

**FTBF**

[Become a User](#)

[Working at FTBF](#)

[Contact & Personnel](#)

[Location](#)

[Schedule](#)

[Safety](#)

[Test Experiments \(TSWs\)](#)

[Performance & Feedback](#)

[Pictures](#)

[Documentation](#)

[Archives](#)

**Facility Details**

[Beam Details](#)

[Drawings & Maps](#)

[Layout & Rooms](#)

[MTest Beam Areas](#)

[MCenter Beam Areas](#)

[High Rate Tracking Area](#)

[Facility Infrastructure](#)

[Instrumentation](#)



[Particle Physics Division](#)

[Detector R&D](#)

[Physics Equipment Pool](#)

**Social**



[Home Page](#)

[HEP Program](#)

[News & Information](#)

## Schedule

This is the **official** schedule for FTBF activities. Typical run periods establish beam on Wednesdays, and run through Tuesday. [Scheduling meetings](#) are held most Mondays at 2pm. To schedule beam time please see our [Guidelines for Requesting Beam](#) and contact the [Test Beam Coordinator](#).

[MTest FY15](#)

[MCenter FY15](#)

[Previous Years](#)

[Calendar](#)

[Legend](#)

2014					
Dates	Experiment	User	Hours	Area	Contact
Oct 1 - Oct 7	No Beam Available: Accelerator Shutdown				
Oct 8 - Oct 14	No Beam Available: Accelerator Shutdown				
Oct 15 - Oct 21	No Beam Available: Accelerator Shutdown				
Oct 22 - Oct 28	No Beam Available: Accelerator Shutdown				
Oct 29 - Nov 2	No Beam Available: Accelerator Shutdown				
Nov 3 - Nov 11	No Beam Available: Accelerator Shutdown				
Nov 12 - Nov 18	<a href="#">T1034</a> LArIAT Installation	Primary	24	MC7	<a href="#">Raaf</a>
Nov 19 - Nov 25	<a href="#">T1034</a> LArIAT installation	Primary	24	MC7	<a href="#">Raaf</a>
Nov 26 - Dec 2	<a href="#">T1034</a> LArIAT installation	Primary	24	MC7	<a href="#">Raaf</a>
Dec 3 - Dec 9	<a href="#">T1034</a> LArIAT installation	Primary	24	MC7	<a href="#">Raaf</a>
Dec 10 - Dec 16	<a href="#">T1034</a> LArIAT installation	Primary	24	MC7	<a href="#">Raaf</a>
Dec 17 - Dec 23	<a href="#">T1034</a> LArIAT installation	Primary	24	MC7	<a href="#">Raaf</a>
Dec 24 - Dec 31	<a href="#">T1034</a> LArIAT installation	Primary	24	MC7	<a href="#">Raaf</a>
2015					
Jan 1 - Jan 6	<a href="#">T1034</a> LArIAT installation	Primary	24	MC7	<a href="#">Raaf</a>
Jan 7 - Jan 11	<a href="#">T1034</a> LArIAT installation	Primary	24	MC7	<a href="#">Raaf</a>
Jan 12 - Jan 15	<a href="#">T1034</a> LArIAT installation	Primary	24	MC7	<a href="#">Raaf</a>
Jan 15 - Jan 20	<a href="#">T1034</a> LArIAT installation	Primary	24	MC7	<a href="#">Raaf</a>
	MI buss Replacment				
Jan 21 - Jan 27	<a href="#">T1034</a> LArIAT installation	Primary	24	MC7	<a href="#">Raaf</a>
Jan 28 - Feb 1	<a href="#">T1034</a> LArIAT installation	Primary	24	MC7	<a href="#">Raaf</a>
Feb 2 - 5	<a href="#">T1034</a> LArIAT installation	Primary	24	MC7	<a href="#">Raaf</a>
Feb 6 - Feb 10	<a href="#">T1034</a> LArIAT installation	Primary	24	MC7	<a href="#">Raaf</a>
Feb 11 - Feb 17	<a href="#">T1034</a> LArIAT installation	Primary	24	MC7	<a href="#">Raaf</a>
Feb 18 - Feb 24	<a href="#">T1034</a> LArIAT installation	Primary	24	MC7	<a href="#">Raaf</a>
Feb 25 - Mar 3	<a href="#">T1034</a> LArIAT installation	Primary	24	MC7	<a href="#">Raaf</a>
Mar 4 - Mar 10	<a href="#">T1034</a> LArIAT Commissioning	Primary	24	MC7	<a href="#">Raaf</a>
	<a href="#">T1059</a> Optical TPC	Secondary	24	MC7	<a href="#">Frisch</a>
Mar 11 - Mar 17	<a href="#">T1034</a> LArIAT Commissioning	Primary	24	MC7	<a href="#">Raaf</a>
	<a href="#">T1059</a> Optical TPC	Secondary	24	MC7	<a href="#">Frisch</a>
Mar 18 - Mar 24	<a href="#">T1034</a> LArIAT Commissioning	Primary	24	MC7	<a href="#">Raaf</a>
Mar 25 - Mar 31	<a href="#">T1034</a> LArIAT Commissioning	Primary	24	MC7	<a href="#">Raaf</a>



Fermi  
Research  
Alliance LLC

[Home Page](#)

[Universities Research  
Association](#)

[University of Chicago](#)

Apr 1 - Apr 7	<a href="#">T1034</a> LArIAT Commissioning	Primary	24	MC7	<a href="#">Raaf</a>
Apr 8 - Apr 14	<a href="#">T1034</a> LArIAT Commissioning	Primary	24	MC7	<a href="#">Raaf</a>
Apr 15 - Apr 21	<a href="#">T1034</a> LArIAT Commissioning	Primary	24	MC7	<a href="#">Raaf</a>
Apr 22 - Apr 28	<a href="#">T1034</a> LArIAT Commissioning	Primary	24	MC7	<a href="#">Raaf</a>
Apr 29 - May 5	<a href="#">T1034</a> LArIAT Commissioning	Primary	24	MC7	<a href="#">Raaf</a>
May 6 - May 12	<a href="#">T1034</a> LArIAT Commissioning	Primary	24	MC7	<a href="#">Raaf</a>
May 13 - May 19	<a href="#">T1034</a> LArIAT Commissioning	Primary	24	MC7	<a href="#">Raaf</a>
May 20 - May 26	<a href="#">T1034</a> LArIAT Commissioning	Primary	24	MC7	<a href="#">Raaf</a>
May 27 - Jun 2	<a href="#">T1034</a> LArIAT Commissioning	Primary	24	MC7	<a href="#">Raaf</a>
Jun 3 - Jun 9	<a href="#">T1034</a> LArIAT	Primary	24	MC7	<a href="#">Raaf</a>
Jun 10 - Jun 16	<a href="#">T1034</a> LArIAT	Primary	24	MC7	<a href="#">Raaf</a>
Jun 17 - Jun 23	<a href="#">T1034</a> LArIAT	Primary	24	MC7	<a href="#">Raaf</a>
Jun 24 - Jun 30	<a href="#">T1034</a> LArIAT	Primary	24	MC7	<a href="#">Raaf</a>
Jul 1 - Jul 5	<a href="#">T1034</a> LArIAT	Primary	24	MC7	<a href="#">Raaf</a>
Jul 6 - Jul 14	No Beam Available: Accelerator Shutdown				
Jul 15 - Jul 21	No Beam Available: Accelerator Shutdown				
Jul 22 - Jul 28	No Beam Available: Accelerator Shutdown				
Jul 29 - Aug 4	No Beam Available: Accelerator Shutdown				
Aug 5 - Aug 11	No Beam Available: Accelerator Shutdown				
Aug 12 - Aug 18	No Beam Available: Accelerator Shutdown				
Aug 19 - Aug 25	No Beam Available: Accelerator Shutdown				
Aug 26 - Sep 1	No Beam Available: Accelerator Shutdown				
Sep 2 - Sep 8	No Beam Available: Accelerator Shutdown				
Sep 9 - Sep 15	No Beam Available: Accelerator Shutdown				
Sep 16 - Sep 22	No Beam Available: Accelerator Shutdown				
Sep 23 - Sep 29	No Beam Available: Accelerator Shutdown				

Fermi National Accelerator Laboratory [Office of Science / U.S. Department of Energy](#) | [Managed by Fermi Research Alliance, LLC](#)



[SECURITY, PRIVACY, LEGAL](#)

*last modified:* March 19, 2015

[email Webmaster](#)

[HOME](#) | [HELP](#) | [PRESS ROOM](#)