

**Lab-Wide Earned Value Management System Project
Oversight Committee Meeting
March 12, 2009
3:00 -4:00 PM
Snake Pit (WH2NE)**

- 1) Project Progress [Dean/Elaine]
 - a) EVMS Document Revisions
 - b) Pending Action Items (To-Do-List)
 - c) Discussions with OECM/Tecolote
- 2) FYIs
 - a) ETC/EAC Process
 - b) Contingency/Management Reserve
- 3) Schedule [Dean/Elaine]
- 4) Next Meeting 09-Apr
- 5) Action items

ACTION ITEMS AS A RESULT OF 12-Feb-09 MEETING:

New Action Item	Assigned to
Confirm revisions for 1) % complete PMT requiring peg points for tasks > 2 mos duration & 2) revised variance thresholds with Peter and Steve	Dean
In-progress Action Item Handling of spares in EVMS (not needed for certification process)	Core Team

6)