

NOVA Log of Estimate to Complete Changes					27-Apr-09	
ETC#	Item	WBS items	CAM	estimated amount	approved?	date of email approval
1	Labor reductions on 1.0.3	1.0.3.2, 1.0.3.3	Martens	< \$100K decrease in base estimate	yes	15-Apr-09
2	Near Cavern updated estimate following Conceptual design by Harza, checked by Wightman	2.8.1.4.5, 2.8.1.4.6	Lukens	only \$20K increase in base estimate, but a change in contingency estimate from 100% to 50%	yes	15-Apr-09