


# CD-2/3 IPR

## LHC CMS Detector Upgrade Project



Alan Harris  
Federal Project Director  
9/5/2014

# Outline

---

- Purpose and Scope
- Work Breakdown Structure
- Key Performance Parameters
- Project Management Organization
- Schedule
- Cost and Funding
- CD-2/3 Prerequisites
- FPD Concerns
- Conclusions

# Purpose and Scope

## Purpose:

- Install detector upgrades during operational shutdown in 2018
- Enable CMS to exploit the physics opportunities afforded by these machine upgrades
- Provide at least 3 to 4 years of operation at much higher luminosity than original CMS design

## Project Scope:

- Hadron Calorimeter (HCAL): Replacement of hybrid-photodiode detectors in the Barrel and Endcap with silicon photomultipliers, readout electronics to increase bandwidth, off-detector electronics for higher bandwidth and improved trigger information
- Forward Pixel detector (FPix): Two endcap pixel detectors, each consisting of modules of 100 mm x 150 mm pixels, organized into 6 half-disks, housed in 2 half-cylinders
- Trigger (TRIG): Layer-1 of the upgrade Calorimeter Trigger, Endcap Muon Trigger

# Work Breakdown Structure

WBS#	WBS NAME
<b>401</b>	<b>Large Hadron Collider (LHC) Compact Muon Solenoid (CMS) Detector Upgrade Project</b>
<b>401.01</b>	<b>Project Management</b>
401.01.01	Project Milestones and Interfaces
401.01.02	Project Management and Administration
401.01.03	Project Controls and Finance
401.01.04	Project Office Support
<b>401.02</b>	<b>Hadron Calorimeter (HCAL)</b>
401.02.01	HCAL Milestones and Interfaces
401.02.02	HCAL Management
401.02.03	HF Frontend
401.02.04	HB/HE Frontend
401.02.05	HCAL Backend
<b>401.03</b>	<b>Forward Pixel Detector (FPIX)</b>
401.03.01	FPIX Milestones and Interfaces
401.03.02	FPIX Management
401.03.03	FPIX Components
401.03.04	FPIX Assembly and Testing
401.03.05	FPIX Pilot System
<b>401.04</b>	<b>Trigger</b>
401.04.01	Trigger Milestones and Interfaces
401.04.02	Trigger Management
401.04.03	Muon Trigger
401.04.04	Calorimeter Trigger

# Key Performance Parameters

## HCAL

### **Threshold KPP- defined to de-couple from CERN LHC Shutdown schedule**

- Produce HCAL Front and Back end Electronics
- Install Back End electronics and connect to Calorimeter Trigger
- Test stand integration of HCAL electronics to demonstrate readiness for install

### **Objective KPP- Complete installation only if Shutdown schedule allows**

- Complete installation and checkout of HCAL Front End electronics in the CMS Detector
- Integration of the HCAL Back End electronics with the CMS data acquisition system

# Key Performance Parameters(Cont.)

## FPIX

### **Threshold KPP- Not dependent on CERN shutdown schedule**

- Produce 4 half cylinders, each with 3 half disks
- Demonstrate read out in test stand at CERN
- Turn over to CMS Technical Coordination

### **Objective KPP**

- Produce components for a spare half disk

## Key Performance Parameters(Cont.)

### Trigger


#### **Threshold KPP- defined to meet physics objective**

- Install Layer 1 of upgrade calorimeter and muon trigger
- Demonstrate 98% agreement between installed upgraded electronics at CERN and trigger emulation using test data patterns
- Factor of 2 reduction trigger rates for electrons, photons, muons, and taus from current system
- Less than 15% efficiency loss from current system
- Incorporate additional CSC chamber data into muon trigger logic

#### **Objective KPP- improves possible reach of physics objective**

- 99.5% agreement between installed upgraded electronics at CERN and trigger emulation using test data patterns
- Less than 10% efficiency loss to the present system

# Project Mgmt Organization



- Experienced
- Team made up from original CMS Project, Operations, and Upgrade R&D Program



# Proposed CD Schedule

Level 1 Milestone	Schedule
CD-0 Approve Mission Need	9/18/2012 (actual)
CD-1 Approve Alternative Selection and Cost Range	17/10/2013 (actual)
CD-2 Approve Performance Baseline	4 <sup>th</sup> Qtr FY14
CD-3 Approve Start of Construction	4 <sup>th</sup> Qtr FY14
CD-4 Approve Project Completion (defined as delivery of components)	1 <sup>st</sup> Qtr FY20

<u>Milestone</u>	<u>Typical Float</u>
CD-4	16 months
Level 2 milestones—Federal Project Director	6 months
Level 3 milestones—Project Manager	3 months

# Cost and Funding

WBS #	WBS Title	Total \$K
<b>401.01</b>	Project Management	2,717
<b>401.02</b>	Hadron Calorimeter (HCAL)	5,398
<b>401.03</b>	Forward Pixel Detector (FPIX)	3,126
<b>401.04</b>	Trigger	3,013
	Direct TEC	14,254
	TEC Contingency	5,121
	TEC	19,375
	Design and Prototyping	11,965
	Direct OPC	11,965
	OPC Contingency	2,240
	OPC	14,205
	TPC	33,580

Note: This is the cost data as of July 17, 2014. As the contingency is consumed, the PMB will change. The change to the PMB is not defined as a major change requiring a PEP update.

# Cost and Funding


Fiscal Year	FY 12	FY 13	FY 14	FY 15	FY 16	FY 17	FY 18	Total (\$M)
OPC*		1.5	6.25	2.5				7.5
Design		1.5	6.25					
TEC**				5.0	9.5	8.5		25.75
Total Project Cost*** (\$M)		1.5	6.25	7.5	9.5	8.5	0	33.25

**Contingency on Work Remaining is 33%**  
**NSF contribution of \$11.5M is not shown**

# CD-2/3 Prerequisites

- ✓ Preliminary/Final Design—completed
- ✓ Acquisition Strategy—completed
- ✓ Project Execution Plan—completed
- ✓ Resource Loaded Schedule—completed
- ✓ Performance Baseline—completed
- ✓ Earned Value Management System—in place
- ✓ Environmental Documents and Permits—completed
- ✓ Quality Assurance Program—in place
- ✓ Hazard Analysis Report—completed
- ✓ NEPA Documentation Issued—completed

# FPD Concerns



## FY15 Funding

- Funding and Projected Cost are tight
- Projection does not take into account possible continuing resolution

## Projects response

- Currently de-obligating funds for additional carryover
- Pursuing changing some FY15 MIE funds to OPC
- Worked an agreement with CERN for \$3M in forward funding through their Team Accounts

# FPD Concerns

## Project controls & EVMS

- Project has had problems retaining a project controls specialist
- CAM readiness and knowledge on EVMS was lacking early in the project
- Problems with the Lab's Cobra systems prevented EVMS data from being evaluated

## Projects Response

- Project got a project controls specialist from NoVA, he brings experience from that project
- Several training sessions were started for CAMs
- The Project kept a record of the needed EVM data to enter into the Lab systems when they became operational
- Project team has developed a greater understanding and appreciation for EVM

# Conclusion

---

## **Recommend CD-2/3 Approval**

- CD-2/3 prerequisites met
- Project well defined
- Good management team in place
- A “mini”-review addressing EVMS was conducted to re-evaluate the project, the reviewers were please with the progress made in a short amount of time