



# Executive Session - Kickoff

Doug Glenzinski

Director's Progress Review of the US-CMS HL-LHC Upgrades

02-Feb-2016

# In Case of Emergency

- **Emergency Calls:**
  - Call 3131 from a lab phone
  - Call (630) 840-3131 from a cell phone
- **Fire:**
  - Exit Wilson Hall south stairways to ground floor
  - Follow building residents to assembly area
- **Tornado/Severe Weather:**
  - Exit Wilson Hall south stairways to basement refuge area (behind auditorium)
  - Stay in refuge area until “all clear” is announced

# Agenda for Exec Session

- Introductions
- Project Background
- Charge to Reviewers
- Assignments/Write-ups
- Agenda
- Discussion

# Introductions

- Please introduce yourself:
  - Your name
  - Your home institution or company and role
  - The area you are reviewing or role at this review

# Background

- Upgrades to the CMS detector at the LHC will be needed for the future High Luminosity LHC running period, scheduled to start in 2026 and last about 10 years.
  - These upgrades will be installed during Long Shutdown 3, which is scheduled to last for 30 months, starting in January 2024.
- DOE status:
  - DOE has provided a preliminary budget profile. Funding in FY16 and FY17 appear problematic at this time.
  - The project anticipates receiving Critical Decision 0 approval early in 2016, and therefore has not yet formally entered into the DOE project management system. CD-1 planned in ~1 year from now.
- NSF status:
  - Conceptual Design Phase initiated Nov.2015.
  - Conceptual Design Review scheduled for March 15-17, 2016 in anticipation of MREFC funding.
- This review is to:
  - Inform the laboratory about the state of the overall planning
  - Provide guidance as to readiness to proceed to the CD-0 thru CD-1 stage.
  - Help prepare for NSF CDR.

# Themes of NSF Charge

- The charge for the NSF CDR is several pages long. Some themes include:
  - Requirements definition and flowdown;
  - Credible cost estimates summing to a risk adjusted budget <\$75M, which is a hard limit; Provisions for scope contingency;
  - Realistic schedule and effects of external dependencies;
  - Coordination of DOE, NSF, International CMS.

# Design and Scope Charge Questions

Each **Technical** Subcommittee (Trigger, Tracker, Muons, Calorimeter) will respond to the following questions in their section of the report:

- Have the project's performance requirements been sufficiently defined and do they flow down from the overall CMS plan?
- Are the conceptual designs sound and likely to meet the performance requirements?
- Do the designs capture the entire scope and are they adequately defined to support the cost and schedule estimates?
- Is there an adequate plan for design reviews?
- Is the R&D plan appropriate to mitigate technical risk on the project's timescale?

# Cost and Schedule Charge Questions

The **Cost and Schedule** Subcommittee will respond to the following questions in their section of the report:

- Are the cost and schedule estimates credible and realistic?
- Do the estimates meet the funding agency targets?
- Are the estimating methodologies clearly defined and appropriate?
- Has adequate cost, scope and schedule contingency been identified to account for risk?
- Are assumptions used in the estimates, such as support from the core research program, realistic?



# Management Charge Questions

The **Management** Subcommittee will respond to the following questions in their section of the report:

- Is the project appropriately staffed and being effectively managed at this stage?
- Are the roles, responsibilities, and contributions of DOE, NSF, and International CMS defined and appropriate?
- Have management plan documents been developed?
- Do the NSF CDR and NSF Project Execution Plan fulfill the NSF's expectations for conceptual design?
- Is there a credible plan for systems engineering functions such as requirements management, interface control, and QA?
- Are the projected resources sufficient to complete design, construction, and installation and are these resources likely to be available when needed?
- Are critical procurements sufficiently understood and coordinated across the organizations involved?
- Is the risk management system in place and appropriate? Have risks been adequately identified?

The **ESH** Subcommittee will respond to the following question in their section of the report:

- Is ES&H being appropriately addressed for this stage of the project?

# Reviewer Assignments

## **Chairperson**

Doug Glenzinski, FNAL

## **Project Management**

Brenna Flaughner, FNAL\*

Doug Glenzinski, FNAL

## **Cost and Schedule**

Rich Marcum, FNAL\*

Suzanne Saxer, FNAL

Mike Gardner, FNAL

## **ESH&O**

Madelyn Wolter, FNAL\*

\*Lead

## **Trigger**

Hal Evans, Univ of IN\*

Kirsten Tollefson, MSU

## **Tracker**

Jason Nielsen, UCSC\*

Gaston Gutierrez, FNAL

## **Muons**

Tom LeCompte, ANL\*

Dmitri Denisov, FNAL

## **Calorimeter**

James Proudfoot, ANL\*

Julie Whitmore, FNAL

# Reporting Structure

- Each subcommittee will answer their respective charge questions and author findings, comments, and recommendations.
- The draft report (in MS Word) will be used for the closeout presentation
- Answers to the questions and any recommendations should be presented at the closeout with CMS's and Fermilab's management.
  - It is good practice to fact check the report with the project team prior to the closeout.

# Report Terminology

Findings	Findings are statements of fact that summarize noteworthy information presented during the review.
Comments	<p>Comments are judgment statements about the facts presented during the review. The reviewers' comments are based on their experiences and expertise.</p> <p>The comments are to be evaluated by the project team and actions taken as deemed appropriate.</p>
Recommendations	<p>Recommendations are statements of actions that should be addressed by the project team.</p> <p>A response to the recommendation is expected and the actions taken would be reported on during future reviews.</p>

# Committee Deliverables and Deadlines

- Report template (Review Closeout Presentation Format) is posted on Director's Review Webpage

<http://www.fnal.gov/directorate/OPMO/Projects/USCMS%20Phase%202/DirRev/2016/20160202/Closeout%20 Template CMS DR 01%2026%2016V1.docx>

- There is to be one consolidated write-up for each subcommittee including charge questions.
- Write-ups are to be sent to Lisa Temple ([ltemple@fnal.gov](mailto:ltemple@fnal.gov)) by 9:30 AM Thursday so Closeout Dry Run can start by 10:00 AM.
- A final report will be issued within 1 week after the closeout.

# Today's Agenda Overview

8:30am-1:15pm today (lunch ~12:15pm): Plenaries in One West

1:15pm-3:15pm today: Breakouts in various

3:45pm-4:30pm today: Subcommittee executive session in Breakout Rooms

- Identify key issues, formulate a list of questions and concerns for your respective area

4:30pm-6:15pm today: Full committee executive session in Comitium

- Identify major issues, formulate a list of questions to send them

## Wednesday Agenda Overview

8:00am-9:00am – Answers to homework questions (if required)  
– Comitium

9:00am-12:00pm – Breakout Sessions

1:00pm-3:00pm – Overflow Breakout Sessions (if required)

3:00pm-4:00pm – Subcommittee Exec Session

4:00pm-6:00pm - Full Committee discussion, writing, dry run -  
Comitium

## Thursday Agenda Overview

- 8am-10am – Final writing, answers to questions - Comitium
- 10am-1pm – Final Dry Run - Comitium
- 1pm – Closeout – One West



## Miscellany

- Accessing their documents
  - Contact Lucas Taylor (Lucas.Taylor@cern.ch)
- Coffee breaks
  - When scheduled, will be outside the Comitium except during this morning's plenaries when it will be outside One West
- Lunch
  - Tuesday 12:15-13:15 on WH2X (Buffet)
  - Wednesday 12:00-13:00 on WH2X (Buffet)
  - Thursday, box lunches provided (contact Lisa Temple ltemple@fnal.gov)
- Dinner
  - “No Host” dinner at Two Brothers Roundhouse, Tu @ 7p
  - Contact Noel Wiedman (nwiedman@fnal.gov)

# Questions?