



MicroBooNE Working Group Meeting

April 12, 2011

1:00– 2:00 PM

Black Hole (WH2NW)

Agenda

1. WBS 1.2 - Cryogenics Systems Progress Report [Jim Kilmer]
2. WBS 1.3 – Cryostat System Progress Report [Craig Thorn]
3. WBS 1.6 – Experiment Infrastructure Progress Report [Gina Rameika for Dixon Bogert]
4. WBS 1.7 – System Installation Progress Report [John Voirin]
5. Project Status Report [Gina Rameika for Cat James]
6. Actions required from Director's Review and plan for next Director's/DOE CD-2/3a Reviews [Gina Rameika for Cat James/All]
7. Next Meeting
8. Action Items

Next WGMs

- **26-April**– Post Review Follow-up and
 - WBS 1.4 – TPC System Progress Report [Bonnie Fleming]
 - WBS 1.5 – Readout & DAQ Progress Report [Hucheng Chen]
 - WBS 1.8 – PMT System Progress Report [Arati Prakash]
- **10-May** – Post Review Actions and
 - WBS 1.2 - Cryogenics Systems Progress Report [Jim Kilmer]
 - WBS 1.3 – Cryostat System Progress Report [Craig Thorn]
 - WBS 1.6 – Experiment Infrastructure Progress Report [Dixon Bogert]
 - WBS 1.7 – System Installation Progress Report [John Voirin]

Action Items

Open Items from Last WGM:

None

Open Items from Prior Meetings:

- a) Cat- Generate and distribute narrative month project report.
- b) Greg/Mike L. – address engineering needs for WBS 1.2