

DOE Mini-Review/Briefing of Mu2e
September 26, 2013

SUMMARY

The outcome of the yesterday's Mu2e DOE mini review pointed to the importance of further resolving the total cost estimate for the Mu2e Project, including a risk assessment and contingency estimate the project can be confident in. As communicated at the end of yesterday's meeting, when there is sufficient progress on this we'll need to schedule a DOE mini-review and decide on a date for CD-3a. Leading up to this mini-review, there'll need to be discussions with OHEP on progress developing the Total Project Cost (TPC). These discussions should include potential impacts of a delay in CD-3a, so any cost impact from that is understood, to help inform the decision on when to schedule CD-3a. Please keep us informed of the progress on total project cost, risk and contingency development..