
WORK BREAKDOWN STRUCTURE
Selected WBS Elements & Designated Reporting Levels
CRYOMODULE PRODUCTION PROJECT
CONVENTIONAL FACILITIES
CRYOMODULE WITH QUAD
CRYOMODULE FINAL DESIGN
CRYOMODULE PROTOTYPE
CM PRODUCTION COMPONENTS
WBS Extension
EDIA for CM1 Components
CM1 Dressed Cavities
CM1 Magnetic Package
ORGANIZATIONAL BREAKDOWN STRUCTURE
FERMILAB
QUAD INTEGRATION GROUP
CRYO-TECH GROUP
FACILITIES GROUOP
CONTROL ACCOUNT
CONTROL ACCOUNT
CONTROL ACCOUNT
Work Packages
Planning Packages
Detailed planning in Control Account Plan