Report : CBB_LOG Contract Budget Baseline Log Date : 03/24/2009

File : NOVA NOvA Project

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
	12/05/2007	1547	00	Initialize program log	270000000.0	0.00	270000000.0	0.00	270000000.00	270000000.00	0.00
1.0.1.1 / 1.0.1.1.2.1.1.4.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-54345.23	54345.23
1.0.1.1 / 1.0.1.1.2.1.1.4.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-48285.84	48285.84
1.0.1.1 / 1.0.1.1.2.1.1.4.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-47700.10	47700.10
1.0.1.1 / 1.0.1.1.2.1.10.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-31870.92	31870.92
1.0.1.1 / 1.0.1.1.2.1.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-70195.12	70195.12
1.0.1.1 / 1.0.1.1.2.1.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-46784.13	46784.13
1.0.1.1 / 1.0.1.1.2.1.3.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-97953.35	97953.35
1.0.1.1 / 1.0.1.1.2.1.3.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-25635.08	25635.08
1.0.1.1 / 1.0.1.1.2.1.4.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-13286.29	13286.29
1.0.1.1 / 1.0.1.1.2.1.4.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-26412.36	26412.36
1.0.1.1 / 1.0.1.1.2.1.5.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-6705.47	6705.47
1.0.1.1 / 1.0.1.1.2.1.6.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-14905.47	14905.47
1.0.1.1 / 1.0.1.1.2.1.7.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.1.1 / 1.0.1.1.2.1.8.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-139435.02	139435.02
1.0.1.1 / 1.0.1.1.2.1.9.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4484.45	4484.45
1.0.1.1 / 1.0.1.1.2.2.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-74494.62	74494.62
1.0.1.1 / 1.0.1.1.3.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-116049.49	116049.49
1.0.1.1 / 1.0.1.1.4.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-71271.62	71271.62
1.0.1.1 / 1.0.1.1.4.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-11874.52	11874.52
1.0.1.1 / 1.0.1.1.4.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-58502.40	58502.40
1.0.1.1 / 1.0.1.1.4.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-15055.90	15055.90
1.0.1.1 / 1.0.1.1.4.2.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-7527.95	7527.95
1.0.1.1 / 1.0.1.1.4.3.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-11874.52	11874.52
1.0.1.1 / 1.0.1.1.4.3.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-7376.54	7376.54
1.0.1.1 / 1.0.1.1.4.3.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-8593.25	8593.25
1.0.1.1 / 1.0.1.1.4.4.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-11874.52	11874.52
1.0.1.1 / 1.0.1.1.4.4.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-15055.90	15055.90
1.0.1.1 / 1.0.1.1.4.4.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-7527.95	7527.95
1.0.1.1 / 1.0.1.1.4.5.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-11874.52	11874.52
1.0.1.1 / 1.0.1.1.4.5.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-19402.47	19402.47
1.0.1.1 / 1.0.1.1.4.5.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-19402.47	19402.47
1.0.1.1 / 1.0.1.1.4.6.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-15055.90	15055.90
1.0.1.1 / 1.0.1.1.4.6.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-5997.49	5997.49
1.0.1.1 / 1.0.1.1.4.6.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-15054.42	15054.42
1.0.1.1 / 1.0.1.1.4.6.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-30111.79	30111.79

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
1.0.1.1 / 1.0.1.1.4.6.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-11498.42	11498.42
1.0.1.1 / 1.0.1.1.4.6.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-14469.64	14469.64
1.0.1.1 / 1.0.1.1.5.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3866.47	3866.47
1.0.1.1 / 1.0.1.1.5.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.1.1 / 1.0.1.1.5.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4636.01	4636.01
1.0.1.1 / 1.0.1.1.5.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-17981.99	17981.99
1.0.1.1 / 1.0.1.1.5.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-41595.39	41595.39
1.0.1.1 / 1.0.1.1.5.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2204.77	2204.77
1.0.1.1 / 1.0.1.2.1.1.11	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-10402.93	10402.93
1.0.1.1 / 1.0.1.2.1.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-97126.85	97126.85
1.0.1.1 / 1.0.1.2.1.1.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-20553.90	20553.90
1.0.1.1 / 1.0.1.2.1.1.7	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-37104.24	37104.24
1.0.1.1 / 1.0.1.2.1.1.8	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-58823.51	58823.51
1.0.1.1 / 1.0.1.2.1.1.9	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-34032.81	34032.81
1.0.1.1 / 1.0.1.2.1.2.10	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-54303.42	54303.42
1.0.1.1 / 1.0.1.2.1.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-7767.32	7767.32
1.0.1.1 / 1.0.1.2.1.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-83663.74	83663.74
1.0.1.1 / 1.0.1.2.1.2.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4340.56	4340.56
1.0.1.1 / 1.0.1.2.1.2.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-46200.00	46200.00
1.0.1.1 / 1.0.1.2.1.2.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-154862.90	154862.90
1.0.1.1 / 1.0.1.2.1.2.7	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-101441.11	101441.11
1.0.1.1 / 1.0.1.2.1.3.10	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-54818.97	54818.97
1.0.1.1 / 1.0.1.2.1.3.11	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-21909.84	21909.84
1.0.1.1 / 1.0.1.2.1.3.12	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-48621.14	48621.14
1.0.1.1 / 1.0.1.2.1.3.13	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-43819.68	43819.68
1.0.1.1 / 1.0.1.2.1.3.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-92348.45	92348.45
1.0.1.1 / 1.0.1.2.1.3.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-40171.26	40171.26
1.0.1.1 / 1.0.1.2.1.3.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-6825.14	6825.14
1.0.1.1 / 1.0.1.2.1.3.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-30368.12	30368.12
1.0.1.1 / 1.0.1.2.1.3.7	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-29213.12	29213.12
1.0.1.1 / 1.0.1.2.1.3.8	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-54818.97	54818.97
1.0.1.1 / 1.0.1.2.1.3.9	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-21909.84	21909.84
1.0.1.1 / 1.0.1.2.2.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-17212.23	17212.23
1.0.1.1 / 1.0.1.2.2.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-24524.95	24524.95
1.0.1.1 / 1.0.1.2.2.1.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-17212.23	17212.23
1.0.1.1 / 1.0.1.2.2.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-28523.56	28523.56

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
1.0.1.1 / 1.0.1.2.2.2.10	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4452.43	4452.43
1.0.1.1 / 1.0.1.2.2.2.11	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-139340.95	139340.95
1.0.1.1 / 1.0.1.2.2.2.12	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-83160.00	83160.00
1.0.1.1 / 1.0.1.2.2.2.13	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-119098.91	119098.91
1.0.1.1 / 1.0.1.2.2.2.14	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-119098.91	119098.91
1.0.1.1 / 1.0.1.2.2.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-49106.13	49106.13
1.0.1.1 / 1.0.1.2.2.2.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-9808.03	9808.03
1.0.1.1 / 1.0.1.2.2.2.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-180709.22	180709.22
1.0.1.1 / 1.0.1.2.2.2.7	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1879.05	1879.05
1.0.1.1 / 1.0.1.2.2.2.8	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-19955.67	19955.67
1.0.1.1 / 1.0.1.2.2.2.9	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-10395.00	10395.00
1.0.1.1 / 1.0.1.2.2.3.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-60838.25	60838.25
1.0.1.1 / 1.0.1.2.2.3.10	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-5701.71	5701.71
1.0.1.1 / 1.0.1.2.2.3.11	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3421.03	3421.03
1.0.1.1 / 1.0.1.2.2.3.12	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3421.03	3421.03
1.0.1.1 / 1.0.1.2.2.3.13	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-20308.27	20308.27
1.0.1.1 / 1.0.1.2.2.3.14	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-20308.27	20308.27
1.0.1.1 / 1.0.1.2.2.3.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-57583.27	57583.27
1.0.1.1 / 1.0.1.2.2.3.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-16459.21	16459.21
1.0.1.1 / 1.0.1.2.2.3.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-15572.50	15572.50
1.0.1.1 / 1.0.1.2.2.3.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-24760.70	24760.70
1.0.1.1 / 1.0.1.2.2.3.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-26748.87	26748.87
1.0.1.1 / 1.0.1.2.2.3.7	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-15799.17	15799.17
1.0.1.1 / 1.0.1.2.2.3.8	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-5701.71	5701.71
1.0.1.1 / 1.0.1.2.2.3.9	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-15572.50	15572.50
1.0.1.1 / 1.0.1.2.3.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-8325.00	8325.00
1.0.1.1 / 1.0.1.2.3.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-84006.80	84006.80
1.0.1.1 / 1.0.1.2.3.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-18962.67	18962.67
1.0.1.1 / 1.0.1.2.3.7	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.1.1 / 1.0.1.2.3.8	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-24606.93	24606.93
1.0.1.1 / 1.0.1.2.4.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-39170.21	39170.21
1.0.1.1 / 1.0.1.2.4.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-118167.31	118167.31
1.0.1.1 / 1.0.1.2.4.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-118167.31	118167.31
1.0.1.1 / 1.0.1.2.4.2.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-155146.93	155146.93
1.0.1.1 / 1.0.1.2.4.2.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-58823.51	58823.51
1.0.1.1 / 1.0.1.2.4.2.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-5711.27	5711.27

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
1.0.1.1 / 1.0.1.2.4.2.2.10	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-82875.86	82875.86
1.0.1.1 / 1.0.1.2.4.2.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-53829.74	53829.74
1.0.1.1 / 1.0.1.2.4.2.2.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-26524.26	26524.26
1.0.1.1 / 1.0.1.2.4.2.2.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-142024.26	142024.26
1.0.1.1 / 1.0.1.2.4.2.2.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-59549.46	59549.46
1.0.1.1 / 1.0.1.2.4.2.2.7	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-14986.68	14986.68
1.0.1.1 / 1.0.1.2.4.2.2.8	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-57877.78	57877.78
1.0.1.1 / 1.0.1.2.4.2.2.9	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-10110.86	10110.86
1.0.1.1 / 1.0.1.2.4.2.3.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-92348.45	92348.45
1.0.1.1 / 1.0.1.2.4.2.3.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-95619.28	95619.28
1.0.1.1 / 1.0.1.2.4.2.3.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-7395.32	7395.32
1.0.1.1 / 1.0.1.2.4.2.3.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-10154.14	10154.14
1.0.1.1 / 1.0.1.2.4.2.3.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-43118.21	43118.21
1.0.1.1 / 1.0.1.2.4.2.3.7	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-132987.06	132987.06
1.0.1.1 / 1.0.1.2.4.2.3.8	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2050.96	2050.96
1.0.1.1 / 1.0.1.2.5.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-34032.81	34032.81
1.0.1.1 / 1.0.1.2.5.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-37104.24	37104.24
1.0.1.1 / 1.0.1.2.5.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-69640.22	69640.22
1.0.1.1 / 1.0.1.2.5.2.10	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-16826.23	16826.23
1.0.1.1 / 1.0.1.2.5.2.11	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-122216.31	122216.31
1.0.1.1 / 1.0.1.2.5.2.12	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-7967.14	7967.14
1.0.1.1 / 1.0.1.2.5.2.13	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-157472.76	157472.76
1.0.1.1 / 1.0.1.2.5.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-12801.43	12801.43
1.0.1.1 / 1.0.1.2.5.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-79482.19	79482.19
1.0.1.1 / 1.0.1.2.5.2.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-80224.99	80224.99
1.0.1.1 / 1.0.1.2.5.2.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-9268.42	9268.42
1.0.1.1 / 1.0.1.2.5.2.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-30058.42	30058.42
1.0.1.1 / 1.0.1.2.5.2.7	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3465.00	3465.00
1.0.1.1 / 1.0.1.2.5.2.8	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2857.96	2857.96
1.0.1.1 / 1.0.1.2.5.2.9	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-33391.38	33391.38
1.0.1.1 / 1.0.1.2.5.3.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-31598.35	31598.35
1.0.1.1 / 1.0.1.2.5.3.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-6600.52	6600.52
1.0.1.1 / 1.0.1.2.5.3.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-13684.11	13684.11
1.0.1.1 / 1.0.1.2.5.3.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2280.68	2280.68
1.0.1.1 / 1.0.1.2.5.3.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-70907.51	70907.51
1.0.1.1 / 1.0.1.2.6.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3655.21	3655.21

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
1.0.1.1 / 1.0.1.2.6.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-7602.61	7602.61
1.0.1.1 / 1.0.1.2.6.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-5899.84	5899.84
1.0.1.1 / 1.0.1.2.6.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1827.61	1827.61
1.0.1.1 / 1.0.1.2.6.7	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1827.61	1827.61
1.0.1.1 / 1.0.1.2.6.8	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3828.79	3828.79
1.0.1.1 / 1.0.1.2.6.9	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1942.50	1942.50
1.0.1.1 / 1.0.1.3.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4664.13	4664.13
1.0.1.1 / 1.0.1.3.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4445.71	4445.71
1.0.1.1 / 1.0.1.3.2.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.1.1 / 1.0.1.3.2.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.1.1 / 1.0.1.3.3.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2024.14	2024.14
1.0.1.2 / 1.0.1.1.1.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1567.97	1567.97
1.0.1.2 / 1.0.1.1.1.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-22907.16	22907.16
1.0.1.2 / 1.0.1.1.1.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-18260.13	18260.13
1.0.1.2 / 1.0.1.1.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-74195.53	74195.53
1.0.1.2 / 1.0.1.1.1.3.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-7455.06	7455.06
1.0.1.2 / 1.0.1.1.1.3.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-15661.32	15661.32
1.0.1.2 / 1.0.1.1.1.3.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-49536.90	49536.90
1.0.1.2 / 1.0.1.1.1.4.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-7455.06	7455.06
1.0.1.2 / 1.0.1.1.1.4.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-15661.32	15661.32
1.0.1.2 / 1.0.1.1.1.4.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-49536.90	49536.90
1.0.1.2 / 1.0.1.1.2.2.3.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.1.2 / 1.0.1.1.2.2.3.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.1.2 / 1.0.1.1.2.2.3.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.1.2 / 1.0.1.1.2.2.3.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.1.2 / 1.0.1.1.2.2.3.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.1.2 / 1.0.1.1.2.2.3.7	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.1.2 / 1.0.1.1.2.2.3.8	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.1.2 / 1.0.1.1.2.2.5.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.1.2 / 1.0.1.1.2.2.5.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.1.2 / 1.0.1.1.2.2.5.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.1.2 / 1.0.1.1.2.2.5.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.1.2 / 1.0.1.1.2.2.6.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1858.20	1858.20
1.0.1.2 / 1.0.1.1.2.2.6.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-10341.42	10341.42
1.0.1.2 / 1.0.1.1.3.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-28100.27	28100.27
1.0.1.2 / 1.0.1.1.3.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-62325.53	62325.53

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
1.0.1.2 / 1.0.1.1.3.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-92294.06	92294.06
1.0.1.2 / 1.0.1.4.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-18962.22	18962.22
1.0.1.2 / 1.0.1.4.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.2.1 / 1.0.2.1.1.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-19407.84	19407.84
1.0.2.1 / 1.0.2.1.1.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-8199.96	8199.96
1.0.2.1 / 1.0.2.1.1.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-8199.96	8199.96
1.0.2.1 / 1.0.2.1.1.1.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-8199.96	8199.96
1.0.2.1 / 1.0.2.1.1.1.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-21706.93	21706.93
1.0.2.1 / 1.0.2.1.1.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-31822.95	31822.95
1.0.2.1 / 1.0.2.1.1.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-34638.41	34638.41
1.0.2.1 / 1.0.2.1.1.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-144086.95	144086.95
1.0.2.1 / 1.0.2.1.1.2.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-104256.58	104256.58
1.0.2.1 / 1.0.2.1.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-23057.95	23057.95
1.0.2.1 / 1.0.2.1.1.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-20747.95	20747.95
1.0.2.1 / 1.0.2.1.4.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-45988.63	45988.63
1.0.2.1 / 1.0.2.1.5.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-11987.99	11987.99
1.0.2.1 / 1.0.2.1.5.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-6946.95	6946.95
1.0.2.1 / 1.0.2.2.1.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-5712.68	5712.68
1.0.2.1 / 1.0.2.2.1.3.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-37286.25	37286.25
1.0.2.1 / 1.0.2.2.1.3.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-7527.95	7527.95
1.0.2.1 / 1.0.2.2.1.3.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-7527.95	7527.95
1.0.2.1 / 1.0.2.2.3.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-17981.99	17981.99
1.0.2.1 / 1.0.2.2.3.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-41595.39	41595.39
1.0.2.2 / 1.0.2.1.1.5.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-29423.67	29423.67
1.0.2.2 / 1.0.2.1.1.5.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-13354.52	13354.52
1.0.2.2 / 1.0.2.1.1.5.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-21437.28	21437.28
1.0.2.2 / 1.0.2.1.1.6.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-17805.17	17805.17
1.0.2.2 / 1.0.2.1.1.6.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-50806.39	50806.39
1.0.2.2 / 1.0.2.1.1.6.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-54166.10	54166.10
1.0.2.2 / 1.0.2.1.1.6.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-27110.35	27110.35
1.0.2.2 / 1.0.2.1.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-11978.63	11978.63
1.0.2.2 / 1.0.2.1.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1140.34	1140.34
1.0.2.2 / 1.0.2.1.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.2.2 / 1.0.2.1.2.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-5701.71	5701.71
1.0.2.2 / 1.0.2.1.3.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2280.68	2280.68
1.0.2.2 / 1.0.2.1.3.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
1.0.2.2 / 1.0.2.1.3.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-5701.71	5701.71
1.0.2.2 / 1.0.2.2.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-59129.86	59129.86
1.0.2.2 / 1.0.2.2.2.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-15044.34	15044.34
1.0.2.2 / 1.0.2.3.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.3.1 / 1.0.3.1.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-11403.42	11403.42
1.0.3.1 / 1.0.3.1.4.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-5569.43	5569.43
1.0.3.1 / 1.0.3.1.4.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-980.80	980.80
1.0.3.1 / 1.0.3.2.1.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-16706.19	16706.19
1.0.3.1 / 1.0.3.2.1.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-35578.12	35578.12
1.0.3.1 / 1.0.3.2.1.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-12148.17	12148.17
1.0.3.1 / 1.0.3.2.1.1.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-28875.00	28875.00
1.0.3.1 / 1.0.3.2.1.1.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-27648.32	27648.32
1.0.3.1 / 1.0.3.2.1.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-60299.52	60299.52
1.0.3.1 / 1.0.3.2.1.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-75383.87	75383.87
1.0.3.1 / 1.0.3.2.1.3.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-13322.28	13322.28
1.0.3.1 / 1.0.3.2.1.3.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3923.21	3923.21
1.0.3.1 / 1.0.3.2.1.3.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1732.50	1732.50
1.0.3.1 / 1.0.3.2.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-27730.26	27730.26
1.0.3.1 / 1.0.3.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-26950.57	26950.57
1.0.3.1 / 1.0.3.2.4.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-5994.00	5994.00
1.0.3.1 / 1.0.3.2.4.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-17981.99	17981.99
1.0.3.1 / 1.0.3.2.4.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-11987.99	11987.99
1.0.3.1 / 1.0.3.3.1.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-93638.87	93638.87
1.0.3.1 / 1.0.3.3.2.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-8401.36	8401.36
1.0.3.1 / 1.0.3.3.2.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-180815.36	180815.36
1.0.3.1 / 1.0.3.3.2.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-24616.05	24616.05
1.0.3.1 / 1.0.3.3.2.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-105552.55	105552.55
1.0.3.1 / 1.0.3.3.2.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-50800.71	50800.71
1.0.3.1 / 1.0.3.3.2.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-75011.12	75011.12
1.0.3.1 / 1.0.3.3.2.3.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4892.23	4892.23
1.0.3.1 / 1.0.3.3.3.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.3.1 / 1.0.3.3.3.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-52602.95	52602.95
1.0.3.1 / 1.0.3.3.3.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-36872.36	36872.36
1.0.3.1 / 1.0.3.3.3.1.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-27816.71	27816.71
1.0.3.1 / 1.0.3.3.3.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-61442.60	61442.60
1.0.3.1 / 1.0.3.3.3.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-106290.92	106290.92

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
1.0.3.1 / 1.0.3.3.3.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-39643.66	39643.66
1.0.3.1 / 1.0.3.3.3.3.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-30332.57	30332.57
1.0.3.1 / 1.0.3.3.3.3.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-33469.30	33469.30
1.0.3.1 / 1.0.3.3.4.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-11987.99	11987.99
1.0.3.1 / 1.0.3.3.4.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-11987.99	11987.99
1.0.3.1 / 1.0.3.3.4.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-17981.99	17981.99
1.0.3.1 / 1.0.3.3.4.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-17981.99	17981.99
1.0.3.1 / 1.0.3.4.1.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-5106.83	5106.83
1.0.3.1 / 1.0.3.4.1.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-9865.65	9865.65
1.0.3.1 / 1.0.3.4.1.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-18535.29	18535.29
1.0.3.1 / 1.0.3.4.1.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-18535.29	18535.29
1.0.3.1 / 1.0.3.4.1.3.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-24010.22	24010.22
1.0.3.1 / 1.0.3.4.1.4.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-26168.52	26168.52
1.0.3.1 / 1.0.3.4.1.5.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-7092.74	7092.74
1.0.3.1 / 1.0.3.4.1.5.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-13128.97	13128.97
1.0.3.1 / 1.0.3.4.1.5.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-40700.82	40700.82
1.0.3.1 / 1.0.3.4.2.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-16675.34	16675.34
1.0.3.1 / 1.0.3.4.2.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-9891.13	9891.13
1.0.3.1 / 1.0.3.4.2.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-36392.48	36392.48
1.0.3.1 / 1.0.3.4.2.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-10013.73	10013.73
1.0.3.1 / 1.0.3.4.2.3.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-36392.48	36392.48
1.0.3.1 / 1.0.3.4.2.3.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-21852.72	21852.72
1.0.3.1 / 1.0.3.4.2.4.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-36392.48	36392.48
1.0.3.1 / 1.0.3.4.2.4.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-10013.73	10013.73
1.0.3.1 / 1.0.3.4.3.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4054.46	4054.46
1.0.3.1 / 1.0.3.4.3.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4054.46	4054.46
1.0.3.1 / 1.0.3.4.4.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-5994.00	5994.00
1.0.3.1 / 1.0.3.4.4.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-11987.99	11987.99
1.0.3.1 / 1.0.3.4.4.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-41595.39	41595.39
1.0.3.2 / 1.0.3.1.2.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-42909.41	42909.41
1.0.3.2 / 1.0.3.1.2.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2280.68	2280.68
1.0.3.2 / 1.0.3.1.2.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.3.2 / 1.0.3.1.2.2.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2280.68	2280.68
1.0.3.2 / 1.0.3.1.2.2.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2280.68	2280.68
1.0.3.2 / 1.0.3.1.2.2.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-40028.56	40028.56
1.0.3.2 / 1.0.3.3.1.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-149127.74	149127.74

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
1.0.3.2 / 1.0.3.3.2.3.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-24279.49	24279.49
1.0.3.2 / 1.0.3.3.3.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.4 / 1.0.4.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.4 / 1.0.4.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-5055.43	5055.43
1.0.4 / 1.0.4.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.4 / 1.0.4.1.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-5055.43	5055.43
1.0.4 / 1.0.4.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.4 / 1.0.4.2.10	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.4 / 1.0.4.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.4 / 1.0.4.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.4 / 1.0.4.2.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.4 / 1.0.4.2.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-5775.00	5775.00
1.0.4 / 1.0.4.2.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-66751.99	66751.99
1.0.4 / 1.0.4.2.7	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.4 / 1.0.4.2.8	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.4 / 1.0.4.2.9	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.4 / 1.0.4.3.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.4 / 1.0.4.3.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.5 / 1.0.5.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-352053.11	352053.11
1.1.4.6 / 1.1.1.4.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3034.68	3034.68
1.1.4.6 / 1.1.1.4.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1011.56	1011.56
1.1.4.6 / 1.1.1.4.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-5057.80	5057.80
1.1.4.6 / 1.1.1.4.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-26134.68	26134.68
1.1.4.6 / 1.1.1.4.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-12561.56	12561.56
1.1.4.6 / 1.1.1.4.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-5057.80	5057.80
1.1.4.6 / 1.1.1.4.7	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-14078.90	14078.90
1.1.4.6 / 1.1.2.2.12.10	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-314039.00	314039.00
1.1.4.6 / 1.1.2.2.12.11	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-14078.90	14078.90
1.1.4.6 / 1.1.2.2.12.12	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-14078.90	14078.90
1.1.4.6 / 1.1.2.2.12.13	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-7439.52	7439.52
1.1.4.6 / 1.1.2.2.12.14	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-25289.00	25289.00
1.1.4.6 / 1.1.2.2.12.15	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-240179.50	240179.50
1.1.4.6 / 1.1.2.2.12.16	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-14078.90	14078.90
1.1.4.6 / 1.1.2.2.12.17	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-14078.90	14078.90
1.1.4.6 / 1.1.2.2.12.18	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-5922.18	5922.18
1.1.4.6 / 1.1.2.2.12.19	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2528.90	2528.90

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
1.1.4.6 / 1.1.2.2.12.20	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-150994.25	150994.25
1.1.4.6 / 1.1.2.2.12.21	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-7901.52	7901.52
1.1.4.6 / 1.1.2.2.12.8	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-23513.60	23513.60
1.1.4.6 / 1.1.2.2.12.9	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-61373.40	61373.40
1.1.4.6 / 1.1.4.1.3.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4151.95	4151.95
1.1.4.6 / 1.1.4.1.3.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-21805.30	21805.30
1.1.4.6 / 1.1.4.1.3.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-11659.45	11659.45
1.1.4.6 / 1.1.4.1.3.1.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-12644.50	12644.50
1.1.4.6 / 1.1.4.1.3.1.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-18917.80	18917.80
1.1.4.6 / 1.1.4.1.3.1.7	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4838.90	4838.90
1.1.4.6 / 1.1.4.1.3.1.8	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-5057.80	5057.80
1.1.4.6 / 1.1.4.1.3.2.10	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-28301.02	28301.02
1.1.4.6 / 1.1.4.1.3.2.11	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-11756.80	11756.80
1.1.4.6 / 1.1.4.1.3.2.12	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-12644.50	12644.50
1.1.4.6 / 1.1.4.1.3.2.13	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-7945.30	7945.30
1.1.4.6 / 1.1.4.1.3.2.15	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-14990.80	14990.80
1.1.4.6 / 1.1.4.1.3.2.16	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4838.90	4838.90
1.1.4.6 / 1.1.4.1.3.2.17	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-5057.80	5057.80
1.1.4.6 / 1.1.4.1.3.3.10	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-13720.30	13720.30
1.1.4.6 / 1.1.4.1.3.3.11	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-11294.80	11294.80
1.1.4.6 / 1.1.4.1.3.3.12	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-12644.50	12644.50
1.1.4.6 / 1.1.4.1.3.3.13	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-7945.30	7945.30
1.1.4.6 / 1.1.4.3.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-7039.45	7039.45
1.1.4.6 / 1.1.4.3.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3465.00	3465.00
1.1.4.6 / 1.1.4.3.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-33932.80	33932.80
1.1.4.6 / 1.1.4.3.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-5057.80	5057.80
1.1.4.6 / 1.1.4.3.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-24692.80	24692.80
1.1.4.6 / 1.1.4.5.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1138.01	1138.01
1.1.4.6 / 1.1.4.5.7	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-11632.94	11632.94
1.1.4.6 / 1.1.4.5.8	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-11632.94	11632.94
1.2.10.5 / 1.2.11.2.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.2.10.5 / 1.2.2.8	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3540.60	3540.60
1.2.10.5 / 1.2.3.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3540.60	3540.60
1.2.10.5 / 1.2.4.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.2.10.5 / 1.2.4.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.2.10.5 / 1.2.5.1.7	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3540.60	3540.60

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
1.2.10.5 / 1.2.5.2.1.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1820.88	1820.88
1.2.10.5 / 1.2.5.2.2.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.2.10.5 / 1.2.6.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-9365.82	9365.82
1.2.10.5 / 1.2.6.2.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-9365.82	9365.82
1.2.10.5 / 1.2.7.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1766.88	1766.88
1.2.10.5 / 1.2.8.1.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.2.10.5 / 1.2.8.2.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.2.10.5 / 1.2.9.1.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-84950.25	84950.25
1.2.10.5 / 1.2.9.2.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-32340.00	32340.00
1.2.10.5 / 1.2.9.2.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-5969.33	5969.33
1.2.10.5 / 1.2.9.2.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-17325.00	17325.00
1.2.10.5 / 1.2.9.2.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-46200.00	46200.00
1.2.10.5 / 1.2.9.2.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3581.60	3581.60
1.2.10.5 / 1.2.9.2.2.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-924.00	924.00
1.2.10.5 / 1.2.9.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-577.50	577.50
1.2.10.5 / 1.2.9.2.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-596.93	596.93
1.2.10.5 / 1.2.9.2.7	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1193.87	1193.87
1.2.10.5 / 1.2.9.3.10	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-596.93	596.93
1.2.10.5 / 1.2.9.3.13	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-596.93	596.93
1.2.10.5 / 1.2.9.3.7	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-596.93	596.93
1.2.10.5 / 1.2.9.6.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1193.87	1193.87
1.2.10.5 / 1.2.9.6.10	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-596.93	596.93
1.2.10.5 / 1.2.9.6.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-596.93	596.93
1.2.10.5 / 1.2.9.6.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1193.87	1193.87
1.2.10.5 / 1.2.9.6.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-596.93	596.93
1.2.10.5 / 1.2.9.6.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1193.87	1193.87
1.2.10.5 / 1.2.9.6.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-596.93	596.93
1.2.10.5 / 1.2.9.6.7	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1193.87	1193.87
1.2.10.5 / 1.2.9.6.8	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-596.93	596.93
1.2.10.5 / 1.2.9.6.9	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1193.87	1193.87
1.2.10.5 / 1.2.9.7.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-298.47	298.47
1.2.10.5 / 1.2.9.7.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-298.47	298.47
1.2.10.5 / 1.2.9.7.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-149.23	149.23
1.3.7.5 / 1.3.2.10	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.3.7.5 / 1.3.2.11	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-220.86	220.86
1.3.7.5 / 1.3.2.12	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
1.3.7.5 / 1.3.2.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.3.7.5 / 1.3.2.9	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4134.29	4134.29
1.3.7.5 / 1.3.3.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-5775.00	5775.00
1.3.7.5 / 1.3.3.2.7	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.3.7.5 / 1.3.3.3.1.4.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-10859.20	10859.20
1.3.7.5 / 1.3.3.3.1.4.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-5429.60	5429.60
1.3.7.5 / 1.3.3.3.1.4.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.3.7.5 / 1.3.3.3.2.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-14059.92	14059.92
1.3.7.5 / 1.3.3.3.2.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-7029.96	7029.96
1.3.7.5 / 1.3.3.3.2.2.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.3.7.5 / 1.3.3.4.10	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1546.59	1546.59
1.3.7.5 / 1.3.3.4.11	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.3.7.5 / 1.3.3.4.12	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.3.7.5 / 1.3.3.4.7	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3673.15	3673.15
1.3.7.5 / 1.3.3.4.9	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1159.94	1159.94
1.3.7.5 / 1.3.3.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.3.7.5 / 1.3.4.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.3.7.5 / 1.3.4.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-20624.50	20624.50
1.3.7.5 / 1.3.4.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4366.40	4366.40
1.3.7.5 / 1.3.4.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.3.7.5 / 1.3.5.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-65488.50	65488.50
1.3.7.5 / 1.3.5.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2183.20	2183.20
1.3.7.5 / 1.3.5.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2718.32	2718.32
1.3.7.5 / 1.3.6.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.3.7.5 / 1.3.6.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.3.7.5 / 1.3.6.7	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.3.7.5 / 1.3.7.2.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.3.7.5 / 1.3.7.2.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2000.00	2000.00
1.3.7.5 / 1.3.7.2.2.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-400.00	400.00
1.3.7.5 / 1.3.7.3.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.4.6.5 / 1.4.1.1.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.4.6.5 / 1.4.1.1.2.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-5073.93	5073.93
1.4.6.5 / 1.4.1.1.2.5.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-19997.25	19997.25
1.4.6.5 / 1.4.1.1.3.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-10519.76	10519.76
1.4.6.5 / 1.4.1.1.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.4.6.5 / 1.4.1.2.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3847.20	3847.20

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
1.4.6.5 / 1.4.1.2.2.1.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2536.96	2536.96
1.4.6.5 / 1.4.1.2.2.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-7050.30	7050.30
1.4.6.5 / 1.4.1.2.2.2.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-9988.00	9988.00
1.4.6.5 / 1.4.1.2.2.2.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-5962.72	5962.72
1.4.6.5 / 1.4.1.2.2.2.8	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-11716.32	11716.32
1.4.6.5 / 1.4.1.2.2.2.9	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-23948.00	23948.00
1.4.6.5 / 1.4.1.2.3.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-14020.64	14020.64
1.4.6.5 / 1.4.1.2.4.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-6541.07	6541.07
1.4.6.5 / 1.4.1.2.4.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-35986.33	35986.33
1.4.6.5 / 1.4.1.3.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-5579.20	5579.20
1.4.6.5 / 1.4.1.3.10	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-35765.84	35765.84
1.4.6.5 / 1.4.1.3.11	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-14626.13	14626.13
1.4.6.5 / 1.4.1.3.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-54815.20	54815.20
1.4.6.5 / 1.4.1.3.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-7040.64	7040.64
1.4.6.5 / 1.4.1.3.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-11734.40	11734.40
1.4.6.5 / 1.4.1.3.7	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-23877.32	23877.32
1.4.6.5 / 1.4.1.3.8	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-23877.32	23877.32
1.4.6.5 / 1.4.1.3.9	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-5579.20	5579.20
1.4.6.5 / 1.4.1.4.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.4.6.5 / 1.4.1.4.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-15000.00	15000.00
1.4.6.5 / 1.4.2.2.2.1.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4463.36	4463.36
1.4.6.5 / 1.4.2.2.2.1.8	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1115.84	1115.84
1.4.6.5 / 1.4.2.2.2.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-6006.00	6006.00
1.4.6.5 / 1.4.2.2.2.2.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-69300.00	69300.00
1.4.6.5 / 1.4.2.2.2.2.9	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.4.6.5 / 1.4.2.3.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.4.6.5 / 1.4.2.3.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-148052.52	148052.52
1.4.6.5 / 1.4.2.4.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.4.6.5 / 1.4.2.4.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-143543.40	143543.40
1.4.6.5 / 1.4.2.5.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.4.6.5 / 1.4.2.5.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-17325.00	17325.00
1.4.6.5 / 1.4.2.6.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.4.6.5 / 1.4.2.6.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-17325.00	17325.00
1.4.6.5 / 1.4.2.7	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.4.6.5 / 1.4.3.4.5.10	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-126449.40	126449.40
1.4.6.5 / 1.4.3.4.5.7	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-5775.00	5775.00

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
1.4.6.5 / 1.4.3.4.5.8	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1115.84	1115.84
1.4.6.5 / 1.4.3.5.11	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-128751.62	128751.62
1.4.6.5 / 1.4.3.5.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2310.00	2310.00
1.4.6.5 / 1.4.3.5.7	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-8834.41	8834.41
1.4.6.5 / 1.4.3.5.8	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-11550.00	11550.00
1.4.6.5 / 1.4.3.5.9	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1115.84	1115.84
1.4.6.5 / 1.4.3.6.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2310.00	2310.00
1.4.6.5 / 1.4.3.6.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-15967.21	15967.21
1.4.6.5 / 1.4.3.6.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-15967.21	15967.21
1.4.6.5 / 1.4.3.7.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2310.00	2310.00
1.4.6.5 / 1.4.3.7.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-15967.21	15967.21
1.4.6.5 / 1.4.3.7.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-15967.21	15967.21
1.4.6.5 / 1.4.4.10	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-8211.99	8211.99
1.4.6.5 / 1.4.4.12	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-22050.73	22050.73
1.4.6.5 / 1.4.4.13	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-6250.26	6250.26
1.4.6.5 / 1.4.4.14	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-8932.59	8932.59
1.4.6.5 / 1.4.4.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-7075.46	7075.46
1.4.6.5 / 1.4.4.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-6277.25	6277.25
1.4.6.5 / 1.4.4.7	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-6407.75	6407.75
1.4.6.5 / 1.4.4.8	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-10703.80	10703.80
1.4.6.5 / 1.4.5.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-31384.80	31384.80
1.4.6.5 / 1.4.5.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-51384.80	51384.80
1.4.6.5 / 1.4.6.2.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-10496.23	10496.23
1.4.6.5 / 1.4.6.2.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-14550.00	14550.00
1.4.6.5 / 1.4.6.3.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-24991.02	24991.02
1.4.6.5 / 1.4.6.3.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-14550.00	14550.00
1.5.10.5 / 1.5.10.2.8.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-50233.92	50233.92
1.5.10.5 / 1.5.10.2.8.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-17860.00	17860.00
1.5.10.5 / 1.5.10.3.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-120506.88	120506.88
1.5.10.5 / 1.5.10.3.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-16620.00	16620.00
1.5.10.5 / 1.5.2.1.1.10.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-9827.60	9827.60
1.5.10.5 / 1.5.2.1.1.10.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-11448.60	11448.60
1.5.10.5 / 1.5.2.1.1.10.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2027.60	2027.60
1.5.10.5 / 1.5.2.1.1.10.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4581.60	4581.60
1.5.10.5 / 1.5.2.1.1.10.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4859.60	4859.60
1.5.10.5 / 1.5.2.1.1.10.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2027.60	2027.60

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
1.5.10.5 / 1.5.2.1.1.11	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3602.00	3602.00
1.5.10.5 / 1.5.2.1.1.12	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2569.00	2569.00
1.5.10.5 / 1.5.2.1.1.13	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-10276.00	10276.00
1.5.10.5 / 1.5.2.1.1.9	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2060.60	2060.60
1.5.10.5 / 1.5.2.2.11	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2055.20	2055.20
1.5.10.5 / 1.5.2.2.12	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-5138.00	5138.00
1.5.10.5 / 1.5.2.3.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-49943.66	49943.66
1.5.10.5 / 1.5.2.3.7	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-24694.80	24694.80
1.5.10.5 / 1.5.2.3.8	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2579.80	2579.80
1.5.10.5 / 1.5.3.7	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-18669.64	18669.64
1.5.10.5 / 1.5.3.8	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1027.60	1027.60
1.5.10.5 / 1.5.3.9	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-5138.00	5138.00
1.5.10.5 / 1.5.4.2.11	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-44719.40	44719.40
1.5.10.5 / 1.5.4.2.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-34071.20	34071.20
1.5.10.5 / 1.5.5.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-6039.00	6039.00
1.5.10.5 / 1.5.5.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-63834.57	63834.57
1.5.10.5 / 1.5.5.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-13751.76	13751.76
1.5.10.5 / 1.5.5.8	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4039.00	4039.00
1.5.10.5 / 1.5.5.9	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-25842.30	25842.30
1.5.10.5 / 1.5.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2446.80	2446.80
1.5.10.5 / 1.5.7.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-19803.00	19803.00
1.5.10.5 / 1.5.7.1.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.5.10.5 / 1.5.7.3.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-43239.00	43239.00
1.5.10.5 / 1.5.7.3.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-74869.50	74869.50
1.5.10.5 / 1.5.7.3.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-23551.40	23551.40
1.5.10.5 / 1.5.7.3.1.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-98242.00	98242.00
1.5.10.5 / 1.5.7.3.1.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-152778.00	152778.00
1.5.10.5 / 1.5.7.3.1.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-56327.60	56327.60
1.5.10.5 / 1.5.7.3.1.7	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-12211.40	12211.40
1.5.10.5 / 1.5.7.3.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4915.70	4915.70
1.5.10.5 / 1.5.7.3.3.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-26380.20	26380.20
1.5.10.5 / 1.5.7.3.3.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-67184.00	67184.00
1.5.10.5 / 1.5.7.3.3.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-23289.00	23289.00
1.5.10.5 / 1.5.7.3.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4915.70	4915.70
1.5.10.5 / 1.5.7.3.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-49480.00	49480.00
1.5.10.5 / 1.5.7.3.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-105173.82	105173.82

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
1.5.10.5 / 1.5.8.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-9270.00	9270.00
1.5.10.5 / 1.5.8.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-5733.12	5733.12
1.5.10.5 / 1.5.8.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4121.20	4121.20
1.5.10.5 / 1.5.8.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-5733.12	5733.12
1.5.10.5 / 1.5.9.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1027.60	1027.60
1.5.10.5 / 1.5.9.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2131.90	2131.90
1.5.10.5 / 1.5.9.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2055.20	2055.20
1.5.10.5 / 1.5.9.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2131.90	2131.90
1.6.4.5 / 1.6.1.1.3.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-15000.00	15000.00
1.6.4.5 / 1.6.1.1.3.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1348.80	1348.80
1.6.4.5 / 1.6.1.1.3.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1201.11	1201.11
1.6.4.5 / 1.6.1.1.3.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2906.02	2906.02
1.6.4.5 / 1.6.1.1.3.8	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-5395.20	5395.20
1.6.4.5 / 1.6.1.2.10.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-8740.80	8740.80
1.6.4.5 / 1.6.1.2.10.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-12958.80	12958.80
1.6.4.5 / 1.6.1.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3714.84	3714.84
1.6.4.5 / 1.6.1.2.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-39964.00	39964.00
1.6.4.5 / 1.6.1.2.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-10926.00	10926.00
1.6.4.5 / 1.6.1.2.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4097.25	4097.25
1.6.4.5 / 1.6.1.2.7	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1365.75	1365.75
1.6.4.5 / 1.6.1.3.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3277.80	3277.80
1.6.4.5 / 1.6.1.3.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2185.20	2185.20
1.6.4.5 / 1.6.1.3.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4711.00	4711.00
1.6.4.5 / 1.6.1.3.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1000.00	1000.00
1.6.4.5 / 1.6.1.3.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-8740.80	8740.80
1.6.4.5 / 1.6.1.3.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-5463.00	5463.00
1.6.4.5 / 1.6.1.4.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2208.60	2208.60
1.6.4.5 / 1.6.1.5.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1820.20	1820.20
1.6.4.5 / 1.6.1.5.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3197.60	3197.60
1.6.4.5 / 1.6.1.5.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1755.68	1755.68
1.6.4.5 / 1.6.1.6.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-323036.18	323036.18
1.6.4.5 / 1.6.1.6.1.3.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3640.40	3640.40
1.6.4.5 / 1.6.1.6.1.3.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-38348.80	38348.80
1.6.4.5 / 1.6.1.6.1.3.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-5348.80	5348.80
1.6.4.5 / 1.6.1.6.1.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-11348.80	11348.80
1.6.4.5 / 1.6.1.6.1.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-7553.28	7553.28

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
1.6.4.5 / 1.6.1.6.1.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-5664.96	5664.96
1.6.4.5 / 1.6.1.6.1.8	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2055.20	2055.20
1.6.4.5 / 1.6.1.6.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-45940.00	45940.00
1.6.4.5 / 1.6.1.6.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-17494.00	17494.00
1.6.4.5 / 1.6.1.6.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-19086.02	19086.02
1.6.4.5 / 1.6.2.1.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-36382.50	36382.50
1.6.4.5 / 1.6.2.1.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-8498.63	8498.63
1.6.4.5 / 1.6.2.1.2.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4249.32	4249.32
1.6.4.5 / 1.6.2.1.2.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-731.52	731.52
1.6.4.5 / 1.6.2.1.3.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-731.52	731.52
1.6.4.5 / 1.6.2.1.3.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-36382.50	36382.50
1.6.4.5 / 1.6.2.1.3.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-8498.63	8498.63
1.6.4.5 / 1.6.2.1.3.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4249.32	4249.32
1.6.4.5 / 1.6.2.1.3.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-731.52	731.52
1.6.4.5 / 1.6.2.1.4.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-115500.00	115500.00
1.6.4.5 / 1.6.2.1.4.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-8498.63	8498.63
1.6.4.5 / 1.6.2.4.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-8777.20	8777.20
1.6.4.5 / 1.6.2.4.11	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1106.26	1106.26
1.6.4.5 / 1.6.2.4.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1250.00	1250.00
1.6.4.5 / 1.6.2.4.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1250.00	1250.00
1.6.4.5 / 1.6.2.4.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1057.20	1057.20
1.6.4.5 / 1.6.2.4.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4987.20	4987.20
1.6.4.5 / 1.6.2.4.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.6.4.5 / 1.6.2.4.7	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-14343.60	14343.60
1.6.4.5 / 1.6.2.4.8	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-6603.20	6603.20
1.6.4.5 / 1.6.2.4.9	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-8146.40	8146.40
1.6.4.5 / 1.6.2.5.11	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4774.40	4774.40
1.6.4.5 / 1.6.2.5.12	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-6317.60	6317.60
1.6.4.5 / 1.6.2.5.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-7946.00	7946.00
1.6.4.5 / 1.6.2.5.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-18000.00	18000.00
1.6.4.5 / 1.6.2.5.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-95000.00	95000.00
1.6.4.5 / 1.6.2.5.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-20000.00	20000.00
1.6.4.5 / 1.6.2.5.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-16057.20	16057.20
1.6.4.5 / 1.6.2.5.7	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3324.80	3324.80
1.6.4.5 / 1.6.2.5.8	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.6.4.5 / 1.6.2.5.9	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-5831.60	5831.60

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
1.6.4.5 / 1.6.2.6.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-8777.20	8777.20
1.6.4.5 / 1.6.2.6.10	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1106.26	1106.26
1.6.4.5 / 1.6.2.6.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1000.00	1000.00
1.6.4.5 / 1.6.2.6.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1000.00	1000.00
1.6.4.5 / 1.6.2.6.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1057.20	1057.20
1.6.4.5 / 1.6.2.6.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4987.20	4987.20
1.6.4.5 / 1.6.2.6.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.6.4.5 / 1.6.2.6.7	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-14343.60	14343.60
1.6.4.5 / 1.6.2.6.8	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-6603.20	6603.20
1.6.4.5 / 1.6.2.6.9	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-8146.40	8146.40
1.6.4.5 / 1.6.3.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-8416.00	8416.00
1.6.4.5 / 1.6.3.1.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1414.56	1414.56
1.6.4.5 / 1.6.3.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-15431.00	15431.00
1.6.4.5 / 1.6.3.2.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1414.56	1414.56
1.6.4.5 / 1.6.3.3.10	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.6.4.5 / 1.6.3.3.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.6.4.5 / 1.6.3.3.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.6.4.5 / 1.6.3.3.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-242.00	242.00
1.6.4.5 / 1.6.3.3.8	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1602.94	1602.94
1.6.4.5 / 1.6.3.4.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-18350.36	18350.36
1.6.4.5 / 1.6.3.4.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.6.4.5 / 1.6.3.4.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2829.12	2829.12
1.6.4.5 / 1.6.3.4.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-11775.36	11775.36
1.6.4.5 / 1.6.3.4.7	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.6.4.5 / 1.6.3.5.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.6.4.5 / 1.6.3.5.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2583.00	2583.00
1.6.4.5 / 1.6.3.5.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-16833.00	16833.00
1.6.4.5 / 1.6.3.5.1.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1131.65	1131.65
1.6.4.5 / 1.6.3.5.1.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2697.47	2697.47
1.6.4.5 / 1.6.3.5.1.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1131.65	1131.65
1.6.4.5 / 1.6.3.5.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-15099.00	15099.00
1.6.4.5 / 1.6.3.5.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1131.65	1131.65
1.6.4.5 / 1.6.3.5.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2697.47	2697.47
1.6.4.5 / 1.6.3.5.2.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-565.82	565.82
1.6.4.5 / 1.6.3.5.3.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-6695.17	6695.17
1.6.4.5 / 1.6.3.5.3.10	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1556.49	1556.49

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
1.6.4.5 / 1.6.3.5.3.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-5139.49	5139.49
1.6.4.5 / 1.6.3.5.3.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-374.97	374.97
1.6.4.5 / 1.6.3.5.3.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1486.59	1486.59
1.6.4.5 / 1.6.3.5.3.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-105.49	105.49
1.6.4.5 / 1.6.3.5.3.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-196.49	196.49
1.6.4.5 / 1.6.3.5.3.7	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-565.82	565.82
1.6.4.5 / 1.6.3.5.3.8	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2131.65	2131.65
1.6.4.5 / 1.6.3.5.3.9	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.6.4.5 / 1.6.3.5.4.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-46190.21	46190.21
1.6.4.5 / 1.6.3.5.4.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-565.82	565.82
1.6.4.5 / 1.6.3.5.4.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2131.65	2131.65
1.6.4.5 / 1.6.3.5.4.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3427.45	3427.45
1.6.4.5 / 1.6.3.5.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2476.89	2476.89
1.6.4.5 / 1.6.4.2.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.6.4.5 / 1.6.4.2.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-13155.83	13155.83
1.6.4.5 / 1.6.4.2.2.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2500.00	2500.00
1.6.4.5 / 1.6.5.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-10618.23	10618.23
1.6.4.5 / 1.6.5.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-34085.21	34085.21
1.6.4.5 / 1.6.5.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-8514.88	8514.88
1.6.4.5 / 1.6.5.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-182.88	182.88
1.6.4.5 / 1.6.5.2.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-26545.58	26545.58
1.6.4.5 / 1.6.5.2.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-13082.38	13082.38
1.6.4.5 / 1.6.5.2.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2802.58	2802.58
1.6.4.5 / 1.6.5.2.7	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-12511.54	12511.54
1.7.5.5 / 1.7.1.4.3.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-9839.02	9839.02
1.7.5.5 / 1.7.1.4.3.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-19678.03	19678.03
1.7.5.5 / 1.7.1.4.3.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1967.80	1967.80
1.7.5.5 / 1.7.1.4.4.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-19678.03	19678.03
1.7.5.5 / 1.7.1.4.4.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-9839.02	9839.02
1.7.5.5 / 1.7.1.4.4.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-9839.02	9839.02
1.7.5.5 / 1.7.1.4.4.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4919.51	4919.51
1.7.5.5 / 1.7.1.4.4.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1967.80	1967.80
1.7.5.5 / 1.7.1.4.4.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3935.61	3935.61
1.7.5.5 / 1.7.1.6.3.1.10	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4919.51	4919.51
1.7.5.5 / 1.7.1.6.3.1.11	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1967.80	1967.80
1.7.5.5 / 1.7.1.6.3.1.12	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3935.61	3935.61

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
1.7.5.5 / 1.7.1.6.3.1.8	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-9839.02	9839.02
1.7.5.5 / 1.7.1.6.3.1.9	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-9839.02	9839.02
1.7.5.5 / 1.7.1.6.4.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-19678.03	19678.03
1.7.5.5 / 1.7.1.6.4.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-9839.02	9839.02
1.7.5.5 / 1.7.1.6.4.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4919.51	4919.51
1.7.5.5 / 1.7.1.6.4.1.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4919.51	4919.51
1.7.5.5 / 1.7.1.6.4.1.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4919.51	4919.51
1.7.5.5 / 1.7.1.7.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.7.5.5 / 1.7.1.7.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.7.5.5 / 1.7.1.7.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.7.5.5 / 1.7.1.7.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.7.5.5 / 1.7.1.7.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.7.5.5 / 1.7.1.7.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.7.5.5 / 1.7.1.8.3.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.7.5.5 / 1.7.1.8.3.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.7.5.5 / 1.7.1.8.3.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.7.5.5 / 1.7.1.8.3.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.7.5.5 / 1.7.1.8.3.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.7.5.5 / 1.7.1.8.4.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.7.5.5 / 1.7.1.8.4.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.7.5.5 / 1.7.1.8.4.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.7.5.5 / 1.7.1.8.4.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.7.5.5 / 1.7.1.8.4.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.7.5.5 / 1.7.1.8.4.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.7.5.5 / 1.7.1.8.4.7	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.7.5.5 / 1.7.1.9.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-9839.02	9839.02
1.7.5.5 / 1.7.1.9.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3935.61	3935.61
1.7.5.5 / 1.7.1.9.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3935.61	3935.61
1.7.5.5 / 1.7.1.9.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-19678.03	19678.03
1.7.5.5 / 1.7.1.9.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3935.61	3935.61
1.7.5.5 / 1.7.1.9.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3935.61	3935.61
1.7.5.5 / 1.7.1.9.3.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-9839.02	9839.02
1.7.5.5 / 1.7.1.9.3.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4919.51	4919.51
1.7.5.5 / 1.7.1.9.3.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3935.61	3935.61
1.7.5.5 / 1.7.2.1.5.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4762.16	4762.16
1.7.5.5 / 1.7.2.1.5.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-9524.33	9524.33

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
1.7.5.5 / 1.7.2.1.5.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-7997.09	7997.09
1.7.5.5 / 1.7.2.1.5.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-14286.49	14286.49
1.7.5.5 / 1.7.2.1.6.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1904.87	1904.87
1.7.5.5 / 1.7.2.1.6.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-952.43	952.43
1.7.5.5 / 1.7.2.1.6.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1904.87	1904.87
1.7.5.5 / 1.7.2.1.6.1.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-16827.20	16827.20
1.7.5.5 / 1.7.2.1.6.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-23991.27	23991.27
1.7.5.5 / 1.7.2.1.7.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-43039.92	43039.92
1.7.5.5 / 1.7.2.1.7.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-17521.42	17521.42
1.7.5.5 / 1.7.2.2.2.3.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3998.54	3998.54
1.7.5.5 / 1.7.2.2.2.3.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-28572.98	28572.98
1.7.5.5 / 1.7.2.2.2.3.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1904.87	1904.87
1.7.5.5 / 1.7.2.2.2.4.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-28572.98	28572.98
1.7.5.5 / 1.7.2.2.2.4.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-14758.53	14758.53
1.7.5.5 / 1.7.2.2.2.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-23991.27	23991.27
1.7.5.5 / 1.7.2.2.2.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-7997.09	7997.09
1.7.5.5 / 1.7.2.2.2.7	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-19048.65	19048.65
1.7.5.5 / 1.7.2.2.3.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3998.54	3998.54
1.7.5.5 / 1.7.2.2.3.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-952.43	952.43
1.7.5.5 / 1.7.2.2.3.4.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1904.87	1904.87
1.7.5.5 / 1.7.2.2.3.4.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-952.43	952.43
1.7.5.5 / 1.7.2.2.3.4.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1904.87	1904.87
1.7.5.5 / 1.7.2.2.3.4.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-19678.89	19678.89
1.7.5.5 / 1.7.2.2.3.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-11995.63	11995.63
1.7.5.5 / 1.7.2.2.4.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-13522.87	13522.87
1.7.5.5 / 1.7.2.2.4.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-31044.29	31044.29
1.7.5.5 / 1.7.2.2.4.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-17521.42	17521.42
1.7.5.5 / 1.7.2.3.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-9524.33	9524.33
1.7.5.5 / 1.7.2.3.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1752.14	1752.14
1.7.5.5 / 1.7.2.3.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-30649.79	30649.79
1.7.5.5 / 1.7.2.3.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-11578.43	11578.43
1.7.5.5 / 1.7.2.4.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-17521.42	17521.42
1.7.5.5 / 1.7.2.4.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1752.14	1752.14
1.7.5.5 / 1.7.2.4.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-17050.82	17050.82
1.7.5.5 / 1.7.2.4.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-35042.83	35042.83
1.7.5.5 / 1.7.2.5.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-9524.33	9524.33

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
1.7.5.5 / 1.7.2.5.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1752.14	1752.14
1.7.5.5 / 1.7.2.5.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-33578.87	33578.87
1.7.5.5 / 1.7.2.5.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-17521.42	17521.42
1.7.5.5 / 1.7.2.6.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-9524.33	9524.33
1.7.5.5 / 1.7.2.6.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1752.14	1752.14
1.7.5.5 / 1.7.2.6.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-10961.66	10961.66
1.7.5.5 / 1.7.2.6.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-17521.42	17521.42
1.7.5.5 / 1.7.2.7.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2857.30	2857.30
1.7.5.5 / 1.7.2.7.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-952.43	952.43
1.7.5.5 / 1.7.2.7.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-5923.55	5923.55
1.7.5.5 / 1.7.2.7.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2399.13	2399.13
1.7.5.5 / 1.7.2.8.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2881.73	2881.73
1.7.5.5 / 1.7.3.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-52878.94	52878.94
1.7.5.5 / 1.7.3.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-9839.02	9839.02
1.7.5.5 / 1.7.3.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-19678.03	19678.03
1.7.5.5 / 1.7.3.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-14758.53	14758.53
1.7.5.5 / 1.7.3.3.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-52564.25	52564.25
1.7.5.5 / 1.7.3.3.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-38097.31	38097.31
1.7.5.5 / 1.7.3.3.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-27045.74	27045.74
1.7.5.5 / 1.7.3.4.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-39356.07	39356.07
1.7.5.5 / 1.7.3.4.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-19678.03	19678.03
1.7.5.5 / 1.7.3.4.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-19678.03	19678.03
1.7.5.5 / 1.7.3.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-105128.50	105128.50
1.7.5.5 / 1.7.4.10	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3003.00	3003.00
1.7.5.5 / 1.7.4.12.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-14663.00	14663.00
1.7.5.5 / 1.7.4.12.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-10525.00	10525.00
1.7.5.5 / 1.7.4.12.3.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.7.5.5 / 1.7.4.12.3.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.7.5.5 / 1.7.4.12.3.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.7.5.5 / 1.7.4.12.3.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.7.5.5 / 1.7.4.12.4.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.7.5.5 / 1.7.4.12.4.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.7.5.5 / 1.7.4.12.4.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.7.5.5 / 1.7.4.12.4.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.7.5.5 / 1.7.4.12.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.7.5.5 / 1.7.4.12.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
1.7.5.5 / 1.7.4.12.7	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.7.5.5 / 1.7.4.3.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3200.00	3200.00
1.7.5.5 / 1.7.4.4.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.7.5.5 / 1.7.4.4.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.7.5.5 / 1.7.4.4.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.7.5.5 / 1.7.4.4.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.7.5.5 / 1.7.4.4.2.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.7.5.5 / 1.7.4.4.2.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.7.5.5 / 1.7.4.4.2.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.7.5.5 / 1.7.4.4.3.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.7.5.5 / 1.7.4.4.3.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.7.5.5 / 1.7.4.4.4.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.7.5.5 / 1.7.4.4.4.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.7.5.5 / 1.7.4.4.4.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.7.5.5 / 1.7.4.4.4.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.7.5.5 / 1.7.4.5.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.7.5.5 / 1.7.4.5.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.7.5.5 / 1.7.4.5.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.7.5.5 / 1.7.4.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.7.5.5 / 1.7.4.7.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.7.5.5 / 1.7.4.7.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.7.5.5 / 1.7.4.8.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.7.5.5 / 1.7.4.8.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.7.5.5 / 1.7.4.8.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.7.5.5 / 1.7.4.8.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.7.5.5 / 1.7.4.8.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.7.5.5 / 1.7.4.8.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.7.5.5 / 1.7.4.8.7	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.7.5.5 / 1.7.4.9	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.7.5.5 / 1.7.5.2.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.7.5.5 / 1.7.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.8.9.5 / 1.8.1.14	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-27322.80	27322.80
1.8.9.5 / 1.8.2.3.2.9	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-54256.00	54256.00
1.8.9.5 / 1.8.2.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-132516.19	132516.19
1.8.9.5 / 1.8.2.7	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.8.9.5 / 1.8.3.3.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-16115.21	16115.21

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
1.8.9.5 / 1.8.3.3.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-16115.21	16115.21
1.8.9.5 / 1.8.3.7	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-7280.80	7280.80
1.8.9.5 / 1.8.4.2.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-5587.44	5587.44
1.8.9.5 / 1.8.4.2.7	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3347.52	3347.52
1.8.9.5 / 1.8.4.3.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-891.98	891.98
1.8.9.5 / 1.8.5.2.10.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-21334.94	21334.94
1.8.9.5 / 1.8.5.2.10.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-21334.94	21334.94
1.8.9.5 / 1.8.5.2.10.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-21334.94	21334.94
1.8.9.5 / 1.8.5.2.10.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-21334.94	21334.94
1.8.9.5 / 1.8.5.2.10.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-21334.94	21334.94
1.8.9.5 / 1.8.5.2.10.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-21334.94	21334.94
1.8.9.5 / 1.8.5.2.10.7	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-5679.63	5679.63
1.8.9.5 / 1.8.5.2.10.8	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-21298.61	21298.61
1.8.9.5 / 1.8.5.2.11	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2712.87	2712.87
1.8.9.5 / 1.8.5.2.9	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-29115.16	29115.16
1.8.9.5 / 1.8.5.3.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-35570.04	35570.04
1.8.9.5 / 1.8.5.3.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-26134.24	26134.24
1.8.9.5 / 1.8.5.3.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-20476.72	20476.72
1.8.9.5 / 1.8.5.3.4.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-28403.52	28403.52
1.8.9.5 / 1.8.5.3.4.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-7928.36	7928.36
1.8.9.5 / 1.8.5.3.4.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-13046.76	13046.76
1.8.9.5 / 1.8.5.3.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-16000.00	16000.00
1.8.9.5 / 1.8.5.3.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-33477.65	33477.65
1.8.9.5 / 1.8.5.4.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-15910.56	15910.56
1.8.9.5 / 1.8.5.4.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-15842.28	15842.28
1.8.9.5 / 1.8.5.4.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-24628.44	24628.44
1.8.9.5 / 1.8.5.4.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.8.9.5 / 1.8.5.5.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-19458.78	19458.78
1.8.9.5 / 1.8.5.5.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-121359.04	121359.04
1.8.9.5 / 1.8.5.5.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-107761.23	107761.23
1.8.9.5 / 1.8.5.5.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-8144.57	8144.57
1.8.9.5 / 1.8.5.5.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-187267.70	187267.70
1.8.9.5 / 1.8.5.6.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2528.90	2528.90
1.8.9.5 / 1.8.5.6.1.10	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-81168.84	81168.84
1.8.9.5 / 1.8.5.6.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2528.90	2528.90
1.8.9.5 / 1.8.5.6.1.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-34946.78	34946.78

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
1.8.9.5 / 1.8.5.6.1.7	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-36400.87	36400.87
1.8.9.5 / 1.8.5.6.1.8	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-38905.41	38905.41
1.8.9.5 / 1.8.5.6.1.9	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-6463.16	6463.16
1.8.9.5 / 1.8.5.6.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1264.45	1264.45
1.8.9.5 / 1.8.5.6.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1264.45	1264.45
1.8.9.5 / 1.8.5.6.2.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-26913.43	26913.43
1.8.9.5 / 1.8.5.6.2.7	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-8760.40	8760.40
1.8.9.5 / 1.8.5.6.3.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-505.78	505.78
1.8.9.5 / 1.8.5.6.3.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1365.34	1365.34
1.8.9.5 / 1.8.5.6.3.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-505.78	505.78
1.8.9.5 / 1.8.5.7.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2956.98	2956.98
1.8.9.5 / 1.8.5.7.10	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.8.9.5 / 1.8.5.7.11	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.8.9.5 / 1.8.5.7.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-10017.54	10017.54
1.8.9.5 / 1.8.5.7.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1478.49	1478.49
1.8.9.5 / 1.8.5.7.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-5520.02	5520.02
1.8.9.5 / 1.8.5.7.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-7401.87	7401.87
1.8.9.5 / 1.8.5.7.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-7753.30	7753.30
1.8.9.5 / 1.8.5.7.7	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-9625.06	9625.06
1.8.9.5 / 1.8.5.7.9	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.8.9.5 / 1.8.6.1.11	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-110430.16	110430.16
1.8.9.5 / 1.8.6.1.12	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-11048.92	11048.92
1.8.9.5 / 1.8.6.1.13	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-8138.60	8138.60
1.8.9.5 / 1.8.6.2.10	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-5048.32	5048.32
1.8.9.5 / 1.8.6.2.12	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2231.68	2231.68
1.8.9.5 / 1.8.6.2.14	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2231.68	2231.68
1.8.9.5 / 1.8.6.2.16	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2789.60	2789.60
1.8.9.5 / 1.8.6.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-21202.59	21202.59
1.8.9.5 / 1.8.6.2.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.8.9.5 / 1.8.6.2.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-13884.11	13884.11
1.8.9.5 / 1.8.6.2.7	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-9595.78	9595.78
1.8.9.5 / 1.8.6.2.8	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.8.9.5 / 1.8.6.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.8.9.5 / 1.8.8.1.10	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-54808.00	54808.00
1.8.9.5 / 1.8.8.1.11	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-13628.40	13628.40
1.8.9.5 / 1.8.8.1.12	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-104206.40	104206.40

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
1.8.9.5 / 1.8.8.1.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-25858.20	25858.20
1.8.9.5 / 1.8.8.1.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-13045.60	13045.60
1.8.9.5 / 1.8.8.1.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.8.9.5 / 1.8.8.1.7	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-44030.20	44030.20
1.8.9.5 / 1.8.8.1.8	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-54596.60	54596.60
1.8.9.5 / 1.8.8.1.9	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-8515.53	8515.53
1.8.9.5 / 1.8.8.2.10	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-7421.40	7421.40
1.8.9.5 / 1.8.8.2.11	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-40815.75	40815.75
1.8.9.5 / 1.8.8.2.12	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-8908.30	8908.30
1.8.9.5 / 1.8.8.2.13	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-40815.75	40815.75
1.8.9.5 / 1.8.8.2.14	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-8908.30	8908.30
1.8.9.5 / 1.8.8.2.16	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-5923.63	5923.63
1.8.9.5 / 1.8.8.2.18	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-40619.46	40619.46
1.8.9.5 / 1.8.8.2.19	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-17132.27	17132.27
1.8.9.5 / 1.8.8.2.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-21083.60	21083.60
1.8.9.5 / 1.8.8.2.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.8.9.5 / 1.8.8.2.7	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-59693.85	59693.85
1.8.9.5 / 1.8.8.2.8	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-11300.40	11300.40
1.8.9.5 / 1.8.8.2.9	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-121079.20	121079.20
1.8.9.5 / 1.8.9.2.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-38368.78	38368.78
1.8.9.5 / 1.8.9.2.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-7707.00	7707.00
1.8.9.5 / 1.8.9.3.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-117423.02	117423.02
1.8.9.5 / 1.8.9.3.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-18816.00	18816.00
1.9.0 / 1.9.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-44477.00	44477.00
1.9.2.1 / 1.9.2.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-310824.65	310824.65
1.9.2.1 / 1.9.2.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-9124.50	9124.50
1.9.2.1 / 1.9.2.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-8200.50	8200.50
1.9.2.1 / 1.9.2.2.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-10626.00	10626.00
2.0.1.1.1.1 / 2.0.1.1.1.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-19657.21	19657.21
2.0.1.1.1.1 / 2.0.1.1.1.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-6719.45	6719.45
2.0.1.1.1.10 / 2.0.1.1.1.10.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-42494.56	42494.56
2.0.1.1.1.10 / 2.0.1.1.1.10.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3623.34	3623.34
2.0.1.1.1.10 / 2.0.1.1.1.10.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-118075.16	118075.16
2.0.1.1.1.10 / 2.0.1.1.1.10.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-319720.81	319720.81
2.0.1.1.1.11 / 2.0.1.1.1.11.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-20084.89	20084.89
2.0.1.1.1.11 / 2.0.1.1.1.11.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-20084.89	20084.89

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.0.1.1.1.11 / 2.0.1.1.1.11.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-25040.13	25040.13
2.0.1.1.1.12 / 2.0.1.1.1.12.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-26534.65	26534.65
2.0.1.1.1.13 / 2.0.1.1.1.13.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-62376.82	62376.82
2.0.1.1.1.13 / 2.0.1.1.1.13.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-39883.20	39883.20
2.0.1.1.1.14 / 2.0.1.1.1.14.10	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-25657.83	25657.83
2.0.1.1.1.14 / 2.0.1.1.1.14.11	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-30408.28	30408.28
2.0.1.1.1.14 / 2.0.1.1.1.14.13	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-94824.87	94824.87
2.0.1.1.1.14 / 2.0.1.1.1.14.14	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-88524.48	88524.48
2.0.1.1.1.14 / 2.0.1.1.1.14.15	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-161535.34	161535.34
2.0.1.1.1.14 / 2.0.1.1.1.14.16	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-24393.88	24393.88
2.0.1.1.1.14 / 2.0.1.1.1.14.17	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-41340.95	41340.95
2.0.1.1.1.14 / 2.0.1.1.1.14.18	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-210213.40	210213.40
2.0.1.1.1.14 / 2.0.1.1.1.14.19	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-210213.40	210213.40
2.0.1.1.1.14 / 2.0.1.1.1.14.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-124989.77	124989.77
2.0.1.1.1.14 / 2.0.1.1.1.14.20	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-44056.30	44056.30
2.0.1.1.1.14 / 2.0.1.1.1.14.21	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-39890.52	39890.52
2.0.1.1.1.14 / 2.0.1.1.1.14.22	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-30197.41	30197.41
2.0.1.1.1.14 / 2.0.1.1.1.14.24	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-22103.37	22103.37
2.0.1.1.1.14 / 2.0.1.1.1.14.25	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-25657.83	25657.83
2.0.1.1.1.14 / 2.0.1.1.1.14.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-88670.16	88670.16
2.0.1.1.1.14 / 2.0.1.1.1.14.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-172149.02	172149.02
2.0.1.1.1.14 / 2.0.1.1.1.14.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-30408.28	30408.28
2.0.1.1.1.14 / 2.0.1.1.1.14.7	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-104898.43	104898.43
2.0.1.1.1.14 / 2.0.1.1.1.14.8	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-71748.29	71748.29
2.0.1.1.1.14 / 2.0.1.1.1.14.9	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-167258.82	167258.82
2.0.1.1.1.2 / 2.0.1.1.1.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-39509.25	39509.25
2.0.1.1.1.2 / 2.0.1.1.1.2.10	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1961.61	1961.61
2.0.1.1.1.2 / 2.0.1.1.1.2.11	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-36557.33	36557.33
2.0.1.1.1.2 / 2.0.1.1.1.2.12	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1961.61	1961.61
2.0.1.1.1.2 / 2.0.1.1.1.2.13	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2797.19	2797.19
2.0.1.1.1.2 / 2.0.1.1.1.2.14	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1961.61	1961.61
2.0.1.1.1.2 / 2.0.1.1.1.2.15	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-21850.57	21850.57
2.0.1.1.1.2 / 2.0.1.1.1.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-39509.25	39509.25
2.0.1.1.1.2 / 2.0.1.1.1.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-29244.81	29244.81
2.0.1.1.1.2 / 2.0.1.1.1.2.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-22197.00	22197.00
2.0.1.1.1.2 / 2.0.1.1.1.2.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-29244.81	29244.81

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.0.1.1.1.2 / 2.0.1.1.1.2.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1961.61	1961.61
2.0.1.1.1.2 / 2.0.1.1.1.2.7	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-59657.33	59657.33
2.0.1.1.1.2 / 2.0.1.1.1.2.8	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1961.61	1961.61
2.0.1.1.1.2 / 2.0.1.1.1.2.9	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-51572.33	51572.33
2.0.1.1.1.3 / 2.0.1.1.1.3.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-11461.82	11461.82
2.0.1.1.1.3 / 2.0.1.1.1.3.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-6729.06	6729.06
2.0.1.1.1.3 / 2.0.1.1.1.3.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-26955.09	26955.09
2.0.1.1.1.3 / 2.0.1.1.1.3.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-65146.12	65146.12
2.0.1.1.1.3 / 2.0.1.1.1.3.5.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-33872.10	33872.10
2.0.1.1.1.3 / 2.0.1.1.1.3.5.10	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-17374.11	17374.11
2.0.1.1.1.3 / 2.0.1.1.1.3.5.11	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-32045.04	32045.04
2.0.1.1.1.3 / 2.0.1.1.1.3.5.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1058.50	1058.50
2.0.1.1.1.3 / 2.0.1.1.1.3.5.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-104542.15	104542.15
2.0.1.1.1.3 / 2.0.1.1.1.3.5.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-15265.00	15265.00
2.0.1.1.1.3 / 2.0.1.1.1.3.5.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-17105.13	17105.13
2.0.1.1.1.3 / 2.0.1.1.1.3.5.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2117.01	2117.01
2.0.1.1.1.3 / 2.0.1.1.1.3.5.7	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-118174.62	118174.62
2.0.1.1.1.3 / 2.0.1.1.1.3.5.8	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-148207.49	148207.49
2.0.1.1.1.3 / 2.0.1.1.1.3.5.9	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-11598.21	11598.21
2.0.1.1.1.4 / 2.0.1.1.1.4.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-23105.48	23105.48
2.0.1.1.1.4 / 2.0.1.1.1.4.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-5176.20	5176.20
2.0.1.1.1.4 / 2.0.1.1.1.4.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-22764.61	22764.61
2.0.1.1.1.4 / 2.0.1.1.1.4.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2354.43	2354.43
2.0.1.1.1.4 / 2.0.1.1.1.4.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-6775.01	6775.01
2.0.1.1.1.4 / 2.0.1.1.1.4.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-588.61	588.61
2.0.1.1.1.4 / 2.0.1.1.1.4.7	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-42441.25	42441.25
2.0.1.1.1.5 / 2.0.1.1.1.5.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-5347.21	5347.21
2.0.1.1.1.5 / 2.0.1.1.1.5.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3364.53	3364.53
2.0.1.1.1.5 / 2.0.1.1.1.5.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-103185.09	103185.09
2.0.1.1.1.5 / 2.0.1.1.1.5.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-80550.18	80550.18
2.0.1.1.1.6 / 2.0.1.1.1.6.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-23802.30	23802.30
2.0.1.1.1.6 / 2.0.1.1.1.6.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3364.53	3364.53
2.0.1.1.1.6 / 2.0.1.1.1.6.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-52365.09	52365.09
2.0.1.1.1.6 / 2.0.1.1.1.6.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-33173.47	33173.47
2.0.1.1.1.7 / 2.0.1.1.1.7.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-11476.71	11476.71
2.0.1.1.1.8 / 2.0.1.1.1.8.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3364.53	3364.53

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.0.1.1.1.8 / 2.0.1.1.1.8.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-238320.09	238320.09
2.0.1.1.1.8 / 2.0.1.1.1.8.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-81705.18	81705.18
2.0.1.1.1.9 / 2.0.1.1.1.9.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-92655.11	92655.11
2.0.1.1.1.9 / 2.0.1.1.1.9.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-92655.11	92655.11
2.0.1.1.1.9 / 2.0.1.1.1.9.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-82260.11	82260.11
2.0.1.1.1.9 / 2.0.1.1.1.9.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-26820.11	26820.11
2.0.1.1.2 / 2.0.1.1.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-49311.36	49311.36
2.0.1.1.2 / 2.0.1.1.2.10	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-23961.84	23961.84
2.0.1.1.2 / 2.0.1.1.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-29159.51	29159.51
2.0.1.1.2 / 2.0.1.1.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-95324.56	95324.56
2.0.1.1.2 / 2.0.1.1.2.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-10229.65	10229.65
2.0.1.1.2 / 2.0.1.1.2.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-62204.65	62204.65
2.0.1.1.2 / 2.0.1.1.2.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-73509.45	73509.45
2.0.1.1.2 / 2.0.1.1.2.7	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-24696.84	24696.84
2.0.1.1.2 / 2.0.1.1.2.8	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-743177.19	743177.19
2.0.1.1.2 / 2.0.1.1.2.9	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-135435.40	135435.40
2.0.1.1.3 / 2.0.1.1.3.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-28447.76	28447.76
2.0.1.1.3 / 2.0.1.1.3.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-20936.29	20936.29
2.0.1.1.3 / 2.0.1.1.3.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-6114.47	6114.47
2.0.1.1.4.1 / 2.0.1.1.4.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-12466.02	12466.02
2.0.1.1.4.1 / 2.0.1.1.4.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-19146.88	19146.88
2.0.1.1.4.1 / 2.0.1.1.4.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-72243.27	72243.27
2.0.1.1.4.1 / 2.0.1.1.4.1.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-18345.23	18345.23
2.0.1.1.4.1 / 2.0.1.1.4.1.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-7518.26	7518.26
2.0.1.1.4.1 / 2.0.1.1.4.1.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-6501.01	6501.01
2.0.1.1.4.2 / 2.0.1.1.4.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4719.88	4719.88
2.0.1.1.4.2 / 2.0.1.1.4.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-13371.88	13371.88
2.0.1.1.4.2 / 2.0.1.1.4.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-20325.50	20325.50
2.0.1.1.4.2 / 2.0.1.1.4.2.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-7518.26	7518.26
2.0.1.1.4.2 / 2.0.1.1.4.2.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-6451.97	6451.97
2.0.1.1.4.3 / 2.0.1.1.4.3.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4719.88	4719.88
2.0.1.1.4.3 / 2.0.1.1.4.3.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-14526.88	14526.88
2.0.1.1.4.3 / 2.0.1.1.4.3.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-20242.67	20242.67
2.0.1.1.4.3 / 2.0.1.1.4.3.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-7518.26	7518.26
2.0.1.1.4.3 / 2.0.1.1.4.3.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-18345.23	18345.23
2.0.1.1.4.3 / 2.0.1.1.4.3.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-6451.97	6451.97

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.0.1.1.4.4 / 2.0.1.1.4.4.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-7746.15	7746.15
2.0.1.1.4.4 / 2.0.1.1.4.4.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-15681.88	15681.88
2.0.1.1.4.4 / 2.0.1.1.4.4.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-20389.24	20389.24
2.0.1.1.4.4 / 2.0.1.1.4.4.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-17688.98	17688.98
2.0.1.1.4.4 / 2.0.1.1.4.4.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-17688.98	17688.98
2.0.1.1.4.4 / 2.0.1.1.4.4.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-13134.49	13134.49
2.0.1.1.4.5 / 2.0.1.1.4.5.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-7807.66	7807.66
2.0.1.1.4.5 / 2.0.1.1.4.5.10	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-23067.81	23067.81
2.0.1.1.4.5 / 2.0.1.1.4.5.11	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-25602.97	25602.97
2.0.1.1.4.5 / 2.0.1.1.4.5.12	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-23523.97	23523.97
2.0.1.1.4.5 / 2.0.1.1.4.5.13	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-75848.25	75848.25
2.0.1.1.4.5 / 2.0.1.1.4.5.14	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-33009.11	33009.11
2.0.1.1.4.5 / 2.0.1.1.4.5.15	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-74106.46	74106.46
2.0.1.1.4.5 / 2.0.1.1.4.5.16	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-29461.82	29461.82
2.0.1.1.4.5 / 2.0.1.1.4.5.17	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-32182.63	32182.63
2.0.1.1.4.5 / 2.0.1.1.4.5.18	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-18400.07	18400.07
2.0.1.1.4.5 / 2.0.1.1.4.5.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-24636.60	24636.60
2.0.1.1.4.5 / 2.0.1.1.4.5.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-16166.02	16166.02
2.0.1.1.4.5 / 2.0.1.1.4.5.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-39237.81	39237.81
2.0.1.1.4.5 / 2.0.1.1.4.5.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-13534.62	13534.62
2.0.1.1.4.5 / 2.0.1.1.4.5.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-76653.97	76653.97
2.0.1.1.4.5 / 2.0.1.1.4.5.7	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-8073.54	8073.54
2.0.1.1.4.5 / 2.0.1.1.4.5.8	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-10362.81	10362.81
2.0.1.1.4.5 / 2.0.1.1.4.5.9	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-8073.54	8073.54
2.0.1.2.1 / 2.0.1.2.1.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-18863.77	18863.77
2.0.1.2.1 / 2.0.1.2.1.1.10	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-25519.09	25519.09
2.0.1.2.1 / 2.0.1.2.1.1.11	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-10005.94	10005.94
2.0.1.2.1 / 2.0.1.2.1.1.12	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-120875.02	120875.02
2.0.1.2.1 / 2.0.1.2.1.1.15	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3387.21	3387.21
2.0.1.2.1 / 2.0.1.2.1.1.16	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-29388.81	29388.81
2.0.1.2.1 / 2.0.1.2.1.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-84291.40	84291.40
2.0.1.2.1 / 2.0.1.2.1.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-23486.68	23486.68
2.0.1.2.1 / 2.0.1.2.1.1.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-51783.54	51783.54
2.0.1.2.1 / 2.0.1.2.1.1.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-53802.61	53802.61
2.0.1.2.1 / 2.0.1.2.1.1.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-14375.57	14375.57
2.0.1.2.1 / 2.0.1.2.1.1.7	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-10052.95	10052.95

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.0.1.2.1 / 2.0.1.2.1.1.8	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-74724.10	74724.10
2.0.1.2.1 / 2.0.1.2.1.1.9	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-15315.17	15315.17
2.0.1.2.1 / 2.0.1.2.1.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-86902.35	86902.35
2.0.1.2.1 / 2.0.1.2.1.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-47106.29	47106.29
2.0.1.2.1 / 2.0.1.2.1.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-15088.87	15088.87
2.0.1.2.1 / 2.0.1.2.1.2.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-22919.18	22919.18
2.0.1.2.1 / 2.0.1.2.1.2.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-30921.26	30921.26
2.0.1.2.1 / 2.0.1.2.1.2.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-267005.43	267005.43
2.0.1.2.1 / 2.0.1.2.1.2.7	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-91648.48	91648.48
2.0.1.2.1 / 2.0.1.2.1.2.9	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-7552.75	7552.75
2.0.1.2.2 / 2.0.1.2.2.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-14606.56	14606.56
2.0.1.2.2 / 2.0.1.2.2.1.10	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-164098.25	164098.25
2.0.1.2.2 / 2.0.1.2.2.1.11	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-19015.71	19015.71
2.0.1.2.2 / 2.0.1.2.2.1.12	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-419175.77	419175.77
2.0.1.2.2 / 2.0.1.2.2.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-296982.93	296982.93
2.0.1.2.2 / 2.0.1.2.2.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-10035.15	10035.15
2.0.1.2.2 / 2.0.1.2.2.1.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-143900.63	143900.63
2.0.1.2.2 / 2.0.1.2.2.1.7	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-19015.71	19015.71
2.0.1.2.2 / 2.0.1.2.2.1.8	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-68055.77	68055.77
2.0.1.2.2 / 2.0.1.2.2.1.9	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-8904.85	8904.85
2.0.1.2.2 / 2.0.1.2.2.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-59426.97	59426.97
2.0.1.2.2 / 2.0.1.2.2.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-222149.19	222149.19
2.0.1.2.2 / 2.0.1.2.2.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-65211.41	65211.41
2.0.1.2.2 / 2.0.1.2.2.2.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-15231.20	15231.20
2.0.1.2.2 / 2.0.1.2.2.2.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-95866.17	95866.17
2.0.1.2.2 / 2.0.1.2.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-58426.24	58426.24
2.0.1.2.2 / 2.0.1.2.2.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-18915.57	18915.57
2.0.1.2.2 / 2.0.1.2.2.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-260687.99	260687.99
2.0.1.2.3 / 2.0.1.2.3.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-50337.61	50337.61
2.0.1.2.3 / 2.0.1.2.3.2.11	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-10110.86	10110.86
2.0.1.2.3 / 2.0.1.2.3.2.12	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-412050.86	412050.86
2.0.1.2.3 / 2.0.1.2.3.2.16	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-101262.90	101262.90
2.0.1.2.3 / 2.0.1.2.3.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-13798.07	13798.07
2.0.1.2.3 / 2.0.1.2.3.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4002.38	4002.38
2.0.1.2.3 / 2.0.1.2.3.2.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-131509.50	131509.50
2.0.1.2.3 / 2.0.1.2.3.2.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-30064.83	30064.83

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.0.1.2.3 / 2.0.1.2.3.2.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-225242.41	225242.41
2.0.1.2.3 / 2.0.1.2.3.2.7	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-13104.25	13104.25
2.0.1.2.3 / 2.0.1.2.3.2.8	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-79633.60	79633.60
2.0.1.2.3 / 2.0.1.2.3.3.10	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-29213.12	29213.12
2.0.1.2.3 / 2.0.1.2.3.3.11	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-88012.65	88012.65
2.0.1.2.3 / 2.0.1.2.3.3.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-31839.92	31839.92
2.0.1.2.3 / 2.0.1.2.3.3.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-261632.85	261632.85
2.0.1.2.3 / 2.0.1.2.3.3.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-86224.89	86224.89
2.0.1.2.3 / 2.0.1.2.3.3.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-21269.38	21269.38
2.0.1.2.3 / 2.0.1.2.3.3.7	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-80334.20	80334.20
2.0.1.2.3 / 2.0.1.2.3.3.8	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-29213.12	29213.12
2.0.1.2.3 / 2.0.1.2.3.3.9	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-58426.24	58426.24
2.0.1.2.3 / 2.0.1.2.3.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-21909.84	21909.84
2.0.1.2.3 / 2.0.1.2.3.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-95079.50	95079.50
2.0.1.2.4 / 2.0.1.2.4.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2857.96	2857.96
2.0.1.2.4 / 2.0.1.2.4.1.11	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4634.21	4634.21
2.0.1.2.4 / 2.0.1.2.4.1.12	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-30058.42	30058.42
2.0.1.2.4 / 2.0.1.2.4.1.13	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3465.00	3465.00
2.0.1.2.4 / 2.0.1.2.4.1.14	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-7967.14	7967.14
2.0.1.2.4 / 2.0.1.2.4.1.15	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-312704.76	312704.76
2.0.1.2.4 / 2.0.1.2.4.1.18	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-22176.00	22176.00
2.0.1.2.4 / 2.0.1.2.4.1.19	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-22176.00	22176.00
2.0.1.2.4 / 2.0.1.2.4.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-33391.38	33391.38
2.0.1.2.4 / 2.0.1.2.4.1.20	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-22176.00	22176.00
2.0.1.2.4 / 2.0.1.2.4.1.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-16866.27	16866.27
2.0.1.2.4 / 2.0.1.2.4.1.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-122189.35	122189.35
2.0.1.2.4 / 2.0.1.2.4.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-29597.16	29597.16
2.0.1.2.4 / 2.0.1.2.4.2.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-6850.67	6850.67
2.0.1.2.4 / 2.0.1.2.4.2.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-13684.11	13684.11
2.0.1.2.4 / 2.0.1.2.4.2.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2280.68	2280.68
2.0.1.2.5 / 2.0.1.2.5.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-12222.61	12222.61
2.0.1.2.5 / 2.0.1.2.5.1.10	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3465.00	3465.00
2.0.1.2.5 / 2.0.1.2.5.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-18426.95	18426.95
2.0.1.2.5 / 2.0.1.2.5.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-11526.40	11526.40
2.0.1.2.5 / 2.0.1.2.5.1.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-15315.17	15315.17
2.0.1.2.5 / 2.0.1.2.5.1.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-25519.10	25519.10

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.0.1.2.5 / 2.0.1.2.5.1.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-14490.25	14490.25
2.0.1.2.5 / 2.0.1.2.5.1.7	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-79633.60	79633.60
2.0.1.2.5 / 2.0.1.2.5.1.8	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4885.53	4885.53
2.0.1.2.5 / 2.0.1.2.5.1.9	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-30058.42	30058.42
2.0.1.2.5 / 2.0.1.2.5.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-66005.17	66005.17
2.0.1.2.5 / 2.0.1.2.5.2.10	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-16609.50	16609.50
2.0.1.2.5 / 2.0.1.2.5.2.11	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-10154.14	10154.14
2.0.1.2.5 / 2.0.1.2.5.2.12	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-73108.72	73108.72
2.0.1.2.5 / 2.0.1.2.5.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-25534.84	25534.84
2.0.1.2.5 / 2.0.1.2.5.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-10028.84	10028.84
2.0.1.2.5 / 2.0.1.2.5.2.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-48438.87	48438.87
2.0.1.2.5 / 2.0.1.2.5.2.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-13048.34	13048.34
2.0.1.2.5 / 2.0.1.2.5.2.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-11155.77	11155.77
2.0.1.2.5 / 2.0.1.2.5.2.7	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-43118.21	43118.21
2.0.1.2.5 / 2.0.1.2.5.2.8	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-33151.82	33151.82
2.0.1.2.5 / 2.0.1.2.5.2.9	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-16609.50	16609.50
2.0.1.2.6 / 2.0.1.2.6.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-18410.19	18410.19
2.0.1.2.6 / 2.0.1.2.6.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-218984.98	218984.98
2.0.1.2.6 / 2.0.1.2.6.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-94543.35	94543.35
2.0.1.2.6 / 2.0.1.2.6.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-29597.16	29597.16
2.0.1.2.6 / 2.0.1.2.6.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3300.26	3300.26
2.0.1.2.6 / 2.0.1.2.6.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-13684.11	13684.11
2.0.1.2.6 / 2.0.1.2.6.7	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2280.68	2280.68
2.0.1.2.7 / 2.0.1.2.7.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-28447.76	28447.76
2.0.1.2.7 / 2.0.1.2.7.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-20936.29	20936.29
2.0.1.2.7 / 2.0.1.2.7.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-6527.83	6527.83
2.0.1.3.1 / 2.0.1.3.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-360602.35	360602.35
2.0.1.3.1 / 2.0.1.3.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-241672.17	241672.17
2.0.1.3.1 / 2.0.1.3.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-70701.22	70701.22
2.0.1.3.1 / 2.0.1.3.1.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-288242.02	288242.02
2.0.1.3.2 / 2.0.1.3.2.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-59963.50	59963.50
2.0.1.3.2 / 2.0.1.3.2.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4783.37	4783.37
2.0.1.3.2 / 2.0.1.3.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4344.32	4344.32
2.0.1.3.2 / 2.0.1.3.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4344.32	4344.32
2.0.1.3.3 / 2.0.1.3.3.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-22996.38	22996.38
2.0.1.3.3 / 2.0.1.3.3.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.0.1.3.3 / 2.0.1.3.3.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4250.92	4250.92
2.0.1.3.3 / 2.0.1.3.3.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-220297.28	220297.28
2.0.1.3.3 / 2.0.1.3.3.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-6843.59	6843.59
2.0.1.3.3 / 2.0.1.3.3.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1995.60	1995.60
2.0.2.1.1 / 2.0.2.1.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1270.20	1270.20
2.0.2.1.1 / 2.0.2.1.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-142815.31	142815.31
2.0.2.1.1 / 2.0.2.1.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-6271.88	6271.88
2.0.2.1.1 / 2.0.2.1.1.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-6271.88	6271.88
2.0.2.1.1 / 2.0.2.1.1.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-10707.66	10707.66
2.0.2.1.2 / 2.0.2.1.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-855.26	855.26
2.0.2.1.2 / 2.0.2.1.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-11250.26	11250.26
2.0.2.1.2 / 2.0.2.1.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-7912.21	7912.21
2.0.2.1.2 / 2.0.2.1.2.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-7715.77	7715.77
2.0.2.1.2 / 2.0.2.1.2.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-49518.42	49518.42
2.0.2.1.2 / 2.0.2.1.2.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-9911.71	9911.71
2.0.2.1.3 / 2.0.2.1.3.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-855.26	855.26
2.0.2.1.3 / 2.0.2.1.3.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-11250.26	11250.26
2.0.2.1.3 / 2.0.2.1.3.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-7912.21	7912.21
2.0.2.1.3 / 2.0.2.1.3.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-7715.77	7715.77
2.0.2.1.3 / 2.0.2.1.3.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-49518.42	49518.42
2.0.2.1.3 / 2.0.2.1.3.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-9911.71	9911.71
2.0.2.2.1 / 2.0.2.2.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-6524.87	6524.87
2.0.2.2.1 / 2.0.2.2.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-73242.36	73242.36
2.0.2.2.2 / 2.0.2.2.2.1.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4379.90	4379.90
2.0.2.2.2 / 2.0.2.2.2.1.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-245757.21	245757.21
2.0.2.2.2 / 2.0.2.2.2.1.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-104845.20	104845.20
2.0.2.2.2 / 2.0.2.2.2.1.1.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2092.77	2092.77
2.0.2.2.2 / 2.0.2.2.2.1.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-7613.02	7613.02
2.0.2.2.2 / 2.0.2.2.2.1.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-132965.53	132965.53
2.0.2.2.2 / 2.0.2.2.2.1.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-50664.59	50664.59
2.0.2.2.2 / 2.0.2.2.2.1.2.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2092.77	2092.77
2.0.2.2.2 / 2.0.2.2.2.1.3.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3233.12	3233.12
2.0.2.2.2 / 2.0.2.2.2.1.3.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-47554.16	47554.16
2.0.2.2.2 / 2.0.2.2.2.1.3.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-28581.84	28581.84
2.0.2.2.2 / 2.0.2.2.2.1.3.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2092.77	2092.77
2.0.2.2.2 / 2.0.2.2.2.1.4.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4379.90	4379.90

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.0.2.2.2 / 2.0.2.2.2.1.4.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-47554.16	47554.16
2.0.2.2.2 / 2.0.2.2.2.1.4.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-45906.84	45906.84
2.0.2.2.2 / 2.0.2.2.2.1.4.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2092.77	2092.77
2.0.2.2.2 / 2.0.2.2.2.1.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-58904.27	58904.27
2.0.2.2.2 / 2.0.2.2.2.1.6.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-7613.02	7613.02
2.0.2.2.2 / 2.0.2.2.2.1.6.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-103913.36	103913.36
2.0.2.2.2 / 2.0.2.2.2.1.6.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-165435.86	165435.86
2.0.2.2.2 / 2.0.2.2.2.1.6.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2092.77	2092.77
2.0.2.2.3 / 2.0.2.2.3.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-67931.16	67931.16
2.0.2.2.3 / 2.0.2.2.3.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-11476.71	11476.71
2.0.2.2.3 / 2.0.2.2.3.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-12573.52	12573.52
2.0.2.2.3 / 2.0.2.2.3.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.2.2.3 / 2.0.2.2.3.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-12569.53	12569.53
2.0.2.2.4 / 2.0.2.2.4.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-6052.54	6052.54
2.0.2.2.4 / 2.0.2.2.4.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-7596.88	7596.88
2.0.2.2.4 / 2.0.2.2.4.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-14748.54	14748.54
2.0.2.2.4 / 2.0.2.2.4.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-7596.88	7596.88
2.0.2.2.4 / 2.0.2.2.4.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-14748.54	14748.54
2.0.2.2.4 / 2.0.2.2.4.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-5716.37	5716.37
2.0.3.1.1 / 2.0.3.1.1.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-17809.70	17809.70
2.0.3.1.1 / 2.0.3.1.1.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-59638.83	59638.83
2.0.3.1.1 / 2.0.3.1.1.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-42319.67	42319.67
2.0.3.1.1 / 2.0.3.1.1.1.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-42319.67	42319.67
2.0.3.1.1 / 2.0.3.1.1.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-8904.85	8904.85
2.0.3.1.1 / 2.0.3.1.1.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-9872.41	9872.41
2.0.3.1.1 / 2.0.3.1.1.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-8190.39	8190.39
2.0.3.1.2 / 2.0.3.1.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-70146.80	70146.80
2.0.3.1.2 / 2.0.3.1.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-89949.37	89949.37
2.0.3.1.2 / 2.0.3.1.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-55369.68	55369.68
2.0.3.1.3 / 2.0.3.1.3.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-5353.83	5353.83
2.0.3.1.3 / 2.0.3.1.3.10	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-48791.57	48791.57
2.0.3.1.3 / 2.0.3.1.3.11	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-6856.71	6856.71
2.0.3.1.3 / 2.0.3.1.3.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-274554.85	274554.85
2.0.3.1.3 / 2.0.3.1.3.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-34283.55	34283.55
2.0.3.1.3 / 2.0.3.1.3.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-7102.04	7102.04
2.0.3.1.3 / 2.0.3.1.3.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-75416.70	75416.70

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.0.3.1.3 / 2.0.3.1.3.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-88352.05	88352.05
2.0.3.1.3 / 2.0.3.1.3.9	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-40028.56	40028.56
2.0.3.1.4 / 2.0.3.1.4.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-34639.90	34639.90
2.0.3.1.4 / 2.0.3.1.4.13	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-25809.08	25809.08
2.0.3.1.4 / 2.0.3.1.4.14	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-40524.97	40524.97
2.0.3.1.4 / 2.0.3.1.4.15	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-10862.57	10862.57
2.0.3.1.4 / 2.0.3.1.4.16	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-31526.93	31526.93
2.0.3.1.4 / 2.0.3.1.4.17	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1155.00	1155.00
2.0.3.1.4 / 2.0.3.1.4.18	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-18837.63	18837.63
2.0.3.1.4 / 2.0.3.1.4.19	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-18260.13	18260.13
2.0.3.1.4 / 2.0.3.1.4.20	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-6279.21	6279.21
2.0.3.1.4 / 2.0.3.1.4.21	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-6279.21	6279.21
2.0.3.1.4 / 2.0.3.1.4.22	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-13135.92	13135.92
2.0.3.1.4 / 2.0.3.1.4.23	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-13135.92	13135.92
2.0.3.1.4 / 2.0.3.1.4.24	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-6279.21	6279.21
2.0.3.1.4 / 2.0.3.1.4.25	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-6279.21	6279.21
2.0.3.1.4 / 2.0.3.1.4.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-79593.02	79593.02
2.0.3.2.1 / 2.0.3.2.1.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-49650.26	49650.26
2.0.3.2.1 / 2.0.3.2.1.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-11054.36	11054.36
2.0.3.2.1 / 2.0.3.2.1.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-127685.82	127685.82
2.0.3.2.1 / 2.0.3.2.1.1.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-29231.55	29231.55
2.0.3.2.1 / 2.0.3.2.1.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-49650.26	49650.26
2.0.3.2.1 / 2.0.3.2.1.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-17402.95	17402.95
2.0.3.2.1 / 2.0.3.2.1.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-488900.82	488900.82
2.0.3.2.1 / 2.0.3.2.1.2.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-75969.34	75969.34
2.0.3.2.1 / 2.0.3.2.1.3.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1732.50	1732.50
2.0.3.2.1 / 2.0.3.2.1.3.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1670.97	1670.97
2.0.3.2.1 / 2.0.3.2.1.3.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-45304.54	45304.54
2.0.3.2.1 / 2.0.3.2.1.3.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-29137.70	29137.70
2.0.3.2.1 / 2.0.3.2.1.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-77048.31	77048.31
2.0.3.2.1 / 2.0.3.2.1.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-56841.38	56841.38
2.0.3.2.2 / 2.0.3.2.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-9077.50	9077.50
2.0.3.2.2 / 2.0.3.2.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-264036.38	264036.38
2.0.3.2.2 / 2.0.3.2.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-36164.99	36164.99
2.0.3.2.3 / 2.0.3.2.3.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-8983.52	8983.52
2.0.3.2.3 / 2.0.3.2.3.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-12608.50	12608.50

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.0.3.2.3 / 2.0.3.2.3.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-15312.78	15312.78
2.0.3.2.3 / 2.0.3.2.3.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-23742.04	23742.04
2.0.3.3.1 / 2.0.3.3.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4329.15	4329.15
2.0.3.3.1 / 2.0.3.3.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-71720.56	71720.56
2.0.3.3.1 / 2.0.3.3.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-47843.04	47843.04
2.0.3.3.2.1 / 2.0.3.3.2.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-38780.03	38780.03
2.0.3.3.2.1 / 2.0.3.3.2.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-106511.11	106511.11
2.0.3.3.2.1 / 2.0.3.3.2.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-50707.01	50707.01
2.0.3.3.2.1 / 2.0.3.3.2.1.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-56119.01	56119.01
2.0.3.3.2.1 / 2.0.3.3.2.1.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-50194.23	50194.23
2.0.3.3.2.2 / 2.0.3.3.2.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-60296.91	60296.91
2.0.3.3.2.2 / 2.0.3.3.2.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-11228.59	11228.59
2.0.3.3.2.2 / 2.0.3.3.2.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-563333.27	563333.27
2.0.3.3.2.2 / 2.0.3.3.2.2.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-7792.46	7792.46
2.0.3.3.2.2 / 2.0.3.3.2.2.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-22340.97	22340.97
2.0.3.3.2.2 / 2.0.3.3.2.2.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-11915.81	11915.81
2.0.3.3.2.2 / 2.0.3.3.2.2.7	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-67203.37	67203.37
2.0.3.3.2.2 / 2.0.3.3.2.2.8	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-214891.50	214891.50
2.0.3.3.3.1 / 2.0.3.3.3.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-44385.61	44385.61
2.0.3.3.3.1 / 2.0.3.3.3.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3540.46	3540.46
2.0.3.3.3.1 / 2.0.3.3.3.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-55294.95	55294.95
2.0.3.3.3.1 / 2.0.3.3.3.1.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-93221.45	93221.45
2.0.3.3.3.1 / 2.0.3.3.3.1.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-22964.21	22964.21
2.0.3.3.3.1 / 2.0.3.3.3.1.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-26486.91	26486.91
2.0.3.3.3.2 / 2.0.3.3.3.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-34633.16	34633.16
2.0.3.3.3.2 / 2.0.3.3.3.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-11877.96	11877.96
2.0.3.3.3.2 / 2.0.3.3.3.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-28733.11	28733.11
2.0.3.3.3.2 / 2.0.3.3.3.2.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-56103.95	56103.95
2.0.3.3.3.3 / 2.0.3.3.3.3.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-11604.91	11604.91
2.0.3.3.3.3 / 2.0.3.3.3.3.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-32601.25	32601.25
2.0.3.4.1.1 / 2.0.3.4.1.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-14772.09	14772.09
2.0.3.4.1.1 / 2.0.3.4.1.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-18123.84	18123.84
2.0.3.4.1.1 / 2.0.3.4.1.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-5166.80	5166.80
2.0.3.4.1.2 / 2.0.3.4.1.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-12336.61	12336.61
2.0.3.4.1.2 / 2.0.3.4.1.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-24257.29	24257.29
2.0.3.4.1.2 / 2.0.3.4.1.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-36717.59	36717.59

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.0.3.4.1.2 / 2.0.3.4.1.2.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-9649.95	9649.95
2.0.3.4.1.2 / 2.0.3.4.1.2.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-24257.29	24257.29
2.0.3.4.1.2 / 2.0.3.4.1.2.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-36717.59	36717.59
2.0.3.4.1.2 / 2.0.3.4.1.2.7	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-9649.95	9649.95
2.0.3.4.1.3 / 2.0.3.4.1.3.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-15927.09	15927.09
2.0.3.4.1.3 / 2.0.3.4.1.3.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-21404.84	21404.84
2.0.3.4.1.3 / 2.0.3.4.1.3.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-6451.97	6451.97
2.0.3.4.1.4 / 2.0.3.4.1.4.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-8350.50	8350.50
2.0.3.4.1.4 / 2.0.3.4.1.4.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-15927.09	15927.09
2.0.3.4.1.4 / 2.0.3.4.1.4.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-49642.16	49642.16
2.0.3.4.1.4 / 2.0.3.4.1.4.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-62227.46	62227.46
2.0.3.4.1.4 / 2.0.3.4.1.4.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-7044.30	7044.30
2.0.3.4.1.5 / 2.0.3.4.1.5.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-11968.81	11968.81
2.0.3.4.1.5 / 2.0.3.4.1.5.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-20547.09	20547.09
2.0.3.4.1.5 / 2.0.3.4.1.5.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-41194.00	41194.00
2.0.3.4.1.5 / 2.0.3.4.1.5.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-11778.19	11778.19
2.0.3.4.2.1 / 2.0.3.4.2.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4052.65	4052.65
2.0.3.4.2.1 / 2.0.3.4.2.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-14772.09	14772.09
2.0.3.4.2.1 / 2.0.3.4.2.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-26068.54	26068.54
2.0.3.4.2.1 / 2.0.3.4.2.1.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-11592.29	11592.29
2.0.3.4.2.2 / 2.0.3.4.2.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4052.65	4052.65
2.0.3.4.2.2 / 2.0.3.4.2.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-14772.09	14772.09
2.0.3.4.2.2 / 2.0.3.4.2.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-26068.54	26068.54
2.0.3.4.2.2 / 2.0.3.4.2.2.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-11592.29	11592.29
2.0.3.4.2.3 / 2.0.3.4.2.3.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-7982.70	7982.70
2.0.3.4.2.3 / 2.0.3.4.2.3.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-18237.09	18237.09
2.0.3.4.2.3 / 2.0.3.4.2.3.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-45741.89	45741.89
2.0.3.4.2.3 / 2.0.3.4.2.3.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-11592.29	11592.29
2.0.3.4.2.4 / 2.0.3.4.2.4.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4052.65	4052.65
2.0.3.4.2.4 / 2.0.3.4.2.4.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-18237.09	18237.09
2.0.3.4.2.4 / 2.0.3.4.2.4.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-21618.13	21618.13
2.0.3.4.2.4 / 2.0.3.4.2.4.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-11592.29	11592.29
2.0.3.4.3 / 2.0.3.4.3.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-13252.96	13252.96
2.0.3.4.3 / 2.0.3.4.3.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-10351.21	10351.21
2.0.3.4.3 / 2.0.3.4.3.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2280.68	2280.68
2.0.3.4.3 / 2.0.3.4.3.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-20204.13	20204.13

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.0.3.4.3 / 2.0.3.4.3.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-23095.30	23095.30
2.0.3.4.3 / 2.0.3.4.3.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3421.03	3421.03
2.0.4 / 2.0.4.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-806620.69	806620.69
2.0.4 / 2.0.4.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-806620.69	806620.69
2.0.4 / 2.0.4.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-806620.69	806620.69
2.0.4 / 2.0.4.2.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-806620.69	806620.69
2.0.4 / 2.0.4.2.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-806620.69	806620.69
2.0.4 / 2.0.4.2.7	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-98353.81	98353.81
2.1.1.1 / 2.1.1.1.10	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-5992.00	5992.00
2.1.1.1 / 2.1.1.1.11	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-5992.00	5992.00
2.1.1.1 / 2.1.1.1.12	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1198.00	1198.00
2.1.1.1 / 2.1.1.1.14	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-29961.00	29961.00
2.1.1.1 / 2.1.1.1.15	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-5992.00	5992.00
2.1.1.1 / 2.1.1.1.16	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-5992.00	5992.00
2.1.1.1 / 2.1.1.1.17	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1198.00	1198.00
2.1.1.1 / 2.1.1.1.19	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-15580.00	15580.00
2.1.1.1 / 2.1.1.1.20	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1198.00	1198.00
2.1.1.1 / 2.1.1.1.8	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-11984.00	11984.00
2.1.1.1 / 2.1.1.1.9	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-47937.00	47937.00
2.1.1.2 / 2.1.1.2.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-49500.00	49500.00
2.1.1.4 / 2.1.1.4.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-308034.00	308034.00
2.1.1.4 / 2.1.1.4.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2631175.00	2631175.00
2.1.1.4 / 2.1.1.4.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-910666.00	910666.00
2.1.1.4 / 2.1.1.4.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3800926.00	3800926.00
2.1.1.4 / 2.1.1.4.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1217636.00	1217636.00
2.1.1.5.1.1 / 2.1.1.5.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-88684.00	88684.00
2.1.1.5.1.2 / 2.1.1.5.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-21284.00	21284.00
2.1.1.5.1.3 / 2.1.1.5.1.3.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-42485.52	42485.52
2.1.1.5.1.3 / 2.1.1.5.1.3.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-53106.90	53106.90
2.1.1.5.2.1 / 2.1.1.5.2.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-177369.00	177369.00
2.1.1.5.2.1 / 2.1.1.5.2.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-49663.00	49663.00
2.1.1.5.2.1 / 2.1.1.5.2.1.3.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-177369.00	177369.00
2.1.1.5.2.1 / 2.1.1.5.2.1.3.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-465000.00	465000.00
2.1.1.5.2.2 / 2.1.1.5.2.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-127456.56	127456.56
2.1.1.5.2.2 / 2.1.1.5.2.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-159320.70	159320.70
2.1.2.1 / 2.1.2.1.10	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-40632.00	40632.00

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.1.2.1 / 2.1.2.1.11	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-40632.00	40632.00
2.1.2.1 / 2.1.2.1.12	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-8126.00	8126.00
2.1.2.1 / 2.1.2.1.14	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-609473.00	609473.00
2.1.2.1 / 2.1.2.1.15	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-40632.00	40632.00
2.1.2.1 / 2.1.2.1.16	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-40632.00	40632.00
2.1.2.1 / 2.1.2.1.17	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-8126.00	8126.00
2.1.2.1 / 2.1.2.1.19	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-430694.00	430694.00
2.1.2.1 / 2.1.2.1.20	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-8126.00	8126.00
2.1.2.1 / 2.1.2.1.8	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-12189.00	12189.00
2.1.2.1 / 2.1.2.1.9	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-771999.00	771999.00
2.1.2.3 / 2.1.2.3.1.10	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1179707.00	1179707.00
2.1.2.3 / 2.1.2.3.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1023432.00	1023432.00
2.1.2.3 / 2.1.2.3.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-544457.00	544457.00
2.1.2.3 / 2.1.2.3.1.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2161356.00	2161356.00
2.1.2.3 / 2.1.2.3.1.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3850379.00	3850379.00
2.1.2.3 / 2.1.2.3.1.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2963344.00	2963344.00
2.1.2.3 / 2.1.2.3.1.7	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2178183.00	2178183.00
2.1.2.3 / 2.1.2.3.1.8	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-287910.00	287910.00
2.1.2.3 / 2.1.2.3.1.9	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-273245.00	273245.00
2.1.2.3 / 2.1.2.3.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-322303.00	322303.00
2.1.2.3 / 2.1.2.3.2.10.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1416115.00	1416115.00
2.1.2.3 / 2.1.2.3.2.10.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-249903.00	249903.00
2.1.2.3 / 2.1.2.3.2.11.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-91612.00	91612.00
2.1.2.3 / 2.1.2.3.2.11.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-16167.00	16167.00
2.1.2.3 / 2.1.2.3.2.12.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-179166.00	179166.00
2.1.2.3 / 2.1.2.3.2.12.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-37546.00	37546.00
2.1.2.3 / 2.1.2.3.2.12.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-176190.00	176190.00
2.1.2.3 / 2.1.2.3.2.12.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-38982.00	38982.00
2.1.2.3 / 2.1.2.3.2.12.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-174557.00	174557.00
2.1.2.3 / 2.1.2.3.2.12.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-42804.00	42804.00
2.1.2.3 / 2.1.2.3.2.12.7	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-178192.00	178192.00
2.1.2.3 / 2.1.2.3.2.12.8	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-105004.00	105004.00
2.1.2.3 / 2.1.2.3.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-719999.00	719999.00
2.1.2.3 / 2.1.2.3.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1209304.00	1209304.00
2.1.2.3 / 2.1.2.3.2.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1184872.00	1184872.00
2.1.2.3 / 2.1.2.3.2.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-513292.00	513292.00

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.1.2.3 / 2.1.2.3.2.6.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1167491.00	1167491.00
2.1.2.3 / 2.1.2.3.2.6.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-500353.00	500353.00
2.1.2.3 / 2.1.2.3.2.7.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-303528.00	303528.00
2.1.2.3 / 2.1.2.3.2.7.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-130083.00	130083.00
2.1.2.3 / 2.1.2.3.2.8.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1045078.00	1045078.00
2.1.2.3 / 2.1.2.3.2.8.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-447891.00	447891.00
2.1.2.3 / 2.1.2.3.2.9.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-239825.00	239825.00
2.1.2.3 / 2.1.2.3.2.9.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-188496.00	188496.00
2.1.2.4.1.1 / 2.1.2.4.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-251408.00	251408.00
2.1.2.4.1.2 / 2.1.2.4.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-60338.00	60338.00
2.1.2.4.1.3 / 2.1.2.4.1.3.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-212427.60	212427.60
2.1.2.4.1.3 / 2.1.2.4.1.3.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-265534.50	265534.50
2.1.2.4.2.1 / 2.1.2.4.2.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-502815.00	502815.00
2.1.2.4.2.1 / 2.1.2.4.2.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-140788.00	140788.00
2.1.2.4.2.1 / 2.1.2.4.2.1.3.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-825000.00	825000.00
2.1.2.4.2.1 / 2.1.2.4.2.1.3.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1860000.00	1860000.00
2.1.2.4.2.2 / 2.1.2.4.2.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-509826.24	509826.24
2.1.2.4.2.2 / 2.1.2.4.2.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-637282.80	637282.80
2.1.3 / 2.1.3.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-75000.00	75000.00
2.1.3 / 2.1.3.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-43000.00	43000.00
2.1.3 / 2.1.3.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-62000.00	62000.00
2.1.4.1 / 2.1.4.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-30000.00	30000.00
2.1.4.4 / 2.1.4.4.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-50000.00	50000.00
2.1.4.4 / 2.1.4.4.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-10000.00	10000.00
2.1.4.4 / 2.1.4.4.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-30000.00	30000.00
2.1.4.4 / 2.1.4.4.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-20000.00	20000.00
2.1.4.4 / 2.1.4.4.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-20000.00	20000.00
2.10 / 2.10.2.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-716759.45	716759.45
2.10 / 2.10.2.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-41002.50	41002.50
2.10 / 2.10.2.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-19635.00	19635.00
2.10 / 2.10.2.1.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-42735.00	42735.00
2.10 / 2.10.2.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-60624.72	60624.72
2.10 / 2.10.3.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-669869.62	669869.62
2.10 / 2.10.3.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-41002.50	41002.50
2.10 / 2.10.3.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-19635.00	19635.00
2.10 / 2.10.3.1.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-42735.00	42735.00

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.10 / 2.10.3.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-60624.72	60624.72
2.10 / 2.10.4.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-622979.78	622979.78
2.10 / 2.10.4.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-41002.50	41002.50
2.10 / 2.10.4.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-19635.00	19635.00
2.10 / 2.10.4.1.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-42735.00	42735.00
2.10 / 2.10.4.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-60624.72	60624.72
2.10 / 2.10.5.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-622979.78	622979.78
2.10 / 2.10.5.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-41002.50	41002.50
2.10 / 2.10.5.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-19635.00	19635.00
2.10 / 2.10.5.1.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-25410.00	25410.00
2.10 / 2.10.5.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-60624.72	60624.72
2.10 / 2.10.6.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-549268.57	549268.57
2.10 / 2.10.6.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-41002.50	41002.50
2.10 / 2.10.6.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-19635.00	19635.00
2.10 / 2.10.6.1.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-25410.00	25410.00
2.10 / 2.10.6.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-60624.72	60624.72
2.10 / 2.10.7.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-88507.01	88507.01
2.10 / 2.10.7.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-5775.00	5775.00
2.10 / 2.10.7.1.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2310.00	2310.00
2.2.1 / 2.2.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.2.1 / 2.2.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.2.1 / 2.2.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.2.1 / 2.2.1.5.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2148701.00	2148701.00
2.2.1 / 2.2.1.5.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-117122.00	117122.00
2.2.1 / 2.2.1.5.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-221760.00	221760.00
2.2.1 / 2.2.1.5.3.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2071201.00	2071201.00
2.2.1 / 2.2.1.5.3.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-117122.00	117122.00
2.2.1 / 2.2.1.5.3.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-461740.00	461740.00
2.2.1 / 2.2.1.5.4.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-6213603.00	6213603.00
2.2.1 / 2.2.1.5.4.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-351365.00	351365.00
2.2.1 / 2.2.1.5.4.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-414000.00	414000.00
2.2.1 / 2.2.1.6.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-15015.00	15015.00
2.2.1 / 2.2.1.6.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-116662.10	116662.10
2.2.1 / 2.2.1.6.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-23270.10	23270.10
2.2.1 / 2.2.1.6.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-69735.69	69735.69
2.2.2 / 2.2.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.2.2 / 2.2.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.2.2 / 2.2.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.2.2 / 2.2.2.5.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-234253.64	234253.64
2.2.2 / 2.2.2.5.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-9240.00	9240.00
2.2.2 / 2.2.2.5.3.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-234253.64	234253.64
2.2.2 / 2.2.2.5.3.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-69300.00	69300.00
2.2.2 / 2.2.2.5.4.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-623078.73	623078.73
2.2.2 / 2.2.2.5.4.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-69300.00	69300.00
2.2.2 / 2.2.2.6.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-955.80	955.80
2.2.2 / 2.2.2.6.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-955.80	955.80
2.2.2 / 2.2.2.6.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2867.40	2867.40
2.2.3 / 2.2.3.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.2.3 / 2.2.3.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.2.3 / 2.2.3.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.2.3 / 2.2.3.5.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-386076.08	386076.08
2.2.3 / 2.2.3.5.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1919853.92	1919853.92
2.2.3 / 2.2.3.6.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4775.46	4775.46
2.2.3 / 2.2.3.6.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-5969.33	5969.33
2.2.3 / 2.2.3.7	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-473.55	473.55
2.2.4 / 2.2.4.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.2.4 / 2.2.4.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.2.4 / 2.2.4.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.2.4 / 2.2.4.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-10395.00	10395.00
2.2.4 / 2.2.4.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4620.00	4620.00
2.2.4 / 2.2.4.2.3.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4019.40	4019.40
2.2.4 / 2.2.4.2.3.10	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4019.40	4019.40
2.2.4 / 2.2.4.2.3.11	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4019.40	4019.40
2.2.4 / 2.2.4.2.3.12	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4019.40	4019.40
2.2.4 / 2.2.4.2.3.13	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4019.40	4019.40
2.2.4 / 2.2.4.2.3.14	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4019.40	4019.40
2.2.4 / 2.2.4.2.3.15	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4019.40	4019.40
2.2.4 / 2.2.4.2.3.16	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4019.40	4019.40
2.2.4 / 2.2.4.2.3.17	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4019.40	4019.40
2.2.4 / 2.2.4.2.3.18	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4019.40	4019.40
2.2.4 / 2.2.4.2.3.19	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4019.40	4019.40
2.2.4 / 2.2.4.2.3.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4019.40	4019.40

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.2.4 / 2.2.4.2.3.20	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4019.40	4019.40
2.2.4 / 2.2.4.2.3.21	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4019.40	4019.40
2.2.4 / 2.2.4.2.3.22	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4019.40	4019.40
2.2.4 / 2.2.4.2.3.23	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4019.40	4019.40
2.2.4 / 2.2.4.2.3.24	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4019.40	4019.40
2.2.4 / 2.2.4.2.3.25	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4019.40	4019.40
2.2.4 / 2.2.4.2.3.26	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4019.40	4019.40
2.2.4 / 2.2.4.2.3.27	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4019.40	4019.40
2.2.4 / 2.2.4.2.3.28	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4019.40	4019.40
2.2.4 / 2.2.4.2.3.29	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4019.40	4019.40
2.2.4 / 2.2.4.2.3.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4019.40	4019.40
2.2.4 / 2.2.4.2.3.30	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4019.40	4019.40
2.2.4 / 2.2.4.2.3.31	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4019.40	4019.40
2.2.4 / 2.2.4.2.3.32	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4019.40	4019.40
2.2.4 / 2.2.4.2.3.33	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4019.40	4019.40
2.2.4 / 2.2.4.2.3.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4019.40	4019.40
2.2.4 / 2.2.4.2.3.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4019.40	4019.40
2.2.4 / 2.2.4.2.3.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4019.40	4019.40
2.2.4 / 2.2.4.2.3.7	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4019.40	4019.40
2.2.4 / 2.2.4.2.3.8	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4019.40	4019.40
2.2.4 / 2.2.4.2.3.9	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4019.40	4019.40
2.2.4 / 2.2.4.2.4.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-623.70	623.70
2.2.4 / 2.2.4.2.4.10	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-623.70	623.70
2.2.4 / 2.2.4.2.4.11	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-623.70	623.70
2.2.4 / 2.2.4.2.4.12	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-623.70	623.70
2.2.4 / 2.2.4.2.4.13	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-623.70	623.70
2.2.4 / 2.2.4.2.4.14	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-623.70	623.70
2.2.4 / 2.2.4.2.4.15	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-623.70	623.70
2.2.4 / 2.2.4.2.4.16	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-623.70	623.70
2.2.4 / 2.2.4.2.4.17	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-623.70	623.70
2.2.4 / 2.2.4.2.4.18	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-623.70	623.70
2.2.4 / 2.2.4.2.4.19	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-623.70	623.70
2.2.4 / 2.2.4.2.4.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-623.70	623.70
2.2.4 / 2.2.4.2.4.20	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-623.70	623.70
2.2.4 / 2.2.4.2.4.21	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-623.70	623.70
2.2.4 / 2.2.4.2.4.22	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-623.70	623.70

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.2.4 / 2.2.4.2.4.23	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-623.70	623.70
2.2.4 / 2.2.4.2.4.24	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-623.70	623.70
2.2.4 / 2.2.4.2.4.25	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-623.70	623.70
2.2.4 / 2.2.4.2.4.26	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-623.70	623.70
2.2.4 / 2.2.4.2.4.27	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-623.70	623.70
2.2.4 / 2.2.4.2.4.28	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-623.70	623.70
2.2.4 / 2.2.4.2.4.29	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-623.70	623.70
2.2.4 / 2.2.4.2.4.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-623.70	623.70
2.2.4 / 2.2.4.2.4.30	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-623.70	623.70
2.2.4 / 2.2.4.2.4.31	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-623.70	623.70
2.2.4 / 2.2.4.2.4.32	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-623.70	623.70
2.2.4 / 2.2.4.2.4.33	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-623.70	623.70
2.2.4 / 2.2.4.2.4.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-623.70	623.70
2.2.4 / 2.2.4.2.4.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-623.70	623.70
2.2.4 / 2.2.4.2.4.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-623.70	623.70
2.2.4 / 2.2.4.2.4.7	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-623.70	623.70
2.2.4 / 2.2.4.2.4.8	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-623.70	623.70
2.2.4 / 2.2.4.2.4.9	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-623.70	623.70
2.2.4 / 2.2.4.3.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-10395.00	10395.00
2.2.4 / 2.2.4.3.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-10589.33	10589.33
2.2.4 / 2.2.4.3.3.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-6632.00	6632.00
2.2.4 / 2.2.4.3.3.10	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-6632.00	6632.00
2.2.4 / 2.2.4.3.3.11	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-6632.00	6632.00
2.2.4 / 2.2.4.3.3.12	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-6632.00	6632.00
2.2.4 / 2.2.4.3.3.13	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-6632.00	6632.00
2.2.4 / 2.2.4.3.3.14	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-6632.00	6632.00
2.2.4 / 2.2.4.3.3.15	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-6632.00	6632.00
2.2.4 / 2.2.4.3.3.16	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-6632.00	6632.00
2.2.4 / 2.2.4.3.3.17	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-6632.00	6632.00
2.2.4 / 2.2.4.3.3.18	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-6632.00	6632.00
2.2.4 / 2.2.4.3.3.19	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-6632.00	6632.00
2.2.4 / 2.2.4.3.3.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-6632.00	6632.00
2.2.4 / 2.2.4.3.3.20	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-6632.00	6632.00
2.2.4 / 2.2.4.3.3.21	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-6632.00	6632.00
2.2.4 / 2.2.4.3.3.22	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-6632.00	6632.00
2.2.4 / 2.2.4.3.3.23	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-6632.00	6632.00

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.2.4 / 2.2.4.3.3.24	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-6632.00	6632.00
2.2.4 / 2.2.4.3.3.25	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-6632.00	6632.00
2.2.4 / 2.2.4.3.3.26	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-6632.00	6632.00
2.2.4 / 2.2.4.3.3.27	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-6632.00	6632.00
2.2.4 / 2.2.4.3.3.28	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-6632.00	6632.00
2.2.4 / 2.2.4.3.3.29	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-6632.00	6632.00
2.2.4 / 2.2.4.3.3.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-6632.00	6632.00
2.2.4 / 2.2.4.3.3.30	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-6632.00	6632.00
2.2.4 / 2.2.4.3.3.31	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-6632.00	6632.00
2.2.4 / 2.2.4.3.3.32	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-6632.00	6632.00
2.2.4 / 2.2.4.3.3.33	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-6632.00	6632.00
2.2.4 / 2.2.4.3.3.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-6632.00	6632.00
2.2.4 / 2.2.4.3.3.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-6632.00	6632.00
2.2.4 / 2.2.4.3.3.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-6632.00	6632.00
2.2.4 / 2.2.4.3.3.7	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-6632.00	6632.00
2.2.4 / 2.2.4.3.3.8	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-6632.00	6632.00
2.2.4 / 2.2.4.3.3.9	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-6632.00	6632.00
2.2.4 / 2.2.4.3.4.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-997.69	997.69
2.2.4 / 2.2.4.3.4.10	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-997.69	997.69
2.2.4 / 2.2.4.3.4.11	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-997.69	997.69
2.2.4 / 2.2.4.3.4.12	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-997.69	997.69
2.2.4 / 2.2.4.3.4.13	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-997.69	997.69
2.2.4 / 2.2.4.3.4.14	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-997.69	997.69
2.2.4 / 2.2.4.3.4.15	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-997.69	997.69
2.2.4 / 2.2.4.3.4.16	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-997.69	997.69
2.2.4 / 2.2.4.3.4.17	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-997.69	997.69
2.2.4 / 2.2.4.3.4.18	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-997.69	997.69
2.2.4 / 2.2.4.3.4.19	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-997.69	997.69
2.2.4 / 2.2.4.3.4.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-997.69	997.69
2.2.4 / 2.2.4.3.4.20	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-997.69	997.69
2.2.4 / 2.2.4.3.4.21	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-997.69	997.69
2.2.4 / 2.2.4.3.4.22	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-997.69	997.69
2.2.4 / 2.2.4.3.4.23	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-997.69	997.69
2.2.4 / 2.2.4.3.4.24	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-997.69	997.69
2.2.4 / 2.2.4.3.4.25	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-997.69	997.69
2.2.4 / 2.2.4.3.4.26	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-997.69	997.69

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.2.4 / 2.2.4.3.4.27	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-997.69	997.69
2.2.4 / 2.2.4.3.4.28	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-997.69	997.69
2.2.4 / 2.2.4.3.4.29	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-997.69	997.69
2.2.4 / 2.2.4.3.4.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-997.69	997.69
2.2.4 / 2.2.4.3.4.30	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-997.69	997.69
2.2.4 / 2.2.4.3.4.31	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-997.69	997.69
2.2.4 / 2.2.4.3.4.32	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-997.69	997.69
2.2.4 / 2.2.4.3.4.33	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-997.69	997.69
2.2.4 / 2.2.4.3.4.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-997.69	997.69
2.2.4 / 2.2.4.3.4.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-997.69	997.69
2.2.4 / 2.2.4.3.4.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-997.69	997.69
2.2.4 / 2.2.4.3.4.7	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-997.69	997.69
2.2.4 / 2.2.4.3.4.8	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-997.69	997.69
2.2.4 / 2.2.4.3.4.9	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-997.69	997.69
2.2.4 / 2.2.4.4.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-17904.24	17904.24
2.2.4 / 2.2.4.4.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-17904.24	17904.24
2.2.4 / 2.2.4.4.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-36326.24	36326.24
2.2.5 / 2.2.5.3.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-48530.73	48530.73
2.2.5 / 2.2.5.3.10	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-48530.73	48530.73
2.2.5 / 2.2.5.3.11	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-48530.73	48530.73
2.2.5 / 2.2.5.3.12	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-48530.73	48530.73
2.2.5 / 2.2.5.3.13	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-47612.98	47612.98
2.2.5 / 2.2.5.3.14	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-42498.60	42498.60
2.2.5 / 2.2.5.3.15	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-42498.60	42498.60
2.2.5 / 2.2.5.3.16	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-42498.60	42498.60
2.2.5 / 2.2.5.3.17	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-42498.60	42498.60
2.2.5 / 2.2.5.3.18	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-42498.60	42498.60
2.2.5 / 2.2.5.3.19	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-42498.60	42498.60
2.2.5 / 2.2.5.3.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-48530.73	48530.73
2.2.5 / 2.2.5.3.20	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-42498.60	42498.60
2.2.5 / 2.2.5.3.21	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-42498.60	42498.60
2.2.5 / 2.2.5.3.22	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-42498.60	42498.60
2.2.5 / 2.2.5.3.23	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-42498.60	42498.60
2.2.5 / 2.2.5.3.24	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-42498.60	42498.60
2.2.5 / 2.2.5.3.25	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-42498.60	42498.60
2.2.5 / 2.2.5.3.26	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-42498.60	42498.60

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.2.5 / 2.2.5.3.27	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-42498.60	42498.60
2.2.5 / 2.2.5.3.28	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-42498.60	42498.60
2.2.5 / 2.2.5.3.29	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-42498.60	42498.60
2.2.5 / 2.2.5.3.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-48530.73	48530.73
2.2.5 / 2.2.5.3.30	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-42498.60	42498.60
2.2.5 / 2.2.5.3.31	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-42498.60	42498.60
2.2.5 / 2.2.5.3.32	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-42498.60	42498.60
2.2.5 / 2.2.5.3.33	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-42498.60	42498.60
2.2.5 / 2.2.5.3.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-48530.73	48530.73
2.2.5 / 2.2.5.3.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-48530.73	48530.73
2.2.5 / 2.2.5.3.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-48530.73	48530.73
2.2.5 / 2.2.5.3.7	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-48530.73	48530.73
2.2.5 / 2.2.5.3.8	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-48530.73	48530.73
2.2.5 / 2.2.5.3.9	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-48530.73	48530.73
2.2.6 / 2.2.6.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.2.6 / 2.2.6.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-15100.00	15100.00
2.2.6 / 2.2.6.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.2.6 / 2.2.6.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-15100.00	15100.00
2.2.6 / 2.2.6.3.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.2.6 / 2.2.6.3.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-15100.00	15100.00
2.2.6 / 2.2.6.4.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.2.6 / 2.2.6.4.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-15100.00	15100.00
2.2.6 / 2.2.6.4.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3465.00	3465.00
2.2.6 / 2.2.6.5.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.2.6 / 2.2.6.5.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-15100.00	15100.00
2.2.6 / 2.2.6.5.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3465.00	3465.00
2.3.1 / 2.3.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.3.1 / 2.3.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.3.1 / 2.3.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.3.1 / 2.3.1.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-441.72	441.72
2.3.2 / 2.3.2.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-350831.25	350831.25
2.3.2 / 2.3.2.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-953143.75	953143.75
2.3.2 / 2.3.2.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3037500.00	3037500.00
2.3.2 / 2.3.2.1.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3037500.00	3037500.00
2.3.2 / 2.3.2.1.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1473525.00	1473525.00
2.3.2 / 2.3.2.12.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-130933.33	130933.33

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.3.2 / 2.3.2.12.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-70641.89	70641.89
2.3.2 / 2.3.2.12.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-230306.84	230306.84
2.3.2 / 2.3.2.12.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-195780.58	195780.58
2.3.2 / 2.3.2.12.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-112822.26	112822.26
2.3.2 / 2.3.2.13.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2718.32	2718.32
2.3.2 / 2.3.2.13.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2718.32	2718.32
2.3.2 / 2.3.2.13.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2718.32	2718.32
2.3.2 / 2.3.2.13.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2718.32	2718.32
2.3.2 / 2.3.2.13.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2718.32	2718.32
2.3.2 / 2.3.2.13.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2718.32	2718.32
2.3.2 / 2.3.2.13.8	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2718.32	2718.32
2.3.2 / 2.3.2.14	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-20000.00	20000.00
2.3.3 / 2.3.3.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-5666.40	5666.40
2.3.3 / 2.3.3.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2500.00	2500.00
2.3.3 / 2.3.3.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2000.00	2000.00
2.3.3 / 2.3.3.2.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-500.00	500.00
2.3.3 / 2.3.3.3.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-5666.40	5666.40
2.3.3 / 2.3.3.3.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2500.00	2500.00
2.3.3 / 2.3.3.3.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-500.00	500.00
2.3.3 / 2.3.3.4.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-5666.40	5666.40
2.3.3 / 2.3.3.4.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2500.00	2500.00
2.3.3 / 2.3.3.4.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-500.00	500.00
2.3.3 / 2.3.3.5.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-5666.40	5666.40
2.3.3 / 2.3.3.5.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2500.00	2500.00
2.3.3 / 2.3.3.5.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-500.00	500.00
2.4.1 / 2.4.1.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-7206.81	7206.81
2.4.1 / 2.4.1.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1999.28	1999.28
2.4.1 / 2.4.1.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-883.44	883.44
2.4.1 / 2.4.1.1.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2712.87	2712.87
2.4.1 / 2.4.1.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4998.20	4998.20
2.4.1 / 2.4.1.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1999.28	1999.28
2.4.1 / 2.4.1.2.3.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.4.1 / 2.4.1.2.3.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-22638.00	22638.00
2.4.1 / 2.4.1.2.3.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-33089.41	33089.41
2.4.1 / 2.4.1.2.3.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4193.44	4193.44
2.4.1 / 2.4.1.2.3.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4477.00	4477.00

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.4.1 / 2.4.1.2.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1999.28	1999.28
2.4.1 / 2.4.1.3.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2789.60	2789.60
2.4.1 / 2.4.1.3.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-32389.60	32389.60
2.4.1 / 2.4.1.3.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-33595.20	33595.20
2.4.1 / 2.4.1.3.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-8988.00	8988.00
2.4.2 / 2.4.2.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-344016.75	344016.75
2.4.2 / 2.4.2.1.10	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-5579.20	5579.20
2.4.2 / 2.4.2.1.14.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-31878.00	31878.00
2.4.2 / 2.4.2.1.14.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1096.00	1096.00
2.4.2 / 2.4.2.1.15	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-11158.40	11158.40
2.4.2 / 2.4.2.1.16	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-5579.20	5579.20
2.4.2 / 2.4.2.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-67890.90	67890.90
2.4.2 / 2.4.2.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-12751.20	12751.20
2.4.2 / 2.4.2.1.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-11158.40	11158.40
2.4.2 / 2.4.2.1.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-5579.20	5579.20
2.4.2 / 2.4.2.1.8	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-12751.20	12751.20
2.4.2 / 2.4.2.1.9	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-11158.40	11158.40
2.4.2 / 2.4.2.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-344016.75	344016.75
2.4.2 / 2.4.2.2.10	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-5579.20	5579.20
2.4.2 / 2.4.2.2.14.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-44629.20	44629.20
2.4.2 / 2.4.2.2.14.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1265.88	1265.88
2.4.2 / 2.4.2.2.15	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-11158.40	11158.40
2.4.2 / 2.4.2.2.16	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-5579.20	5579.20
2.4.2 / 2.4.2.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-94224.90	94224.90
2.4.2 / 2.4.2.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-17851.68	17851.68
2.4.2 / 2.4.2.2.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-11158.40	11158.40
2.4.2 / 2.4.2.2.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-5579.20	5579.20
2.4.2 / 2.4.2.2.8	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-17851.68	17851.68
2.4.2 / 2.4.2.2.9	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-11158.40	11158.40
2.4.3 / 2.4.3.1.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-14153.00	14153.00
2.4.3 / 2.4.3.1.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-12534.00	12534.00
2.4.3 / 2.4.3.1.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1503.81	1503.81
2.4.3 / 2.4.3.1.1.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1278.40	1278.40
2.4.3 / 2.4.3.1.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-20648.00	20648.00
2.4.3 / 2.4.3.1.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-18287.00	18287.00
2.4.3 / 2.4.3.1.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1503.81	1503.81

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.4.3 / 2.4.3.1.2.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1454.40	1454.40
2.4.3 / 2.4.3.2.1.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-152917.38	152917.38
2.4.3 / 2.4.3.2.1.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-135429.53	135429.53
2.4.3 / 2.4.3.2.1.1.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4511.43	4511.43
2.4.3 / 2.4.3.2.1.1.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-7122.60	7122.60
2.4.3 / 2.4.3.2.1.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-229460.39	229460.39
2.4.3 / 2.4.3.2.1.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-203218.79	203218.79
2.4.3 / 2.4.3.2.1.2.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-5263.34	5263.34
2.4.3 / 2.4.3.2.1.2.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-10083.46	10083.46
2.4.3 / 2.4.3.2.10.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-132396.00	132396.00
2.4.3 / 2.4.3.2.10.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-117255.00	117255.00
2.4.3 / 2.4.3.2.10.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4511.43	4511.43
2.4.3 / 2.4.3.2.10.1.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-7122.60	7122.60
2.4.3 / 2.4.3.2.10.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-198667.00	198667.00
2.4.3 / 2.4.3.2.10.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-175947.00	175947.00
2.4.3 / 2.4.3.2.10.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-5263.34	5263.34
2.4.3 / 2.4.3.2.10.2.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-10083.46	10083.46
2.4.3 / 2.4.3.2.11.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-132396.00	132396.00
2.4.3 / 2.4.3.2.11.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-117255.00	117255.00
2.4.3 / 2.4.3.2.11.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4511.43	4511.43
2.4.3 / 2.4.3.2.11.1.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-7122.60	7122.60
2.4.3 / 2.4.3.2.11.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-198667.00	198667.00
2.4.3 / 2.4.3.2.11.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-175947.00	175947.00
2.4.3 / 2.4.3.2.11.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-5263.34	5263.34
2.4.3 / 2.4.3.2.11.2.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-10083.46	10083.46
2.4.3 / 2.4.3.2.12.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-141031.00	141031.00
2.4.3 / 2.4.3.2.12.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-124902.00	124902.00
2.4.3 / 2.4.3.2.12.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-5263.34	5263.34
2.4.3 / 2.4.3.2.12.1.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-7353.60	7353.60
2.4.3 / 2.4.3.2.12.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-186503.00	186503.00
2.4.3 / 2.4.3.2.12.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-165174.00	165174.00
2.4.3 / 2.4.3.2.12.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4511.43	4511.43
2.4.3 / 2.4.3.2.12.2.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-9758.46	9758.46
2.4.3 / 2.4.3.2.13.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-132396.00	132396.00
2.4.3 / 2.4.3.2.13.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-117255.00	117255.00
2.4.3 / 2.4.3.2.13.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4511.43	4511.43

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.4.3 / 2.4.3.2.13.1.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-7122.60	7122.60
2.4.3 / 2.4.3.2.13.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-198667.00	198667.00
2.4.3 / 2.4.3.2.13.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-175947.00	175947.00
2.4.3 / 2.4.3.2.13.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-5263.34	5263.34
2.4.3 / 2.4.3.2.13.2.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-10083.46	10083.46
2.4.3 / 2.4.3.2.14.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-141031.00	141031.00
2.4.3 / 2.4.3.2.14.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-124902.00	124902.00
2.4.3 / 2.4.3.2.14.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-5263.34	5263.34
2.4.3 / 2.4.3.2.14.1.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-7353.60	7353.60
2.4.3 / 2.4.3.2.14.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-186503.00	186503.00
2.4.3 / 2.4.3.2.14.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-165174.00	165174.00
2.4.3 / 2.4.3.2.14.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4511.43	4511.43
2.4.3 / 2.4.3.2.14.2.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-9758.46	9758.46
2.4.3 / 2.4.3.2.15.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-132396.00	132396.00
2.4.3 / 2.4.3.2.15.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-117255.00	117255.00
2.4.3 / 2.4.3.2.15.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4511.43	4511.43
2.4.3 / 2.4.3.2.15.1.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-7122.60	7122.60
2.4.3 / 2.4.3.2.15.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-198667.00	198667.00
2.4.3 / 2.4.3.2.15.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-175947.00	175947.00
2.4.3 / 2.4.3.2.15.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-5263.34	5263.34
2.4.3 / 2.4.3.2.15.2.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-10083.46	10083.46
2.4.3 / 2.4.3.2.16.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-132396.00	132396.00
2.4.3 / 2.4.3.2.16.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-117255.00	117255.00
2.4.3 / 2.4.3.2.16.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4511.43	4511.43
2.4.3 / 2.4.3.2.16.1.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-7122.60	7122.60
2.4.3 / 2.4.3.2.16.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-186503.00	186503.00
2.4.3 / 2.4.3.2.16.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-175947.00	175947.00
2.4.3 / 2.4.3.2.16.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-5263.34	5263.34
2.4.3 / 2.4.3.2.16.2.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-10083.46	10083.46
2.4.3 / 2.4.3.2.17.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-141031.00	141031.00
2.4.3 / 2.4.3.2.17.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-124902.00	124902.00
2.4.3 / 2.4.3.2.17.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-5263.34	5263.34
2.4.3 / 2.4.3.2.17.1.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-7353.60	7353.60
2.4.3 / 2.4.3.2.17.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-186503.00	186503.00
2.4.3 / 2.4.3.2.17.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-165174.00	165174.00
2.4.3 / 2.4.3.2.17.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4511.43	4511.43

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.4.3 / 2.4.3.2.17.2.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-9758.46	9758.46
2.4.3 / 2.4.3.2.18.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-132396.00	132396.00
2.4.3 / 2.4.3.2.18.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-117255.00	117255.00
2.4.3 / 2.4.3.2.18.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4511.43	4511.43
2.4.3 / 2.4.3.2.18.1.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-7122.60	7122.60
2.4.3 / 2.4.3.2.18.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-198667.00	198667.00
2.4.3 / 2.4.3.2.18.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-175947.00	175947.00
2.4.3 / 2.4.3.2.18.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-5263.34	5263.34
2.4.3 / 2.4.3.2.18.2.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-10083.46	10083.46
2.4.3 / 2.4.3.2.19.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-141031.00	141031.00
2.4.3 / 2.4.3.2.19.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-124902.00	124902.00
2.4.3 / 2.4.3.2.19.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-5263.34	5263.34
2.4.3 / 2.4.3.2.19.1.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-7353.60	7353.60
2.4.3 / 2.4.3.2.19.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-186503.00	186503.00
2.4.3 / 2.4.3.2.19.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-165174.00	165174.00
2.4.3 / 2.4.3.2.19.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4511.43	4511.43
2.4.3 / 2.4.3.2.19.2.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-9758.46	9758.46
2.4.3 / 2.4.3.2.2.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-153661.49	153661.49
2.4.3 / 2.4.3.2.2.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-138474.73	138474.73
2.4.3 / 2.4.3.2.2.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-5263.34	5263.34
2.4.3 / 2.4.3.2.2.1.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-7353.60	7353.60
2.4.3 / 2.4.3.2.2.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-186503.00	186503.00
2.4.3 / 2.4.3.2.2.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-165174.00	165174.00
2.4.3 / 2.4.3.2.2.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4511.43	4511.43
2.4.3 / 2.4.3.2.2.2.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-9758.46	9758.46
2.4.3 / 2.4.3.2.20.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-132396.00	132396.00
2.4.3 / 2.4.3.2.20.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-117255.00	117255.00
2.4.3 / 2.4.3.2.20.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4511.43	4511.43
2.4.3 / 2.4.3.2.20.1.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-7122.60	7122.60
2.4.3 / 2.4.3.2.20.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-198667.00	198667.00
2.4.3 / 2.4.3.2.20.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-175947.00	175947.00
2.4.3 / 2.4.3.2.20.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-5263.34	5263.34
2.4.3 / 2.4.3.2.20.2.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-10083.46	10083.46
2.4.3 / 2.4.3.2.21.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-132396.00	132396.00
2.4.3 / 2.4.3.2.21.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-117255.00	117255.00
2.4.3 / 2.4.3.2.21.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4511.43	4511.43

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.4.3 / 2.4.3.2.21.1.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-7122.60	7122.60
2.4.3 / 2.4.3.2.21.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-198667.00	198667.00
2.4.3 / 2.4.3.2.21.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-175947.00	175947.00
2.4.3 / 2.4.3.2.21.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-5263.34	5263.34
2.4.3 / 2.4.3.2.21.2.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-10083.46	10083.46
2.4.3 / 2.4.3.2.22.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-141031.00	141031.00
2.4.3 / 2.4.3.2.22.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-124902.00	124902.00
2.4.3 / 2.4.3.2.22.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-5263.34	5263.34
2.4.3 / 2.4.3.2.22.1.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-7353.60	7353.60
2.4.3 / 2.4.3.2.22.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-186503.00	186503.00
2.4.3 / 2.4.3.2.22.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-165174.00	165174.00
2.4.3 / 2.4.3.2.22.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4511.43	4511.43
2.4.3 / 2.4.3.2.22.2.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-9758.46	9758.46
2.4.3 / 2.4.3.2.23.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-132396.00	132396.00
2.4.3 / 2.4.3.2.23.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-117255.00	117255.00
2.4.3 / 2.4.3.2.23.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4511.43	4511.43
2.4.3 / 2.4.3.2.23.1.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-7122.60	7122.60
2.4.3 / 2.4.3.2.23.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-198667.00	198667.00
2.4.3 / 2.4.3.2.23.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-175947.00	175947.00
2.4.3 / 2.4.3.2.23.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-5263.34	5263.34
2.4.3 / 2.4.3.2.23.2.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-10083.46	10083.46
2.4.3 / 2.4.3.2.24.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-141031.00	141031.00
2.4.3 / 2.4.3.2.24.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-124902.00	124902.00
2.4.3 / 2.4.3.2.24.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-5263.34	5263.34
2.4.3 / 2.4.3.2.24.1.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-7353.60	7353.60
2.4.3 / 2.4.3.2.24.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-186503.00	186503.00
2.4.3 / 2.4.3.2.24.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-165174.00	165174.00
2.4.3 / 2.4.3.2.24.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4511.43	4511.43
2.4.3 / 2.4.3.2.24.2.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-9758.46	9758.46
2.4.3 / 2.4.3.2.25.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-132396.00	132396.00
2.4.3 / 2.4.3.2.25.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-117255.00	117255.00
2.4.3 / 2.4.3.2.25.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4511.43	4511.43
2.4.3 / 2.4.3.2.25.1.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-7122.60	7122.60
2.4.3 / 2.4.3.2.25.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-198667.00	198667.00
2.4.3 / 2.4.3.2.25.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-175947.00	175947.00
2.4.3 / 2.4.3.2.25.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-5263.34	5263.34

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.4.3 / 2.4.3.2.25.2.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-10083.46	10083.46
2.4.3 / 2.4.3.2.26.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-132396.00	132396.00
2.4.3 / 2.4.3.2.26.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-117255.00	117255.00
2.4.3 / 2.4.3.2.26.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4511.43	4511.43
2.4.3 / 2.4.3.2.26.1.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-7122.60	7122.60
2.4.3 / 2.4.3.2.26.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-198667.00	198667.00
2.4.3 / 2.4.3.2.26.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-175947.00	175947.00
2.4.3 / 2.4.3.2.26.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-5263.34	5263.34
2.4.3 / 2.4.3.2.26.2.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-10083.46	10083.46
2.4.3 / 2.4.3.2.27.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-141031.00	141031.00
2.4.3 / 2.4.3.2.27.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-124902.00	124902.00
2.4.3 / 2.4.3.2.27.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-5263.34	5263.34
2.4.3 / 2.4.3.2.27.1.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-7353.60	7353.60
2.4.3 / 2.4.3.2.27.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-186503.00	186503.00
2.4.3 / 2.4.3.2.27.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-165174.00	165174.00
2.4.3 / 2.4.3.2.27.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4511.43	4511.43
2.4.3 / 2.4.3.2.27.2.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-9758.46	9758.46
2.4.3 / 2.4.3.2.28.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-132396.00	132396.00
2.4.3 / 2.4.3.2.28.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-117255.00	117255.00
2.4.3 / 2.4.3.2.28.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4511.43	4511.43
2.4.3 / 2.4.3.2.28.1.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-7122.60	7122.60
2.4.3 / 2.4.3.2.28.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-198667.00	198667.00
2.4.3 / 2.4.3.2.28.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-175947.00	175947.00
2.4.3 / 2.4.3.2.28.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-5263.34	5263.34
2.4.3 / 2.4.3.2.28.2.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-10083.46	10083.46
2.4.3 / 2.4.3.2.29.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-141031.00	141031.00
2.4.3 / 2.4.3.2.29.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-124902.00	124902.00
2.4.3 / 2.4.3.2.29.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-5263.34	5263.34
2.4.3 / 2.4.3.2.29.1.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-7353.60	7353.60
2.4.3 / 2.4.3.2.29.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-186503.00	186503.00
2.4.3 / 2.4.3.2.29.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-165174.00	165174.00
2.4.3 / 2.4.3.2.29.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4511.43	4511.43
2.4.3 / 2.4.3.2.29.2.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-9758.46	9758.46
2.4.3 / 2.4.3.2.3.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-132396.00	132396.00
2.4.3 / 2.4.3.2.3.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-117255.00	117255.00
2.4.3 / 2.4.3.2.3.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4511.43	4511.43

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.4.3 / 2.4.3.2.3.1.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-7122.60	7122.60
2.4.3 / 2.4.3.2.3.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-198667.00	198667.00
2.4.3 / 2.4.3.2.3.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-175947.00	175947.00
2.4.3 / 2.4.3.2.3.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-5263.34	5263.34
2.4.3 / 2.4.3.2.3.2.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-10083.46	10083.46
2.4.3 / 2.4.3.2.30.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-132396.00	132396.00
2.4.3 / 2.4.3.2.30.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-117255.00	117255.00
2.4.3 / 2.4.3.2.30.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4511.43	4511.43
2.4.3 / 2.4.3.2.30.1.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-7122.60	7122.60
2.4.3 / 2.4.3.2.30.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-198667.00	198667.00
2.4.3 / 2.4.3.2.30.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-175947.00	175947.00
2.4.3 / 2.4.3.2.30.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-5263.34	5263.34
2.4.3 / 2.4.3.2.30.2.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-10083.46	10083.46
2.4.3 / 2.4.3.2.31.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-132396.00	132396.00
2.4.3 / 2.4.3.2.31.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-117255.00	117255.00
2.4.3 / 2.4.3.2.31.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4511.43	4511.43
2.4.3 / 2.4.3.2.31.1.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-7122.60	7122.60
2.4.3 / 2.4.3.2.31.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-198667.00	198667.00
2.4.3 / 2.4.3.2.31.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-175947.00	175947.00
2.4.3 / 2.4.3.2.31.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-5263.34	5263.34
2.4.3 / 2.4.3.2.31.2.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-10083.46	10083.46
2.4.3 / 2.4.3.2.32.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-141031.00	141031.00
2.4.3 / 2.4.3.2.32.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-124902.00	124902.00
2.4.3 / 2.4.3.2.32.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-5263.34	5263.34
2.4.3 / 2.4.3.2.32.1.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-7353.60	7353.60
2.4.3 / 2.4.3.2.32.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-186503.00	186503.00
2.4.3 / 2.4.3.2.32.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-165174.00	165174.00
2.4.3 / 2.4.3.2.32.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4511.43	4511.43
2.4.3 / 2.4.3.2.32.2.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-9758.46	9758.46
2.4.3 / 2.4.3.2.33.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-44360.00	44360.00
2.4.3 / 2.4.3.2.33.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-39000.00	39000.00
2.4.3 / 2.4.3.2.33.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2255.72	2255.72
2.4.3 / 2.4.3.2.33.1.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2371.87	2371.87
2.4.3 / 2.4.3.2.33.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-74439.00	74439.00
2.4.3 / 2.4.3.2.33.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-65926.00	65926.00
2.4.3 / 2.4.3.2.33.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2255.72	2255.72

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.4.3 / 2.4.3.2.33.2.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3555.95	3555.95
2.4.3 / 2.4.3.2.4.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-141031.00	141031.00
2.4.3 / 2.4.3.2.4.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-124902.00	124902.00
2.4.3 / 2.4.3.2.4.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-5263.34	5263.34
2.4.3 / 2.4.3.2.4.1.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-7353.60	7353.60
2.4.3 / 2.4.3.2.4.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-186503.00	186503.00
2.4.3 / 2.4.3.2.4.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-165174.00	165174.00
2.4.3 / 2.4.3.2.4.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4511.43	4511.43
2.4.3 / 2.4.3.2.4.2.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-9758.46	9758.46
2.4.3 / 2.4.3.2.5.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-132396.00	132396.00
2.4.3 / 2.4.3.2.5.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-117255.00	117255.00
2.4.3 / 2.4.3.2.5.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4511.43	4511.43
2.4.3 / 2.4.3.2.5.1.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-7122.60	7122.60
2.4.3 / 2.4.3.2.5.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-198667.00	198667.00
2.4.3 / 2.4.3.2.5.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-175947.00	175947.00
2.4.3 / 2.4.3.2.5.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-5263.34	5263.34
2.4.3 / 2.4.3.2.5.2.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-10083.46	10083.46
2.4.3 / 2.4.3.2.6.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-132396.00	132396.00
2.4.3 / 2.4.3.2.6.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-117255.00	117255.00
2.4.3 / 2.4.3.2.6.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4511.43	4511.43
2.4.3 / 2.4.3.2.6.1.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-7122.60	7122.60
2.4.3 / 2.4.3.2.6.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-198667.00	198667.00
2.4.3 / 2.4.3.2.6.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-175947.00	175947.00
2.4.3 / 2.4.3.2.6.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-5263.34	5263.34
2.4.3 / 2.4.3.2.6.2.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-10083.46	10083.46
2.4.3 / 2.4.3.2.7.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-141031.00	141031.00
2.4.3 / 2.4.3.2.7.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-124902.00	124902.00
2.4.3 / 2.4.3.2.7.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-5263.34	5263.34
2.4.3 / 2.4.3.2.7.1.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-7353.60	7353.60
2.4.3 / 2.4.3.2.7.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-186503.00	186503.00
2.4.3 / 2.4.3.2.7.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-165174.00	165174.00
2.4.3 / 2.4.3.2.7.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4511.43	4511.43
2.4.3 / 2.4.3.2.7.2.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-9758.46	9758.46
2.4.3 / 2.4.3.2.8.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-132396.00	132396.00
2.4.3 / 2.4.3.2.8.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-117255.00	117255.00
2.4.3 / 2.4.3.2.8.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4511.43	4511.43

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.4.3 / 2.4.3.2.8.1.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-7122.60	7122.60
2.4.3 / 2.4.3.2.8.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-198667.00	198667.00
2.4.3 / 2.4.3.2.8.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-175947.00	175947.00
2.4.3 / 2.4.3.2.8.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-5263.34	5263.34
2.4.3 / 2.4.3.2.8.2.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-10083.46	10083.46
2.4.3 / 2.4.3.2.9.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-141031.00	141031.00
2.4.3 / 2.4.3.2.9.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-124902.00	124902.00
2.4.3 / 2.4.3.2.9.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-5263.34	5263.34
2.4.3 / 2.4.3.2.9.1.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-7353.60	7353.60
2.4.3 / 2.4.3.2.9.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-186503.00	186503.00
2.4.3 / 2.4.3.2.9.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-165174.00	165174.00
2.4.3 / 2.4.3.2.9.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4511.43	4511.43
2.4.3 / 2.4.3.2.9.2.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-9758.46	9758.46
2.4.4 / 2.4.4.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-53262.60	53262.60
2.4.4 / 2.4.4.10	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-21376.74	21376.74
2.4.4 / 2.4.4.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-24980.00	24980.00
2.4.4 / 2.4.4.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-103505.55	103505.55
2.4.4 / 2.4.4.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-176555.78	176555.78
2.4.4 / 2.4.4.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-117896.33	117896.33
2.4.4 / 2.4.4.8	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-18754.89	18754.89
2.4.4 / 2.4.4.9	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-31257.77	31257.77
2.4.5 / 2.4.5.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1597.03	1597.03
2.4.5 / 2.4.5.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-41885.87	41885.87
2.4.5 / 2.4.5.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-30257.33	30257.33
2.4.5 / 2.4.5.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-150103.80	150103.80
2.4.5 / 2.4.5.3.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-88820.45	88820.45
2.4.5 / 2.4.5.3.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2621.04	2621.04
2.4.5 / 2.4.5.3.3.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-88820.45	88820.45
2.4.5 / 2.4.5.3.3.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2621.04	2621.04
2.4.5 / 2.4.5.3.4.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-88820.45	88820.45
2.4.5 / 2.4.5.3.4.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2621.04	2621.04
2.4.5 / 2.4.5.4.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-43312.50	43312.50
2.4.5 / 2.4.5.4.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-69300.00	69300.00
2.4.5 / 2.4.5.4.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-43312.50	43312.50
2.4.5 / 2.4.5.5.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-21255.20	21255.20
2.4.5 / 2.4.5.5.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-44014.00	44014.00

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.4.5 / 2.4.5.5.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-5579.20	5579.20
2.4.6 / 2.4.6.2.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-13948.00	13948.00
2.4.6 / 2.4.6.2.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1800.00	1800.00
2.4.6 / 2.4.6.2.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-73054.74	73054.74
2.4.6 / 2.4.6.2.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-9771.30	9771.30
2.4.6 / 2.4.6.3.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-13948.00	13948.00
2.4.6 / 2.4.6.3.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2160.00	2160.00
2.4.6 / 2.4.6.3.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-73054.74	73054.74
2.4.6 / 2.4.6.3.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-10984.05	10984.05
2.4.6 / 2.4.6.4.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-13948.00	13948.00
2.4.6 / 2.4.6.4.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2160.00	2160.00
2.4.6 / 2.4.6.4.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-101937.42	101937.42
2.4.6 / 2.4.6.4.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-22972.95	22972.95
2.4.6 / 2.4.6.5.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-13948.00	13948.00
2.4.6 / 2.4.6.5.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2160.00	2160.00
2.4.6 / 2.4.6.5.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-152906.13	152906.13
2.4.6 / 2.4.6.5.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-22730.40	22730.40
2.4.6 / 2.4.6.6.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-13948.00	13948.00
2.4.6 / 2.4.6.6.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1440.00	1440.00
2.4.6 / 2.4.6.6.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-101937.42	101937.42
2.4.6 / 2.4.6.6.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-11781.00	11781.00
2.5.1.1 / 2.5.1.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-41104.00	41104.00
2.5.1.1 / 2.5.1.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2055.20	2055.20
2.5.1.1 / 2.5.1.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2055.20	2055.20
2.5.1.1 / 2.5.1.1.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2055.20	2055.20
2.5.1.1 / 2.5.1.1.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-443000.25	443000.25
2.5.1.1 / 2.5.1.1.7	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2055.20	2055.20
2.5.1.1 / 2.5.1.1.8	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-752380.86	752380.86
2.5.1.1 / 2.5.1.1.9	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2870.80	2870.80
2.5.1.2 / 2.5.1.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-10276.00	10276.00
2.5.1.2 / 2.5.1.2.10	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1353.84	1353.84
2.5.1.2 / 2.5.1.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1027.60	1027.60
2.5.1.2 / 2.5.1.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1027.60	1027.60
2.5.1.2 / 2.5.1.2.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1027.60	1027.60
2.5.1.2 / 2.5.1.2.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-7464.00	7464.00
2.5.1.2 / 2.5.1.2.7	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-95578.56	95578.56

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.5.1.2 / 2.5.1.2.8	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1027.60	1027.60
2.5.1.2 / 2.5.1.2.9	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-308066.22	308066.22
2.5.2 / 2.5.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-10276.00	10276.00
2.5.2 / 2.5.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2055.20	2055.20
2.5.2 / 2.5.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2055.20	2055.20
2.5.2 / 2.5.2.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1027.60	1027.60
2.5.2 / 2.5.2.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-68145.00	68145.00
2.5.2 / 2.5.2.7	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2055.20	2055.20
2.5.2 / 2.5.2.8	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-21560.39	21560.39
2.5.3.1 / 2.5.3.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-72312.80	72312.80
2.5.3.1 / 2.5.3.1.10	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-30840.00	30840.00
2.5.3.1 / 2.5.3.1.11	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-53376.00	53376.00
2.5.3.1 / 2.5.3.1.12	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3082.80	3082.80
2.5.3.1 / 2.5.3.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-94884.28	94884.28
2.5.3.1 / 2.5.3.1.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-197935.50	197935.50
2.5.3.1 / 2.5.3.1.5.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-87885.52	87885.52
2.5.3.1 / 2.5.3.1.5.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-12751.72	12751.72
2.5.3.1 / 2.5.3.1.5.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-61075.24	61075.24
2.5.3.1 / 2.5.3.1.5.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-40169.80	40169.80
2.5.3.1 / 2.5.3.1.6.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.5.3.1 / 2.5.3.1.6.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.5.3.1 / 2.5.3.1.6.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.5.3.1 / 2.5.3.1.6.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-600124.00	600124.00
2.5.3.1 / 2.5.3.1.7	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-136753.00	136753.00
2.5.3.1 / 2.5.3.1.8	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-31905.18	31905.18
2.5.3.1 / 2.5.3.1.9.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.5.3.1 / 2.5.3.1.9.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.5.3.1 / 2.5.3.1.9.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.5.3.1 / 2.5.3.1.9.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-82472.00	82472.00
2.5.3.2.1 / 2.5.3.2.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.5.3.2.1 / 2.5.3.2.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-55700.00	55700.00
2.5.3.2.1 / 2.5.3.2.1.3.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-306350.00	306350.00
2.5.3.2.1 / 2.5.3.2.1.3.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-334200.00	334200.00
2.5.3.2.1 / 2.5.3.2.1.3.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-334200.00	334200.00
2.5.3.2.3 / 2.5.3.2.3.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.5.3.2.3 / 2.5.3.2.3.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.5.3.2.3 / 2.5.3.2.3.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.5.3.2.3 / 2.5.3.2.3.1.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-375000.00	375000.00
2.5.3.2.3 / 2.5.3.2.3.1.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-14101.35	14101.35
2.5.3.2.3 / 2.5.3.2.3.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.5.3.2.3 / 2.5.3.2.3.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.5.3.2.3 / 2.5.3.2.3.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.5.3.2.3 / 2.5.3.2.3.2.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-162910.00	162910.00
2.5.3.2.3 / 2.5.3.2.3.2.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-14101.35	14101.35
2.5.3.2.4 / 2.5.3.2.4.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.5.3.2.4 / 2.5.3.2.4.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.5.3.2.4 / 2.5.3.2.4.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.5.3.2.4 / 2.5.3.2.4.1.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-177666.00	177666.00
2.5.3.2.4 / 2.5.3.2.4.1.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1135.05	1135.05
2.5.3.2.4 / 2.5.3.2.4.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-49252.92	49252.92
2.5.3.2.5 / 2.5.3.2.5.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-125431.00	125431.00
2.5.3.2.5 / 2.5.3.2.5.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-125431.00	125431.00
2.5.3.2.5 / 2.5.3.2.5.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-125431.00	125431.00
2.5.3.2.6 / 2.5.3.2.6.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-593.38	593.38
2.5.3.2.6 / 2.5.3.2.6.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-20163.12	20163.12
2.5.3.2.6 / 2.5.3.2.6.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-836.88	836.88
2.5.3.2.6 / 2.5.3.2.6.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1837.77	1837.77
2.5.3.2.6 / 2.5.3.2.6.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-7579.80	7579.80
2.5.3.2.6 / 2.5.3.2.6.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1221.04	1221.04
2.5.3.2.6 / 2.5.3.2.6.7	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2231.68	2231.68
2.5.3.2.6 / 2.5.3.2.6.8	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3440.30	3440.30
2.5.3.2.6 / 2.5.3.2.6.9	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-5579.20	5579.20
2.5.3.2.7 / 2.5.3.2.7	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3082.80	3082.80
2.5.3.2.8 / 2.5.3.2.8	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-6420.80	6420.80
2.5.3.3 / 2.5.3.3.2.1.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-102307.72	102307.72
2.5.3.3 / 2.5.3.3.2.1.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-18261.38	18261.38
2.5.3.3 / 2.5.3.3.2.1.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-109124.69	109124.69
2.5.3.3 / 2.5.3.3.2.1.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-19479.00	19479.00
2.5.3.3 / 2.5.3.3.2.1.7	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3082.80	3082.80
2.5.3.3 / 2.5.3.3.2.10.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-34711.96	34711.96
2.5.3.3 / 2.5.3.3.2.10.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3810.00	3810.00
2.5.3.3 / 2.5.3.3.2.10.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-37113.74	37113.74

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.5.3.3 / 2.5.3.3.2.10.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4064.00	4064.00
2.5.3.3 / 2.5.3.3.2.10.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-700.08	700.08
2.5.3.3 / 2.5.3.3.2.11.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-34711.96	34711.96
2.5.3.3 / 2.5.3.3.2.11.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3810.00	3810.00
2.5.3.3 / 2.5.3.3.2.11.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-37113.74	37113.74
2.5.3.3 / 2.5.3.3.2.11.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4064.00	4064.00
2.5.3.3 / 2.5.3.3.2.12.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-37113.74	37113.74
2.5.3.3 / 2.5.3.3.2.12.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4064.00	4064.00
2.5.3.3 / 2.5.3.3.2.12.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-34711.96	34711.96
2.5.3.3 / 2.5.3.3.2.12.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3810.00	3810.00
2.5.3.3 / 2.5.3.3.2.12.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-700.08	700.08
2.5.3.3 / 2.5.3.3.2.13.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-34711.96	34711.96
2.5.3.3 / 2.5.3.3.2.13.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3810.00	3810.00
2.5.3.3 / 2.5.3.3.2.13.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-37113.74	37113.74
2.5.3.3 / 2.5.3.3.2.13.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4064.00	4064.00
2.5.3.3 / 2.5.3.3.2.14.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-37113.74	37113.74
2.5.3.3 / 2.5.3.3.2.14.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4064.00	4064.00
2.5.3.3 / 2.5.3.3.2.14.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-34711.96	34711.96
2.5.3.3 / 2.5.3.3.2.14.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3810.00	3810.00
2.5.3.3 / 2.5.3.3.2.14.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-700.08	700.08
2.5.3.3 / 2.5.3.3.2.15.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-34711.96	34711.96
2.5.3.3 / 2.5.3.3.2.15.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3810.00	3810.00
2.5.3.3 / 2.5.3.3.2.15.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-37113.74	37113.74
2.5.3.3 / 2.5.3.3.2.15.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4064.00	4064.00
2.5.3.3 / 2.5.3.3.2.16.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-34711.96	34711.96
2.5.3.3 / 2.5.3.3.2.16.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3810.00	3810.00
2.5.3.3 / 2.5.3.3.2.16.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-37113.74	37113.74
2.5.3.3 / 2.5.3.3.2.16.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4064.00	4064.00
2.5.3.3 / 2.5.3.3.2.16.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-700.08	700.08
2.5.3.3 / 2.5.3.3.2.17.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-37113.74	37113.74
2.5.3.3 / 2.5.3.3.2.17.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4064.00	4064.00
2.5.3.3 / 2.5.3.3.2.17.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-34711.96	34711.96
2.5.3.3 / 2.5.3.3.2.17.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3810.00	3810.00
2.5.3.3 / 2.5.3.3.2.18.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-34711.96	34711.96
2.5.3.3 / 2.5.3.3.2.18.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3810.00	3810.00
2.5.3.3 / 2.5.3.3.2.18.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-37113.74	37113.74

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.5.3.3 / 2.5.3.3.2.18.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4064.00	4064.00
2.5.3.3 / 2.5.3.3.2.18.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-700.08	700.08
2.5.3.3 / 2.5.3.3.2.19.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-37113.74	37113.74
2.5.3.3 / 2.5.3.3.2.19.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4064.00	4064.00
2.5.3.3 / 2.5.3.3.2.19.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-34711.96	34711.96
2.5.3.3 / 2.5.3.3.2.19.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3810.00	3810.00
2.5.3.3 / 2.5.3.3.2.2.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-70542.82	70542.82
2.5.3.3 / 2.5.3.3.2.2.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-19479.00	19479.00
2.5.3.3 / 2.5.3.3.2.2.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-66141.04	66141.04
2.5.3.3 / 2.5.3.3.2.2.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-18261.38	18261.38
2.5.3.3 / 2.5.3.3.2.2.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-700.08	700.08
2.5.3.3 / 2.5.3.3.2.20.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-34711.96	34711.96
2.5.3.3 / 2.5.3.3.2.20.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3810.00	3810.00
2.5.3.3 / 2.5.3.3.2.20.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-37113.74	37113.74
2.5.3.3 / 2.5.3.3.2.20.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4064.00	4064.00
2.5.3.3 / 2.5.3.3.2.20.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-700.08	700.08
2.5.3.3 / 2.5.3.3.2.21.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-34711.96	34711.96
2.5.3.3 / 2.5.3.3.2.21.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3810.00	3810.00
2.5.3.3 / 2.5.3.3.2.21.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-37113.74	37113.74
2.5.3.3 / 2.5.3.3.2.21.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4064.00	4064.00
2.5.3.3 / 2.5.3.3.2.22.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-37113.74	37113.74
2.5.3.3 / 2.5.3.3.2.22.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4064.00	4064.00
2.5.3.3 / 2.5.3.3.2.22.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-34711.96	34711.96
2.5.3.3 / 2.5.3.3.2.22.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3810.00	3810.00
2.5.3.3 / 2.5.3.3.2.22.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-700.08	700.08
2.5.3.3 / 2.5.3.3.2.23.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-34711.96	34711.96
2.5.3.3 / 2.5.3.3.2.23.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3810.00	3810.00
2.5.3.3 / 2.5.3.3.2.23.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-37113.74	37113.74
2.5.3.3 / 2.5.3.3.2.23.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4064.00	4064.00
2.5.3.3 / 2.5.3.3.2.24.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-37113.74	37113.74
2.5.3.3 / 2.5.3.3.2.24.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4064.00	4064.00
2.5.3.3 / 2.5.3.3.2.24.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-34711.96	34711.96
2.5.3.3 / 2.5.3.3.2.24.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3810.00	3810.00
2.5.3.3 / 2.5.3.3.2.24.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-700.08	700.08
2.5.3.3 / 2.5.3.3.2.25.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-34711.96	34711.96
2.5.3.3 / 2.5.3.3.2.25.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3810.00	3810.00

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.5.3.3 / 2.5.3.3.2.25.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-37113.74	37113.74
2.5.3.3 / 2.5.3.3.2.25.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4064.00	4064.00
2.5.3.3 / 2.5.3.3.2.26.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-34711.96	34711.96
2.5.3.3 / 2.5.3.3.2.26.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3810.00	3810.00
2.5.3.3 / 2.5.3.3.2.26.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-37113.74	37113.74
2.5.3.3 / 2.5.3.3.2.26.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4064.00	4064.00
2.5.3.3 / 2.5.3.3.2.26.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-700.08	700.08
2.5.3.3 / 2.5.3.3.2.27.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-37113.74	37113.74
2.5.3.3 / 2.5.3.3.2.27.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4064.00	4064.00
2.5.3.3 / 2.5.3.3.2.27.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-34711.96	34711.96
2.5.3.3 / 2.5.3.3.2.27.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3810.00	3810.00
2.5.3.3 / 2.5.3.3.2.28.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-34711.96	34711.96
2.5.3.3 / 2.5.3.3.2.28.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3810.00	3810.00
2.5.3.3 / 2.5.3.3.2.28.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-37113.74	37113.74
2.5.3.3 / 2.5.3.3.2.28.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4064.00	4064.00
2.5.3.3 / 2.5.3.3.2.28.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-700.08	700.08
2.5.3.3 / 2.5.3.3.2.29.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-37113.74	37113.74
2.5.3.3 / 2.5.3.3.2.29.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4064.00	4064.00
2.5.3.3 / 2.5.3.3.2.29.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-34711.96	34711.96
2.5.3.3 / 2.5.3.3.2.29.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3810.00	3810.00
2.5.3.3 / 2.5.3.3.2.3.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-42886.30	42886.30
2.5.3.3 / 2.5.3.3.2.3.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-18261.38	18261.38
2.5.3.3 / 2.5.3.3.2.3.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-46009.12	46009.12
2.5.3.3 / 2.5.3.3.2.3.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-6953.88	6953.88
2.5.3.3 / 2.5.3.3.2.30.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-34711.96	34711.96
2.5.3.3 / 2.5.3.3.2.30.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3810.00	3810.00
2.5.3.3 / 2.5.3.3.2.30.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-37113.74	37113.74
2.5.3.3 / 2.5.3.3.2.30.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4064.00	4064.00
2.5.3.3 / 2.5.3.3.2.30.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-700.08	700.08
2.5.3.3 / 2.5.3.3.2.31.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-34711.96	34711.96
2.5.3.3 / 2.5.3.3.2.31.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3810.00	3810.00
2.5.3.3 / 2.5.3.3.2.31.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-37113.74	37113.74
2.5.3.3 / 2.5.3.3.2.31.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4064.00	4064.00
2.5.3.3 / 2.5.3.3.2.31.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-700.08	700.08
2.5.3.3 / 2.5.3.3.2.32.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-37113.74	37113.74
2.5.3.3 / 2.5.3.3.2.32.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4064.00	4064.00

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.5.3.3 / 2.5.3.3.2.32.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-34711.96	34711.96
2.5.3.3 / 2.5.3.3.2.32.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3810.00	3810.00
2.5.3.3 / 2.5.3.3.2.33.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-11570.32	11570.32
2.5.3.3 / 2.5.3.3.2.33.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1191.00	1191.00
2.5.3.3 / 2.5.3.3.2.33.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-12380.90	12380.90
2.5.3.3 / 2.5.3.3.2.33.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1270.00	1270.00
2.5.3.3 / 2.5.3.3.2.33.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-700.08	700.08
2.5.3.3 / 2.5.3.3.2.4.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-37113.74	37113.74
2.5.3.3 / 2.5.3.3.2.4.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4064.00	4064.00
2.5.3.3 / 2.5.3.3.2.4.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-34711.96	34711.96
2.5.3.3 / 2.5.3.3.2.4.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3810.00	3810.00
2.5.3.3 / 2.5.3.3.2.4.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-700.08	700.08
2.5.3.3 / 2.5.3.3.2.5.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-34711.96	34711.96
2.5.3.3 / 2.5.3.3.2.5.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3810.00	3810.00
2.5.3.3 / 2.5.3.3.2.5.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-37113.74	37113.74
2.5.3.3 / 2.5.3.3.2.5.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4064.00	4064.00
2.5.3.3 / 2.5.3.3.2.6.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-34711.96	34711.96
2.5.3.3 / 2.5.3.3.2.6.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3810.00	3810.00
2.5.3.3 / 2.5.3.3.2.6.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-37113.74	37113.74
2.5.3.3 / 2.5.3.3.2.6.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4064.00	4064.00
2.5.3.3 / 2.5.3.3.2.6.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-700.08	700.08
2.5.3.3 / 2.5.3.3.2.7.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-37113.74	37113.74
2.5.3.3 / 2.5.3.3.2.7.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4064.00	4064.00
2.5.3.3 / 2.5.3.3.2.7.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-34711.96	34711.96
2.5.3.3 / 2.5.3.3.2.7.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3810.00	3810.00
2.5.3.3 / 2.5.3.3.2.8.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-34711.96	34711.96
2.5.3.3 / 2.5.3.3.2.8.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3810.00	3810.00
2.5.3.3 / 2.5.3.3.2.8.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-37113.74	37113.74
2.5.3.3 / 2.5.3.3.2.8.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4064.00	4064.00
2.5.3.3 / 2.5.3.3.2.8.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-700.08	700.08
2.5.3.3 / 2.5.3.3.2.9.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-37113.74	37113.74
2.5.3.3 / 2.5.3.3.2.9.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4064.00	4064.00
2.5.3.3 / 2.5.3.3.2.9.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-34711.96	34711.96
2.5.3.3 / 2.5.3.3.2.9.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3810.00	3810.00
2.5.3.3 / 2.5.3.3.3.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3534.86	3534.86
2.5.3.3 / 2.5.3.3.3.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-62449.37	62449.37

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.5.3.3 / 2.5.3.3.3.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3351.35	3351.35
2.5.3.3 / 2.5.3.3.3.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-8450.54	8450.54
2.5.4 / 2.5.4.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-12845.00	12845.00
2.5.4 / 2.5.4.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3000.00	3000.00
2.5.4 / 2.5.4.3.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-133351.88	133351.88
2.5.4 / 2.5.4.3.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4500.00	4500.00
2.5.4 / 2.5.4.4.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-133351.88	133351.88
2.5.4 / 2.5.4.4.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4500.00	4500.00
2.5.4 / 2.5.4.5.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-133351.88	133351.88
2.5.4 / 2.5.4.5.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3000.00	3000.00
2.5.4 / 2.5.4.6.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-120506.88	120506.88
2.6.1.1 / 2.6.1.1.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3425.68	3425.68
2.6.1.1 / 2.6.1.1.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-221951.00	221951.00
2.6.1.1 / 2.6.1.1.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.6.1.1 / 2.6.1.1.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-151573.00	151573.00
2.6.1.1 / 2.6.1.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-134880.96	134880.96
2.6.1.2 / 2.6.1.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.6.1.2 / 2.6.1.2.3.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-189361.10	189361.10
2.6.1.2 / 2.6.1.2.3.10	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-163949.00	163949.00
2.6.1.2 / 2.6.1.2.3.11	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-163949.00	163949.00
2.6.1.2 / 2.6.1.2.3.12	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-163949.00	163949.00
2.6.1.2 / 2.6.1.2.3.13	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-163949.00	163949.00
2.6.1.2 / 2.6.1.2.3.14	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-163949.00	163949.00
2.6.1.2 / 2.6.1.2.3.15	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-163949.00	163949.00
2.6.1.2 / 2.6.1.2.3.16	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-163949.00	163949.00
2.6.1.2 / 2.6.1.2.3.17	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-163949.00	163949.00
2.6.1.2 / 2.6.1.2.3.18	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-163949.00	163949.00
2.6.1.2 / 2.6.1.2.3.19	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-163949.00	163949.00
2.6.1.2 / 2.6.1.2.3.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-189361.10	189361.10
2.6.1.2 / 2.6.1.2.3.20	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-163949.00	163949.00
2.6.1.2 / 2.6.1.2.3.21	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-163949.00	163949.00
2.6.1.2 / 2.6.1.2.3.22	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-163949.00	163949.00
2.6.1.2 / 2.6.1.2.3.23	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-163949.00	163949.00
2.6.1.2 / 2.6.1.2.3.24	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-163949.00	163949.00
2.6.1.2 / 2.6.1.2.3.25	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-163949.00	163949.00
2.6.1.2 / 2.6.1.2.3.26	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-163949.00	163949.00

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.6.1.2 / 2.6.1.2.3.27	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-163949.00	163949.00
2.6.1.2 / 2.6.1.2.3.28	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-163949.00	163949.00
2.6.1.2 / 2.6.1.2.3.29	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-163949.00	163949.00
2.6.1.2 / 2.6.1.2.3.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-189361.10	189361.10
2.6.1.2 / 2.6.1.2.3.30	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-163949.00	163949.00
2.6.1.2 / 2.6.1.2.3.31	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-163949.00	163949.00
2.6.1.2 / 2.6.1.2.3.32	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-163949.00	163949.00
2.6.1.2 / 2.6.1.2.3.33	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-58192.00	58192.00
2.6.1.2 / 2.6.1.2.3.39	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-222565.00	222565.00
2.6.1.2 / 2.6.1.2.3.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-165212.72	165212.72
2.6.1.2 / 2.6.1.2.3.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-163949.00	163949.00
2.6.1.2 / 2.6.1.2.3.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-163949.00	163949.00
2.6.1.2 / 2.6.1.2.3.7	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-163949.00	163949.00
2.6.1.2 / 2.6.1.2.3.8	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-163949.00	163949.00
2.6.1.2 / 2.6.1.2.3.9	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-163949.00	163949.00
2.6.1.2 / 2.6.1.2.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.6.1.3 / 2.6.1.3.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3589.24	3589.24
2.6.1.3 / 2.6.1.3.10	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3589.24	3589.24
2.6.1.3 / 2.6.1.3.11	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3589.24	3589.24
2.6.1.3 / 2.6.1.3.12	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3589.24	3589.24
2.6.1.3 / 2.6.1.3.13	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3589.24	3589.24
2.6.1.3 / 2.6.1.3.14	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3589.24	3589.24
2.6.1.3 / 2.6.1.3.15	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3589.24	3589.24
2.6.1.3 / 2.6.1.3.16	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3589.24	3589.24
2.6.1.3 / 2.6.1.3.17	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3589.24	3589.24
2.6.1.3 / 2.6.1.3.18	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3589.24	3589.24
2.6.1.3 / 2.6.1.3.19	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3589.24	3589.24
2.6.1.3 / 2.6.1.3.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3589.24	3589.24
2.6.1.3 / 2.6.1.3.20	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3589.24	3589.24
2.6.1.3 / 2.6.1.3.21	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3589.24	3589.24
2.6.1.3 / 2.6.1.3.22	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3589.24	3589.24
2.6.1.3 / 2.6.1.3.23	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3589.24	3589.24
2.6.1.3 / 2.6.1.3.24	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3589.24	3589.24
2.6.1.3 / 2.6.1.3.25	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3589.24	3589.24
2.6.1.3 / 2.6.1.3.26	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3589.24	3589.24
2.6.1.3 / 2.6.1.3.27	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3589.24	3589.24

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.6.1.3 / 2.6.1.3.28	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3589.24	3589.24
2.6.1.3 / 2.6.1.3.29	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3589.24	3589.24
2.6.1.3 / 2.6.1.3.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3589.24	3589.24
2.6.1.3 / 2.6.1.3.30	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3589.24	3589.24
2.6.1.3 / 2.6.1.3.31	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3589.24	3589.24
2.6.1.3 / 2.6.1.3.32	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3589.24	3589.24
2.6.1.3 / 2.6.1.3.33	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3589.24	3589.24
2.6.1.3 / 2.6.1.3.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3589.24	3589.24
2.6.1.3 / 2.6.1.3.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3589.24	3589.24
2.6.1.3 / 2.6.1.3.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3589.24	3589.24
2.6.1.3 / 2.6.1.3.7	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3589.24	3589.24
2.6.1.3 / 2.6.1.3.8	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3589.24	3589.24
2.6.1.3 / 2.6.1.3.9	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3589.24	3589.24
2.6.1.4 / 2.6.1.4.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-130.42	130.42
2.6.1.4 / 2.6.1.4.10	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-130.42	130.42
2.6.1.4 / 2.6.1.4.11	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-130.42	130.42
2.6.1.4 / 2.6.1.4.12	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-130.42	130.42
2.6.1.4 / 2.6.1.4.13	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-130.42	130.42
2.6.1.4 / 2.6.1.4.14	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-130.42	130.42
2.6.1.4 / 2.6.1.4.15	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-130.42	130.42
2.6.1.4 / 2.6.1.4.16	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-130.42	130.42
2.6.1.4 / 2.6.1.4.17	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-130.42	130.42
2.6.1.4 / 2.6.1.4.18	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-130.42	130.42
2.6.1.4 / 2.6.1.4.19	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-130.42	130.42
2.6.1.4 / 2.6.1.4.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-130.42	130.42
2.6.1.4 / 2.6.1.4.20	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-130.42	130.42
2.6.1.4 / 2.6.1.4.21	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-130.42	130.42
2.6.1.4 / 2.6.1.4.22	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-130.42	130.42
2.6.1.4 / 2.6.1.4.23	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-130.42	130.42
2.6.1.4 / 2.6.1.4.24	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-130.42	130.42
2.6.1.4 / 2.6.1.4.25	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-130.42	130.42
2.6.1.4 / 2.6.1.4.26	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-130.42	130.42
2.6.1.4 / 2.6.1.4.27	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-130.42	130.42
2.6.1.4 / 2.6.1.4.28	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-130.42	130.42
2.6.1.4 / 2.6.1.4.29	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-130.42	130.42
2.6.1.4 / 2.6.1.4.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-130.42	130.42

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.6.1.4 / 2.6.1.4.30	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-130.42	130.42
2.6.1.4 / 2.6.1.4.31	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-130.42	130.42
2.6.1.4 / 2.6.1.4.32	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-130.42	130.42
2.6.1.4 / 2.6.1.4.33	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-130.42	130.42
2.6.1.4 / 2.6.1.4.39	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-130.42	130.42
2.6.1.4 / 2.6.1.4.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-130.42	130.42
2.6.1.4 / 2.6.1.4.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-130.42	130.42
2.6.1.4 / 2.6.1.4.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-130.42	130.42
2.6.1.4 / 2.6.1.4.7	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-130.42	130.42
2.6.1.4 / 2.6.1.4.8	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-130.42	130.42
2.6.1.4 / 2.6.1.4.9	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-130.42	130.42
2.6.2.1.1 / 2.6.2.1.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-231000.00	231000.00
2.6.2.1.1 / 2.6.2.1.1.3.1.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-42493.15	42493.15
2.6.2.1.1 / 2.6.2.1.1.3.1.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-10729.32	10729.32
2.6.2.1.1 / 2.6.2.1.1.3.1.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-8060.11	8060.11
2.6.2.1.1 / 2.6.2.1.1.3.1.1.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-8498.63	8498.63
2.6.2.1.1 / 2.6.2.1.1.3.1.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-8498.63	8498.63
2.6.2.1.1 / 2.6.2.1.1.3.1.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-6327.61	6327.61
2.6.2.1.1 / 2.6.2.1.1.3.1.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-33994.52	33994.52
2.6.2.1.1 / 2.6.2.1.1.3.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-16997.26	16997.26
2.6.2.1.1 / 2.6.2.1.1.3.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-33994.52	33994.52
2.6.2.1.1 / 2.6.2.1.1.3.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-10345.22	10345.22
2.6.2.1.1 / 2.6.2.1.1.3.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-16997.26	16997.26
2.6.2.1.1 / 2.6.2.1.1.3.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.6.2.1.3 / 2.6.2.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-115706.82	115706.82
2.6.2.1.4 / 2.6.2.1.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-792386.80	792386.80
2.6.2.1.5 / 2.6.2.1.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-173537.80	173537.80
2.6.2.1.6 / 2.6.2.1.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-186305.80	186305.80
2.6.2.1.7 / 2.6.2.1.7.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-240908.60	240908.60
2.6.2.1.7 / 2.6.2.1.7.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-48449.60	48449.60
2.6.2.1.7 / 2.6.2.1.7.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-41919.35	41919.35
2.6.2.2 / 2.6.2.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-203548.04	203548.04
2.6.2.2 / 2.6.2.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-20562.54	20562.54
2.6.2.3 / 2.6.2.3.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-18000.00	18000.00
2.6.2.3 / 2.6.2.3.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-16057.20	16057.20
2.6.2.3 / 2.6.2.3.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-5831.60	5831.60

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.6.2.4 / 2.6.2.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-16624.64	16624.64
2.6.2.5 / 2.6.2.5.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-44988.00	44988.00
2.6.2.5 / 2.6.2.5.1.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-9974.40	9974.40
2.6.2.5 / 2.6.2.5.1.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2660.00	2660.00
2.6.2.5 / 2.6.2.5.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-15223.68	15223.68
2.6.2.6 / 2.6.2.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-14630.40	14630.40
2.6.2.7 / 2.6.2.7.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-652.86	652.86
2.6.2.7 / 2.6.2.7.10	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-652.86	652.86
2.6.2.7 / 2.6.2.7.11	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-652.86	652.86
2.6.2.7 / 2.6.2.7.12	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-652.86	652.86
2.6.2.7 / 2.6.2.7.13	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-652.86	652.86
2.6.2.7 / 2.6.2.7.14	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-652.86	652.86
2.6.2.7 / 2.6.2.7.15	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-652.86	652.86
2.6.2.7 / 2.6.2.7.16	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-652.86	652.86
2.6.2.7 / 2.6.2.7.17	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-352.86	352.86
2.6.2.7 / 2.6.2.7.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-652.86	652.86
2.6.2.7 / 2.6.2.7.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-652.86	652.86
2.6.2.7 / 2.6.2.7.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-652.86	652.86
2.6.2.7 / 2.6.2.7.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-652.86	652.86
2.6.2.7 / 2.6.2.7.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-652.86	652.86
2.6.2.7 / 2.6.2.7.7	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-652.86	652.86
2.6.2.7 / 2.6.2.7.8	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-652.86	652.86
2.6.2.7 / 2.6.2.7.9	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-652.86	652.86
2.6.3.1 / 2.6.3.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.6.3.1 / 2.6.3.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-27172.00	27172.00
2.6.3.1 / 2.6.3.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-515160.00	515160.00
2.6.3.1 / 2.6.3.1.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-5875.63	5875.63
2.6.3.2 / 2.6.3.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-104093.00	104093.00
2.6.3.2 / 2.6.3.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-652.85	652.85
2.6.3.3 / 2.6.3.3.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-127277.25	127277.25
2.6.3.3 / 2.6.3.3.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-42104.75	42104.75
2.6.3.3 / 2.6.3.3.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4272.75	4272.75
2.6.3.3 / 2.6.3.3.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-16101.32	16101.32
2.6.3.3 / 2.6.3.3.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1808.75	1808.75
2.6.3.3 / 2.6.3.3.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4670.00	4670.00
2.6.3.3 / 2.6.3.3.7	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1632.12	1632.12

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.6.3.3 / 2.6.3.3.8	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-56583.00	56583.00
2.6.3.4 / 2.6.3.4.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-371174.12	371174.12
2.6.3.4 / 2.6.3.4.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-70181.16	70181.16
2.6.3.5 / 2.6.3.5.1.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-27881.00	27881.00
2.6.3.5 / 2.6.3.5.1.1.10	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-27881.00	27881.00
2.6.3.5 / 2.6.3.5.1.1.11	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-27881.00	27881.00
2.6.3.5 / 2.6.3.5.1.1.12	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-27881.00	27881.00
2.6.3.5 / 2.6.3.5.1.1.13	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-27881.00	27881.00
2.6.3.5 / 2.6.3.5.1.1.14	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-27881.00	27881.00
2.6.3.5 / 2.6.3.5.1.1.15	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-27881.00	27881.00
2.6.3.5 / 2.6.3.5.1.1.16	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-27881.00	27881.00
2.6.3.5 / 2.6.3.5.1.1.17	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-27881.00	27881.00
2.6.3.5 / 2.6.3.5.1.1.18	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-27881.00	27881.00
2.6.3.5 / 2.6.3.5.1.1.19	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-27881.00	27881.00
2.6.3.5 / 2.6.3.5.1.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-27881.00	27881.00
2.6.3.5 / 2.6.3.5.1.1.20	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-27881.00	27881.00
2.6.3.5 / 2.6.3.5.1.1.21	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-27881.00	27881.00
2.6.3.5 / 2.6.3.5.1.1.22	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-27881.00	27881.00
2.6.3.5 / 2.6.3.5.1.1.23	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-27881.00	27881.00
2.6.3.5 / 2.6.3.5.1.1.24	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-27881.00	27881.00
2.6.3.5 / 2.6.3.5.1.1.25	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-27881.00	27881.00
2.6.3.5 / 2.6.3.5.1.1.26	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-27881.00	27881.00
2.6.3.5 / 2.6.3.5.1.1.27	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-27881.00	27881.00
2.6.3.5 / 2.6.3.5.1.1.28	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-27881.00	27881.00
2.6.3.5 / 2.6.3.5.1.1.29	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-27881.00	27881.00
2.6.3.5 / 2.6.3.5.1.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-27881.00	27881.00
2.6.3.5 / 2.6.3.5.1.1.30	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-27881.00	27881.00
2.6.3.5 / 2.6.3.5.1.1.31	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-27881.00	27881.00
2.6.3.5 / 2.6.3.5.1.1.32	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-27881.00	27881.00
2.6.3.5 / 2.6.3.5.1.1.33	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-55762.00	55762.00
2.6.3.5 / 2.6.3.5.1.1.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-27881.00	27881.00
2.6.3.5 / 2.6.3.5.1.1.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-27881.00	27881.00
2.6.3.5 / 2.6.3.5.1.1.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-27881.00	27881.00
2.6.3.5 / 2.6.3.5.1.1.7	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-27881.00	27881.00
2.6.3.5 / 2.6.3.5.1.1.8	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-27881.00	27881.00
2.6.3.5 / 2.6.3.5.1.1.9	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-27881.00	27881.00

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.6.3.5 / 2.6.3.5.1.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1898.00	1898.00
2.6.3.5 / 2.6.3.5.1.2.10	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1898.00	1898.00
2.6.3.5 / 2.6.3.5.1.2.11	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1898.00	1898.00
2.6.3.5 / 2.6.3.5.1.2.12	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1898.00	1898.00
2.6.3.5 / 2.6.3.5.1.2.13	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1898.00	1898.00
2.6.3.5 / 2.6.3.5.1.2.14	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1898.00	1898.00
2.6.3.5 / 2.6.3.5.1.2.15	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1898.00	1898.00
2.6.3.5 / 2.6.3.5.1.2.16	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1898.00	1898.00
2.6.3.5 / 2.6.3.5.1.2.17	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1898.00	1898.00
2.6.3.5 / 2.6.3.5.1.2.18	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1898.00	1898.00
2.6.3.5 / 2.6.3.5.1.2.19	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1898.00	1898.00
2.6.3.5 / 2.6.3.5.1.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1898.00	1898.00
2.6.3.5 / 2.6.3.5.1.2.20	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1898.00	1898.00
2.6.3.5 / 2.6.3.5.1.2.21	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1898.00	1898.00
2.6.3.5 / 2.6.3.5.1.2.22	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1898.00	1898.00
2.6.3.5 / 2.6.3.5.1.2.23	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1898.00	1898.00
2.6.3.5 / 2.6.3.5.1.2.24	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1898.00	1898.00
2.6.3.5 / 2.6.3.5.1.2.25	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1898.00	1898.00
2.6.3.5 / 2.6.3.5.1.2.26	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1898.00	1898.00
2.6.3.5 / 2.6.3.5.1.2.27	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1898.00	1898.00
2.6.3.5 / 2.6.3.5.1.2.28	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1898.00	1898.00
2.6.3.5 / 2.6.3.5.1.2.29	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1898.00	1898.00
2.6.3.5 / 2.6.3.5.1.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1898.00	1898.00
2.6.3.5 / 2.6.3.5.1.2.30	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1898.00	1898.00
2.6.3.5 / 2.6.3.5.1.2.31	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1898.00	1898.00
2.6.3.5 / 2.6.3.5.1.2.32	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1898.00	1898.00
2.6.3.5 / 2.6.3.5.1.2.33	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1898.00	1898.00
2.6.3.5 / 2.6.3.5.1.2.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1898.00	1898.00
2.6.3.5 / 2.6.3.5.1.2.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1898.00	1898.00
2.6.3.5 / 2.6.3.5.1.2.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1898.00	1898.00
2.6.3.5 / 2.6.3.5.1.2.7	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1898.00	1898.00
2.6.3.5 / 2.6.3.5.1.2.8	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1898.00	1898.00
2.6.3.5 / 2.6.3.5.1.2.9	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1898.00	1898.00
2.6.3.5 / 2.6.3.5.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-319102.00	319102.00
2.6.3.5 / 2.6.3.5.4.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2185.20	2185.20
2.6.3.5 / 2.6.3.5.4.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-7013.40	7013.40

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.6.3.5 / 2.6.3.5.4.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4370.40	4370.40
2.6.3.5 / 2.6.3.5.5.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2185.20	2185.20
2.6.3.5 / 2.6.3.5.5.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-7432.40	7432.40
2.6.3.6 / 2.6.3.6.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-7292.83	7292.83
2.6.3.6 / 2.6.3.6.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-7292.83	7292.83
2.6.3.6 / 2.6.3.6.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-7292.83	7292.83
2.6.3.6 / 2.6.3.6.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2476.89	2476.89
2.6.4 / 2.6.4.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.6.4 / 2.6.4.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-9000.00	9000.00
2.6.4 / 2.6.4.3.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.6.4 / 2.6.4.3.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-9000.00	9000.00
2.6.4 / 2.6.4.4.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.6.4 / 2.6.4.4.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-9000.00	9000.00
2.6.4 / 2.6.4.5.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.6.4 / 2.6.4.5.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-9000.00	9000.00
2.6.4 / 2.6.4.6.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.6.4 / 2.6.4.6.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3000.00	3000.00
2.7.1 / 2.7.1.1.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-9839.02	9839.02
2.7.1 / 2.7.1.1.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4919.51	4919.51
2.7.1 / 2.7.1.1.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4919.51	4919.51
2.7.1 / 2.7.1.1.1.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1967.80	1967.80
2.7.1 / 2.7.1.1.1.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3935.61	3935.61
2.7.1 / 2.7.1.1.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-9839.02	9839.02
2.7.1 / 2.7.1.1.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4919.51	4919.51
2.7.1 / 2.7.1.1.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4919.51	4919.51
2.7.1 / 2.7.1.1.2.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1967.80	1967.80
2.7.1 / 2.7.1.1.2.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3935.61	3935.61
2.7.1 / 2.7.1.10.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-19678.03	19678.03
2.7.1 / 2.7.1.10.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-19678.03	19678.03
2.7.1 / 2.7.1.10.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-19678.03	19678.03
2.7.1 / 2.7.1.10.1.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-19678.03	19678.03
2.7.1 / 2.7.1.10.1.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-19678.03	19678.03
2.7.1 / 2.7.1.10.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4919.51	4919.51
2.7.1 / 2.7.1.10.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2459.75	2459.75
2.7.1 / 2.7.1.10.3.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4919.51	4919.51
2.7.1 / 2.7.1.10.3.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2459.75	2459.75

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.7.1 / 2.7.1.10.4.1.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.1 / 2.7.1.10.4.1.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.1 / 2.7.1.10.4.1.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.1 / 2.7.1.10.4.1.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.1 / 2.7.1.10.4.1.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.1 / 2.7.1.10.4.1.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.1 / 2.7.1.10.4.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.1 / 2.7.1.10.4.1.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.1 / 2.7.1.10.4.1.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.1 / 2.7.1.10.4.1.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.1 / 2.7.1.10.4.2.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-9839.02	9839.02
2.7.1 / 2.7.1.10.4.2.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3935.61	3935.61
2.7.1 / 2.7.1.10.4.2.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3935.61	3935.61
2.7.1 / 2.7.1.10.4.2.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.1 / 2.7.1.10.4.2.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.1 / 2.7.1.10.4.2.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.1 / 2.7.1.10.4.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.1 / 2.7.1.10.4.2.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.1 / 2.7.1.10.4.2.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.1 / 2.7.1.10.4.2.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.1 / 2.7.1.10.4.3.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-9839.02	9839.02
2.7.1 / 2.7.1.10.4.3.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3935.61	3935.61
2.7.1 / 2.7.1.10.4.3.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3935.61	3935.61
2.7.1 / 2.7.1.10.4.3.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-9839.02	9839.02
2.7.1 / 2.7.1.10.4.3.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3935.61	3935.61
2.7.1 / 2.7.1.10.4.3.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3935.61	3935.61
2.7.1 / 2.7.1.10.4.3.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-19678.03	19678.03
2.7.1 / 2.7.1.10.4.3.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-9839.02	9839.02
2.7.1 / 2.7.1.10.4.3.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-24597.54	24597.54
2.7.1 / 2.7.1.10.4.3.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-19678.03	19678.03
2.7.1 / 2.7.1.2.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-19678.03	19678.03
2.7.1 / 2.7.1.2.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4919.51	4919.51
2.7.1 / 2.7.1.2.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4919.51	4919.51
2.7.1 / 2.7.1.2.1.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1967.80	1967.80
2.7.1 / 2.7.1.2.1.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3935.61	3935.61
2.7.1 / 2.7.1.3.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-19678.03	19678.03

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.7.1 / 2.7.1.3.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4919.51	4919.51
2.7.1 / 2.7.1.3.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-19678.03	19678.03
2.7.1 / 2.7.1.3.1.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-9839.02	9839.02
2.7.1 / 2.7.1.3.1.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4919.51	4919.51
2.7.1 / 2.7.1.3.1.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-9839.02	9839.02
2.7.1 / 2.7.1.3.1.7	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2459.75	2459.75
2.7.1 / 2.7.1.3.1.8	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1967.80	1967.80
2.7.1 / 2.7.1.3.1.9	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3935.61	3935.61
2.7.1 / 2.7.1.3.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-19678.03	19678.03
2.7.1 / 2.7.1.3.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-9839.02	9839.02
2.7.1 / 2.7.1.3.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4919.51	4919.51
2.7.1 / 2.7.1.3.2.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1967.80	1967.80
2.7.1 / 2.7.1.3.2.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3935.61	3935.61
2.7.1 / 2.7.1.4.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-19678.03	19678.03
2.7.1 / 2.7.1.4.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4919.51	4919.51
2.7.1 / 2.7.1.4.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2459.75	2459.75
2.7.1 / 2.7.1.4.1.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1967.80	1967.80
2.7.1 / 2.7.1.4.1.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3935.61	3935.61
2.7.1 / 2.7.1.4.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-9839.02	9839.02
2.7.1 / 2.7.1.4.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4919.51	4919.51
2.7.1 / 2.7.1.4.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2459.75	2459.75
2.7.1 / 2.7.1.4.2.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1967.80	1967.80
2.7.1 / 2.7.1.4.2.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3935.61	3935.61
2.7.1 / 2.7.1.4.3.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-9839.02	9839.02
2.7.1 / 2.7.1.4.3.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4919.51	4919.51
2.7.1 / 2.7.1.4.3.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4919.51	4919.51
2.7.1 / 2.7.1.4.3.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1967.80	1967.80
2.7.1 / 2.7.1.4.3.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3935.61	3935.61
2.7.1 / 2.7.1.5.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.1 / 2.7.1.5.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.1 / 2.7.1.5.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.1 / 2.7.1.5.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.1 / 2.7.1.5.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.1 / 2.7.1.5.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.1 / 2.7.1.5.7	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.1 / 2.7.1.6.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-9839.02	9839.02

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.7.1 / 2.7.1.6.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3935.61	3935.61
2.7.1 / 2.7.1.6.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3935.61	3935.61
2.7.1 / 2.7.1.6.10	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3935.61	3935.61
2.7.1 / 2.7.1.6.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-9839.02	9839.02
2.7.1 / 2.7.1.6.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3935.61	3935.61
2.7.1 / 2.7.1.6.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3935.61	3935.61
2.7.1 / 2.7.1.6.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4919.51	4919.51
2.7.1 / 2.7.1.6.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4919.51	4919.51
2.7.1 / 2.7.1.6.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4919.51	4919.51
2.7.1 / 2.7.1.6.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4919.51	4919.51
2.7.1 / 2.7.1.6.7	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4919.51	4919.51
2.7.1 / 2.7.1.6.8	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4919.51	4919.51
2.7.1 / 2.7.1.6.9	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1967.80	1967.80
2.7.1 / 2.7.1.7.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-19678.03	19678.03
2.7.1 / 2.7.1.7.10	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3935.61	3935.61
2.7.1 / 2.7.1.7.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4919.51	4919.51
2.7.1 / 2.7.1.7.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2459.75	2459.75
2.7.1 / 2.7.1.7.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-19678.03	19678.03
2.7.1 / 2.7.1.7.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-9839.02	9839.02
2.7.1 / 2.7.1.7.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-9839.02	9839.02
2.7.1 / 2.7.1.7.7	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-9839.02	9839.02
2.7.1 / 2.7.1.7.8	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4919.51	4919.51
2.7.1 / 2.7.1.7.9	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1967.80	1967.80
2.7.1 / 2.7.1.8.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.1 / 2.7.1.8.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.1 / 2.7.1.8.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.1 / 2.7.1.8.10	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.1 / 2.7.1.8.11	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.1 / 2.7.1.8.12	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.1 / 2.7.1.8.13	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.1 / 2.7.1.8.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.1 / 2.7.1.8.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.1 / 2.7.1.8.3.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.1 / 2.7.1.8.3.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.1 / 2.7.1.8.3.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.1 / 2.7.1.8.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.7.1 / 2.7.1.8.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.1 / 2.7.1.8.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.1 / 2.7.1.8.7	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.1 / 2.7.1.8.8	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.1 / 2.7.1.8.9	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.1 / 2.7.1.9.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.1 / 2.7.1.9.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.1 / 2.7.1.9.10	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.1 / 2.7.1.9.11	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.1 / 2.7.1.9.12	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.1 / 2.7.1.9.13	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.1 / 2.7.1.9.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.1 / 2.7.1.9.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.1 / 2.7.1.9.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.1 / 2.7.1.9.3.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.1 / 2.7.1.9.3.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.1 / 2.7.1.9.3.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.1 / 2.7.1.9.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.1 / 2.7.1.9.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.1 / 2.7.1.9.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.1 / 2.7.1.9.7	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.1 / 2.7.1.9.8	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.1 / 2.7.1.9.9	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.2.1 / 2.7.2.1.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-19048.65	19048.65
2.7.2.1 / 2.7.2.1.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-9839.02	9839.02
2.7.2.1 / 2.7.2.1.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3998.54	3998.54
2.7.2.1 / 2.7.2.1.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3998.54	3998.54
2.7.2.1 / 2.7.2.1.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-952.43	952.43
2.7.2.1 / 2.7.2.1.2.4.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1904.87	1904.87
2.7.2.1 / 2.7.2.1.2.4.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2857.30	2857.30
2.7.2.1 / 2.7.2.1.2.4.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1904.87	1904.87
2.7.2.1 / 2.7.2.1.2.4.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-952.43	952.43
2.7.2.1 / 2.7.2.1.2.4.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-952.43	952.43
2.7.2.1 / 2.7.2.1.2.4.8	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-580109.86	580109.86
2.7.2.1 / 2.7.2.1.2.6.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-9681.67	9681.67
2.7.2.1 / 2.7.2.1.2.6.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-9681.67	9681.67

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.7.2.1 / 2.7.2.1.2.9.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-23991.27	23991.27
2.7.2.1 / 2.7.2.1.2.9.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-15994.18	15994.18
2.7.2.1 / 2.7.2.1.3.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-19048.65	19048.65
2.7.2.1 / 2.7.2.1.3.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-9524.33	9524.33
2.7.2.2 / 2.7.2.2.1.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1904.87	1904.87
2.7.2.2 / 2.7.2.2.1.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4762.16	4762.16
2.7.2.2 / 2.7.2.2.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-7997.09	7997.09
2.7.2.2 / 2.7.2.2.1.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-14286.49	14286.49
2.7.2.2 / 2.7.2.2.2.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1904.87	1904.87
2.7.2.2 / 2.7.2.2.2.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-952.43	952.43
2.7.2.2 / 2.7.2.2.2.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3504.28	3504.28
2.7.2.2 / 2.7.2.2.2.1.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-17869.01	17869.01
2.7.2.2 / 2.7.2.2.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-23991.27	23991.27
2.7.2.2 / 2.7.2.2.3.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-31044.29	31044.29
2.7.2.2 / 2.7.2.2.3.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-17521.42	17521.42
2.7.2.2 / 2.7.2.2.5.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-9524.33	9524.33
2.7.2.2 / 2.7.2.2.6.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3998.54	3998.54
2.7.2.2 / 2.7.2.2.6.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1904.87	1904.87
2.7.2.2 / 2.7.2.2.6.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2857.30	2857.30
2.7.2.2 / 2.7.2.2.6.2.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1904.87	1904.87
2.7.2.2 / 2.7.2.2.6.2.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-952.43	952.43
2.7.2.2 / 2.7.2.2.6.2.7	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-68268.59	68268.59
2.7.2.2 / 2.7.2.2.6.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-23991.27	23991.27
2.7.2.2 / 2.7.2.2.6.5.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-7997.09	7997.09
2.7.2.2 / 2.7.2.2.6.5.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3998.54	3998.54
2.7.2.2 / 2.7.2.2.7.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-9524.33	9524.33
2.7.2.2 / 2.7.2.2.7.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4762.16	4762.16
2.7.2.3 / 2.7.2.3.10	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-7997.09	7997.09
2.7.2.3 / 2.7.2.3.11.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-9524.33	9524.33
2.7.2.3 / 2.7.2.3.11.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4762.16	4762.16
2.7.2.3 / 2.7.2.3.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1904.87	1904.87
2.7.2.3 / 2.7.2.3.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2857.30	2857.30
2.7.2.3 / 2.7.2.3.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1904.87	1904.87
2.7.2.3 / 2.7.2.3.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-952.43	952.43
2.7.2.3 / 2.7.2.3.8	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-99242.93	99242.93
2.7.2.4 / 2.7.2.4.10	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-23991.27	23991.27

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.7.2.4 / 2.7.2.4.11	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-17521.42	17521.42
2.7.2.4 / 2.7.2.4.12.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-9524.33	9524.33
2.7.2.4 / 2.7.2.4.12.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4762.16	4762.16
2.7.2.4 / 2.7.2.4.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1904.87	1904.87
2.7.2.4 / 2.7.2.4.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2857.30	2857.30
2.7.2.4 / 2.7.2.4.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1904.87	1904.87
2.7.2.4 / 2.7.2.4.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-952.43	952.43
2.7.2.4 / 2.7.2.4.8	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-32053.12	32053.12
2.7.2.5 / 2.7.2.5.11	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-15994.18	15994.18
2.7.2.5 / 2.7.2.5.12.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-9524.33	9524.33
2.7.2.5 / 2.7.2.5.12.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4762.16	4762.16
2.7.2.5 / 2.7.2.5.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1904.87	1904.87
2.7.2.5 / 2.7.2.5.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2857.30	2857.30
2.7.2.5 / 2.7.2.5.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1904.87	1904.87
2.7.2.5 / 2.7.2.5.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-952.43	952.43
2.7.2.5 / 2.7.2.5.7	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-952.43	952.43
2.7.2.5 / 2.7.2.5.9	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-477498.50	477498.50
2.7.2.6 / 2.7.2.6.10	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3998.54	3998.54
2.7.2.6 / 2.7.2.6.11.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-9524.33	9524.33
2.7.2.6 / 2.7.2.6.11.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4762.16	4762.16
2.7.2.6 / 2.7.2.6.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1904.87	1904.87
2.7.2.6 / 2.7.2.6.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2857.30	2857.30
2.7.2.6 / 2.7.2.6.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1904.87	1904.87
2.7.2.6 / 2.7.2.6.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-952.43	952.43
2.7.2.6 / 2.7.2.6.8	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-31586.50	31586.50
2.7.2.7 / 2.7.2.7.10	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-15994.18	15994.18
2.7.2.7 / 2.7.2.7.11.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-9524.33	9524.33
2.7.2.7 / 2.7.2.7.11.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4762.16	4762.16
2.7.2.7 / 2.7.2.7.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1904.87	1904.87
2.7.2.7 / 2.7.2.7.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2857.30	2857.30
2.7.2.7 / 2.7.2.7.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1904.87	1904.87
2.7.2.7 / 2.7.2.7.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-952.43	952.43
2.7.2.7 / 2.7.2.7.8	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-105149.60	105149.60
2.7.2.8 / 2.7.2.8.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-8645.18	8645.18
2.7.3 / 2.7.3.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3504.28	3504.28
2.7.3 / 2.7.3.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-35042.83	35042.83

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.7.3 / 2.7.3.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-26282.13	26282.13
2.7.3 / 2.7.3.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-39356.07	39356.07
2.7.3 / 2.7.3.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-14758.53	14758.53
2.7.3 / 2.7.3.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-39356.07	39356.07
2.7.3 / 2.7.3.3.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-37199.45	37199.45
2.7.3 / 2.7.3.3.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-37199.45	37199.45
2.7.3 / 2.7.3.3.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-74398.90	74398.90
2.7.3 / 2.7.3.3.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-37199.45	37199.45
2.7.3 / 2.7.3.3.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-37199.45	37199.45
2.7.4 / 2.7.4.1.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-5555.00	5555.00
2.7.4 / 2.7.4.1.1.10	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4436.00	4436.00
2.7.4 / 2.7.4.1.1.11	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-5376.00	5376.00
2.7.4 / 2.7.4.1.1.12	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4726.00	4726.00
2.7.4 / 2.7.4.1.1.13	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-5340.00	5340.00
2.7.4 / 2.7.4.1.1.14	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-690.00	690.00
2.7.4 / 2.7.4.1.1.15	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1234.00	1234.00
2.7.4 / 2.7.4.1.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-23646.00	23646.00
2.7.4 / 2.7.4.1.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-6029.00	6029.00
2.7.4 / 2.7.4.1.1.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-12998.00	12998.00
2.7.4 / 2.7.4.1.1.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1738.00	1738.00
2.7.4 / 2.7.4.1.1.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-379.00	379.00
2.7.4 / 2.7.4.1.1.7	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-276.00	276.00
2.7.4 / 2.7.4.1.1.8	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-672.00	672.00
2.7.4 / 2.7.4.1.1.9	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-6825.00	6825.00
2.7.4 / 2.7.4.1.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-133272.00	133272.00
2.7.4 / 2.7.4.1.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-38400.00	38400.00
2.7.4 / 2.7.4.10	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.4 / 2.7.4.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.4 / 2.7.4.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.4 / 2.7.4.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.4 / 2.7.4.2.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.4 / 2.7.4.2.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.4 / 2.7.4.2.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.4 / 2.7.4.2.7	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.4 / 2.7.4.2.8	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.4 / 2.7.4.3.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.7.4 / 2.7.4.3.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.4 / 2.7.4.3.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.4 / 2.7.4.4.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.4 / 2.7.4.4.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.4 / 2.7.4.4.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.4 / 2.7.4.4.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.4 / 2.7.4.4.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.4 / 2.7.4.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.4 / 2.7.4.6.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.4 / 2.7.4.6.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.4 / 2.7.4.6.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.4 / 2.7.4.6.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.4 / 2.7.4.7	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.4 / 2.7.4.9.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.4 / 2.7.4.9.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.4 / 2.7.4.9.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.5 / 2.7.5.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.5 / 2.7.5.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1732.50	1732.50
2.7.5 / 2.7.5.3.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.5 / 2.7.5.3.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1732.50	1732.50
2.7.5 / 2.7.5.4.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.5 / 2.7.5.4.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1732.50	1732.50
2.7.5 / 2.7.5.5.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.5 / 2.7.5.5.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1732.50	1732.50
2.7.5 / 2.7.5.6.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.8.1 / 2.8.1.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.8.1 / 2.8.1.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-57750.00	57750.00
2.8.1 / 2.8.1.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-13150.28	13150.28
2.8.1 / 2.8.1.1.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1783.97	1783.97
2.8.1 / 2.8.1.1.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.8.1 / 2.8.1.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-5061.84	5061.84
2.8.1 / 2.8.1.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1264.45	1264.45
2.8.1 / 2.8.1.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-5057.80	5057.80
2.8.1 / 2.8.1.2.4.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2124.66	2124.66
2.8.1 / 2.8.1.2.4.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-20231.20	20231.20
2.8.1 / 2.8.1.2.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-10115.60	10115.60

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.8.1 / 2.8.1.2.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-5057.80	5057.80
2.8.1 / 2.8.1.2.7	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.8.1 / 2.8.1.3.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-5057.80	5057.80
2.8.1 / 2.8.1.3.10	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-19221.68	19221.68
2.8.1 / 2.8.1.3.11	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-40862.80	40862.80
2.8.1 / 2.8.1.3.12	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-119293.35	119293.35
2.8.1 / 2.8.1.3.14	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-12561.56	12561.56
2.8.1 / 2.8.1.3.16	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-12561.56	12561.56
2.8.1 / 2.8.1.3.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-5057.80	5057.80
2.8.1 / 2.8.1.3.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-89153.90	89153.90
2.8.1 / 2.8.1.3.8	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-25519.45	25519.45
2.8.1 / 2.8.1.3.9	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-24364.45	24364.45
2.8.1 / 2.8.1.4.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-7586.70	7586.70
2.8.1 / 2.8.1.4.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-5057.80	5057.80
2.8.1 / 2.8.1.4.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2083210.07	2083210.07
2.8.1 / 2.8.1.4.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-659300.00	659300.00
2.8.1 / 2.8.1.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-7155.29	7155.29
2.8.1 / 2.8.1.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.8.1 / 2.8.1.8	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.8.2 / 2.8.2.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.8.2 / 2.8.2.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-17325.00	17325.00
2.8.2 / 2.8.2.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-8662.50	8662.50
2.8.2 / 2.8.2.1.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2887.50	2887.50
2.8.2 / 2.8.2.1.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2310.00	2310.00
2.8.2 / 2.8.2.2.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.8.2 / 2.8.2.2.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-17325.00	17325.00
2.8.2 / 2.8.2.2.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-28875.00	28875.00
2.8.2 / 2.8.2.2.1.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1193.87	1193.87
2.8.2 / 2.8.2.2.1.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2387.73	2387.73
2.8.2 / 2.8.2.2.2.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3347.52	3347.52
2.8.2 / 2.8.2.2.2.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.8.2 / 2.8.2.2.2.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-127050.00	127050.00
2.8.2 / 2.8.2.2.2.1.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-20790.00	20790.00
2.8.2 / 2.8.2.2.2.1.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-557.92	557.92
2.8.2 / 2.8.2.2.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-15590.66	15590.66
2.8.2 / 2.8.2.2.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-5913.97	5913.97

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.8.2 / 2.8.2.2.2.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-5913.97	5913.97
2.8.2 / 2.8.2.2.2.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.8.2 / 2.8.2.3.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.8.2 / 2.8.2.3.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-23877.32	23877.32
2.8.2 / 2.8.2.3.1.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-11938.66	11938.66
2.8.2 / 2.8.2.3.1.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1566.95	1566.95
2.8.2 / 2.8.2.3.1.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3208.51	3208.51
2.8.2 / 2.8.2.3.2.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-13860.00	13860.00
2.8.2 / 2.8.2.3.2.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-18480.00	18480.00
2.8.2 / 2.8.2.3.2.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2410.17	2410.17
2.8.2 / 2.8.2.3.2.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-21235.00	21235.00
2.8.2 / 2.8.2.3.2.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-64953.30	64953.30
2.8.2 / 2.8.2.3.2.2.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.8.2 / 2.8.2.3.2.2.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1704.40	1704.40
2.8.2 / 2.8.2.3.2.2.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4261.00	4261.00
2.8.2 / 2.8.2.3.2.2.8	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-746.17	746.17
2.8.2 / 2.8.2.3.2.2.9	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-746.17	746.17
2.8.2 / 2.8.2.4.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1193.87	1193.87
2.8.2 / 2.8.2.4.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1193.87	1193.87
2.8.2 / 2.8.2.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.8.3 / 2.8.3.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-8834.41	8834.41
2.8.3 / 2.8.3.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-364.04	364.04
2.8.3 / 2.8.3.3.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-20097.00	20097.00
2.8.3 / 2.8.3.3.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-14322.00	14322.00
2.8.3 / 2.8.3.3.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1480.37	1480.37
2.8.3 / 2.8.3.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-596.93	596.93
2.8.3 / 2.8.3.6.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.8.3 / 2.8.3.6.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-519.75	519.75
2.8.3 / 2.8.3.6.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-891.98	891.98
2.8.4 / 2.8.4.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1699.73	1699.73
2.8.4 / 2.8.4.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.8.4 / 2.8.4.3.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.8.4 / 2.8.4.3.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.8.4 / 2.8.4.3.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2238.50	2238.50
2.8.4 / 2.8.4.3.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.8.4 / 2.8.4.4.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.8.4 / 2.8.4.4.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-11938.66	11938.66
2.8.4 / 2.8.4.4.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.8.4 / 2.8.4.5.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-596.93	596.93
2.8.4 / 2.8.4.5.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1967.80	1967.80
2.8.4 / 2.8.4.6.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3399.45	3399.45
2.8.4 / 2.8.4.6.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4919.51	4919.51
2.8.5 / 2.8.5.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.8.5 / 2.8.5.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-18294.26	18294.26
2.8.5 / 2.8.5.3.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-18294.26	18294.26
2.8.5 / 2.8.5.4.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-18294.26	18294.26
2.8.5 / 2.8.5.5.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-9147.13	9147.13
2.9.1.1 / 2.9.1.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-17775.20	17775.20
2.9.1.1 / 2.9.1.1.10	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2363.52	2363.52
2.9.1.1 / 2.9.1.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.9.1.1 / 2.9.1.1.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-48800.00	48800.00
2.9.1.1 / 2.9.1.1.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-13635.20	13635.20
2.9.1.1 / 2.9.1.1.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-6817.60	6817.60
2.9.1.1 / 2.9.1.1.7	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2231.68	2231.68
2.9.1.1 / 2.9.1.1.8	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.9.1.2 / 2.9.1.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-17775.20	17775.20
2.9.1.2 / 2.9.1.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-224000.00	224000.00
2.9.1.2 / 2.9.1.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-10226.40	10226.40
2.9.1.2 / 2.9.1.2.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-17295.56	17295.56
2.9.1.2 / 2.9.1.2.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2231.68	2231.68
2.9.1.2 / 2.9.1.2.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.9.1.2 / 2.9.1.2.8	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-8408.80	8408.80
2.9.1.3 / 2.9.1.3.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-7317.60	7317.60
2.9.1.3 / 2.9.1.3.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.9.1.3 / 2.9.1.3.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-15000.00	15000.00
2.9.1.3 / 2.9.1.3.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2045.28	2045.28
2.9.1.3 / 2.9.1.3.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2045.28	2045.28
2.9.1.3 / 2.9.1.3.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1115.84	1115.84
2.9.1.3 / 2.9.1.3.7	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.9.1.3 / 2.9.1.3.9	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1340.88	1340.88
2.9.1.4 / 2.9.1.4.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-39127.47	39127.47
2.9.1.4 / 2.9.1.4.10	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.9.1.4 / 2.9.1.4.11	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-91229.08	91229.08
2.9.1.4 / 2.9.1.4.12	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1766.88	1766.88
2.9.1.4 / 2.9.1.4.13	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.9.1.4 / 2.9.1.4.15	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-49975.93	49975.93
2.9.1.4 / 2.9.1.4.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.9.1.4 / 2.9.1.4.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-40202.78	40202.78
2.9.1.4 / 2.9.1.4.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-454453.72	454453.72
2.9.1.4 / 2.9.1.4.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-139520.77	139520.77
2.9.1.4 / 2.9.1.4.7	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-41804.77	41804.77
2.9.1.4 / 2.9.1.4.8	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-10550.46	10550.46
2.9.1.4 / 2.9.1.4.9	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-9550.93	9550.93
2.9.1.5 / 2.9.1.5.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2789.60	2789.60
2.9.1.5 / 2.9.1.5.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-386347.50	386347.50
2.9.1.5 / 2.9.1.5.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.9.2.1 / 2.9.2.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-6512.00	6512.00
2.9.2.1 / 2.9.2.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-38470.00	38470.00
2.9.2.1 / 2.9.2.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-12800.00	12800.00
2.9.2.1 / 2.9.2.1.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-164384.00	164384.00
2.9.2.1 / 2.9.2.1.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-12800.00	12800.00
2.9.2.2 / 2.9.2.2.21.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-15361.07	15361.07
2.9.2.2 / 2.9.2.2.21.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.9.2.2 / 2.9.2.2.21.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-9545.94	9545.94
2.9.2.2 / 2.9.2.2.21.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2887.50	2887.50
2.9.2.2 / 2.9.2.2.22.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-23041.60	23041.60
2.9.2.2 / 2.9.2.2.22.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.9.2.2 / 2.9.2.2.22.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-14743.44	14743.44
2.9.2.2 / 2.9.2.2.22.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-25798.66	25798.66
2.9.2.2 / 2.9.2.2.22.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2310.00	2310.00
2.9.2.2 / 2.9.2.2.22.7	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-5775.00	5775.00
2.9.2.2 / 2.9.2.2.22.8	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1749.24	1749.24
2.9.2.3 / 2.9.2.3.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-51020.00	51020.00
2.9.2.3 / 2.9.2.3.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-13989.00	13989.00
2.9.2.3 / 2.9.2.3.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-5916.00	5916.00
2.9.2.3 / 2.9.2.3.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-26460.00	26460.00
2.9.2.3 / 2.9.2.3.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-6017.60	6017.60
2.9.3.1 / 2.9.3.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-14561.60	14561.60

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.9.3.1 / 2.9.3.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.9.3.1 / 2.9.3.1.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-75074.00	75074.00
2.9.3.1 / 2.9.3.1.5.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-5421.36	5421.36
2.9.3.1 / 2.9.3.1.5.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3640.40	3640.40
2.9.3.1 / 2.9.3.1.5.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2535.20	2535.20
2.9.3.1 / 2.9.3.1.5.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1456.16	1456.16
2.9.3.1 / 2.9.3.1.5.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-809.28	809.28
2.9.3.1 / 2.9.3.1.6.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1000.00	1000.00
2.9.3.1 / 2.9.3.1.6.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-12676.00	12676.00
2.9.3.1 / 2.9.3.1.6.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-12676.00	12676.00
2.9.3.1 / 2.9.3.1.6.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-728.08	728.08
2.9.3.1 / 2.9.3.1.6.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-364.04	364.04
2.9.3.2 / 2.9.3.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-29123.20	29123.20
2.9.3.2 / 2.9.3.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-38748.00	38748.00
2.9.3.2 / 2.9.3.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-19762.56	19762.56
2.9.3.3 / 2.9.3.3.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1820.20	1820.20
2.9.3.3 / 2.9.3.3.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-77846.20	77846.20
2.9.3.3 / 2.9.3.3.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-33720.00	33720.00
2.9.3.3 / 2.9.3.3.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1456.16	1456.16
2.9.3.4 / 2.9.3.4.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2184.24	2184.24
2.9.3.4 / 2.9.3.4.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-728.08	728.08
2.9.3.4 / 2.9.3.4.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-64478.80	64478.80
2.9.3.4 / 2.9.3.4.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-17492.40	17492.40
2.9.3.5 / 2.9.3.5.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3718.00	3718.00
2.9.3.5 / 2.9.3.5.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1808.24	1808.24
2.9.3.5 / 2.9.3.5.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-364.04	364.04
2.9.4.1 / 2.9.4.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-16187.20	16187.20
2.9.4.1 / 2.9.4.1.10.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-200.00	200.00
2.9.4.1 / 2.9.4.1.10.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-92083.00	92083.00
2.9.4.1 / 2.9.4.1.10.1.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-200.00	200.00
2.9.4.1 / 2.9.4.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-40071.00	40071.00
2.9.4.1 / 2.9.4.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1000.00	1000.00
2.9.4.1 / 2.9.4.1.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1000.00	1000.00
2.9.4.1 / 2.9.4.1.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1000.00	1000.00
2.9.4.1 / 2.9.4.1.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2915.40	2915.40
2.9.4.1 / 2.9.4.1.7.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1000.00	1000.00

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.9.4.1 / 2.9.4.1.7.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-7838.41	7838.41
2.9.4.1 / 2.9.4.1.7.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2035.20	2035.20
2.9.4.1 / 2.9.4.1.7.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-4070.40	4070.40
2.9.4.1 / 2.9.4.1.7.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.9.4.1 / 2.9.4.1.8.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-34650.00	34650.00
2.9.4.1 / 2.9.4.1.8.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-18456.00	18456.00
2.9.4.1 / 2.9.4.1.8.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-75000.00	75000.00
2.9.4.1 / 2.9.4.1.8.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2000.00	2000.00
2.9.4.1 / 2.9.4.1.8.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-73824.00	73824.00
2.9.4.1 / 2.9.4.1.8.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.9.4.1 / 2.9.4.1.9.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-18179.70	18179.70
2.9.4.1 / 2.9.4.1.9.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.9.4.1 / 2.9.4.1.9.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-883.44	883.44
2.9.4.2.1 / 2.9.4.2.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1766.88	1766.88
2.9.4.2.1 / 2.9.4.2.1.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-63445.40	63445.40
2.9.4.2.1 / 2.9.4.2.1.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-63445.40	63445.40
2.9.4.2.1 / 2.9.4.2.1.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-63445.40	63445.40
2.9.4.2.1 / 2.9.4.2.1.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-63445.40	63445.40
2.9.4.2.1 / 2.9.4.2.1.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-63445.40	63445.40
2.9.4.2.1 / 2.9.4.2.1.7	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-63445.40	63445.40
2.9.4.2.1 / 2.9.4.2.1.9	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-38067.24	38067.24
2.9.4.2.2 / 2.9.4.2.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2231.68	2231.68
2.9.4.2.2 / 2.9.4.2.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-299212.40	299212.40
2.9.4.2.2 / 2.9.4.2.2.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-299212.40	299212.40
2.9.4.2.2 / 2.9.4.2.2.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-299212.40	299212.40
2.9.4.2.2 / 2.9.4.2.2.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-299212.40	299212.40
2.9.4.2.2 / 2.9.4.2.2.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-299212.40	299212.40
2.9.4.2.2 / 2.9.4.2.2.7	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-299212.40	299212.40
2.9.4.2.2 / 2.9.4.2.2.9	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-139620.00	139620.00
2.9.4.2.3 / 2.9.4.2.3.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1766.88	1766.88
2.9.4.2.3 / 2.9.4.2.3.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-33170.63	33170.63
2.9.4.2.3 / 2.9.4.2.3.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-10856.03	10856.03
2.9.4.2.3 / 2.9.4.2.3.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-10856.03	10856.03
2.9.4.2.3 / 2.9.4.2.3.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-10856.03	10856.03
2.9.4.2.3 / 2.9.4.2.3.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-10856.03	10856.03
2.9.4.2.3 / 2.9.4.2.3.7	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-10856.03	10856.03

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.9.4.2.3 / 2.9.4.2.3.9	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-6320.42	6320.42
2.9.4.2.4 / 2.9.4.2.4.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1766.88	1766.88
2.9.4.2.4 / 2.9.4.2.4.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-39488.40	39488.40
2.9.4.2.4 / 2.9.4.2.4.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-39488.40	39488.40
2.9.4.2.4 / 2.9.4.2.4.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-39488.40	39488.40
2.9.4.2.4 / 2.9.4.2.4.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-39488.40	39488.40
2.9.4.2.4 / 2.9.4.2.4.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-39488.40	39488.40
2.9.4.2.4 / 2.9.4.2.4.7	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-39488.40	39488.40
2.9.4.2.4 / 2.9.4.2.4.9	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-18436.00	18436.00
2.9.4.2.5 / 2.9.4.2.5.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1766.88	1766.88
2.9.4.2.5 / 2.9.4.2.5.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-5405.40	5405.40
2.9.4.2.5 / 2.9.4.2.5.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-5405.40	5405.40
2.9.4.2.5 / 2.9.4.2.5.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-5405.40	5405.40
2.9.4.2.5 / 2.9.4.2.5.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-5405.40	5405.40
2.9.4.2.5 / 2.9.4.2.5.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-5405.40	5405.40
2.9.4.2.5 / 2.9.4.2.5.7	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-5405.40	5405.40
2.9.4.2.5 / 2.9.4.2.5.9	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-2531.00	2531.00
2.9.4.3 / 2.9.4.3.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.9.4.3 / 2.9.4.3.10	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-80286.80	80286.80
2.9.4.3 / 2.9.4.3.11	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-67772.48	67772.48
2.9.4.3 / 2.9.4.3.12	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-67772.48	67772.48
2.9.4.3 / 2.9.4.3.13	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-67772.48	67772.48
2.9.4.3 / 2.9.4.3.15	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-67772.48	67772.48
2.9.4.3 / 2.9.4.3.16	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-67772.48	67772.48
2.9.4.3 / 2.9.4.3.17	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-67772.48	67772.48
2.9.4.3 / 2.9.4.3.18	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-67772.48	67772.48
2.9.4.3 / 2.9.4.3.19	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-67772.48	67772.48
2.9.4.3 / 2.9.4.3.21	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-67772.48	67772.48
2.9.4.3 / 2.9.4.3.22	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-67772.48	67772.48
2.9.4.3 / 2.9.4.3.23	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-67772.48	67772.48
2.9.4.3 / 2.9.4.3.24	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-67772.48	67772.48
2.9.4.3 / 2.9.4.3.25	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-67772.48	67772.48
2.9.4.3 / 2.9.4.3.27	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-67772.48	67772.48
2.9.4.3 / 2.9.4.3.28	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-67772.48	67772.48
2.9.4.3 / 2.9.4.3.29	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-67772.48	67772.48
2.9.4.3 / 2.9.4.3.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-97260.00	97260.00

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.9.4.3 / 2.9.4.3.30	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-67772.48	67772.48
2.9.4.3 / 2.9.4.3.31	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-67772.48	67772.48
2.9.4.3 / 2.9.4.3.33	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-67772.48	67772.48
2.9.4.3 / 2.9.4.3.34	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-67772.48	67772.48
2.9.4.3 / 2.9.4.3.35	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-67772.48	67772.48
2.9.4.3 / 2.9.4.3.36	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-67772.48	67772.48
2.9.4.3 / 2.9.4.3.37	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-67772.48	67772.48
2.9.4.3 / 2.9.4.3.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-128020.00	128020.00
2.9.4.3 / 2.9.4.3.45	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-67772.48	67772.48
2.9.4.3 / 2.9.4.3.46	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-54216.00	54216.00
2.9.4.3 / 2.9.4.3.47	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-18060.51	18060.51
2.9.4.3 / 2.9.4.3.48	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-7530.60	7530.60
2.9.4.3 / 2.9.4.3.49	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-7530.60	7530.60
2.9.4.3 / 2.9.4.3.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-163868.00	163868.00
2.9.4.3 / 2.9.4.3.50	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-7530.60	7530.60
2.9.4.3 / 2.9.4.3.51	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-7530.60	7530.60
2.9.4.3 / 2.9.4.3.52	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-7530.60	7530.60
2.9.4.3 / 2.9.4.3.53	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-7530.60	7530.60
2.9.4.3 / 2.9.4.3.55	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-7530.60	7530.60
2.9.4.3 / 2.9.4.3.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-90155.36	90155.36
2.9.4.3 / 2.9.4.3.7	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-90155.36	90155.36
2.9.4.3 / 2.9.4.3.9	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-80286.80	80286.80
2.9.4.4 / 2.9.4.4.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-18362.40	18362.40
2.9.4.4 / 2.9.4.4.10	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-9868.56	9868.56
2.9.4.4 / 2.9.4.4.11	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-9868.56	9868.56
2.9.4.4 / 2.9.4.4.12	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-9868.56	9868.56
2.9.4.4 / 2.9.4.4.14	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-9868.56	9868.56
2.9.4.4 / 2.9.4.4.15	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-9868.56	9868.56
2.9.4.4 / 2.9.4.4.16	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-9868.56	9868.56
2.9.4.4 / 2.9.4.4.17	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-9868.56	9868.56
2.9.4.4 / 2.9.4.4.18	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-9868.56	9868.56
2.9.4.4 / 2.9.4.4.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-9868.56	9868.56
2.9.4.4 / 2.9.4.4.20	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-9868.56	9868.56
2.9.4.4 / 2.9.4.4.21	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-9868.56	9868.56
2.9.4.4 / 2.9.4.4.22	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-9868.56	9868.56
2.9.4.4 / 2.9.4.4.23	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-9868.56	9868.56

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.9.4.4 / 2.9.4.4.24	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-9868.56	9868.56
2.9.4.4 / 2.9.4.4.26	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-9868.56	9868.56
2.9.4.4 / 2.9.4.4.27	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-9868.56	9868.56
2.9.4.4 / 2.9.4.4.28	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-9868.56	9868.56
2.9.4.4 / 2.9.4.4.29	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-9868.56	9868.56
2.9.4.4 / 2.9.4.4.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-9868.56	9868.56
2.9.4.4 / 2.9.4.4.30	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-9868.56	9868.56
2.9.4.4 / 2.9.4.4.32	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-9868.56	9868.56
2.9.4.4 / 2.9.4.4.33	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-9868.56	9868.56
2.9.4.4 / 2.9.4.4.34	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-9868.56	9868.56
2.9.4.4 / 2.9.4.4.35	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-9868.56	9868.56
2.9.4.4 / 2.9.4.4.36	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-9868.56	9868.56
2.9.4.4 / 2.9.4.4.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-9868.56	9868.56
2.9.4.4 / 2.9.4.4.44	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-9868.56	9868.56
2.9.4.4 / 2.9.4.4.45	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-9868.56	9868.56
2.9.4.4 / 2.9.4.4.46	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3295.71	3295.71
2.9.4.4 / 2.9.4.4.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-9868.56	9868.56
2.9.4.4 / 2.9.4.4.55	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-7530.60	7530.60
2.9.4.4 / 2.9.4.4.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-9868.56	9868.56
2.9.4.4 / 2.9.4.4.8	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-9868.56	9868.56
2.9.4.4 / 2.9.4.4.9	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-9868.56	9868.56
2.9.4.5 / 2.9.4.5.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-25028.64	25028.64
2.9.4.5 / 2.9.4.5.10	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-25028.64	25028.64
2.9.4.5 / 2.9.4.5.11	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-25028.64	25028.64
2.9.4.5 / 2.9.4.5.12	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-25028.64	25028.64
2.9.4.5 / 2.9.4.5.13	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-25028.64	25028.64
2.9.4.5 / 2.9.4.5.14	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-25028.64	25028.64
2.9.4.5 / 2.9.4.5.15	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-25028.64	25028.64
2.9.4.5 / 2.9.4.5.18	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-25028.64	25028.64
2.9.4.5 / 2.9.4.5.19	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-16612.41	16612.41
2.9.4.5 / 2.9.4.5.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-25028.64	25028.64
2.9.4.5 / 2.9.4.5.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-25028.64	25028.64
2.9.4.5 / 2.9.4.5.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-25028.64	25028.64
2.9.4.5 / 2.9.4.5.5	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-25028.64	25028.64
2.9.4.5 / 2.9.4.5.6	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-25028.64	25028.64
2.9.4.5 / 2.9.4.5.7	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-25028.64	25028.64

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.9.4.5 / 2.9.4.5.8	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-25028.64	25028.64
2.9.4.5 / 2.9.4.5.9	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-25028.64	25028.64
2.9.4.6 / 2.9.4.6.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-1016.10	1016.10
2.9.4.6 / 2.9.4.6.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-831.20	831.20
2.9.4.7 / 2.9.4.7.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-69199.52	69199.52
2.9.4.7 / 2.9.4.7.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-138399.04	138399.04
2.9.4.7 / 2.9.4.7.3	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-138399.04	138399.04
2.9.4.7 / 2.9.4.7.4	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-50099.20	50099.20
2.9.5 / 2.9.5.1.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.9.5 / 2.9.5.2.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-93803.56	93803.56
2.9.5 / 2.9.5.2.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3000.00	3000.00
2.9.5 / 2.9.5.3.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-135126.14	135126.14
2.9.5 / 2.9.5.3.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3000.00	3000.00
2.9.5 / 2.9.5.4.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-176448.72	176448.72
2.9.5 / 2.9.5.4.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3000.00	3000.00
2.9.5 / 2.9.5.5.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-176448.72	176448.72
2.9.5 / 2.9.5.5.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3000.00	3000.00
2.9.5 / 2.9.5.6.1	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-67252.40	67252.40
2.9.5 / 2.9.5.6.2	12/05/2007	1547	00	Initialize program log	0.00	0.00	0.00	0.00	0.00	-3000.00	3000.00
	12/05/2007	1548	00	Initialize management reserve	0.00	0.00	0.00	87893494.85	-87893494.85	-87893494.85	0.00
1.0.1.1 / 1.0.1.1.2.1.1.4.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2608.57	2608.57
1.0.1.1 / 1.0.1.1.2.1.1.4.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2317.72	2317.72
1.0.1.1 / 1.0.1.1.2.1.1.4.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2289.61	2289.61
1.0.1.1 / 1.0.1.1.2.1.10.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1529.80	1529.80
1.0.1.1 / 1.0.1.1.2.1.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-6900.18	6900.18
1.0.1.1 / 1.0.1.1.2.1.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-4598.88	4598.88
1.0.1.1 / 1.0.1.1.2.1.3.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-9628.81	9628.81
1.0.1.1 / 1.0.1.1.2.1.3.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1230.48	1230.48
1.0.1.1 / 1.0.1.1.2.1.4.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-547.65	547.65
1.0.1.1 / 1.0.1.1.2.1.4.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1267.79	1267.79
1.0.1.1 / 1.0.1.1.2.1.5.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-321.86	321.86
1.0.1.1 / 1.0.1.1.2.1.6.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1465.21	1465.21
1.0.1.1 / 1.0.1.1.2.1.8.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-4466.44	4466.44
1.0.1.1 / 1.0.1.1.2.1.9.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-924.69	924.69
1.0.1.1 / 1.0.1.1.2.2.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-15360.79	15360.79

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
1.0.1.1 / 1.0.1.1.3.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-5570.38	5570.38
1.0.1.1 / 1.0.1.1.4.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-4742.36	4742.36
1.0.1.1 / 1.0.1.1.4.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1189.79	1189.79
1.0.1.1 / 1.0.1.1.4.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-5861.76	5861.76
1.0.1.1 / 1.0.1.1.4.2.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1508.55	1508.55
1.0.1.1 / 1.0.1.1.4.2.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-754.28	754.28
1.0.1.1 / 1.0.1.1.4.3.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1189.79	1189.79
1.0.1.1 / 1.0.1.1.4.3.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-739.11	739.11
1.0.1.1 / 1.0.1.1.4.3.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-861.02	861.02
1.0.1.1 / 1.0.1.1.4.4.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1189.79	1189.79
1.0.1.1 / 1.0.1.1.4.4.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1508.55	1508.55
1.0.1.1 / 1.0.1.1.4.4.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-754.28	754.28
1.0.1.1 / 1.0.1.1.4.5.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1189.79	1189.79
1.0.1.1 / 1.0.1.1.4.5.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1944.07	1944.07
1.0.1.1 / 1.0.1.1.4.5.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1944.07	1944.07
1.0.1.1 / 1.0.1.1.4.6.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1508.55	1508.55
1.0.1.1 / 1.0.1.1.4.6.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-600.93	600.93
1.0.1.1 / 1.0.1.1.4.6.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1508.41	1508.41
1.0.1.1 / 1.0.1.1.4.6.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-3017.11	3017.11
1.0.1.1 / 1.0.1.1.4.6.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1152.11	1152.11
1.0.1.1 / 1.0.1.1.4.6.6	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1449.81	1449.81
1.0.1.1 / 1.0.1.1.5.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-185.59	185.59
1.0.1.1 / 1.0.1.1.5.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-222.53	222.53
1.0.1.1 / 1.0.1.1.5.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1767.63	1767.63
1.0.1.1 / 1.0.1.1.5.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-6280.90	6280.90
1.0.1.1 / 1.0.1.1.5.6	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-105.83	105.83
1.0.1.1 / 1.0.1.2.1.1.11	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-357.27	357.27
1.0.1.1 / 1.0.1.2.1.1.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1458.58	1458.58
1.0.1.1 / 1.0.1.2.1.1.7	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-362.06	362.06
1.0.1.1 / 1.0.1.2.1.1.8	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-5465.88	5465.88
1.0.1.1 / 1.0.1.2.1.1.9	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-3345.42	3345.42
1.0.1.1 / 1.0.1.2.1.2.10	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2246.20	2246.20
1.0.1.1 / 1.0.1.2.1.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-183.13	183.13
1.0.1.1 / 1.0.1.2.1.2.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-4015.86	4015.86
1.0.1.1 / 1.0.1.2.1.2.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-674.07	674.07
1.0.1.1 / 1.0.1.2.1.2.6	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-7133.12	7133.12

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
1.0.1.1 / 1.0.1.2.1.2.7	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2988.99	2988.99
1.0.1.1 / 1.0.1.2.1.3.10	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2631.31	2631.31
1.0.1.1 / 1.0.1.2.1.3.11	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2116.53	2116.53
1.0.1.1 / 1.0.1.2.1.3.12	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-4652.87	4652.87
1.0.1.1 / 1.0.1.2.1.3.13	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-4307.47	4307.47
1.0.1.1 / 1.0.1.2.1.3.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-4432.73	4432.73
1.0.1.1 / 1.0.1.2.1.3.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1928.22	1928.22
1.0.1.1 / 1.0.1.2.1.3.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-327.61	327.61
1.0.1.1 / 1.0.1.2.1.3.6	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1427.64	1427.64
1.0.1.1 / 1.0.1.2.1.3.7	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1402.23	1402.23
1.0.1.1 / 1.0.1.2.1.3.8	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2631.31	2631.31
1.0.1.1 / 1.0.1.2.1.3.9	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2153.74	2153.74
1.0.1.1 / 1.0.1.2.2.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-826.19	826.19
1.0.1.1 / 1.0.1.2.2.1.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1177.20	1177.20
1.0.1.1 / 1.0.1.2.2.1.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-826.19	826.19
1.0.1.1 / 1.0.1.2.2.2.10	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-213.72	213.72
1.0.1.1 / 1.0.1.2.2.2.11	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-3084.77	3084.77
1.0.1.1 / 1.0.1.2.2.2.12	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1829.52	1829.52
1.0.1.1 / 1.0.1.2.2.2.13	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2713.75	2713.75
1.0.1.1 / 1.0.1.2.2.2.14	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2713.75	2713.75
1.0.1.1 / 1.0.1.2.2.2.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-470.79	470.79
1.0.1.1 / 1.0.1.2.2.2.6	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-4109.48	4109.48
1.0.1.1 / 1.0.1.2.2.2.7	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-90.19	90.19
1.0.1.1 / 1.0.1.2.2.2.8	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-507.42	507.42
1.0.1.1 / 1.0.1.2.2.2.9	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-228.69	228.69
1.0.1.1 / 1.0.1.2.2.3.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2920.24	2920.24
1.0.1.1 / 1.0.1.2.2.3.10	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-560.48	560.48
1.0.1.1 / 1.0.1.2.2.3.11	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-336.29	336.29
1.0.1.1 / 1.0.1.2.2.3.12	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-336.29	336.29
1.0.1.1 / 1.0.1.2.2.3.13	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1996.30	1996.30
1.0.1.1 / 1.0.1.2.2.3.14	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1996.30	1996.30
1.0.1.1 / 1.0.1.2.2.3.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2613.85	2613.85
1.0.1.1 / 1.0.1.2.2.3.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-747.48	747.48
1.0.1.1 / 1.0.1.2.2.3.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2433.98	2433.98
1.0.1.1 / 1.0.1.2.2.3.6	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2629.41	2629.41
1.0.1.1 / 1.0.1.2.2.3.7	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-758.36	758.36

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
1.0.1.1 / 1.0.1.2.2.3.8	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-560.48	560.48
1.0.1.1 / 1.0.1.2.2.3.9	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-747.48	747.48
1.0.1.1 / 1.0.1.2.3.6	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-216.71	216.71
1.0.1.1 / 1.0.1.2.3.8	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2418.86	2418.86
1.0.1.1 / 1.0.1.2.4.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1880.17	1880.17
1.0.1.1 / 1.0.1.2.4.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-5672.03	5672.03
1.0.1.1 / 1.0.1.2.4.1.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-5672.03	5672.03
1.0.1.1 / 1.0.1.2.4.2.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-7447.05	7447.05
1.0.1.1 / 1.0.1.2.4.2.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-5465.88	5465.88
1.0.1.1 / 1.0.1.2.4.2.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-274.14	274.14
1.0.1.1 / 1.0.1.2.4.2.2.10	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2086.15	2086.15
1.0.1.1 / 1.0.1.2.4.2.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1616.86	1616.86
1.0.1.1 / 1.0.1.2.4.2.2.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2462.17	2462.17
1.0.1.1 / 1.0.1.2.4.2.2.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-7631.58	7631.58
1.0.1.1 / 1.0.1.2.4.2.2.6	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1356.87	1356.87
1.0.1.1 / 1.0.1.2.4.2.2.7	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-719.36	719.36
1.0.1.1 / 1.0.1.2.4.2.2.8	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1667.02	1667.02
1.0.1.1 / 1.0.1.2.4.2.2.9	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-485.32	485.32
1.0.1.1 / 1.0.1.2.4.2.3.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-7375.03	7375.03
1.0.1.1 / 1.0.1.2.4.2.3.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-9399.38	9399.38
1.0.1.1 / 1.0.1.2.4.2.3.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-354.98	354.98
1.0.1.1 / 1.0.1.2.4.2.3.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-487.40	487.40
1.0.1.1 / 1.0.1.2.4.2.3.6	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2069.67	2069.67
1.0.1.1 / 1.0.1.2.4.2.3.7	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-13072.63	13072.63
1.0.1.1 / 1.0.1.2.4.2.3.8	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-309.70	309.70
1.0.1.1 / 1.0.1.2.5.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1633.57	1633.57
1.0.1.1 / 1.0.1.2.5.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-370.54	370.54
1.0.1.1 / 1.0.1.2.5.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-5453.17	5453.17
1.0.1.1 / 1.0.1.2.5.2.10	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-807.66	807.66
1.0.1.1 / 1.0.1.2.5.2.11	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-3133.65	3133.65
1.0.1.1 / 1.0.1.2.5.2.12	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-382.42	382.42
1.0.1.1 / 1.0.1.2.5.2.13	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-3522.66	3522.66
1.0.1.1 / 1.0.1.2.5.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-614.47	614.47
1.0.1.1 / 1.0.1.2.5.2.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1923.25	1923.25
1.0.1.1 / 1.0.1.2.5.2.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-5038.80	5038.80
1.0.1.1 / 1.0.1.2.5.2.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-444.88	444.88

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
1.0.1.1 / 1.0.1.2.5.2.6	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-902.26	902.26
1.0.1.1 / 1.0.1.2.5.2.7	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-76.23	76.23
1.0.1.1 / 1.0.1.2.5.2.8	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-137.18	137.18
1.0.1.1 / 1.0.1.2.5.2.9	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-882.07	882.07
1.0.1.1 / 1.0.1.2.5.3.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1516.72	1516.72
1.0.1.1 / 1.0.1.2.5.3.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-316.82	316.82
1.0.1.1 / 1.0.1.2.5.3.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-656.84	656.84
1.0.1.1 / 1.0.1.2.5.3.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-109.47	109.47
1.0.1.1 / 1.0.1.2.5.3.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-6313.19	6313.19
1.0.1.1 / 1.0.1.2.6.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-175.45	175.45
1.0.1.1 / 1.0.1.2.6.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-430.87	430.87
1.0.1.1 / 1.0.1.2.6.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-579.95	579.95
1.0.1.1 / 1.0.1.2.6.6	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-87.73	87.73
1.0.1.1 / 1.0.1.2.6.7	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-87.73	87.73
1.0.1.1 / 1.0.1.2.6.8	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-183.78	183.78
1.0.1.1 / 1.0.1.2.6.9	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-190.95	190.95
1.0.1.1 / 1.0.1.3.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-213.39	213.39
1.0.1.1 / 1.0.1.3.3.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-97.16	97.16
1.0.1.2 / 1.0.1.1.1.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-323.32	323.32
1.0.1.2 / 1.0.1.1.1.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-4586.71	4586.71
1.0.1.2 / 1.0.1.1.1.1.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-3628.49	3628.49
1.0.1.2 / 1.0.1.1.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-14615.36	14615.36
1.0.1.2 / 1.0.1.1.1.3.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1537.23	1537.23
1.0.1.2 / 1.0.1.1.1.3.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2955.86	2955.86
1.0.1.2 / 1.0.1.1.1.3.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-10214.51	10214.51
1.0.1.2 / 1.0.1.1.1.4.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1537.23	1537.23
1.0.1.2 / 1.0.1.1.1.4.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2955.86	2955.86
1.0.1.2 / 1.0.1.1.1.4.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-10214.51	10214.51
1.0.1.2 / 1.0.1.1.2.2.6.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-89.19	89.19
1.0.1.2 / 1.0.1.1.2.2.6.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-496.39	496.39
1.0.1.2 / 1.0.1.1.3.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1496.38	1496.38
1.0.1.2 / 1.0.1.1.3.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-5556.95	5556.95
1.0.1.2 / 1.0.1.1.3.2.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-11444.93	11444.93
1.0.1.2 / 1.0.1.4.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-528.56	528.56
1.0.2.1 / 1.0.2.1.1.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-3933.52	3933.52
1.0.2.1 / 1.0.2.1.1.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1622.46	1622.46

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
1.0.2.1 / 1.0.2.1.1.1.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1622.46	1622.46
1.0.2.1 / 1.0.2.1.1.1.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1622.46	1622.46
1.0.2.1 / 1.0.2.1.1.1.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-4475.97	4475.97
1.0.2.1 / 1.0.2.1.1.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-680.39	680.39
1.0.2.1 / 1.0.2.1.1.2.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-6015.27	6015.27
1.0.2.1 / 1.0.2.1.1.2.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-6540.32	6540.32
1.0.2.1 / 1.0.2.1.1.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2840.02	2840.02
1.0.2.1 / 1.0.2.1.1.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2637.20	2637.20
1.0.2.1 / 1.0.2.1.4.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-3032.26	3032.26
1.0.2.1 / 1.0.2.1.5.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1178.42	1178.42
1.0.2.1 / 1.0.2.1.5.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-682.89	682.89
1.0.2.1 / 1.0.2.2.1.3.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2458.47	2458.47
1.0.2.1 / 1.0.2.2.1.3.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-956.14	956.14
1.0.2.1 / 1.0.2.2.1.3.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-956.14	956.14
1.0.2.1 / 1.0.2.2.3.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1767.63	1767.63
1.0.2.1 / 1.0.2.2.3.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-6280.90	6280.90
1.0.2.2 / 1.0.2.1.1.5.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-5520.15	5520.15
1.0.2.2 / 1.0.2.1.1.5.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2753.70	2753.70
1.0.2.2 / 1.0.2.1.1.5.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-3052.85	3052.85
1.0.2.2 / 1.0.2.1.1.6.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-3671.43	3671.43
1.0.2.2 / 1.0.2.1.1.6.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-10339.52	10339.52
1.0.2.2 / 1.0.2.1.1.6.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-11169.05	11169.05
1.0.2.2 / 1.0.2.1.1.6.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-5590.15	5590.15
1.0.2.2 / 1.0.2.1.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1572.90	1572.90
1.0.2.2 / 1.0.2.1.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-235.14	235.14
1.0.2.2 / 1.0.2.1.2.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1175.69	1175.69
1.0.2.2 / 1.0.2.1.3.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-470.28	470.28
1.0.2.2 / 1.0.2.1.3.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1175.69	1175.69
1.0.2.2 / 1.0.2.2.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-5242.82	5242.82
1.0.2.2 / 1.0.2.2.2.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-506.66	506.66
1.0.3.1 / 1.0.3.1.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2351.39	2351.39
1.0.3.1 / 1.0.3.1.4.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-267.33	267.33
1.0.3.1 / 1.0.3.1.4.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-47.08	47.08
1.0.3.1 / 1.0.3.2.1.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-801.90	801.90
1.0.3.1 / 1.0.3.2.1.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1107.15	1107.15
1.0.3.1 / 1.0.3.2.1.1.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-981.68	981.68

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
1.0.3.1 / 1.0.3.2.1.1.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1256.06	1256.06
1.0.3.1 / 1.0.3.2.1.1.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2717.83	2717.83
1.0.3.1 / 1.0.3.2.1.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2894.38	2894.38
1.0.3.1 / 1.0.3.2.1.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-7410.23	7410.23
1.0.3.1 / 1.0.3.2.1.3.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-639.47	639.47
1.0.3.1 / 1.0.3.2.1.3.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-385.65	385.65
1.0.3.1 / 1.0.3.2.1.3.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-75.36	75.36
1.0.3.1 / 1.0.3.2.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2725.88	2725.88
1.0.3.1 / 1.0.3.2.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-5557.21	5557.21
1.0.3.1 / 1.0.3.2.4.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-589.21	589.21
1.0.3.1 / 1.0.3.2.4.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1767.63	1767.63
1.0.3.1 / 1.0.3.2.4.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1178.42	1178.42
1.0.3.1 / 1.0.3.3.1.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-9204.70	9204.70
1.0.3.1 / 1.0.3.3.2.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-403.27	403.27
1.0.3.1 / 1.0.3.3.2.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-17774.15	17774.15
1.0.3.1 / 1.0.3.3.2.1.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2419.76	2419.76
1.0.3.1 / 1.0.3.3.2.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-4952.77	4952.77
1.0.3.1 / 1.0.3.3.2.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2438.43	2438.43
1.0.3.1 / 1.0.3.3.2.2.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-7183.71	7183.71
1.0.3.1 / 1.0.3.3.2.3.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-738.73	738.73
1.0.3.1 / 1.0.3.3.3.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-983.60	983.60
1.0.3.1 / 1.0.3.3.3.1.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1462.07	1462.07
1.0.3.1 / 1.0.3.3.3.1.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2734.38	2734.38
1.0.3.1 / 1.0.3.3.3.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2949.24	2949.24
1.0.3.1 / 1.0.3.3.3.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-9405.39	9405.39
1.0.3.1 / 1.0.3.3.3.2.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-3896.97	3896.97
1.0.3.1 / 1.0.3.3.3.3.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1455.96	1455.96
1.0.3.1 / 1.0.3.3.3.3.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-3290.03	3290.03
1.0.3.1 / 1.0.3.3.4.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1137.62	1137.62
1.0.3.1 / 1.0.3.3.4.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1178.42	1178.42
1.0.3.1 / 1.0.3.3.4.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2715.28	2715.28
1.0.3.1 / 1.0.3.3.4.6	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2715.28	2715.28
1.0.3.1 / 1.0.3.4.1.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-624.38	624.38
1.0.3.1 / 1.0.3.4.1.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-969.79	969.79
1.0.3.1 / 1.0.3.4.1.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2085.78	2085.78
1.0.3.1 / 1.0.3.4.1.2.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2085.78	2085.78

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
1.0.3.1 / 1.0.3.4.1.3.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2360.21	2360.21
1.0.3.1 / 1.0.3.4.1.4.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2944.75	2944.75
1.0.3.1 / 1.0.3.4.1.5.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-697.22	697.22
1.0.3.1 / 1.0.3.4.1.5.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1290.58	1290.58
1.0.3.1 / 1.0.3.4.1.5.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-4580.07	4580.07
1.0.3.1 / 1.0.3.4.2.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1099.49	1099.49
1.0.3.1 / 1.0.3.4.2.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1024.87	1024.87
1.0.3.1 / 1.0.3.4.2.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2399.54	2399.54
1.0.3.1 / 1.0.3.4.2.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1037.57	1037.57
1.0.3.1 / 1.0.3.4.2.3.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2399.54	2399.54
1.0.3.1 / 1.0.3.4.2.3.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2264.27	2264.27
1.0.3.1 / 1.0.3.4.2.4.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2399.54	2399.54
1.0.3.1 / 1.0.3.4.2.4.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1037.57	1037.57
1.0.3.1 / 1.0.3.4.3.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-612.22	612.22
1.0.3.1 / 1.0.3.4.3.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-612.22	612.22
1.0.3.1 / 1.0.3.4.4.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-589.21	589.21
1.0.3.1 / 1.0.3.4.4.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1178.42	1178.42
1.0.3.1 / 1.0.3.4.4.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-6280.90	6280.90
1.0.3.2 / 1.0.3.1.2.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-7480.40	7480.40
1.0.3.2 / 1.0.3.1.2.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-470.28	470.28
1.0.3.2 / 1.0.3.1.2.2.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-470.28	470.28
1.0.3.2 / 1.0.3.1.2.2.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-470.28	470.28
1.0.3.2 / 1.0.3.1.2.2.6	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-7980.39	7980.39
1.0.3.2 / 1.0.3.3.1.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-3137.65	3137.65
1.0.3.2 / 1.0.3.3.2.3.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-4664.55	4664.55
1.0.4 / 1.0.4.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-373.11	373.11
1.0.4 / 1.0.4.1.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-418.20	418.20
1.0.4 / 1.0.4.2.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-149.20	149.20
1.0.4 / 1.0.4.2.6	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1446.27	1446.27
1.1.4.6 / 1.1.2.2.12.20	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-3155.65	3155.65
1.1.4.6 / 1.1.2.2.12.21	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-292.19	292.19
1.1.4.6 / 1.1.4.1.3.1.7	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-41.70	41.70
1.1.4.6 / 1.1.4.1.3.1.8	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-242.77	242.77
1.1.4.6 / 1.1.4.1.3.2.16	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-41.70	41.70
1.1.4.6 / 1.1.4.1.3.2.17	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-242.77	242.77
1.1.4.6 / 1.1.4.3.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-367.81	367.81

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
1.1.4.6 / 1.1.4.3.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-242.77	242.77
1.1.4.6 / 1.1.4.3.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-674.74	674.74
1.2.10.5 / 1.2.9.1.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1632.34	1632.34
1.2.10.5 / 1.2.9.2.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-77.28	77.28
1.2.10.5 / 1.2.9.2.2.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-171.92	171.92
1.2.10.5 / 1.2.9.2.2.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-20.33	20.33
1.2.10.5 / 1.2.9.2.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-28.65	28.65
1.2.10.5 / 1.2.9.2.7	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-57.31	57.31
1.2.10.5 / 1.2.9.3.10	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-28.65	28.65
1.2.10.5 / 1.2.9.3.13	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-28.65	28.65
1.2.10.5 / 1.2.9.6.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-57.31	57.31
1.2.10.5 / 1.2.9.6.10	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-28.65	28.65
1.2.10.5 / 1.2.9.6.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-28.65	28.65
1.2.10.5 / 1.2.9.6.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-57.31	57.31
1.2.10.5 / 1.2.9.6.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-28.65	28.65
1.2.10.5 / 1.2.9.6.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-57.31	57.31
1.2.10.5 / 1.2.9.6.6	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-28.65	28.65
1.2.10.5 / 1.2.9.6.7	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-57.31	57.31
1.2.10.5 / 1.2.9.6.8	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-28.65	28.65
1.2.10.5 / 1.2.9.6.9	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-57.31	57.31
1.2.10.5 / 1.2.9.7.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-14.33	14.33
1.2.10.5 / 1.2.9.7.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-14.33	14.33
1.2.10.5 / 1.2.9.7.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-7.16	7.16
1.3.7.5 / 1.3.2.11	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-10.60	10.60
1.3.7.5 / 1.3.3.3.1.4.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-51.35	51.35
1.3.7.5 / 1.3.3.3.2.2.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-66.48	66.48
1.3.7.5 / 1.3.4.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-729.98	729.98
1.3.7.5 / 1.3.4.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-209.59	209.59
1.3.7.5 / 1.3.5.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1440.75	1440.75
1.3.7.5 / 1.3.5.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-104.79	104.79
1.3.7.5 / 1.3.5.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-65.48	65.48
1.4.6.5 / 1.4.1.2.2.2.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-453.42	453.42
1.4.6.5 / 1.4.1.2.2.2.9	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-889.50	889.50
1.4.6.5 / 1.4.1.2.3.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-205.55	205.55
1.4.6.5 / 1.4.1.2.4.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-947.34	947.34
1.4.6.5 / 1.4.1.3.10	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-501.61	501.61

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
1.4.6.5 / 1.4.1.3.11	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-488.02	488.02
1.4.6.5 / 1.4.1.3.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-856.62	856.62
1.4.6.5 / 1.4.1.3.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-251.28	251.28
1.4.6.5 / 1.4.1.3.8	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-511.31	511.31
1.4.6.5 / 1.4.2.4.2.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1007.62	1007.62
1.4.6.5 / 1.4.2.5.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-381.15	381.15
1.4.6.5 / 1.4.2.6.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-381.15	381.15
1.4.6.5 / 1.4.3.5.11	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-3177.08	3177.08
1.4.6.5 / 1.4.3.5.7	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-21.51	21.51
1.4.6.5 / 1.4.3.5.8	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-12.89	12.89
1.4.6.5 / 1.4.3.5.9	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-53.56	53.56
1.4.6.5 / 1.4.3.6.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-50.82	50.82
1.4.6.5 / 1.4.3.6.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-466.13	466.13
1.4.6.5 / 1.4.3.6.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-466.13	466.13
1.4.6.5 / 1.4.3.7.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-50.82	50.82
1.4.6.5 / 1.4.3.7.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-466.13	466.13
1.4.6.5 / 1.4.3.7.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-466.13	466.13
1.4.6.5 / 1.4.4.12	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-215.64	215.64
1.4.6.5 / 1.4.4.13	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-300.01	300.01
1.4.6.5 / 1.4.4.14	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-428.76	428.76
1.4.6.5 / 1.4.5.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1246.47	1246.47
1.4.6.5 / 1.4.5.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1686.47	1686.47
1.4.6.5 / 1.4.6.3.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1199.57	1199.57
1.4.6.5 / 1.4.6.3.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-320.10	320.10
1.5.10.5 / 1.5.10.3.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-5784.33	5784.33
1.5.10.5 / 1.5.10.3.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-365.64	365.64
1.5.10.5 / 1.5.2.3.6	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1551.34	1551.34
1.5.10.5 / 1.5.2.3.7	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-767.07	767.07
1.5.10.5 / 1.5.2.3.8	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-123.83	123.83
1.5.10.5 / 1.5.4.2.6	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-95.71	95.71
1.5.10.5 / 1.5.5.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-63.64	63.64
1.5.10.5 / 1.5.5.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-601.21	601.21
1.5.10.5 / 1.5.5.6	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-136.99	136.99
1.5.10.5 / 1.5.5.8	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-48.58	48.58
1.5.10.5 / 1.5.5.9	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1174.44	1174.44
1.5.10.5 / 1.5.6	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-96.61	96.61

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
1.5.10.5 / 1.5.7.1.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-110.94	110.94
1.5.10.5 / 1.5.7.3.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-942.36	942.36
1.5.10.5 / 1.5.7.3.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1202.22	1202.22
1.5.10.5 / 1.5.7.3.1.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-558.21	558.21
1.5.10.5 / 1.5.7.3.1.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1410.30	1410.30
1.5.10.5 / 1.5.7.3.1.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-3494.70	3494.70
1.5.10.5 / 1.5.7.3.1.6	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1265.92	1265.92
1.5.10.5 / 1.5.7.3.1.7	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-308.73	308.73
1.5.10.5 / 1.5.7.3.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-183.95	183.95
1.5.10.5 / 1.5.7.3.3.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-318.09	318.09
1.5.10.5 / 1.5.7.3.3.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-977.81	977.81
1.5.10.5 / 1.5.7.3.3.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-443.54	443.54
1.5.10.5 / 1.5.7.3.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-183.95	183.95
1.5.10.5 / 1.5.7.3.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-903.15	903.15
1.5.10.5 / 1.5.7.3.6	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-4694.15	4694.15
1.5.10.5 / 1.5.8.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-444.96	444.96
1.5.10.5 / 1.5.8.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-275.19	275.19
1.5.10.5 / 1.5.8.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-197.82	197.82
1.5.10.5 / 1.5.8.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-275.19	275.19
1.5.10.5 / 1.5.9.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-49.32	49.32
1.5.10.5 / 1.5.9.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-102.33	102.33
1.5.10.5 / 1.5.9.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-98.65	98.65
1.5.10.5 / 1.5.9.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-102.33	102.33
1.6.4.5 / 1.6.1.2.10.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-429.86	429.86
1.6.4.5 / 1.6.1.2.6	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-103.30	103.30
1.6.4.5 / 1.6.1.2.7	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-34.43	34.43
1.6.4.5 / 1.6.1.3.6	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-245.74	245.74
1.6.4.5 / 1.6.1.6.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-7106.80	7106.80
1.6.4.5 / 1.6.1.6.1.3.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-103.61	103.61
1.6.4.5 / 1.6.1.6.1.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-362.56	362.56
1.6.4.5 / 1.6.1.6.1.6	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-271.92	271.92
1.6.4.5 / 1.6.1.6.1.8	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-98.65	98.65
1.6.4.5 / 1.6.1.6.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-965.21	965.21
1.6.4.5 / 1.6.1.6.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-367.55	367.55
1.6.4.5 / 1.6.1.6.2.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-916.13	916.13
1.6.4.5 / 1.6.2.1.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-334.72	334.72

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
1.6.4.5 / 1.6.2.1.2.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-407.93	407.93
1.6.4.5 / 1.6.2.1.3.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-671.53	671.53
1.6.4.5 / 1.6.2.1.3.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-407.93	407.93
1.6.4.5 / 1.6.2.1.3.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-151.00	151.00
1.6.4.5 / 1.6.2.1.3.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-25.99	25.99
1.6.4.5 / 1.6.2.1.4.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2541.00	2541.00
1.6.4.5 / 1.6.2.1.4.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-407.93	407.93
1.6.4.5 / 1.6.2.4.11	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-53.10	53.10
1.6.4.5 / 1.6.2.4.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-50.75	50.75
1.6.4.5 / 1.6.2.4.7	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-688.49	688.49
1.6.4.5 / 1.6.2.5.11	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-245.74	245.74
1.6.4.5 / 1.6.2.5.12	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-325.17	325.17
1.6.4.5 / 1.6.2.5.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-381.41	381.41
1.6.4.5 / 1.6.2.5.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-396.00	396.00
1.6.4.5 / 1.6.2.5.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2090.00	2090.00
1.6.4.5 / 1.6.2.5.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-440.00	440.00
1.6.4.5 / 1.6.2.5.6	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-380.75	380.75
1.6.4.5 / 1.6.2.5.7	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-159.59	159.59
1.6.4.5 / 1.6.2.5.9	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-381.52	381.52
1.6.4.5 / 1.6.2.6.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-862.80	862.80
1.6.4.5 / 1.6.2.6.10	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-108.75	108.75
1.6.4.5 / 1.6.2.6.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-43.50	43.50
1.6.4.5 / 1.6.2.6.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-43.50	43.50
1.6.4.5 / 1.6.2.6.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-103.92	103.92
1.6.4.5 / 1.6.2.6.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-490.24	490.24
1.6.4.5 / 1.6.2.6.7	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1409.98	1409.98
1.6.4.5 / 1.6.2.6.8	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-649.09	649.09
1.6.4.5 / 1.6.2.6.9	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-800.79	800.79
1.6.4.5 / 1.6.3.1.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-185.15	185.15
1.6.4.5 / 1.6.3.1.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-67.90	67.90
1.6.4.5 / 1.6.3.2.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-339.48	339.48
1.6.4.5 / 1.6.3.2.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-67.90	67.90
1.6.4.5 / 1.6.3.3.6	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-5.32	5.32
1.6.4.5 / 1.6.3.3.8	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-42.18	42.18
1.6.4.5 / 1.6.3.4.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-101.23	101.23
1.6.4.5 / 1.6.3.4.6	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-479.73	479.73

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
1.6.4.5 / 1.6.3.5.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-56.83	56.83
1.6.4.5 / 1.6.3.5.1.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-370.33	370.33
1.6.4.5 / 1.6.3.5.1.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-54.32	54.32
1.6.4.5 / 1.6.3.5.1.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-103.48	103.48
1.6.4.5 / 1.6.3.5.1.6	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-54.32	54.32
1.6.4.5 / 1.6.3.5.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-332.18	332.18
1.6.4.5 / 1.6.3.5.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-54.32	54.32
1.6.4.5 / 1.6.3.5.2.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-103.48	103.48
1.6.4.5 / 1.6.3.5.2.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-27.16	27.16
1.6.4.5 / 1.6.3.5.3.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-203.04	203.04
1.6.4.5 / 1.6.3.5.3.10	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-35.97	35.97
1.6.4.5 / 1.6.3.5.3.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-114.80	114.80
1.6.4.5 / 1.6.3.5.3.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-11.71	11.71
1.6.4.5 / 1.6.3.5.3.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-36.59	36.59
1.6.4.5 / 1.6.3.5.3.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-4.05	4.05
1.6.4.5 / 1.6.3.5.3.6	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-6.05	6.05
1.6.4.5 / 1.6.3.5.3.7	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-27.16	27.16
1.6.4.5 / 1.6.3.5.3.8	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-76.32	76.32
1.6.4.5 / 1.6.3.5.4.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1020.43	1020.43
1.6.4.5 / 1.6.3.5.4.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-27.16	27.16
1.6.4.5 / 1.6.3.5.4.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-76.32	76.32
1.6.4.5 / 1.6.3.5.4.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-164.52	164.52
1.6.4.5 / 1.6.3.5.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-68.32	68.32
1.6.4.5 / 1.6.5.2.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1234.60	1234.60
1.6.4.5 / 1.6.5.2.7	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-600.55	600.55
1.7.5.5 / 1.7.1.6.3.1.10	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-236.14	236.14
1.7.5.5 / 1.7.1.6.3.1.11	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-94.45	94.45
1.7.5.5 / 1.7.1.6.3.1.12	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-188.91	188.91
1.7.5.5 / 1.7.1.6.3.1.8	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-383.09	383.09
1.7.5.5 / 1.7.1.6.3.1.9	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-472.27	472.27
1.7.5.5 / 1.7.1.9.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-792.46	792.46
1.7.5.5 / 1.7.1.9.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-188.91	188.91
1.7.5.5 / 1.7.1.9.2.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-188.91	188.91
1.7.5.5 / 1.7.1.9.3.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-472.27	472.27
1.7.5.5 / 1.7.1.9.3.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-236.14	236.14
1.7.5.5 / 1.7.1.9.3.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-188.91	188.91

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
1.7.5.5 / 1.7.2.1.6.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-372.12	372.12
1.7.5.5 / 1.7.2.1.7.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2065.92	2065.92
1.7.5.5 / 1.7.2.1.7.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-841.03	841.03
1.7.5.5 / 1.7.2.2.3.6	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-330.95	330.95
1.7.5.5 / 1.7.2.2.4.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1490.13	1490.13
1.7.5.5 / 1.7.2.2.4.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-841.03	841.03
1.7.5.5 / 1.7.2.4.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1682.06	1682.06
1.7.5.5 / 1.7.2.5.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-457.17	457.17
1.7.5.5 / 1.7.2.5.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-84.10	84.10
1.7.5.5 / 1.7.2.5.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-763.50	763.50
1.7.5.5 / 1.7.2.5.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-841.03	841.03
1.7.5.5 / 1.7.2.6.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-457.17	457.17
1.7.5.5 / 1.7.2.6.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-84.10	84.10
1.7.5.5 / 1.7.2.6.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-265.92	265.92
1.7.5.5 / 1.7.2.6.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-841.03	841.03
1.7.5.5 / 1.7.2.7.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-137.15	137.15
1.7.5.5 / 1.7.2.7.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-45.72	45.72
1.7.5.5 / 1.7.2.7.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-155.08	155.08
1.7.5.5 / 1.7.2.7.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-115.16	115.16
1.7.5.5 / 1.7.3.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-472.27	472.27
1.7.5.5 / 1.7.3.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-944.55	944.55
1.7.5.5 / 1.7.3.2.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-708.41	708.41
1.7.5.5 / 1.7.3.3.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-317.80	317.80
1.7.5.5 / 1.7.3.3.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-544.46	544.46
1.7.5.5 / 1.7.3.3.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1298.20	1298.20
1.7.5.5 / 1.7.3.4.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1764.96	1764.96
1.7.5.5 / 1.7.3.4.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-143.63	143.63
1.7.5.5 / 1.7.3.4.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-161.59	161.59
1.7.5.5 / 1.7.3.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-6661.23	6661.23
1.7.5.5 / 1.7.4.10	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-144.14	144.14
1.7.5.5 / 1.7.4.12.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-322.59	322.59
1.7.5.5 / 1.7.4.12.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-231.55	231.55
1.8.9.5 / 1.8.2.6	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2280.84	2280.84
1.8.9.5 / 1.8.5.2.10.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-570.60	570.60
1.8.9.5 / 1.8.5.2.10.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-570.60	570.60
1.8.9.5 / 1.8.5.2.10.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-570.60	570.60

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
1.8.9.5 / 1.8.5.2.10.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-570.60	570.60
1.8.9.5 / 1.8.5.2.10.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-570.60	570.60
1.8.9.5 / 1.8.5.2.10.6	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-570.60	570.60
1.8.9.5 / 1.8.5.2.10.7	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-151.90	151.90
1.8.9.5 / 1.8.5.2.10.8	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1022.33	1022.33
1.8.9.5 / 1.8.5.2.11	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-130.22	130.22
1.8.9.5 / 1.8.5.3.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-284.82	284.82
1.8.9.5 / 1.8.5.3.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-552.00	552.00
1.8.9.5 / 1.8.5.3.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-319.69	319.69
1.8.9.5 / 1.8.5.3.4.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-446.48	446.48
1.8.9.5 / 1.8.5.3.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-352.00	352.00
1.8.9.5 / 1.8.5.3.6	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1576.90	1576.90
1.8.9.5 / 1.8.5.4.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1032.02	1032.02
1.8.9.5 / 1.8.5.5.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-28.12	28.12
1.8.9.5 / 1.8.5.5.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-5687.43	5687.43
1.8.9.5 / 1.8.5.5.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-5141.91	5141.91
1.8.9.5 / 1.8.5.5.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-390.94	390.94
1.8.9.5 / 1.8.5.5.6	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-12477.67	12477.67
1.8.9.5 / 1.8.5.6.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-121.39	121.39
1.8.9.5 / 1.8.5.6.1.10	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-4244.55	4244.55
1.8.9.5 / 1.8.5.6.1.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-121.39	121.39
1.8.9.5 / 1.8.5.6.1.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-913.48	913.48
1.8.9.5 / 1.8.5.6.1.7	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1902.18	1902.18
1.8.9.5 / 1.8.5.6.1.8	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2031.92	2031.92
1.8.9.5 / 1.8.5.6.1.9	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-336.58	336.58
1.8.9.5 / 1.8.5.6.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-60.69	60.69
1.8.9.5 / 1.8.5.6.2.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-60.69	60.69
1.8.9.5 / 1.8.5.6.2.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-707.16	707.16
1.8.9.5 / 1.8.5.6.2.7	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-450.37	450.37
1.8.9.5 / 1.8.5.6.3.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-24.28	24.28
1.8.9.5 / 1.8.5.6.3.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-65.54	65.54
1.8.9.5 / 1.8.5.6.3.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-49.72	49.72
1.8.9.5 / 1.8.5.7.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-141.94	141.94
1.8.9.5 / 1.8.5.7.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-703.58	703.58
1.8.9.5 / 1.8.5.7.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-145.34	145.34
1.8.9.5 / 1.8.5.7.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-289.19	289.19

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
1.8.9.5 / 1.8.5.7.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-727.60	727.60
1.8.9.5 / 1.8.5.7.6	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-762.15	762.15
1.8.9.5 / 1.8.5.7.7	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-781.74	781.74
1.8.9.5 / 1.8.6.1.11	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1876.64	1876.64
1.8.9.5 / 1.8.6.1.13	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-138.31	138.31
1.8.9.5 / 1.8.6.2.16	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-133.90	133.90
1.8.9.5 / 1.8.6.2.7	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-126.95	126.95
1.8.9.5 / 1.8.8.1.10	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-809.05	809.05
1.8.9.5 / 1.8.8.1.11	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-654.16	654.16
1.8.9.5 / 1.8.8.1.12	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-4221.13	4221.13
1.8.9.5 / 1.8.8.1.7	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-247.13	247.13
1.8.9.5 / 1.8.8.1.8	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-818.35	818.35
1.8.9.5 / 1.8.8.1.9	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-408.75	408.75
1.8.9.5 / 1.8.8.2.10	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-356.23	356.23
1.8.9.5 / 1.8.8.2.11	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1463.66	1463.66
1.8.9.5 / 1.8.8.2.12	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-397.57	397.57
1.8.9.5 / 1.8.8.2.13	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1463.66	1463.66
1.8.9.5 / 1.8.8.2.14	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-397.57	397.57
1.8.9.5 / 1.8.8.2.16	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-254.30	254.30
1.8.9.5 / 1.8.8.2.18	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1949.73	1949.73
1.8.9.5 / 1.8.8.2.19	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1934.78	1934.78
1.8.9.5 / 1.8.8.2.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-555.61	555.61
1.8.9.5 / 1.8.8.2.7	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1964.40	1964.40
1.8.9.5 / 1.8.8.2.8	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-362.24	362.24
1.8.9.5 / 1.8.8.2.9	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2808.80	2808.80
1.8.9.5 / 1.8.9.3.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-5636.31	5636.31
1.8.9.5 / 1.8.9.3.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-413.95	413.95
2.0.1.1.1.1 / 2.0.1.1.1.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-463.07	463.07
2.0.1.1.1.1 / 2.0.1.1.1.1.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-322.53	322.53
2.0.1.1.1.10 / 2.0.1.1.1.10.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2039.74	2039.74
2.0.1.1.1.10 / 2.0.1.1.1.10.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-173.92	173.92
2.0.1.1.1.10 / 2.0.1.1.1.10.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2664.61	2664.61
2.0.1.1.1.10 / 2.0.1.1.1.10.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-21354.26	21354.26
2.0.1.1.1.11 / 2.0.1.1.1.11.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-3069.37	3069.37
2.0.1.1.1.11 / 2.0.1.1.1.11.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-3069.37	3069.37
2.0.1.1.1.11 / 2.0.1.1.1.11.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-4479.52	4479.52

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.0.1.1.1.12 / 2.0.1.1.1.12.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2522.25	2522.25
2.0.1.1.1.13 / 2.0.1.1.1.13.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2829.40	2829.40
2.0.1.1.1.13 / 2.0.1.1.1.13.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1850.93	1850.93
2.0.1.1.1.14 / 2.0.1.1.1.14.10	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-4502.95	4502.95
2.0.1.1.1.14 / 2.0.1.1.1.14.11	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-6270.19	6270.19
2.0.1.1.1.14 / 2.0.1.1.1.14.13	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-9321.28	9321.28
2.0.1.1.1.14 / 2.0.1.1.1.14.14	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-14453.37	14453.37
2.0.1.1.1.14 / 2.0.1.1.1.14.15	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-31941.07	31941.07
2.0.1.1.1.14 / 2.0.1.1.1.14.16	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-5030.02	5030.02
2.0.1.1.1.14 / 2.0.1.1.1.14.17	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-6511.52	6511.52
2.0.1.1.1.14 / 2.0.1.1.1.14.18	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-36508.40	36508.40
2.0.1.1.1.14 / 2.0.1.1.1.14.19	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-36508.40	36508.40
2.0.1.1.1.14 / 2.0.1.1.1.14.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-12286.49	12286.49
2.0.1.1.1.14 / 2.0.1.1.1.14.20	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-8400.65	8400.65
2.0.1.1.1.14 / 2.0.1.1.1.14.21	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-7541.67	7541.67
2.0.1.1.1.14 / 2.0.1.1.1.14.22	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-5542.95	5542.95
2.0.1.1.1.14 / 2.0.1.1.1.14.24	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-3873.95	3873.95
2.0.1.1.1.14 / 2.0.1.1.1.14.25	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-4502.95	4502.95
2.0.1.1.1.14 / 2.0.1.1.1.14.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-15580.08	15580.08
2.0.1.1.1.14 / 2.0.1.1.1.14.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-34129.61	34129.61
2.0.1.1.1.14 / 2.0.1.1.1.14.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-6270.19	6270.19
2.0.1.1.1.14 / 2.0.1.1.1.14.7	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-10311.52	10311.52
2.0.1.1.1.14 / 2.0.1.1.1.14.8	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-12270.66	12270.66
2.0.1.1.1.14 / 2.0.1.1.1.14.9	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-33121.25	33121.25
2.0.1.1.1.2 / 2.0.1.1.1.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-3883.76	3883.76
2.0.1.1.1.2 / 2.0.1.1.1.2.10	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-192.83	192.83
2.0.1.1.1.2 / 2.0.1.1.1.2.11	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1694.77	1694.77
2.0.1.1.1.2 / 2.0.1.1.1.2.12	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-192.83	192.83
2.0.1.1.1.2 / 2.0.1.1.1.2.13	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-211.67	211.67
2.0.1.1.1.2 / 2.0.1.1.1.2.14	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-192.83	192.83
2.0.1.1.1.2 / 2.0.1.1.1.2.15	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1008.62	1008.62
2.0.1.1.1.2 / 2.0.1.1.1.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-3883.76	3883.76
2.0.1.1.1.2 / 2.0.1.1.1.2.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2874.77	2874.77
2.0.1.1.1.2 / 2.0.1.1.1.2.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2181.96	2181.96
2.0.1.1.1.2 / 2.0.1.1.1.2.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2874.77	2874.77
2.0.1.1.1.2 / 2.0.1.1.1.2.6	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-192.83	192.83

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.0.1.1.1.2 / 2.0.1.1.1.2.7	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2723.81	2723.81
2.0.1.1.1.2 / 2.0.1.1.1.2.8	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-192.83	192.83
2.0.1.1.1.2 / 2.0.1.1.1.2.9	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2347.92	2347.92
2.0.1.1.1.3 / 2.0.1.1.1.3.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-550.17	550.17
2.0.1.1.1.3 / 2.0.1.1.1.3.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-322.99	322.99
2.0.1.1.1.3 / 2.0.1.1.1.3.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-654.62	654.62
2.0.1.1.1.3 / 2.0.1.1.1.3.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-6213.98	6213.98
2.0.1.1.1.3 / 2.0.1.1.1.3.5.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-3329.63	3329.63
2.0.1.1.1.3 / 2.0.1.1.1.3.5.10	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2524.62	2524.62
2.0.1.1.1.3 / 2.0.1.1.1.3.5.11	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-4641.06	4641.06
2.0.1.1.1.3 / 2.0.1.1.1.3.5.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-104.05	104.05
2.0.1.1.1.3 / 2.0.1.1.1.3.5.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-5879.78	5879.78
2.0.1.1.1.3 / 2.0.1.1.1.3.5.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-722.03	722.03
2.0.1.1.1.3 / 2.0.1.1.1.3.5.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1681.43	1681.43
2.0.1.1.1.3 / 2.0.1.1.1.3.5.6	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-208.10	208.10
2.0.1.1.1.3 / 2.0.1.1.1.3.5.7	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-6619.22	6619.22
2.0.1.1.1.3 / 2.0.1.1.1.3.5.8	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-22379.33	22379.33
2.0.1.1.1.3 / 2.0.1.1.1.3.5.9	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1751.33	1751.33
2.0.1.1.1.4 / 2.0.1.1.1.4.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1109.06	1109.06
2.0.1.1.1.4 / 2.0.1.1.1.4.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-248.46	248.46
2.0.1.1.1.4 / 2.0.1.1.1.4.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-516.13	516.13
2.0.1.1.1.4 / 2.0.1.1.1.4.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-113.01	113.01
2.0.1.1.1.4 / 2.0.1.1.1.4.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-156.70	156.70
2.0.1.1.1.4 / 2.0.1.1.1.4.6	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-121.37	121.37
2.0.1.1.1.4 / 2.0.1.1.1.4.7	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-8751.39	8751.39
2.0.1.1.1.5 / 2.0.1.1.1.5.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-256.67	256.67
2.0.1.1.1.5 / 2.0.1.1.1.5.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-330.73	330.73
2.0.1.1.1.5 / 2.0.1.1.1.5.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-4573.22	4573.22
2.0.1.1.1.5 / 2.0.1.1.1.5.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-7854.79	7854.79
2.0.1.1.1.6 / 2.0.1.1.1.6.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2339.77	2339.77
2.0.1.1.1.6 / 2.0.1.1.1.6.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-330.73	330.73
2.0.1.1.1.6 / 2.0.1.1.1.6.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2362.55	2362.55
2.0.1.1.1.6 / 2.0.1.1.1.6.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-3197.66	3197.66
2.0.1.1.1.7 / 2.0.1.1.1.7.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1682.74	1682.74
2.0.1.1.1.8 / 2.0.1.1.1.8.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-161.50	161.50
2.0.1.1.1.8 / 2.0.1.1.1.8.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-5283.21	5283.21

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.0.1.1.1.8 / 2.0.1.1.1.8.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-7122.47	7122.47
2.0.1.1.1.9 / 2.0.1.1.1.9.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-8449.17	8449.17
2.0.1.1.1.9 / 2.0.1.1.1.9.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-8449.17	8449.17
2.0.1.1.1.9 / 2.0.1.1.1.9.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-7443.72	7443.72
2.0.1.1.1.9 / 2.0.1.1.1.9.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2676.52	2676.52
2.0.1.1.2 / 2.0.1.1.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2366.95	2366.95
2.0.1.1.2 / 2.0.1.1.2.10	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-4804.18	4804.18
2.0.1.1.2 / 2.0.1.1.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1778.70	1778.70
2.0.1.1.2 / 2.0.1.1.2.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-4623.35	4623.35
2.0.1.1.2 / 2.0.1.1.2.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-505.09	505.09
2.0.1.1.2 / 2.0.1.1.2.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2175.51	2175.51
2.0.1.1.2 / 2.0.1.1.2.6	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2998.31	2998.31
2.0.1.1.2 / 2.0.1.1.2.7	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1140.17	1140.17
2.0.1.1.2 / 2.0.1.1.2.8	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-90549.84	90549.84
2.0.1.1.2 / 2.0.1.1.2.9	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-27926.78	27926.78
2.0.1.1.3 / 2.0.1.1.3.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1974.49	1974.49
2.0.1.1.3 / 2.0.1.1.3.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2160.69	2160.69
2.0.1.1.3 / 2.0.1.1.3.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-923.28	923.28
2.0.1.1.4.1 / 2.0.1.1.4.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1882.37	1882.37
2.0.1.1.4.1 / 2.0.1.1.4.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1803.63	1803.63
2.0.1.1.4.1 / 2.0.1.1.4.1.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-14691.43	14691.43
2.0.1.1.4.1 / 2.0.1.1.4.1.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-3030.65	3030.65
2.0.1.1.4.1 / 2.0.1.1.4.1.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1413.51	1413.51
2.0.1.1.4.1 / 2.0.1.1.4.1.6	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1203.76	1203.76
2.0.1.1.4.2 / 2.0.1.1.4.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-712.70	712.70
2.0.1.1.4.2 / 2.0.1.1.4.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1425.95	1425.95
2.0.1.1.4.2 / 2.0.1.1.4.2.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-3985.99	3985.99
2.0.1.1.4.2 / 2.0.1.1.4.2.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1413.51	1413.51
2.0.1.1.4.2 / 2.0.1.1.4.2.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1193.64	1193.64
2.0.1.1.4.3 / 2.0.1.1.4.3.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-712.70	712.70
2.0.1.1.4.3 / 2.0.1.1.4.3.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1501.48	1501.48
2.0.1.1.4.3 / 2.0.1.1.4.3.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-3968.91	3968.91
2.0.1.1.4.3 / 2.0.1.1.4.3.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1413.51	1413.51
2.0.1.1.4.3 / 2.0.1.1.4.3.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-3030.65	3030.65
2.0.1.1.4.3 / 2.0.1.1.4.3.6	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1193.64	1193.64
2.0.1.1.4.4 / 2.0.1.1.4.4.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1169.67	1169.67

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.0.1.1.4.4 / 2.0.1.1.4.4.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1577.02	1577.02
2.0.1.1.4.4 / 2.0.1.1.4.4.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-3999.13	3999.13
2.0.1.1.4.4 / 2.0.1.1.4.4.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-3442.34	3442.34
2.0.1.1.4.4 / 2.0.1.1.4.4.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-3442.34	3442.34
2.0.1.1.4.4 / 2.0.1.1.4.4.6	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2571.58	2571.58
2.0.1.1.4.5 / 2.0.1.1.4.5.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1178.96	1178.96
2.0.1.1.4.5 / 2.0.1.1.4.5.10	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1802.48	1802.48
2.0.1.1.4.5 / 2.0.1.1.4.5.11	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2798.27	2798.27
2.0.1.1.4.5 / 2.0.1.1.4.5.12	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2662.31	2662.31
2.0.1.1.4.5 / 2.0.1.1.4.5.13	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-10169.83	10169.83
2.0.1.1.4.5 / 2.0.1.1.4.5.14	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-6396.22	6396.22
2.0.1.1.4.5 / 2.0.1.1.4.5.15	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-14186.74	14186.74
2.0.1.1.4.5 / 2.0.1.1.4.5.16	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-5664.77	5664.77
2.0.1.1.4.5 / 2.0.1.1.4.5.17	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-6430.93	6430.93
2.0.1.1.4.5 / 2.0.1.1.4.5.18	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-3657.34	3657.34
2.0.1.1.4.5 / 2.0.1.1.4.5.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-3423.52	3423.52
2.0.1.1.4.5 / 2.0.1.1.4.5.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2441.07	2441.07
2.0.1.1.4.5 / 2.0.1.1.4.5.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2860.00	2860.00
2.0.1.1.4.5 / 2.0.1.1.4.5.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2043.73	2043.73
2.0.1.1.4.5 / 2.0.1.1.4.5.6	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-6204.61	6204.61
2.0.1.1.4.5 / 2.0.1.1.4.5.7	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1219.11	1219.11
2.0.1.1.4.5 / 2.0.1.1.4.5.8	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-971.58	971.58
2.0.1.1.4.5 / 2.0.1.1.4.5.9	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1219.11	1219.11
2.0.1.2.1 / 2.0.1.2.1.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1854.31	1854.31
2.0.1.2.1 / 2.0.1.2.1.1.10	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1187.58	1187.58
2.0.1.2.1 / 2.0.1.2.1.1.11	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1510.90	1510.90
2.0.1.2.1 / 2.0.1.2.1.1.12	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-7935.25	7935.25
2.0.1.2.1 / 2.0.1.2.1.1.15	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-162.59	162.59
2.0.1.2.1 / 2.0.1.2.1.1.16	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-716.97	716.97
2.0.1.2.1 / 2.0.1.2.1.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-5609.50	5609.50
2.0.1.2.1 / 2.0.1.2.1.1.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2308.74	2308.74
2.0.1.2.1 / 2.0.1.2.1.1.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2361.08	2361.08
2.0.1.2.1 / 2.0.1.2.1.1.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1231.18	1231.18
2.0.1.2.1 / 2.0.1.2.1.1.6	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-404.74	404.74
2.0.1.2.1 / 2.0.1.2.1.1.7	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-988.21	988.21
2.0.1.2.1 / 2.0.1.2.1.1.8	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-5018.26	5018.26

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.0.1.2.1 / 2.0.1.2.1.1.9	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1505.48	1505.48
2.0.1.2.1 / 2.0.1.2.1.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-12331.31	12331.31
2.0.1.2.1 / 2.0.1.2.1.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-7113.05	7113.05
2.0.1.2.1 / 2.0.1.2.1.2.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2278.42	2278.42
2.0.1.2.1 / 2.0.1.2.1.2.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-3460.80	3460.80
2.0.1.2.1 / 2.0.1.2.1.2.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-4669.11	4669.11
2.0.1.2.1 / 2.0.1.2.1.2.6	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-40317.82	40317.82
2.0.1.2.1 / 2.0.1.2.1.2.7	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-13838.92	13838.92
2.0.1.2.1 / 2.0.1.2.1.2.9	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-982.28	982.28
2.0.1.2.2 / 2.0.1.2.2.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2205.59	2205.59
2.0.1.2.2 / 2.0.1.2.2.1.10	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-11530.52	11530.52
2.0.1.2.2 / 2.0.1.2.2.1.11	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2871.37	2871.37
2.0.1.2.2 / 2.0.1.2.2.1.12	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-28098.53	28098.53
2.0.1.2.2 / 2.0.1.2.2.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-19956.87	19956.87
2.0.1.2.2 / 2.0.1.2.2.1.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-986.46	986.46
2.0.1.2.2 / 2.0.1.2.2.1.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-6550.15	6550.15
2.0.1.2.2 / 2.0.1.2.2.1.7	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2871.37	2871.37
2.0.1.2.2 / 2.0.1.2.2.1.8	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-5135.29	5135.29
2.0.1.2.2 / 2.0.1.2.2.1.9	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1344.63	1344.63
2.0.1.2.2 / 2.0.1.2.2.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-5841.67	5841.67
2.0.1.2.2 / 2.0.1.2.2.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-44276.19	44276.19
2.0.1.2.2 / 2.0.1.2.2.2.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-11800.67	11800.67
2.0.1.2.2 / 2.0.1.2.2.2.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2299.91	2299.91
2.0.1.2.2 / 2.0.1.2.2.2.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-12876.62	12876.62
2.0.1.2.2 / 2.0.1.2.2.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-12732.77	12732.77
2.0.1.2.2 / 2.0.1.2.2.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-3900.39	3900.39
2.0.1.2.2 / 2.0.1.2.2.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-68847.70	68847.70
2.0.1.2.3 / 2.0.1.2.3.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1154.95	1154.95
2.0.1.2.3 / 2.0.1.2.3.2.11	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-993.90	993.90
2.0.1.2.3 / 2.0.1.2.3.2.12	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-27469.38	27469.38
2.0.1.2.3 / 2.0.1.2.3.2.16	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-5462.50	5462.50
2.0.1.2.3 / 2.0.1.2.3.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-392.04	392.04
2.0.1.2.3 / 2.0.1.2.3.2.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-393.43	393.43
2.0.1.2.3 / 2.0.1.2.3.2.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-9105.87	9105.87
2.0.1.2.3 / 2.0.1.2.3.2.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2955.37	2955.37
2.0.1.2.3 / 2.0.1.2.3.2.6	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-10621.82	10621.82

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.0.1.2.3 / 2.0.1.2.3.2.7	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-629.00	629.00
2.0.1.2.3 / 2.0.1.2.3.2.8	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1930.52	1930.52
2.0.1.2.3 / 2.0.1.2.3.3.10	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-6023.75	6023.75
2.0.1.2.3 / 2.0.1.2.3.3.11	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-13289.91	13289.91
2.0.1.2.3 / 2.0.1.2.3.3.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2674.15	2674.15
2.0.1.2.3 / 2.0.1.2.3.3.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-39506.56	39506.56
2.0.1.2.3 / 2.0.1.2.3.3.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-11480.07	11480.07
2.0.1.2.3 / 2.0.1.2.3.3.6	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-3211.68	3211.68
2.0.1.2.3 / 2.0.1.2.3.3.7	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-5045.66	5045.66
2.0.1.2.3 / 2.0.1.2.3.3.8	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-4411.18	4411.18
2.0.1.2.3 / 2.0.1.2.3.3.9	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-11115.88	11115.88
2.0.1.2.3 / 2.0.1.2.3.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-3308.39	3308.39
2.0.1.2.3 / 2.0.1.2.3.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-19605.39	19605.39
2.0.1.2.4 / 2.0.1.2.4.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-137.18	137.18
2.0.1.2.4 / 2.0.1.2.4.1.11	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-222.44	222.44
2.0.1.2.4 / 2.0.1.2.4.1.12	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-902.26	902.26
2.0.1.2.4 / 2.0.1.2.4.1.13	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-76.23	76.23
2.0.1.2.4 / 2.0.1.2.4.1.14	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-382.42	382.42
2.0.1.2.4 / 2.0.1.2.4.1.15	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-13725.45	13725.45
2.0.1.2.4 / 2.0.1.2.4.1.18	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-487.87	487.87
2.0.1.2.4 / 2.0.1.2.4.1.19	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-964.66	964.66
2.0.1.2.4 / 2.0.1.2.4.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-882.07	882.07
2.0.1.2.4 / 2.0.1.2.4.1.20	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-487.87	487.87
2.0.1.2.4 / 2.0.1.2.4.1.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-809.58	809.58
2.0.1.2.4 / 2.0.1.2.4.1.6	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-3132.36	3132.36
2.0.1.2.4 / 2.0.1.2.4.2.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2909.40	2909.40
2.0.1.2.4 / 2.0.1.2.4.2.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-328.83	328.83
2.0.1.2.4 / 2.0.1.2.4.2.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1345.15	1345.15
2.0.1.2.4 / 2.0.1.2.4.2.6	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-109.47	109.47
2.0.1.2.5 / 2.0.1.2.5.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-316.42	316.42
2.0.1.2.5 / 2.0.1.2.5.1.10	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-76.23	76.23
2.0.1.2.5 / 2.0.1.2.5.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1811.37	1811.37
2.0.1.2.5 / 2.0.1.2.5.1.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-563.40	563.40
2.0.1.2.5 / 2.0.1.2.5.1.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1505.48	1505.48
2.0.1.2.5 / 2.0.1.2.5.1.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1187.58	1187.58
2.0.1.2.5 / 2.0.1.2.5.1.6	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-659.50	659.50

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.0.1.2.5 / 2.0.1.2.5.1.7	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1930.52	1930.52
2.0.1.2.5 / 2.0.1.2.5.1.8	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-234.51	234.51
2.0.1.2.5 / 2.0.1.2.5.1.9	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-902.26	902.26
2.0.1.2.5 / 2.0.1.2.5.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-13610.27	13610.27
2.0.1.2.5 / 2.0.1.2.5.2.10	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-3424.88	3424.88
2.0.1.2.5 / 2.0.1.2.5.2.11	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2093.78	2093.78
2.0.1.2.5 / 2.0.1.2.5.2.12	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-15075.02	15075.02
2.0.1.2.5 / 2.0.1.2.5.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2510.08	2510.08
2.0.1.2.5 / 2.0.1.2.5.2.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-331.23	331.23
2.0.1.2.5 / 2.0.1.2.5.2.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-3477.29	3477.29
2.0.1.2.5 / 2.0.1.2.5.2.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1206.70	1206.70
2.0.1.2.5 / 2.0.1.2.5.2.6	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2300.32	2300.32
2.0.1.2.5 / 2.0.1.2.5.2.7	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-4238.52	4238.52
2.0.1.2.5 / 2.0.1.2.5.2.8	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-6835.91	6835.91
2.0.1.2.5 / 2.0.1.2.5.2.9	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-3424.88	3424.88
2.0.1.2.6 / 2.0.1.2.6.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-883.69	883.69
2.0.1.2.6 / 2.0.1.2.6.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-5045.82	5045.82
2.0.1.2.6 / 2.0.1.2.6.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-9293.61	9293.61
2.0.1.2.6 / 2.0.1.2.6.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2909.40	2909.40
2.0.1.2.6 / 2.0.1.2.6.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-158.41	158.41
2.0.1.2.6 / 2.0.1.2.6.6	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1345.15	1345.15
2.0.1.2.6 / 2.0.1.2.6.7	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-109.47	109.47
2.0.1.2.7 / 2.0.1.2.7.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1974.49	1974.49
2.0.1.2.7 / 2.0.1.2.7.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2528.30	2528.30
2.0.1.2.7 / 2.0.1.2.7.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-985.70	985.70
2.0.1.3.1 / 2.0.1.3.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-16174.19	16174.19
2.0.1.3.1 / 2.0.1.3.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-10970.99	10970.99
2.0.1.3.1 / 2.0.1.3.1.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-8785.50	8785.50
2.0.1.3.1 / 2.0.1.3.1.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-59435.51	59435.51
2.0.1.3.2 / 2.0.1.3.2.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2666.42	2666.42
2.0.1.3.2 / 2.0.1.3.2.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-723.77	723.77
2.0.1.3.2 / 2.0.1.3.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-827.42	827.42
2.0.1.3.2 / 2.0.1.3.2.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-827.42	827.42
2.0.1.3.3 / 2.0.1.3.3.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-826.24	826.24
2.0.1.3.3 / 2.0.1.3.3.1.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-876.54	876.54
2.0.1.3.3 / 2.0.1.3.3.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-9905.32	9905.32

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.0.1.3.3 / 2.0.1.3.3.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-348.47	348.47
2.0.1.3.3 / 2.0.1.3.3.2.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-411.49	411.49
2.0.2.1.1 / 2.0.2.1.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-124.86	124.86
2.0.2.1.1 / 2.0.2.1.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-6846.10	6846.10
2.0.2.1.1 / 2.0.2.1.1.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-947.05	947.05
2.0.2.1.1 / 2.0.2.1.1.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1293.26	1293.26
2.0.2.1.1 / 2.0.2.1.1.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2207.92	2207.92
2.0.2.1.2 / 2.0.2.1.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-41.05	41.05
2.0.2.1.2 / 2.0.2.1.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-269.74	269.74
2.0.2.1.2 / 2.0.2.1.2.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-714.48	714.48
2.0.2.1.2 / 2.0.2.1.2.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-631.87	631.87
2.0.2.1.2 / 2.0.2.1.2.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-5697.88	5697.88
2.0.2.1.2 / 2.0.2.1.2.6	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2043.80	2043.80
2.0.2.1.3 / 2.0.2.1.3.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-41.05	41.05
2.0.2.1.3 / 2.0.2.1.3.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-269.74	269.74
2.0.2.1.3 / 2.0.2.1.3.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-714.48	714.48
2.0.2.1.3 / 2.0.2.1.3.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-631.87	631.87
2.0.2.1.3 / 2.0.2.1.3.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-5697.88	5697.88
2.0.2.1.3 / 2.0.2.1.3.6	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2043.80	2043.80
2.0.2.2.1 / 2.0.2.2.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-193.07	193.07
2.0.2.2.1 / 2.0.2.2.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-4462.39	4462.39
2.0.2.2.2 / 2.0.2.2.2.1.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-430.54	430.54
2.0.2.2.2 / 2.0.2.2.2.1.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-10866.19	10866.19
2.0.2.2.2 / 2.0.2.2.2.1.1.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-8723.93	8723.93
2.0.2.2.2 / 2.0.2.2.2.1.1.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-205.72	205.72
2.0.2.2.2 / 2.0.2.2.2.1.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-748.36	748.36
2.0.2.2.2 / 2.0.2.2.2.1.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-6108.17	6108.17
2.0.2.2.2 / 2.0.2.2.2.1.2.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-4600.57	4600.57
2.0.2.2.2 / 2.0.2.2.2.1.2.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-205.72	205.72
2.0.2.2.2 / 2.0.2.2.2.1.3.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-317.82	317.82
2.0.2.2.2 / 2.0.2.2.2.1.3.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2142.81	2142.81
2.0.2.2.2 / 2.0.2.2.2.1.3.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2493.13	2493.13
2.0.2.2.2 / 2.0.2.2.2.1.3.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-205.72	205.72
2.0.2.2.2 / 2.0.2.2.2.1.4.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-430.54	430.54
2.0.2.2.2 / 2.0.2.2.2.1.4.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2142.81	2142.81
2.0.2.2.2 / 2.0.2.2.2.1.4.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-3246.76	3246.76

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.0.2.2.2 / 2.0.2.2.2.1.4.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-205.72	205.72
2.0.2.2.2 / 2.0.2.2.2.1.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-5790.29	5790.29
2.0.2.2.2 / 2.0.2.2.2.1.6.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-365.42	365.42
2.0.2.2.2 / 2.0.2.2.2.1.6.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-3471.88	3471.88
2.0.2.2.2 / 2.0.2.2.2.1.6.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-15787.64	15787.64
2.0.2.2.2 / 2.0.2.2.2.1.6.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-205.72	205.72
2.0.2.2.3 / 2.0.2.2.3.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-9802.28	9802.28
2.0.2.2.3 / 2.0.2.2.3.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1525.47	1525.47
2.0.2.2.3 / 2.0.2.2.3.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1891.81	1891.81
2.0.2.2.3 / 2.0.2.2.3.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2591.84	2591.84
2.0.2.2.4 / 2.0.2.2.4.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-913.93	913.93
2.0.2.2.4 / 2.0.2.2.4.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1090.14	1090.14
2.0.2.2.4 / 2.0.2.2.4.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2904.40	2904.40
2.0.2.2.4 / 2.0.2.2.4.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1090.14	1090.14
2.0.2.2.4 / 2.0.2.2.4.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2904.40	2904.40
2.0.2.2.4 / 2.0.2.2.4.6	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1041.96	1041.96
2.0.3.1.1 / 2.0.3.1.1.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2689.26	2689.26
2.0.3.1.1 / 2.0.3.1.1.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-4358.67	4358.67
2.0.3.1.1 / 2.0.3.1.1.1.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-8384.44	8384.44
2.0.3.1.1 / 2.0.3.1.1.1.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-8384.44	8384.44
2.0.3.1.1 / 2.0.3.1.1.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1344.63	1344.63
2.0.3.1.1 / 2.0.3.1.1.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-897.53	897.53
2.0.3.1.1 / 2.0.3.1.1.2.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1620.48	1620.48
2.0.3.1.2 / 2.0.3.1.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1565.25	1565.25
2.0.3.1.2 / 2.0.3.1.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-8715.43	8715.43
2.0.3.1.2 / 2.0.3.1.2.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2357.44	2357.44
2.0.3.1.3 / 2.0.3.1.3.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-256.98	256.98
2.0.3.1.3 / 2.0.3.1.3.10	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-7818.09	7818.09
2.0.3.1.3 / 2.0.3.1.3.11	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1277.10	1277.10
2.0.3.1.3 / 2.0.3.1.3.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-9185.79	9185.79
2.0.3.1.3 / 2.0.3.1.3.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-3053.60	3053.60
2.0.3.1.3 / 2.0.3.1.3.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1072.41	1072.41
2.0.3.1.3 / 2.0.3.1.3.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-5060.37	5060.37
2.0.3.1.3 / 2.0.3.1.3.6	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-17534.43	17534.43
2.0.3.1.3 / 2.0.3.1.3.9	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-7980.39	7980.39
2.0.3.1.4 / 2.0.3.1.4.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1302.35	1302.35

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.0.3.1.4 / 2.0.3.1.4.13	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2473.74	2473.74
2.0.3.1.4 / 2.0.3.1.4.14	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-3857.02	3857.02
2.0.3.1.4 / 2.0.3.1.4.15	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-941.20	941.20
2.0.3.1.4 / 2.0.3.1.4.16	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2972.51	2972.51
2.0.3.1.4 / 2.0.3.1.4.17	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-50.24	50.24
2.0.3.1.4 / 2.0.3.1.4.18	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-3679.19	3679.19
2.0.3.1.4 / 2.0.3.1.4.19	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-3628.49	3628.49
2.0.3.1.4 / 2.0.3.1.4.20	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1226.40	1226.40
2.0.3.1.4 / 2.0.3.1.4.21	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1226.40	1226.40
2.0.3.1.4 / 2.0.3.1.4.22	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2503.50	2503.50
2.0.3.1.4 / 2.0.3.1.4.23	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2503.50	2503.50
2.0.3.1.4 / 2.0.3.1.4.24	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1226.40	1226.40
2.0.3.1.4 / 2.0.3.1.4.25	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1226.40	1226.40
2.0.3.1.4 / 2.0.3.1.4.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2731.06	2731.06
2.0.3.2.1 / 2.0.3.2.1.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-4880.62	4880.62
2.0.3.2.1 / 2.0.3.2.1.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1086.64	1086.64
2.0.3.2.1 / 2.0.3.2.1.1.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-12068.13	12068.13
2.0.3.2.1 / 2.0.3.2.1.1.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-4367.67	4367.67
2.0.3.2.1 / 2.0.3.2.1.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-4880.62	4880.62
2.0.3.2.1 / 2.0.3.2.1.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2599.30	2599.30
2.0.3.2.1 / 2.0.3.2.1.2.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-75272.42	75272.42
2.0.3.2.1 / 2.0.3.2.1.2.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-12929.84	12929.84
2.0.3.2.1 / 2.0.3.2.1.3.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-75.36	75.36
2.0.3.2.1 / 2.0.3.2.1.3.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-164.26	164.26
2.0.3.2.1 / 2.0.3.2.1.3.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-4556.64	4556.64
2.0.3.2.1 / 2.0.3.2.1.3.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-4004.32	4004.32
2.0.3.2.1 / 2.0.3.2.1.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-14445.49	14445.49
2.0.3.2.1 / 2.0.3.2.1.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-12371.48	12371.48
2.0.3.2.2 / 2.0.3.2.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1370.70	1370.70
2.0.3.2.2 / 2.0.3.2.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-23576.00	23576.00
2.0.3.2.2 / 2.0.3.2.2.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-8671.06	8671.06
2.0.3.2.3 / 2.0.3.2.3.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1852.40	1852.40
2.0.3.2.3 / 2.0.3.2.3.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1232.35	1232.35
2.0.3.2.3 / 2.0.3.2.3.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-3157.50	3157.50
2.0.3.2.3 / 2.0.3.2.3.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-5390.16	5390.16
2.0.3.3.1 / 2.0.3.3.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-653.70	653.70

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.0.3.3.1 / 2.0.3.3.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-5688.67	5688.67
2.0.3.3.1 / 2.0.3.3.1.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-9181.48	9181.48
2.0.3.3.2.1 / 2.0.3.3.2.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-3812.08	3812.08
2.0.3.3.2.1 / 2.0.3.3.2.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-8565.45	8565.45
2.0.3.3.2.1 / 2.0.3.3.2.1.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-7340.38	7340.38
2.0.3.3.2.1 / 2.0.3.3.2.1.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-8068.61	8068.61
2.0.3.3.2.1 / 2.0.3.3.2.1.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-9666.29	9666.29
2.0.3.3.2.2 / 2.0.3.3.2.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-5927.19	5927.19
2.0.3.3.2.2 / 2.0.3.3.2.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1695.52	1695.52
2.0.3.3.2.2 / 2.0.3.3.2.2.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-39425.93	39425.93
2.0.3.3.2.2 / 2.0.3.3.2.2.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1176.66	1176.66
2.0.3.3.2.2 / 2.0.3.3.2.2.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1593.86	1593.86
2.0.3.3.2.2 / 2.0.3.3.2.2.6	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1799.29	1799.29
2.0.3.3.2.2 / 2.0.3.3.2.2.7	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-4902.76	4902.76
2.0.3.3.2.2 / 2.0.3.3.2.2.8	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-43490.12	43490.12
2.0.3.3.3.1 / 2.0.3.3.3.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-4363.11	4363.11
2.0.3.3.3.1 / 2.0.3.3.3.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-534.61	534.61
2.0.3.3.3.1 / 2.0.3.3.3.1.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-4394.82	4394.82
2.0.3.3.3.1 / 2.0.3.3.3.1.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-18538.50	18538.50
2.0.3.3.3.1 / 2.0.3.3.3.1.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-4256.59	4256.59
2.0.3.3.3.1 / 2.0.3.3.3.1.6	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-4641.09	4641.09
2.0.3.3.3.2 / 2.0.3.3.3.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-4148.63	4148.63
2.0.3.3.3.2 / 2.0.3.3.3.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1793.57	1793.57
2.0.3.3.3.2 / 2.0.3.3.3.2.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2450.32	2450.32
2.0.3.3.3.2 / 2.0.3.3.3.2.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-8175.09	8175.09
2.0.3.3.3.3 / 2.0.3.3.3.3.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1010.83	1010.83
2.0.3.3.3.3 / 2.0.3.3.3.3.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-6243.75	6243.75
2.0.3.4.1.1 / 2.0.3.4.1.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1538.51	1538.51
2.0.3.4.1.1 / 2.0.3.4.1.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-3600.38	3600.38
2.0.3.4.1.1 / 2.0.3.4.1.1.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1065.39	1065.39
2.0.3.4.1.2 / 2.0.3.4.1.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1862.83	1862.83
2.0.3.4.1.2 / 2.0.3.4.1.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2192.42	2192.42
2.0.3.4.1.2 / 2.0.3.4.1.2.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-6887.41	6887.41
2.0.3.4.1.2 / 2.0.3.4.1.2.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1853.07	1853.07
2.0.3.4.1.2 / 2.0.3.4.1.2.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2192.42	2192.42
2.0.3.4.1.2 / 2.0.3.4.1.2.6	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-6887.41	6887.41

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.0.3.4.1.2 / 2.0.3.4.1.2.7	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1853.07	1853.07
2.0.3.4.1.3 / 2.0.3.4.1.3.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2190.15	2190.15
2.0.3.4.1.3 / 2.0.3.4.1.3.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-5124.95	5124.95
2.0.3.4.1.3 / 2.0.3.4.1.3.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1527.94	1527.94
2.0.3.4.1.4 / 2.0.3.4.1.4.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1260.93	1260.93
2.0.3.4.1.4 / 2.0.3.4.1.4.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1614.05	1614.05
2.0.3.4.1.4 / 2.0.3.4.1.4.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-9962.71	9962.71
2.0.3.4.1.4 / 2.0.3.4.1.4.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-12557.80	12557.80
2.0.3.4.1.4 / 2.0.3.4.1.4.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1315.78	1315.78
2.0.3.4.1.5 / 2.0.3.4.1.5.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1807.29	1807.29
2.0.3.4.1.5 / 2.0.3.4.1.5.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1916.19	1916.19
2.0.3.4.1.5 / 2.0.3.4.1.5.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-8220.70	8220.70
2.0.3.4.1.5 / 2.0.3.4.1.5.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2155.16	2155.16
2.0.3.4.2.1 / 2.0.3.4.2.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-611.95	611.95
2.0.3.4.2.1 / 2.0.3.4.2.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1538.51	1538.51
2.0.3.4.2.1 / 2.0.3.4.2.1.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-5238.58	5238.58
2.0.3.4.2.1 / 2.0.3.4.2.1.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2253.58	2253.58
2.0.3.4.2.2 / 2.0.3.4.2.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-611.95	611.95
2.0.3.4.2.2 / 2.0.3.4.2.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1538.51	1538.51
2.0.3.4.2.2 / 2.0.3.4.2.2.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-5238.58	5238.58
2.0.3.4.2.2 / 2.0.3.4.2.2.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2253.58	2253.58
2.0.3.4.2.3 / 2.0.3.4.2.3.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1205.39	1205.39
2.0.3.4.2.3 / 2.0.3.4.2.3.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1765.12	1765.12
2.0.3.4.2.3 / 2.0.3.4.2.3.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-8748.22	8748.22
2.0.3.4.2.3 / 2.0.3.4.2.3.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2253.58	2253.58
2.0.3.4.2.4 / 2.0.3.4.2.4.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-611.95	611.95
2.0.3.4.2.4 / 2.0.3.4.2.4.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1765.12	1765.12
2.0.3.4.2.4 / 2.0.3.4.2.4.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-4320.91	4320.91
2.0.3.4.2.4 / 2.0.3.4.2.4.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2253.58	2253.58
2.0.3.4.3 / 2.0.3.4.3.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1111.38	1111.38
2.0.3.4.3 / 2.0.3.4.3.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1997.67	1997.67
2.0.3.4.3 / 2.0.3.4.3.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-470.28	470.28
2.0.3.4.3 / 2.0.3.4.3.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1567.80	1567.80
2.0.3.4.3 / 2.0.3.4.3.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-4557.12	4557.12
2.0.3.4.3 / 2.0.3.4.3.6	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-705.42	705.42
2.0.4 / 2.0.4.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-38237.31	38237.31

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.0.4 / 2.0.4.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-78278.11	78278.11
2.0.4 / 2.0.4.2.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-120217.84	120217.84
2.0.4 / 2.0.4.2.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-164137.15	164137.15
2.0.4 / 2.0.4.2.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-210212.17	210212.17
2.0.4 / 2.0.4.2.7	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-25975.24	25975.24
2.1.1.1 / 2.1.1.1.10	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-131.82	131.82
2.1.1.1 / 2.1.1.1.11	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-131.82	131.82
2.1.1.1 / 2.1.1.1.12	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-26.36	26.36
2.1.1.1 / 2.1.1.1.14	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-659.14	659.14
2.1.1.1 / 2.1.1.1.15	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-131.82	131.82
2.1.1.1 / 2.1.1.1.16	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-131.82	131.82
2.1.1.1 / 2.1.1.1.17	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-26.36	26.36
2.1.1.1 / 2.1.1.1.19	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-342.76	342.76
2.1.1.1 / 2.1.1.1.20	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-26.36	26.36
2.1.1.1 / 2.1.1.1.8	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-263.65	263.65
2.1.1.1 / 2.1.1.1.9	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1054.61	1054.61
2.1.1.2 / 2.1.1.2.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1089.00	1089.00
2.1.1.4 / 2.1.1.4.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-14991.09	14991.09
2.1.1.4 / 2.1.1.4.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-128051.39	128051.39
2.1.1.4 / 2.1.1.4.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-83162.93	83162.93
2.1.1.4 / 2.1.1.4.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-219538.22	219538.22
2.1.1.4 / 2.1.1.4.6	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-96965.51	96965.51
2.1.1.5.1.1 / 2.1.1.5.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1915.30	1915.30
2.1.1.5.1.2 / 2.1.1.5.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-459.67	459.67
2.1.1.5.1.3 / 2.1.1.5.1.3.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2001.94	2001.94
2.1.1.5.1.3 / 2.1.1.5.1.3.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2502.43	2502.43
2.1.1.5.2.1 / 2.1.1.5.2.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-4749.17	4749.17
2.1.1.5.2.1 / 2.1.1.5.2.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1329.76	1329.76
2.1.1.5.2.1 / 2.1.1.5.2.1.3.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-4749.17	4749.17
2.1.1.5.2.1 / 2.1.1.5.2.1.3.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-12450.68	12450.68
2.1.1.5.2.2 / 2.1.1.5.2.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-7541.96	7541.96
2.1.1.5.2.2 / 2.1.1.5.2.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-9427.45	9427.45
2.1.2.1 / 2.1.2.1.10	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-893.90	893.90
2.1.2.1 / 2.1.2.1.11	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-893.90	893.90
2.1.2.1 / 2.1.2.1.12	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-178.77	178.77
2.1.2.1 / 2.1.2.1.14	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-13408.41	13408.41

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.1.2.1 / 2.1.2.1.15	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-893.90	893.90
2.1.2.1 / 2.1.2.1.16	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-893.90	893.90
2.1.2.1 / 2.1.2.1.17	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-178.77	178.77
2.1.2.1 / 2.1.2.1.19	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-9475.27	9475.27
2.1.2.1 / 2.1.2.1.20	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-178.77	178.77
2.1.2.1 / 2.1.2.1.8	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-268.16	268.16
2.1.2.1 / 2.1.2.1.9	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-16983.98	16983.98
2.1.2.3 / 2.1.2.3.1.10	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-124505.10	124505.10
2.1.2.3 / 2.1.2.3.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-108011.99	108011.99
2.1.2.3 / 2.1.2.3.1.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-57461.45	57461.45
2.1.2.3 / 2.1.2.3.1.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-228107.35	228107.35
2.1.2.3 / 2.1.2.3.1.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-406365.15	406365.15
2.1.2.3 / 2.1.2.3.1.6	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-312748.36	312748.36
2.1.2.3 / 2.1.2.3.1.7	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-229883.26	229883.26
2.1.2.3 / 2.1.2.3.1.8	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-30385.73	30385.73
2.1.2.3 / 2.1.2.3.1.9	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-28838.00	28838.00
2.1.2.3 / 2.1.2.3.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-34015.54	34015.54
2.1.2.3 / 2.1.2.3.2.10.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-149455.36	149455.36
2.1.2.3 / 2.1.2.3.2.10.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-26374.51	26374.51
2.1.2.3 / 2.1.2.3.2.11.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-15154.73	15154.73
2.1.2.3 / 2.1.2.3.2.11.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2674.39	2674.39
2.1.2.3 / 2.1.2.3.2.12.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-27395.19	27395.19
2.1.2.3 / 2.1.2.3.2.12.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-6210.97	6210.97
2.1.2.3 / 2.1.2.3.2.12.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-26940.15	26940.15
2.1.2.3 / 2.1.2.3.2.12.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-6448.52	6448.52
2.1.2.3 / 2.1.2.3.2.12.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-26690.46	26690.46
2.1.2.3 / 2.1.2.3.2.12.6	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-7080.77	7080.77
2.1.2.3 / 2.1.2.3.2.12.7	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-27246.26	27246.26
2.1.2.3 / 2.1.2.3.2.12.8	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-17370.08	17370.08
2.1.2.3 / 2.1.2.3.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-85587.03	85587.03
2.1.2.3 / 2.1.2.3.2.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-200046.70	200046.70
2.1.2.3 / 2.1.2.3.2.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-196005.08	196005.08
2.1.2.3 / 2.1.2.3.2.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-84910.30	84910.30
2.1.2.3 / 2.1.2.3.2.6.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-144261.69	144261.69
2.1.2.3 / 2.1.2.3.2.6.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-82769.89	82769.89
2.1.2.3 / 2.1.2.3.2.7.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-50210.51	50210.51

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.1.2.3 / 2.1.2.3.2.7.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-21518.72	21518.72
2.1.2.3 / 2.1.2.3.2.8.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-110296.49	110296.49
2.1.2.3 / 2.1.2.3.2.8.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-47269.97	47269.97
2.1.2.3 / 2.1.2.3.2.9.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-39672.57	39672.57
2.1.2.3 / 2.1.2.3.2.9.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-31181.57	31181.57
2.1.2.4.1.1 / 2.1.2.4.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-5530.98	5530.98
2.1.2.4.1.2 / 2.1.2.4.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1327.44	1327.44
2.1.2.4.1.3 / 2.1.2.4.1.3.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-10196.52	10196.52
2.1.2.4.1.3 / 2.1.2.4.1.3.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-12745.66	12745.66
2.1.2.4.2.1 / 2.1.2.4.2.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-25593.99	25593.99
2.1.2.4.2.1 / 2.1.2.4.2.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-7166.31	7166.31
2.1.2.4.2.1 / 2.1.2.4.2.1.3.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-41993.66	41993.66
2.1.2.4.2.1 / 2.1.2.4.2.1.3.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-94676.62	94676.62
2.1.2.4.2.2 / 2.1.2.4.2.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-59196.28	59196.28
2.1.2.4.2.2 / 2.1.2.4.2.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-73995.35	73995.35
2.1.3 / 2.1.3.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-4905.00	4905.00
2.1.3 / 2.1.3.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2812.20	2812.20
2.1.3 / 2.1.3.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-4054.80	4054.80
2.1.4.1 / 2.1.4.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-660.00	660.00
2.1.4.4 / 2.1.4.4.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2175.00	2175.00
2.1.4.4 / 2.1.4.4.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-654.00	654.00
2.1.4.4 / 2.1.4.4.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1962.00	1962.00
2.1.4.4 / 2.1.4.4.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1308.00	1308.00
2.1.4.4 / 2.1.4.4.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1308.00	1308.00
2.10 / 2.10.2.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-34404.45	34404.45
2.10 / 2.10.2.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-902.05	902.05
2.10 / 2.10.2.1.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-431.97	431.97
2.10 / 2.10.2.1.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-940.17	940.17
2.10 / 2.10.2.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2909.99	2909.99
2.10 / 2.10.3.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-65848.18	65848.18
2.10 / 2.10.3.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1783.61	1783.61
2.10 / 2.10.3.1.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-854.12	854.12
2.10 / 2.10.3.1.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1858.97	1858.97
2.10 / 2.10.3.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-5959.41	5959.41
2.10 / 2.10.4.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-94069.95	94069.95
2.10 / 2.10.4.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2681.56	2681.56

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.10 / 2.10.4.1.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1284.13	1284.13
2.10 / 2.10.4.1.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2794.87	2794.87
2.10 / 2.10.4.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-9154.33	9154.33
2.10 / 2.10.5.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-128458.43	128458.43
2.10 / 2.10.5.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-3600.02	3600.02
2.10 / 2.10.5.1.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1723.95	1723.95
2.10 / 2.10.5.1.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2231.00	2231.00
2.10 / 2.10.5.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-12500.82	12500.82
2.10 / 2.10.6.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-145061.83	145061.83
2.10 / 2.10.6.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-4579.98	4579.98
2.10 / 2.10.6.1.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2193.23	2193.23
2.10 / 2.10.6.1.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2838.30	2838.30
2.10 / 2.10.6.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-16010.99	16010.99
2.10 / 2.10.7.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-28747.08	28747.08
2.10 / 2.10.7.1.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-786.56	786.56
2.10 / 2.10.7.1.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-314.62	314.62
2.2.1 / 2.2.1.5.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-140525.05	140525.05
2.2.1 / 2.2.1.5.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-7659.78	7659.78
2.2.1 / 2.2.1.5.2.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-14503.10	14503.10
2.2.1 / 2.2.1.5.3.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-181851.45	181851.45
2.2.1 / 2.2.1.5.3.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-10283.31	10283.31
2.2.1 / 2.2.1.5.3.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-40540.77	40540.77
2.2.1 / 2.2.1.5.4.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-694059.46	694059.46
2.2.1 / 2.2.1.5.4.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-39247.47	39247.47
2.2.1 / 2.2.1.5.4.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-46243.80	46243.80
2.2.1 / 2.2.1.6.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-653.15	653.15
2.2.1 / 2.2.1.6.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-11149.02	11149.02
2.2.1 / 2.2.1.6.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-4437.27	4437.27
2.2.1 / 2.2.1.6.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-17023.10	17023.10
2.2.2 / 2.2.2.5.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-15320.19	15320.19
2.2.2 / 2.2.2.5.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-604.30	604.30
2.2.2 / 2.2.2.5.3.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-20567.47	20567.47
2.2.2 / 2.2.2.5.3.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-6084.54	6084.54
2.2.2 / 2.2.2.5.4.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-69597.89	69597.89
2.2.2 / 2.2.2.5.4.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-7740.81	7740.81
2.2.2 / 2.2.2.6.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-62.51	62.51

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.2.2 / 2.2.2.6.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-83.92	83.92
2.2.2 / 2.2.2.6.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-320.29	320.29
2.2.3 / 2.2.3.5.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-8493.67	8493.67
2.2.3 / 2.2.3.5.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-83513.65	83513.65
2.2.3 / 2.2.3.6.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-229.22	229.22
2.2.3 / 2.2.3.6.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-586.79	586.79
2.2.3 / 2.2.3.7	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-30.97	30.97
2.2.4 / 2.2.4.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-679.83	679.83
2.2.4 / 2.2.4.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-302.15	302.15
2.2.4 / 2.2.4.2.3.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-352.90	352.90
2.2.4 / 2.2.4.2.3.10	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-352.90	352.90
2.2.4 / 2.2.4.2.3.11	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-352.90	352.90
2.2.4 / 2.2.4.2.3.12	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-352.90	352.90
2.2.4 / 2.2.4.2.3.13	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-352.90	352.90
2.2.4 / 2.2.4.2.3.14	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-352.90	352.90
2.2.4 / 2.2.4.2.3.15	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-448.97	448.97
2.2.4 / 2.2.4.2.3.16	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-448.97	448.97
2.2.4 / 2.2.4.2.3.17	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-448.97	448.97
2.2.4 / 2.2.4.2.3.18	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-448.97	448.97
2.2.4 / 2.2.4.2.3.19	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-448.97	448.97
2.2.4 / 2.2.4.2.3.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-352.90	352.90
2.2.4 / 2.2.4.2.3.20	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-448.97	448.97
2.2.4 / 2.2.4.2.3.21	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-448.97	448.97
2.2.4 / 2.2.4.2.3.22	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-448.97	448.97
2.2.4 / 2.2.4.2.3.23	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-448.97	448.97
2.2.4 / 2.2.4.2.3.24	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-448.97	448.97
2.2.4 / 2.2.4.2.3.25	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-448.97	448.97
2.2.4 / 2.2.4.2.3.26	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-448.97	448.97
2.2.4 / 2.2.4.2.3.27	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-448.97	448.97
2.2.4 / 2.2.4.2.3.28	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-448.97	448.97
2.2.4 / 2.2.4.2.3.29	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-448.97	448.97
2.2.4 / 2.2.4.2.3.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-352.90	352.90
2.2.4 / 2.2.4.2.3.30	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-448.97	448.97
2.2.4 / 2.2.4.2.3.31	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-448.97	448.97
2.2.4 / 2.2.4.2.3.32	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-448.97	448.97
2.2.4 / 2.2.4.2.3.33	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-448.97	448.97

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.2.4 / 2.2.4.2.3.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-352.90	352.90
2.2.4 / 2.2.4.2.3.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-352.90	352.90
2.2.4 / 2.2.4.2.3.6	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-352.90	352.90
2.2.4 / 2.2.4.2.3.7	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-352.90	352.90
2.2.4 / 2.2.4.2.3.8	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-352.90	352.90
2.2.4 / 2.2.4.2.3.9	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-352.90	352.90
2.2.4 / 2.2.4.2.4.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-54.76	54.76
2.2.4 / 2.2.4.2.4.10	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-54.76	54.76
2.2.4 / 2.2.4.2.4.11	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-54.76	54.76
2.2.4 / 2.2.4.2.4.12	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-54.76	54.76
2.2.4 / 2.2.4.2.4.13	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-54.76	54.76
2.2.4 / 2.2.4.2.4.14	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-54.76	54.76
2.2.4 / 2.2.4.2.4.15	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-69.67	69.67
2.2.4 / 2.2.4.2.4.16	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-69.67	69.67
2.2.4 / 2.2.4.2.4.17	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-69.67	69.67
2.2.4 / 2.2.4.2.4.18	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-69.67	69.67
2.2.4 / 2.2.4.2.4.19	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-69.67	69.67
2.2.4 / 2.2.4.2.4.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-54.76	54.76
2.2.4 / 2.2.4.2.4.20	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-69.67	69.67
2.2.4 / 2.2.4.2.4.21	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-69.67	69.67
2.2.4 / 2.2.4.2.4.22	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-69.67	69.67
2.2.4 / 2.2.4.2.4.23	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-69.67	69.67
2.2.4 / 2.2.4.2.4.24	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-69.67	69.67
2.2.4 / 2.2.4.2.4.25	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-69.67	69.67
2.2.4 / 2.2.4.2.4.26	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-69.67	69.67
2.2.4 / 2.2.4.2.4.27	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-69.67	69.67
2.2.4 / 2.2.4.2.4.28	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-69.67	69.67
2.2.4 / 2.2.4.2.4.29	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-69.67	69.67
2.2.4 / 2.2.4.2.4.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-54.76	54.76
2.2.4 / 2.2.4.2.4.30	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-69.67	69.67
2.2.4 / 2.2.4.2.4.31	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-69.67	69.67
2.2.4 / 2.2.4.2.4.32	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-69.67	69.67
2.2.4 / 2.2.4.2.4.33	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-69.67	69.67
2.2.4 / 2.2.4.2.4.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-54.76	54.76
2.2.4 / 2.2.4.2.4.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-54.76	54.76
2.2.4 / 2.2.4.2.4.6	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-54.76	54.76

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.2.4 / 2.2.4.2.4.7	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-54.76	54.76
2.2.4 / 2.2.4.2.4.8	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-54.76	54.76
2.2.4 / 2.2.4.2.4.9	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-54.76	54.76
2.2.4 / 2.2.4.3.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-679.83	679.83
2.2.4 / 2.2.4.3.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1203.52	1203.52
2.2.4 / 2.2.4.3.3.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-582.29	582.29
2.2.4 / 2.2.4.3.3.10	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-582.29	582.29
2.2.4 / 2.2.4.3.3.11	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-582.29	582.29
2.2.4 / 2.2.4.3.3.12	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-582.29	582.29
2.2.4 / 2.2.4.3.3.13	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-740.79	740.79
2.2.4 / 2.2.4.3.3.14	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-740.79	740.79
2.2.4 / 2.2.4.3.3.15	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-740.79	740.79
2.2.4 / 2.2.4.3.3.16	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-740.79	740.79
2.2.4 / 2.2.4.3.3.17	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-740.79	740.79
2.2.4 / 2.2.4.3.3.18	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-740.79	740.79
2.2.4 / 2.2.4.3.3.19	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-740.79	740.79
2.2.4 / 2.2.4.3.3.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-582.29	582.29
2.2.4 / 2.2.4.3.3.20	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-740.79	740.79
2.2.4 / 2.2.4.3.3.21	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-740.79	740.79
2.2.4 / 2.2.4.3.3.22	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-740.79	740.79
2.2.4 / 2.2.4.3.3.23	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-740.79	740.79
2.2.4 / 2.2.4.3.3.24	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-740.79	740.79
2.2.4 / 2.2.4.3.3.25	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-740.79	740.79
2.2.4 / 2.2.4.3.3.26	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-740.79	740.79
2.2.4 / 2.2.4.3.3.27	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-740.79	740.79
2.2.4 / 2.2.4.3.3.28	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-740.79	740.79
2.2.4 / 2.2.4.3.3.29	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-740.79	740.79
2.2.4 / 2.2.4.3.3.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-582.29	582.29
2.2.4 / 2.2.4.3.3.30	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-740.79	740.79
2.2.4 / 2.2.4.3.3.31	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-740.79	740.79
2.2.4 / 2.2.4.3.3.32	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-903.28	903.28
2.2.4 / 2.2.4.3.3.33	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-903.28	903.28
2.2.4 / 2.2.4.3.3.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-582.29	582.29
2.2.4 / 2.2.4.3.3.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-582.29	582.29
2.2.4 / 2.2.4.3.3.6	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-582.29	582.29
2.2.4 / 2.2.4.3.3.7	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-582.29	582.29

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.2.4 / 2.2.4.3.3.8	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-582.29	582.29
2.2.4 / 2.2.4.3.3.9	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-582.29	582.29
2.2.4 / 2.2.4.3.4.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-130.92	130.92
2.2.4 / 2.2.4.3.4.10	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-130.92	130.92
2.2.4 / 2.2.4.3.4.11	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-130.92	130.92
2.2.4 / 2.2.4.3.4.12	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-130.92	130.92
2.2.4 / 2.2.4.3.4.13	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-167.21	167.21
2.2.4 / 2.2.4.3.4.14	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-167.21	167.21
2.2.4 / 2.2.4.3.4.15	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-167.21	167.21
2.2.4 / 2.2.4.3.4.16	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-167.21	167.21
2.2.4 / 2.2.4.3.4.17	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-167.21	167.21
2.2.4 / 2.2.4.3.4.18	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-167.21	167.21
2.2.4 / 2.2.4.3.4.19	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-167.21	167.21
2.2.4 / 2.2.4.3.4.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-130.92	130.92
2.2.4 / 2.2.4.3.4.20	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-167.21	167.21
2.2.4 / 2.2.4.3.4.21	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-167.21	167.21
2.2.4 / 2.2.4.3.4.22	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-167.21	167.21
2.2.4 / 2.2.4.3.4.23	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-167.21	167.21
2.2.4 / 2.2.4.3.4.24	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-167.21	167.21
2.2.4 / 2.2.4.3.4.25	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-167.21	167.21
2.2.4 / 2.2.4.3.4.26	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-167.21	167.21
2.2.4 / 2.2.4.3.4.27	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-167.21	167.21
2.2.4 / 2.2.4.3.4.28	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-167.21	167.21
2.2.4 / 2.2.4.3.4.29	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-167.21	167.21
2.2.4 / 2.2.4.3.4.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-130.92	130.92
2.2.4 / 2.2.4.3.4.30	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-167.21	167.21
2.2.4 / 2.2.4.3.4.31	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-204.90	204.90
2.2.4 / 2.2.4.3.4.32	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-204.90	204.90
2.2.4 / 2.2.4.3.4.33	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-204.90	204.90
2.2.4 / 2.2.4.3.4.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-130.92	130.92
2.2.4 / 2.2.4.3.4.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-130.92	130.92
2.2.4 / 2.2.4.3.4.6	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-130.92	130.92
2.2.4 / 2.2.4.3.4.7	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-130.92	130.92
2.2.4 / 2.2.4.3.4.8	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-130.92	130.92
2.2.4 / 2.2.4.3.4.9	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-130.92	130.92
2.2.4 / 2.2.4.4.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-781.40	781.40

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.2.4 / 2.2.4.4.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1595.59	1595.59
2.2.4 / 2.2.4.4.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-3651.54	3651.54
2.2.5 / 2.2.5.3.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-4685.06	4685.06
2.2.5 / 2.2.5.3.10	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-4685.06	4685.06
2.2.5 / 2.2.5.3.11	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-4685.06	4685.06
2.2.5 / 2.2.5.3.12	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-5557.12	5557.12
2.2.5 / 2.2.5.3.13	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-5864.21	5864.21
2.2.5 / 2.2.5.3.14	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-5292.93	5292.93
2.2.5 / 2.2.5.3.15	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-5292.93	5292.93
2.2.5 / 2.2.5.3.16	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-5292.93	5292.93
2.2.5 / 2.2.5.3.17	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-5292.93	5292.93
2.2.5 / 2.2.5.3.18	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-5292.93	5292.93
2.2.5 / 2.2.5.3.19	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-5292.93	5292.93
2.2.5 / 2.2.5.3.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-4685.06	4685.06
2.2.5 / 2.2.5.3.20	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-5292.93	5292.93
2.2.5 / 2.2.5.3.21	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-5292.93	5292.93
2.2.5 / 2.2.5.3.22	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-5292.93	5292.93
2.2.5 / 2.2.5.3.23	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-5292.93	5292.93
2.2.5 / 2.2.5.3.24	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-5292.93	5292.93
2.2.5 / 2.2.5.3.25	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-5292.93	5292.93
2.2.5 / 2.2.5.3.26	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-5292.93	5292.93
2.2.5 / 2.2.5.3.27	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-5292.93	5292.93
2.2.5 / 2.2.5.3.28	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-5292.93	5292.93
2.2.5 / 2.2.5.3.29	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-5292.93	5292.93
2.2.5 / 2.2.5.3.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-4685.06	4685.06
2.2.5 / 2.2.5.3.30	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-5368.41	5368.41
2.2.5 / 2.2.5.3.31	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-6463.80	6463.80
2.2.5 / 2.2.5.3.32	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-6463.80	6463.80
2.2.5 / 2.2.5.3.33	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-6463.80	6463.80
2.2.5 / 2.2.5.3.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-4685.06	4685.06
2.2.5 / 2.2.5.3.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-4685.06	4685.06
2.2.5 / 2.2.5.3.6	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-4685.06	4685.06
2.2.5 / 2.2.5.3.7	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-4685.06	4685.06
2.2.5 / 2.2.5.3.8	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-4685.06	4685.06
2.2.5 / 2.2.5.3.9	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-4685.06	4685.06
2.2.6 / 2.2.6.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-332.20	332.20

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.2.6 / 2.2.6.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-656.85	656.85
2.2.6 / 2.2.6.3.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-987.54	987.54
2.2.6 / 2.2.6.4.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1325.78	1325.78
2.2.6 / 2.2.6.4.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-304.23	304.23
2.2.6 / 2.2.6.5.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1686.67	1686.67
2.2.6 / 2.2.6.5.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-387.04	387.04
2.3.1 / 2.3.1.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-43.42	43.42
2.3.2 / 2.3.2.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-15261.16	15261.16
2.3.2 / 2.3.2.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-41461.75	41461.75
2.3.2 / 2.3.2.1.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-198652.50	198652.50
2.3.2 / 2.3.2.1.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-266692.50	266692.50
2.3.2 / 2.3.2.1.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-164592.74	164592.74
2.3.2 / 2.3.2.12.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-12802.25	12802.25
2.3.2 / 2.3.2.12.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-6902.01	6902.01
2.3.2 / 2.3.2.12.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-34562.33	34562.33
2.3.2 / 2.3.2.12.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-40118.36	40118.36
2.3.2 / 2.3.2.12.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-29609.67	29609.67
2.3.2 / 2.3.2.13.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-196.47	196.47
2.3.2 / 2.3.2.13.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-264.52	264.52
2.3.2 / 2.3.2.13.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-264.52	264.52
2.3.2 / 2.3.2.13.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-264.52	264.52
2.3.2 / 2.3.2.13.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-336.91	336.91
2.3.2 / 2.3.2.13.6	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-336.91	336.91
2.3.2 / 2.3.2.13.8	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-336.91	336.91
2.3.2 / 2.3.2.14	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-870.00	870.00
2.3.3 / 2.3.3.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-271.99	271.99
2.3.3 / 2.3.3.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-55.00	55.00
2.3.3 / 2.3.3.2.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-44.00	44.00
2.3.3 / 2.3.3.2.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-11.00	11.00
2.3.3 / 2.3.3.3.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-557.01	557.01
2.3.3 / 2.3.3.3.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-108.75	108.75
2.3.3 / 2.3.3.3.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-21.75	21.75
2.3.3 / 2.3.3.4.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-855.63	855.63
2.3.3 / 2.3.3.4.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-163.50	163.50
2.3.3 / 2.3.3.4.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-32.70	32.70
2.3.3 / 2.3.3.5.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1168.41	1168.41

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.3.3 / 2.3.3.5.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-219.50	219.50
2.3.3 / 2.3.3.5.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-43.90	43.90
2.4.1 / 2.4.1.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-345.93	345.93
2.4.1 / 2.4.1.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-95.97	95.97
2.4.1 / 2.4.1.1.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-42.41	42.41
2.4.1 / 2.4.1.1.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-150.70	150.70
2.4.1 / 2.4.1.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-239.91	239.91
2.4.1 / 2.4.1.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-95.97	95.97
2.4.1 / 2.4.1.2.3.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-984.75	984.75
2.4.1 / 2.4.1.2.3.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1923.52	1923.52
2.4.1 / 2.4.1.2.3.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-412.22	412.22
2.4.1 / 2.4.1.2.3.6	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-440.09	440.09
2.4.1 / 2.4.1.2.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-196.53	196.53
2.4.1 / 2.4.1.3.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-274.22	274.22
2.4.1 / 2.4.1.3.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1561.82	1561.82
2.4.1 / 2.4.1.3.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1658.41	1658.41
2.4.1 / 2.4.1.3.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-883.52	883.52
2.4.2 / 2.4.2.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-14964.73	14964.73
2.4.2 / 2.4.2.1.10	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-548.44	548.44
2.4.2 / 2.4.2.1.14.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2084.82	2084.82
2.4.2 / 2.4.2.1.14.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-71.68	71.68
2.4.2 / 2.4.2.1.15	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1684.92	1684.92
2.4.2 / 2.4.2.1.16	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-842.46	842.46
2.4.2 / 2.4.2.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2953.25	2953.25
2.4.2 / 2.4.2.1.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-554.68	554.68
2.4.2 / 2.4.2.1.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1096.87	1096.87
2.4.2 / 2.4.2.1.6	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-548.44	548.44
2.4.2 / 2.4.2.1.8	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-554.68	554.68
2.4.2 / 2.4.2.1.9	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1096.87	1096.87
2.4.2 / 2.4.2.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-14964.73	14964.73
2.4.2 / 2.4.2.2.10	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-548.44	548.44
2.4.2 / 2.4.2.2.14.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2918.75	2918.75
2.4.2 / 2.4.2.2.14.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-82.79	82.79
2.4.2 / 2.4.2.2.15	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1684.92	1684.92
2.4.2 / 2.4.2.2.16	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-842.46	842.46
2.4.2 / 2.4.2.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-4098.78	4098.78

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.4.2 / 2.4.2.2.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-776.55	776.55
2.4.2 / 2.4.2.2.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1096.87	1096.87
2.4.2 / 2.4.2.2.6	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-548.44	548.44
2.4.2 / 2.4.2.2.8	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-776.55	776.55
2.4.2 / 2.4.2.2.9	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1096.87	1096.87
2.4.3 / 2.4.3.1.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-925.61	925.61
2.4.3 / 2.4.3.1.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-819.72	819.72
2.4.3 / 2.4.3.1.1.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-98.35	98.35
2.4.3 / 2.4.3.1.1.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-160.25	160.25
2.4.3 / 2.4.3.1.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1350.38	1350.38
2.4.3 / 2.4.3.1.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1195.97	1195.97
2.4.3 / 2.4.3.1.2.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-98.35	98.35
2.4.3 / 2.4.3.1.2.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-171.76	171.76
2.4.3 / 2.4.3.2.1.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-10000.80	10000.80
2.4.3 / 2.4.3.2.1.1.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-8857.09	8857.09
2.4.3 / 2.4.3.2.1.1.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-295.05	295.05
2.4.3 / 2.4.3.2.1.1.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-772.40	772.40
2.4.3 / 2.4.3.2.1.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-15006.71	15006.71
2.4.3 / 2.4.3.2.1.2.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-13290.51	13290.51
2.4.3 / 2.4.3.2.1.2.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-344.22	344.22
2.4.3 / 2.4.3.2.1.2.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1068.24	1068.24
2.4.3 / 2.4.3.2.10.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-11624.37	11624.37
2.4.3 / 2.4.3.2.10.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-10294.99	10294.99
2.4.3 / 2.4.3.2.10.1.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-396.10	396.10
2.4.3 / 2.4.3.2.10.1.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1049.43	1049.43
2.4.3 / 2.4.3.2.10.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-17442.96	17442.96
2.4.3 / 2.4.3.2.10.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-15448.15	15448.15
2.4.3 / 2.4.3.2.10.2.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-462.12	462.12
2.4.3 / 2.4.3.2.10.2.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1450.74	1450.74
2.4.3 / 2.4.3.2.11.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-11624.37	11624.37
2.4.3 / 2.4.3.2.11.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-10294.99	10294.99
2.4.3 / 2.4.3.2.11.1.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-396.10	396.10
2.4.3 / 2.4.3.2.11.1.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1049.43	1049.43
2.4.3 / 2.4.3.2.11.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-17442.96	17442.96
2.4.3 / 2.4.3.2.11.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-15448.15	15448.15
2.4.3 / 2.4.3.2.11.2.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-462.12	462.12

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.4.3 / 2.4.3.2.11.2.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1450.74	1450.74
2.4.3 / 2.4.3.2.12.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-12382.52	12382.52
2.4.3 / 2.4.3.2.12.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-10966.40	10966.40
2.4.3 / 2.4.3.2.12.1.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-462.12	462.12
2.4.3 / 2.4.3.2.12.1.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1069.71	1069.71
2.4.3 / 2.4.3.2.12.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-16374.96	16374.96
2.4.3 / 2.4.3.2.12.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-14502.28	14502.28
2.4.3 / 2.4.3.2.12.2.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-396.10	396.10
2.4.3 / 2.4.3.2.12.2.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1422.21	1422.21
2.4.3 / 2.4.3.2.13.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-11624.37	11624.37
2.4.3 / 2.4.3.2.13.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-10294.99	10294.99
2.4.3 / 2.4.3.2.13.1.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-396.10	396.10
2.4.3 / 2.4.3.2.13.1.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1049.43	1049.43
2.4.3 / 2.4.3.2.13.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-17442.96	17442.96
2.4.3 / 2.4.3.2.13.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-15448.15	15448.15
2.4.3 / 2.4.3.2.13.2.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-462.12	462.12
2.4.3 / 2.4.3.2.13.2.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1450.74	1450.74
2.4.3 / 2.4.3.2.14.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-12382.52	12382.52
2.4.3 / 2.4.3.2.14.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-10966.40	10966.40
2.4.3 / 2.4.3.2.14.1.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-462.12	462.12
2.4.3 / 2.4.3.2.14.1.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1069.71	1069.71
2.4.3 / 2.4.3.2.14.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-16374.96	16374.96
2.4.3 / 2.4.3.2.14.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-14502.28	14502.28
2.4.3 / 2.4.3.2.14.2.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-396.10	396.10
2.4.3 / 2.4.3.2.14.2.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1422.21	1422.21
2.4.3 / 2.4.3.2.15.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-11624.37	11624.37
2.4.3 / 2.4.3.2.15.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-10294.99	10294.99
2.4.3 / 2.4.3.2.15.1.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-396.10	396.10
2.4.3 / 2.4.3.2.15.1.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1049.43	1049.43
2.4.3 / 2.4.3.2.15.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-17442.96	17442.96
2.4.3 / 2.4.3.2.15.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-15448.15	15448.15
2.4.3 / 2.4.3.2.15.2.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-462.12	462.12
2.4.3 / 2.4.3.2.15.2.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1450.74	1450.74
2.4.3 / 2.4.3.2.16.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-11624.37	11624.37
2.4.3 / 2.4.3.2.16.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-10294.99	10294.99
2.4.3 / 2.4.3.2.16.1.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-396.10	396.10

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.4.3 / 2.4.3.2.16.1.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1049.43	1049.43
2.4.3 / 2.4.3.2.16.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-16374.96	16374.96
2.4.3 / 2.4.3.2.16.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-15448.15	15448.15
2.4.3 / 2.4.3.2.16.2.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-462.12	462.12
2.4.3 / 2.4.3.2.16.2.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1450.74	1450.74
2.4.3 / 2.4.3.2.17.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-12382.52	12382.52
2.4.3 / 2.4.3.2.17.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-10966.40	10966.40
2.4.3 / 2.4.3.2.17.1.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-462.12	462.12
2.4.3 / 2.4.3.2.17.1.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1069.71	1069.71
2.4.3 / 2.4.3.2.17.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-16374.96	16374.96
2.4.3 / 2.4.3.2.17.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-14502.28	14502.28
2.4.3 / 2.4.3.2.17.2.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-396.10	396.10
2.4.3 / 2.4.3.2.17.2.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1422.21	1422.21
2.4.3 / 2.4.3.2.18.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-11624.37	11624.37
2.4.3 / 2.4.3.2.18.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-10294.99	10294.99
2.4.3 / 2.4.3.2.18.1.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-396.10	396.10
2.4.3 / 2.4.3.2.18.1.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1049.43	1049.43
2.4.3 / 2.4.3.2.18.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-17442.96	17442.96
2.4.3 / 2.4.3.2.18.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-15448.15	15448.15
2.4.3 / 2.4.3.2.18.2.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-462.12	462.12
2.4.3 / 2.4.3.2.18.2.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1450.74	1450.74
2.4.3 / 2.4.3.2.19.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-12382.52	12382.52
2.4.3 / 2.4.3.2.19.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-10966.40	10966.40
2.4.3 / 2.4.3.2.19.1.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-462.12	462.12
2.4.3 / 2.4.3.2.19.1.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1069.71	1069.71
2.4.3 / 2.4.3.2.19.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-16374.96	16374.96
2.4.3 / 2.4.3.2.19.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-14502.28	14502.28
2.4.3 / 2.4.3.2.19.2.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-396.10	396.10
2.4.3 / 2.4.3.2.19.2.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1422.21	1422.21
2.4.3 / 2.4.3.2.2.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-10049.46	10049.46
2.4.3 / 2.4.3.2.2.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-9056.25	9056.25
2.4.3 / 2.4.3.2.2.1.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-344.22	344.22
2.4.3 / 2.4.3.2.2.1.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-787.51	787.51
2.4.3 / 2.4.3.2.2.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-12197.30	12197.30
2.4.3 / 2.4.3.2.2.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-10802.38	10802.38
2.4.3 / 2.4.3.2.2.2.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-295.05	295.05

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.4.3 / 2.4.3.2.2.2.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1046.98	1046.98
2.4.3 / 2.4.3.2.20.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-11624.37	11624.37
2.4.3 / 2.4.3.2.20.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-10294.99	10294.99
2.4.3 / 2.4.3.2.20.1.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-396.10	396.10
2.4.3 / 2.4.3.2.20.1.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1049.43	1049.43
2.4.3 / 2.4.3.2.20.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-17442.96	17442.96
2.4.3 / 2.4.3.2.20.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-15448.15	15448.15
2.4.3 / 2.4.3.2.20.2.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-462.12	462.12
2.4.3 / 2.4.3.2.20.2.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1450.74	1450.74
2.4.3 / 2.4.3.2.21.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-11624.37	11624.37
2.4.3 / 2.4.3.2.21.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-10294.99	10294.99
2.4.3 / 2.4.3.2.21.1.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-396.10	396.10
2.4.3 / 2.4.3.2.21.1.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1049.43	1049.43
2.4.3 / 2.4.3.2.21.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-17442.96	17442.96
2.4.3 / 2.4.3.2.21.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-15448.15	15448.15
2.4.3 / 2.4.3.2.21.2.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-462.12	462.12
2.4.3 / 2.4.3.2.21.2.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1450.74	1450.74
2.4.3 / 2.4.3.2.22.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-12382.52	12382.52
2.4.3 / 2.4.3.2.22.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-10966.40	10966.40
2.4.3 / 2.4.3.2.22.1.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-552.14	552.14
2.4.3 / 2.4.3.2.22.1.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1069.71	1069.71
2.4.3 / 2.4.3.2.22.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-16374.96	16374.96
2.4.3 / 2.4.3.2.22.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-14502.28	14502.28
2.4.3 / 2.4.3.2.22.2.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-473.26	473.26
2.4.3 / 2.4.3.2.22.2.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1422.21	1422.21
2.4.3 / 2.4.3.2.23.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-11624.37	11624.37
2.4.3 / 2.4.3.2.23.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-12834.92	12834.92
2.4.3 / 2.4.3.2.23.1.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-503.93	503.93
2.4.3 / 2.4.3.2.23.1.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1314.08	1314.08
2.4.3 / 2.4.3.2.23.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-22191.10	22191.10
2.4.3 / 2.4.3.2.23.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-19653.28	19653.28
2.4.3 / 2.4.3.2.23.2.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-587.91	587.91
2.4.3 / 2.4.3.2.23.2.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1854.10	1854.10
2.4.3 / 2.4.3.2.24.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-13620.72	13620.72
2.4.3 / 2.4.3.2.24.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-13951.55	13951.55
2.4.3 / 2.4.3.2.24.1.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-587.91	587.91

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.4.3 / 2.4.3.2.24.1.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1367.23	1367.23
2.4.3 / 2.4.3.2.24.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-20832.39	20832.39
2.4.3 / 2.4.3.2.24.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-18449.94	18449.94
2.4.3 / 2.4.3.2.24.2.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-503.93	503.93
2.4.3 / 2.4.3.2.24.2.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1817.80	1817.80
2.4.3 / 2.4.3.2.25.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-14788.63	14788.63
2.4.3 / 2.4.3.2.25.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-13097.38	13097.38
2.4.3 / 2.4.3.2.25.1.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-503.93	503.93
2.4.3 / 2.4.3.2.25.1.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1341.43	1341.43
2.4.3 / 2.4.3.2.25.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-22191.10	22191.10
2.4.3 / 2.4.3.2.25.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-19653.28	19653.28
2.4.3 / 2.4.3.2.25.2.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-587.91	587.91
2.4.3 / 2.4.3.2.25.2.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1854.10	1854.10
2.4.3 / 2.4.3.2.26.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-14788.63	14788.63
2.4.3 / 2.4.3.2.26.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-13097.38	13097.38
2.4.3 / 2.4.3.2.26.1.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-503.93	503.93
2.4.3 / 2.4.3.2.26.1.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1341.43	1341.43
2.4.3 / 2.4.3.2.26.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-22191.10	22191.10
2.4.3 / 2.4.3.2.26.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-19653.28	19653.28
2.4.3 / 2.4.3.2.26.2.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-587.91	587.91
2.4.3 / 2.4.3.2.26.2.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1854.10	1854.10
2.4.3 / 2.4.3.2.27.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-15753.16	15753.16
2.4.3 / 2.4.3.2.27.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-13951.55	13951.55
2.4.3 / 2.4.3.2.27.1.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-587.91	587.91
2.4.3 / 2.4.3.2.27.1.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1367.23	1367.23
2.4.3 / 2.4.3.2.27.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-20832.39	20832.39
2.4.3 / 2.4.3.2.27.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-18449.94	18449.94
2.4.3 / 2.4.3.2.27.2.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-503.93	503.93
2.4.3 / 2.4.3.2.27.2.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1817.80	1817.80
2.4.3 / 2.4.3.2.28.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-14788.63	14788.63
2.4.3 / 2.4.3.2.28.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-13097.38	13097.38
2.4.3 / 2.4.3.2.28.1.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-503.93	503.93
2.4.3 / 2.4.3.2.28.1.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1341.43	1341.43
2.4.3 / 2.4.3.2.28.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-22191.10	22191.10
2.4.3 / 2.4.3.2.28.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-19653.28	19653.28
2.4.3 / 2.4.3.2.28.2.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-587.91	587.91

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.4.3 / 2.4.3.2.28.2.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1854.10	1854.10
2.4.3 / 2.4.3.2.29.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-15753.16	15753.16
2.4.3 / 2.4.3.2.29.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-13951.55	13951.55
2.4.3 / 2.4.3.2.29.1.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-587.91	587.91
2.4.3 / 2.4.3.2.29.1.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1367.23	1367.23
2.4.3 / 2.4.3.2.29.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-20832.39	20832.39
2.4.3 / 2.4.3.2.29.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-18449.94	18449.94
2.4.3 / 2.4.3.2.29.2.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-503.93	503.93
2.4.3 / 2.4.3.2.29.2.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1817.80	1817.80
2.4.3 / 2.4.3.2.3.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-8658.70	8658.70
2.4.3 / 2.4.3.2.3.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-7668.48	7668.48
2.4.3 / 2.4.3.2.3.1.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-295.05	295.05
2.4.3 / 2.4.3.2.3.1.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-772.40	772.40
2.4.3 / 2.4.3.2.3.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-12992.82	12992.82
2.4.3 / 2.4.3.2.3.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-11506.93	11506.93
2.4.3 / 2.4.3.2.3.2.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-344.22	344.22
2.4.3 / 2.4.3.2.3.2.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1068.24	1068.24
2.4.3 / 2.4.3.2.30.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-14788.63	14788.63
2.4.3 / 2.4.3.2.30.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-13097.38	13097.38
2.4.3 / 2.4.3.2.30.1.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-503.93	503.93
2.4.3 / 2.4.3.2.30.1.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1341.43	1341.43
2.4.3 / 2.4.3.2.30.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-22191.10	22191.10
2.4.3 / 2.4.3.2.30.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-19653.28	19653.28
2.4.3 / 2.4.3.2.30.2.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-587.91	587.91
2.4.3 / 2.4.3.2.30.2.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1854.10	1854.10
2.4.3 / 2.4.3.2.31.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-14788.63	14788.63
2.4.3 / 2.4.3.2.31.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-13097.38	13097.38
2.4.3 / 2.4.3.2.31.1.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-503.93	503.93
2.4.3 / 2.4.3.2.31.1.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1341.43	1341.43
2.4.3 / 2.4.3.2.31.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-22191.10	22191.10
2.4.3 / 2.4.3.2.31.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-19653.28	19653.28
2.4.3 / 2.4.3.2.31.2.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-587.91	587.91
2.4.3 / 2.4.3.2.31.2.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1854.10	1854.10
2.4.3 / 2.4.3.2.32.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-15753.16	15753.16
2.4.3 / 2.4.3.2.32.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-13951.55	13951.55
2.4.3 / 2.4.3.2.32.1.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-587.91	587.91

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.4.3 / 2.4.3.2.32.1.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1367.23	1367.23
2.4.3 / 2.4.3.2.32.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-20832.39	20832.39
2.4.3 / 2.4.3.2.32.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-18449.94	18449.94
2.4.3 / 2.4.3.2.32.2.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-503.93	503.93
2.4.3 / 2.4.3.2.32.2.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1817.80	1817.80
2.4.3 / 2.4.3.2.33.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-4955.01	4955.01
2.4.3 / 2.4.3.2.33.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-4356.30	4356.30
2.4.3 / 2.4.3.2.33.1.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-251.96	251.96
2.4.3 / 2.4.3.2.33.1.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-446.88	446.88
2.4.3 / 2.4.3.2.33.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-8314.84	8314.84
2.4.3 / 2.4.3.2.33.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-7363.93	7363.93
2.4.3 / 2.4.3.2.33.2.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-251.96	251.96
2.4.3 / 2.4.3.2.33.2.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-636.00	636.00
2.4.3 / 2.4.3.2.4.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-9223.43	9223.43
2.4.3 / 2.4.3.2.4.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-8168.59	8168.59
2.4.3 / 2.4.3.2.4.1.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-344.22	344.22
2.4.3 / 2.4.3.2.4.1.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-787.51	787.51
2.4.3 / 2.4.3.2.4.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-12197.30	12197.30
2.4.3 / 2.4.3.2.4.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-10802.38	10802.38
2.4.3 / 2.4.3.2.4.2.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-295.05	295.05
2.4.3 / 2.4.3.2.4.2.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1046.98	1046.98
2.4.3 / 2.4.3.2.5.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-8658.70	8658.70
2.4.3 / 2.4.3.2.5.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-7668.48	7668.48
2.4.3 / 2.4.3.2.5.1.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-295.05	295.05
2.4.3 / 2.4.3.2.5.1.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-772.40	772.40
2.4.3 / 2.4.3.2.5.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-12992.82	12992.82
2.4.3 / 2.4.3.2.5.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-11506.93	11506.93
2.4.3 / 2.4.3.2.5.2.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-344.22	344.22
2.4.3 / 2.4.3.2.5.2.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1068.24	1068.24
2.4.3 / 2.4.3.2.6.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-8658.70	8658.70
2.4.3 / 2.4.3.2.6.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-7668.48	7668.48
2.4.3 / 2.4.3.2.6.1.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-295.05	295.05
2.4.3 / 2.4.3.2.6.1.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-772.40	772.40
2.4.3 / 2.4.3.2.6.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-12992.82	12992.82
2.4.3 / 2.4.3.2.6.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-11506.93	11506.93
2.4.3 / 2.4.3.2.6.2.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-344.22	344.22

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.4.3 / 2.4.3.2.6.2.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1068.24	1068.24
2.4.3 / 2.4.3.2.7.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-9223.43	9223.43
2.4.3 / 2.4.3.2.7.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-8168.59	8168.59
2.4.3 / 2.4.3.2.7.1.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-419.97	419.97
2.4.3 / 2.4.3.2.7.1.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-787.51	787.51
2.4.3 / 2.4.3.2.7.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-12197.30	12197.30
2.4.3 / 2.4.3.2.7.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-12196.81	12196.81
2.4.3 / 2.4.3.2.7.2.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-359.98	359.98
2.4.3 / 2.4.3.2.7.2.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1188.40	1188.40
2.4.3 / 2.4.3.2.8.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-8658.70	8658.70
2.4.3 / 2.4.3.2.8.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-7668.48	7668.48
2.4.3 / 2.4.3.2.8.1.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-396.10	396.10
2.4.3 / 2.4.3.2.8.1.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-772.40	772.40
2.4.3 / 2.4.3.2.8.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-12992.82	12992.82
2.4.3 / 2.4.3.2.8.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-15448.15	15448.15
2.4.3 / 2.4.3.2.8.2.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-462.12	462.12
2.4.3 / 2.4.3.2.8.2.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1450.74	1450.74
2.4.3 / 2.4.3.2.9.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-12382.52	12382.52
2.4.3 / 2.4.3.2.9.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-10966.40	10966.40
2.4.3 / 2.4.3.2.9.1.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-462.12	462.12
2.4.3 / 2.4.3.2.9.1.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1069.71	1069.71
2.4.3 / 2.4.3.2.9.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-16374.96	16374.96
2.4.3 / 2.4.3.2.9.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-14502.28	14502.28
2.4.3 / 2.4.3.2.9.2.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-396.10	396.10
2.4.3 / 2.4.3.2.9.2.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1422.21	1422.21
2.4.4 / 2.4.4.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-3234.14	3234.14
2.4.4 / 2.4.4.10	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2421.97	2421.97
2.4.4 / 2.4.4.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2597.50	2597.50
2.4.4 / 2.4.4.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-16040.56	16040.56
2.4.4 / 2.4.4.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-37071.54	37071.54
2.4.4 / 2.4.4.6	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-31603.54	31603.54
2.4.4 / 2.4.4.8	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1259.64	1259.64
2.4.4 / 2.4.4.9	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2793.08	2793.08
2.4.5 / 2.4.5.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-156.99	156.99
2.4.5 / 2.4.5.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2800.42	2800.42
2.4.5 / 2.4.5.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2039.91	2039.91

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.4.5 / 2.4.5.2.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-11431.15	11431.15
2.4.5 / 2.4.5.3.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-3902.79	3902.79
2.4.5 / 2.4.5.3.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-395.78	395.78
2.4.5 / 2.4.5.3.3.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-3902.79	3902.79
2.4.5 / 2.4.5.3.3.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-395.78	395.78
2.4.5 / 2.4.5.3.4.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-3902.79	3902.79
2.4.5 / 2.4.5.3.4.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-395.78	395.78
2.4.5 / 2.4.5.4.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2832.64	2832.64
2.4.5 / 2.4.5.4.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-6084.54	6084.54
2.4.5 / 2.4.5.4.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-4838.01	4838.01
2.4.5 / 2.4.5.5.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1121.62	1121.62
2.4.5 / 2.4.5.5.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2962.06	2962.06
2.4.5 / 2.4.5.5.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-548.44	548.44
2.4.6 / 2.4.6.2.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-669.50	669.50
2.4.6 / 2.4.6.2.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-39.60	39.60
2.4.6 / 2.4.6.2.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-3506.63	3506.63
2.4.6 / 2.4.6.2.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-214.97	214.97
2.4.6 / 2.4.6.3.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1371.09	1371.09
2.4.6 / 2.4.6.3.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-93.96	93.96
2.4.6 / 2.4.6.3.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-7181.28	7181.28
2.4.6 / 2.4.6.3.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-477.81	477.81
2.4.6 / 2.4.6.4.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2106.15	2106.15
2.4.6 / 2.4.6.4.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-141.26	141.26
2.4.6 / 2.4.6.4.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-15392.55	15392.55
2.4.6 / 2.4.6.4.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1502.43	1502.43
2.4.6 / 2.4.6.5.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2876.08	2876.08
2.4.6 / 2.4.6.5.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-189.65	189.65
2.4.6 / 2.4.6.5.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-31529.24	31529.24
2.4.6 / 2.4.6.5.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1995.73	1995.73
2.4.6 / 2.4.6.6.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-3683.67	3683.67
2.4.6 / 2.4.6.6.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-160.85	160.85
2.4.6 / 2.4.6.6.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-26921.67	26921.67
2.4.6 / 2.4.6.6.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1315.94	1315.94
2.5.1.1 / 2.5.1.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-4040.52	4040.52
2.5.1.1 / 2.5.1.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-202.03	202.03
2.5.1.1 / 2.5.1.1.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-202.03	202.03

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.5.1.1 / 2.5.1.1.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-202.03	202.03
2.5.1.1 / 2.5.1.1.6	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-28972.22	28972.22
2.5.1.1 / 2.5.1.1.7	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-310.34	310.34
2.5.1.1 / 2.5.1.1.8	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-49205.71	49205.71
2.5.1.1 / 2.5.1.1.9	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-433.49	433.49
2.5.1.2 / 2.5.1.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1010.13	1010.13
2.5.1.2 / 2.5.1.2.10	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-204.43	204.43
2.5.1.2 / 2.5.1.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-101.01	101.01
2.5.1.2 / 2.5.1.2.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-101.01	101.01
2.5.1.2 / 2.5.1.2.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-101.01	101.01
2.5.1.2 / 2.5.1.2.6	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-488.15	488.15
2.5.1.2 / 2.5.1.2.7	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-6250.84	6250.84
2.5.1.2 / 2.5.1.2.8	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-155.17	155.17
2.5.1.2 / 2.5.1.2.9	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-20147.53	20147.53
2.5.2 / 2.5.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1010.13	1010.13
2.5.2 / 2.5.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-202.03	202.03
2.5.2 / 2.5.2.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-202.03	202.03
2.5.2 / 2.5.2.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-101.01	101.01
2.5.2 / 2.5.2.6	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-4456.68	4456.68
2.5.2 / 2.5.2.7	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-310.34	310.34
2.5.2 / 2.5.2.8	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1410.05	1410.05
2.5.3.1 / 2.5.3.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-4293.03	4293.03
2.5.3.1 / 2.5.3.1.10	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1072.24	1072.24
2.5.3.1 / 2.5.3.1.11	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1702.27	1702.27
2.5.3.1 / 2.5.3.1.12	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-465.50	465.50
2.5.3.1 / 2.5.3.1.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-7852.56	7852.56
2.5.3.1 / 2.5.3.1.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-11678.31	11678.31
2.5.3.1 / 2.5.3.1.5.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-5575.82	5575.82
2.5.3.1 / 2.5.3.1.5.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1262.37	1262.37
2.5.3.1 / 2.5.3.1.5.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-6094.45	6094.45
2.5.3.1 / 2.5.3.1.5.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-3870.43	3870.43
2.5.3.1 / 2.5.3.1.6.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-39248.11	39248.11
2.5.3.1 / 2.5.3.1.7	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-7731.56	7731.56
2.5.3.1 / 2.5.3.1.8	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1661.27	1661.27
2.5.3.1 / 2.5.3.1.9.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-5393.67	5393.67
2.5.3.2.1 / 2.5.3.2.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2422.95	2422.95

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.5.3.2.1 / 2.5.3.2.1.3.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-20035.29	20035.29
2.5.3.2.1 / 2.5.3.2.1.3.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-29342.76	29342.76
2.5.3.2.1 / 2.5.3.2.1.3.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-37354.50	37354.50
2.5.3.2.3 / 2.5.3.2.3.1.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-16312.50	16312.50
2.5.3.2.3 / 2.5.3.2.3.1.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2129.30	2129.30
2.5.3.2.3 / 2.5.3.2.3.2.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-10654.31	10654.31
2.5.3.2.3 / 2.5.3.2.3.2.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2129.30	2129.30
2.5.3.2.4 / 2.5.3.2.4.1.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-7728.47	7728.47
2.5.3.2.4 / 2.5.3.2.4.1.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-171.39	171.39
2.5.3.2.4 / 2.5.3.2.4.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-4006.51	4006.51
2.5.3.2.5 / 2.5.3.2.5.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-8203.19	8203.19
2.5.3.2.5 / 2.5.3.2.5.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-11012.84	11012.84
2.5.3.2.5 / 2.5.3.2.5.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-14019.79	14019.79
2.5.3.2.6 / 2.5.3.2.6.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-89.60	89.60
2.5.3.2.6 / 2.5.3.2.6.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2017.43	2017.43
2.5.3.2.6 / 2.5.3.2.6.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-126.37	126.37
2.5.3.2.6 / 2.5.3.2.6.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-277.50	277.50
2.5.3.2.6 / 2.5.3.2.6.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1144.55	1144.55
2.5.3.2.6 / 2.5.3.2.6.6	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-141.58	141.58
2.5.3.2.6 / 2.5.3.2.6.7	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-336.98	336.98
2.5.3.2.6 / 2.5.3.2.6.8	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-519.49	519.49
2.5.3.2.6 / 2.5.3.2.6.9	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-842.46	842.46
2.5.3.2.7 / 2.5.3.2.7	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-465.50	465.50
2.5.3.2.8 / 2.5.3.2.8	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1404.13	1404.13
2.5.3.3 / 2.5.3.3.2.1.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-15442.39	15442.39
2.5.3.3 / 2.5.3.3.2.1.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1541.73	1541.73
2.5.3.3 / 2.5.3.3.2.1.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-16471.29	16471.29
2.5.3.3 / 2.5.3.3.2.1.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1644.52	1644.52
2.5.3.3 / 2.5.3.3.2.1.7	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-635.67	635.67
2.5.3.3 / 2.5.3.3.2.10.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-6563.59	6563.59
2.5.3.3 / 2.5.3.3.2.10.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-334.52	334.52
2.5.3.3 / 2.5.3.3.2.10.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-7019.18	7019.18
2.5.3.3 / 2.5.3.3.2.10.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-356.82	356.82
2.5.3.3 / 2.5.3.3.2.10.2.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-84.21	84.21
2.5.3.3 / 2.5.3.3.2.11.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-6563.59	6563.59
2.5.3.3 / 2.5.3.3.2.11.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-334.52	334.52

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.5.3.3 / 2.5.3.3.2.11.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-7019.18	7019.18
2.5.3.3 / 2.5.3.3.2.11.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-356.82	356.82
2.5.3.3 / 2.5.3.3.2.12.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-7019.18	7019.18
2.5.3.3 / 2.5.3.3.2.12.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-356.82	356.82
2.5.3.3 / 2.5.3.3.2.12.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-6563.59	6563.59
2.5.3.3 / 2.5.3.3.2.12.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-334.52	334.52
2.5.3.3 / 2.5.3.3.2.12.2.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-84.21	84.21
2.5.3.3 / 2.5.3.3.2.13.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-6563.59	6563.59
2.5.3.3 / 2.5.3.3.2.13.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-334.52	334.52
2.5.3.3 / 2.5.3.3.2.13.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-7019.18	7019.18
2.5.3.3 / 2.5.3.3.2.13.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-356.82	356.82
2.5.3.3 / 2.5.3.3.2.14.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-7019.18	7019.18
2.5.3.3 / 2.5.3.3.2.14.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-356.82	356.82
2.5.3.3 / 2.5.3.3.2.14.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-6563.59	6563.59
2.5.3.3 / 2.5.3.3.2.14.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-334.52	334.52
2.5.3.3 / 2.5.3.3.2.14.2.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-84.21	84.21
2.5.3.3 / 2.5.3.3.2.15.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-6563.59	6563.59
2.5.3.3 / 2.5.3.3.2.15.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-334.52	334.52
2.5.3.3 / 2.5.3.3.2.15.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-7019.18	7019.18
2.5.3.3 / 2.5.3.3.2.15.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-356.82	356.82
2.5.3.3 / 2.5.3.3.2.16.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-6563.59	6563.59
2.5.3.3 / 2.5.3.3.2.16.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-334.52	334.52
2.5.3.3 / 2.5.3.3.2.16.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-7019.18	7019.18
2.5.3.3 / 2.5.3.3.2.16.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-356.82	356.82
2.5.3.3 / 2.5.3.3.2.16.2.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-84.21	84.21
2.5.3.3 / 2.5.3.3.2.17.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-7019.18	7019.18
2.5.3.3 / 2.5.3.3.2.17.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-430.52	430.52
2.5.3.3 / 2.5.3.3.2.17.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-6563.59	6563.59
2.5.3.3 / 2.5.3.3.2.17.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-403.61	403.61
2.5.3.3 / 2.5.3.3.2.18.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-7516.57	7516.57
2.5.3.3 / 2.5.3.3.2.18.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-425.58	425.58
2.5.3.3 / 2.5.3.3.2.18.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-8038.30	8038.30
2.5.3.3 / 2.5.3.3.2.18.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-453.95	453.95
2.5.3.3 / 2.5.3.3.2.18.2.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-107.47	107.47
2.5.3.3 / 2.5.3.3.2.19.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-8986.09	8986.09
2.5.3.3 / 2.5.3.3.2.19.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-453.95	453.95

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.5.3.3 / 2.5.3.3.2.19.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-8402.84	8402.84
2.5.3.3 / 2.5.3.3.2.19.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-425.58	425.58
2.5.3.3 / 2.5.3.3.2.2.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-13912.25	13912.25
2.5.3.3 / 2.5.3.3.2.2.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1950.13	1950.13
2.5.3.3 / 2.5.3.3.2.2.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-13044.27	13044.27
2.5.3.3 / 2.5.3.3.2.2.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1828.23	1828.23
2.5.3.3 / 2.5.3.3.2.2.2.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-84.21	84.21
2.5.3.3 / 2.5.3.3.2.20.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-8402.84	8402.84
2.5.3.3 / 2.5.3.3.2.20.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-425.58	425.58
2.5.3.3 / 2.5.3.3.2.20.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-8986.09	8986.09
2.5.3.3 / 2.5.3.3.2.20.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-453.95	453.95
2.5.3.3 / 2.5.3.3.2.20.2.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-107.47	107.47
2.5.3.3 / 2.5.3.3.2.21.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-8402.84	8402.84
2.5.3.3 / 2.5.3.3.2.21.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-425.58	425.58
2.5.3.3 / 2.5.3.3.2.21.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-8986.09	8986.09
2.5.3.3 / 2.5.3.3.2.21.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-453.95	453.95
2.5.3.3 / 2.5.3.3.2.22.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-8986.09	8986.09
2.5.3.3 / 2.5.3.3.2.22.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-453.95	453.95
2.5.3.3 / 2.5.3.3.2.22.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-8402.84	8402.84
2.5.3.3 / 2.5.3.3.2.22.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-425.58	425.58
2.5.3.3 / 2.5.3.3.2.22.2.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-107.47	107.47
2.5.3.3 / 2.5.3.3.2.23.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-8402.84	8402.84
2.5.3.3 / 2.5.3.3.2.23.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-425.58	425.58
2.5.3.3 / 2.5.3.3.2.23.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-8986.09	8986.09
2.5.3.3 / 2.5.3.3.2.23.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-453.95	453.95
2.5.3.3 / 2.5.3.3.2.24.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-8986.09	8986.09
2.5.3.3 / 2.5.3.3.2.24.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-453.95	453.95
2.5.3.3 / 2.5.3.3.2.24.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-8402.84	8402.84
2.5.3.3 / 2.5.3.3.2.24.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-425.58	425.58
2.5.3.3 / 2.5.3.3.2.24.2.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-107.47	107.47
2.5.3.3 / 2.5.3.3.2.25.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-8402.84	8402.84
2.5.3.3 / 2.5.3.3.2.25.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-425.58	425.58
2.5.3.3 / 2.5.3.3.2.25.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-8986.09	8986.09
2.5.3.3 / 2.5.3.3.2.25.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-453.95	453.95
2.5.3.3 / 2.5.3.3.2.26.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-8402.84	8402.84
2.5.3.3 / 2.5.3.3.2.26.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-425.58	425.58

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.5.3.3 / 2.5.3.3.2.26.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-8986.09	8986.09
2.5.3.3 / 2.5.3.3.2.26.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-453.95	453.95
2.5.3.3 / 2.5.3.3.2.26.2.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-107.47	107.47
2.5.3.3 / 2.5.3.3.2.27.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-8986.09	8986.09
2.5.3.3 / 2.5.3.3.2.27.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-453.95	453.95
2.5.3.3 / 2.5.3.3.2.27.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-8402.84	8402.84
2.5.3.3 / 2.5.3.3.2.27.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-425.58	425.58
2.5.3.3 / 2.5.3.3.2.28.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-8402.84	8402.84
2.5.3.3 / 2.5.3.3.2.28.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-425.58	425.58
2.5.3.3 / 2.5.3.3.2.28.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-8986.09	8986.09
2.5.3.3 / 2.5.3.3.2.28.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-453.95	453.95
2.5.3.3 / 2.5.3.3.2.28.2.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-107.47	107.47
2.5.3.3 / 2.5.3.3.2.29.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-8986.09	8986.09
2.5.3.3 / 2.5.3.3.2.29.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-453.95	453.95
2.5.3.3 / 2.5.3.3.2.29.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-8402.84	8402.84
2.5.3.3 / 2.5.3.3.2.29.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-425.58	425.58
2.5.3.3 / 2.5.3.3.2.3.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-8249.14	8249.14
2.5.3.3 / 2.5.3.3.2.3.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1828.23	1828.23
2.5.3.3 / 2.5.3.3.2.3.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-8853.40	8853.40
2.5.3.3 / 2.5.3.3.2.3.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-655.53	655.53
2.5.3.3 / 2.5.3.3.2.30.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-8402.84	8402.84
2.5.3.3 / 2.5.3.3.2.30.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-425.58	425.58
2.5.3.3 / 2.5.3.3.2.30.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-8986.09	8986.09
2.5.3.3 / 2.5.3.3.2.30.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-453.95	453.95
2.5.3.3 / 2.5.3.3.2.30.2.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-107.47	107.47
2.5.3.3 / 2.5.3.3.2.31.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-8402.84	8402.84
2.5.3.3 / 2.5.3.3.2.31.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-425.58	425.58
2.5.3.3 / 2.5.3.3.2.31.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-8986.09	8986.09
2.5.3.3 / 2.5.3.3.2.31.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-453.95	453.95
2.5.3.3 / 2.5.3.3.2.31.2.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-107.47	107.47
2.5.3.3 / 2.5.3.3.2.32.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-8986.09	8986.09
2.5.3.3 / 2.5.3.3.2.32.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-453.95	453.95
2.5.3.3 / 2.5.3.3.2.32.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-8402.84	8402.84
2.5.3.3 / 2.5.3.3.2.32.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-425.58	425.58
2.5.3.3 / 2.5.3.3.2.33.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2800.91	2800.91
2.5.3.3 / 2.5.3.3.2.33.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-133.03	133.03

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.5.3.3 / 2.5.3.3.2.33.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2997.91	2997.91
2.5.3.3 / 2.5.3.3.2.33.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-141.86	141.86
2.5.3.3 / 2.5.3.3.2.33.2.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-107.47	107.47
2.5.3.3 / 2.5.3.3.2.4.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-7019.18	7019.18
2.5.3.3 / 2.5.3.3.2.4.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-356.82	356.82
2.5.3.3 / 2.5.3.3.2.4.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-6563.59	6563.59
2.5.3.3 / 2.5.3.3.2.4.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-334.52	334.52
2.5.3.3 / 2.5.3.3.2.4.2.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-84.21	84.21
2.5.3.3 / 2.5.3.3.2.5.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-6563.59	6563.59
2.5.3.3 / 2.5.3.3.2.5.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-334.52	334.52
2.5.3.3 / 2.5.3.3.2.5.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-7019.18	7019.18
2.5.3.3 / 2.5.3.3.2.5.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-356.82	356.82
2.5.3.3 / 2.5.3.3.2.6.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-6563.59	6563.59
2.5.3.3 / 2.5.3.3.2.6.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-334.52	334.52
2.5.3.3 / 2.5.3.3.2.6.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-7019.18	7019.18
2.5.3.3 / 2.5.3.3.2.6.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-356.82	356.82
2.5.3.3 / 2.5.3.3.2.6.2.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-84.21	84.21
2.5.3.3 / 2.5.3.3.2.7.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-7019.18	7019.18
2.5.3.3 / 2.5.3.3.2.7.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-356.82	356.82
2.5.3.3 / 2.5.3.3.2.7.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-6563.59	6563.59
2.5.3.3 / 2.5.3.3.2.7.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-334.52	334.52
2.5.3.3 / 2.5.3.3.2.8.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-6563.59	6563.59
2.5.3.3 / 2.5.3.3.2.8.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-334.52	334.52
2.5.3.3 / 2.5.3.3.2.8.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-7019.18	7019.18
2.5.3.3 / 2.5.3.3.2.8.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-356.82	356.82
2.5.3.3 / 2.5.3.3.2.8.2.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-84.21	84.21
2.5.3.3 / 2.5.3.3.2.9.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-7019.18	7019.18
2.5.3.3 / 2.5.3.3.2.9.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-356.82	356.82
2.5.3.3 / 2.5.3.3.2.9.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-6563.59	6563.59
2.5.3.3 / 2.5.3.3.2.9.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-334.52	334.52
2.5.3.3 / 2.5.3.3.3.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-728.89	728.89
2.5.3.3 / 2.5.3.3.3.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-12416.96	12416.96
2.5.3.3 / 2.5.3.3.3.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-691.05	691.05
2.5.3.3 / 2.5.3.3.3.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-975.73	975.73
2.5.4 / 2.5.4.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-616.56	616.56
2.5.4 / 2.5.4.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-66.00	66.00

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.5.4 / 2.5.4.3.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-13108.49	13108.49
2.5.4 / 2.5.4.3.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-195.75	195.75
2.5.4 / 2.5.4.4.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-20136.13	20136.13
2.5.4 / 2.5.4.4.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-294.30	294.30
2.5.4 / 2.5.4.5.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-27497.16	27497.16
2.5.4 / 2.5.4.5.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-263.40	263.40
2.5.4 / 2.5.4.6.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-31825.87	31825.87
2.6.1.1 / 2.6.1.1.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-517.28	517.28
2.6.1.1 / 2.6.1.1.1.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-14515.60	14515.60
2.6.1.1 / 2.6.1.1.2.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-9912.87	9912.87
2.6.1.1 / 2.6.1.1.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-24394.52	24394.52
2.6.1.2 / 2.6.1.2.3.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-12384.22	12384.22
2.6.1.2 / 2.6.1.2.3.10	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-10722.26	10722.26
2.6.1.2 / 2.6.1.2.3.11	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-10722.26	10722.26
2.6.1.2 / 2.6.1.2.3.12	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-10722.26	10722.26
2.6.1.2 / 2.6.1.2.3.13	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-10722.26	10722.26
2.6.1.2 / 2.6.1.2.3.14	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-10722.26	10722.26
2.6.1.2 / 2.6.1.2.3.15	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-10722.26	10722.26
2.6.1.2 / 2.6.1.2.3.16	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-10722.26	10722.26
2.6.1.2 / 2.6.1.2.3.17	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-10722.26	10722.26
2.6.1.2 / 2.6.1.2.3.18	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-10722.26	10722.26
2.6.1.2 / 2.6.1.2.3.19	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-10722.26	10722.26
2.6.1.2 / 2.6.1.2.3.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-12384.22	12384.22
2.6.1.2 / 2.6.1.2.3.20	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-10722.26	10722.26
2.6.1.2 / 2.6.1.2.3.21	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-10722.26	10722.26
2.6.1.2 / 2.6.1.2.3.22	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-10722.26	10722.26
2.6.1.2 / 2.6.1.2.3.23	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-10722.26	10722.26
2.6.1.2 / 2.6.1.2.3.24	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-14124.30	14124.30
2.6.1.2 / 2.6.1.2.3.25	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-14394.72	14394.72
2.6.1.2 / 2.6.1.2.3.26	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-14394.72	14394.72
2.6.1.2 / 2.6.1.2.3.27	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-14394.72	14394.72
2.6.1.2 / 2.6.1.2.3.28	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-14394.72	14394.72
2.6.1.2 / 2.6.1.2.3.29	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-14394.72	14394.72
2.6.1.2 / 2.6.1.2.3.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-12384.22	12384.22
2.6.1.2 / 2.6.1.2.3.30	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-14394.72	14394.72
2.6.1.2 / 2.6.1.2.3.31	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-14394.72	14394.72

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.6.1.2 / 2.6.1.2.3.32	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-14394.72	14394.72
2.6.1.2 / 2.6.1.2.3.33	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-5109.26	5109.26
2.6.1.2 / 2.6.1.2.3.39	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-14555.75	14555.75
2.6.1.2 / 2.6.1.2.3.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-10804.91	10804.91
2.6.1.2 / 2.6.1.2.3.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-10722.26	10722.26
2.6.1.2 / 2.6.1.2.3.6	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-10722.26	10722.26
2.6.1.2 / 2.6.1.2.3.7	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-10722.26	10722.26
2.6.1.2 / 2.6.1.2.3.8	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-10722.26	10722.26
2.6.1.2 / 2.6.1.2.3.9	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-10722.26	10722.26
2.6.1.3 / 2.6.1.3.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-541.98	541.98
2.6.1.3 / 2.6.1.3.10	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-740.10	740.10
2.6.1.3 / 2.6.1.3.11	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-740.10	740.10
2.6.1.3 / 2.6.1.3.12	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-740.10	740.10
2.6.1.3 / 2.6.1.3.13	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-740.10	740.10
2.6.1.3 / 2.6.1.3.14	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-740.10	740.10
2.6.1.3 / 2.6.1.3.15	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-740.10	740.10
2.6.1.3 / 2.6.1.3.16	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-740.10	740.10
2.6.1.3 / 2.6.1.3.17	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-740.10	740.10
2.6.1.3 / 2.6.1.3.18	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-740.10	740.10
2.6.1.3 / 2.6.1.3.19	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-740.10	740.10
2.6.1.3 / 2.6.1.3.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-541.98	541.98
2.6.1.3 / 2.6.1.3.20	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-740.10	740.10
2.6.1.3 / 2.6.1.3.21	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-740.10	740.10
2.6.1.3 / 2.6.1.3.22	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-740.10	740.10
2.6.1.3 / 2.6.1.3.23	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-740.10	740.10
2.6.1.3 / 2.6.1.3.24	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-740.10	740.10
2.6.1.3 / 2.6.1.3.25	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-740.10	740.10
2.6.1.3 / 2.6.1.3.26	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-740.10	740.10
2.6.1.3 / 2.6.1.3.27	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-740.10	740.10
2.6.1.3 / 2.6.1.3.28	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-740.10	740.10
2.6.1.3 / 2.6.1.3.29	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-740.10	740.10
2.6.1.3 / 2.6.1.3.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-541.98	541.98
2.6.1.3 / 2.6.1.3.30	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-947.92	947.92
2.6.1.3 / 2.6.1.3.31	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-947.92	947.92
2.6.1.3 / 2.6.1.3.32	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-947.92	947.92
2.6.1.3 / 2.6.1.3.33	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-947.92	947.92

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.6.1.3 / 2.6.1.3.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-541.98	541.98
2.6.1.3 / 2.6.1.3.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-541.98	541.98
2.6.1.3 / 2.6.1.3.6	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-541.98	541.98
2.6.1.3 / 2.6.1.3.7	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-726.48	726.48
2.6.1.3 / 2.6.1.3.8	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-740.10	740.10
2.6.1.3 / 2.6.1.3.9	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-740.10	740.10
2.6.1.4 / 2.6.1.4.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-14.88	14.88
2.6.1.4 / 2.6.1.4.10	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-14.88	14.88
2.6.1.4 / 2.6.1.4.11	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-16.60	16.60
2.6.1.4 / 2.6.1.4.12	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-16.60	16.60
2.6.1.4 / 2.6.1.4.13	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-18.98	18.98
2.6.1.4 / 2.6.1.4.14	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-18.98	18.98
2.6.1.4 / 2.6.1.4.15	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-18.98	18.98
2.6.1.4 / 2.6.1.4.16	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-18.98	18.98
2.6.1.4 / 2.6.1.4.17	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-18.98	18.98
2.6.1.4 / 2.6.1.4.18	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-18.98	18.98
2.6.1.4 / 2.6.1.4.19	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-18.98	18.98
2.6.1.4 / 2.6.1.4.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-14.88	14.88
2.6.1.4 / 2.6.1.4.20	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-18.98	18.98
2.6.1.4 / 2.6.1.4.21	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-18.98	18.98
2.6.1.4 / 2.6.1.4.22	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-18.98	18.98
2.6.1.4 / 2.6.1.4.23	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-18.98	18.98
2.6.1.4 / 2.6.1.4.24	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-18.98	18.98
2.6.1.4 / 2.6.1.4.25	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-18.98	18.98
2.6.1.4 / 2.6.1.4.26	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-18.98	18.98
2.6.1.4 / 2.6.1.4.27	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-18.98	18.98
2.6.1.4 / 2.6.1.4.28	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-18.98	18.98
2.6.1.4 / 2.6.1.4.29	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-18.98	18.98
2.6.1.4 / 2.6.1.4.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-14.88	14.88
2.6.1.4 / 2.6.1.4.30	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-18.98	18.98
2.6.1.4 / 2.6.1.4.31	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-23.22	23.22
2.6.1.4 / 2.6.1.4.32	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-23.22	23.22
2.6.1.4 / 2.6.1.4.33	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-23.22	23.22
2.6.1.4 / 2.6.1.4.39	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-11.01	11.01
2.6.1.4 / 2.6.1.4.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-14.88	14.88
2.6.1.4 / 2.6.1.4.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-14.88	14.88

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.6.1.4 / 2.6.1.4.6	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-14.88	14.88
2.6.1.4 / 2.6.1.4.7	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-14.88	14.88
2.6.1.4 / 2.6.1.4.8	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-14.88	14.88
2.6.1.4 / 2.6.1.4.9	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-14.88	14.88
2.6.2.1.1 / 2.6.2.1.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-10633.18	10633.18
2.6.2.1.1 / 2.6.2.1.1.3.1.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-4177.08	4177.08
2.6.2.1.1 / 2.6.2.1.1.3.1.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1054.69	1054.69
2.6.2.1.1 / 2.6.2.1.1.3.1.1.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-634.07	634.07
2.6.2.1.1 / 2.6.2.1.1.3.1.1.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-835.42	835.42
2.6.2.1.1 / 2.6.2.1.1.3.1.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-835.42	835.42
2.6.2.1.1 / 2.6.2.1.1.3.1.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-558.71	558.71
2.6.2.1.1 / 2.6.2.1.1.3.1.2.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-3341.66	3341.66
2.6.2.1.1 / 2.6.2.1.1.3.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1670.83	1670.83
2.6.2.1.1 / 2.6.2.1.1.3.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-3341.66	3341.66
2.6.2.1.1 / 2.6.2.1.1.3.2.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1016.94	1016.94
2.6.2.1.1 / 2.6.2.1.1.3.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1670.83	1670.83
2.6.2.1.3 / 2.6.2.1.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-5266.11	5266.11
2.6.2.1.4 / 2.6.2.1.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-34700.56	34700.56
2.6.2.1.5 / 2.6.2.1.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-7780.63	7780.63
2.6.2.1.6 / 2.6.2.1.6	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-8336.04	8336.04
2.6.2.1.7 / 2.6.2.1.7.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-10627.35	10627.35
2.6.2.1.7 / 2.6.2.1.7.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2255.39	2255.39
2.6.2.1.7 / 2.6.2.1.7.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-4120.67	4120.67
2.6.2.2 / 2.6.2.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-13601.63	13601.63
2.6.2.2 / 2.6.2.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-3104.94	3104.94
2.6.2.3 / 2.6.2.3.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1177.20	1177.20
2.6.2.3 / 2.6.2.3.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1140.64	1140.64
2.6.2.3 / 2.6.2.3.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-880.57	880.57
2.6.2.4 / 2.6.2.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2510.32	2510.32
2.6.2.5 / 2.6.2.5.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2778.32	2778.32
2.6.2.5 / 2.6.2.5.1.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-980.48	980.48
2.6.2.5 / 2.6.2.5.1.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-261.48	261.48
2.6.2.5 / 2.6.2.5.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2298.78	2298.78
2.6.2.6 / 2.6.2.6	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1438.17	1438.17
2.6.2.7 / 2.6.2.7.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-63.58	63.58
2.6.2.7 / 2.6.2.7.10	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-80.98	80.98

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.6.2.7 / 2.6.2.7.11	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-80.98	80.98
2.6.2.7 / 2.6.2.7.12	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-80.98	80.98
2.6.2.7 / 2.6.2.7.13	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-80.98	80.98
2.6.2.7 / 2.6.2.7.14	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-80.98	80.98
2.6.2.7 / 2.6.2.7.15	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-80.98	80.98
2.6.2.7 / 2.6.2.7.16	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-98.89	98.89
2.6.2.7 / 2.6.2.7.17	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-58.03	58.03
2.6.2.7 / 2.6.2.7.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-63.58	63.58
2.6.2.7 / 2.6.2.7.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-63.58	63.58
2.6.2.7 / 2.6.2.7.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-63.58	63.58
2.6.2.7 / 2.6.2.7.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-63.58	63.58
2.6.2.7 / 2.6.2.7.6	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-70.90	70.90
2.6.2.7 / 2.6.2.7.7	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-80.98	80.98
2.6.2.7 / 2.6.2.7.8	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-80.98	80.98
2.6.2.7 / 2.6.2.7.9	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-80.98	80.98
2.6.3.1 / 2.6.3.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1777.05	1777.05
2.6.3.1 / 2.6.3.1.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-33691.46	33691.46
2.6.3.1 / 2.6.3.1.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-887.22	887.22
2.6.3.2 / 2.6.3.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-6807.68	6807.68
2.6.3.2 / 2.6.3.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-98.58	98.58
2.6.3.3 / 2.6.3.3.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-12033.17	12033.17
2.6.3.3 / 2.6.3.3.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2856.09	2856.09
2.6.3.3 / 2.6.3.3.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-381.88	381.88
2.6.3.3 / 2.6.3.3.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1127.01	1127.01
2.6.3.3 / 2.6.3.3.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-220.73	220.73
2.6.3.3 / 2.6.3.3.6	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-305.42	305.42
2.6.3.3 / 2.6.3.3.7	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-246.45	246.45
2.6.3.3 / 2.6.3.3.8	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-3700.53	3700.53
2.6.3.4 / 2.6.3.4.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-24414.50	24414.50
2.6.3.4 / 2.6.3.4.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-11511.32	11511.32
2.6.3.5 / 2.6.3.5.1.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2447.95	2447.95
2.6.3.5 / 2.6.3.5.1.1.10	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2447.95	2447.95
2.6.3.5 / 2.6.3.5.1.1.11	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2447.95	2447.95
2.6.3.5 / 2.6.3.5.1.1.12	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2447.95	2447.95
2.6.3.5 / 2.6.3.5.1.1.13	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2447.95	2447.95
2.6.3.5 / 2.6.3.5.1.1.14	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2447.95	2447.95

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.6.3.5 / 2.6.3.5.1.1.15	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2563.77	2563.77
2.6.3.5 / 2.6.3.5.1.1.16	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-3016.41	3016.41
2.6.3.5 / 2.6.3.5.1.1.17	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-3114.31	3114.31
2.6.3.5 / 2.6.3.5.1.1.18	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-3114.31	3114.31
2.6.3.5 / 2.6.3.5.1.1.19	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-3114.31	3114.31
2.6.3.5 / 2.6.3.5.1.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2447.95	2447.95
2.6.3.5 / 2.6.3.5.1.1.20	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-3114.31	3114.31
2.6.3.5 / 2.6.3.5.1.1.21	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-3114.31	3114.31
2.6.3.5 / 2.6.3.5.1.1.22	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-3114.31	3114.31
2.6.3.5 / 2.6.3.5.1.1.23	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-3114.31	3114.31
2.6.3.5 / 2.6.3.5.1.1.24	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-3114.31	3114.31
2.6.3.5 / 2.6.3.5.1.1.25	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-3114.31	3114.31
2.6.3.5 / 2.6.3.5.1.1.26	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-3114.31	3114.31
2.6.3.5 / 2.6.3.5.1.1.27	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-3114.31	3114.31
2.6.3.5 / 2.6.3.5.1.1.28	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-3114.31	3114.31
2.6.3.5 / 2.6.3.5.1.1.29	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-3114.31	3114.31
2.6.3.5 / 2.6.3.5.1.1.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2447.95	2447.95
2.6.3.5 / 2.6.3.5.1.1.30	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-3114.31	3114.31
2.6.3.5 / 2.6.3.5.1.1.31	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-3114.31	3114.31
2.6.3.5 / 2.6.3.5.1.1.32	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-3114.31	3114.31
2.6.3.5 / 2.6.3.5.1.1.33	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-6228.62	6228.62
2.6.3.5 / 2.6.3.5.1.1.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2447.95	2447.95
2.6.3.5 / 2.6.3.5.1.1.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2447.95	2447.95
2.6.3.5 / 2.6.3.5.1.1.6	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2447.95	2447.95
2.6.3.5 / 2.6.3.5.1.1.7	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2447.95	2447.95
2.6.3.5 / 2.6.3.5.1.1.8	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2447.95	2447.95
2.6.3.5 / 2.6.3.5.1.1.9	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2447.95	2447.95
2.6.3.5 / 2.6.3.5.1.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-166.64	166.64
2.6.3.5 / 2.6.3.5.1.2.10	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-166.64	166.64
2.6.3.5 / 2.6.3.5.1.2.11	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-166.64	166.64
2.6.3.5 / 2.6.3.5.1.2.12	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-166.64	166.64
2.6.3.5 / 2.6.3.5.1.2.13	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-166.64	166.64
2.6.3.5 / 2.6.3.5.1.2.14	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-166.64	166.64
2.6.3.5 / 2.6.3.5.1.2.15	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-212.01	212.01
2.6.3.5 / 2.6.3.5.1.2.16	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-212.01	212.01
2.6.3.5 / 2.6.3.5.1.2.17	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-212.01	212.01

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.6.3.5 / 2.6.3.5.1.2.18	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-212.01	212.01
2.6.3.5 / 2.6.3.5.1.2.19	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-212.01	212.01
2.6.3.5 / 2.6.3.5.1.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-166.64	166.64
2.6.3.5 / 2.6.3.5.1.2.20	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-212.01	212.01
2.6.3.5 / 2.6.3.5.1.2.21	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-212.01	212.01
2.6.3.5 / 2.6.3.5.1.2.22	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-212.01	212.01
2.6.3.5 / 2.6.3.5.1.2.23	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-212.01	212.01
2.6.3.5 / 2.6.3.5.1.2.24	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-212.01	212.01
2.6.3.5 / 2.6.3.5.1.2.25	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-212.01	212.01
2.6.3.5 / 2.6.3.5.1.2.26	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-212.01	212.01
2.6.3.5 / 2.6.3.5.1.2.27	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-212.01	212.01
2.6.3.5 / 2.6.3.5.1.2.28	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-212.01	212.01
2.6.3.5 / 2.6.3.5.1.2.29	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-212.01	212.01
2.6.3.5 / 2.6.3.5.1.2.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-166.64	166.64
2.6.3.5 / 2.6.3.5.1.2.30	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-212.01	212.01
2.6.3.5 / 2.6.3.5.1.2.31	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-212.01	212.01
2.6.3.5 / 2.6.3.5.1.2.32	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-212.01	212.01
2.6.3.5 / 2.6.3.5.1.2.33	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-240.36	240.36
2.6.3.5 / 2.6.3.5.1.2.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-166.64	166.64
2.6.3.5 / 2.6.3.5.1.2.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-166.64	166.64
2.6.3.5 / 2.6.3.5.1.2.6	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-166.64	166.64
2.6.3.5 / 2.6.3.5.1.2.7	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-166.64	166.64
2.6.3.5 / 2.6.3.5.1.2.8	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-166.64	166.64
2.6.3.5 / 2.6.3.5.1.2.9	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-166.64	166.64
2.6.3.5 / 2.6.3.5.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-31863.44	31863.44
2.6.3.5 / 2.6.3.5.4.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-329.97	329.97
2.6.3.5 / 2.6.3.5.4.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-832.78	832.78
2.6.3.5 / 2.6.3.5.4.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-659.93	659.93
2.6.3.5 / 2.6.3.5.5.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-329.97	329.97
2.6.3.5 / 2.6.3.5.5.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-860.19	860.19
2.6.3.6 / 2.6.3.6.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-734.77	734.77
2.6.3.6 / 2.6.3.6.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-936.20	936.20
2.6.3.6 / 2.6.3.6.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-936.20	936.20
2.6.3.6 / 2.6.3.6.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-357.73	357.73
2.6.4 / 2.6.4.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-198.00	198.00
2.6.4 / 2.6.4.3.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-391.50	391.50

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.6.4 / 2.6.4.4.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-588.60	588.60
2.6.4 / 2.6.4.5.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-790.20	790.20
2.6.4 / 2.6.4.6.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-335.10	335.10
2.7.1 / 2.7.1.1.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-967.18	967.18
2.7.1 / 2.7.1.1.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-483.59	483.59
2.7.1 / 2.7.1.1.1.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-483.59	483.59
2.7.1 / 2.7.1.1.1.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-193.44	193.44
2.7.1 / 2.7.1.1.1.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-386.87	386.87
2.7.1 / 2.7.1.1.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1485.69	1485.69
2.7.1 / 2.7.1.1.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-742.85	742.85
2.7.1 / 2.7.1.1.2.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-742.85	742.85
2.7.1 / 2.7.1.1.2.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-297.14	297.14
2.7.1 / 2.7.1.1.2.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-594.28	594.28
2.7.1 / 2.7.1.10.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1934.35	1934.35
2.7.1 / 2.7.1.10.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1934.35	1934.35
2.7.1 / 2.7.1.10.1.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2971.38	2971.38
2.7.1 / 2.7.1.10.1.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-4057.61	4057.61
2.7.1 / 2.7.1.10.1.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-5196.97	5196.97
2.7.1 / 2.7.1.10.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-483.59	483.59
2.7.1 / 2.7.1.10.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-241.79	241.79
2.7.1 / 2.7.1.10.3.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-483.59	483.59
2.7.1 / 2.7.1.10.3.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-241.79	241.79
2.7.1 / 2.7.1.10.4.2.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-967.18	967.18
2.7.1 / 2.7.1.10.4.2.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-386.87	386.87
2.7.1 / 2.7.1.10.4.2.1.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-386.87	386.87
2.7.1 / 2.7.1.10.4.3.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-967.18	967.18
2.7.1 / 2.7.1.10.4.3.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-386.87	386.87
2.7.1 / 2.7.1.10.4.3.1.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-386.87	386.87
2.7.1 / 2.7.1.10.4.3.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-967.18	967.18
2.7.1 / 2.7.1.10.4.3.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-386.87	386.87
2.7.1 / 2.7.1.10.4.3.2.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-386.87	386.87
2.7.1 / 2.7.1.10.4.3.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1934.35	1934.35
2.7.1 / 2.7.1.10.4.3.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-967.18	967.18
2.7.1 / 2.7.1.10.4.3.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2436.68	2436.68
2.7.1 / 2.7.1.10.4.3.6	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2971.38	2971.38
2.7.1 / 2.7.1.2.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1934.35	1934.35

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.7.1 / 2.7.1.2.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-483.59	483.59
2.7.1 / 2.7.1.2.1.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-483.59	483.59
2.7.1 / 2.7.1.2.1.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-193.44	193.44
2.7.1 / 2.7.1.2.1.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-386.87	386.87
2.7.1 / 2.7.1.3.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1934.35	1934.35
2.7.1 / 2.7.1.3.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-483.59	483.59
2.7.1 / 2.7.1.3.1.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1934.35	1934.35
2.7.1 / 2.7.1.3.1.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-967.18	967.18
2.7.1 / 2.7.1.3.1.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-483.59	483.59
2.7.1 / 2.7.1.3.1.6	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-967.18	967.18
2.7.1 / 2.7.1.3.1.7	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-241.79	241.79
2.7.1 / 2.7.1.3.1.8	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-193.44	193.44
2.7.1 / 2.7.1.3.1.9	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-386.87	386.87
2.7.1 / 2.7.1.3.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2156.93	2156.93
2.7.1 / 2.7.1.3.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1485.69	1485.69
2.7.1 / 2.7.1.3.2.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-742.85	742.85
2.7.1 / 2.7.1.3.2.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-297.14	297.14
2.7.1 / 2.7.1.3.2.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-594.28	594.28
2.7.1 / 2.7.1.4.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1934.35	1934.35
2.7.1 / 2.7.1.4.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-483.59	483.59
2.7.1 / 2.7.1.4.1.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-241.79	241.79
2.7.1 / 2.7.1.4.1.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-193.44	193.44
2.7.1 / 2.7.1.4.1.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-386.87	386.87
2.7.1 / 2.7.1.4.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-967.18	967.18
2.7.1 / 2.7.1.4.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-483.59	483.59
2.7.1 / 2.7.1.4.2.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-241.79	241.79
2.7.1 / 2.7.1.4.2.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-193.44	193.44
2.7.1 / 2.7.1.4.2.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-386.87	386.87
2.7.1 / 2.7.1.4.3.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1485.69	1485.69
2.7.1 / 2.7.1.4.3.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-742.85	742.85
2.7.1 / 2.7.1.4.3.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-742.85	742.85
2.7.1 / 2.7.1.4.3.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-297.14	297.14
2.7.1 / 2.7.1.4.3.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-594.28	594.28
2.7.1 / 2.7.1.6.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-967.18	967.18
2.7.1 / 2.7.1.6.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-386.87	386.87
2.7.1 / 2.7.1.6.1.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-386.87	386.87

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.7.1 / 2.7.1.6.10	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-594.28	594.28
2.7.1 / 2.7.1.6.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-967.18	967.18
2.7.1 / 2.7.1.6.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-386.87	386.87
2.7.1 / 2.7.1.6.2.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-386.87	386.87
2.7.1 / 2.7.1.6.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-614.11	614.11
2.7.1 / 2.7.1.6.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-742.85	742.85
2.7.1 / 2.7.1.6.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-742.85	742.85
2.7.1 / 2.7.1.6.6	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-742.85	742.85
2.7.1 / 2.7.1.6.7	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-742.85	742.85
2.7.1 / 2.7.1.6.8	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-742.85	742.85
2.7.1 / 2.7.1.6.9	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-297.14	297.14
2.7.1 / 2.7.1.7.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1934.35	1934.35
2.7.1 / 2.7.1.7.10	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-386.87	386.87
2.7.1 / 2.7.1.7.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-483.59	483.59
2.7.1 / 2.7.1.7.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-241.79	241.79
2.7.1 / 2.7.1.7.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1934.35	1934.35
2.7.1 / 2.7.1.7.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-967.18	967.18
2.7.1 / 2.7.1.7.6	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-967.18	967.18
2.7.1 / 2.7.1.7.7	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-967.18	967.18
2.7.1 / 2.7.1.7.8	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-483.59	483.59
2.7.1 / 2.7.1.7.9	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-193.44	193.44
2.7.2.1 / 2.7.2.1.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1872.48	1872.48
2.7.2.1 / 2.7.2.1.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-967.18	967.18
2.7.2.1 / 2.7.2.1.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-393.06	393.06
2.7.2.1 / 2.7.2.1.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-393.06	393.06
2.7.2.1 / 2.7.2.1.2.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-93.62	93.62
2.7.2.1 / 2.7.2.1.2.4.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-187.25	187.25
2.7.2.1 / 2.7.2.1.2.4.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-280.87	280.87
2.7.2.1 / 2.7.2.1.2.4.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-187.25	187.25
2.7.2.1 / 2.7.2.1.2.4.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-93.62	93.62
2.7.2.1 / 2.7.2.1.2.4.6	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-93.62	93.62
2.7.2.1 / 2.7.2.1.2.4.8	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-25382.99	25382.99
2.7.2.1 / 2.7.2.1.2.6.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-951.71	951.71
2.7.2.1 / 2.7.2.1.2.6.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-951.71	951.71
2.7.2.1 / 2.7.2.1.2.9.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2358.34	2358.34
2.7.2.1 / 2.7.2.1.2.9.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1572.23	1572.23

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.7.2.1 / 2.7.2.1.3.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1872.48	1872.48
2.7.2.1 / 2.7.2.1.3.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-936.24	936.24
2.7.2.2 / 2.7.2.2.1.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-187.25	187.25
2.7.2.2 / 2.7.2.2.1.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-468.12	468.12
2.7.2.2 / 2.7.2.2.1.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-786.11	786.11
2.7.2.2 / 2.7.2.2.1.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1404.36	1404.36
2.7.2.2 / 2.7.2.2.2.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-187.25	187.25
2.7.2.2 / 2.7.2.2.2.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-93.62	93.62
2.7.2.2 / 2.7.2.2.2.1.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-344.47	344.47
2.7.2.2 / 2.7.2.2.2.1.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-777.30	777.30
2.7.2.2 / 2.7.2.2.2.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2358.34	2358.34
2.7.2.2 / 2.7.2.2.3.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-3051.65	3051.65
2.7.2.2 / 2.7.2.2.3.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1722.36	1722.36
2.7.2.2 / 2.7.2.2.5.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-936.24	936.24
2.7.2.2 / 2.7.2.2.6.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-393.06	393.06
2.7.2.2 / 2.7.2.2.6.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-187.25	187.25
2.7.2.2 / 2.7.2.2.6.2.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-280.87	280.87
2.7.2.2 / 2.7.2.2.6.2.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-187.25	187.25
2.7.2.2 / 2.7.2.2.6.2.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-93.62	93.62
2.7.2.2 / 2.7.2.2.6.2.7	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-3065.70	3065.70
2.7.2.2 / 2.7.2.2.6.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2358.34	2358.34
2.7.2.2 / 2.7.2.2.6.5.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-786.11	786.11
2.7.2.2 / 2.7.2.2.6.5.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-393.06	393.06
2.7.2.2 / 2.7.2.2.7.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-936.24	936.24
2.7.2.2 / 2.7.2.2.7.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-468.12	468.12
2.7.2.3 / 2.7.2.3.10	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-786.11	786.11
2.7.2.3 / 2.7.2.3.11.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-936.24	936.24
2.7.2.3 / 2.7.2.3.11.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-468.12	468.12
2.7.2.3 / 2.7.2.3.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-187.25	187.25
2.7.2.3 / 2.7.2.3.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-280.87	280.87
2.7.2.3 / 2.7.2.3.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-187.25	187.25
2.7.2.3 / 2.7.2.3.6	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-93.62	93.62
2.7.2.3 / 2.7.2.3.8	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-4369.26	4369.26
2.7.2.4 / 2.7.2.4.10	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2358.34	2358.34
2.7.2.4 / 2.7.2.4.11	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1722.36	1722.36
2.7.2.4 / 2.7.2.4.12.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-936.24	936.24

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.7.2.4 / 2.7.2.4.12.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-468.12	468.12
2.7.2.4 / 2.7.2.4.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-187.25	187.25
2.7.2.4 / 2.7.2.4.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-280.87	280.87
2.7.2.4 / 2.7.2.4.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-187.25	187.25
2.7.2.4 / 2.7.2.4.6	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-93.62	93.62
2.7.2.4 / 2.7.2.4.8	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1446.50	1446.50
2.7.2.5 / 2.7.2.5.11	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1572.23	1572.23
2.7.2.5 / 2.7.2.5.12.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-936.24	936.24
2.7.2.5 / 2.7.2.5.12.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-468.12	468.12
2.7.2.5 / 2.7.2.5.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-187.25	187.25
2.7.2.5 / 2.7.2.5.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-280.87	280.87
2.7.2.5 / 2.7.2.5.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-187.25	187.25
2.7.2.5 / 2.7.2.5.6	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-93.62	93.62
2.7.2.5 / 2.7.2.5.7	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-93.62	93.62
2.7.2.5 / 2.7.2.5.9	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-20823.38	20823.38
2.7.2.6 / 2.7.2.6.10	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-393.06	393.06
2.7.2.6 / 2.7.2.6.11.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-936.24	936.24
2.7.2.6 / 2.7.2.6.11.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-468.12	468.12
2.7.2.6 / 2.7.2.6.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-187.25	187.25
2.7.2.6 / 2.7.2.6.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-280.87	280.87
2.7.2.6 / 2.7.2.6.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-187.25	187.25
2.7.2.6 / 2.7.2.6.6	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-93.62	93.62
2.7.2.6 / 2.7.2.6.8	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1426.21	1426.21
2.7.2.7 / 2.7.2.7.10	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1572.23	1572.23
2.7.2.7 / 2.7.2.7.11.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-936.24	936.24
2.7.2.7 / 2.7.2.7.11.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-468.12	468.12
2.7.2.7 / 2.7.2.7.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-187.25	187.25
2.7.2.7 / 2.7.2.7.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-280.87	280.87
2.7.2.7 / 2.7.2.7.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-187.25	187.25
2.7.2.7 / 2.7.2.7.6	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-93.62	93.62
2.7.2.7 / 2.7.2.7.8	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-4626.20	4626.20
2.7.2.8 / 2.7.2.8.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-565.39	565.39
2.7.3 / 2.7.3.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-344.47	344.47
2.7.3 / 2.7.3.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-3444.71	3444.71
2.7.3 / 2.7.3.1.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2583.53	2583.53
2.7.3 / 2.7.3.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-3868.70	3868.70

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.7.3 / 2.7.3.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2228.54	2228.54
2.7.3 / 2.7.3.2.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-5942.77	5942.77
2.7.3 / 2.7.3.3.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-3656.71	3656.71
2.7.3 / 2.7.3.3.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-3656.71	3656.71
2.7.3 / 2.7.3.3.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-11234.23	11234.23
2.7.3 / 2.7.3.3.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-7670.53	7670.53
2.7.3 / 2.7.3.3.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-9824.38	9824.38
2.7.4 / 2.7.4.1.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-363.30	363.30
2.7.4 / 2.7.4.1.1.10	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-290.11	290.11
2.7.4 / 2.7.4.1.1.11	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-351.59	351.59
2.7.4 / 2.7.4.1.1.12	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-309.08	309.08
2.7.4 / 2.7.4.1.1.13	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-349.24	349.24
2.7.4 / 2.7.4.1.1.14	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-45.13	45.13
2.7.4 / 2.7.4.1.1.15	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-80.70	80.70
2.7.4 / 2.7.4.1.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1546.45	1546.45
2.7.4 / 2.7.4.1.1.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-394.30	394.30
2.7.4 / 2.7.4.1.1.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-850.07	850.07
2.7.4 / 2.7.4.1.1.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-113.67	113.67
2.7.4 / 2.7.4.1.1.6	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-24.79	24.79
2.7.4 / 2.7.4.1.1.7	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-18.05	18.05
2.7.4 / 2.7.4.1.1.8	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-43.95	43.95
2.7.4 / 2.7.4.1.1.9	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-446.36	446.36
2.7.4 / 2.7.4.1.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-8715.99	8715.99
2.7.4 / 2.7.4.1.2.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2511.36	2511.36
2.7.5 / 2.7.5.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-38.11	38.11
2.7.5 / 2.7.5.3.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-75.36	75.36
2.7.5 / 2.7.5.4.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-113.31	113.31
2.7.5 / 2.7.5.5.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-152.11	152.11
2.8.1 / 2.8.1.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1937.06	1937.06
2.8.1 / 2.8.1.1.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-986.32	986.32
2.8.1 / 2.8.1.1.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-175.36	175.36
2.8.1 / 2.8.1.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-497.58	497.58
2.8.1 / 2.8.1.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-124.30	124.30
2.8.1 / 2.8.1.2.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-497.18	497.18
2.8.1 / 2.8.1.2.4.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-208.85	208.85
2.8.1 / 2.8.1.2.4.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1988.73	1988.73

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.8.1 / 2.8.1.2.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-994.36	994.36
2.8.1 / 2.8.1.2.6	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-497.18	497.18
2.8.1 / 2.8.1.3.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-763.73	763.73
2.8.1 / 2.8.1.3.10	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1912.23	1912.23
2.8.1 / 2.8.1.3.11	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-4186.60	4186.60
2.8.1 / 2.8.1.3.12	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-10923.09	10923.09
2.8.1 / 2.8.1.3.14	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1222.67	1222.67
2.8.1 / 2.8.1.3.16	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1557.29	1557.29
2.8.1 / 2.8.1.3.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-763.73	763.73
2.8.1 / 2.8.1.3.6	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-6047.14	6047.14
2.8.1 / 2.8.1.3.8	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2390.32	2390.32
2.8.1 / 2.8.1.3.9	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2288.91	2288.91
2.8.1 / 2.8.1.4.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1145.59	1145.59
2.8.1 / 2.8.1.4.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-763.73	763.73
2.8.1 / 2.8.1.4.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-190780.64	190780.64
2.8.1 / 2.8.1.4.6	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-57886.54	57886.54
2.8.1 / 2.8.1.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1475.42	1475.42
2.8.2 / 2.8.2.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1521.14	1521.14
2.8.2 / 2.8.2.1.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-760.57	760.57
2.8.2 / 2.8.2.1.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-322.53	322.53
2.8.2 / 2.8.2.1.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-202.82	202.82
2.8.2 / 2.8.2.2.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1521.14	1521.14
2.8.2 / 2.8.2.2.1.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2535.23	2535.23
2.8.2 / 2.8.2.2.1.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-315.30	315.30
2.8.2 / 2.8.2.2.1.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-630.60	630.60
2.8.2 / 2.8.2.2.2.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-690.26	690.26
2.8.2 / 2.8.2.2.2.1.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-11154.99	11154.99
2.8.2 / 2.8.2.2.2.1.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2034.33	2034.33
2.8.2 / 2.8.2.2.2.1.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-147.35	147.35
2.8.2 / 2.8.2.2.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-3941.47	3941.47
2.8.2 / 2.8.2.2.2.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1561.88	1561.88
2.8.2 / 2.8.2.2.2.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1561.88	1561.88
2.8.2 / 2.8.2.3.1.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-6306.00	6306.00
2.8.2 / 2.8.2.3.1.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-3153.00	3153.00
2.8.2 / 2.8.2.3.1.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-413.83	413.83
2.8.2 / 2.8.2.3.1.6	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-847.37	847.37

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.8.2 / 2.8.2.3.2.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1216.91	1216.91
2.8.2 / 2.8.2.3.2.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1622.54	1622.54
2.8.2 / 2.8.2.3.2.1.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-496.98	496.98
2.8.2 / 2.8.2.3.2.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-3194.66	3194.66
2.8.2 / 2.8.2.3.2.2.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-13322.33	13322.33
2.8.2 / 2.8.2.3.2.2.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-351.45	351.45
2.8.2 / 2.8.2.3.2.2.6	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-975.37	975.37
2.8.2 / 2.8.2.3.2.2.8	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-197.06	197.06
2.8.2 / 2.8.2.3.2.2.9	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-197.06	197.06
2.8.2 / 2.8.2.4.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-315.30	315.30
2.8.2 / 2.8.2.4.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-315.30	315.30
2.8.3 / 2.8.3.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1821.66	1821.66
2.8.3 / 2.8.3.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-75.07	75.07
2.8.3 / 2.8.3.3.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2244.83	2244.83
2.8.3 / 2.8.3.3.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1599.77	1599.77
2.8.3 / 2.8.3.3.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-390.97	390.97
2.8.3 / 2.8.3.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-157.65	157.65
2.8.3 / 2.8.3.6.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-58.06	58.06
2.8.3 / 2.8.3.6.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-235.57	235.57
2.8.4 / 2.8.4.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-448.90	448.90
2.8.4 / 2.8.4.3.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-591.19	591.19
2.8.4 / 2.8.4.4.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-3153.00	3153.00
2.8.4 / 2.8.4.5.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-157.65	157.65
2.8.4 / 2.8.4.5.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-519.70	519.70
2.8.4 / 2.8.4.6.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-897.80	897.80
2.8.4 / 2.8.4.6.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1299.24	1299.24
2.8.5 / 2.8.5.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1798.33	1798.33
2.8.5 / 2.8.5.3.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2762.43	2762.43
2.8.5 / 2.8.5.4.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-3772.28	3772.28
2.8.5 / 2.8.5.5.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2415.76	2415.76
2.9.1.1 / 2.9.1.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-853.21	853.21
2.9.1.1 / 2.9.1.1.10	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-177.53	177.53
2.9.1.1 / 2.9.1.1.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2122.80	2122.80
2.9.1.1 / 2.9.1.1.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1340.34	1340.34
2.9.1.1 / 2.9.1.1.6	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-670.17	670.17
2.9.1.1 / 2.9.1.1.7	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-219.37	219.37

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.9.1.2 / 2.9.1.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1747.30	1747.30
2.9.1.2 / 2.9.1.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-9744.00	9744.00
2.9.1.2 / 2.9.1.2.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1005.26	1005.26
2.9.1.2 / 2.9.1.2.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1590.55	1590.55
2.9.1.2 / 2.9.1.2.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-219.37	219.37
2.9.1.2 / 2.9.1.2.8	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-552.59	552.59
2.9.1.3 / 2.9.1.3.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-351.24	351.24
2.9.1.3 / 2.9.1.3.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-652.50	652.50
2.9.1.3 / 2.9.1.3.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-201.05	201.05
2.9.1.3 / 2.9.1.3.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-201.05	201.05
2.9.1.3 / 2.9.1.3.6	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-109.69	109.69
2.9.1.3 / 2.9.1.3.9	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-77.01	77.01
2.9.1.4 / 2.9.1.4.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2232.81	2232.81
2.9.1.4 / 2.9.1.4.11	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-9326.53	9326.53
2.9.1.4 / 2.9.1.4.12	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-266.80	266.80
2.9.1.4 / 2.9.1.4.15	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-4085.98	4085.98
2.9.1.4 / 2.9.1.4.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-5081.94	5081.94
2.9.1.4 / 2.9.1.4.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-30099.39	30099.39
2.9.1.4 / 2.9.1.4.6	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-14030.01	14030.01
2.9.1.4 / 2.9.1.4.7	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-5186.71	5186.71
2.9.1.4 / 2.9.1.4.8	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1098.78	1098.78
2.9.1.4 / 2.9.1.4.9	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1442.19	1442.19
2.9.1.5 / 2.9.1.5.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-421.23	421.23
2.9.1.5 / 2.9.1.5.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-25267.13	25267.13
2.9.2.1 / 2.9.2.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-425.88	425.88
2.9.2.1 / 2.9.2.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2515.94	2515.94
2.9.2.1 / 2.9.2.1.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-837.12	837.12
2.9.2.1 / 2.9.2.1.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-10750.71	10750.71
2.9.2.1 / 2.9.2.1.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-837.12	837.12
2.9.2.2 / 2.9.2.2.21.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-737.33	737.33
2.9.2.2 / 2.9.2.2.21.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-463.66	463.66
2.9.2.2 / 2.9.2.2.21.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-125.61	125.61
2.9.2.2 / 2.9.2.2.22.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1106.00	1106.00
2.9.2.2 / 2.9.2.2.22.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1781.48	1781.48
2.9.2.2 / 2.9.2.2.22.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1776.48	1776.48
2.9.2.2 / 2.9.2.2.22.6	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-258.03	258.03

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.9.2.2 / 2.9.2.2.22.7	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-645.07	645.07
2.9.2.2 / 2.9.2.2.22.8	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-461.97	461.97
2.9.2.3 / 2.9.2.3.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2219.37	2219.37
2.9.2.3 / 2.9.2.3.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-608.52	608.52
2.9.2.3 / 2.9.2.3.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-257.35	257.35
2.9.2.3 / 2.9.2.3.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1151.01	1151.01
2.9.2.3 / 2.9.2.3.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-317.53	317.53
2.9.3.1 / 2.9.3.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-698.96	698.96
2.9.3.1 / 2.9.3.1.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-3265.72	3265.72
2.9.3.1 / 2.9.3.1.5.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-532.92	532.92
2.9.3.1 / 2.9.3.1.5.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-357.85	357.85
2.9.3.1 / 2.9.3.1.5.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-249.21	249.21
2.9.3.1 / 2.9.3.1.5.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-143.14	143.14
2.9.3.1 / 2.9.3.1.5.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-79.55	79.55
2.9.3.1 / 2.9.3.1.6.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-65.40	65.40
2.9.3.1 / 2.9.3.1.6.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1914.08	1914.08
2.9.3.1 / 2.9.3.1.6.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1914.08	1914.08
2.9.3.1 / 2.9.3.1.6.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-109.94	109.94
2.9.3.1 / 2.9.3.1.6.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-54.97	54.97
2.9.3.2 / 2.9.3.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1397.91	1397.91
2.9.3.2 / 2.9.3.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1685.54	1685.54
2.9.3.2 / 2.9.3.2.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2984.15	2984.15
2.9.3.3 / 2.9.3.3.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-178.93	178.93
2.9.3.3 / 2.9.3.3.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-3613.07	3613.07
2.9.3.3 / 2.9.3.3.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-5091.72	5091.72
2.9.3.3 / 2.9.3.3.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-219.88	219.88
2.9.3.4 / 2.9.3.4.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-214.71	214.71
2.9.3.4 / 2.9.3.4.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-71.57	71.57
2.9.3.4 / 2.9.3.4.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-3248.31	3248.31
2.9.3.4 / 2.9.3.4.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2641.35	2641.35
2.9.3.5 / 2.9.3.5.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-561.42	561.42
2.9.3.5 / 2.9.3.5.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-273.04	273.04
2.9.3.5 / 2.9.3.5.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-54.97	54.97
2.9.4.1 / 2.9.4.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1759.47	1759.47
2.9.4.1 / 2.9.4.1.10.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-13.08	13.08
2.9.4.1 / 2.9.4.1.10.1.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-9016.29	9016.29

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.9.4.1 / 2.9.4.1.10.1.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-27.24	27.24
2.9.4.1 / 2.9.4.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2620.64	2620.64
2.9.4.1 / 2.9.4.1.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-65.40	65.40
2.9.4.1 / 2.9.4.1.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-65.40	65.40
2.9.4.1 / 2.9.4.1.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-65.40	65.40
2.9.4.1 / 2.9.4.1.6	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-440.23	440.23
2.9.4.1 / 2.9.4.1.7.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-65.40	65.40
2.9.4.1 / 2.9.4.1.7.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1064.96	1064.96
2.9.4.1 / 2.9.4.1.7.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-307.32	307.32
2.9.4.1 / 2.9.4.1.7.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-614.63	614.63
2.9.4.1 / 2.9.4.1.8.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2266.11	2266.11
2.9.4.1 / 2.9.4.1.8.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2786.86	2786.86
2.9.4.1 / 2.9.4.1.8.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-4905.00	4905.00
2.9.4.1 / 2.9.4.1.8.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-130.80	130.80
2.9.4.1 / 2.9.4.1.8.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-11147.42	11147.42
2.9.4.1 / 2.9.4.1.9.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1188.95	1188.95
2.9.4.1 / 2.9.4.1.9.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-133.40	133.40
2.9.4.2.1 / 2.9.4.2.1.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-266.80	266.80
2.9.4.2.1 / 2.9.4.2.1.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-4497.76	4497.76
2.9.4.2.1 / 2.9.4.2.1.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-6052.44	6052.44
2.9.4.2.1 / 2.9.4.2.1.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-6052.44	6052.44
2.9.4.2.1 / 2.9.4.2.1.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-6052.44	6052.44
2.9.4.2.1 / 2.9.4.2.1.6	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-7707.18	7707.18
2.9.4.2.1 / 2.9.4.2.1.7	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-7707.18	7707.18
2.9.4.2.1 / 2.9.4.2.1.9	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-4624.31	4624.31
2.9.4.2.2 / 2.9.4.2.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-336.98	336.98
2.9.4.2.2 / 2.9.4.2.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-19916.92	19916.92
2.9.4.2.2 / 2.9.4.2.2.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-26752.78	26752.78
2.9.4.2.2 / 2.9.4.2.2.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-26752.78	26752.78
2.9.4.2.2 / 2.9.4.2.2.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-26752.78	26752.78
2.9.4.2.2 / 2.9.4.2.2.6	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-34042.35	34042.35
2.9.4.2.2 / 2.9.4.2.2.7	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-34042.35	34042.35
2.9.4.2.2 / 2.9.4.2.2.9	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-15886.33	15886.33
2.9.4.2.3 / 2.9.4.2.3.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-266.80	266.80
2.9.4.2.3 / 2.9.4.2.3.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2517.79	2517.79
2.9.4.2.3 / 2.9.4.2.3.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1435.09	1435.09

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.9.4.2.3 / 2.9.4.2.3.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1435.09	1435.09
2.9.4.2.3 / 2.9.4.2.3.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1435.09	1435.09
2.9.4.2.3 / 2.9.4.2.3.6	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1832.95	1832.95
2.9.4.2.3 / 2.9.4.2.3.7	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1832.95	1832.95
2.9.4.2.3 / 2.9.4.2.3.9	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1186.75	1186.75
2.9.4.2.4 / 2.9.4.2.4.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-266.80	266.80
2.9.4.2.4 / 2.9.4.2.4.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2930.97	2930.97
2.9.4.2.4 / 2.9.4.2.4.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-3949.02	3949.02
2.9.4.2.4 / 2.9.4.2.4.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-3949.02	3949.02
2.9.4.2.4 / 2.9.4.2.4.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-3949.02	3949.02
2.9.4.2.4 / 2.9.4.2.4.6	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-5031.18	5031.18
2.9.4.2.4 / 2.9.4.2.4.7	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-5031.18	5031.18
2.9.4.2.4 / 2.9.4.2.4.9	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2350.08	2350.08
2.9.4.2.5 / 2.9.4.2.5.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-266.80	266.80
2.9.4.2.5 / 2.9.4.2.5.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-701.94	701.94
2.9.4.2.5 / 2.9.4.2.5.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-956.53	956.53
2.9.4.2.5 / 2.9.4.2.5.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-956.53	956.53
2.9.4.2.5 / 2.9.4.2.5.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-956.53	956.53
2.9.4.2.5 / 2.9.4.2.5.6	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1224.11	1224.11
2.9.4.2.5 / 2.9.4.2.5.7	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1224.11	1224.11
2.9.4.2.5 / 2.9.4.2.5.9	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-573.49	573.49
2.9.4.3 / 2.9.4.3.10	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-15335.62	15335.62
2.9.4.3 / 2.9.4.3.11	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-12755.17	12755.17
2.9.4.3 / 2.9.4.3.12	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-12755.17	12755.17
2.9.4.3 / 2.9.4.3.13	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-12755.17	12755.17
2.9.4.3 / 2.9.4.3.15	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-12755.17	12755.17
2.9.4.3 / 2.9.4.3.16	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-12755.17	12755.17
2.9.4.3 / 2.9.4.3.17	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-12755.17	12755.17
2.9.4.3 / 2.9.4.3.18	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-12755.17	12755.17
2.9.4.3 / 2.9.4.3.19	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-12755.17	12755.17
2.9.4.3 / 2.9.4.3.21	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-12755.17	12755.17
2.9.4.3 / 2.9.4.3.22	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-15466.82	15466.82
2.9.4.3 / 2.9.4.3.23	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-16328.99	16328.99
2.9.4.3 / 2.9.4.3.24	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-16328.99	16328.99
2.9.4.3 / 2.9.4.3.25	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-16328.99	16328.99
2.9.4.3 / 2.9.4.3.27	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-16328.99	16328.99

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.9.4.3 / 2.9.4.3.28	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-16328.99	16328.99
2.9.4.3 / 2.9.4.3.29	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-16328.99	16328.99
2.9.4.3 / 2.9.4.3.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-16050.52	16050.52
2.9.4.3 / 2.9.4.3.30	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-16328.99	16328.99
2.9.4.3 / 2.9.4.3.31	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-16328.99	16328.99
2.9.4.3 / 2.9.4.3.33	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-16328.99	16328.99
2.9.4.3 / 2.9.4.3.34	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-16328.99	16328.99
2.9.4.3 / 2.9.4.3.35	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-16328.99	16328.99
2.9.4.3 / 2.9.4.3.36	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-16328.99	16328.99
2.9.4.3 / 2.9.4.3.37	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-16328.99	16328.99
2.9.4.3 / 2.9.4.3.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-25178.20	25178.20
2.9.4.3 / 2.9.4.3.45	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-16328.99	16328.99
2.9.4.3 / 2.9.4.3.46	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-12748.73	12748.73
2.9.4.3 / 2.9.4.3.47	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-4246.59	4246.59
2.9.4.3 / 2.9.4.3.48	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-661.19	661.19
2.9.4.3 / 2.9.4.3.49	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-661.19	661.19
2.9.4.3 / 2.9.4.3.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-32570.06	32570.06
2.9.4.3 / 2.9.4.3.50	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-661.19	661.19
2.9.4.3 / 2.9.4.3.51	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-841.17	841.17
2.9.4.3 / 2.9.4.3.52	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-841.17	841.17
2.9.4.3 / 2.9.4.3.53	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-841.17	841.17
2.9.4.3 / 2.9.4.3.55	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-841.17	841.17
2.9.4.3 / 2.9.4.3.6	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-17370.52	17370.52
2.9.4.3 / 2.9.4.3.7	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-17370.52	17370.52
2.9.4.3 / 2.9.4.3.9	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-15335.62	15335.62
2.9.4.4 / 2.9.4.4.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2772.72	2772.72
2.9.4.4 / 2.9.4.4.10	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2034.90	2034.90
2.9.4.4 / 2.9.4.4.11	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2034.90	2034.90
2.9.4.4 / 2.9.4.4.12	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2034.90	2034.90
2.9.4.4 / 2.9.4.4.14	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2034.90	2034.90
2.9.4.4 / 2.9.4.4.15	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2468.44	2468.44
2.9.4.4 / 2.9.4.4.16	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2606.29	2606.29
2.9.4.4 / 2.9.4.4.17	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2606.29	2606.29
2.9.4.4 / 2.9.4.4.18	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2606.29	2606.29
2.9.4.4 / 2.9.4.4.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2034.90	2034.90
2.9.4.4 / 2.9.4.4.20	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2606.29	2606.29

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.9.4.4 / 2.9.4.4.21	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2606.29	2606.29
2.9.4.4 / 2.9.4.4.22	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2606.29	2606.29
2.9.4.4 / 2.9.4.4.23	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2606.29	2606.29
2.9.4.4 / 2.9.4.4.24	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2606.29	2606.29
2.9.4.4 / 2.9.4.4.26	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2606.29	2606.29
2.9.4.4 / 2.9.4.4.27	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2606.29	2606.29
2.9.4.4 / 2.9.4.4.28	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2606.29	2606.29
2.9.4.4 / 2.9.4.4.29	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2606.29	2606.29
2.9.4.4 / 2.9.4.4.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2034.90	2034.90
2.9.4.4 / 2.9.4.4.30	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2606.29	2606.29
2.9.4.4 / 2.9.4.4.32	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2606.29	2606.29
2.9.4.4 / 2.9.4.4.33	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2606.29	2606.29
2.9.4.4 / 2.9.4.4.34	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2606.29	2606.29
2.9.4.4 / 2.9.4.4.35	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2606.29	2606.29
2.9.4.4 / 2.9.4.4.36	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2802.77	2802.77
2.9.4.4 / 2.9.4.4.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2034.90	2034.90
2.9.4.4 / 2.9.4.4.44	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-3205.31	3205.31
2.9.4.4 / 2.9.4.4.45	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-3205.31	3205.31
2.9.4.4 / 2.9.4.4.46	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1070.45	1070.45
2.9.4.4 / 2.9.4.4.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2034.90	2034.90
2.9.4.4 / 2.9.4.4.55	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-1025.67	1025.67
2.9.4.4 / 2.9.4.4.6	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2034.90	2034.90
2.9.4.4 / 2.9.4.4.8	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2034.90	2034.90
2.9.4.4 / 2.9.4.4.9	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-2034.90	2034.90
2.9.4.5 / 2.9.4.5.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-5160.91	5160.91
2.9.4.5 / 2.9.4.5.10	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-6610.06	6610.06
2.9.4.5 / 2.9.4.5.11	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-6610.06	6610.06
2.9.4.5 / 2.9.4.5.12	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-6610.06	6610.06
2.9.4.5 / 2.9.4.5.13	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-6610.06	6610.06
2.9.4.5 / 2.9.4.5.14	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-6843.01	6843.01
2.9.4.5 / 2.9.4.5.15	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-8129.30	8129.30
2.9.4.5 / 2.9.4.5.18	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-8129.30	8129.30
2.9.4.5 / 2.9.4.5.19	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-5395.71	5395.71
2.9.4.5 / 2.9.4.5.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-5160.91	5160.91
2.9.4.5 / 2.9.4.5.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-5160.91	5160.91
2.9.4.5 / 2.9.4.5.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-5160.91	5160.91

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.9.4.5 / 2.9.4.5.5	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-5673.30	5673.30
2.9.4.5 / 2.9.4.5.6	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-6610.06	6610.06
2.9.4.5 / 2.9.4.5.7	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-6610.06	6610.06
2.9.4.5 / 2.9.4.5.8	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-6610.06	6610.06
2.9.4.5 / 2.9.4.5.9	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-6610.06	6610.06
2.9.4.6 / 2.9.4.6.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-209.52	209.52
2.9.4.6 / 2.9.4.6.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-171.39	171.39
2.9.4.7 / 2.9.4.7.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-10607.77	10607.77
2.9.4.7 / 2.9.4.7.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-28690.51	28690.51
2.9.4.7 / 2.9.4.7.3	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-36677.05	36677.05
2.9.4.7 / 2.9.4.7.4	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-16272.22	16272.22
2.9.5 / 2.9.5.2.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-9220.89	9220.89
2.9.5 / 2.9.5.2.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-130.50	130.50
2.9.5 / 2.9.5.3.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-20404.05	20404.05
2.9.5 / 2.9.5.3.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-196.20	196.20
2.9.5 / 2.9.5.4.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-36383.73	36383.73
2.9.5 / 2.9.5.4.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-263.40	263.40
2.9.5 / 2.9.5.5.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-46600.11	46600.11
2.9.5 / 2.9.5.5.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-335.10	335.10
2.9.5 / 2.9.5.6.1	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-21843.58	21843.58
2.9.5 / 2.9.5.6.2	12/05/2007	1552	00	Apply AY$ to baseline	0.00	0.00	0.00	0.00	0.00	-408.60	408.60
	12/05/2007	1553	00	Adjust management reserve after escalation to AY$	0.00	0.00	0.00	-17125065.74	17125065.74	17125065.74	0.00
1.9.1 / 1.9.1.1	12/05/2007	1559	200712 05-1	UPDATE BASELINE TO INCLUDE PRE-CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	-6974264.00	6974264.00
1.9.1 / 1.9.1.2	12/05/2007	1559	200712 05-1	UPDATE BASELINE TO INCLUDE PRE-CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	-312736.00	312736.00
	12/05/2007	1560	200712 05-1	ADD PRE CD-1 COSTS TO BASELINE	0.00	0.00	0.00	-7287000.00	7287000.00	7287000.00	0.00
2.1.1.4 / 2.1.1.4.4	12/07/2007	1596	2007-12-07-1	Corrected escalation dates for CA	0.00	0.00	0.00	0.00	0.00	-12947.85	12947.85
2.1.1.4 / 2.1.1.4.5	12/07/2007	1596	2007-12-07-1	Corrected escalation dates for CA	0.00	0.00	0.00	0.00	0.00	-11519.52	11519.52
2.1.1.4 / 2.1.1.4.6	12/07/2007	1596	2007-1	Corrected escalation dates	0.00	0.00	0.00	0.00	0.00	-12568.94	12568.94

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			2-07-1	for CA							
2.1.2.3 / 2.1.2.3.2.12.1	12/07/2007	1596	2007-1 2-07-1	Corrected escalation dates for CA	0.00	0.00	0.00	0.00	0.00	-291.99	291.99
2.1.2.3 / 2.1.2.3.2.12.3	12/07/2007	1596	2007-1 2-07-1	Corrected escalation dates for CA	0.00	0.00	0.00	0.00	0.00	-287.14	287.14
2.1.2.3 / 2.1.2.3.2.12.5	12/07/2007	1596	2007-1 2-07-1	Corrected escalation dates for CA	0.00	0.00	0.00	0.00	0.00	-284.48	284.48
2.1.2.3 / 2.1.2.3.2.12.7	12/07/2007	1596	2007-1 2-07-1	Corrected escalation dates for CA	0.00	0.00	0.00	0.00	0.00	-290.40	290.40
2.1.2.3 / 2.1.2.3.2.2	12/07/2007	1596	2007-1 2-07-1	Corrected escalation dates for CA	0.00	0.00	0.00	0.00	0.00	-4363.21	4363.21
2.1.2.3 / 2.1.2.3.2.6.1	12/07/2007	1596	2007-1 2-07-1	Corrected escalation dates for CA	0.00	0.00	0.00	0.00	0.00	-829.55	829.55
	12/07/2007	1597	2007-1 2-07-1	Carrected dates on escalation for Coop Agreement	0.00	0.00	0.00	-43383.07	43383.07	43383.07	0.00
	12/07/2007			Current Balances:	270000000.0	0.00	270000000.0	63438046.04	206561953.96	0.00	206561954.0
2.2.5 / 2.2.5.3.1	02/29/2008	1638	2008-0 2-29-00 1	Load CR015	0.00	0.00	0.00	0.00	0.00	-50631.36	50631.36
2.2.5 / 2.2.5.3.10	02/29/2008	1638	2008-0 2-29-00 1	Load CR015	0.00	0.00	0.00	0.00	0.00	-50631.36	50631.36
2.2.5 / 2.2.5.3.11	02/29/2008	1638	2008-0 2-29-00 1	Load CR015	0.00	0.00	0.00	0.00	0.00	-50631.36	50631.36
2.2.5 / 2.2.5.3.12	02/29/2008	1638	2008-0 2-29-00 1	Load CR015	0.00	0.00	0.00	0.00	0.00	-51345.87	51345.87
2.2.5 / 2.2.5.3.13	02/29/2008	1638	2008-0 2-29-00 1	Load CR015	0.00	0.00	0.00	0.00	0.00	-51856.24	51856.24
2.2.5 / 2.2.5.3.14	02/29/2008	1638	2008-0 2-29-00 1	Load CR015	0.00	0.00	0.00	0.00	0.00	-49092.33	49092.33
2.2.5 / 2.2.5.3.15	02/29/2008	1638	2008-0	Load CR015	0.00	0.00	0.00	0.00	0.00	-45504.76	45504.76

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			2-29-00 1								
2.2.5 / 2.2.5.3.16	02/29/2008	1638	2008-0 2-29-00 1	Load CR015	0.00	0.00	0.00	0.00	0.00	-45504.76	45504.76
2.2.5 / 2.2.5.3.17	02/29/2008	1638	2008-0 2-29-00 1	Load CR015	0.00	0.00	0.00	0.00	0.00	-45504.76	45504.76
2.2.5 / 2.2.5.3.18	02/29/2008	1638	2008-0 2-29-00 1	Load CR015	0.00	0.00	0.00	0.00	0.00	-45504.76	45504.76
2.2.5 / 2.2.5.3.19	02/29/2008	1638	2008-0 2-29-00 1	Load CR015	0.00	0.00	0.00	0.00	0.00	-45504.76	45504.76
2.2.5 / 2.2.5.3.2	02/29/2008	1638	2008-0 2-29-00 1	Load CR015	0.00	0.00	0.00	0.00	0.00	-50631.36	50631.36
2.2.5 / 2.2.5.3.20	02/29/2008	1638	2008-0 2-29-00 1	Load CR015	0.00	0.00	0.00	0.00	0.00	-45504.76	45504.76
2.2.5 / 2.2.5.3.21	02/29/2008	1638	2008-0 2-29-00 1	Load CR015	0.00	0.00	0.00	0.00	0.00	-45504.76	45504.76
2.2.5 / 2.2.5.3.22	02/29/2008	1638	2008-0 2-29-00 1	Load CR015	0.00	0.00	0.00	0.00	0.00	-45504.76	45504.76
2.2.5 / 2.2.5.3.23	02/29/2008	1638	2008-0 2-29-00 1	Load CR015	0.00	0.00	0.00	0.00	0.00	-45504.76	45504.76
2.2.5 / 2.2.5.3.24	02/29/2008	1638	2008-0 2-29-00 1	Load CR015	0.00	0.00	0.00	0.00	0.00	-45504.76	45504.76
2.2.5 / 2.2.5.3.25	02/29/2008	1638	2008-0 2-29-00 1	Load CR015	0.00	0.00	0.00	0.00	0.00	-45504.76	45504.76
2.2.5 / 2.2.5.3.26	02/29/2008	1638	2008-0 2-29-00	Load CR015	0.00	0.00	0.00	0.00	0.00	-45504.76	45504.76

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.2.5 / 2.2.5.3.27	02/29/2008	1638	1 2008-02-29-00	Load CR015	0.00	0.00	0.00	0.00	0.00	-45504.76	45504.76
2.2.5 / 2.2.5.3.28	02/29/2008	1638	1 2008-02-29-00	Load CR015	0.00	0.00	0.00	0.00	0.00	-45504.76	45504.76
2.2.5 / 2.2.5.3.29	02/29/2008	1638	1 2008-02-29-00	Load CR015	0.00	0.00	0.00	0.00	0.00	-45504.76	45504.76
2.2.5 / 2.2.5.3.3	02/29/2008	1638	1 2008-02-29-00	Load CR015	0.00	0.00	0.00	0.00	0.00	-50631.36	50631.36
2.2.5 / 2.2.5.3.30	02/29/2008	1638	1 2008-02-29-00	Load CR015	0.00	0.00	0.00	0.00	0.00	-45598.13	45598.13
2.2.5 / 2.2.5.3.31	02/29/2008	1638	1 2008-02-29-00	Load CR015	0.00	0.00	0.00	0.00	0.00	-46625.23	46625.23
2.2.5 / 2.2.5.3.32	02/29/2008	1638	1 2008-02-29-00	Load CR015	0.00	0.00	0.00	0.00	0.00	-46625.23	46625.23
2.2.5 / 2.2.5.3.33	02/29/2008	1638	1 2008-02-29-00	Load CR015	0.00	0.00	0.00	0.00	0.00	-17311.27	17311.27
2.2.5 / 2.2.5.3.4	02/29/2008	1638	1 2008-02-29-00	Load CR015	0.00	0.00	0.00	0.00	0.00	-50631.36	50631.36
2.2.5 / 2.2.5.3.5	02/29/2008	1638	1 2008-02-29-00	Load CR015	0.00	0.00	0.00	0.00	0.00	-50631.36	50631.36
2.2.5 / 2.2.5.3.6	02/29/2008	1638	1 2008-02-29-00	Load CR015	0.00	0.00	0.00	0.00	0.00	-50631.36	50631.36
2.2.5 / 2.2.5.3.7	02/29/2008	1638	1 2008-02-29-00	Load CR015	0.00	0.00	0.00	0.00	0.00	-50631.36	50631.36

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.2.5 / 2.2.5.3.8	02/29/2008	1638	2008-02-29-001	Load CR015	0.00	0.00	0.00	0.00	0.00	-50631.36	50631.36
2.2.5 / 2.2.5.3.9	02/29/2008	1638	2008-02-29-001	Load CR015	0.00	0.00	0.00	0.00	0.00	-50631.36	50631.36
2.2.5 / 2.2.5.3.1	02/29/2008	1642	2008-02-29-001	CR015	0.00	0.00	0.00	0.00	0.00	53215.79	-53215.79
2.2.5 / 2.2.5.3.10	02/29/2008	1642	2008-02-29-001	CR015	0.00	0.00	0.00	0.00	0.00	53215.79	-53215.79
2.2.5 / 2.2.5.3.11	02/29/2008	1642	2008-02-29-001	CR015	0.00	0.00	0.00	0.00	0.00	53215.79	-53215.79
2.2.5 / 2.2.5.3.12	02/29/2008	1642	2008-02-29-001	CR015	0.00	0.00	0.00	0.00	0.00	54087.85	-54087.85
2.2.5 / 2.2.5.3.13	02/29/2008	1642	2008-02-29-001	CR015	0.00	0.00	0.00	0.00	0.00	53477.18	-53477.18
2.2.5 / 2.2.5.3.14	02/29/2008	1642	2008-02-29-001	CR015	0.00	0.00	0.00	0.00	0.00	47791.53	-47791.53
2.2.5 / 2.2.5.3.15	02/29/2008	1642	2008-02-29-001	CR015	0.00	0.00	0.00	0.00	0.00	47791.53	-47791.53
2.2.5 / 2.2.5.3.16	02/29/2008	1642	2008-02-29-001	CR015	0.00	0.00	0.00	0.00	0.00	47791.53	-47791.53
2.2.5 / 2.2.5.3.17	02/29/2008	1642	2008-02-29-001	CR015	0.00	0.00	0.00	0.00	0.00	47791.53	-47791.53
2.2.5 / 2.2.5.3.18	02/29/2008	1642	2008-02-29-001	CR015	0.00	0.00	0.00	0.00	0.00	47791.53	-47791.53
2.2.5 / 2.2.5.3.19	02/29/2008	1642	2008-0	CR015	0.00	0.00	0.00	0.00	0.00	47791.53	-47791.53

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
		2-29-00 1							
2.2.5 / 2.2.5.3.2	02/29/2008	1642 2008-0 CR015	0.00	0.00	0.00	0.00	0.00	53215.79	-53215.79
		2-29-00 1							
2.2.5 / 2.2.5.3.20	02/29/2008	1642 2008-0 CR015	0.00	0.00	0.00	0.00	0.00	47791.53	-47791.53
		2-29-00 1							
2.2.5 / 2.2.5.3.21	02/29/2008	1642 2008-0 CR015	0.00	0.00	0.00	0.00	0.00	47791.53	-47791.53
		2-29-00 1							
2.2.5 / 2.2.5.3.22	02/29/2008	1642 2008-0 CR015	0.00	0.00	0.00	0.00	0.00	47791.53	-47791.53
		2-29-00 1							
2.2.5 / 2.2.5.3.23	02/29/2008	1642 2008-0 CR015	0.00	0.00	0.00	0.00	0.00	47791.53	-47791.53
		2-29-00 1							
2.2.5 / 2.2.5.3.24	02/29/2008	1642 2008-0 CR015	0.00	0.00	0.00	0.00	0.00	47791.53	-47791.53
		2-29-00 1							
2.2.5 / 2.2.5.3.25	02/29/2008	1642 2008-0 CR015	0.00	0.00	0.00	0.00	0.00	47791.53	-47791.53
		2-29-00 1							
2.2.5 / 2.2.5.3.26	02/29/2008	1642 2008-0 CR015	0.00	0.00	0.00	0.00	0.00	47791.53	-47791.53
		2-29-00 1							
2.2.5 / 2.2.5.3.27	02/29/2008	1642 2008-0 CR015	0.00	0.00	0.00	0.00	0.00	47791.53	-47791.53
		2-29-00 1							
2.2.5 / 2.2.5.3.28	02/29/2008	1642 2008-0 CR015	0.00	0.00	0.00	0.00	0.00	47791.53	-47791.53
		2-29-00 1							
2.2.5 / 2.2.5.3.29	02/29/2008	1642 2008-0 CR015	0.00	0.00	0.00	0.00	0.00	47791.53	-47791.53
		2-29-00 1							
2.2.5 / 2.2.5.3.3	02/29/2008	1642 2008-0 CR015	0.00	0.00	0.00	0.00	0.00	53215.79	-53215.79
		2-29-00							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.2.5 / 2.2.5.3.30	02/29/2008	1642	1 2008-02-29-00	CR015	0.00	0.00	0.00	0.00	0.00	47867.01	-47867.01
2.2.5 / 2.2.5.3.31	02/29/2008	1642	1 2008-02-29-00	CR015	0.00	0.00	0.00	0.00	0.00	48962.40	-48962.40
2.2.5 / 2.2.5.3.32	02/29/2008	1642	1 2008-02-29-00	CR015	0.00	0.00	0.00	0.00	0.00	48962.40	-48962.40
2.2.5 / 2.2.5.3.33	02/29/2008	1642	1 2008-02-29-00	CR015	0.00	0.00	0.00	0.00	0.00	48962.40	-48962.40
2.2.5 / 2.2.5.3.4	02/29/2008	1642	1 2008-02-29-00	CR015	0.00	0.00	0.00	0.00	0.00	53215.79	-53215.79
2.2.5 / 2.2.5.3.5	02/29/2008	1642	1 2008-02-29-00	CR015	0.00	0.00	0.00	0.00	0.00	53215.79	-53215.79
2.2.5 / 2.2.5.3.6	02/29/2008	1642	1 2008-02-29-00	CR015	0.00	0.00	0.00	0.00	0.00	53215.79	-53215.79
2.2.5 / 2.2.5.3.7	02/29/2008	1642	1 2008-02-29-00	CR015	0.00	0.00	0.00	0.00	0.00	53215.79	-53215.79
2.2.5 / 2.2.5.3.8	02/29/2008	1642	1 2008-02-29-00	CR015	0.00	0.00	0.00	0.00	0.00	53215.79	-53215.79
2.2.5 / 2.2.5.3.9	02/29/2008	1642	1 2008-02-29-00	CR015	0.00	0.00	0.00	0.00	0.00	53215.79	-53215.79
	02/29/2008	1643	1 2008-02-29-00	Allocate MR for CR015	0.00	0.00	0.00	104386.73	-104386.73	-104386.73	0.00
2.10 / 2.10.2.1.1	02/29/2008	1644	1 2008-02-29-00	CR014 Rate change for PPD Admin Support	0.00	0.00	0.00	0.00	0.00	-95869.53	95869.53

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.10 / 2.10.3.1.1	02/29/2008	1644	2008-02-29-002	CR014 Rate change for PPD Admin Support	0.00	0.00	0.00	0.00	0.00	-100470.90	100470.90
2.10 / 2.10.4.1.1	02/29/2008	1644	2008-02-29-002	CR014 Rate change for PPD Admin Support	0.00	0.00	0.00	0.00	0.00	-105291.82	105291.82
2.10 / 2.10.5.1.1	02/29/2008	1644	2008-02-29-002	CR014 Rate change for PPD Admin Support	0.00	0.00	0.00	0.00	0.00	-110341.44	110341.44
2.10 / 2.10.6.1.1	02/29/2008	1644	2008-02-29-002	CR014 Rate change for PPD Admin Support	0.00	0.00	0.00	0.00	0.00	-115638.05	115638.05
2.10 / 2.10.7.1.1	02/29/2008	1644	2008-02-29-002	CR014 Rate change for PPD Admin Support	0.00	0.00	0.00	0.00	0.00	-30297.70	30297.70
	02/29/2008	1645	2008-02-29-002	Allocate MR for CR014	0.00	0.00	0.00	-557909.44	557909.44	557909.44	0.00
	02/29/2008			Current Balances:	270000000.0	0.00	270000000.0	62984523.33	207015476.67	0.00	207015476.7
1.6.4.5 / 1.6.2.1.3.1	03/03/2008	1649	2008-03-03-001	CR001	0.00	0.00	0.00	0.00	0.00	731.52	-731.52
1.6.4.5 / 1.6.2.1.3.2	03/03/2008	1649	2008-03-03-001	CR001	0.00	0.00	0.00	0.00	0.00	37054.03	-37054.03
1.6.4.5 / 1.6.2.1.3.3	03/03/2008	1649	2008-03-03-001	CR001	0.00	0.00	0.00	0.00	0.00	8906.56	-8906.56
1.6.4.5 / 1.6.2.1.3.4	03/03/2008	1649	2008-03-03-001	CR001	0.00	0.00	0.00	0.00	0.00	4400.31	-4400.31
1.6.4.5 / 1.6.2.1.3.5	03/03/2008	1649	2008-03-03-001	CR001	0.00	0.00	0.00	0.00	0.00	757.51	-757.51
	03/03/2008	1650	2008-03-03-00	Allocate MR for CR001	0.00	0.00	0.00	51849.95	-51849.95	-51849.95	0.00

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
	03/03/2008	1652	1 2008-03-000	Adjust CTC to new guidance	8000000.00	0.00	8000000.00	0.00	8000000.00	8000000.00	0.00
	03/03/2008	1653	2008-03-000	Adjust CTC to new guidance	0.00	0.00	0.00	8000000.00	-8000000.00	-8000000.00	0.00
1.6.4.5 / 1.6.2.1.4.1	03/03/2008	1656	2008-03-03-00	CR002	0.00	0.00	0.00	0.00	0.00	-62207.61	62207.61
1.6.4.5 / 1.6.2.1.4.1	03/03/2008	1658	2 2008-03-03-00	CR002	0.00	0.00	0.00	0.00	0.00	118041.00	-118041.00
	03/03/2008	1659	3 2008-03-03-00	Allocate MR for CR002	0.00	0.00	0.00	55833.39	-55833.39	-55833.39	0.00
1.6.4.5 / 1.6.2.1.2.2	03/03/2008	1661	3 2008-03-03-00	CR003	0.00	0.00	0.00	0.00	0.00	-92630.54	92630.54
1.6.4.5 / 1.6.2.1.2.2	03/03/2008	1662	4 2008-03-03-00	CR003	0.00	0.00	0.00	0.00	0.00	36717.22	-36717.22
	03/03/2008	1663	4 2008-03-03-00	ALLOCATE MR FOR CR003	0.00	0.00	0.00	-55913.32	55913.32	55913.32	0.00
1.6.4.5 / 1.6.2.5.11	03/04/2008	1666	4 2008-03-04-00	CR004	0.00	0.00	0.00	0.00	0.00	-8846.93	8846.93
1.6.4.5 / 1.6.2.5.3	03/04/2008	1666	1 2008-03-04-00	CR004	0.00	0.00	0.00	0.00	0.00	-18396.00	18396.00
1.6.4.5 / 1.6.2.5.4	03/04/2008	1666	1 2008-03-04-00	CR004	0.00	0.00	0.00	0.00	0.00	-97090.00	97090.00
1.6.4.5 / 1.6.2.5.6	03/04/2008	1666	1 2008-03-04-00	CR004	0.00	0.00	0.00	0.00	0.00	-20253.08	20253.08
1.6.4.5 / 1.6.2.5.9	03/04/2008	1666	1 2008-03-04-00	CR004	0.00	0.00	0.00	0.00	0.00	-25938.14	25938.14

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
1.6.4.5 / 1.6.2.5.11	03/04/2008	1666	1 2008-03-04-00	CR004 WP1.6.2.5.11	0.00	0.00	0.00	0.00	0.00	5020.14	-5020.14
1.6.4.5 / 1.6.2.5.3	03/04/2008	1666	1 2008-03-04-00	CR004 WP1.6.2.5.3	0.00	0.00	0.00	0.00	0.00	18396.00	-18396.00
1.6.4.5 / 1.6.2.5.4	03/04/2008	1667	1 2008-03-04-00	CR004 WP 1.6.2.5.4	0.00	0.00	0.00	0.00	0.00	97090.00	-97090.00
1.6.4.5 / 1.6.2.5.6	03/04/2008	1667	1 2008-03-04-00	CR004 WP 1.6.2.5.6	0.00	0.00	0.00	0.00	0.00	16437.95	-16437.95
1.6.4.5 / 1.6.2.5.9	03/04/2008	1667	1 2008-03-04-00	CR004 WP 1.6.2.5.9	0.00	0.00	0.00	0.00	0.00	6213.12	-6213.12
	03/04/2008	1668	1 2008-03-04-00	Allocate MR for CR004	0.00	0.00	0.00	-27366.95	27366.95	27366.95	0.00
1.6.4.5 / 1.6.2.5.5	03/04/2008	1669	1 2008-03-04-00	CR007	0.00	0.00	0.00	0.00	0.00	-10220.00	10220.00
1.6.4.5 / 1.6.2.5.5	03/04/2008	1670	2 2008-03-04-00	CR007 WP 1.6.2.5.5	0.00	0.00	0.00	0.00	0.00	20440.00	-20440.00
	03/04/2008	1671	2 2008-03-04-00	Allocate MR for CR007	0.00	0.00	0.00	10220.00	-10220.00	-10220.00	0.00
2.5.1.1 / 2.5.1.1.6	03/04/2008	1674	2 2008-03-04-00	CR009 WP 2.5.1.1.6	0.00	0.00	0.00	0.00	0.00	27679.70	-27679.70
	03/04/2008	1675	3 2008-03-04-00	ALLOCATE MR FOR CR009	0.00	0.00	0.00	27679.70	-27679.70	-27679.70	0.00
2.0.1.1.2 / 2.0.1.1.2.7	03/04/2008	1678	3 2008-03-04-00	CR010	0.00	0.00	0.00	0.00	0.00	-126389.00	126389.00
			4								

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.0.1.1.2 / 2.0.1.1.2.9	03/04/2008	1678	2008-03-04-004	CR010	0.00	0.00	0.00	0.00	0.00	-250791.17	250791.17
2.0.1.1.2 / 2.0.1.1.2.7	03/04/2008	1678	2008-03-04-004	CR010 WP 2.0.1.1.2.7	0.00	0.00	0.00	0.00	0.00	25837.01	-25837.01
2.0.1.1.2 / 2.0.1.1.2.9	03/04/2008	1678	2008-03-04-004	CR010 WP 2.0.1.1.2.9	0.00	0.00	0.00	0.00	0.00	163362.18	-163362.18
	03/04/2008	1680	2008-03-04-004	ALLOCATE MR FOR CR010	0.00	0.00	0.00	-187980.99	187980.99	187980.99	0.00
1.5.10.5 / 1.5.7.3.5	03/04/2008	1682	2008-03-04-005	CR011 WP 1.5.7.3.5	0.00	0.00	0.00	0.00	0.00	-13426.39	13426.39
	03/04/2008	1683	2008-03-04-005	ALLOCATE MR FOR CR011	0.00	0.00	0.00	-13426.38	13426.38	13426.38	0.00
2.7.4 / 2.7.4.1.2.1	03/04/2008	1685	2008-03-04-006	CR012 WP 2.7.4.1.2.1	0.00	0.00	0.00	0.00	0.00	67444.08	-67444.08
	03/04/2008	1686	2008-03-04-006	ALLOCATE MR FOR CR012	0.00	0.00	0.00	67444.08	-67444.08	-67444.08	0.00
2.6.1.2 / 2.6.1.2.3.39	03/04/2008	1688	2008-03-04-007	CR013	0.00	0.00	0.00	0.00	0.00	-90559.00	90559.00
2.6.1.2 / 2.6.1.2.3.39	03/04/2008	1689	2008-03-04-007	CR013 WP 2.6.1.2.3.39	0.00	0.00	0.00	0.00	0.00	237120.75	-237120.75
	03/04/2008	1690	2008-03-04-007	ALLOCATE MR FOR CR013	0.00	0.00	0.00	146561.75	-146561.75	-146561.75	0.00
1.3.7.5 / 1.3.5.1	03/05/2008	1692	2008-03-05-001	CR016	0.00	0.00	0.00	0.00	0.00	-66929.25	66929.25
1.3.7.5 / 1.3.5.2	03/05/2008	1692	2008-0	CR016	0.00	0.00	0.00	0.00	0.00	-8859.48	8859.48

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			3-05-00 1								
1.3.7.5 / 1.3.5.3	03/05/2008	1692	2008-0 3-05-00 1	CR016	0.00	0.00	0.00	0.00	0.00	-2783.80	2783.80
1.3.7.5 / 1.3.5.1	03/05/2008	1692	2008-0 3-05-00 1	CR016 WP 1.3.5.1	0.00	0.00	0.00	0.00	0.00	66929.25	-66929.25
1.3.7.5 / 1.3.5.2	03/05/2008	1692	2008-0 3-05-00 1	CR016 WP 1.3.5.2	0.00	0.00	0.00	0.00	0.00	2287.99	-2287.99
1.3.7.5 / 1.3.5.3	03/05/2008	1692	2008-0 3-05-00 1	CR016 WP 1.3.5.3	0.00	0.00	0.00	0.00	0.00	2783.80	-2783.80
1.2.10.5 / 1.2.4.7	03/05/2008	1694	2008-0 3-05-00 2	CR020	0.00	0.00	0.00	0.00	0.00	-22590.55	22590.55
2.2.4 / 2.2.4.4.1	03/05/2008	1695	2008-0 3-05-00 2	CR020 WP 2.2.4.4.1	0.00	0.00	0.00	0.00	0.00	18685.64	-18685.64
	03/05/2008	1696	2008-0 3-05-00 1	ALLOCATE MR FOR CR016	0.00	0.00	0.00	-6571.49	6571.49	6571.49	0.00
	03/05/2008	1697	2008-0 3-05-00 2	ALLOCATE MR FOR CR020	0.00	0.00	0.00	-3904.91	3904.91	3904.91	0.00
2.0.1.2.2 / 2.0.1.2.2.1.12	03/05/2008	1700	2008-0 3-05-00 3	CR017 C1	0.00	0.00	0.00	0.00	0.00	-447274.31	447274.31
2.0.1.2.5 / 2.0.1.2.5.2.7	03/05/2008	1700	2008-0 3-05-00 3	CR017 C1	0.00	0.00	0.00	0.00	0.00	-88171.08	88171.08
2.0.1.2.2 / 2.0.1.2.2.1.12	03/05/2008	1700	2008-0 3-05-00 3	CR017 WP 2.0.1.2.2.1.12	0.00	0.00	0.00	0.00	0.00	447274.31	-447274.31
2.0.1.2.5 / 2.0.1.2.5.2.7	03/05/2008	1700	2008-0 3-05-00	CR017 WP 2.0.1.2.5.2.7	0.00	0.00	0.00	0.00	0.00	47356.73	-47356.73

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			3								
	03/05/2008	1702	2008-03-05-003	ALLOCATE MR FOR CR017-C1	0.00	0.00	0.00	-40814.34	40814.34	40814.34	0.00
1.0.1.1 / 1.0.1.2.4.2.3.8	03/05/2008	1703	2008-03-05-004	CR017	0.00	0.00	0.00	0.00	0.00	-2360.66	2360.66
1.0.1.1 / 1.0.1.2.5.1.1	03/05/2008	1703	2008-03-05-004	CR017	0.00	0.00	0.00	0.00	0.00	-51404.30	51404.30
1.3.7.5 / 1.3.4.2	03/05/2008	1703	2008-03-05-004	CR017	0.00	0.00	0.00	0.00	0.00	-21354.48	21354.48
1.3.7.5 / 1.3.4.3	03/05/2008	1703	2008-03-05-004	CR017	0.00	0.00	0.00	0.00	0.00	-4575.99	4575.99
1.6.4.5 / 1.6.1.6.1.3.1	03/05/2008	1703	2008-03-05-004	CR017	0.00	0.00	0.00	0.00	0.00	-21842.40	21842.40
1.6.4.5 / 1.6.1.6.1.3.3	03/05/2008	1703	2008-03-05-004	CR017	0.00	0.00	0.00	0.00	0.00	-5455.72	5455.72
1.6.4.5 / 1.6.1.6.1.4	03/05/2008	1703	2008-03-05-004	CR017	0.00	0.00	0.00	0.00	0.00	-11348.80	11348.80
1.6.4.5 / 1.6.1.6.1.5	03/05/2008	1703	2008-03-05-004	CR017	0.00	0.00	0.00	0.00	0.00	-7915.84	7915.84
1.6.4.5 / 1.6.1.6.1.6	03/05/2008	1703	2008-03-05-004	CR017	0.00	0.00	0.00	0.00	0.00	-5936.88	5936.88
1.6.4.5 / 1.6.1.6.1.8	03/05/2008	1703	2008-03-05-004	CR017	0.00	0.00	0.00	0.00	0.00	-2153.85	2153.85
1.6.4.5 / 1.6.2.5.11	03/05/2008	1703	2008-03-05-004	CR017	0.00	0.00	0.00	0.00	0.00	-8846.93	8846.93

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
1.6.4.5 / 1.6.2.5.12	03/05/2008	1703	2008-03-05-004	CR017	0.00	0.00	0.00	0.00	0.00	-6642.03	6642.03
1.6.4.5 / 1.6.2.5.2	03/05/2008	1703	2008-03-05-004	CR017	0.00	0.00	0.00	0.00	0.00	-8327.41	8327.41
1.6.4.5 / 1.6.2.5.3	03/05/2008	1703	2008-03-05-004	CR017	0.00	0.00	0.00	0.00	0.00	-18396.00	18396.00
1.6.4.5 / 1.6.2.5.5	03/05/2008	1703	2008-03-05-004	CR017	0.00	0.00	0.00	0.00	0.00	-10220.00	10220.00
1.6.4.5 / 1.6.2.5.6	03/05/2008	1703	2008-03-05-004	CR017	0.00	0.00	0.00	0.00	0.00	-20253.08	20253.08
1.6.4.5 / 1.6.2.5.7	03/05/2008	1703	2008-03-05-004	CR017	0.00	0.00	0.00	0.00	0.00	-3484.39	3484.39
1.6.4.5 / 1.6.2.5.9	03/05/2008	1703	2008-03-05-004	CR017	0.00	0.00	0.00	0.00	0.00	-25938.14	25938.14
1.7.5.5 / 1.7.2.1.6.1.4	03/05/2008	1703	2008-03-05-004	CR017	0.00	0.00	0.00	0.00	0.00	-17780.07	17780.07
1.7.5.5 / 1.7.2.2.3.4.4	03/05/2008	1703	2008-03-05-004	CR017	0.00	0.00	0.00	0.00	0.00	-20111.83	20111.83
1.7.5.5 / 1.7.2.3.2	03/05/2008	1703	2008-03-05-004	CR017	0.00	0.00	0.00	0.00	0.00	-30649.79	30649.79
1.7.5.5 / 1.7.2.3.3	03/05/2008	1703	2008-03-05-004	CR017	0.00	0.00	0.00	0.00	0.00	-11578.43	11578.43
1.7.5.5 / 1.7.2.4.2	03/05/2008	1703	2008-03-05-004	CR017	0.00	0.00	0.00	0.00	0.00	-17050.82	17050.82
1.7.5.5 / 1.7.2.5.2	03/05/2008	1703	2008-0	CR017	0.00	0.00	0.00	0.00	0.00	-34342.37	34342.37

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			3-05-00 4								
1.7.5.5 / 1.7.2.6.2	03/05/2008	1703	2008-0	CR017	0.00	0.00	0.00	0.00	0.00	-11227.58	11227.58
			3-05-00 4								
2.0.1.2.5 / 2.0.1.2.5.1.2	03/05/2008	1703	2008-0	CR017	0.00	0.00	0.00	0.00	0.00	-20238.32	20238.32
			3-05-00 4								
2.0.1.2.5 / 2.0.1.2.5.1.6	03/05/2008	1703	2008-0	CR017	0.00	0.00	0.00	0.00	0.00	-13733.26	13733.26
			3-05-00 4								
2.1.1.5.1.3 / 2.1.1.5.1.3.1	03/05/2008	1703	2008-0	CR017	0.00	0.00	0.00	0.00	0.00	-44495.27	44495.27
			3-05-00 4								
2.1.1.5.2.2 / 2.1.1.5.2.2.1	03/05/2008	1703	2008-0	CR017	0.00	0.00	0.00	0.00	0.00	-135027.65	135027.65
			3-05-00 4								
2.1.2.4.1.3 / 2.1.2.4.1.3.1	03/05/2008	1703	2008-0	CR017	0.00	0.00	0.00	0.00	0.00	-222624.12	222624.12
			3-05-00 4								
2.1.2.4.2.2 / 2.1.2.4.2.2.1	03/05/2008	1703	2008-0	CR017	0.00	0.00	0.00	0.00	0.00	-569016.26	569016.26
			3-05-00 4								
2.2.4 / 2.2.4.2.4.1	03/05/2008	1703	2008-0	CR017	0.00	0.00	0.00	0.00	0.00	-791.54	791.54
			3-05-00 4								
2.2.4 / 2.2.4.2.4.10	03/05/2008	1703	2008-0	CR017	0.00	0.00	0.00	0.00	0.00	-791.54	791.54
			3-05-00 4								
2.2.4 / 2.2.4.2.4.11	03/05/2008	1703	2008-0	CR017	0.00	0.00	0.00	0.00	0.00	-791.54	791.54
			3-05-00 4								
2.2.4 / 2.2.4.2.4.12	03/05/2008	1703	2008-0	CR017	0.00	0.00	0.00	0.00	0.00	-791.54	791.54
			3-05-00 4								
2.2.4 / 2.2.4.2.4.13	03/05/2008	1703	2008-0	CR017	0.00	0.00	0.00	0.00	0.00	-791.54	791.54
			3-05-00								

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.2.4 / 2.2.4.2.4.14	03/05/2008	1703	2008-03-05-004	CR017	0.00	0.00	0.00	0.00	0.00	-791.54	791.54
2.2.4 / 2.2.4.2.4.15	03/05/2008	1703	2008-03-05-004	CR017	0.00	0.00	0.00	0.00	0.00	-808.93	808.93
2.2.4 / 2.2.4.2.4.16	03/05/2008	1703	2008-03-05-004	CR017	0.00	0.00	0.00	0.00	0.00	-808.93	808.93
2.2.4 / 2.2.4.2.4.17	03/05/2008	1703	2008-03-05-004	CR017	0.00	0.00	0.00	0.00	0.00	-808.93	808.93
2.2.4 / 2.2.4.2.4.18	03/05/2008	1703	2008-03-05-004	CR017	0.00	0.00	0.00	0.00	0.00	-808.93	808.93
2.2.4 / 2.2.4.2.4.19	03/05/2008	1703	2008-03-05-004	CR017	0.00	0.00	0.00	0.00	0.00	-808.93	808.93
2.2.4 / 2.2.4.2.4.2	03/05/2008	1703	2008-03-05-004	CR017	0.00	0.00	0.00	0.00	0.00	-791.54	791.54
2.2.4 / 2.2.4.2.4.20	03/05/2008	1703	2008-03-05-004	CR017	0.00	0.00	0.00	0.00	0.00	-808.93	808.93
2.2.4 / 2.2.4.2.4.21	03/05/2008	1703	2008-03-05-004	CR017	0.00	0.00	0.00	0.00	0.00	-808.93	808.93
2.2.4 / 2.2.4.2.4.22	03/05/2008	1703	2008-03-05-004	CR017	0.00	0.00	0.00	0.00	0.00	-808.93	808.93
2.2.4 / 2.2.4.2.4.23	03/05/2008	1703	2008-03-05-004	CR017	0.00	0.00	0.00	0.00	0.00	-808.93	808.93
2.2.4 / 2.2.4.2.4.24	03/05/2008	1703	2008-03-05-004	CR017	0.00	0.00	0.00	0.00	0.00	-808.93	808.93

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.2.4 / 2.2.4.2.4.25	03/05/2008	1703	2008-03-05-004	CR017	0.00	0.00	0.00	0.00	0.00	-808.93	808.93
2.2.4 / 2.2.4.2.4.26	03/05/2008	1703	2008-03-05-004	CR017	0.00	0.00	0.00	0.00	0.00	-808.93	808.93
2.2.4 / 2.2.4.2.4.27	03/05/2008	1703	2008-03-05-004	CR017	0.00	0.00	0.00	0.00	0.00	-808.93	808.93
2.2.4 / 2.2.4.2.4.28	03/05/2008	1703	2008-03-05-004	CR017	0.00	0.00	0.00	0.00	0.00	-808.93	808.93
2.2.4 / 2.2.4.2.4.29	03/05/2008	1703	2008-03-05-004	CR017	0.00	0.00	0.00	0.00	0.00	-808.93	808.93
2.2.4 / 2.2.4.2.4.3	03/05/2008	1703	2008-03-05-004	CR017	0.00	0.00	0.00	0.00	0.00	-791.54	791.54
2.2.4 / 2.2.4.2.4.30	03/05/2008	1703	2008-03-05-004	CR017	0.00	0.00	0.00	0.00	0.00	-808.93	808.93
2.2.4 / 2.2.4.2.4.31	03/05/2008	1703	2008-03-05-004	CR017	0.00	0.00	0.00	0.00	0.00	-808.93	808.93
2.2.4 / 2.2.4.2.4.32	03/05/2008	1703	2008-03-05-004	CR017	0.00	0.00	0.00	0.00	0.00	-808.93	808.93
2.2.4 / 2.2.4.2.4.33	03/05/2008	1703	2008-03-05-004	CR017	0.00	0.00	0.00	0.00	0.00	-808.93	808.93
2.2.4 / 2.2.4.2.4.4	03/05/2008	1703	2008-03-05-004	CR017	0.00	0.00	0.00	0.00	0.00	-791.54	791.54
2.2.4 / 2.2.4.2.4.5	03/05/2008	1703	2008-03-05-004	CR017	0.00	0.00	0.00	0.00	0.00	-791.54	791.54
2.2.4 / 2.2.4.2.4.6	03/05/2008	1703	2008-0	CR017	0.00	0.00	0.00	0.00	0.00	-791.54	791.54

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
		3-05-00 4							
2.2.4 / 2.2.4.2.4.7	03/05/2008	1703 2008-0 CR017	0.00	0.00	0.00	0.00	0.00	-791.54	791.54
		3-05-00 4							
2.2.4 / 2.2.4.2.4.8	03/05/2008	1703 2008-0 CR017	0.00	0.00	0.00	0.00	0.00	-791.54	791.54
		3-05-00 4							
2.2.4 / 2.2.4.2.4.9	03/05/2008	1703 2008-0 CR017	0.00	0.00	0.00	0.00	0.00	-791.54	791.54
		3-05-00 4							
2.2.4 / 2.2.4.3.4.1	03/05/2008	1703 2008-0 CR017	0.00	0.00	0.00	0.00	0.00	-7313.22	7313.22
		3-05-00 4							
2.2.4 / 2.2.4.3.4.10	03/05/2008	1703 2008-0 CR017	0.00	0.00	0.00	0.00	0.00	-7313.22	7313.22
		3-05-00 4							
2.2.4 / 2.2.4.3.4.11	03/05/2008	1703 2008-0 CR017	0.00	0.00	0.00	0.00	0.00	-7313.22	7313.22
		3-05-00 4							
2.2.4 / 2.2.4.3.4.12	03/05/2008	1703 2008-0 CR017	0.00	0.00	0.00	0.00	0.00	-7313.22	7313.22
		3-05-00 4							
2.2.4 / 2.2.4.3.4.13	03/05/2008	1703 2008-0 CR017	0.00	0.00	0.00	0.00	0.00	-7643.67	7643.67
		3-05-00 4							
2.2.4 / 2.2.4.3.4.14	03/05/2008	1703 2008-0 CR017	0.00	0.00	0.00	0.00	0.00	-7643.67	7643.67
		3-05-00 4							
2.2.4 / 2.2.4.3.4.15	03/05/2008	1703 2008-0 CR017	0.00	0.00	0.00	0.00	0.00	-7643.67	7643.67
		3-05-00 4							
2.2.4 / 2.2.4.3.4.16	03/05/2008	1703 2008-0 CR017	0.00	0.00	0.00	0.00	0.00	-7643.67	7643.67
		3-05-00 4							
2.2.4 / 2.2.4.3.4.17	03/05/2008	1703 2008-0 CR017	0.00	0.00	0.00	0.00	0.00	-7643.67	7643.67
		3-05-00							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			4								
2.2.4 / 2.2.4.3.4.18	03/05/2008	1703	2008-03-05-004	CR017	0.00	0.00	0.00	0.00	0.00	-7643.67	7643.67
2.2.4 / 2.2.4.3.4.19	03/05/2008	1703	2008-03-05-004	CR017	0.00	0.00	0.00	0.00	0.00	-7643.67	7643.67
2.2.4 / 2.2.4.3.4.2	03/05/2008	1703	2008-03-05-004	CR017	0.00	0.00	0.00	0.00	0.00	-7313.22	7313.22
2.2.4 / 2.2.4.3.4.20	03/05/2008	1703	2008-03-05-004	CR017	0.00	0.00	0.00	0.00	0.00	-7643.67	7643.67
2.2.4 / 2.2.4.3.4.21	03/05/2008	1703	2008-03-05-004	CR017	0.00	0.00	0.00	0.00	0.00	-7643.67	7643.67
2.2.4 / 2.2.4.3.4.22	03/05/2008	1703	2008-03-05-004	CR017	0.00	0.00	0.00	0.00	0.00	-7643.67	7643.67
2.2.4 / 2.2.4.3.4.23	03/05/2008	1703	2008-03-05-004	CR017	0.00	0.00	0.00	0.00	0.00	-7643.67	7643.67
2.2.4 / 2.2.4.3.4.24	03/05/2008	1703	2008-03-05-004	CR017	0.00	0.00	0.00	0.00	0.00	-7643.67	7643.67
2.2.4 / 2.2.4.3.4.25	03/05/2008	1703	2008-03-05-004	CR017	0.00	0.00	0.00	0.00	0.00	-7643.67	7643.67
2.2.4 / 2.2.4.3.4.26	03/05/2008	1703	2008-03-05-004	CR017	0.00	0.00	0.00	0.00	0.00	-7643.67	7643.67
2.2.4 / 2.2.4.3.4.27	03/05/2008	1703	2008-03-05-004	CR017	0.00	0.00	0.00	0.00	0.00	-7643.67	7643.67
2.2.4 / 2.2.4.3.4.28	03/05/2008	1703	2008-03-05-004	CR017	0.00	0.00	0.00	0.00	0.00	-7643.67	7643.67

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.2.4 / 2.2.4.3.4.29	03/05/2008	1703	2008-03-05-004	CR017	0.00	0.00	0.00	0.00	0.00	-7643.67	7643.67
2.2.4 / 2.2.4.3.4.3	03/05/2008	1703	2008-03-05-004	CR017	0.00	0.00	0.00	0.00	0.00	-7313.22	7313.22
2.2.4 / 2.2.4.3.4.30	03/05/2008	1703	2008-03-05-004	CR017	0.00	0.00	0.00	0.00	0.00	-7643.67	7643.67
2.2.4 / 2.2.4.3.4.31	03/05/2008	1703	2008-03-05-004	CR017	0.00	0.00	0.00	0.00	0.00	-7989.69	7989.69
2.2.4 / 2.2.4.3.4.32	03/05/2008	1703	2008-03-05-004	CR017	0.00	0.00	0.00	0.00	0.00	-7989.69	7989.69
2.2.4 / 2.2.4.3.4.33	03/05/2008	1703	2008-03-05-004	CR017	0.00	0.00	0.00	0.00	0.00	-7989.69	7989.69
2.2.4 / 2.2.4.3.4.4	03/05/2008	1703	2008-03-05-004	CR017	0.00	0.00	0.00	0.00	0.00	-7313.22	7313.22
2.2.4 / 2.2.4.3.4.5	03/05/2008	1703	2008-03-05-004	CR017	0.00	0.00	0.00	0.00	0.00	-7313.22	7313.22
2.2.4 / 2.2.4.3.4.6	03/05/2008	1703	2008-03-05-004	CR017	0.00	0.00	0.00	0.00	0.00	-7313.22	7313.22
2.2.4 / 2.2.4.3.4.7	03/05/2008	1703	2008-03-05-004	CR017	0.00	0.00	0.00	0.00	0.00	-7313.22	7313.22
2.2.4 / 2.2.4.3.4.8	03/05/2008	1703	2008-03-05-004	CR017	0.00	0.00	0.00	0.00	0.00	-7313.22	7313.22
2.2.4 / 2.2.4.3.4.9	03/05/2008	1703	2008-03-05-004	CR017	0.00	0.00	0.00	0.00	0.00	-7313.22	7313.22
2.5.3.1 / 2.5.3.1.5.4	03/05/2008	1703	2008-0	CR017	0.00	0.00	0.00	0.00	0.00	-44040.23	44040.23

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			3-05-00 4								
2.5.3.2.1 / 2.5.3.2.1.2	03/05/2008	1703	2008-0 3-05-00 4	CR017	0.00	0.00	0.00	0.00	0.00	-58122.95	58122.95
2.6.1.1 / 2.6.1.1.2.3	03/05/2008	1703	2008-0 3-05-00 4	CR017	0.00	0.00	0.00	0.00	0.00	-153737.22	153737.22
2.6.2.1.3 / 2.6.2.1.3	03/05/2008	1703	2008-0 3-05-00 4	CR017	0.00	0.00	0.00	0.00	0.00	-119165.06	119165.06
2.6.2.3 / 2.6.2.3.2	03/05/2008	1703	2008-0 3-05-00 4	CR017	0.00	0.00	0.00	0.00	0.00	-19177.20	19177.20
2.6.2.3 / 2.6.2.3.4	03/05/2008	1703	2008-0 3-05-00 4	CR017	0.00	0.00	0.00	0.00	0.00	-6712.17	6712.17
1.0.1.1 / 1.0.1.2.4.2.3.8	03/05/2008	1703	2008-0 3-05-00 4	CR017 WP 1.0.1.2.4.2.3.8	0.00	0.00	0.00	0.00	0.00	2360.66	-2360.66
1.0.1.1 / 1.0.1.2.5.1.1	03/05/2008	1703	2008-0 3-05-00 4	CR017 WP 1.0.1.2.5.1.1	0.00	0.00	0.00	0.00	0.00	35666.38	-35666.38
1.3.7.5 / 1.3.4.2	03/05/2008	1703	2008-0 3-05-00 4	CR017 WP 1.3.4.2	0.00	0.00	0.00	0.00	0.00	21354.48	-21354.48
1.3.7.5 / 1.3.4.3	03/05/2008	1703	2008-0 3-05-00 4	CR017 WP 1.3.4.3	0.00	0.00	0.00	0.00	0.00	4575.99	-4575.99
1.6.4.5 / 1.6.1.6.1.3.1	03/05/2008	1703	2008-0 3-05-00 4	CR017 WP 1.6.1.6.1.3.1	0.00	0.00	0.00	0.00	0.00	3640.40	-3640.40
1.6.4.5 / 1.6.1.6.1.3.3	03/05/2008	1703	2008-0 3-05-00 4	CR017 WP 1.6.1.6.1.3.3	0.00	0.00	0.00	0.00	0.00	5452.41	-5452.41
1.6.4.5 / 1.6.1.6.1.4	03/05/2008	1703	2008-0 3-05-00	CR017 WP 1.6.1.6.1.4	0.00	0.00	0.00	0.00	0.00	11348.80	-11348.80

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
1.6.4.5 / 1.6.1.6.1.5	03/05/2008	1703	2008-03-05-004	CR017 WP 1.6.1.6.1.5	0.00	0.00	0.00	0.00	0.00	7915.84	-7915.84
1.6.4.5 / 1.6.1.6.1.6	03/05/2008	1703	2008-03-05-004	CR017 WP 1.6.1.6.1.6	0.00	0.00	0.00	0.00	0.00	5936.88	-5936.88
1.6.4.5 / 1.6.1.6.1.8	03/05/2008	1703	2008-03-05-004	CR017 WP 1.6.1.6.1.8	0.00	0.00	0.00	0.00	0.00	2153.85	-2153.85
1.6.4.5 / 1.6.2.5.11	03/05/2008	1703	2008-03-05-004	CR017 WP 1.6.2.5.11	0.00	0.00	0.00	0.00	0.00	8846.93	-8846.93
1.6.4.5 / 1.6.2.5.12	03/05/2008	1703	2008-03-05-004	CR017 WP 1.6.2.5.12	0.00	0.00	0.00	0.00	0.00	6642.77	-6642.77
1.6.4.5 / 1.6.2.5.2	03/05/2008	1703	2008-03-05-004	CR017 WP 1.6.2.5.2	0.00	0.00	0.00	0.00	0.00	8327.41	-8327.41
1.6.4.5 / 1.6.2.5.3	03/05/2008	1703	2008-03-05-004	CR017 WP 1.6.2.5.3	0.00	0.00	0.00	0.00	0.00	18396.00	-18396.00
1.6.4.5 / 1.6.2.5.5	03/05/2008	1703	2008-03-05-004	CR017 WP 1.6.2.5.5	0.00	0.00	0.00	0.00	0.00	10220.00	-10220.00
1.6.4.5 / 1.6.2.5.6	03/05/2008	1703	2008-03-05-004	CR017 WP 1.6.2.5.6	0.00	0.00	0.00	0.00	0.00	20253.08	-20253.08
1.6.4.5 / 1.6.2.5.7	03/05/2008	1703	2008-03-05-004	CR017 WP 1.6.2.5.7	0.00	0.00	0.00	0.00	0.00	3484.39	-3484.39
1.6.4.5 / 1.6.2.5.9	03/05/2008	1703	2008-03-05-004	CR017 WP 1.6.2.5.9	0.00	0.00	0.00	0.00	0.00	25938.14	-25938.14
1.7.5.5 / 1.7.2.1.6.1.4	03/05/2008	1703	2008-03-05-004	CR017 WP 1.7.2.1.6.1.4	0.00	0.00	0.00	0.00	0.00	16827.20	-16827.20

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
1.7.5.5 / 1.7.2.2.3.4.4	03/05/2008	1703	2008-03-05-004	CR017 WP 1.7.2.2.3.4.4	0.00	0.00	0.00	0.00	0.00	19678.89	-19678.89
1.7.5.5 / 1.7.2.3.2	03/05/2008	1703	2008-03-05-004	CR017 WP 1.7.2.3.2	0.00	0.00	0.00	0.00	0.00	30649.79	-30649.79
1.7.5.5 / 1.7.2.3.3	03/05/2008	1703	2008-03-05-004	CR017 WP 1.7.2.3.3	0.00	0.00	0.00	0.00	0.00	11578.43	-11578.43
1.7.5.5 / 1.7.2.4.2	03/05/2008	1703	2008-03-05-004	CR017 WP 1.7.2.4.2	0.00	0.00	0.00	0.00	0.00	17050.82	-17050.82
1.7.5.5 / 1.7.2.5.2	03/05/2008	1703	2008-03-05-004	CR017 WP 1.7.2.5.2	0.00	0.00	0.00	0.00	0.00	34342.37	-34342.37
1.7.5.5 / 1.7.2.6.2	03/05/2008	1703	2008-03-05-004	CR017 WP 1.7.2.6.2	0.00	0.00	0.00	0.00	0.00	11227.58	-11227.58
2.0.1.2.5 / 2.0.1.2.5.1.2	03/05/2008	1703	2008-03-05-004	CR017 WP 2.0.1.2.5.1.2	0.00	0.00	0.00	0.00	0.00	20238.32	-20238.32
2.0.1.2.5 / 2.0.1.2.5.1.6	03/05/2008	1703	2008-03-05-004	CR017 WP 2.0.1.2.5.1.6	0.00	0.00	0.00	0.00	0.00	15149.75	-15149.75
2.1.1.5.1.3 / 2.1.1.5.1.3.1	03/05/2008	1703	2008-03-05-004	CR017 WP 2.1.1.5.1.3.1	0.00	0.00	0.00	0.00	0.00	44487.46	-44487.46
2.1.1.5.2.2 / 2.1.1.5.2.2.1	03/05/2008	1703	2008-03-05-004	CR017 WP 2.1.1.5.2.2.1	0.00	0.00	0.00	0.00	0.00	134998.52	-134998.52
2.1.2.4.1.3 / 2.1.2.4.1.3.1	03/05/2008	1703	2008-03-05-004	CR017 WP 2.1.2.4.1.3.1	0.00	0.00	0.00	0.00	0.00	222624.12	-222624.12
2.1.2.4.2.2 / 2.1.2.4.2.2.1	03/05/2008	1703	2008-03-05-004	CR017 WP 2.1.2.4.2.2.1	0.00	0.00	0.00	0.00	0.00	569022.52	-569022.52
2.2.4 / 2.2.4.2.4.1	03/05/2008	1703	2008-0	CR017 WP 2.2.4.2.4.1	0.00	0.00	0.00	0.00	0.00	678.46	-678.46

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			3-05-00 4								
2.2.4 / 2.2.4.2.4.10	03/05/2008	1703	2008-0 3-05-00 4	CR017 WP 2.2.4.2.4.10	0.00	0.00	0.00	0.00	0.00	678.46	-678.46
2.2.4 / 2.2.4.2.4.11	03/05/2008	1703	2008-0 3-05-00 4	CR017 WP 2.2.4.2.4.11	0.00	0.00	0.00	0.00	0.00	678.46	-678.46
2.2.4 / 2.2.4.2.4.12	03/05/2008	1703	2008-0 3-05-00 4	CR017 WP 2.2.4.2.4.12	0.00	0.00	0.00	0.00	0.00	678.46	-678.46
2.2.4 / 2.2.4.2.4.13	03/05/2008	1703	2008-0 3-05-00 4	CR017 WP 2.2.4.2.4.13	0.00	0.00	0.00	0.00	0.00	678.46	-678.46
2.2.4 / 2.2.4.2.4.14	03/05/2008	1703	2008-0 3-05-00 4	CR017 WP 2.2.4.2.4.14	0.00	0.00	0.00	0.00	0.00	678.46	-678.46
2.2.4 / 2.2.4.2.4.15	03/05/2008	1703	2008-0 3-05-00 4	CR017 WP 2.2.4.2.4.15	0.00	0.00	0.00	0.00	0.00	693.37	-693.37
2.2.4 / 2.2.4.2.4.16	03/05/2008	1703	2008-0 3-05-00 4	CR017 WP 2.2.4.2.4.16	0.00	0.00	0.00	0.00	0.00	693.37	-693.37
2.2.4 / 2.2.4.2.4.17	03/05/2008	1703	2008-0 3-05-00 4	CR017 WP 2.2.4.2.4.17	0.00	0.00	0.00	0.00	0.00	693.37	-693.37
2.2.4 / 2.2.4.2.4.18	03/05/2008	1703	2008-0 3-05-00 4	CR017 WP 2.2.4.2.4.18	0.00	0.00	0.00	0.00	0.00	693.37	-693.37
2.2.4 / 2.2.4.2.4.19	03/05/2008	1703	2008-0 3-05-00 4	CR017 WP 2.2.4.2.4.19	0.00	0.00	0.00	0.00	0.00	693.37	-693.37
2.2.4 / 2.2.4.2.4.2	03/05/2008	1703	2008-0 3-05-00 4	CR017 WP 2.2.4.2.4.2	0.00	0.00	0.00	0.00	0.00	678.46	-678.46
2.2.4 / 2.2.4.2.4.20	03/05/2008	1703	2008-0 3-05-00	CR017 WP 2.2.4.2.4.20	0.00	0.00	0.00	0.00	0.00	693.37	-693.37

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.2.4 / 2.2.4.2.4.21	03/05/2008	1703	2008-03-05-004	CR017 WP 2.2.4.2.4.21	0.00	0.00	0.00	0.00	0.00	693.37	-693.37
2.2.4 / 2.2.4.2.4.22	03/05/2008	1703	2008-03-05-004	CR017 WP 2.2.4.2.4.22	0.00	0.00	0.00	0.00	0.00	693.37	-693.37
2.2.4 / 2.2.4.2.4.23	03/05/2008	1703	2008-03-05-004	CR017 WP 2.2.4.2.4.23	0.00	0.00	0.00	0.00	0.00	693.37	-693.37
2.2.4 / 2.2.4.2.4.24	03/05/2008	1703	2008-03-05-004	CR017 WP 2.2.4.2.4.24	0.00	0.00	0.00	0.00	0.00	693.37	-693.37
2.2.4 / 2.2.4.2.4.25	03/05/2008	1703	2008-03-05-004	CR017 WP 2.2.4.2.4.25	0.00	0.00	0.00	0.00	0.00	693.37	-693.37
2.2.4 / 2.2.4.2.4.26	03/05/2008	1703	2008-03-05-004	CR017 WP 2.2.4.2.4.26	0.00	0.00	0.00	0.00	0.00	693.37	-693.37
2.2.4 / 2.2.4.2.4.27	03/05/2008	1703	2008-03-05-004	CR017 WP 2.2.4.2.4.27	0.00	0.00	0.00	0.00	0.00	693.37	-693.37
2.2.4 / 2.2.4.2.4.28	03/05/2008	1703	2008-03-05-004	CR017 WP 2.2.4.2.4.28	0.00	0.00	0.00	0.00	0.00	693.37	-693.37
2.2.4 / 2.2.4.2.4.29	03/05/2008	1703	2008-03-05-004	CR017 WP 2.2.4.2.4.29	0.00	0.00	0.00	0.00	0.00	693.37	-693.37
2.2.4 / 2.2.4.2.4.3	03/05/2008	1703	2008-03-05-004	CR017 WP 2.2.4.2.4.3	0.00	0.00	0.00	0.00	0.00	678.46	-678.46
2.2.4 / 2.2.4.2.4.30	03/05/2008	1703	2008-03-05-004	CR017 WP 2.2.4.2.4.30	0.00	0.00	0.00	0.00	0.00	693.37	-693.37
2.2.4 / 2.2.4.2.4.31	03/05/2008	1703	2008-03-05-004	CR017 WP 2.2.4.2.4.31	0.00	0.00	0.00	0.00	0.00	693.37	-693.37

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.2.4 / 2.2.4.2.4.32	03/05/2008	1703	2008-03-05-004	CR017 WP 2.2.4.2.4.32	0.00	0.00	0.00	0.00	0.00	693.37	-693.37
2.2.4 / 2.2.4.2.4.33	03/05/2008	1703	2008-03-05-004	CR017 WP 2.2.4.2.4.33	0.00	0.00	0.00	0.00	0.00	693.37	-693.37
2.2.4 / 2.2.4.2.4.4	03/05/2008	1703	2008-03-05-004	CR017 WP 2.2.4.2.4.4	0.00	0.00	0.00	0.00	0.00	678.46	-678.46
2.2.4 / 2.2.4.2.4.5	03/05/2008	1703	2008-03-05-004	CR017 WP 2.2.4.2.4.5	0.00	0.00	0.00	0.00	0.00	678.46	-678.46
2.2.4 / 2.2.4.2.4.6	03/05/2008	1703	2008-03-05-004	CR017 WP 2.2.4.2.4.6	0.00	0.00	0.00	0.00	0.00	678.46	-678.46
2.2.4 / 2.2.4.2.4.7	03/05/2008	1703	2008-03-05-004	CR017 WP 2.2.4.2.4.7	0.00	0.00	0.00	0.00	0.00	678.46	-678.46
2.2.4 / 2.2.4.2.4.8	03/05/2008	1703	2008-03-05-004	CR017 WP 2.2.4.2.4.78	0.00	0.00	0.00	0.00	0.00	678.46	-678.46
2.2.4 / 2.2.4.2.4.9	03/05/2008	1703	2008-03-05-004	CR017 WP 2.2.4.2.4.9	0.00	0.00	0.00	0.00	0.00	678.46	-678.46
2.2.4 / 2.2.4.3.4.1	03/05/2008	1703	2008-03-05-004	CR017 WP 2.2.4.3.4.1	0.00	0.00	0.00	0.00	0.00	1128.61	-1128.61
2.2.4 / 2.2.4.3.4.10	03/05/2008	1703	2008-03-05-004	CR017 WP 2.2.4.3.4.10	0.00	0.00	0.00	0.00	0.00	1128.61	-1128.61
2.2.4 / 2.2.4.3.4.11	03/05/2008	1703	2008-03-05-004	CR017 WP 2.2.4.3.4.11	0.00	0.00	0.00	0.00	0.00	1128.61	-1128.61
2.2.4 / 2.2.4.3.4.12	03/05/2008	1703	2008-03-05-004	CR017 WP 2.2.4.3.4.12	0.00	0.00	0.00	0.00	0.00	1128.61	-1128.61
2.2.4 / 2.2.4.3.4.13	03/05/2008	1703	2008-0	CR017 WP 2.2.4.3.4.13	0.00	0.00	0.00	0.00	0.00	1164.90	-1164.90

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			3-05-00 4								
2.2.4 / 2.2.4.3.4.14	03/05/2008	1703	2008-0 3-05-00 4	CR017 WP 2.2.4.3.4.14	0.00	0.00	0.00	0.00	0.00	1164.90	-1164.90
2.2.4 / 2.2.4.3.4.15	03/05/2008	1703	2008-0 3-05-00 4	CR017 WP 2.2.4.3.4.15	0.00	0.00	0.00	0.00	0.00	1164.90	-1164.90
2.2.4 / 2.2.4.3.4.16	03/05/2008	1703	2008-0 3-05-00 4	CR017 WP 2.2.4.3.4.16	0.00	0.00	0.00	0.00	0.00	1164.90	-1164.90
2.2.4 / 2.2.4.3.4.17	03/05/2008	1703	2008-0 3-05-00 4	CR017 WP 2.2.4.3.4.17	0.00	0.00	0.00	0.00	0.00	1164.90	-1164.90
2.2.4 / 2.2.4.3.4.18	03/05/2008	1703	2008-0 3-05-00 4	CR017 WP 2.2.4.3.4.18	0.00	0.00	0.00	0.00	0.00	1164.90	-1164.90
2.2.4 / 2.2.4.3.4.19	03/05/2008	1703	2008-0 3-05-00 4	CR017 WP 2.2.4.3.4.19	0.00	0.00	0.00	0.00	0.00	1164.90	-1164.90
2.2.4 / 2.2.4.3.4.2	03/05/2008	1703	2008-0 3-05-00 4	CR017 WP 2.2.4.3.4.2	0.00	0.00	0.00	0.00	0.00	1128.61	-1128.61
2.2.4 / 2.2.4.3.4.20	03/05/2008	1703	2008-0 3-05-00 4	CR017 WP 2.2.4.3.4.20	0.00	0.00	0.00	0.00	0.00	1164.90	-1164.90
2.2.4 / 2.2.4.3.4.21	03/05/2008	1703	2008-0 3-05-00 4	CR017 WP 2.2.4.3.4.21	0.00	0.00	0.00	0.00	0.00	1164.90	-1164.90
2.2.4 / 2.2.4.3.4.22	03/05/2008	1703	2008-0 3-05-00 4	CR017 WP 2.2.4.3.4.22	0.00	0.00	0.00	0.00	0.00	1164.90	-1164.90
2.2.4 / 2.2.4.3.4.23	03/05/2008	1703	2008-0 3-05-00 4	CR017 WP 2.2.4.3.4.23	0.00	0.00	0.00	0.00	0.00	1164.90	-1164.90
2.2.4 / 2.2.4.3.4.24	03/05/2008	1703	2008-0 3-05-00	CR017 WP 2.2.4.3.4.24	0.00	0.00	0.00	0.00	0.00	1164.90	-1164.90

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.2.4 / 2.2.4.3.4.25	03/05/2008	1703	2008-03-05-004	CR017 WP 2.2.4.3.4.25	0.00	0.00	0.00	0.00	0.00	1164.90	-1164.90
2.2.4 / 2.2.4.3.4.26	03/05/2008	1703	2008-03-05-004	CR017 WP 2.2.4.3.4.26	0.00	0.00	0.00	0.00	0.00	1164.90	-1164.90
2.2.4 / 2.2.4.3.4.27	03/05/2008	1703	2008-03-05-004	CR017 WP 2.2.4.3.4.27	0.00	0.00	0.00	0.00	0.00	1164.90	-1164.90
2.2.4 / 2.2.4.3.4.28	03/05/2008	1703	2008-03-05-004	CR017 WP 2.2.4.3.4.28	0.00	0.00	0.00	0.00	0.00	1164.90	-1164.90
2.2.4 / 2.2.4.3.4.29	03/05/2008	1703	2008-03-05-004	CR017 WP 2.2.4.3.4.29	0.00	0.00	0.00	0.00	0.00	1164.90	-1164.90
2.2.4 / 2.2.4.3.4.3	03/05/2008	1703	2008-03-05-004	CR017 WP 2.2.4.3.4.3	0.00	0.00	0.00	0.00	0.00	1128.61	-1128.61
2.2.4 / 2.2.4.3.4.30	03/05/2008	1703	2008-03-05-004	CR017 WP 2.2.4.3.4.30	0.00	0.00	0.00	0.00	0.00	1164.90	-1164.90
2.2.4 / 2.2.4.3.4.31	03/05/2008	1703	2008-03-05-004	CR017 WP 2.2.4.3.4.31	0.00	0.00	0.00	0.00	0.00	1202.59	-1202.59
2.2.4 / 2.2.4.3.4.32	03/05/2008	1703	2008-03-05-004	CR017 WP 2.2.4.3.4.32	0.00	0.00	0.00	0.00	0.00	1202.59	-1202.59
2.2.4 / 2.2.4.3.4.33	03/05/2008	1703	2008-03-05-004	CR017 WP 2.2.4.3.4.33	0.00	0.00	0.00	0.00	0.00	1202.59	-1202.59
2.2.4 / 2.2.4.3.4.4	03/05/2008	1703	2008-03-05-004	CR017 WP 2.2.4.3.4.4	0.00	0.00	0.00	0.00	0.00	1128.61	-1128.61
2.2.4 / 2.2.4.3.4.5	03/05/2008	1705	2008-03-05-004	CR017 WP 2.2.4.3.4.5	0.00	0.00	0.00	0.00	0.00	1128.61	-1128.61

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.2.4 / 2.2.4.3.4.6	03/05/2008	1705	2008-03-05-004	CR017 WP 2.2.4.3.4.6	0.00	0.00	0.00	0.00	0.00	1128.61	-1128.61
2.2.4 / 2.2.4.3.4.7	03/05/2008	1705	2008-03-05-004	CR017 WP 2.2.4.3.4.7	0.00	0.00	0.00	0.00	0.00	1128.61	-1128.61
2.2.4 / 2.2.4.3.4.8	03/05/2008	1705	2008-03-05-004	CR017 WP 2.2.4.3.4.8	0.00	0.00	0.00	0.00	0.00	1128.61	-1128.61
2.2.4 / 2.2.4.3.4.9	03/05/2008	1705	2008-03-05-004	CR017 WP 2.2.4.3.4.9	0.00	0.00	0.00	0.00	0.00	1128.61	-1128.61
2.5.3.1 / 2.5.3.1.5.4	03/05/2008	1705	2008-03-05-004	CR017 WP 2.5.3.1.5.4	0.00	0.00	0.00	0.00	0.00	44040.23	-44040.23
2.5.3.2.1 / 2.5.3.2.1.2	03/05/2008	1705	2008-03-05-004	CR017 WP 2.5.3.2.1.2	0.00	0.00	0.00	0.00	0.00	58122.95	-58122.95
2.6.1.1 / 2.6.1.1.2.3	03/05/2008	1705	2008-03-05-004	CR017 WP 2.6.1.1.2.3	0.00	0.00	0.00	0.00	0.00	161485.87	-161485.87
2.6.2.1.3 / 2.6.2.1.3	03/05/2008	1705	2008-03-05-004	CR017 WP 2.6.2.1.3	0.00	0.00	0.00	0.00	0.00	120972.92	-120972.92
2.6.2.3 / 2.6.2.3.2	03/05/2008	1705	2008-03-05-004	CR017 WP 2.6.2.3.2	0.00	0.00	0.00	0.00	0.00	19177.20	-19177.20
2.6.2.3 / 2.6.2.3.4	03/05/2008	1705	2008-03-05-004	CR017 WP 2.6.2.3.4	0.00	0.00	0.00	0.00	0.00	6712.17	-6712.17
	03/05/2008	1706	2008-03-05-004	ALLOCATE MR FOR CR017	0.00	0.00	0.00	-239359.26	239359.26	239359.26	0.00
2.2.4 / 2.2.4.4.2	03/06/2008	1713	2008-03-06-001	CR021	0.00	0.00	0.00	0.00	0.00	-41646.56	41646.56
2.2.4 / 2.2.4.4.3	03/06/2008	1713	2008-0	CR021	0.00	0.00	0.00	0.00	0.00	-63187.19	63187.19

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			3-06-00 1								
2.2.4 / 2.2.4.4.2	03/06/2008	1713	2008-0 3-06-00 1	CR021 WP 2.2.4.4.2	0.00	0.00	0.00	0.00	0.00	19499.83	-19499.83
2.2.4 / 2.2.4.4.3	03/06/2008	1713	2008-0 3-06-00 1	CR021 WP 2.2.4.4.3	0.00	0.00	0.00	0.00	0.00	39977.78	-39977.78
	03/06/2008	1714	2008-0 3-06-00 1	ALLOCATE MR FOR CR021	0.00	0.00	0.00	-45356.15	45356.15	45356.15	0.00
1.0.1.1 / 1.0.1.1.2.1.8.1	03/06/2008	1716	2008-0 3-06-00 2	CR018	0.00	0.00	0.00	0.00	0.00	-144481.21	144481.21
1.0.1.1 / 1.0.1.2.5.2.2	03/06/2008	1716	2008-0 3-06-00 2	CR018	0.00	0.00	0.00	0.00	0.00	-13415.90	13415.90
1.0.1.1 / 1.0.1.2.6.9	03/06/2008	1716	2008-0 3-06-00 2	CR018	0.00	0.00	0.00	0.00	0.00	-2007.26	2007.26
1.6.4.5 / 1.6.1.6.1.3.2	03/06/2008	1716	2008-0 3-06-00 2	CR018	0.00	0.00	0.00	0.00	0.00	-28348.80	28348.80
1.6.4.5 / 1.6.2.5.4	03/06/2008	1716	2008-0 3-06-00 2	CR018	0.00	0.00	0.00	0.00	0.00	-97090.00	97090.00
1.7.5.5 / 1.7.2.7.2	03/06/2008	1716	2008-0 3-06-00 2	CR018	0.00	0.00	0.00	0.00	0.00	-6078.63	6078.63
1.7.5.5 / 1.7.2.8.1	03/06/2008	1716	2008-0 3-06-00 2	CR018	0.00	0.00	0.00	0.00	0.00	-2881.73	2881.73
2.3.2 / 2.3.2.13.1	03/06/2008	1716	2008-0 3-06-00 2	CR018	0.00	0.00	0.00	0.00	0.00	-2914.79	2914.79
2.3.2 / 2.3.2.13.2	03/06/2008	1716	2008-0 3-06-00	CR018	0.00	0.00	0.00	0.00	0.00	-2982.84	2982.84

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.3.2 / 2.3.2.13.3	03/06/2008	1716	2008-03-06-002	CR018	0.00	0.00	0.00	0.00	0.00	-2982.84	2982.84
2.3.2 / 2.3.2.13.4	03/06/2008	1716	2008-03-06-002	CR018	0.00	0.00	0.00	0.00	0.00	-2982.84	2982.84
2.3.2 / 2.3.2.13.5	03/06/2008	1716	2008-03-06-002	CR018	0.00	0.00	0.00	0.00	0.00	-3055.23	3055.23
2.3.2 / 2.3.2.13.6	03/06/2008	1716	2008-03-06-002	CR018	0.00	0.00	0.00	0.00	0.00	-3055.23	3055.23
2.3.2 / 2.3.2.13.8	03/06/2008	1716	2008-03-06-002	CR018	0.00	0.00	0.00	0.00	0.00	-3055.23	3055.23
2.4.3 / 2.4.3.2.33.1.1	03/06/2008	1716	2008-03-06-002	CR018	0.00	0.00	0.00	0.00	0.00	-48954.82	48954.82
2.5.3.1 / 2.5.3.1.5.2	03/06/2008	1716	2008-03-06-002	CR018	0.00	0.00	0.00	0.00	0.00	-14014.09	14014.09
2.5.3.1 / 2.5.3.1.5.3	03/06/2008	1716	2008-03-06-002	CR018	0.00	0.00	0.00	0.00	0.00	-67169.69	67169.69
2.5.3.3 / 2.5.3.3.2.1.1.2	03/06/2008	1716	2008-03-06-002	CR018	0.00	0.00	0.00	0.00	0.00	-19863.36	19863.36
2.5.3.3 / 2.5.3.3.2.1.2.2	03/06/2008	1716	2008-03-06-002	CR018	0.00	0.00	0.00	0.00	0.00	-21187.80	21187.80
2.5.3.3 / 2.5.3.3.2.2.1.2	03/06/2008	1716	2008-03-06-002	CR018	0.00	0.00	0.00	0.00	0.00	-21429.13	21429.13
2.5.3.3 / 2.5.3.3.2.2.2.2	03/06/2008	1716	2008-03-06-002	CR018	0.00	0.00	0.00	0.00	0.00	-20089.61	20089.61

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.5.3.3 / 2.5.3.3.2.3.1.2	03/06/2008	1716	2008-03-06-002	CR018	0.00	0.00	0.00	0.00	0.00	-20089.61	20089.61
2.5.3.3 / 2.5.3.3.2.3.2.2	03/06/2008	1716	2008-03-06-002	CR018	0.00	0.00	0.00	0.00	0.00	-7609.40	7609.40
2.6.1.3 / 2.6.1.3.1	03/06/2008	1716	2008-03-06-002	CR018	0.00	0.00	0.00	0.00	0.00	-4822.46	4822.46
2.6.1.3 / 2.6.1.3.10	03/06/2008	1716	2008-03-06-002	CR018	0.00	0.00	0.00	0.00	0.00	-5053.73	5053.73
2.6.1.3 / 2.6.1.3.11	03/06/2008	1716	2008-03-06-002	CR018	0.00	0.00	0.00	0.00	0.00	-5053.73	5053.73
2.6.1.3 / 2.6.1.3.12	03/06/2008	1716	2008-03-06-002	CR018	0.00	0.00	0.00	0.00	0.00	-5053.73	5053.73
2.6.1.3 / 2.6.1.3.13	03/06/2008	1716	2008-03-06-002	CR018	0.00	0.00	0.00	0.00	0.00	-5053.73	5053.73
2.6.1.3 / 2.6.1.3.14	03/06/2008	1716	2008-03-06-002	CR018	0.00	0.00	0.00	0.00	0.00	-5053.73	5053.73
2.6.1.3 / 2.6.1.3.15	03/06/2008	1716	2008-03-06-002	CR018	0.00	0.00	0.00	0.00	0.00	-5053.73	5053.73
2.6.1.3 / 2.6.1.3.16	03/06/2008	1716	2008-03-06-002	CR018	0.00	0.00	0.00	0.00	0.00	-5053.73	5053.73
2.6.1.3 / 2.6.1.3.17	03/06/2008	1716	2008-03-06-002	CR018	0.00	0.00	0.00	0.00	0.00	-5053.73	5053.73
2.6.1.3 / 2.6.1.3.18	03/06/2008	1716	2008-03-06-002	CR018	0.00	0.00	0.00	0.00	0.00	-5053.73	5053.73
2.6.1.3 / 2.6.1.3.19	03/06/2008	1716	2008-0	CR018	0.00	0.00	0.00	0.00	0.00	-5053.73	5053.73

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			3-06-00 2								
2.6.1.3 / 2.6.1.3.2	03/06/2008	1716	2008-0	CR018	0.00	0.00	0.00	0.00	0.00	-4822.46	4822.46
			3-06-00 2								
2.6.1.3 / 2.6.1.3.20	03/06/2008	1716	2008-0	CR018	0.00	0.00	0.00	0.00	0.00	-5053.73	5053.73
			3-06-00 2								
2.6.1.3 / 2.6.1.3.21	03/06/2008	1716	2008-0	CR018	0.00	0.00	0.00	0.00	0.00	-5053.73	5053.73
			3-06-00 2								
2.6.1.3 / 2.6.1.3.22	03/06/2008	1716	2008-0	CR018	0.00	0.00	0.00	0.00	0.00	-5053.73	5053.73
			3-06-00 2								
2.6.1.3 / 2.6.1.3.23	03/06/2008	1716	2008-0	CR018	0.00	0.00	0.00	0.00	0.00	-5053.73	5053.73
			3-06-00 2								
2.6.1.3 / 2.6.1.3.24	03/06/2008	1716	2008-0	CR018	0.00	0.00	0.00	0.00	0.00	-5053.73	5053.73
			3-06-00 2								
2.6.1.3 / 2.6.1.3.25	03/06/2008	1716	2008-0	CR018	0.00	0.00	0.00	0.00	0.00	-5053.73	5053.73
			3-06-00 2								
2.6.1.3 / 2.6.1.3.26	03/06/2008	1716	2008-0	CR018	0.00	0.00	0.00	0.00	0.00	-5053.73	5053.73
			3-06-00 2								
2.6.1.3 / 2.6.1.3.27	03/06/2008	1716	2008-0	CR018	0.00	0.00	0.00	0.00	0.00	-5053.73	5053.73
			3-06-00 2								
2.6.1.3 / 2.6.1.3.28	03/06/2008	1716	2008-0	CR018	0.00	0.00	0.00	0.00	0.00	-5053.73	5053.73
			3-06-00 2								
2.6.1.3 / 2.6.1.3.29	03/06/2008	1716	2008-0	CR018	0.00	0.00	0.00	0.00	0.00	-5053.73	5053.73
			3-06-00 2								
2.6.1.3 / 2.6.1.3.3	03/06/2008	1716	2008-0	CR018	0.00	0.00	0.00	0.00	0.00	-4822.46	4822.46
			3-06-00								

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.6.1.3 / 2.6.1.3.30	03/06/2008	1716	2008-03-06-002	CR018	0.00	0.00	0.00	0.00	0.00	-5296.32	5296.32
2.6.1.3 / 2.6.1.3.31	03/06/2008	1716	2008-03-06-002	CR018	0.00	0.00	0.00	0.00	0.00	-5296.32	5296.32
2.6.1.3 / 2.6.1.3.32	03/06/2008	1716	2008-03-06-002	CR018	0.00	0.00	0.00	0.00	0.00	-5296.32	5296.32
2.6.1.3 / 2.6.1.3.33	03/06/2008	1716	2008-03-06-002	CR018	0.00	0.00	0.00	0.00	0.00	-5296.32	5296.32
2.6.1.3 / 2.6.1.3.4	03/06/2008	1716	2008-03-06-002	CR018	0.00	0.00	0.00	0.00	0.00	-4822.46	4822.46
2.6.1.3 / 2.6.1.3.5	03/06/2008	1716	2008-03-06-002	CR018	0.00	0.00	0.00	0.00	0.00	-4822.46	4822.46
2.6.1.3 / 2.6.1.3.6	03/06/2008	1716	2008-03-06-002	CR018	0.00	0.00	0.00	0.00	0.00	-4822.46	4822.46
2.6.1.3 / 2.6.1.3.7	03/06/2008	1716	2008-03-06-002	CR018	0.00	0.00	0.00	0.00	0.00	-5032.71	5032.71
2.6.1.3 / 2.6.1.3.8	03/06/2008	1716	2008-03-06-002	CR018	0.00	0.00	0.00	0.00	0.00	-5053.73	5053.73
2.6.1.3 / 2.6.1.3.9	03/06/2008	1716	2008-03-06-002	CR018	0.00	0.00	0.00	0.00	0.00	-5053.73	5053.73
2.6.3.3 / 2.6.3.3.3	03/06/2008	1716	2008-03-06-002	CR018	0.00	0.00	0.00	0.00	0.00	-4692.89	4692.89
2.6.3.3 / 2.6.3.3.5	03/06/2008	1716	2008-03-06-002	CR018	0.00	0.00	0.00	0.00	0.00	-2043.33	2043.33

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.7.2.1 / 2.7.2.1.2.4.8	03/06/2008	1716	2008-03-06-002	CR018	0.00	0.00	0.00	0.00	0.00	-604964.96	604964.96
2.7.4 / 2.7.4.1.1.9	03/06/2008	1716	2008-03-06-002	CR018	0.00	0.00	0.00	0.00	0.00	-7343.80	7343.80
1.0.1.1 / 1.0.1.1.2.1.8.1	03/06/2008	1716	2008-03-06-002	CR018 WP 1.0.1.1.2.1.8.1	0.00	0.00	0.00	0.00	0.00	143901.46	-143901.46
1.0.1.1 / 1.0.1.2.5.2.2	03/06/2008	1716	2008-03-06-002	CR018 WP 1.0.1.2.5.2.2	0.00	0.00	0.00	0.00	0.00	13415.90	-13415.90
1.0.1.1 / 1.0.1.2.6.9	03/06/2008	1716	2008-03-06-002	CR018 WP 1.0.1.2.6.9	0.00	0.00	0.00	0.00	0.00	2133.44	-2133.44
1.0.1.1 / 1.0.1.1.2.1.8.1	03/06/2008	1716	2008-03-06-002	CR018 WP 1.0.1.1.2.1.8.1	0.00	0.00	0.00	0.00	0.00	144481.21	-144481.21
1.6.4.5 / 1.6.1.6.1.3.2	03/06/2008	1716	2008-03-06-002	CR018 WP 1.6.1.6.1.3.2	0.00	0.00	0.00	0.00	0.00	38348.80	-38348.80
1.6.4.5 / 1.6.2.5.4	03/06/2008	1716	2008-03-06-002	CR018 WP 1.6.2.5.4	0.00	0.00	0.00	0.00	0.00	97090.00	-97090.00
1.7.5.5 / 1.7.2.7.2	03/06/2008	1716	2008-03-06-002	CR018 WP 1.7.2.7.2	0.00	0.00	0.00	0.00	0.00	6078.63	-6078.63
1.7.5.5 / 1.7.2.8.1	03/06/2008	1716	2008-03-06-002	CR018 WP 1.7.2.8.1	0.00	0.00	0.00	0.00	0.00	2881.73	-2881.73
2.3.2 / 2.3.2.13.1	03/06/2008	1716	2008-03-06-002	CR018 WP 2.3.2.13.1	0.00	0.00	0.00	0.00	0.00	2914.79	-2914.79
2.3.2 / 2.3.2.13.2	03/06/2008	1716	2008-03-06-002	CR018 WP 2.3.2.13.2	0.00	0.00	0.00	0.00	0.00	2982.84	-2982.84
2.3.2 / 2.3.2.13.4	03/06/2008	1716	2008-0	CR018 WP 2.3.2.13.4	0.00	0.00	0.00	0.00	0.00	2982.84	-2982.84

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			3-06-00 2								
2.3.2 / 2.3.2.13.5	03/06/2008	1716	2008-0 3-06-00 2	CR018 WP 2.3.2.13.5	0.00	0.00	0.00	0.00	0.00	3055.23	-3055.23
2.3.2 / 2.3.2.13.6	03/06/2008	1716	2008-0 3-06-00 2	CR018 WP 2.3.2.13.6	0.00	0.00	0.00	0.00	0.00	3055.23	-3055.23
2.3.2 / 2.3.2.13.8	03/06/2008	1716	2008-0 3-06-00 2	CR018 WP 2.3.2.13.8	0.00	0.00	0.00	0.00	0.00	3055.23	-3055.23
2.4.3 / 2.4.3.2.33.1.1	03/06/2008	1716	2008-0 3-06-00 2	CR018 WP 2.4.3.2.33.1.1	0.00	0.00	0.00	0.00	0.00	49315.01	-49315.01
2.5.3.1 / 2.5.3.1.5.2	03/06/2008	1716	2008-0 3-06-00 2	CR018 WP 2.5.3.1.5.2	0.00	0.00	0.00	0.00	0.00	14014.09	-14014.09
2.5.3.1 / 2.5.3.1.5.3	03/06/2008	1716	2008-0 3-06-00 2	CR018 WP 2.5.3.1.5.3	0.00	0.00	0.00	0.00	0.00	67169.69	-67169.69
2.5.3.3 / 2.5.3.3.2.1.1.2	03/06/2008	1716	2008-0 3-06-00 2	CR018 WP 2.5.3.3.2.1.1.2	0.00	0.00	0.00	0.00	0.00	19803.10	-19803.10
2.5.3.3 / 2.5.3.3.2.1.2.2	03/06/2008	1716	2008-0 3-06-00 2	CR018 WP 2.5.3.3.2.1.2.2	0.00	0.00	0.00	0.00	0.00	21123.52	-21123.52
2.5.3.3 / 2.5.3.3.2.2.1.2	03/06/2008	1716	2008-0 3-06-00 2	CR018 WP 2.5.3.3.2.2.1.2	0.00	0.00	0.00	0.00	0.00	21429.13	-21429.13
2.5.3.3 / 2.5.3.3.2.2.2.2	03/06/2008	1716	2008-0 3-06-00 2	CR018 WP 2.5.3.3.2.2.2.2	0.00	0.00	0.00	0.00	0.00	20089.61	-20089.61
2.5.3.3 / 2.5.3.3.2.3.1.2	03/06/2008	1716	2008-0 3-06-00 2	CR018 WP 2.5.3.3.2.3.1.2	0.00	0.00	0.00	0.00	0.00	20089.61	-20089.61
2.5.3.3 / 2.5.3.3.2.3.2.2	03/06/2008	1716	2008-0 3-06-00	CR018 WP 2.5.3.3.2.3.2.2	0.00	0.00	0.00	0.00	0.00	7609.40	-7609.40

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.6.1.3 / 2.6.1.3.1	03/06/2008	1716	2008-03-06-002	CR018 WP 2.6.1.3.1	0.00	0.00	0.00	0.00	0.00	4131.22	-4131.22
2.6.1.3 / 2.6.1.3.10	03/06/2008	1716	2008-03-06-002	CR018 WP 2.6.1.3.10	0.00	0.00	0.00	0.00	0.00	4329.35	-4329.35
2.6.1.3 / 2.6.1.3.11	03/06/2008	1716	2008-03-06-002	CR018 WP 2.6.1.3.11	0.00	0.00	0.00	0.00	0.00	4329.35	-4329.35
2.6.1.3 / 2.6.1.3.12	03/06/2008	1716	2008-03-06-002	CR018 WP 2.6.1.3.12	0.00	0.00	0.00	0.00	0.00	4329.35	-4329.35
2.6.1.3 / 2.6.1.3.13	03/06/2008	1716	2008-03-06-002	CR018 WP 2.6.1.3.13	0.00	0.00	0.00	0.00	0.00	4329.35	-4329.35
2.6.1.3 / 2.6.1.3.14	03/06/2008	1716	2008-03-06-002	CR018 WP 2.6.1.3.14	0.00	0.00	0.00	0.00	0.00	4329.35	-4329.35
2.6.1.3 / 2.6.1.3.15	03/06/2008	1716	2008-03-06-002	CR018 WP 2.6.1.3.15	0.00	0.00	0.00	0.00	0.00	4329.35	-4329.35
2.6.1.3 / 2.6.1.3.16	03/06/2008	1716	2008-03-06-002	CR018 WP 2.6.1.3.16	0.00	0.00	0.00	0.00	0.00	4329.35	-4329.35
2.6.1.3 / 2.6.1.3.17	03/06/2008	1716	2008-03-06-002	CR018 WP 2.6.1.3.17	0.00	0.00	0.00	0.00	0.00	4329.35	-4329.35
2.6.1.3 / 2.6.1.3.18	03/06/2008	1716	2008-03-06-002	CR018 WP 2.6.1.3.18	0.00	0.00	0.00	0.00	0.00	4329.35	-4329.35
2.6.1.3 / 2.6.1.3.19	03/06/2008	1716	2008-03-06-002	CR018 WP 2.6.1.3.19	0.00	0.00	0.00	0.00	0.00	4329.35	-4329.35
2.6.1.3 / 2.6.1.3.2	03/06/2008	1716	2008-03-06-002	CR018 WP 2.6.1.3.2	0.00	0.00	0.00	0.00	0.00	4131.22	-4131.22

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.6.1.3 / 2.6.1.3.20	03/06/2008	1716	2008-03-06-002	CR018 WP 2.6.1.3.20	0.00	0.00	0.00	0.00	0.00	4329.35	-4329.35
2.6.1.3 / 2.6.1.3.21	03/06/2008	1716	2008-03-06-002	CR018 WP 2.6.1.3.21	0.00	0.00	0.00	0.00	0.00	4329.35	-4329.35
2.6.1.3 / 2.6.1.3.22	03/06/2008	1716	2008-03-06-002	CR018 WP 2.6.1.3.22	0.00	0.00	0.00	0.00	0.00	4329.35	-4329.35
2.6.1.3 / 2.6.1.3.23	03/06/2008	1716	2008-03-06-002	CR018 WP 2.6.1.3.23	0.00	0.00	0.00	0.00	0.00	4329.35	-4329.35
2.6.1.3 / 2.6.1.3.24	03/06/2008	1716	2008-03-06-002	CR018 WP 2.6.1.3.24	0.00	0.00	0.00	0.00	0.00	4329.35	-4329.35
2.6.1.3 / 2.6.1.3.25	03/06/2008	1716	2008-03-06-002	CR018 WP 2.6.1.3.25	0.00	0.00	0.00	0.00	0.00	4329.35	-4329.35
2.6.1.3 / 2.6.1.3.26	03/06/2008	1716	2008-03-06-002	CR018 WP 2.6.1.3.26	0.00	0.00	0.00	0.00	0.00	4329.35	-4329.35
2.6.1.3 / 2.6.1.3.27	03/06/2008	1716	2008-03-06-002	CR018 WP 2.6.1.3.27	0.00	0.00	0.00	0.00	0.00	4329.35	-4329.35
2.6.1.3 / 2.6.1.3.28	03/06/2008	1716	2008-03-06-002	CR018 WP 2.6.1.3.28	0.00	0.00	0.00	0.00	0.00	4329.35	-4329.35
2.6.1.3 / 2.6.1.3.29	03/06/2008	1716	2008-03-06-002	CR018 WP 2.6.1.3.29	0.00	0.00	0.00	0.00	0.00	4329.35	-4329.35
2.6.1.3 / 2.6.1.3.3	03/06/2008	1716	2008-03-06-002	CR018 WP 2.6.1.3.3	0.00	0.00	0.00	0.00	0.00	4131.22	-4131.22
2.6.1.3 / 2.6.1.3.30	03/06/2008	1716	2008-03-06-002	CR018 WP 2.6.1.3.30	0.00	0.00	0.00	0.00	0.00	4537.16	-4537.16
2.6.1.3 / 2.6.1.3.31	03/06/2008	1716	2008-0	CR018 WP 2.6.1.3.31	0.00	0.00	0.00	0.00	0.00	4537.16	-4537.16

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			3-06-00 2								
2.6.1.3 / 2.6.1.3.32	03/06/2008	1716	2008-0 3-06-00 2	CR018 WP 2.6.1.3.32	0.00	0.00	0.00	0.00	0.00	4537.16	-4537.16
2.6.1.3 / 2.6.1.3.33	03/06/2008	1716	2008-0 3-06-00 2	CR018 WP 2.6.1.3.33	0.00	0.00	0.00	0.00	0.00	4537.16	-4537.16
2.6.1.3 / 2.6.1.3.4	03/06/2008	1716	2008-0 3-06-00 2	CR018 WP 2.6.1.3.4	0.00	0.00	0.00	0.00	0.00	4131.22	-4131.22
2.6.1.3 / 2.6.1.3.5	03/06/2008	1716	2008-0 3-06-00 2	CR018 WP 2.6.1.3.5	0.00	0.00	0.00	0.00	0.00	4131.22	-4131.22
2.6.1.3 / 2.6.1.3.6	03/06/2008	1716	2008-0 3-06-00 2	CR018 WP 2.6.1.3.6	0.00	0.00	0.00	0.00	0.00	4131.22	-4131.22
2.6.1.3 / 2.6.1.3.7	03/06/2008	1716	2008-0 3-06-00 2	CR018 WP 2.6.1.3.7	0.00	0.00	0.00	0.00	0.00	4315.73	-4315.73
2.6.1.3 / 2.6.1.3.8	03/06/2008	1716	2008-0 3-06-00 2	CR018 WP 2.6.1.3.8	0.00	0.00	0.00	0.00	0.00	4329.35	-4329.35
2.6.1.3 / 2.6.1.3.9	03/06/2008	1716	2008-0 3-06-00 2	CR018 WP 2.6.1.3.9	0.00	0.00	0.00	0.00	0.00	4329.35	-4329.35
2.6.3.3 / 2.6.3.3.3	03/06/2008	1716	2008-0 3-06-00 2	CR018 WP 2.6.3.3.3	0.00	0.00	0.00	0.00	0.00	4654.63	-4654.63
2.6.3.3 / 2.6.3.3.5	03/06/2008	1716	2008-0 3-06-00 2	CR018 WP 2.6.3.3.5	0.00	0.00	0.00	0.00	0.00	2029.48	-2029.48
2.7.2.1 / 2.7.2.1.2.4.8	03/06/2008	1716	2008-0 3-06-00 2	CR018 WP 2.7.2.1.2.4.8	0.00	0.00	0.00	0.00	0.00	605492.85	-605492.85
2.7.4 / 2.7.4.1.1.9	03/06/2008	1716	2008-0 3-06-00	CR018 WP 2.7.4.1.1.9	0.00	0.00	0.00	0.00	0.00	7271.36	-7271.36

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
1.0.1.1 / 1.0.1.1.2.1.8.1	03/06/2008	1718	2008-03-06-002	CR018 WP 1.0.1.1.2.1.8.1	0.00	0.00	0.00	0.00	0.00	-144481.21	144481.21
	03/10/2008	1724	2008-03-06-002	ALLOCATE MR FOR CR018	0.00	0.00	0.00	-16634.99	16634.99	16634.99	0.00
2.8.1 / 2.8.1.1.2	03/10/2008	1726	2008-03-10-001	CR023	0.00	0.00	0.00	0.00	0.00	-59020.50	59020.50
2.8.1 / 2.8.1.1.3	03/10/2008	1726	2008-03-10-001	CR023	0.00	0.00	0.00	0.00	0.00	-13781.49	13781.49
2.8.1 / 2.8.1.1.4	03/10/2008	1726	2008-03-10-001	CR023	0.00	0.00	0.00	0.00	0.00	-1869.60	1869.60
2.9.1.1 / 2.9.1.1.4	03/10/2008	1726	2008-03-10-001	CR023	0.00	0.00	0.00	0.00	0.00	-50922.80	50922.80
2.9.1.2 / 2.9.1.2.1	03/10/2008	1726	2008-03-10-001	CR023	0.00	0.00	0.00	0.00	0.00	-18628.41	18628.41
2.9.1.2 / 2.9.1.2.2	03/10/2008	1726	2008-03-10-001	CR023	0.00	0.00	0.00	0.00	0.00	-233744.00	233744.00
2.9.1.3 / 2.9.1.3.3	03/10/2008	1726	2008-03-10-001	CR023	0.00	0.00	0.00	0.00	0.00	-15652.50	15652.50
2.9.2.2 / 2.9.2.2.21.4	03/10/2008	1726	2008-03-10-001	CR023	0.00	0.00	0.00	0.00	0.00	-10009.60	10009.60
2.9.2.2 / 2.9.2.2.22.4	03/10/2008	1726	2008-03-10-001	CR023	0.00	0.00	0.00	0.00	0.00	-16524.92	16524.92
2.9.3.1 / 2.9.3.1.4	03/10/2008	1726	2008-03-10-001	CR023	0.00	0.00	0.00	0.00	0.00	-78339.72	78339.72

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.9.3.3 / 2.9.3.3.1	03/10/2008	1726	2008-03-10-001	CR023	0.00	0.00	0.00	0.00	0.00	-1907.57	1907.57
2.9.3.3 / 2.9.3.3.2	03/10/2008	1726	2008-03-10-001	CR023	0.00	0.00	0.00	0.00	0.00	-81332.26	81332.26
2.9.3.4 / 2.9.3.4.1	03/10/2008	1726	2008-03-10-001	CR023	0.00	0.00	0.00	0.00	0.00	-2289.08	2289.08
2.9.3.4 / 2.9.3.4.3	03/10/2008	1726	2008-03-10-001	CR023	0.00	0.00	0.00	0.00	0.00	-67727.11	67727.11
2.8.1 / 2.8.1.1.2	03/10/2008	1727	2008-03-10-001	CR023 WP 2.8.1.1.2	0.00	0.00	0.00	0.00	0.00	59687.06	-59687.06
2.8.1 / 2.8.1.1.3	03/10/2008	1727	2008-03-10-001	CR023 WP 2.8.1.1.3	0.00	0.00	0.00	0.00	0.00	14136.60	-14136.60
2.8.1 / 2.8.1.1.4	03/10/2008	1727	2008-03-10-001	CR023 WP 2.8.1.1.4	0.00	0.00	0.00	0.00	0.00	1959.33	-1959.33
2.9.1.1 / 2.9.1.1.4	03/10/2008	1727	2008-03-10-001	CR023 WP 2.9.1.1.4	0.00	0.00	0.00	0.00	0.00	50922.80	-50922.80
2.9.1.2 / 2.9.1.2.1	03/10/2008	1727	2008-03-10-001	CR023 WP 2.9.1.2.1	0.00	0.00	0.00	0.00	0.00	19522.50	-19522.50
2.9.1.2 / 2.9.1.2.2	03/10/2008	1727	2008-03-10-001	CR023 WP 2.9.1.2.2	0.00	0.00	0.00	0.00	0.00	233744.00	-233744.00
2.9.1.3 / 2.9.1.3.3	03/10/2008	1727	2008-03-10-001	CR023 WP 2.9.1.3.3	0.00	0.00	0.00	0.00	0.00	15652.50	-15652.50
2.9.2.2 / 2.9.2.2.21.4	03/10/2008	1727	2008-03-10-001	CR023 WP 2.9.2.2.21.4	0.00	0.00	0.00	0.00	0.00	10009.60	-10009.60
2.9.2.2 / 2.9.2.2.22.4	03/10/2008	1727	2008-0	CR023 WP 2.9.2.2.22.4	0.00	0.00	0.00	0.00	0.00	16524.92	-16524.92

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			3-10-00 1								
2.9.3.1 / 2.9.3.1.4	03/10/2008	1727	2008-0 3-10-00 1	CR023 WP 2.9.3.1.4	0.00	0.00	0.00	0.00	0.00	78339.72	-78339.72
2.9.3.3 / 2.9.3.3.1	03/10/2008	1727	2008-0 3-10-00 1	CR023 WP 2.9.3.3.1	0.00	0.00	0.00	0.00	0.00	1999.13	-1999.13
2.9.3.3 / 2.9.3.3.2	03/10/2008	1727	2008-0 3-10-00 1	CR023 WP 2.9.3.3.2	0.00	0.00	0.00	0.00	0.00	81459.27	-81459.27
2.9.3.4 / 2.9.3.4.1	03/10/2008	1727	2008-0 3-10-00 1	CR023 WP 2.9.3.4.1	0.00	0.00	0.00	0.00	0.00	2398.95	-2398.95
2.9.3.4 / 2.9.3.4.3	03/10/2008	1727	2008-0 3-10-00 1	CR023 WP 2.9.3.4.3	0.00	0.00	0.00	0.00	0.00	67727.11	-67727.11
	03/10/2008	1728	2008-0 3-10-00 1	ALLOCATE MR FOR CR023	0.00	0.00	0.00	-2333.94	2333.94	2333.94	0.00
	03/10/2008	1729	2008-0 3-10-00 1	ALLOCATE MR FOR CR023	0.00	0.00	0.00	2333.94	-2333.94	-2333.94	0.00
	03/10/2008	1730	2008-0 3-10-00 1	ALLOCATE MR FOR CR023	0.00	0.00	0.00	2333.94	-2333.94	-2333.94	0.00
1.2.10.5 / 1.2.11.3.1	03/10/2008	1738	2008-0 3-10-00 2	CR024	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.2.10.5 / 1.2.11.3.2	03/10/2008	1738	2008-0 3-10-00 2	CR024	0.00	0.00	0.00	0.00	0.00	-3858.05	3858.05
1.3.7.5 / 1.3.7.3.1	03/10/2008	1738	2008-0 3-10-00 2	CR024	0.00	0.00	0.00	0.00	0.00	-1484.52	1484.52
1.3.7.5 / 1.3.7.3.2	03/10/2008	1738	2008-0 3-10-00	CR024	0.00	0.00	0.00	0.00	0.00	-638.75	638.75

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
1.3.7.5 / 1.3.7.3.3	03/10/2008	1738	2008-03-10-002	CR024	0.00	0.00	0.00	0.00	0.00	-511.00	511.00
1.3.7.5 / 1.3.7.3.4	03/10/2008	1738	2008-03-10-002	CR024	0.00	0.00	0.00	0.00	0.00	-127.75	127.75
1.4.6.5 / 1.4.6.3.1	03/10/2008	1738	2008-03-10-002	CR024	0.00	0.00	0.00	0.00	0.00	-27005.67	27005.67
1.4.6.5 / 1.4.6.3.2	03/10/2008	1738	2008-03-10-002	CR024	0.00	0.00	0.00	0.00	0.00	-6673.99	6673.99
1.5.10.5 / 1.5.10.3.1	03/10/2008	1738	2008-03-10-002	CR024	0.00	0.00	0.00	0.00	0.00	-129657.25	129657.25
1.5.10.5 / 1.5.10.3.2	03/10/2008	1738	2008-03-10-002	CR024	0.00	0.00	0.00	0.00	0.00	-5012.91	5012.91
1.6.4.5 / 1.6.4.3.1	03/10/2008	1738	2008-03-10-002	CR024	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.6.4.5 / 1.6.4.3.2	03/10/2008	1738	2008-03-10-002	CR024	0.00	0.00	0.00	0.00	0.00	-2299.50	2299.50
1.7.5.5 / 1.7.5.3.1	03/10/2008	1738	2008-03-10-002	CR024	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.7.5.5 / 1.7.5.3.2	03/10/2008	1738	2008-03-10-002	CR024	0.00	0.00	0.00	0.00	0.00	-442.65	442.65
1.8.9.5 / 1.8.9.3.1	03/10/2008	1738	2008-03-10-002	CR024	0.00	0.00	0.00	0.00	0.00	-78124.81	78124.81
1.8.9.5 / 1.8.9.3.2	03/10/2008	1738	2008-03-10-002	CR024	0.00	0.00	0.00	0.00	0.00	-4806.97	4806.97

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
1.9.3.1 / 1.9.3.1.1	03/10/2008	1738	2008-03-10-002	CR024	0.00	0.00	0.00	0.00	0.00	-399549.77	399549.77
1.9.3.1 / 1.9.3.1.2	03/10/2008	1738	2008-03-10-002	CR024	0.00	0.00	0.00	0.00	0.00	-5902.05	5902.05
1.9.3.1 / 1.9.3.1.3	03/10/2008	1738	2008-03-10-002	CR024	0.00	0.00	0.00	0.00	0.00	-5902.05	5902.05
1.9.3.1 / 1.9.3.1.4	03/10/2008	1738	2008-03-10-002	CR024	0.00	0.00	0.00	0.00	0.00	-5902.05	5902.05
2.0.4 / 2.0.4.2.1	03/10/2008	1738	2008-03-10-002	CR024	0.00	0.00	0.00	0.00	0.00	-211132.76	211132.76
2.10 / 2.10.2.1.1	03/10/2008	1740	2008-03-10-002	CR024 WP 2.10.2.1.1	0.00	0.00	0.00	0.00	0.00	847033.44	-847033.44
1.4.6.5 / 1.4.6.3.1	03/10/2008	1740	2008-03-10-002	CR024 WP 1.4.6.3.1	0.00	0.00	0.00	0.00	0.00	26190.58	-26190.58
1.4.6.5 / 1.4.6.3.2	03/10/2008	1740	2008-03-10-002	CR024 WP 1.4.6.3.2	0.00	0.00	0.00	0.00	0.00	14870.10	-14870.10
1.5.10.5 / 1.5.10.3.1	03/10/2008	1740	2008-03-10-002	CR024 WP 1.5.10.3.1	0.00	0.00	0.00	0.00	0.00	126291.21	-126291.21
1.5.10.5 / 1.5.10.3.2	03/10/2008	1740	2008-03-10-002	CR024 WP 1.5.10.3.2	0.00	0.00	0.00	0.00	0.00	16985.64	-16985.64
1.8.9.5 / 1.8.9.3.1	03/10/2008	1740	2008-03-10-002	CR024 WP 1.8.9.3.1	0.00	0.00	0.00	0.00	0.00	123059.32	-123059.32
1.8.9.5 / 1.8.9.3.2	03/10/2008	1740	2008-03-10-002	CR024 WP 1.8.9.3.2	0.00	0.00	0.00	0.00	0.00	19229.95	-19229.95
2.0.4 / 2.0.4.2.1	03/10/2008	1740	2008-0	CR024 WP 2.0.4.2.1	0.00	0.00	0.00	0.00	0.00	844858.00	-844858.00

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			3-10-00 2								
2.10 / 2.10.2.1.2	03/10/2008	1740	2008-0 3-10-00 2	CR024 WP 2.10.2.1.2	0.00	0.00	0.00	0.00	0.00	41904.55	-41904.55
2.10 / 2.10.2.1.3	03/10/2008	1740	2008-0 3-10-00 2	CR024 WP 2.10.2.1.3	0.00	0.00	0.00	0.00	0.00	20066.97	-20066.97
2.10 / 2.10.2.1.4	03/10/2008	1740	2008-0 3-10-00 2	CR024 WP 2.10.2.1.4	0.00	0.00	0.00	0.00	0.00	43675.17	-43675.17
2.10 / 2.10.2.2.1	03/10/2008	1740	2008-0 3-10-00 2	CR024 WP 2.10.2.2.1	0.00	0.00	0.00	0.00	0.00	63534.71	-63534.71
2.2.6 / 2.2.6.1.2	03/10/2008	1740	2008-0 3-10-00 2	CR024 WP 2.2.6.1.2	0.00	0.00	0.00	0.00	0.00	15432.20	-15432.20
2.3.3 / 2.3.3.2.1	03/11/2008	1740	2008-0 3-10-00 2	CR024 WP 2.3.3.2.1	0.00	0.00	0.00	0.00	0.00	5938.39	-5938.39
2.3.3 / 2.3.3.2.2	03/11/2008	1740	2008-0 3-10-00 2	CR024 WP 2.3.3.2.2	0.00	0.00	0.00	0.00	0.00	2555.00	-2555.00
2.3.3 / 2.3.3.2.3	03/11/2008	1740	2008-0 3-10-00 2	CR024 WP 2.3.3.2.3	0.00	0.00	0.00	0.00	0.00	2044.00	-2044.00
2.3.3 / 2.3.3.2.4	03/11/2008	1740	2008-0 3-10-00 2	CR024 WP 2.3.3.2.4	0.00	0.00	0.00	0.00	0.00	511.00	-511.00
2.4.6 / 2.4.6.2.1.1	03/11/2008	1740	2008-0 3-10-00 2	CR024 WP 2.4.6.2.1.1	0.00	0.00	0.00	0.00	0.00	14617.50	-14617.50
2.4.6 / 2.4.6.2.1.2	03/11/2008	1740	2008-0 3-10-00 2	CR024 WP 2.4.6.2.1.2	0.00	0.00	0.00	0.00	0.00	1839.60	-1839.60
2.4.6 / 2.4.6.2.2.1	03/11/2008	1740	2008-0 3-10-00	CR024 WP 2.4.6.2.2.1	0.00	0.00	0.00	0.00	0.00	76561.37	-76561.37

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.4.6 / 2.4.6.2.2.2	03/11/2008	1740	2008-03-10-002	CR024 WP 2.4.6.2.2.2	0.00	0.00	0.00	0.00	0.00	9986.27	-9986.27
2.5.4 / 2.5.4.2.1	03/11/2008	1740	2008-03-10-002	CR024 WP 2.5.4.2.1	0.00	0.00	0.00	0.00	0.00	13461.56	-13461.56
2.5.4 / 2.5.4.2.2	03/11/2008	1740	2008-03-10-002	CR024 WP 2.5.4.2.2	0.00	0.00	0.00	0.00	0.00	3066.00	-3066.00
2.6.4 / 2.6.4.2.2	03/11/2008	1740	2008-03-10-002	CR024 WP 2.6.4.2.2	0.00	0.00	0.00	0.00	0.00	9198.00	-9198.00
2.7.5 / 2.7.5.2.2	03/11/2008	1740	2008-03-10-002	CR024 WP 2.7.5.2.2	0.00	0.00	0.00	0.00	0.00	1770.61	-1770.61
2.9.5 / 2.9.5.4.1	03/11/2008	1740	2008-03-10-002	CR024 WP 2.9.5.1.1	0.00	0.00	0.00	0.00	0.00	212832.45	-212832.45
2.9.5 / 2.9.5.4.2	03/11/2008	1740	2008-03-10-002	CR024 WP 2.9.5.1.2	0.00	0.00	0.00	0.00	0.00	3263.40	-3263.40
2.9.5 / 2.9.5.4.1	03/11/2008	1744	2008-03-10-002	CR024 CORRECT WP 2.9.5.4.1	0.00	0.00	0.00	0.00	0.00	-212832.45	212832.45
2.9.5 / 2.9.5.4.2	03/11/2008	1744	2008-03-10-002	CR024 CORRECT WP 2.9.5.4.2	0.00	0.00	0.00	0.00	0.00	-3263.40	3263.40
	03/11/2008	1745	2008-03-10-002	ALLOCATE MR FOR CR024	0.00	0.00	0.00	1455647.67	-1455647.67	-1455647.67	0.00
	03/11/2008	1746	2008-03-10-002	ALLOCATE MR FOR CR024	0.00	0.00	0.00	1.00	-1.00	-1.00	0.00
2.3.2 / 2.3.2.13.3	03/14/2008	1757	2008-03-14-001	CR018 CORRECTION	0.00	0.00	0.00	0.00	0.00	2982.84	-2982.84

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
	03/14/2008	1758	2008-03-14-001	ALLOCATE MR FOR CR018 CORRECTION	0.00	0.00	0.00	2982.83	-2982.83	-2982.83	0.00
	03/14/2008			Current Balances:	278000000.0	0.00	278000000.0	72167748.86	205832251.14	0.00	205832251.1
1.9.3.1 / 1.9.3.1.1	04/03/2008	1764	2008-04-03-001	CR027 WP 1.9.3.1.1	0.00	0.00	0.00	0.00	0.00	399549.77	-399549.77
1.9.3.1 / 1.9.3.1.2	04/03/2008	1764	2008-04-03-001	CR027 WP 1.9.3.1.2	0.00	0.00	0.00	0.00	0.00	5902.05	-5902.05
1.9.3.1 / 1.9.3.1.3	04/03/2008	1764	2008-04-03-001	CR027 WP 1.9.3.1.3	0.00	0.00	0.00	0.00	0.00	5902.05	-5902.05
1.9.3.1 / 1.9.3.1.4	04/03/2008	1764	2008-04-03-001	CR027 WP 1.9.3.1.4	0.00	0.00	0.00	0.00	0.00	5902.05	-5902.05
2.10 / 2.10.2.1.1	04/03/2008	1764	2008-04-03-001	CR027 WP 2.10.2.1.1	0.00	0.00	0.00	0.00	0.00	-399548.26	399548.26
2.10 / 2.10.2.1.2	04/03/2008	1764	2008-04-03-001	CR027 WP 2.10.2.1.2	0.00	0.00	0.00	0.00	0.00	-5902.05	5902.05
2.10 / 2.10.2.1.3	04/03/2008	1764	2008-04-03-001	CR027 WP 2.10.2.1.3	0.00	0.00	0.00	0.00	0.00	-5902.05	5902.05
2.10 / 2.10.2.1.4	04/03/2008	1764	2008-04-03-001	CR027 WP 2.10.2.1.4	0.00	0.00	0.00	0.00	0.00	-5902.05	5902.05
	04/03/2008	1765	2008-04-03-001	ALLOCATE MR FOR CR027	0.00	0.00	0.00	1.51	-1.51	-1.51	0.00
	04/03/2008			Current Balances:	278000000.0	0.00	278000000.0	72167750.37	205832249.63	0.00	205832249.6
1.0.1.1 / 1.0.1.1.2.1.1.4.1	05/29/2008	1819	2008-05-29-001	CR025	0.00	0.00	0.00	0.00	0.00	25646.83	-25646.83
1.0.1.1 / 1.0.1.1.2.1.1.4.2	05/29/2008	1819	2008-0	CR025	0.00	0.00	0.00	0.00	0.00	32736.30	-32736.30

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
		5-29-00 1							
1.0.1.1 / 1.0.1.1.2.1.1.4.4	05/29/2008	1819 2008-0 CR025	0.00	0.00	0.00	0.00	0.00	-26877.78	26877.78
		5-29-00 1							
1.0.1.1 / 1.0.1.1.2.1.1.4.5	05/29/2008	1819 2008-0 CR025	0.00	0.00	0.00	0.00	0.00	-34307.52	34307.52
		5-29-00 1							
1.0.1.1 / 1.0.1.1.2.1.10.1	05/29/2008	1819 2008-0 CR025	0.00	0.00	0.00	0.00	0.00	6746.82	-6746.82
		5-29-00 1							
1.0.1.1 / 1.0.1.1.2.1.10.2	05/29/2008	1819 2008-0 CR025	0.00	0.00	0.00	0.00	0.00	-7070.64	7070.64
		5-29-00 1							
1.0.1.1 / 1.0.1.1.2.1.4.2	05/29/2008	1819 2008-0 CR025	0.00	0.00	0.00	0.00	0.00	10375.46	-10375.46
		5-29-00 1							
1.0.1.1 / 1.0.1.1.2.1.4.4	05/29/2008	1819 2008-0 CR025	0.00	0.00	0.00	0.00	0.00	-10801.84	10801.84
		5-29-00 1							
1.0.1.1 / 1.0.1.1.2.1.8.1	05/29/2008	1819 2008-0 CR025	0.00	0.00	0.00	0.00	0.00	131573.49	-131573.49
		5-29-00 1							
1.0.1.1 / 1.0.1.1.2.1.8.2	05/29/2008	1819 2008-0 CR025	0.00	0.00	0.00	0.00	0.00	-137517.13	137517.13
		5-29-00 1							
1.0.1.1 / 1.0.1.1.4.1	05/29/2008	1819 2008-0 CR025	0.00	0.00	0.00	0.00	0.00	64850.37	-64850.37
		5-29-00 1							
1.0.1.1 / 1.0.1.1.4.7	05/29/2008	1819 2008-0 CR025	0.00	0.00	0.00	0.00	0.00	-68137.03	68137.03
		5-29-00 1							
1.0.1.2 / 1.0.1.1.2.2.6.2	05/29/2008	1819 2008-0 CR025	0.00	0.00	0.00	0.00	0.00	2177.91	-2177.91
		5-29-00 1							
1.0.1.2 / 1.0.1.1.2.2.6.3	05/29/2008	1819 2008-0 CR025	0.00	0.00	0.00	0.00	0.00	-2282.44	2282.44
		5-29-00							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
1.0.1.2 / 1.0.1.4.1	05/29/2008	1819	1 2008-05-29-001	CR025	0.00	0.00	0.00	0.00	0.00	7862.07	-7862.07
1.0.1.2 / 1.0.1.4.4	05/29/2008	1819	1 2008-05-29-001	CR025	0.00	0.00	0.00	0.00	0.00	-8108.62	8108.62
1.0.2.1 / 1.0.2.1.1.2.2	05/29/2008	1819	1 2008-05-29-001	CR025	0.00	0.00	0.00	0.00	0.00	19800.29	-19800.29
1.0.2.1 / 1.0.2.1.1.2.5	05/29/2008	1819	1 2008-05-29-001	CR025	0.00	0.00	0.00	0.00	0.00	-20770.32	20770.32
1.0.2.1 / 1.0.2.1.4.1	05/29/2008	1819	1 2008-05-29-001	CR025	0.00	0.00	0.00	0.00	0.00	41803.17	-41803.17
1.0.2.1 / 1.0.2.1.4.2	05/29/2008	1819	1 2008-05-29-001	CR025	0.00	0.00	0.00	0.00	0.00	-43914.51	43914.51
1.0.2.1 / 1.0.2.2.1.3.1	05/29/2008	1819	1 2008-05-29-001	CR025	0.00	0.00	0.00	0.00	0.00	33770.60	-33770.60
1.0.2.1 / 1.0.2.2.1.3.4	05/29/2008	1819	1 2008-05-29-001	CR025	0.00	0.00	0.00	0.00	0.00	-35476.40	35476.40
1.0.3.1 / 1.0.3.3.2.2.1	05/29/2008	1819	1 2008-05-29-001	CR025	0.00	0.00	0.00	0.00	0.00	88468.77	-88468.77
1.0.3.1 / 1.0.3.3.2.2.4	05/29/2008	1819	1 2008-05-29-001	CR025	0.00	0.00	0.00	0.00	0.00	-92802.54	92802.54
1.0.3.1 / 1.0.3.4.2.1.1	05/29/2008	1819	1 2008-05-29-001	CR025	0.00	0.00	0.00	0.00	0.00	15125.78	-15125.78
1.0.3.1 / 1.0.3.4.2.1.3	05/29/2008	1819	1 2008-05-29-001	CR025	0.00	0.00	0.00	0.00	0.00	-15886.59	15886.59

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
1.0.3.1 / 1.0.3.4.2.2.1	05/29/2008	1819	2008-05-29-001	CR025	0.00	0.00	0.00	0.00	0.00	32970.69	-32970.69
1.0.3.1 / 1.0.3.4.2.2.3	05/29/2008	1819	2008-05-29-001	CR025	0.00	0.00	0.00	0.00	0.00	-34628.21	34628.21
1.0.3.1 / 1.0.3.4.2.3.1	05/29/2008	1819	2008-05-29-001	CR025	0.00	0.00	0.00	0.00	0.00	32970.69	-32970.69
1.0.3.1 / 1.0.3.4.2.3.3	05/29/2008	1819	2008-05-29-001	CR025	0.00	0.00	0.00	0.00	0.00	-34628.21	34628.21
1.0.3.1 / 1.0.3.4.2.4.1	05/29/2008	1819	2008-05-29-001	CR025	0.00	0.00	0.00	0.00	0.00	32970.69	-32970.69
1.0.3.1 / 1.0.3.4.2.4.3	05/29/2008	1819	2008-05-29-001	CR025	0.00	0.00	0.00	0.00	0.00	-34628.21	34628.21
1.0.3.2 / 1.0.3.3.1.2.1	05/29/2008	1819	2008-05-29-001	CR025	0.00	0.00	0.00	0.00	0.00	93720.72	-93720.72
1.0.3.2 / 1.0.3.3.1.2.2	05/29/2008	1819	2008-05-29-001	CR025	0.00	0.00	0.00	0.00	0.00	-98263.88	98263.88
1.0.4 / 1.0.4.2.11	05/29/2008	1819	2008-05-29-001	CR025	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.4 / 1.0.4.2.12	05/29/2008	1819	2008-05-29-001	CR025	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.4 / 1.0.4.2.13	05/29/2008	1819	2008-05-29-001	CR025	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.4 / 1.0.4.2.14	05/29/2008	1819	2008-05-29-001	CR025	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.4 / 1.0.4.2.15	05/29/2008	1819	2008-0	CR025	0.00	0.00	0.00	0.00	0.00	-5464.94	5464.94

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			5-29-00 1								
1.0.4 / 1.0.4.2.16	05/29/2008	1819	2008-0 5-29-00 1	CR025	0.00	0.00	0.00	0.00	0.00	-39350.05	39350.05
1.0.4 / 1.0.4.2.17	05/29/2008	1819	2008-0 5-29-00 1	CR025	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.4 / 1.0.4.2.5	05/29/2008	1819	2008-0 5-29-00 1	CR025	0.00	0.00	0.00	0.00	0.00	5333.99	-5333.99
1.0.4 / 1.0.4.2.6	05/29/2008	1819	2008-0 5-29-00 1	CR025	0.00	0.00	0.00	0.00	0.00	38040.72	-38040.72
1.0.4 / 1.0.4.3.4	05/29/2008	1819	2008-0 5-29-00 1	CR025	0.00	0.00	0.00	0.00	0.00	0.00	0.00
	05/29/2008	1821	2008-0 5-29-00 1	ALLOCATE MR FOR CR025	0.00	0.00	0.00	-33971.51	33971.51	33971.51	0.00
1.0.1.1 / 1.0.1.1.2.1.8.1	05/29/2008	1822	2008-0 5-29-00 1	CR025 RESPREAD RESOURCES	0.00	0.00	0.00	0.00	0.00	-1471.10	1471.10
1.0.1.2 / 1.0.1.4.1	05/29/2008	1822	2008-0 5-29-00 1	CR025 RESPREAD RESOURCES	0.00	0.00	0.00	0.00	0.00	1.90	-1.90
1.0.2.1 / 1.0.2.1.1.2.2	05/29/2008	1822	2008-0 5-29-00 1	CR025 RESPREAD RESOURCES	0.00	0.00	0.00	0.00	0.00	-523.96	523.96
1.0.3.1 / 1.0.3.3.2.2.1	05/29/2008	1822	2008-0 5-29-00 1	CR025 RESPREAD RESOURCES	0.00	0.00	0.00	0.00	0.00	-13.85	13.85
1.0.3.2 / 1.0.3.3.1.2.1	05/29/2008	1822	2008-0 5-29-00 1	CR025 RESPREAD RESOURCES	0.00	0.00	0.00	0.00	0.00	-2159.99	2159.99
1.0.4 / 1.0.4.2.6	05/29/2008	1822	2008-0 5-29-00	CR025 RESPREAD RESOURCES	0.00	0.00	0.00	0.00	0.00	-192.86	192.86

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
	05/29/2008	1823	1 2008-05-29-001	ALLOCATE MR FOR CR025	0.00	0.00	0.00	-4359.87	4359.87	4359.87	0.00
1.0.1.1 / 1.0.1.2.1.1.11	05/30/2008	1828	1 2008-05-30-001	CR026	0.00	0.00	0.00	0.00	0.00	5306.12	-5306.12
1.0.1.1 / 1.0.1.2.1.1.5	05/30/2008	1828	1 2008-05-30-001	CR026	0.00	0.00	0.00	0.00	0.00	4123.93	-4123.93
1.0.1.1 / 1.0.1.2.1.1.8	05/30/2008	1828	1 2008-05-30-001	CR026	0.00	0.00	0.00	0.00	0.00	64289.39	-64289.39
1.0.1.1 / 1.0.1.2.1.1.9	05/30/2008	1828	1 2008-05-30-001	CR026	0.00	0.00	0.00	0.00	0.00	37378.23	-37378.23
1.0.1.1 / 1.0.1.2.1.2.10	05/30/2008	1828	1 2008-05-30-001	CR026	0.00	0.00	0.00	0.00	0.00	2843.35	-2843.35
1.0.1.1 / 1.0.1.2.1.2.2	05/30/2008	1828	1 2008-05-30-001	CR026	0.00	0.00	0.00	0.00	0.00	2871.48	-2871.48
1.0.1.1 / 1.0.1.2.1.2.3	05/30/2008	1828	1 2008-05-30-001	CR026	0.00	0.00	0.00	0.00	0.00	87679.60	-87679.60
1.0.1.1 / 1.0.1.2.1.2.5	05/30/2008	1828	1 2008-05-30-001	CR026	0.00	0.00	0.00	0.00	0.00	9440.52	-9440.52
1.0.1.1 / 1.0.1.2.1.2.6	05/30/2008	1828	1 2008-05-30-001	CR026	0.00	0.00	0.00	0.00	0.00	80998.01	-80998.01
1.0.1.1 / 1.0.1.2.1.2.7	05/30/2008	1828	1 2008-05-30-001	CR026	0.00	0.00	0.00	0.00	0.00	5374.11	-5374.11
1.0.1.1 / 1.0.1.2.1.3.10	05/30/2008	1828	1 2008-05-30-001	CR026	0.00	0.00	0.00	0.00	0.00	57450.28	-57450.28

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
1.0.1.1 / 1.0.1.2.1.3.11	05/30/2008	1828	2008-05-30-001	CR026	0.00	0.00	0.00	0.00	0.00	24026.37	-24026.37
1.0.1.1 / 1.0.1.2.1.3.12	05/30/2008	1828	2008-05-30-001	CR026	0.00	0.00	0.00	0.00	0.00	53274.01	-53274.01
1.0.1.1 / 1.0.1.2.1.3.13	05/30/2008	1828	2008-05-30-001	CR026	0.00	0.00	0.00	0.00	0.00	48127.16	-48127.16
1.0.1.1 / 1.0.1.2.1.3.2	05/30/2008	1828	2008-05-30-001	CR026	0.00	0.00	0.00	0.00	0.00	96781.18	-96781.18
1.0.1.1 / 1.0.1.2.1.3.4	05/30/2008	1828	2008-05-30-001	CR026	0.00	0.00	0.00	0.00	0.00	42099.48	-42099.48
1.0.1.1 / 1.0.1.2.1.3.5	05/30/2008	1828	2008-05-30-001	CR026	0.00	0.00	0.00	0.00	0.00	7152.75	-7152.75
1.0.1.1 / 1.0.1.2.1.3.6	05/30/2008	1828	2008-05-30-001	CR026	0.00	0.00	0.00	0.00	0.00	31795.76	-31795.76
1.0.1.1 / 1.0.1.2.1.3.7	05/30/2008	1828	2008-05-30-001	CR026	0.00	0.00	0.00	0.00	0.00	30615.35	-30615.35
1.0.1.1 / 1.0.1.2.1.3.8	05/30/2008	1828	2008-05-30-001	CR026	0.00	0.00	0.00	0.00	0.00	57450.28	-57450.28
1.0.1.1 / 1.0.1.2.1.3.9	05/30/2008	1828	2008-05-30-001	CR026	0.00	0.00	0.00	0.00	0.00	24063.58	-24063.58
1.0.1.1 / 1.0.1.2.2.1.2	05/30/2008	1828	2008-05-30-001	CR026	0.00	0.00	0.00	0.00	0.00	18038.42	-18038.42
1.0.1.1 / 1.0.1.2.2.1.3	05/30/2008	1828	2008-05-30-001	CR026	0.00	0.00	0.00	0.00	0.00	25702.15	-25702.15
1.0.1.1 / 1.0.1.2.2.1.4	05/30/2008	1828	2008-0	CR026	0.00	0.00	0.00	0.00	0.00	18038.42	-18038.42

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
		5-30-00 1							
1.0.1.1 / 1.0.1.2.2.2.10	05/30/2008	1828 2008-0 CR026	0.00	0.00	0.00	0.00	0.00	4222.42	-4222.42
		5-30-00 1							
1.0.1.1 / 1.0.1.2.2.2.11	05/30/2008	1828 2008-0 CR026	0.00	0.00	0.00	0.00	0.00	69297.38	-69297.38
		5-30-00 1							
1.0.1.1 / 1.0.1.2.2.2.12	05/30/2008	1828 2008-0 CR026	0.00	0.00	0.00	0.00	0.00	41600.79	-41600.79
		5-30-00 1							
1.0.1.1 / 1.0.1.2.2.2.13	05/30/2008	1828 2008-0 CR026	0.00	0.00	0.00	0.00	0.00	57597.85	-57597.85
		5-30-00 1							
1.0.1.1 / 1.0.1.2.2.2.14	05/30/2008	1828 2008-0 CR026	0.00	0.00	0.00	0.00	0.00	59341.68	-59341.68
		5-30-00 1							
1.0.1.1 / 1.0.1.2.2.2.5	05/30/2008	1828 2008-0 CR026	0.00	0.00	0.00	0.00	0.00	10278.82	-10278.82
		5-30-00 1							
1.0.1.1 / 1.0.1.2.2.2.6	05/30/2008	1828 2008-0 CR026	0.00	0.00	0.00	0.00	0.00	184818.70	-184818.70
		5-30-00 1							
1.0.1.1 / 1.0.1.2.2.2.7	05/30/2008	1828 2008-0 CR026	0.00	0.00	0.00	0.00	0.00	1049.85	-1049.85
		5-30-00 1							
1.0.1.1 / 1.0.1.2.2.2.8	05/30/2008	1828 2008-0 CR026	0.00	0.00	0.00	0.00	0.00	8534.51	-8534.51
		5-30-00 1							
1.0.1.1 / 1.0.1.2.2.2.9	05/30/2008	1828 2008-0 CR026	0.00	0.00	0.00	0.00	0.00	10358.10	-10358.10
		5-30-00 1							
1.0.1.1 / 1.0.1.2.2.3.1	05/30/2008	1828 2008-0 CR026	0.00	0.00	0.00	0.00	0.00	63758.49	-63758.49
		5-30-00 1							
1.0.1.1 / 1.0.1.2.2.3.10	05/30/2008	1828 2008-0 CR026	0.00	0.00	0.00	0.00	0.00	6262.19	-6262.19
		5-30-00							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
1.0.1.1 / 1.0.1.2.2.3.12	05/30/2008	1828	1 2008-05-30-001	CR026	0.00	0.00	0.00	0.00	0.00	3757.31	-3757.31
1.0.1.1 / 1.0.1.2.2.3.13	05/30/2008	1828	1 2008-05-30-001	CR026	0.00	0.00	0.00	0.00	0.00	11152.29	-11152.29
1.0.1.1 / 1.0.1.2.2.3.14	05/30/2008	1828	1 2008-05-30-001	CR026	0.00	0.00	0.00	0.00	0.00	11152.29	-11152.29
1.0.1.1 / 1.0.1.2.2.3.2	05/30/2008	1828	1 2008-05-30-001	CR026	0.00	0.00	0.00	0.00	0.00	60197.11	-60197.11
1.0.1.1 / 1.0.1.2.2.3.4	05/30/2008	1828	1 2008-05-30-001	CR026	0.00	0.00	0.00	0.00	0.00	7690.07	-7690.07
1.0.1.1 / 1.0.1.2.2.3.5	05/30/2008	1828	1 2008-05-30-001	CR026	0.00	0.00	0.00	0.00	0.00	-17534.35	17534.35
1.0.1.1 / 1.0.1.2.2.3.6	05/30/2008	1828	1 2008-05-30-001	CR026	0.00	0.00	0.00	0.00	0.00	10905.52	-10905.52
1.0.1.1 / 1.0.1.2.2.3.7	05/30/2008	1828	1 2008-05-30-001	CR026	0.00	0.00	0.00	0.00	0.00	7465.11	-7465.11
1.0.1.1 / 1.0.1.2.2.3.8	05/30/2008	1828	1 2008-05-30-001	CR026	0.00	0.00	0.00	0.00	0.00	-300.48	300.48
1.0.1.1 / 1.0.1.2.2.3.9	05/30/2008	1828	1 2008-05-30-001	CR026	0.00	0.00	0.00	0.00	0.00	7768.34	-7768.34
1.0.1.1 / 1.0.1.2.3.8	05/30/2008	1828	1 2008-05-30-001	CR026	0.00	0.00	0.00	0.00	0.00	27025.79	-27025.79
1.0.1.1 / 1.0.1.2.4.1.2	05/30/2008	1828	1 2008-05-30-001	CR026	0.00	0.00	0.00	0.00	0.00	123839.34	-123839.34

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
1.0.1.1 / 1.0.1.2.4.2.2.10	05/30/2008	1828	2008-05-30-001	CR026	0.00	0.00	0.00	0.00	0.00	84962.01	-84962.01
1.0.1.1 / 1.0.1.2.4.2.2.9	05/30/2008	1828	2008-05-30-001	CR026	0.00	0.00	0.00	0.00	0.00	10596.18	-10596.18
1.0.1.1 / 1.0.1.2.4.2.3.6	05/30/2008	1828	2008-05-30-001	CR026	0.00	0.00	0.00	0.00	0.00	45187.89	-45187.89
1.0.1.1 / 1.0.1.2.6.3	05/30/2008	1828	2008-05-30-001	CR026	0.00	0.00	0.00	0.00	0.00	3830.66	-3830.66
1.0.1.1 / 1.0.1.2.6.5	05/30/2008	1828	2008-05-30-001	CR026	0.00	0.00	0.00	0.00	0.00	6479.80	-6479.80
1.0.1.1 / 1.0.1.2.6.9	05/30/2008	1828	2008-05-30-001	CR026	0.00	0.00	0.00	0.00	0.00	2007.26	-2007.26
2.0.1.2.2 / 2.0.1.2.2.1.1	05/30/2008	1828	2008-05-30-001	CR026	0.00	0.00	0.00	0.00	0.00	-181.41	181.41
2.0.1.2.2 / 2.0.1.2.2.1.12	05/30/2008	1828	2008-05-30-001	CR026	0.00	0.00	0.00	0.00	0.00	-219035.59	219035.59
2.0.1.2.2 / 2.0.1.2.2.1.2	05/30/2008	1828	2008-05-30-001	CR026	0.00	0.00	0.00	0.00	0.00	-70111.02	70111.02
2.0.1.2.2 / 2.0.1.2.2.1.3	05/30/2008	1828	2008-05-30-001	CR026	0.00	0.00	0.00	0.00	0.00	11021.60	-11021.60
2.0.1.2.2 / 2.0.1.2.2.1.4	05/30/2008	1828	2008-05-30-001	CR026	0.00	0.00	0.00	0.00	0.00	150450.78	-150450.78
2.0.1.2.2 / 2.0.1.2.2.1.8	05/30/2008	1828	2008-05-30-001	CR026	0.00	0.00	0.00	0.00	0.00	-34453.34	34453.34
2.0.1.2.2 / 2.0.1.2.2.2.1	05/30/2008	1828	2008-0	CR026	0.00	0.00	0.00	0.00	0.00	65268.64	-65268.64

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			5-30-00 1								
2.0.1.2.2 / 2.0.1.2.2.3	05/30/2008	1828	2008-0 5-30-00 1	CR026	0.00	0.00	0.00	0.00	0.00	-2697.60	2697.60
1.0.1.1 / 1.0.1.2.2.1.5	05/30/2008	1830	2008-0 5-30-00 1	CR026	0.00	0.00	0.00	0.00	0.00	-8773.54	8773.54
1.0.1.1 / 1.0.1.2.2.2.15	05/30/2008	1832	2008-0 5-30-00 1	CR026	0.00	0.00	0.00	0.00	0.00	-1100.24	1100.24
1.0.1.1 / 1.0.1.2.2.2.16	05/30/2008	1832	2008-0 5-30-00 1	CR026	0.00	0.00	0.00	0.00	0.00	-10576.00	10576.00
1.0.1.1 / 1.0.1.2.2.2.17	05/30/2008	1832	2008-0 5-30-00 1	CR026	0.00	0.00	0.00	0.00	0.00	-4425.08	4425.08
1.0.1.1 / 1.0.1.2.1.1.5	05/30/2008	1834	2008-0 5-30-00 1	CR026 RESPREAD RESOURCES	0.00	0.00	0.00	0.00	0.00	-162.48	162.48
1.0.1.1 / 1.0.1.2.1.1.11	05/30/2008	1834	2008-0 5-30-00 1	CR026 RESPREAD RESOURCES	0.00	0.00	0.00	0.00	0.00	-84.47	84.47
1.0.1.1 / 1.0.1.2.1.2.2	05/30/2008	1834	2008-0 5-30-00 1	CR026 RESPREAD RESOURCES	0.00	0.00	0.00	0.00	0.00	-34.54	34.54
1.0.1.1 / 1.0.1.2.1.2.5	05/30/2008	1834	2008-0 5-30-00 1	CR026 RESPREAD RESOURCES	0.00	0.00	0.00	0.00	0.00	-131.33	131.33
	05/30/2008	1835	2008-0 5-30-00 1	ALLOCATE MR FOR CR026	0.00	0.00	0.00	1633197.18	-1633197.18	-1633197.18	0.00
	05/30/2008			Current Balances:	278000000.0	0.00	278000000.0	73762616.17	204237383.83	0.00	204237383.8
1.2.10.5 / 1.2.4.7	06/03/2008	1839	2008-0 6-03-00 1	CR028	0.00	0.00	0.00	0.00	0.00	12636.03	-12636.03

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
1.2.10.5 / 1.2.9.1.4	06/03/2008	1839 2008-06-03-001 CR028	0.00	0.00	0.00	0.00	0.00	-596.01	596.01
1.3.7.5 / 1.3.3.3.1.4.3	06/03/2008	1839 2008-06-03-001 CR028	0.00	0.00	0.00	0.00	0.00	2181.53	-2181.53
1.3.7.5 / 1.3.3.3.1.4.5	06/03/2008	1839 2008-06-03-001 CR028	0.00	0.00	0.00	0.00	0.00	-2385.33	2385.33
1.3.7.5 / 1.3.3.4.10	06/03/2008	1839 2008-06-03-001 CR028	0.00	0.00	0.00	0.00	0.00	249.93	-249.93
1.3.7.5 / 1.3.3.4.13	06/03/2008	1839 2008-06-03-001 CR028	0.00	0.00	0.00	0.00	0.00	-339.72	339.72
1.3.7.5 / 1.3.4.2	06/03/2008	1839 2008-06-03-001 CR028	0.00	0.00	0.00	0.00	0.00	6032.51	-6032.51
1.3.7.5 / 1.3.4.3	06/03/2008	1839 2008-06-03-001 CR028	0.00	0.00	0.00	0.00	0.00	2059.19	-2059.19
1.3.7.5 / 1.3.4.5	06/03/2008	1839 2008-06-03-001 CR028	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.3.7.5 / 1.3.4.6	06/03/2008	1839 2008-06-03-001 CR028	0.00	0.00	0.00	0.00	0.00	-6294.50	6294.50
1.3.7.5 / 1.3.4.7	06/03/2008	1839 2008-06-03-001 CR028	0.00	0.00	0.00	0.00	0.00	-2158.03	2158.03
2.2.4 / 2.2.4.4.2	06/03/2008	1839 2008-06-03-001 CR028	0.00	0.00	0.00	0.00	0.00	13107.77	-13107.77
2.2.4 / 2.2.4.4.3	06/03/2008	1839 2008-06-03-001 CR028	0.00	0.00	0.00	0.00	0.00	19626.80	-19626.80
2.2.4 / 2.2.4.4.4	06/03/2008	1839 2008-0 CR028	0.00	0.00	0.00	0.00	0.00	-65602.84	65602.84

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			6-03-00 1								
1.2.10.5 / 1.2.9.1.4	06/03/2008	1840	2008-06-03-00 1	CR028 RESPREAD RESOURCES	0.00	0.00	0.00	0.00	0.00	-89.58	89.58
1.3.7.5 / 1.3.3.3.1.4.3	06/03/2008	1840	2008-06-03-00 1	CR028 RESPREAD RESOURCES	0.00	0.00	0.00	0.00	0.00	-27.97	27.97
	06/03/2008	1842	2008-06-03-00 1	ALLOCATE MR FOR CR028	0.00	0.00	0.00	-21600.22	21600.22	21600.22	0.00
1.4.6.5 / 1.4.1.2.3.4	06/03/2008	1845	2008-06-03-00 2	CR029	0.00	0.00	0.00	0.00	0.00	9017.85	-9017.85
1.4.6.5 / 1.4.1.2.3.5	06/03/2008	1845	2008-06-03-00 2	CR029	0.00	0.00	0.00	0.00	0.00	-9231.17	9231.17
1.4.6.5 / 1.4.1.2.4.4	06/03/2008	1845	2008-06-03-00 2	CR029	0.00	0.00	0.00	0.00	0.00	35427.99	-35427.99
1.4.6.5 / 1.4.1.2.4.5	06/03/2008	1845	2008-06-03-00 2	CR029	0.00	0.00	0.00	0.00	0.00	-36396.24	36396.24
1.4.6.5 / 1.4.1.3.1	06/03/2008	1845	2008-06-03-00 2	CR029	0.00	0.00	0.00	0.00	0.00	3900.33	-3900.33
1.4.6.5 / 1.4.1.3.10	06/03/2008	1845	2008-06-03-00 2	CR029	0.00	0.00	0.00	0.00	0.00	36537.17	-36537.17
1.4.6.5 / 1.4.1.3.11	06/03/2008	1845	2008-06-03-00 2	CR029	0.00	0.00	0.00	0.00	0.00	15395.96	-15395.96
1.4.6.5 / 1.4.1.3.12	06/03/2008	1845	2008-06-03-00 2	CR029	0.00	0.00	0.00	0.00	0.00	-4311.97	4311.97
1.4.6.5 / 1.4.1.3.13	06/03/2008	1845	2008-06-03-00	CR029	0.00	0.00	0.00	0.00	0.00	-44273.52	44273.52

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
1.4.6.5 / 1.4.1.3.14	06/03/2008	1845	2008-06-03-002	CR029	0.00	0.00	0.00	0.00	0.00	-7732.73	7732.73
1.4.6.5 / 1.4.1.3.15	06/03/2008	1845	2008-06-03-002	CR029	0.00	0.00	0.00	0.00	0.00	-18357.12	18357.12
1.4.6.5 / 1.4.1.3.16	06/03/2008	1845	2008-06-03-002	CR029	0.00	0.00	0.00	0.00	0.00	-2757.44	2757.44
1.4.6.5 / 1.4.1.3.17	06/03/2008	1845	2008-06-03-002	CR029	0.00	0.00	0.00	0.00	0.00	-37229.61	37229.61
1.4.6.5 / 1.4.1.3.18	06/03/2008	1845	2008-06-03-002	CR029	0.00	0.00	0.00	0.00	0.00	-16310.05	16310.05
1.4.6.5 / 1.4.1.3.2	06/03/2008	1845	2008-06-03-002	CR029	0.00	0.00	0.00	0.00	0.00	42724.91	-42724.91
1.4.6.5 / 1.4.1.3.5	06/03/2008	1845	2008-06-03-002	CR029	0.00	0.00	0.00	0.00	0.00	7164.73	-7164.73
1.4.6.5 / 1.4.1.3.8	06/03/2008	1845	2008-06-03-002	CR029	0.00	0.00	0.00	0.00	0.00	17512.22	-17512.22
1.4.6.5 / 1.4.1.3.9	06/03/2008	1845	2008-06-03-002	CR029	0.00	0.00	0.00	0.00	0.00	2524.50	-2524.50
1.4.6.5 / 1.4.3.4.5.10	06/03/2008	1845	2008-06-03-002	CR029	0.00	0.00	0.00	0.00	0.00	21249.41	-21249.41
1.4.6.5 / 1.4.3.4.5.12	06/03/2008	1845	2008-06-03-002	CR029	0.00	0.00	0.00	0.00	0.00	-22176.46	22176.46
1.4.6.5 / 1.4.4.12	06/03/2008	1845	2008-06-03-002	CR029	0.00	0.00	0.00	0.00	0.00	9697.61	-9697.61

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
1.4.6.5 / 1.4.4.15	06/03/2008	1845	2008-06-03-002	CR029	0.00	0.00	0.00	0.00	0.00	-4702.39	4702.39
1.4.6.5 / 1.4.4.16	06/03/2008	1845	2008-06-03-002	CR029	0.00	0.00	0.00	0.00	0.00	-10143.06	10143.06
1.4.6.5 / 1.4.4.8	06/03/2008	1845	2008-06-03-002	CR029	0.00	0.00	0.00	0.00	0.00	4198.92	-4198.92
1.4.6.5 / 1.4.1.2.3.4	06/03/2008	1847	2008-06-03-002	CR029 RESPREAD RESOURCES	0.00	0.00	0.00	0.00	0.00	-80.64	80.64
1.4.6.5 / 1.4.1.3.1	06/03/2008	1847	2008-06-03-002	CR029 RESPREAD RESOURCES	0.00	0.00	0.00	0.00	0.00	-24.24	24.24
1.4.6.5 / 1.4.1.3.2	06/03/2008	1847	2008-06-03-002	CR029 RESPREAD RESOURCES	0.00	0.00	0.00	0.00	0.00	-158.51	158.51
1.4.6.5 / 1.4.1.3.5	06/03/2008	1847	2008-06-03-002	CR029 RESPREAD RESOURCES	0.00	0.00	0.00	0.00	0.00	9.73	-9.73
1.4.6.5 / 1.4.1.3.8	06/03/2008	1847	2008-06-03-002	CR029 RESPREAD RESOURCES	0.00	0.00	0.00	0.00	0.00	-466.06	466.06
1.4.6.5 / 1.4.1.3.9	06/03/2008	1847	2008-06-03-002	CR029 RESPREAD RESOURCES	0.00	0.00	0.00	0.00	0.00	-74.98	74.98
1.4.6.5 / 1.4.1.3.10	06/03/2008	1847	2008-06-03-002	CR029 RESPREAD RESOURCES	0.00	0.00	0.00	0.00	0.00	-23.83	23.83
1.4.6.5 / 1.4.3.4.5.10	06/03/2008	1847	2008-06-03-002	CR029 RESPREAD RESOURCES	0.00	0.00	0.00	0.00	0.00	-957.78	957.78
1.4.6.5 / 1.4.4.8	06/03/2008	1847	2008-06-03-002	CR029 RESPREAD RESOURCES	0.00	0.00	0.00	0.00	0.00	-32.77	32.77
1.4.6.5 / 1.4.4.12	06/03/2008	1847	2008-0	CR029 RESPREAD	0.00	0.00	0.00	0.00	0.00	-368.92	368.92

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			6-03-00 2	RESOURCES							
	06/03/2008	1849	2008-06-03-00 2	ALLOCATE MR FOR CR029	0.00	0.00	0.00	-10448.16	10448.16	10448.16	0.00
1.5.10.5 / 1.5.11	06/03/2008	1854	2008-06-03-00 3	CR030	0.00	0.00	0.00	0.00	0.00	-2683.55	2683.55
1.5.10.5 / 1.5.2.1.1.13	06/03/2008	1854	2008-06-03-00 3	CR030	0.00	0.00	0.00	0.00	0.00	3493.49	-3493.49
1.5.10.5 / 1.5.2.1.1.15	06/03/2008	1854	2008-06-03-00 3	CR030	0.00	0.00	0.00	0.00	0.00	-3950.15	3950.15
1.5.10.5 / 1.5.2.3.10	06/03/2008	1854	2008-06-03-00 3	CR030	0.00	0.00	0.00	0.00	0.00	-17722.50	17722.50
1.5.10.5 / 1.5.2.3.6	06/03/2008	1854	2008-06-03-00 3	CR030	0.00	0.00	0.00	0.00	0.00	33577.81	-33577.81
1.5.10.5 / 1.5.2.3.7	06/03/2008	1854	2008-06-03-00 3	CR030	0.00	0.00	0.00	0.00	0.00	16602.66	-16602.66
1.5.10.5 / 1.5.2.3.8	06/03/2008	1854	2008-06-03-00 3	CR030	0.00	0.00	0.00	0.00	0.00	2703.63	-2703.63
1.5.10.5 / 1.5.2.3.9	06/03/2008	1854	2008-06-03-00 3	CR030	0.00	0.00	0.00	0.00	0.00	-35842.63	35842.63
1.5.10.5 / 1.5.5.1	06/03/2008	1854	2008-06-03-00 3	CR030	0.00	0.00	0.00	0.00	0.00	2797.99	-2797.99
1.5.10.5 / 1.5.5.10	06/03/2008	1854	2008-06-03-00 3	CR030	0.00	0.00	0.00	0.00	0.00	-2886.05	2886.05
1.5.10.5 / 1.5.5.11	06/03/2008	1854	2008-06-03-00	CR030	0.00	0.00	0.00	0.00	0.00	-40234.36	40234.36

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
1.5.10.5 / 1.5.5.12	06/03/2008	1854	2008-06-003	CR030	0.00	0.00	0.00	0.00	0.00	-7071.75	7071.75
1.5.10.5 / 1.5.5.13	06/03/2008	1854	2008-06-003	CR030	0.00	0.00	0.00	0.00	0.00	-2595.86	2595.86
1.5.10.5 / 1.5.5.14	06/03/2008	1854	2008-06-003	CR030	0.00	0.00	0.00	0.00	0.00	-9829.35	9829.35
1.5.10.5 / 1.5.5.3	06/03/2008	1854	2008-06-003	CR030	0.00	0.00	0.00	0.00	0.00	39281.65	-39281.65
1.5.10.5 / 1.5.5.6	06/03/2008	1854	2008-06-003	CR030	0.00	0.00	0.00	0.00	0.00	6765.22	-6765.22
1.5.10.5 / 1.5.5.8	06/03/2008	1854	2008-06-003	CR030	0.00	0.00	0.00	0.00	0.00	2506.08	-2506.08
1.5.10.5 / 1.5.5.9	06/03/2008	1854	2008-06-003	CR030	0.00	0.00	0.00	0.00	0.00	9742.88	-9742.88
1.5.10.5 / 1.5.6	06/03/2008	1854	2008-06-003	CR030	0.00	0.00	0.00	0.00	0.00	2307.54	-2307.54
1.5.10.5 / 1.5.7.1.3	06/03/2008	1854	2008-06-003	CR030	0.00	0.00	0.00	0.00	0.00	9352.09	-9352.09
1.5.10.5 / 1.5.7.1.5	06/03/2008	1854	2008-06-003	CR030	0.00	0.00	0.00	0.00	0.00	-10094.94	10094.94
1.5.10.5 / 1.5.7.3.3.2	06/03/2008	1854	2008-06-003	CR030	0.00	0.00	0.00	0.00	0.00	47469.70	-47469.70
1.5.10.5 / 1.5.7.3.3.4	06/03/2008	1854	2008-06-003	CR030	0.00	0.00	0.00	0.00	0.00	-48383.92	48383.92

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
1.5.10.5 / 1.5.2.1.1.13	06/03/2008	1856	2008-06-03-003	CR030 RESPREAD RESOURCES	0.00	0.00	0.00	0.00	0.00	-69.96	69.96
1.5.10.5 / 1.5.2.3.6	06/03/2008	1856	2008-06-03-003	CR030 RESPREAD RESOURCES	0.00	0.00	0.00	0.00	0.00	130.43	-130.43
1.5.10.5 / 1.5.2.3.7	06/03/2008	1856	2008-06-03-003	CR030 RESPREAD RESOURCES	0.00	0.00	0.00	0.00	0.00	64.49	-64.49
1.5.10.5 / 1.5.5.1	06/03/2008	1856	2008-06-03-003	CR030 RESPREAD RESOURCES	0.00	0.00	0.00	0.00	0.00	-54.14	54.14
1.5.10.5 / 1.5.5.3	06/03/2008	1856	2008-06-03-003	CR030 RESPREAD RESOURCES	0.00	0.00	0.00	0.00	0.00	-601.64	601.64
1.5.10.5 / 1.5.5.6	06/03/2008	1856	2008-06-03-003	CR030 RESPREAD RESOURCES	0.00	0.00	0.00	0.00	0.00	-16.29	16.29
1.5.10.5 / 1.5.5.8	06/03/2008	1856	2008-06-03-003	CR030 RESPREAD RESOURCES	0.00	0.00	0.00	0.00	0.00	-54.83	54.83
1.5.10.5 / 1.5.5.9	06/03/2008	1856	2008-06-03-003	CR030 RESPREAD RESOURCES	0.00	0.00	0.00	0.00	0.00	219.29	-219.29
1.5.10.5 / 1.5.6	06/03/2008	1856	2008-06-03-003	CR030 RESPREAD RESOURCES	0.00	0.00	0.00	0.00	0.00	-15.76	15.76
1.5.10.5 / 1.5.7.1.3	06/03/2008	1856	2008-06-03-003	CR030 RESPREAD RESOURCES	0.00	0.00	0.00	0.00	0.00	33.25	-33.25
1.5.10.5 / 1.5.7.3.3.2	06/03/2008	1856	2008-06-03-003	CR030 RESPREAD RESOURCES	0.00	0.00	0.00	0.00	0.00	-502.33	502.33
	06/03/2008	1857	2008-06-03-003	ALLOCATE MR FOR CR030	0.00	0.00	0.00	-5561.82	5561.82	5561.82	0.00
1.6.4.5 / 1.6.1.1.3.4	06/04/2008	1860	2008-0	CR031	0.00	0.00	0.00	0.00	0.00	1348.80	-1348.80

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
		6-04-00 1							
1.6.4.5 / 1.6.1.1.3.8	06/04/2008	1860 2008-0 CR031	0.00	0.00	0.00	0.00	0.00	2594.01	-2594.01
		6-04-00 1							
1.6.4.5 / 1.6.1.1.3.9	06/04/2008	1860 2008-0 CR031	0.00	0.00	0.00	0.00	0.00	-2962.77	2962.77
		6-04-00 1							
1.6.4.5 / 1.6.2.1.2.2	06/04/2008	1860 2008-0 CR031	0.00	0.00	0.00	0.00	0.00	-1212.06	1212.06
		6-04-00 1							
1.6.4.5 / 1.6.2.1.2.4	06/04/2008	1860 2008-0 CR031	0.00	0.00	0.00	0.00	0.00	3358.66	-3358.66
		6-04-00 1							
1.6.4.5 / 1.6.2.1.2.5	06/04/2008	1860 2008-0 CR031	0.00	0.00	0.00	0.00	0.00	578.19	-578.19
		6-04-00 1							
1.6.4.5 / 1.6.2.1.2.6	06/04/2008	1860 2008-0 CR031	0.00	0.00	0.00	0.00	0.00	-3733.62	3733.62
		6-04-00 1							
1.6.4.5 / 1.6.2.1.2.7	06/04/2008	1860 2008-0 CR031	0.00	0.00	0.00	0.00	0.00	-642.74	642.74
		6-04-00 1							
1.6.4.5 / 1.6.2.4.1	06/04/2008	1860 2008-0 CR031	0.00	0.00	0.00	0.00	0.00	4177.95	-4177.95
		6-04-00 1							
1.6.4.5 / 1.6.2.4.13	06/04/2008	1860 2008-0 CR031	0.00	0.00	0.00	0.00	0.00	-4820.00	4820.00
		6-04-00 1							
1.6.4.5 / 1.6.3.4.5	06/04/2008	1860 2008-0 CR031	0.00	0.00	0.00	0.00	0.00	-34.57	34.57
		6-04-00 1							
1.7.5.5 / 1.7.1.4.4.1	06/04/2008	1860 2008-0 CR031	0.00	0.00	0.00	0.00	0.00	4103.65	-4103.65
		6-04-00 1							
1.7.5.5 / 1.7.1.4.4.10	06/04/2008	1860 2008-0 CR031	0.00	0.00	0.00	0.00	0.00	-2161.24	2161.24
		6-04-00							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
1.7.5.5 / 1.7.1.4.4.2	06/04/2008	1860	1 2008-06-04-001	CR031	0.00	0.00	0.00	0.00	0.00	1589.99	-1589.99
1.7.5.5 / 1.7.1.4.4.3	06/04/2008	1860	1 2008-06-04-001	CR031	0.00	0.00	0.00	0.00	0.00	1589.99	-1589.99
1.7.5.5 / 1.7.1.4.4.8	06/04/2008	1860	1 2008-06-04-001	CR031	0.00	0.00	0.00	0.00	0.00	-4322.48	4322.48
1.7.5.5 / 1.7.1.4.4.9	06/04/2008	1860	1 2008-06-04-001	CR031	0.00	0.00	0.00	0.00	0.00	-2161.24	2161.24
1.7.5.5 / 1.7.1.6.3.1.14	06/04/2008	1860	1 2008-06-04-001	CR031	0.00	0.00	0.00	0.00	0.00	-5403.10	5403.10
1.7.5.5 / 1.7.1.6.3.1.15	06/04/2008	1860	1 2008-06-04-001	CR031	0.00	0.00	0.00	0.00	0.00	-5403.10	5403.10
1.7.5.5 / 1.7.1.6.3.1.8	06/04/2008	1860	1 2008-06-04-001	CR031	0.00	0.00	0.00	0.00	0.00	5066.46	-5066.46
1.7.5.5 / 1.7.1.6.3.1.9	06/04/2008	1860	1 2008-06-04-001	CR031	0.00	0.00	0.00	0.00	0.00	5155.65	-5155.65
1.7.5.5 / 1.7.1.6.4.1.1	06/04/2008	1860	1 2008-06-04-001	CR031	0.00	0.00	0.00	0.00	0.00	3652.24	-3652.24
1.7.5.5 / 1.7.1.6.4.1.2	06/04/2008	1860	1 2008-06-04-001	CR031	0.00	0.00	0.00	0.00	0.00	1826.12	-1826.12
1.7.5.5 / 1.7.1.6.4.1.7	06/04/2008	1860	1 2008-06-04-001	CR031	0.00	0.00	0.00	0.00	0.00	-4322.48	4322.48
1.7.5.5 / 1.7.1.6.4.1.8	06/04/2008	1860	1 2008-06-04-001	CR031	0.00	0.00	0.00	0.00	0.00	-2161.24	2161.24

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
1.7.5.5 / 1.7.2.1.5.2.1	06/04/2008	1860	2008-06-04-001	CR031	0.00	0.00	0.00	0.00	0.00	540.98	-540.98
1.7.5.5 / 1.7.2.1.5.2.2	06/04/2008	1860	2008-06-04-001	CR031	0.00	0.00	0.00	0.00	0.00	-1046.06	1046.06
1.7.5.5 / 1.7.2.1.5.3	06/04/2008	1860	2008-06-04-001	CR031	0.00	0.00	0.00	0.00	0.00	454.23	-454.23
1.7.5.5 / 1.7.2.1.5.4	06/04/2008	1860	2008-06-04-001	CR031	0.00	0.00	0.00	0.00	0.00	811.47	-811.47
1.7.5.5 / 1.7.2.1.5.5	06/04/2008	1860	2008-06-04-001	CR031	0.00	0.00	0.00	0.00	0.00	-878.32	878.32
1.7.5.5 / 1.7.2.1.5.6	06/04/2008	1860	2008-06-04-001	CR031	0.00	0.00	0.00	0.00	0.00	-1569.09	1569.09
1.7.5.5 / 1.7.2.2.2.3.2	06/04/2008	1860	2008-06-04-001	CR031	0.00	0.00	0.00	0.00	0.00	1622.95	-1622.95
1.7.5.5 / 1.7.2.2.2.3.5	06/04/2008	1860	2008-06-04-001	CR031	0.00	0.00	0.00	0.00	0.00	-3138.17	3138.17
1.7.5.5 / 1.7.2.2.2.4.1	06/04/2008	1860	2008-06-04-001	CR031	0.00	0.00	0.00	0.00	0.00	6114.62	-6114.62
1.7.5.5 / 1.7.2.2.2.4.3	06/04/2008	1860	2008-06-04-001	CR031	0.00	0.00	0.00	0.00	0.00	-7845.43	7845.43
1.7.5.5 / 1.7.2.2.2.5	06/04/2008	1860	2008-06-04-001	CR031	0.00	0.00	0.00	0.00	0.00	1362.70	-1362.70
1.7.5.5 / 1.7.2.2.2.8	06/04/2008	1860	2008-06-04-001	CR031	0.00	0.00	0.00	0.00	0.00	-2634.96	2634.96
1.7.5.5 / 1.7.4.3.6	06/04/2008	1860	2008-0	CR031	0.00	0.00	0.00	0.00	0.00	1579.62	-1579.62

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			6-04-00 1								
1.7.5.5 / 1.7.4.3.7	06/04/2008	1860	2008-0 6-04-00 1	CR031	0.00	0.00	0.00	0.00	0.00	-1669.60	1669.60
1.7.5.5 / 1.7.4.4.2.10	06/04/2008	1860	2008-0 6-04-00 1	CR031	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.7.5.5 / 1.7.4.4.2.7	06/04/2008	1860	2008-0 6-04-00 1	CR031	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.7.5.5 / 1.7.4.4.2.8	06/04/2008	1860	2008-0 6-04-00 1	CR031	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.7.5.5 / 1.7.4.4.2.9	06/04/2008	1860	2008-0 6-04-00 1	CR031	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.7.5.5 / 1.7.4.4.4.5	06/04/2008	1860	2008-0 6-04-00 1	CR031	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.7.5.5 / 1.7.4.4.4.6	06/04/2008	1860	2008-0 6-04-00 1	CR031	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.7.5.5 / 1.7.4.4.4.7	06/04/2008	1860	2008-0 6-04-00 1	CR031	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.7.5.5 / 1.7.4.4.4.8	06/04/2008	1860	2008-0 6-04-00 1	CR031	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.7.5.5 / 1.7.4.4.5	06/04/2008	1860	2008-0 6-04-00 1	CR031	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.6.4.5 / 1.6.1.1.3.8	06/04/2008	1862	2008-0 6-04-00 1	CR031 RESPREAD RESOURCES	0.00	0.00	0.00	0.00	0.00	29.77	-29.77
1.6.4.5 / 1.6.1.3.4	06/04/2008	1863	2008-0 6-04-00	CR031	0.00	0.00	0.00	0.00	0.00	-9.45	9.45

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
1.7.5.5 / 1.7.4.4.2.11	06/04/2008	1863	2008-06-04-001	CR031	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.6.4.5 / 1.6.1.3.4	06/04/2008	1863	2008-06-04-001	CR031	0.00	0.00	0.00	0.00	0.00	8.90	-8.90
1.6.4.5 / 1.6.1.3.4	06/04/2008	1871	2008-06-04-001	CR031	0.00	0.00	0.00	0.00	0.00	-8.90	8.90
1.7.5.5 / 1.7.1.4.4.1	06/04/2008	1871	2008-06-04-001	CR031 RESPREAD RESOURCES	0.00	0.00	0.00	0.00	0.00	-607.03	607.03
1.7.5.5 / 1.7.1.6.4.1.1	06/04/2008	1871	2008-06-04-001	CR031 RESPREAD RESOURCES	0.00	0.00	0.00	0.00	0.00	7.35	-7.35
1.7.5.5 / 1.7.2.2.3.2	06/04/2008	1871	2008-06-04-001	CR031 RESPREAD RESOURCES	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.7.5.5 / 1.7.4.3.6	06/04/2008	1871	2008-06-04-001	CR031 RESPREAD RESOURCES	0.00	0.00	0.00	0.00	0.00	7.21	-7.21
	06/04/2008	1872	2008-06-04-001	ALLOCATE MR FOR CR031	0.00	0.00	0.00	-11166.11	11166.11	11166.11	0.00
1.6.4.5 / 1.6.1.1.3.4	06/05/2008	1887	2008-06-004-001	CORRECT CR031 WP 1.6.1.1.3.4	0.00	0.00	0.00	0.00	0.00	-1348.80	1348.80
	06/05/2008	1888	2008-06-04-001	RECONCILE CR031 WP 1.6.1.1.3.4	0.00	0.00	0.00	-1348.80	1348.80	1348.80	0.00
1.8.9.5 / 1.8.2.12	06/05/2008	1892	2008-06-05-001	CR032	0.00	0.00	0.00	0.00	0.00	-7277.13	7277.13
1.8.9.5 / 1.8.2.3.2.9	06/05/2008	1892	2008-06-05-001	CR032	0.00	0.00	0.00	0.00	0.00	-1115.60	1115.60

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
1.8.9.5 / 1.8.2.6	06/05/2008	1892	2008-06-05-001	CR032	0.00	0.00	0.00	0.00	0.00	6864.11	-6864.11
1.8.9.5 / 1.8.3.7	06/05/2008	1892	2008-06-05-001	CR032	0.00	0.00	0.00	0.00	0.00	-185.10	185.10
1.8.9.5 / 1.8.5.3.1	06/05/2008	1892	2008-06-05-001	CR032	0.00	0.00	0.00	0.00	0.00	6934.81	-6934.81
1.8.9.5 / 1.8.5.3.2	06/05/2008	1892	2008-06-05-001	CR032	0.00	0.00	0.00	0.00	0.00	12521.32	-12521.32
1.8.9.5 / 1.8.5.3.3	06/05/2008	1892	2008-06-05-001	CR032	0.00	0.00	0.00	0.00	0.00	8992.31	-8992.31
1.8.9.5 / 1.8.5.3.4.2	06/05/2008	1892	2008-06-05-001	CR032	0.00	0.00	0.00	0.00	0.00	4387.13	-4387.13
1.8.9.5 / 1.8.5.3.4.4	06/05/2008	1892	2008-06-05-001	CR032	0.00	0.00	0.00	0.00	0.00	-4902.11	4902.11
1.8.9.5 / 1.8.5.3.7	06/05/2008	1892	2008-06-05-001	CR032	0.00	0.00	0.00	0.00	0.00	-7955.78	7955.78
1.8.9.5 / 1.8.5.3.8	06/05/2008	1892	2008-06-05-001	CR032	0.00	0.00	0.00	0.00	0.00	-13480.80	13480.80
1.8.9.5 / 1.8.5.3.9	06/05/2008	1892	2008-06-05-001	CR032	0.00	0.00	0.00	0.00	0.00	-9804.22	9804.22
1.8.9.5 / 1.8.6.1.11	06/05/2008	1892	2008-06-05-001	CR032	0.00	0.00	0.00	0.00	0.00	11522.94	-11522.94
1.8.9.5 / 1.8.6.1.13	06/05/2008	1892	2008-06-05-001	CR032	0.00	0.00	0.00	0.00	0.00	849.26	-849.26
1.8.9.5 / 1.8.6.1.14	06/05/2008	1892	2008-0	CR032	0.00	0.00	0.00	0.00	0.00	-12128.54	12128.54

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
		6-05-00 1							
1.8.9.5 / 1.8.6.1.15	06/05/2008	1892 2008-0 CR032	0.00	0.00	0.00	0.00	0.00	-893.86	893.86
		6-05-00 1							
1.8.9.5 / 1.8.6.2.10	06/05/2008	1892 2008-0 CR032	0.00	0.00	0.00	0.00	0.00	1934.66	-1934.66
		6-05-00 1							
1.8.9.5 / 1.8.6.2.12	06/05/2008	1892 2008-0 CR032	0.00	0.00	0.00	0.00	0.00	-80.28	80.28
		6-05-00 1							
1.8.9.5 / 1.8.6.2.14	06/05/2008	1892 2008-0 CR032	0.00	0.00	0.00	0.00	0.00	-80.28	80.28
		6-05-00 1							
1.8.9.5 / 1.8.6.2.17	06/05/2008	1892 2008-0 CR032	0.00	0.00	0.00	0.00	0.00	-5821.70	5821.70
		6-05-00 1							
1.8.9.5 / 1.8.6.2.18	06/05/2008	1892 2008-0 CR032	0.00	0.00	0.00	0.00	0.00	-2217.83	2217.83
		6-05-00 1							
1.8.9.5 / 1.8.6.2.3	06/05/2008	1892 2008-0 CR032	0.00	0.00	0.00	0.00	0.00	4851.84	-4851.84
		6-05-00 1							
1.8.9.5 / 1.8.8.1.10	06/05/2008	1892 2008-0 CR032	0.00	0.00	0.00	0.00	0.00	20204.75	-20204.75
		6-05-00 1							
1.8.9.5 / 1.8.8.1.14	06/05/2008	1892 2008-0 CR032	0.00	0.00	0.00	0.00	0.00	-14127.75	14127.75
		6-05-00 1							
1.8.9.5 / 1.8.8.1.15	06/05/2008	1892 2008-0 CR032	0.00	0.00	0.00	0.00	0.00	-48578.88	48578.88
		6-05-00 1							
1.8.9.5 / 1.8.8.1.16	06/05/2008	1892 2008-0 CR032	0.00	0.00	0.00	0.00	0.00	-22139.53	22139.53
		6-05-00 1							
1.8.9.5 / 1.8.8.1.7	06/05/2008	1892 2008-0 CR032	0.00	0.00	0.00	0.00	0.00	12397.19	-12397.19
		6-05-00							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
1.8.9.5 / 1.8.8.1.8	06/05/2008	1892	1 2008-06-05-001	CR032	0.00	0.00	0.00	0.00	0.00	46121.04	-46121.04
1.8.9.5 / 1.8.8.2.21	06/05/2008	1892	1 2008-06-05-001	CR032	0.00	0.00	0.00	0.00	0.00	-13893.67	13893.67
1.8.9.5 / 1.8.8.2.4	06/05/2008	1892	1 2008-06-05-001	CR032	0.00	0.00	0.00	0.00	0.00	12961.36	-12961.36
2.9.1.4 / 2.9.1.4.1	06/05/2008	1892	1 2008-06-05-001	CR032	0.00	0.00	0.00	0.00	0.00	39406.88	-39406.88
2.9.1.4 / 2.9.1.4.17	06/05/2008	1892	1 2008-06-05-001	CR032	0.00	0.00	0.00	0.00	0.00	-40825.02	40825.02
2.9.1.4 / 2.9.1.4.1	06/05/2008	1893	1 2008-06-05-001	CR032 RESPREAD RESOURCES	0.00	0.00	0.00	0.00	0.00	-74.57	74.57
1.8.9.5 / 1.8.2.3.2.9	06/05/2008	1893	1 2008-06-05-001	CR032 RESPREAD RESOURCES	0.00	0.00	0.00	0.00	0.00	164.34	-164.34
1.8.9.5 / 1.8.2.6	06/05/2008	1893	1 2008-06-05-001	CR032 RESPREAD RESOURCES	0.00	0.00	0.00	0.00	0.00	-164.68	164.68
1.8.9.5 / 1.8.3.7	06/05/2008	1893	1 2008-06-05-001	CR032 RESPREAD RESOURCES	0.00	0.00	0.00	0.00	0.00	57.45	-57.45
1.8.9.5 / 1.8.6.1.11	06/05/2008	1893	1 2008-06-05-001	CR032 RESPREAD RESOURCES	0.00	0.00	0.00	0.00	0.00	-345.83	345.83
1.8.9.5 / 1.8.6.1.13	06/05/2008	1893	1 2008-06-05-001	CR032 RESPREAD RESOURCES	0.00	0.00	0.00	0.00	0.00	-25.52	25.52
1.8.9.5 / 1.8.6.2.3	06/05/2008	1893	1 2008-06-05-001	CR032 RESPREAD RESOURCES	0.00	0.00	0.00	0.00	0.00	170.00	-170.00

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
1.8.9.5 / 1.8.6.2.10	06/05/2008	1893	2008-06-05-001	CR032 RESPREAD RESOURCES	0.00	0.00	0.00	0.00	0.00	31.56	-31.56
1.8.9.5 / 1.8.6.2.12	06/05/2008	1893	2008-06-05-001	CR032 RESPREAD RESOURCES	0.00	0.00	0.00	0.00	0.00	33.56	-33.56
1.8.9.5 / 1.8.6.2.14	06/05/2008	1893	2008-06-05-001	CR032 RESPREAD RESOURCES	0.00	0.00	0.00	0.00	0.00	33.24	-33.24
1.8.9.5 / 1.8.8.2.4	06/05/2008	1893	2008-06-05-001	CR032 RESPREAD RESOURCES	0.00	0.00	0.00	0.00	0.00	-76.28	76.28
	06/05/2008	1894	2008-06-05-001	ALLOCATE MR FOR CR032	0.00	0.00	0.00	-15755.22	15755.22	15755.22	0.00
2.3.2 / 2.3.2.1.2	06/05/2008	1897	2008-06-05-002	CR033	0.00	0.00	0.00	0.00	0.00	-69056.56	69056.56
2.3.2 / 2.3.2.1.5	06/05/2008	1897	2008-06-05-002	CR033	0.00	0.00	0.00	0.00	0.00	722397.35	-722397.35
2.3.2 / 2.3.2.12.2	06/05/2008	1897	2008-06-05-002	CR033	0.00	0.00	0.00	0.00	0.00	-6910.92	6910.92
2.3.2 / 2.3.2.12.5	06/05/2008	1897	2008-06-05-002	CR033	0.00	0.00	0.00	0.00	0.00	60810.43	-60810.43
	06/05/2008	1899	2008-06-05-002	ALLOCATE MR FOR CR033	0.00	0.00	0.00	707240.31	-707240.31	-707240.31	0.00
1.0.1.1 / 1.0.1.1.2.1.1.4.3	06/19/2008	1919	2008-06-19-000	CR035	0.00	0.00	0.00	0.00	0.00	-2399.31	2399.31
1.0.1.1 / 1.0.1.1.2.1.2.1	06/19/2008	1919	2008-06-19-000	CR035	0.00	0.00	0.00	0.00	0.00	-678.20	678.20
1.0.1.1 / 1.0.1.1.2.1.2.2	06/19/2008	1919	2008-0	CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
		6-19-00 0							
1.0.1.1 / 1.0.1.1.2.1.3.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
		6-19-00 0							
1.0.1.1 / 1.0.1.1.2.1.4.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-1328.54	1328.54
		6-19-00 0							
1.0.1.1 / 1.0.1.1.2.1.5.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-337.29	337.29
		6-19-00 0							
1.0.1.1 / 1.0.1.1.2.1.6.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-62.84	62.84
		6-19-00 0							
1.0.1.1 / 1.0.1.1.2.1.9.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-151.46	151.46
		6-19-00 0							
1.0.1.1 / 1.0.1.1.2.2.2.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
		6-19-00 0							
1.0.1.1 / 1.0.1.1.3.1.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-5837.29	5837.29
		6-19-00 0							
1.0.1.1 / 1.0.1.1.4.2.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-763.79	763.79
		6-19-00 0							
1.0.1.1 / 1.0.1.1.4.2.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-3762.96	3762.96
		6-19-00 0							
1.0.1.1 / 1.0.1.1.4.2.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-968.42	968.42
		6-19-00 0							
1.0.1.1 / 1.0.1.1.4.2.4	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-484.21	484.21
		6-19-00 0							
1.0.1.1 / 1.0.1.1.4.3.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-763.79	763.79
		6-19-00							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			0								
1.0.1.1 / 1.0.1.1.4.3.2	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-474.47	474.47
			0								
1.0.1.1 / 1.0.1.1.4.3.3	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-552.73	552.73
			0								
1.0.1.1 / 1.0.1.1.4.4.1	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-763.79	763.79
			0								
1.0.1.1 / 1.0.1.1.4.4.2	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-968.42	968.42
			0								
1.0.1.1 / 1.0.1.1.4.4.3	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-484.21	484.21
			0								
1.0.1.1 / 1.0.1.1.4.5.1	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-763.79	763.79
			0								
1.0.1.1 / 1.0.1.1.4.5.2	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-1247.99	1247.99
			0								
1.0.1.1 / 1.0.1.1.4.5.3	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-1247.99	1247.99
			0								
1.0.1.1 / 1.0.1.1.4.6.1	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-968.42	968.42
			0								
1.0.1.1 / 1.0.1.1.4.6.2	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-385.77	385.77
			0								
1.0.1.1 / 1.0.1.1.4.6.3	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-968.32	968.32
			0								
1.0.1.1 / 1.0.1.1.4.6.4	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-1936.83	1936.83
			0								

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
1.0.1.1 / 1.0.1.1.4.6.5	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-739.60	739.60
1.0.1.1 / 1.0.1.1.4.6.6	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-930.71	930.71
1.0.1.1 / 1.0.1.1.5.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-194.48	194.48
1.0.1.1 / 1.0.1.1.5.3	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-233.19	233.19
1.0.1.1 / 1.0.1.1.5.4	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-947.65	947.65
1.0.1.1 / 1.0.1.1.5.5	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-2296.07	2296.07
1.0.1.1 / 1.0.1.1.5.6	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-110.90	110.90
1.0.1.1 / 1.0.1.2.2.3.11	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-180.29	180.29
1.0.1.1 / 1.0.1.2.4.1.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-1970.26	1970.26
1.0.1.1 / 1.0.1.2.4.1.3	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-5943.82	5943.82
1.0.1.1 / 1.0.1.2.4.2.1.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-7803.89	7803.89
1.0.1.1 / 1.0.1.2.4.2.1.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-2922.13	2922.13
1.0.1.1 / 1.0.1.2.4.2.2.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-287.28	287.28

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
		6-19-00 0							
1.0.1.1 / 1.0.1.2.4.2.2.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-2005.56	2005.56
		6-19-00 0							
1.0.1.1 / 1.0.1.2.4.2.2.4	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-145.17	145.17
		6-19-00 0							
1.0.1.1 / 1.0.1.2.4.2.2.5	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
		6-19-00 0							
1.0.1.1 / 1.0.1.2.4.2.2.6	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-1332.14	1332.14
		6-19-00 0							
1.0.1.1 / 1.0.1.2.4.2.2.7	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-753.83	753.83
		6-19-00 0							
1.0.1.1 / 1.0.1.2.4.2.2.8	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-1680.48	1680.48
		6-19-00 0							
1.0.1.1 / 1.0.1.2.4.2.3.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-6569.59	6569.59
		6-19-00 0							
1.0.1.1 / 1.0.1.2.4.2.3.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-3527.40	3527.40
		6-19-00 0							
1.0.1.1 / 1.0.1.2.4.2.3.4	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-371.98	371.98
		6-19-00 0							
1.0.1.1 / 1.0.1.2.4.2.3.5	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-510.75	510.75
		6-19-00 0							
1.0.1.1 / 1.0.1.2.4.2.3.7	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-7008.42	7008.42
		6-19-00 0							
1.0.1.1 / 1.0.1.2.4.2.3.8	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-113.21	113.21
		6-19-00							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
1.0.1.1 / 1.0.1.2.5.1.1	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-2467.21	2467.21
1.0.1.1 / 1.0.1.2.5.2.1	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.1.1 / 1.0.1.2.5.2.10	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-846.36	846.36
1.0.1.1 / 1.0.1.2.5.2.11	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-3560.95	3560.95
1.0.1.1 / 1.0.1.2.5.2.12	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-400.75	400.75
1.0.1.1 / 1.0.1.2.5.2.13	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-3450.20	3450.20
1.0.1.1 / 1.0.1.2.5.2.2	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-643.91	643.91
1.0.1.1 / 1.0.1.2.5.2.3	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-1902.32	1902.32
1.0.1.1 / 1.0.1.2.5.2.4	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-3904.28	3904.28
1.0.1.1 / 1.0.1.2.5.2.5	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-466.20	466.20
1.0.1.1 / 1.0.1.2.5.2.6	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-913.19	913.19
1.0.1.1 / 1.0.1.2.5.2.7	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-74.50	74.50

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
1.0.1.1 / 1.0.1.2.5.2.8	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-143.76	143.76
1.0.1.1 / 1.0.1.2.5.2.9	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-881.25	881.25
1.0.1.1 / 1.0.1.2.5.3.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-3254.63	3254.63
1.0.1.1 / 1.0.1.2.5.3.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-679.85	679.85
1.0.1.1 / 1.0.1.2.5.3.3	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-1409.46	1409.46
1.0.1.1 / 1.0.1.2.5.3.4	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-234.91	234.91
1.0.1.1 / 1.0.1.2.5.3.5	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-4393.84	4393.84
1.0.1.1 / 1.0.1.2.6.4	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.1.1 / 1.0.1.2.6.6	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-91.93	91.93
1.0.1.1 / 1.0.1.2.6.7	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-91.93	91.93
1.0.1.1 / 1.0.1.2.6.8	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-192.59	192.59
1.0.1.1 / 1.0.1.3.1.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-223.62	223.62
1.0.1.1 / 1.0.1.3.3.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-101.81	101.81

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
		6-19-00 0							
1.0.1.2 / 1.0.1.1.1.1.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
		6-19-00 0							
1.0.1.2 / 1.0.1.1.1.1.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
		6-19-00 0							
1.0.1.2 / 1.0.1.1.1.1.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
		6-19-00 0							
1.0.1.2 / 1.0.1.1.1.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-1639.83	1639.83
		6-19-00 0							
1.0.1.2 / 1.0.1.1.1.3.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
		6-19-00 0							
1.0.1.2 / 1.0.1.1.1.3.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
		6-19-00 0							
1.0.1.2 / 1.0.1.1.1.3.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
		6-19-00 0							
1.0.1.2 / 1.0.1.1.1.4.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
		6-19-00 0							
1.0.1.2 / 1.0.1.1.1.4.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
		6-19-00 0							
1.0.1.2 / 1.0.1.1.1.4.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
		6-19-00 0							
1.0.1.2 / 1.0.1.1.3.2.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-889.32	889.32
		6-19-00 0							
1.0.1.2 / 1.0.1.1.3.2.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-4139.96	4139.96
		6-19-00							

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
		0							
1.0.2.1 / 1.0.2.1.1.1.1	06/19/2008	1919 2008-06-19-00 CR035 0	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.2.1 / 1.0.2.1.1.1.2	06/19/2008	1919 2008-06-19-00 CR035 0	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.2.1 / 1.0.2.1.1.1.3	06/19/2008	1919 2008-06-19-00 CR035 0	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.2.1 / 1.0.2.1.1.1.4	06/19/2008	1919 2008-06-19-00 CR035 0	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.2.1 / 1.0.2.1.1.1.5	06/19/2008	1919 2008-06-19-00 CR035 0	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.2.1 / 1.0.2.1.1.2.3	06/19/2008	1919 2008-06-19-00 CR035 0	0.00	0.00	0.00	0.00	0.00	-6249.65	6249.65
1.0.2.1 / 1.0.2.1.1.2.4	06/19/2008	1919 2008-06-19-00 CR035 0	0.00	0.00	0.00	0.00	0.00	-8855.43	8855.43
1.0.2.1 / 1.0.2.1.1.3	06/19/2008	1919 2008-06-19-00 CR035 0	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.2.1 / 1.0.2.1.1.4	06/19/2008	1919 2008-06-19-00 CR035 0	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.2.1 / 1.0.2.1.5.1	06/19/2008	1919 2008-06-19-00 CR035 0	0.00	0.00	0.00	0.00	0.00	-631.77	631.77
1.0.2.1 / 1.0.2.1.5.2	06/19/2008	1919 2008-06-19-00 CR035 0	0.00	0.00	0.00	0.00	0.00	-366.10	366.10
1.0.2.1 / 1.0.2.2.1.3.2	06/19/2008	1919 2008-06-19-00 CR035 0	0.00	0.00	0.00	0.00	0.00	-239.95	239.95

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
1.0.2.1 / 1.0.2.2.1.3.3	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-239.95	239.95
1.0.2.1 / 1.0.2.2.3.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-947.65	947.65
1.0.2.1 / 1.0.2.2.3.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-2296.07	2296.07
1.0.2.2 / 1.0.2.1.1.5.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.2.2 / 1.0.2.1.1.5.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.2.2 / 1.0.2.1.1.5.3	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.2.2 / 1.0.2.1.1.6.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.2.2 / 1.0.2.1.1.6.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-1792.67	1792.67
1.0.2.2 / 1.0.2.1.1.6.3	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-3136.22	3136.22
1.0.2.2 / 1.0.2.1.1.6.4	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-1569.69	1569.69
1.0.2.2 / 1.0.2.1.2.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.2.2 / 1.0.2.1.2.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.2.2 / 1.0.2.1.2.4	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
		6-19-00 0							
1.0.2.2 / 1.0.2.1.3.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
		6-19-00 0							
1.0.2.2 / 1.0.2.1.3.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
		6-19-00 0							
1.0.2.2 / 1.0.2.2.2.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
		6-19-00 0							
1.0.2.2 / 1.0.2.2.2.2.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-518.06	518.06
		6-19-00 0							
1.0.3.1 / 1.0.3.1.2.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
		6-19-00 0							
1.0.3.1 / 1.0.3.1.4.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-280.14	280.14
		6-19-00 0							
1.0.3.1 / 1.0.3.1.4.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-49.33	49.33
		6-19-00 0							
1.0.3.1 / 1.0.3.2.1.1.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-840.32	840.32
		6-19-00 0							
1.0.3.1 / 1.0.3.2.1.1.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-1152.22	1152.22
		6-19-00 0							
1.0.3.1 / 1.0.3.2.1.1.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-852.69	852.69
		6-19-00 0							
1.0.3.1 / 1.0.3.2.1.1.4	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-632.36	632.36
		6-19-00 0							
1.0.3.1 / 1.0.3.2.1.1.5	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-1457.07	1457.07
		6-19-00							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			0								
1.0.3.1 / 1.0.3.2.1.2.1	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-3033.07	3033.07
			0								
1.0.3.1 / 1.0.3.2.1.2.2	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-3972.73	3972.73
			0								
1.0.3.1 / 1.0.3.2.1.3.1	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-670.11	670.11
			0								
1.0.3.1 / 1.0.3.2.1.3.2	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-206.75	206.75
			0								
1.0.3.1 / 1.0.3.2.1.3.3	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-37.94	37.94
			0								
1.0.3.1 / 1.0.3.2.2.1	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								
1.0.3.1 / 1.0.3.2.3	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								
1.0.3.1 / 1.0.3.2.4.1	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-315.88	315.88
			0								
1.0.3.1 / 1.0.3.2.4.2	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-1940.26	1940.26
			0								
1.0.3.1 / 1.0.3.3.1.1.1	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								
1.0.3.1 / 1.0.3.3.2.1.1	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-422.59	422.59
			0								
1.0.3.1 / 1.0.3.3.2.1.2	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-1420.99	1420.99
			0								

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
1.0.3.1 / 1.0.3.3.2.1.3	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-1297.27	1297.27
1.0.3.1 / 1.0.3.3.2.2.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-2555.28	2555.28
1.0.3.1 / 1.0.3.3.2.2.3	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.3.1 / 1.0.3.3.2.3.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-270.05	270.05
1.0.3.1 / 1.0.3.3.3.1.3	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-1513.72	1513.72
1.0.3.1 / 1.0.3.3.3.1.4	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.3.1 / 1.0.3.3.3.2.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-3090.56	3090.56
1.0.3.1 / 1.0.3.3.3.2.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-4392.41	4392.41
1.0.3.1 / 1.0.3.3.3.2.3	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-2089.22	2089.22
1.0.3.1 / 1.0.3.3.3.3.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.3.1 / 1.0.3.3.4.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-40.80	40.80
1.0.3.1 / 1.0.3.3.4.4	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-631.77	631.77
1.0.3.1 / 1.0.3.3.4.5	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
		6-19-00 0							
1.0.3.1 / 1.0.3.3.4.6	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
		6-19-00 0							
1.0.3.1 / 1.0.3.4.1.1.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-268.56	268.56
		6-19-00 0							
1.0.3.1 / 1.0.3.4.1.2.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
		6-19-00 0							
1.0.3.1 / 1.0.3.4.1.2.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-964.64	964.64
		6-19-00 0							
1.0.3.1 / 1.0.3.4.1.2.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-964.64	964.64
		6-19-00 0							
1.0.3.1 / 1.0.3.4.1.3.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-507.70	507.70
		6-19-00 0							
1.0.3.1 / 1.0.3.4.1.4.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-1361.90	1361.90
		6-19-00 0							
1.0.3.1 / 1.0.3.4.1.5.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
		6-19-00 0							
1.0.3.1 / 1.0.3.4.1.5.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
		6-19-00 0							
1.0.3.1 / 1.0.3.4.1.5.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-2118.21	2118.21
		6-19-00 0							
1.0.3.1 / 1.0.3.4.2.1.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-502.12	502.12
		6-19-00 0							
1.0.3.1 / 1.0.3.4.2.2.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-508.34	508.34
		6-19-00							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			0								
1.0.3.1 / 1.0.3.4.2.3.2	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-1109.35	1109.35
			0								
1.0.3.1 / 1.0.3.4.2.4.2	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-508.34	508.34
			0								
1.0.3.1 / 1.0.3.4.3.1	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-223.81	223.81
			0								
1.0.3.1 / 1.0.3.4.3.2	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-223.81	223.81
			0								
1.0.3.1 / 1.0.3.4.4.1	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								
1.0.3.1 / 1.0.3.4.4.2	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-631.77	631.77
			0								
1.0.3.1 / 1.0.3.4.4.3	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-2296.07	2296.07
			0								
1.0.3.2 / 1.0.3.1.2.2.1	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								
1.0.3.2 / 1.0.3.1.2.2.6	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								
1.0.3.2 / 1.0.3.3.2.3.2	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								
1.0.4 / 1.0.4.1.2	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-239.29	239.29
			0								
1.0.4 / 1.0.4.1.4	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-194.20	194.20
			0								

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
1.2.10.5 / 1.2.9.2.7	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-60.05	60.05
1.2.10.5 / 1.2.9.3.10	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-30.03	30.03
1.2.10.5 / 1.2.9.3.13	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-30.03	30.03
1.2.10.5 / 1.2.9.6.10	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-30.03	30.03
1.2.10.5 / 1.2.9.6.3	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-60.05	60.05
1.2.10.5 / 1.2.9.6.4	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-30.03	30.03
1.2.10.5 / 1.2.9.6.7	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-60.05	60.05
1.2.10.5 / 1.2.9.6.8	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-30.03	30.03
1.2.10.5 / 1.2.9.6.9	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-60.05	60.05
1.2.10.5 / 1.2.9.7.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-15.01	15.01
1.2.10.5 / 1.2.9.7.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-15.01	15.01
1.2.10.5 / 1.2.9.7.3	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-7.51	7.51
1.3.7.5 / 1.3.2.11	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-11.11	11.11

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
		6-19-00 0							
1.3.7.5 / 1.3.5.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-1408.00	1408.00
		6-19-00 0							
1.3.7.5 / 1.3.5.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-425.22	425.22
		6-19-00 0							
1.3.7.5 / 1.3.5.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-64.73	64.73
		6-19-00 0							
1.4.6.5 / 1.4.2.5.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-372.49	372.49
		6-19-00 0							
1.4.6.5 / 1.4.2.6.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-372.49	372.49
		6-19-00 0							
1.4.6.5 / 1.4.3.6.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-49.67	49.67
		6-19-00 0							
1.4.6.5 / 1.4.3.6.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-470.51	470.51
		6-19-00 0							
1.4.6.5 / 1.4.3.6.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-470.51	470.51
		6-19-00 0							
1.4.6.5 / 1.4.3.7.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-49.67	49.67
		6-19-00 0							
1.4.6.5 / 1.4.3.7.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-470.51	470.51
		6-19-00 0							
1.4.6.5 / 1.4.3.7.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-470.51	470.51
		6-19-00 0							
1.4.6.5 / 1.4.4.13	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-314.39	314.39
		6-19-00							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			0								
1.4.6.5 / 1.4.4.14	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-449.31	449.31
			0								
1.4.6.5 / 1.4.5.1	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-1290.66	1290.66
			0								
1.4.6.5 / 1.4.5.2	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-1720.66	1720.66
			0								
1.5.10.5 / 1.5.2.3.8	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-2969.35	2969.35
			0								
1.5.10.5 / 1.5.7.3.1.1	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-1079.32	1079.32
			0								
1.5.10.5 / 1.5.7.3.1.2	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-2125.00	2125.00
			0								
1.5.10.5 / 1.5.7.3.1.3	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-550.75	550.75
			0								
1.5.10.5 / 1.5.7.3.1.4	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-3004.01	3004.01
			0								
1.5.10.5 / 1.5.7.3.1.5	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-3432.70	3432.70
			0								
1.5.10.5 / 1.5.7.3.1.6	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-1240.64	1240.64
			0								
1.5.10.5 / 1.5.7.3.1.7	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-306.94	306.94
			0								
1.5.10.5 / 1.5.7.3.2	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-189.66	189.66
			0								

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
1.5.10.5 / 1.5.7.3.3.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-942.07	942.07
1.5.10.5 / 1.5.7.3.3.3	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-710.31	710.31
1.5.10.5 / 1.5.7.3.4	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-189.66	189.66
1.5.10.5 / 1.5.7.3.6	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-7065.35	7065.35
1.5.10.5 / 1.5.8.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-954.81	954.81
1.5.10.5 / 1.5.8.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-590.51	590.51
1.5.10.5 / 1.5.8.3	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-424.48	424.48
1.5.10.5 / 1.5.8.4	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-590.51	590.51
1.5.10.5 / 1.5.9.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-105.84	105.84
1.5.10.5 / 1.5.9.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-219.59	219.59
1.5.10.5 / 1.5.9.3	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-211.69	211.69
1.5.10.5 / 1.5.9.4	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-219.59	219.59
1.6.4.5 / 1.6.1.2.10.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-859.22	859.22

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
		6-19-00 0							
1.6.4.5 / 1.6.1.2.10.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-612.85	612.85
		6-19-00 0							
1.6.4.5 / 1.6.1.2.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-365.17	365.17
		6-19-00 0							
1.6.4.5 / 1.6.1.2.4	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-2037.81	2037.81
		6-19-00 0							
1.6.4.5 / 1.6.1.2.5	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-1074.03	1074.03
		6-19-00 0							
1.6.4.5 / 1.6.1.2.6	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-299.46	299.46
		6-19-00 0							
1.6.4.5 / 1.6.1.2.7	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-99.82	99.82
		6-19-00 0							
1.6.4.5 / 1.6.1.3.5	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-859.22	859.22
		6-19-00 0							
1.6.4.5 / 1.6.1.3.6	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-291.27	291.27
		6-19-00 0							
1.6.4.5 / 1.6.1.5.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-178.93	178.93
		6-19-00 0							
1.6.4.5 / 1.6.1.5.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-286.92	286.92
		6-19-00 0							
1.6.4.5 / 1.6.1.5.4	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-172.58	172.58
		6-19-00 0							
1.6.4.5 / 1.6.1.6.1.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-6945.28	6945.28
		6-19-00							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			0								
1.6.4.5 / 1.6.1.6.1.3.1	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-2147.11	2147.11
			0								
1.6.4.5 / 1.6.1.6.1.3.2	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-1307.09	1307.09
			0								
1.6.4.5 / 1.6.1.6.1.3.3	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-199.67	199.67
			0								
1.6.4.5 / 1.6.1.6.1.4	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-567.59	567.59
			0								
1.6.4.5 / 1.6.1.6.1.5	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-379.93	379.93
			0								
1.6.4.5 / 1.6.1.6.1.6	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-349.25	349.25
			0								
1.6.4.5 / 1.6.1.6.1.8	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-211.69	211.69
			0								
1.6.4.5 / 1.6.1.6.2.1	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-1033.18	1033.18
			0								
1.6.4.5 / 1.6.1.6.2.2	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-393.44	393.44
			0								
1.6.4.5 / 1.6.1.6.2.3	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-960.03	960.03
			0								
1.6.4.5 / 1.6.2.1.2.3	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-427.48	427.48
			0								
1.6.4.5 / 1.6.2.1.4.1	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-1308.67	1308.67
			0								

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
1.6.4.5 / 1.6.2.1.4.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-483.47	483.47
1.6.4.5 / 1.6.2.4.11	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-55.64	55.64
1.6.4.5 / 1.6.2.4.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-54.38	54.38
1.6.4.5 / 1.6.2.4.3	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-54.38	54.38
1.6.4.5 / 1.6.2.4.4	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-53.18	53.18
1.6.4.5 / 1.6.2.4.5	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-490.24	490.24
1.6.4.5 / 1.6.2.4.7	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-721.48	721.48
1.6.4.5 / 1.6.2.4.8	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-649.09	649.09
1.6.4.5 / 1.6.2.4.9	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-800.79	800.79
1.6.4.5 / 1.6.2.5.11	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-643.38	643.38
1.6.4.5 / 1.6.2.5.12	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-483.04	483.04
1.6.4.5 / 1.6.2.5.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-399.68	399.68
1.6.4.5 / 1.6.2.5.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-570.96	570.96

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
		6-19-00 0							
1.6.4.5 / 1.6.2.5.4	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-2458.60	2458.60
		6-19-00 0							
1.6.4.5 / 1.6.2.5.5	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-258.80	258.80
		6-19-00 0							
1.6.4.5 / 1.6.2.5.6	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-1134.85	1134.85
		6-19-00 0							
1.6.4.5 / 1.6.2.5.7	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-167.24	167.24
		6-19-00 0							
1.6.4.5 / 1.6.2.5.9	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-2100.68	2100.68
		6-19-00 0							
1.6.4.5 / 1.6.2.6.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-462.56	462.56
		6-19-00 0							
1.6.4.5 / 1.6.2.6.10	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-58.30	58.30
		6-19-00 0							
1.6.4.5 / 1.6.2.6.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-21.90	21.90
		6-19-00 0							
1.6.4.5 / 1.6.2.6.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-21.90	21.90
		6-19-00 0							
1.6.4.5 / 1.6.2.6.4	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-55.71	55.71
		6-19-00 0							
1.6.4.5 / 1.6.2.6.5	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-262.83	262.83
		6-19-00 0							
1.6.4.5 / 1.6.2.6.7	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-755.91	755.91
		6-19-00							

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
		0							
1.6.4.5 / 1.6.2.6.8	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-347.99	347.99
		0							
1.6.4.5 / 1.6.2.6.9	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-429.32	429.32
		0							
1.6.4.5 / 1.6.3.1.3	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-180.94	180.94
		0							
1.6.4.5 / 1.6.3.1.4	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-71.15	71.15
		0							
1.6.4.5 / 1.6.3.2.3	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-331.77	331.77
		0							
1.6.4.5 / 1.6.3.2.4	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-71.15	71.15
		0							
1.6.4.5 / 1.6.3.3.6	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-5.20	5.20
		0							
1.6.4.5 / 1.6.3.3.8	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-42.12	42.12
		0							
1.6.4.5 / 1.6.3.4.6	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-497.61	497.61
		0							
1.6.4.5 / 1.6.3.5.1.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-55.53	55.53
		0							
1.6.4.5 / 1.6.3.5.1.3	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-361.91	361.91
		0							
1.6.4.5 / 1.6.3.5.1.4	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-56.92	56.92
		0							

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
1.6.4.5 / 1.6.3.5.1.5	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-106.88	106.88
1.6.4.5 / 1.6.3.5.1.6	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-56.92	56.92
1.6.4.5 / 1.6.3.5.2.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-324.63	324.63
1.6.4.5 / 1.6.3.5.2.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-56.92	56.92
1.6.4.5 / 1.6.3.5.2.3	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-106.88	106.88
1.6.4.5 / 1.6.3.5.2.4	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-28.46	28.46
1.6.4.5 / 1.6.3.5.3.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-205.70	205.70
1.6.4.5 / 1.6.3.5.3.10	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-35.38	35.38
1.6.4.5 / 1.6.3.5.3.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-112.41	112.41
1.6.4.5 / 1.6.3.5.3.3	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-11.89	11.89
1.6.4.5 / 1.6.3.5.3.4	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-36.27	36.27
1.6.4.5 / 1.6.3.5.3.5	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-4.18	4.18
1.6.4.5 / 1.6.3.5.3.6	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-6.14	6.14

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
		6-19-00 0							
1.6.4.5 / 1.6.3.5.3.7	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-28.46	28.46
		6-19-00 0							
1.6.4.5 / 1.6.3.5.3.8	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-78.42	78.42
		6-19-00 0							
1.6.4.5 / 1.6.3.5.4.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-997.79	997.79
		6-19-00 0							
1.6.4.5 / 1.6.3.5.4.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-28.46	28.46
		6-19-00 0							
1.6.4.5 / 1.6.3.5.4.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-78.42	78.42
		6-19-00 0							
1.6.4.5 / 1.6.3.5.4.4	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-172.40	172.40
		6-19-00 0							
1.6.4.5 / 1.6.3.5.5	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-68.57	68.57
		6-19-00 0							
1.6.4.5 / 1.6.5.2.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-17.98	17.98
		6-19-00 0							
1.6.4.5 / 1.6.5.2.4	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
		6-19-00 0							
1.6.4.5 / 1.6.5.2.7	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
		6-19-00 0							
1.7.5.5 / 1.7.1.4.4.4	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-483.59	483.59
		6-19-00 0							
1.7.5.5 / 1.7.1.4.4.5	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-193.44	193.44
		6-19-00							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			0								
1.7.5.5 / 1.7.1.4.4.6	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-386.87	386.87
			0								
1.7.5.5 / 1.7.1.6.3.1.10	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-247.45	247.45
			0								
1.7.5.5 / 1.7.1.6.3.1.11	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-98.98	98.98
			0								
1.7.5.5 / 1.7.1.6.3.1.12	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-197.96	197.96
			0								
1.7.5.5 / 1.7.1.6.4.1.3	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-483.59	483.59
			0								
1.7.5.5 / 1.7.1.6.4.1.4	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-483.59	483.59
			0								
1.7.5.5 / 1.7.1.6.4.1.5	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-483.59	483.59
			0								
1.7.5.5 / 1.7.1.9.1.1	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-967.18	967.18
			0								
1.7.5.5 / 1.7.1.9.1.2	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-386.87	386.87
			0								
1.7.5.5 / 1.7.1.9.1.3	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-386.87	386.87
			0								
1.7.5.5 / 1.7.1.9.2.1	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-1141.89	1141.89
			0								
1.7.5.5 / 1.7.1.9.2.2	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-197.96	197.96
			0								

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
1.7.5.5 / 1.7.1.9.2.3	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-197.96	197.96
1.7.5.5 / 1.7.1.9.3.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-494.90	494.90
1.7.5.5 / 1.7.1.9.3.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-247.45	247.45
1.7.5.5 / 1.7.1.9.3.3	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-197.96	197.96
1.7.5.5 / 1.7.2.1.6.1.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-187.25	187.25
1.7.5.5 / 1.7.2.1.6.1.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-93.62	93.62
1.7.5.5 / 1.7.2.1.6.1.3	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-187.25	187.25
1.7.5.5 / 1.7.2.1.6.1.4	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-773.43	773.43
1.7.5.5 / 1.7.2.1.6.3	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-1986.22	1986.22
1.7.5.5 / 1.7.2.1.7.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-2164.91	2164.91
1.7.5.5 / 1.7.2.1.7.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-881.33	881.33
1.7.5.5 / 1.7.2.2.2.3.3	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-187.25	187.25
1.7.5.5 / 1.7.2.2.2.4.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-1450.76	1450.76

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
		6-19-00 0							
1.7.5.5 / 1.7.2.2.2.6	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-786.11	786.11
		6-19-00 0							
1.7.5.5 / 1.7.2.2.2.7	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-1872.48	1872.48
		6-19-00 0							
1.7.5.5 / 1.7.2.2.3.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-393.06	393.06
		6-19-00 0							
1.7.5.5 / 1.7.2.2.3.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-93.62	93.62
		6-19-00 0							
1.7.5.5 / 1.7.2.2.3.4.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-187.25	187.25
		6-19-00 0							
1.7.5.5 / 1.7.2.2.3.4.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-93.62	93.62
		6-19-00 0							
1.7.5.5 / 1.7.2.2.3.4.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-187.25	187.25
		6-19-00 0							
1.7.5.5 / 1.7.2.2.3.4.4	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-423.10	423.10
		6-19-00 0							
1.7.5.5 / 1.7.2.2.3.6	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-848.22	848.22
		6-19-00 0							
1.7.5.5 / 1.7.2.2.4.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-1329.30	1329.30
		6-19-00 0							
1.7.5.5 / 1.7.2.2.4.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-1561.53	1561.53
		6-19-00 0							
1.7.5.5 / 1.7.2.2.4.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-881.33	881.33
		6-19-00							

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
		0							
1.7.5.5 / 1.7.2.3.1.1	06/19/2008	1919 2008-06-19-00 CR035 0	0.00	0.00	0.00	0.00	0.00	-936.24	936.24
1.7.5.5 / 1.7.2.3.1.2	06/19/2008	1919 2008-06-19-00 CR035 0	0.00	0.00	0.00	0.00	0.00	-172.24	172.24
1.7.5.5 / 1.7.2.3.2	06/19/2008	1919 2008-06-19-00 CR035 0	0.00	0.00	0.00	0.00	0.00	-1385.46	1385.46
1.7.5.5 / 1.7.2.3.3	06/19/2008	1919 2008-06-19-00 CR035 0	0.00	0.00	0.00	0.00	0.00	-555.86	555.86
1.7.5.5 / 1.7.2.4.1.1	06/19/2008	1919 2008-06-19-00 CR035 0	0.00	0.00	0.00	0.00	0.00	-1722.36	1722.36
1.7.5.5 / 1.7.2.4.1.2	06/19/2008	1919 2008-06-19-00 CR035 0	0.00	0.00	0.00	0.00	0.00	-172.24	172.24
1.7.5.5 / 1.7.2.4.2	06/19/2008	1919 2008-06-19-00 CR035 0	0.00	0.00	0.00	0.00	0.00	-793.90	793.90
1.7.5.5 / 1.7.2.4.4	06/19/2008	1919 2008-06-19-00 CR035 0	0.00	0.00	0.00	0.00	0.00	-1762.65	1762.65
1.7.5.5 / 1.7.2.5.1.1	06/19/2008	1919 2008-06-19-00 CR035 0	0.00	0.00	0.00	0.00	0.00	-479.07	479.07
1.7.5.5 / 1.7.2.5.1.2	06/19/2008	1919 2008-06-19-00 CR035 0	0.00	0.00	0.00	0.00	0.00	-162.00	162.00
1.7.5.5 / 1.7.2.5.2	06/19/2008	1919 2008-06-19-00 CR035 0	0.00	0.00	0.00	0.00	0.00	-1514.09	1514.09
1.7.5.5 / 1.7.2.5.4	06/19/2008	1919 2008-06-19-00 CR035 0	0.00	0.00	0.00	0.00	0.00	-1804.71	1804.71

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
1.7.5.5 / 1.7.2.6.1.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-981.01	981.01
1.7.5.5 / 1.7.2.6.1.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-180.47	180.47
1.7.5.5 / 1.7.2.6.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-532.50	532.50
1.7.5.5 / 1.7.2.6.4	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-1804.71	1804.71
1.7.5.5 / 1.7.2.7.1.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-294.30	294.30
1.7.5.5 / 1.7.2.7.1.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-98.10	98.10
1.7.5.5 / 1.7.2.7.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-313.85	313.85
1.7.5.5 / 1.7.2.7.4	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-247.11	247.11
1.7.5.5 / 1.7.3.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-5198.00	5198.00
1.7.5.5 / 1.7.3.2.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-1013.42	1013.42
1.7.5.5 / 1.7.3.2.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-2026.84	2026.84
1.7.5.5 / 1.7.3.2.3	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-1520.13	1520.13
1.7.5.5 / 1.7.3.3.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-4849.26	4849.26

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
		6-19-00 0							
1.7.5.5 / 1.7.3.3.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-3200.51	3200.51
		6-19-00 0							
1.7.5.5 / 1.7.3.3.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-2263.10	2263.10
		6-19-00 0							
1.7.5.5 / 1.7.3.4.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-2103.74	2103.74
		6-19-00 0							
1.7.5.5 / 1.7.3.4.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-1790.72	1790.72
		6-19-00 0							
1.7.5.5 / 1.7.3.4.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-1772.76	1772.76
		6-19-00 0							
1.7.5.5 / 1.7.3.5	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-9213.17	9213.17
		6-19-00 0							
1.7.5.5 / 1.7.4.10	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-151.05	151.05
		6-19-00 0							
1.7.5.5 / 1.7.4.12.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-365.21	365.21
		6-19-00 0							
1.7.5.5 / 1.7.4.12.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-262.14	262.14
		6-19-00 0							
1.8.9.5 / 1.8.5.2.10.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-1526.63	1526.63
		6-19-00 0							
1.8.9.5 / 1.8.5.2.10.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-1526.63	1526.63
		6-19-00 0							
1.8.9.5 / 1.8.5.2.10.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-1526.63	1526.63
		6-19-00							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			0								
1.8.9.5 / 1.8.5.2.10.4	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-1526.63	1526.63
			0								
1.8.9.5 / 1.8.5.2.10.5	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-1526.63	1526.63
			0								
1.8.9.5 / 1.8.5.2.10.6	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-1526.63	1526.63
			0								
1.8.9.5 / 1.8.5.2.10.7	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-406.41	406.41
			0								
1.8.9.5 / 1.8.5.2.10.8	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-1071.32	1071.32
			0								
1.8.9.5 / 1.8.5.2.11	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-136.46	136.46
			0								
1.8.9.5 / 1.8.5.3.4.1	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-2285.71	2285.71
			0								
1.8.9.5 / 1.8.5.3.4.3	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-646.14	646.14
			0								
1.8.9.5 / 1.8.5.3.5	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-344.00	344.00
			0								
1.8.9.5 / 1.8.5.3.6	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-1650.66	1650.66
			0								
1.8.9.5 / 1.8.5.4.3	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-1072.49	1072.49
			0								
1.8.9.5 / 1.8.5.5.1	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-1093.51	1093.51
			0								

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
1.8.9.5 / 1.8.5.5.3	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-5951.72	5951.72
1.8.9.5 / 1.8.5.5.4	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-11029.20	11029.20
1.8.9.5 / 1.8.5.5.5	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-838.89	838.89
1.8.9.5 / 1.8.5.5.6	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-15497.24	15497.24
1.8.9.5 / 1.8.5.6.1.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-127.20	127.20
1.8.9.5 / 1.8.5.6.1.10	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-2178.73	2178.73
1.8.9.5 / 1.8.5.6.1.3	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-127.20	127.20
1.8.9.5 / 1.8.5.6.1.5	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-911.59	911.59
1.8.9.5 / 1.8.5.6.1.7	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-976.33	976.33
1.8.9.5 / 1.8.5.6.1.8	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-1042.86	1042.86
1.8.9.5 / 1.8.5.6.1.9	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-172.70	172.70
1.8.9.5 / 1.8.5.6.2.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-63.60	63.60
1.8.9.5 / 1.8.5.6.2.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-63.60	63.60

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
		6-19-00 0							
1.8.9.5 / 1.8.5.6.2.5	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-706.10	706.10
		6-19-00 0							
1.8.9.5 / 1.8.5.6.2.7	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-230.80	230.80
		6-19-00 0							
1.8.9.5 / 1.8.5.6.3.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-25.44	25.44
		6-19-00 0							
1.8.9.5 / 1.8.5.6.3.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-68.68	68.68
		6-19-00 0							
1.8.9.5 / 1.8.5.6.3.4	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-26.65	26.65
		6-19-00 0							
1.8.9.5 / 1.8.5.7.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-148.74	148.74
		6-19-00 0							
1.8.9.5 / 1.8.5.7.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-809.07	809.07
		6-19-00 0							
1.8.9.5 / 1.8.5.7.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-77.92	77.92
		6-19-00 0							
1.8.9.5 / 1.8.5.7.4	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-148.47	148.47
		6-19-00 0							
1.8.9.5 / 1.8.5.7.5	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-390.08	390.08
		6-19-00 0							
1.8.9.5 / 1.8.5.7.6	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-408.60	408.60
		6-19-00 0							
1.8.9.5 / 1.8.5.7.7	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-414.84	414.84
		6-19-00							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
1.8.9.5 / 1.8.6.2.16	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-140.32	140.32
1.8.9.5 / 1.8.8.1.11	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-685.51	685.51
1.8.9.5 / 1.8.8.1.12	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-4376.72	4376.72
1.8.9.5 / 1.8.8.1.9	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-428.33	428.33
1.8.9.5 / 1.8.8.2.10	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-373.30	373.30
1.8.9.5 / 1.8.8.2.11	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-1504.18	1504.18
1.8.9.5 / 1.8.8.2.12	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-414.82	414.82
1.8.9.5 / 1.8.8.2.13	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-1712.71	1712.71
1.8.9.5 / 1.8.8.2.14	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-848.72	848.72
1.8.9.5 / 1.8.8.2.16	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-541.30	541.30
1.8.9.5 / 1.8.8.2.18	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-4183.80	4183.80
1.8.9.5 / 1.8.8.2.19	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-1253.24	1253.24

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
1.8.9.5 / 1.8.8.2.7	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-2004.68	2004.68
1.8.9.5 / 1.8.8.2.8	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-368.83	368.83
1.8.9.5 / 1.8.8.2.9	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-2763.88	2763.88
2.0.1.1.1.1 / 2.0.1.1.1.1.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-456.53	456.53
2.0.1.1.1.1 / 2.0.1.1.1.1.3	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-337.99	337.99
2.0.1.1.1.10 / 2.0.1.1.1.10.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-2137.48	2137.48
2.0.1.1.1.10 / 2.0.1.1.1.10.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-182.25	182.25
2.0.1.1.1.10 / 2.0.1.1.1.10.3	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-2879.30	2879.30
2.0.1.1.1.10 / 2.0.1.1.1.10.4	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-21052.22	21052.22
2.0.1.1.1.11 / 2.0.1.1.1.11.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-406.14	406.14
2.0.1.1.1.11 / 2.0.1.1.1.11.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-406.14	406.14
2.0.1.1.1.11 / 2.0.1.1.1.11.3	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-1253.47	1253.47
2.0.1.1.1.13 / 2.0.1.1.1.13.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
		6-19-00 0							
2.0.1.1.1.14 / 2.0.1.1.1.14.10	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-1259.39	1259.39
		6-19-00 0							
2.0.1.1.1.14 / 2.0.1.1.1.14.11	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-1760.64	1760.64
		6-19-00 0							
2.0.1.1.1.14 / 2.0.1.1.1.14.13	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-1528.58	1528.58
		6-19-00 0							
2.0.1.1.1.14 / 2.0.1.1.1.14.14	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-3800.38	3800.38
		6-19-00 0							
2.0.1.1.1.14 / 2.0.1.1.1.14.15	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-8960.20	8960.20
		6-19-00 0							
2.0.1.1.1.14 / 2.0.1.1.1.14.16	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-1412.41	1412.41
		6-19-00 0							
2.0.1.1.1.14 / 2.0.1.1.1.14.17	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-1815.59	1815.59
		6-19-00 0							
2.0.1.1.1.14 / 2.0.1.1.1.14.18	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
		6-19-00 0							
2.0.1.1.1.14 / 2.0.1.1.1.14.19	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-10207.86	10207.86
		6-19-00 0							
2.0.1.1.1.14 / 2.0.1.1.1.14.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-3348.37	3348.37
		6-19-00 0							
2.0.1.1.1.14 / 2.0.1.1.1.14.20	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-2354.51	2354.51
		6-19-00 0							
2.0.1.1.1.14 / 2.0.1.1.1.14.21	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-2113.31	2113.31
		6-19-00							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			0								
2.0.1.1.1.14 / 2.0.1.1.1.14.22	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-1552.08	1552.08
			0								
2.0.1.1.1.14 / 2.0.1.1.1.14.24	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-1083.44	1083.44
			0								
2.0.1.1.1.14 / 2.0.1.1.1.14.25	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-1259.39	1259.39
			0								
2.0.1.1.1.14 / 2.0.1.1.1.14.3	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-2703.71	2703.71
			0								
2.0.1.1.1.14 / 2.0.1.1.1.14.4	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-9574.73	9574.73
			0								
2.0.1.1.1.14 / 2.0.1.1.1.14.5	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-1760.64	1760.64
			0								
2.0.1.1.1.14 / 2.0.1.1.1.14.7	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-2563.05	2563.05
			0								
2.0.1.1.1.14 / 2.0.1.1.1.14.8	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-2523.84	2523.84
			0								
2.0.1.1.1.14 / 2.0.1.1.1.14.9	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-9291.59	9291.59
			0								
2.0.1.1.1.2 / 2.0.1.1.1.2.1	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-2082.14	2082.14
			0								
2.0.1.1.1.2 / 2.0.1.1.1.2.10	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-41.35	41.35
			0								
2.0.1.1.1.2 / 2.0.1.1.1.2.11	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-859.35	859.35
			0								

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.0.1.1.1.2 / 2.0.1.1.1.2.14	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-41.35	41.35
2.0.1.1.1.2 / 2.0.1.1.1.2.15	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-511.19	511.19
2.0.1.1.1.2 / 2.0.1.1.1.2.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-1093.12	1093.12
2.0.1.1.1.2 / 2.0.1.1.1.2.3	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.1.1.2 / 2.0.1.1.1.2.4	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.1.1.2 / 2.0.1.1.1.2.5	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.1.1.2 / 2.0.1.1.1.2.6	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-103.38	103.38
2.0.1.1.1.2 / 2.0.1.1.1.2.7	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-1341.05	1341.05
2.0.1.1.1.2 / 2.0.1.1.1.2.8	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-103.38	103.38
2.0.1.1.1.2 / 2.0.1.1.1.2.9	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-1188.18	1188.18
2.0.1.1.1.3 / 2.0.1.1.1.3.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-576.53	576.53
2.0.1.1.1.3 / 2.0.1.1.1.3.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-338.47	338.47
2.0.1.1.1.3 / 2.0.1.1.1.3.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-602.60	602.60

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
		6-19-00 0							
2.0.1.1.1.3 / 2.0.1.1.1.3.4	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-2471.10	2471.10
		6-19-00 0							
2.0.1.1.1.3 / 2.0.1.1.1.3.5.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
		6-19-00 0							
2.0.1.1.1.3 / 2.0.1.1.1.3.5.10	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-921.17	921.17
		6-19-00 0							
2.0.1.1.1.3 / 2.0.1.1.1.3.5.11	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-1693.12	1693.12
		6-19-00 0							
2.0.1.1.1.3 / 2.0.1.1.1.3.5.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-55.78	55.78
		6-19-00 0							
2.0.1.1.1.3 / 2.0.1.1.1.3.5.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-1213.51	1213.51
		6-19-00 0							
2.0.1.1.1.3 / 2.0.1.1.1.3.5.4	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-366.91	366.91
		6-19-00 0							
2.0.1.1.1.3 / 2.0.1.1.1.3.5.5	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-901.44	901.44
		6-19-00 0							
2.0.1.1.1.3 / 2.0.1.1.1.3.5.6	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-111.57	111.57
		6-19-00 0							
2.0.1.1.1.3 / 2.0.1.1.1.3.5.7	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-1365.63	1365.63
		6-19-00 0							
2.0.1.1.1.3 / 2.0.1.1.1.3.5.8	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-1994.13	1994.13
		6-19-00 0							
2.0.1.1.1.3 / 2.0.1.1.1.3.5.9	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-640.22	640.22
		6-19-00							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.0.1.1.1.4 / 2.0.1.1.1.4.1	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-1162.21	1162.21
2.0.1.1.1.4 / 2.0.1.1.1.4.2	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-293.10	293.10
2.0.1.1.1.4 / 2.0.1.1.1.4.3	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-1023.06	1023.06
2.0.1.1.1.4 / 2.0.1.1.1.4.4	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-118.43	118.43
2.0.1.1.1.4 / 2.0.1.1.1.4.5	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-311.58	311.58
2.0.1.1.1.4 / 2.0.1.1.1.4.7	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-1474.41	1474.41
2.0.1.1.1.5 / 2.0.1.1.1.5.1	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-268.96	268.96
2.0.1.1.1.5 / 2.0.1.1.1.5.2	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-46.37	46.37
2.0.1.1.1.5 / 2.0.1.1.1.5.3	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-958.43	958.43
2.0.1.1.1.5 / 2.0.1.1.1.5.4	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-4209.42	4209.42
2.0.1.1.1.6 / 2.0.1.1.1.6.1	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-1254.38	1254.38
2.0.1.1.1.6 / 2.0.1.1.1.6.2	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-177.31	177.31

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.0.1.1.1.6 / 2.0.1.1.1.6.3	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-1194.38	1194.38
2.0.1.1.1.6 / 2.0.1.1.1.6.4	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-1712.67	1712.67
2.0.1.1.1.8 / 2.0.1.1.1.8.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-201.97	201.97
2.0.1.1.1.8 / 2.0.1.1.1.8.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-6950.99	6950.99
2.0.1.1.1.8 / 2.0.1.1.1.8.3	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-5017.28	5017.28
2.0.1.1.1.9 / 2.0.1.1.1.9.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-1190.76	1190.76
2.0.1.1.1.9 / 2.0.1.1.1.9.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-1190.76	1190.76
2.0.1.1.1.9 / 2.0.1.1.1.9.3	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-1055.53	1055.53
2.0.1.1.1.9 / 2.0.1.1.1.9.4	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-802.51	802.51
2.0.1.1.2 / 2.0.1.1.2.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-2480.36	2480.36
2.0.1.1.2 / 2.0.1.1.2.10	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-1348.12	1348.12
2.0.1.1.2 / 2.0.1.1.2.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-1279.77	1279.77
2.0.1.1.2 / 2.0.1.1.2.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-2355.55	2355.55

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
		6-19-00 0							
2.0.1.1.2 / 2.0.1.1.2.4	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-323.44	323.44
		6-19-00 0							
2.0.1.1.2 / 2.0.1.1.2.5	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-1353.25	1353.25
		6-19-00 0							
2.0.1.1.2 / 2.0.1.1.2.6	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-1653.58	1653.58
		6-19-00 0							
2.0.1.1.2 / 2.0.1.1.2.7	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-2659.13	2659.13
		6-19-00 0							
2.0.1.1.2 / 2.0.1.1.2.8	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-39251.36	39251.36
		6-19-00 0							
2.0.1.1.2 / 2.0.1.1.2.9	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-2498.55	2498.55
		6-19-00 0							
2.0.1.1.3 / 2.0.1.1.3.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	9350.95	-9350.95
		6-19-00 0							
2.0.1.1.3 / 2.0.1.1.3.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-1000.69	1000.69
		6-19-00 0							
2.0.1.1.3 / 2.0.1.1.3.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-19659.02	19659.02
		6-19-00 0							
2.0.1.1.4.1 / 2.0.1.1.4.1.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-688.12	688.12
		6-19-00 0							
2.0.1.1.4.1 / 2.0.1.1.4.1.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-640.18	640.18
		6-19-00 0							
2.0.1.1.4.1 / 2.0.1.1.4.1.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-970.35	970.35
		6-19-00							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.0.1.1.4.1 / 2.0.1.1.4.1.5	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.1.4.1 / 2.0.1.1.4.1.6	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-337.14	337.14
2.0.1.1.4.2 / 2.0.1.1.4.2.1	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-260.54	260.54
2.0.1.1.4.2 / 2.0.1.1.4.2.2	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-510.82	510.82
2.0.1.1.4.2 / 2.0.1.1.4.2.3	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-263.05	263.05
2.0.1.1.4.2 / 2.0.1.1.4.2.4	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.1.4.2 / 2.0.1.1.4.2.5	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-334.30	334.30
2.0.1.1.4.3 / 2.0.1.1.4.3.1	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-260.54	260.54
2.0.1.1.4.3 / 2.0.1.1.4.3.2	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-536.70	536.70
2.0.1.1.4.3 / 2.0.1.1.4.3.3	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-261.92	261.92
2.0.1.1.4.3 / 2.0.1.1.4.3.4	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.1.4.3 / 2.0.1.1.4.3.6	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-334.30	334.30

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.0.1.1.4.4 / 2.0.1.1.4.4.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-427.59	427.59
2.0.1.1.4.4 / 2.0.1.1.4.4.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-562.57	562.57
2.0.1.1.4.4 / 2.0.1.1.4.4.3	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-354.20	354.20
2.0.1.1.4.4 / 2.0.1.1.4.4.4	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-304.83	304.83
2.0.1.1.4.4 / 2.0.1.1.4.4.5	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-304.83	304.83
2.0.1.1.4.4 / 2.0.1.1.4.4.6	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-721.22	721.22
2.0.1.1.4.5 / 2.0.1.1.4.5.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-430.98	430.98
2.0.1.1.4.5 / 2.0.1.1.4.5.10	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-629.32	629.32
2.0.1.1.4.5 / 2.0.1.1.4.5.11	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-1004.14	1004.14
2.0.1.1.4.5 / 2.0.1.1.4.5.12	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-957.57	957.57
2.0.1.1.4.5 / 2.0.1.1.4.5.13	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-835.80	835.80
2.0.1.1.4.5 / 2.0.1.1.4.5.14	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.1.4.5 / 2.0.1.1.4.5.15	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-3976.60	3976.60

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
		6-19-00 0							
2.0.1.1.4.5 / 2.0.1.1.4.5.16	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
		6-19-00 0							
2.0.1.1.4.5 / 2.0.1.1.4.5.17	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-1486.03	1486.03
		6-19-00 0							
2.0.1.1.4.5 / 2.0.1.1.4.5.18	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-1026.09	1026.09
		6-19-00 0							
2.0.1.1.4.5 / 2.0.1.1.4.5.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-1246.29	1246.29
		6-19-00 0							
2.0.1.1.4.5 / 2.0.1.1.4.5.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-892.36	892.36
		6-19-00 0							
2.0.1.1.4.5 / 2.0.1.1.4.5.4	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-991.52	991.52
		6-19-00 0							
2.0.1.1.4.5 / 2.0.1.1.4.5.5	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-747.11	747.11
		6-19-00 0							
2.0.1.1.4.5 / 2.0.1.1.4.5.6	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-2500.71	2500.71
		6-19-00 0							
2.0.1.1.4.5 / 2.0.1.1.4.5.7	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-445.66	445.66
		6-19-00 0							
2.0.1.1.4.5 / 2.0.1.1.4.5.8	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-344.72	344.72
		6-19-00 0							
2.0.1.1.4.5 / 2.0.1.1.4.5.9	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-445.66	445.66
		6-19-00 0							
2.0.1.2.1 / 2.0.1.2.1.1.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-994.12	994.12
		6-19-00							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			0								
2.0.1.2.1 / 2.0.1.2.1.1.10	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-602.43	602.43
			0								
2.0.1.2.1 / 2.0.1.2.1.1.12	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-2719.11	2719.11
			0								
2.0.1.2.1 / 2.0.1.2.1.1.15	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-170.38	170.38
			0								
2.0.1.2.1 / 2.0.1.2.1.1.16	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-709.86	709.86
			0								
2.0.1.2.1 / 2.0.1.2.1.1.2	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								
2.0.1.2.1 / 2.0.1.2.1.1.3	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-1237.75	1237.75
			0								
2.0.1.2.1 / 2.0.1.2.1.1.4	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-1195.04	1195.04
			0								
2.0.1.2.1 / 2.0.1.2.1.1.5	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-1209.39	1209.39
			0								
2.0.1.2.1 / 2.0.1.2.1.1.6	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-407.08	407.08
			0								
2.0.1.2.1 / 2.0.1.2.1.1.7	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-529.79	529.79
			0								
2.0.1.2.1 / 2.0.1.2.1.1.8	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-1736.92	1736.92
			0								
2.0.1.2.1 / 2.0.1.2.1.1.9	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-807.11	807.11
			0								

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.0.1.2.1 / 2.0.1.2.1.2.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-513.59	513.59
2.0.1.2.1 / 2.0.1.2.1.2.3	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.2.1 / 2.0.1.2.1.2.4	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.2.1 / 2.0.1.2.1.2.5	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-824.98	824.98
2.0.1.2.1 / 2.0.1.2.1.2.6	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-14738.70	14738.70
2.0.1.2.1 / 2.0.1.2.1.2.7	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-5059.00	5059.00
2.0.1.2.1 / 2.0.1.2.1.2.9	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-356.30	356.30
2.0.1.2.2 / 2.0.1.2.2.1.10	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-3981.77	3981.77
2.0.1.2.2 / 2.0.1.2.2.1.11	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-236.18	236.18
2.0.1.2.2 / 2.0.1.2.2.1.7	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-236.18	236.18
2.0.1.2.2 / 2.0.1.2.2.1.9	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-110.60	110.60
2.0.1.2.2 / 2.0.1.2.2.2.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-3445.39	3445.39
2.0.1.2.2 / 2.0.1.2.2.2.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-1645.92	1645.92

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
		6-19-00 0							
2.0.1.2.2 / 2.0.1.2.2.2.4	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-840.76	840.76
		6-19-00 0							
2.0.1.2.2 / 2.0.1.2.2.2.5	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-1599.17	1599.17
		6-19-00 0							
2.0.1.2.2 / 2.0.1.2.2.4	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
		6-19-00 0							
2.0.1.2.2 / 2.0.1.2.2.5	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
		6-19-00 0							
2.0.1.2.3 / 2.0.1.2.3.2.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-1134.89	1134.89
		6-19-00 0							
2.0.1.2.3 / 2.0.1.2.3.2.11	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-532.84	532.84
		6-19-00 0							
2.0.1.2.3 / 2.0.1.2.3.2.12	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-344.24	344.24
		6-19-00 0							
2.0.1.2.3 / 2.0.1.2.3.2.16	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-2408.56	2408.56
		6-19-00 0							
2.0.1.2.3 / 2.0.1.2.3.2.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-394.67	394.67
		6-19-00 0							
2.0.1.2.3 / 2.0.1.2.3.2.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-210.93	210.93
		6-19-00 0							
2.0.1.2.3 / 2.0.1.2.3.2.4	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-2513.95	2513.95
		6-19-00 0							
2.0.1.2.3 / 2.0.1.2.3.2.5	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-1584.42	1584.42
		6-19-00							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			0								
2.0.1.2.3 / 2.0.1.2.3.2.6	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-5395.81	5395.81
			0								
2.0.1.2.3 / 2.0.1.2.3.2.7	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-659.14	659.14
			0								
2.0.1.2.3 / 2.0.1.2.3.2.8	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-1909.94	1909.94
			0								
2.0.1.2.3 / 2.0.1.2.3.3.10	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-1691.44	1691.44
			0								
2.0.1.2.3 / 2.0.1.2.3.3.11	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-4210.52	4210.52
			0								
2.0.1.2.3 / 2.0.1.2.3.3.3	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-1421.83	1421.83
			0								
2.0.1.2.3 / 2.0.1.2.3.3.4	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-14442.13	14442.13
			0								
2.0.1.2.3 / 2.0.1.2.3.3.5	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-1539.89	1539.89
			0								
2.0.1.2.3 / 2.0.1.2.3.3.6	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-1174.07	1174.07
			0								
2.0.1.2.3 / 2.0.1.2.3.3.7	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-3909.60	3909.60
			0								
2.0.1.2.3 / 2.0.1.2.3.3.8	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-1612.56	1612.56
			0								
2.0.1.2.3 / 2.0.1.2.3.3.9	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-1523.62	1523.62
			0								

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.0.1.2.3 / 2.0.1.2.3.4	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.2.3 / 2.0.1.2.3.5	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-5505.10	5505.10
2.0.1.2.4 / 2.0.1.2.4.1.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-143.76	143.76
2.0.1.2.4 / 2.0.1.2.4.1.11	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-233.10	233.10
2.0.1.2.4 / 2.0.1.2.4.1.12	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-913.19	913.19
2.0.1.2.4 / 2.0.1.2.4.1.13	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-74.50	74.50
2.0.1.2.4 / 2.0.1.2.4.1.14	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-400.75	400.75
2.0.1.2.4 / 2.0.1.2.4.1.15	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.2.4 / 2.0.1.2.4.1.18	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-476.78	476.78
2.0.1.2.4 / 2.0.1.2.4.1.19	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-485.65	485.65
2.0.1.2.4 / 2.0.1.2.4.1.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-881.25	881.25
2.0.1.2.4 / 2.0.1.2.4.1.20	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-476.78	476.78
2.0.1.2.4 / 2.0.1.2.4.1.5	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-848.37	848.37

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
		6-19-00 0							
2.0.1.2.4 / 2.0.1.2.4.1.6	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-3119.10	3119.10
		6-19-00 0							
2.0.1.2.4 / 2.0.1.2.4.2.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-1559.77	1559.77
		6-19-00 0							
2.0.1.2.4 / 2.0.1.2.4.2.4	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-344.59	344.59
		6-19-00 0							
2.0.1.2.4 / 2.0.1.2.4.2.5	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-721.15	721.15
		6-19-00 0							
2.0.1.2.4 / 2.0.1.2.4.2.6	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-114.72	114.72
		6-19-00 0							
2.0.1.2.5 / 2.0.1.2.5.1.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-315.42	315.42
		6-19-00 0							
2.0.1.2.5 / 2.0.1.2.5.1.10	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-74.50	74.50
		6-19-00 0							
2.0.1.2.5 / 2.0.1.2.5.1.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-971.10	971.10
		6-19-00 0							
2.0.1.2.5 / 2.0.1.2.5.1.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-287.28	287.28
		6-19-00 0							
2.0.1.2.5 / 2.0.1.2.5.1.4	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-807.11	807.11
		6-19-00 0							
2.0.1.2.5 / 2.0.1.2.5.1.5	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-602.43	602.43
		6-19-00 0							
2.0.1.2.5 / 2.0.1.2.5.1.6	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-659.14	659.14
		6-19-00							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			0								
2.0.1.2.5 / 2.0.1.2.5.1.7	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-1909.94	1909.94
			0								
2.0.1.2.5 / 2.0.1.2.5.1.8	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-245.74	245.74
			0								
2.0.1.2.5 / 2.0.1.2.5.1.9	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-913.19	913.19
			0								
2.0.1.2.5 / 2.0.1.2.5.2.1	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								
2.0.1.2.5 / 2.0.1.2.5.2.10	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-961.69	961.69
			0								
2.0.1.2.5 / 2.0.1.2.5.2.11	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-587.92	587.92
			0								
2.0.1.2.5 / 2.0.1.2.5.2.12	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-4232.99	4232.99
			0								
2.0.1.2.5 / 2.0.1.2.5.2.2	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-1345.69	1345.69
			0								
2.0.1.2.5 / 2.0.1.2.5.2.3	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-338.13	338.13
			0								
2.0.1.2.5 / 2.0.1.2.5.2.4	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-1719.85	1719.85
			0								
2.0.1.2.5 / 2.0.1.2.5.2.5	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-644.96	644.96
			0								
2.0.1.2.5 / 2.0.1.2.5.2.6	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.0.1.2.5 / 2.0.1.2.5.2.7	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-2009.60	2009.60
2.0.1.2.5 / 2.0.1.2.5.2.8	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-436.25	436.25
2.0.1.2.5 / 2.0.1.2.5.2.9	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-961.69	961.69
2.0.1.2.6 / 2.0.1.2.6.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-926.03	926.03
2.0.1.2.6 / 2.0.1.2.6.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-4960.90	4960.90
2.0.1.2.6 / 2.0.1.2.6.3	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.2.6 / 2.0.1.2.6.4	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-1559.77	1559.77
2.0.1.2.6 / 2.0.1.2.6.5	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-166.00	166.00
2.0.1.2.6 / 2.0.1.2.6.6	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-721.15	721.15
2.0.1.2.6 / 2.0.1.2.6.7	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-114.72	114.72
2.0.1.2.7 / 2.0.1.2.7.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	9350.95	-9350.95
2.0.1.2.7 / 2.0.1.2.7.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-633.08	633.08
2.0.1.2.7 / 2.0.1.2.7.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-19864.45	19864.45

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
		6-19-00 0							
2.0.1.3.1 / 2.0.1.3.1.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-5638.31	5638.31
		6-19-00 0							
2.0.1.3.1 / 2.0.1.3.1.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-4676.80	4676.80
		6-19-00 0							
2.0.1.3.1 / 2.0.1.3.1.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-1890.38	1890.38
		6-19-00 0							
2.0.1.3.1 / 2.0.1.3.1.4	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
		6-19-00 0							
2.0.1.3.2 / 2.0.1.3.2.1.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
		6-19-00 0							
2.0.1.3.2 / 2.0.1.3.2.1.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
		6-19-00 0							
2.0.1.3.2 / 2.0.1.3.2.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-231.90	231.90
		6-19-00 0							
2.0.1.3.2 / 2.0.1.3.2.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-231.90	231.90
		6-19-00 0							
2.0.1.3.3 / 2.0.1.3.3.1.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-997.63	997.63
		6-19-00 0							
2.0.1.3.3 / 2.0.1.3.3.1.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
		6-19-00 0							
2.0.1.3.3 / 2.0.1.3.3.2.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-3830.13	3830.13
		6-19-00 0							
2.0.1.3.3 / 2.0.1.3.3.2.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-178.41	178.41
		6-19-00							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.0.2.1.1 / 2.0.2.1.1.1	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.2.1.1 / 2.0.2.1.1.2	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-832.34	832.34
2.0.2.1.1 / 2.0.2.1.1.3	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.2.1.1 / 2.0.2.1.1.4	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.2.1.1 / 2.0.2.1.1.5	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.2.1.2 / 2.0.2.1.2.1	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-43.02	43.02
2.0.2.1.2 / 2.0.2.1.2.2	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-266.51	266.51
2.0.2.1.2 / 2.0.2.1.2.3	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.2.1.2 / 2.0.2.1.2.5	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.2.1.2 / 2.0.2.1.2.6	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.2.1.3 / 2.0.2.1.3.1	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-43.02	43.02
2.0.2.1.3 / 2.0.2.1.3.2	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-266.51	266.51

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.0.2.1.3 / 2.0.2.1.3.3	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.2.1.3 / 2.0.2.1.3.5	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.2.1.3 / 2.0.2.1.3.6	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.2.2.1 / 2.0.2.2.1.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-195.14	195.14
2.0.2.2.1 / 2.0.2.2.1.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-1661.34	1661.34
2.0.2.2.2 / 2.0.2.2.2.1.1.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.2.2.2 / 2.0.2.2.2.1.1.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.2.2.2 / 2.0.2.2.2.1.1.3	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.2.2.2 / 2.0.2.2.2.1.1.4	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.2.2.2 / 2.0.2.2.2.1.2.3	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.2.2.2 / 2.0.2.2.2.1.2.4	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.2.2.2 / 2.0.2.2.2.1.3.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.2.2.2 / 2.0.2.2.2.1.3.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
		6-19-00 0							
2.0.2.2.2 / 2.0.2.2.2.1.3.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
		6-19-00 0							
2.0.2.2.2 / 2.0.2.2.2.1.3.4	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
		6-19-00 0							
2.0.2.2.2 / 2.0.2.2.2.1.4.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
		6-19-00 0							
2.0.2.2.2 / 2.0.2.2.2.1.4.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
		6-19-00 0							
2.0.2.2.2 / 2.0.2.2.2.1.4.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
		6-19-00 0							
2.0.2.2.2 / 2.0.2.2.2.1.4.4	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
		6-19-00 0							
2.0.2.2.2 / 2.0.2.2.2.1.5	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-3104.25	3104.25
		6-19-00 0							
2.0.2.2.2 / 2.0.2.2.2.1.6.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-382.93	382.93
		6-19-00 0							
2.0.2.2.2 / 2.0.2.2.2.1.6.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-1866.36	1866.36
		6-19-00 0							
2.0.2.2.2 / 2.0.2.2.2.1.6.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-8451.66	8451.66
		6-19-00 0							
2.0.2.2.2 / 2.0.2.2.2.1.6.4	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-110.29	110.29
		6-19-00 0							
2.0.2.2.3 / 2.0.2.2.3.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
		6-19-00							

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
		0							
2.0.2.2.3 / 2.0.2.2.3.3	06/19/2008	1919 2008-06-19-00 CR035 0	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.2.2.3 / 2.0.2.2.3.5	06/19/2008	1919 2008-06-19-00 CR035 0	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.2.2.4 / 2.0.2.2.4.1	06/19/2008	1919 2008-06-19-00 CR035 0	0.00	0.00	0.00	0.00	0.00	-334.10	334.10
2.0.2.2.4 / 2.0.2.2.4.2	06/19/2008	1919 2008-06-19-00 CR035 0	0.00	0.00	0.00	0.00	0.00	-339.59	339.59
2.0.2.2.4 / 2.0.2.2.4.3	06/19/2008	1919 2008-06-19-00 CR035 0	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.2.2.4 / 2.0.2.2.4.4	06/19/2008	1919 2008-06-19-00 CR035 0	0.00	0.00	0.00	0.00	0.00	-339.59	339.59
2.0.2.2.4 / 2.0.2.2.4.5	06/19/2008	1919 2008-06-19-00 CR035 0	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.2.2.4 / 2.0.2.2.4.6	06/19/2008	1919 2008-06-19-00 CR035 0	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.3.1.1 / 2.0.3.1.1.1.1	06/19/2008	1919 2008-06-19-00 CR035 0	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.3.1.1 / 2.0.3.1.1.1.2	06/19/2008	1919 2008-06-19-00 CR035 0	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.3.1.1 / 2.0.3.1.1.1.3	06/19/2008	1919 2008-06-19-00 CR035 0	0.00	0.00	0.00	0.00	0.00	-2352.13	2352.13
2.0.3.1.1 / 2.0.3.1.1.1.4	06/19/2008	1919 2008-06-19-00 CR035 0	0.00	0.00	0.00	0.00	0.00	-2352.13	2352.13

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.0.3.1.1 / 2.0.3.1.1.2.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.3.1.1 / 2.0.3.1.1.2.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.3.1.1 / 2.0.3.1.1.2.3	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.3.1.2 / 2.0.3.1.2.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-1532.54	1532.54
2.0.3.1.2 / 2.0.3.1.2.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.3.1.2 / 2.0.3.1.2.3	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-2452.46	2452.46
2.0.3.1.3 / 2.0.3.1.3.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-269.30	269.30
2.0.3.1.3 / 2.0.3.1.3.10	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-1308.60	1308.60
2.0.3.1.3 / 2.0.3.1.3.11	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-357.73	357.73
2.0.3.1.3 / 2.0.3.1.3.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-5445.79	5445.79
2.0.3.1.3 / 2.0.3.1.3.3	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-1628.87	1628.87
2.0.3.1.3 / 2.0.3.1.3.4	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-392.03	392.03
2.0.3.1.3 / 2.0.3.1.3.5	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-1738.43	1738.43

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
		6-19-00 0							
2.0.3.1.3 / 2.0.3.1.3.6	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
		6-19-00 0							
2.0.3.1.3 / 2.0.3.1.3.9	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
		6-19-00 0							
2.0.3.1.4 / 2.0.3.1.4.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-1343.22	1343.22
		6-19-00 0							
2.0.3.1.4 / 2.0.3.1.4.13	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-1324.56	1324.56
		6-19-00 0							
2.0.3.1.4 / 2.0.3.1.4.14	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-2064.52	2064.52
		6-19-00 0							
2.0.3.1.4 / 2.0.3.1.4.15	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-501.31	501.31
		6-19-00 0							
2.0.3.1.4 / 2.0.3.1.4.16	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-1590.32	1590.32
		6-19-00 0							
2.0.3.1.4 / 2.0.3.1.4.17	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-25.29	25.29
		6-19-00 0							
2.0.3.1.4 / 2.0.3.1.4.18	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-1031.79	1031.79
		6-19-00 0							
2.0.3.1.4 / 2.0.3.1.4.19	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-1017.99	1017.99
		6-19-00 0							
2.0.3.1.4 / 2.0.3.1.4.20	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-343.93	343.93
		6-19-00 0							
2.0.3.1.4 / 2.0.3.1.4.21	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-343.93	343.93
		6-19-00							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.0.3.1.4 / 2.0.3.1.4.22	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-701.66	701.66
2.0.3.1.4 / 2.0.3.1.4.23	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-701.66	701.66
2.0.3.1.4 / 2.0.3.1.4.24	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-343.93	343.93
2.0.3.1.4 / 2.0.3.1.4.25	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-343.93	343.93
2.0.3.1.4 / 2.0.3.1.4.3	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-3651.96	3651.96
2.0.3.2.1 / 2.0.3.2.1.1.1	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-2822.12	2822.12
2.0.3.2.1 / 2.0.3.2.1.1.2	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-582.56	582.56
2.0.3.2.1 / 2.0.3.2.1.1.3	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-5258.45	5258.45
2.0.3.2.1 / 2.0.3.2.1.1.4	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-2226.05	2226.05
2.0.3.2.1 / 2.0.3.2.1.2.1	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-2616.57	2616.57
2.0.3.2.1 / 2.0.3.2.1.2.2	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-989.19	989.19
2.0.3.2.1 / 2.0.3.2.1.2.3	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-25724.55	25724.55

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.0.3.2.1 / 2.0.3.2.1.2.4	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-3613.22	3613.22
2.0.3.2.1 / 2.0.3.2.1.3.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-37.94	37.94
2.0.3.2.1 / 2.0.3.2.1.3.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-88.06	88.06
2.0.3.2.1 / 2.0.3.2.1.3.3	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-1639.87	1639.87
2.0.3.2.1 / 2.0.3.2.1.3.4	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-2145.36	2145.36
2.0.3.2.1 / 2.0.3.2.1.4	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-4808.17	4808.17
2.0.3.2.1 / 2.0.3.2.1.5	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-2823.11	2823.11
2.0.3.2.2 / 2.0.3.2.2.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.3.2.2 / 2.0.3.2.2.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	9.09	-9.09
2.0.3.2.2 / 2.0.3.2.2.3	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-1986.16	1986.16
2.0.3.2.3 / 2.0.3.2.3.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.3.2.3 / 2.0.3.2.3.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.3.2.3 / 2.0.3.2.3.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
		6-19-00 0							
2.0.3.2.3 / 2.0.3.2.3.4	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-1232.09	1232.09
		6-19-00 0							
2.0.3.3.1 / 2.0.3.3.1.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-28.68	28.68
		6-19-00 0							
2.0.3.3.1 / 2.0.3.3.1.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-1989.01	1989.01
		6-19-00 0							
2.0.3.3.1 / 2.0.3.3.1.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
		6-19-00 0							
2.0.3.3.2.1 / 2.0.3.3.2.1.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-2043.71	2043.71
		6-19-00 0							
2.0.3.3.2.1 / 2.0.3.3.2.1.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-1675.49	1675.49
		6-19-00 0							
2.0.3.3.2.1 / 2.0.3.3.2.1.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-2677.80	2677.80
		6-19-00 0							
2.0.3.3.2.1 / 2.0.3.3.2.1.4	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-2942.44	2942.44
		6-19-00 0							
2.0.3.3.2.1 / 2.0.3.3.2.1.5	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-2709.90	2709.90
		6-19-00 0							
2.0.3.3.2.2 / 2.0.3.3.2.2.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
		6-19-00 0							
2.0.3.3.2.2 / 2.0.3.3.2.2.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-193.69	193.69
		6-19-00 0							
2.0.3.3.2.2 / 2.0.3.3.2.2.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-12441.90	12441.90
		6-19-00							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			0								
2.0.3.3.2.2 / 2.0.3.3.2.2.4	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-9.56	9.56
			0								
2.0.3.3.2.2 / 2.0.3.3.2.2.5	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-551.31	551.31
			0								
2.0.3.3.2.2 / 2.0.3.3.2.2.6	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-14.62	14.62
			0								
2.0.3.3.2.2 / 2.0.3.3.2.2.7	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-1699.88	1699.88
			0								
2.0.3.3.2.2 / 2.0.3.3.2.2.8	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-1606.13	1606.13
			0								
2.0.3.3.3.1 / 2.0.3.3.3.1.1	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-2339.12	2339.12
			0								
2.0.3.3.3.1 / 2.0.3.3.3.1.2	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								
2.0.3.3.3.1 / 2.0.3.3.3.1.3	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-889.80	889.80
			0								
2.0.3.3.3.1 / 2.0.3.3.3.1.4	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-5201.17	5201.17
			0								
2.0.3.3.3.1 / 2.0.3.3.3.1.5	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-1192.18	1192.18
			0								
2.0.3.3.3.1 / 2.0.3.3.3.1.6	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-1297.97	1297.97
			0								
2.0.3.3.3.2 / 2.0.3.3.3.2.1	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-1080.98	1080.98
			0								

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.0.3.3.3.2 / 2.0.3.3.3.2.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.3.3.3.2 / 2.0.3.3.3.2.3	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-738.00	738.00
2.0.3.3.3.2 / 2.0.3.3.3.2.4	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-2983.29	2983.29
2.0.3.3.3.3 / 2.0.3.3.3.3.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-5.94	5.94
2.0.3.3.3.3 / 2.0.3.3.3.3.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.3.4.1.1 / 2.0.3.4.1.1.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-550.23	550.23
2.0.3.4.1.1 / 2.0.3.4.1.1.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.3.4.1.1 / 2.0.3.4.1.1.3	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-299.16	299.16
2.0.3.4.1.2 / 2.0.3.4.1.2.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-680.98	680.98
2.0.3.4.1.2 / 2.0.3.4.1.2.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-758.15	758.15
2.0.3.4.1.2 / 2.0.3.4.1.2.3	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-1516.11	1516.11
2.0.3.4.1.2 / 2.0.3.4.1.2.4	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-519.46	519.46
2.0.3.4.1.2 / 2.0.3.4.1.2.5	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-758.15	758.15

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
		6-19-00 0							
2.0.3.4.1.2 / 2.0.3.4.1.2.6	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-1516.11	1516.11
		6-19-00 0							
2.0.3.4.1.2 / 2.0.3.4.1.2.7	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-519.46	519.46
		6-19-00 0							
2.0.3.4.1.3 / 2.0.3.4.1.3.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
		6-19-00 0							
2.0.3.4.1.3 / 2.0.3.4.1.3.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-1173.84	1173.84
		6-19-00 0							
2.0.3.4.1.3 / 2.0.3.4.1.3.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-349.82	349.82
		6-19-00 0							
2.0.3.4.1.4 / 2.0.3.4.1.4.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-460.95	460.95
		6-19-00 0							
2.0.3.4.1.4 / 2.0.3.4.1.4.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-576.10	576.10
		6-19-00 0							
2.0.3.4.1.4 / 2.0.3.4.1.4.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-2795.74	2795.74
		6-19-00 0							
2.0.3.4.1.4 / 2.0.3.4.1.4.4	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-3524.43	3524.43
		6-19-00 0							
2.0.3.4.1.4 / 2.0.3.4.1.4.5	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-368.59	368.59
		6-19-00 0							
2.0.3.4.1.5 / 2.0.3.4.1.5.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-660.68	660.68
		6-19-00 0							
2.0.3.4.1.5 / 2.0.3.4.1.5.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-679.59	679.59
		6-19-00							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			0								
2.0.3.4.1.5 / 2.0.3.4.1.5.3	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-2306.59	2306.59
			0								
2.0.3.4.1.5 / 2.0.3.4.1.5.4	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-603.42	603.42
			0								
2.0.3.4.2.1 / 2.0.3.4.2.1.1	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-223.71	223.71
			0								
2.0.3.4.2.1 / 2.0.3.4.2.1.2	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-550.23	550.23
			0								
2.0.3.4.2.1 / 2.0.3.4.2.1.3	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-735.05	735.05
			0								
2.0.3.4.2.1 / 2.0.3.4.2.1.4	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-631.92	631.92
			0								
2.0.3.4.2.2 / 2.0.3.4.2.2.1	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-223.71	223.71
			0								
2.0.3.4.2.2 / 2.0.3.4.2.2.2	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-550.23	550.23
			0								
2.0.3.4.2.2 / 2.0.3.4.2.2.3	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-735.05	735.05
			0								
2.0.3.4.2.2 / 2.0.3.4.2.2.4	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-631.92	631.92
			0								
2.0.3.4.2.3 / 2.0.3.4.2.3.1	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-440.65	440.65
			0								
2.0.3.4.2.3 / 2.0.3.4.2.3.2	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-627.85	627.85
			0								

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.0.3.4.2.3 / 2.0.3.4.2.3.3	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-2452.11	2452.11
2.0.3.4.2.3 / 2.0.3.4.2.3.4	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-631.92	631.92
2.0.3.4.2.4 / 2.0.3.4.2.4.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-223.71	223.71
2.0.3.4.2.4 / 2.0.3.4.2.4.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-627.85	627.85
2.0.3.4.2.4 / 2.0.3.4.2.4.3	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-1212.42	1212.42
2.0.3.4.2.4 / 2.0.3.4.2.4.4	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-631.92	631.92
2.0.3.4.3 / 2.0.3.4.3.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-390.61	390.61
2.0.3.4.3 / 2.0.3.4.3.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.3.4.3 / 2.0.3.4.3.3	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.3.4.3 / 2.0.3.4.3.4	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-547.01	547.01
2.0.3.4.3 / 2.0.3.4.3.5	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.3.4.3 / 2.0.3.4.3.6	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.4 / 2.0.4.2.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	295360.17	-295360.17

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
		6-19-00 0							
2.0.4 / 2.0.4.2.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
		6-19-00 0							
2.0.4 / 2.0.4.2.4	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
		6-19-00 0							
2.0.4 / 2.0.4.2.5	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
		6-19-00 0							
2.0.4 / 2.0.4.2.7	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-7076.78	7076.78
		6-19-00 0							
2.0.4 / 2.0.4.2.8	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-1065125.76	1065125.76
		6-19-00 0							
2.0.4 / 2.0.4.2.9	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-371655.59	371655.59
		6-19-00 0							
2.1.1.4 / 2.1.1.4.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-17518.51	17518.51
		6-19-00 0							
2.1.1.4 / 2.1.1.4.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-149640.18	149640.18
		6-19-00 0							
2.1.1.4 / 2.1.1.4.4	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-54534.32	54534.32
		6-19-00 0							
2.1.1.4 / 2.1.1.4.5	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-189598.02	189598.02
		6-19-00 0							
2.1.1.4 / 2.1.1.4.6	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-40848.71	40848.71
		6-19-00 0							
2.1.1.5.1.1 / 2.1.1.5.1.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-797.23	797.23
		6-19-00							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			0								
2.1.1.5.1.2 / 2.1.1.5.1.2	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-191.33	191.33
			0								
2.1.1.5.1.3 / 2.1.1.5.1.3.1	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-883.02	883.02
			0								
2.1.1.5.1.3 / 2.1.1.5.1.3.2	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-1113.54	1113.54
			0								
2.1.1.5.2.1 / 2.1.1.5.2.1.1	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-3639.67	3639.67
			0								
2.1.1.5.2.1 / 2.1.1.5.2.1.2	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-1019.10	1019.10
			0								
2.1.1.5.2.1 / 2.1.1.5.2.1.3.1	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-3639.67	3639.67
			0								
2.1.1.5.2.1 / 2.1.1.5.2.1.3.2	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-9541.96	9541.96
			0								
2.1.1.5.2.2 / 2.1.1.5.2.2.1	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-6122.16	6122.16
			0								
2.1.1.5.2.2 / 2.1.1.5.2.2.2	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-7689.12	7689.12
			0								
2.1.2.1 / 2.1.2.1.10	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-873.59	873.59
			0								
2.1.2.1 / 2.1.2.1.11	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-873.59	873.59
			0								
2.1.2.1 / 2.1.2.1.12	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-174.71	174.71
			0								

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.1.2.1 / 2.1.2.1.14	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-13103.67	13103.67
2.1.2.1 / 2.1.2.1.15	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-873.59	873.59
2.1.2.1 / 2.1.2.1.16	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-873.59	873.59
2.1.2.1 / 2.1.2.1.17	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-174.71	174.71
2.1.2.1 / 2.1.2.1.19	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-9259.92	9259.92
2.1.2.1 / 2.1.2.1.20	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-174.71	174.71
2.1.2.1 / 2.1.2.1.9	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-16597.98	16597.98
2.1.2.3 / 2.1.2.3.1.10	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-70645.57	70645.57
2.1.2.3 / 2.1.2.3.1.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-61287.20	61287.20
2.1.2.3 / 2.1.2.3.1.3	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-32604.26	32604.26
2.1.2.3 / 2.1.2.3.1.4	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-129430.64	129430.64
2.1.2.3 / 2.1.2.3.1.5	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-230576.10	230576.10
2.1.2.3 / 2.1.2.3.1.6	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-177456.89	177456.89

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
		6-19-00 0							
2.1.2.3 / 2.1.2.3.1.7	06/19/2008	1919 2008-0 CR035 6-19-00 0	0.00	0.00	0.00	0.00	0.00	-130438.31	130438.31
2.1.2.3 / 2.1.2.3.1.8	06/19/2008	1919 2008-0 CR035 6-19-00 0	0.00	0.00	0.00	0.00	0.00	-17241.20	17241.20
2.1.2.3 / 2.1.2.3.1.9	06/19/2008	1919 2008-0 CR035 6-19-00 0	0.00	0.00	0.00	0.00	0.00	-16363.00	16363.00
2.1.2.3 / 2.1.2.3.2.1	06/19/2008	1919 2008-0 CR035 6-19-00 0	0.00	0.00	0.00	0.00	0.00	-19300.79	19300.79
2.1.2.3 / 2.1.2.3.2.10.1	06/19/2008	1919 2008-0 CR035 6-19-00 0	0.00	0.00	0.00	0.00	0.00	-84802.63	84802.63
2.1.2.3 / 2.1.2.3.2.10.2	06/19/2008	1919 2008-0 CR035 6-19-00 0	0.00	0.00	0.00	0.00	0.00	-14965.19	14965.19
2.1.2.3 / 2.1.2.3.2.11.1	06/19/2008	1919 2008-0 CR035 6-19-00 0	0.00	0.00	0.00	0.00	0.00	-5833.58	5833.58
2.1.2.3 / 2.1.2.3.2.11.2	06/19/2008	1919 2008-0 CR035 6-19-00 0	0.00	0.00	0.00	0.00	0.00	-1029.47	1029.47
2.1.2.3 / 2.1.2.3.2.12.1	06/19/2008	1919 2008-0 CR035 6-19-00 0	0.00	0.00	0.00	0.00	0.00	-13008.72	13008.72
2.1.2.3 / 2.1.2.3.2.12.2	06/19/2008	1919 2008-0 CR035 6-19-00 0	0.00	0.00	0.00	0.00	0.00	-2390.82	2390.82
2.1.2.3 / 2.1.2.3.2.12.3	06/19/2008	1919 2008-0 CR035 6-19-00 0	0.00	0.00	0.00	0.00	0.00	-12792.64	12792.64
2.1.2.3 / 2.1.2.3.2.12.4	06/19/2008	1919 2008-0 CR035 6-19-00	0.00	0.00	0.00	0.00	0.00	-2482.26	2482.26

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			0								
2.1.2.3 / 2.1.2.3.2.12.5	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-12674.07	12674.07
			0								
2.1.2.3 / 2.1.2.3.2.12.6	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-2725.63	2725.63
			0								
2.1.2.3 / 2.1.2.3.2.12.7	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-12938.00	12938.00
			0								
2.1.2.3 / 2.1.2.3.2.12.8	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-6686.34	6686.34
			0								
2.1.2.3 / 2.1.2.3.2.2	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-69761.83	69761.83
			0								
2.1.2.3 / 2.1.2.3.2.3	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-77004.85	77004.85
			0								
2.1.2.3 / 2.1.2.3.2.4	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-75449.09	75449.09
			0								
2.1.2.3 / 2.1.2.3.2.5	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-32684.89	32684.89
			0								
2.1.2.3 / 2.1.2.3.2.6.1	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-76288.71	76288.71
			0								
2.1.2.3 / 2.1.2.3.2.6.2	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-31860.98	31860.98
			0								
2.1.2.3 / 2.1.2.3.2.7.1	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-19327.75	19327.75
			0								
2.1.2.3 / 2.1.2.3.2.7.2	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-8283.30	8283.30
			0								

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.1.2.3 / 2.1.2.3.2.8.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-91864.32	91864.32
2.1.2.3 / 2.1.2.3.2.8.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-55341.86	55341.86
2.1.2.3 / 2.1.2.3.2.9.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-15271.34	15271.34
2.1.2.3 / 2.1.2.3.2.9.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-12002.86	12002.86
2.1.2.4.1.1 / 2.1.2.4.1.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-6300.31	6300.31
2.1.2.4.1.2 / 2.1.2.4.1.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-1512.08	1512.08
2.1.2.4.1.3 / 2.1.2.4.1.3.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-12504.97	12504.97
2.1.2.4.1.3 / 2.1.2.4.1.3.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-15631.22	15631.22
2.1.2.4.2.1 / 2.1.2.4.2.1.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-12125.56	12125.56
2.1.2.4.2.1 / 2.1.2.4.2.1.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-3395.15	3395.15
2.1.2.4.2.1 / 2.1.2.4.2.1.3.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-19895.16	19895.16
2.1.2.4.2.1 / 2.1.2.4.2.1.3.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-44854.55	44854.55
2.1.2.4.2.2 / 2.1.2.4.2.2.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-29875.82	29875.82

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
		6-19-00 0							
2.1.2.4.2.2 / 2.1.2.4.2.2.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-37336.96	37336.96
		6-19-00 0							
2.1.3 / 2.1.3.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-1680.00	1680.00
		6-19-00 0							
2.1.3 / 2.1.3.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-963.20	963.20
		6-19-00 0							
2.1.3 / 2.1.3.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-1388.80	1388.80
		6-19-00 0							
2.1.4.1 / 2.1.4.1.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-645.00	645.00
		6-19-00 0							
2.1.4.4 / 2.1.4.4.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-1095.00	1095.00
		6-19-00 0							
2.1.4.4 / 2.1.4.4.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-224.00	224.00
		6-19-00 0							
2.1.4.4 / 2.1.4.4.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-672.00	672.00
		6-19-00 0							
2.1.4.4 / 2.1.4.4.4	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-448.00	448.00
		6-19-00 0							
2.1.4.4 / 2.1.4.4.5	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-448.00	448.00
		6-19-00 0							
2.10 / 2.10.11.1.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-154635.34	154635.34
		6-19-00 0							
2.10 / 2.10.11.1.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-6705.93	6705.93
		6-19-00							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			0								
2.10 / 2.10.11.1.4	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-2682.37	2682.37
			0								
2.10 / 2.10.3.1.1	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	208988.92	-208988.92
			0								
2.10 / 2.10.3.1.2	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	10696.53	-10696.53
			0								
2.10 / 2.10.3.1.3	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	5122.28	-5122.28
			0								
2.10 / 2.10.3.1.4	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	11148.49	-11148.49
			0								
2.10 / 2.10.3.2.1	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								
2.10 / 2.10.4.1.1	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-53970.20	53970.20
			0								
2.10 / 2.10.4.1.2	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								
2.10 / 2.10.4.1.3	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								
2.10 / 2.10.4.2.1	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								
2.10 / 2.10.5.1.1	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								
2.10 / 2.10.5.1.2	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.10 / 2.10.5.1.3	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.10 / 2.10.5.1.4	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-18846.13	18846.13
2.10 / 2.10.5.2.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.10 / 2.10.6.1.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-93178.34	93178.34
2.10 / 2.10.6.1.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.10 / 2.10.6.1.3	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.10 / 2.10.6.1.4	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.10 / 2.10.6.2.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.10 / 2.10.7.1.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-701310.01	701310.01
2.10 / 2.10.7.1.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-46587.04	46587.04
2.10 / 2.10.7.1.3	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-15747.73	15747.73
2.10 / 2.10.7.1.4	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-26246.22	26246.22
2.10 / 2.10.7.2.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-80315.63	80315.63

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
		6-19-00 0							
2.2.1 / 2.2.1.5.2.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-48130.90	48130.90
		6-19-00 0							
2.2.1 / 2.2.1.5.2.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-2623.53	2623.53
		6-19-00 0							
2.2.1 / 2.2.1.5.2.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-4967.42	4967.42
		6-19-00 0							
2.2.1 / 2.2.1.5.3.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-49501.70	49501.70
		6-19-00 0							
2.2.1 / 2.2.1.5.3.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-2799.22	2799.22
		6-19-00 0							
2.2.1 / 2.2.1.5.3.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-11035.59	11035.59
		6-19-00 0							
2.2.1 / 2.2.1.5.4.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	917447.90	-917447.90
		6-19-00 0							
2.2.1 / 2.2.1.5.4.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	51879.44	-51879.44
		6-19-00 0							
2.2.1 / 2.2.1.5.4.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-10143.00	10143.00
		6-19-00 0							
2.2.1 / 2.2.1.6.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-328.83	328.83
		6-19-00 0							
2.2.1 / 2.2.1.6.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-3961.76	3961.76
		6-19-00 0							
2.2.1 / 2.2.1.6.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-1243.67	1243.67
		6-19-00							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.2.1 / 2.2.1.6.4	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	9824.99	-9824.99
2.2.2 / 2.2.2.5.2.1	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-5247.28	5247.28
2.2.2 / 2.2.2.5.2.2	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-206.98	206.98
2.2.2 / 2.2.2.5.3.1	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-5598.66	5598.66
2.2.2 / 2.2.2.5.3.2	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-1656.27	1656.27
2.2.2 / 2.2.2.5.4.1	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	89504.71	-89504.71
2.2.2 / 2.2.2.5.4.2	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-1697.85	1697.85
2.2.2 / 2.2.2.6.1	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-21.41	21.41
2.2.2 / 2.2.2.6.2	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-22.84	22.84
2.2.2 / 2.2.2.6.3	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	424.47	-424.47
2.2.3 / 2.2.3.5.2	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-8300.64	8300.64
2.2.3 / 2.2.3.5.3	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	173766.88	-173766.88

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.2.3 / 2.2.3.6.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-240.21	240.21
2.2.3 / 2.2.3.6.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-314.58	314.58
2.2.3 / 2.2.3.7	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-10.61	10.61
2.2.4 / 2.2.4.2.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-232.85	232.85
2.2.4 / 2.2.4.2.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-103.49	103.49
2.2.4 / 2.2.4.2.3.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-96.06	96.06
2.2.4 / 2.2.4.2.3.10	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-96.06	96.06
2.2.4 / 2.2.4.2.3.11	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-96.06	96.06
2.2.4 / 2.2.4.2.3.12	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-96.06	96.06
2.2.4 / 2.2.4.2.3.13	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-96.06	96.06
2.2.4 / 2.2.4.2.3.14	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-96.06	96.06
2.2.4 / 2.2.4.2.3.15	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-98.48	98.48
2.2.4 / 2.2.4.2.3.16	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-98.48	98.48

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
		6-19-00 0							
2.2.4 / 2.2.4.2.3.17	06/19/2008	1919 2008-0 CR035 6-19-00 0	0.00	0.00	0.00	0.00	0.00	-98.48	98.48
2.2.4 / 2.2.4.2.3.18	06/19/2008	1919 2008-0 CR035 6-19-00 0	0.00	0.00	0.00	0.00	0.00	-98.48	98.48
2.2.4 / 2.2.4.2.3.19	06/19/2008	1919 2008-0 CR035 6-19-00 0	0.00	0.00	0.00	0.00	0.00	-98.48	98.48
2.2.4 / 2.2.4.2.3.2	06/19/2008	1919 2008-0 CR035 6-19-00 0	0.00	0.00	0.00	0.00	0.00	-96.06	96.06
2.2.4 / 2.2.4.2.3.20	06/19/2008	1919 2008-0 CR035 6-19-00 0	0.00	0.00	0.00	0.00	0.00	-98.48	98.48
2.2.4 / 2.2.4.2.3.21	06/19/2008	1919 2008-0 CR035 6-19-00 0	0.00	0.00	0.00	0.00	0.00	-98.48	98.48
2.2.4 / 2.2.4.2.3.22	06/19/2008	1919 2008-0 CR035 6-19-00 0	0.00	0.00	0.00	0.00	0.00	-98.48	98.48
2.2.4 / 2.2.4.2.3.23	06/19/2008	1919 2008-0 CR035 6-19-00 0	0.00	0.00	0.00	0.00	0.00	-98.48	98.48
2.2.4 / 2.2.4.2.3.24	06/19/2008	1919 2008-0 CR035 6-19-00 0	0.00	0.00	0.00	0.00	0.00	-98.48	98.48
2.2.4 / 2.2.4.2.3.25	06/19/2008	1919 2008-0 CR035 6-19-00 0	0.00	0.00	0.00	0.00	0.00	-98.48	98.48
2.2.4 / 2.2.4.2.3.26	06/19/2008	1919 2008-0 CR035 6-19-00 0	0.00	0.00	0.00	0.00	0.00	-98.48	98.48
2.2.4 / 2.2.4.2.3.27	06/19/2008	1919 2008-0 CR035 6-19-00	0.00	0.00	0.00	0.00	0.00	-98.48	98.48

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			0								
2.2.4 / 2.2.4.2.3.28	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-98.48	98.48
			0								
2.2.4 / 2.2.4.2.3.29	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-98.48	98.48
			0								
2.2.4 / 2.2.4.2.3.3	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-96.06	96.06
			0								
2.2.4 / 2.2.4.2.3.30	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-98.48	98.48
			0								
2.2.4 / 2.2.4.2.3.4	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-96.06	96.06
			0								
2.2.4 / 2.2.4.2.3.5	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-96.06	96.06
			0								
2.2.4 / 2.2.4.2.3.6	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-96.06	96.06
			0								
2.2.4 / 2.2.4.2.3.7	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-96.06	96.06
			0								
2.2.4 / 2.2.4.2.3.8	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-96.06	96.06
			0								
2.2.4 / 2.2.4.2.3.9	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-96.06	96.06
			0								
2.2.4 / 2.2.4.2.4.1	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-17.39	17.39
			0								
2.2.4 / 2.2.4.2.4.10	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-17.39	17.39
			0								

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.2.4 / 2.2.4.2.4.11	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-17.39	17.39
2.2.4 / 2.2.4.2.4.12	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-17.39	17.39
2.2.4 / 2.2.4.2.4.13	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-17.39	17.39
2.2.4 / 2.2.4.2.4.14	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-17.39	17.39
2.2.4 / 2.2.4.2.4.15	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-17.83	17.83
2.2.4 / 2.2.4.2.4.16	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-17.83	17.83
2.2.4 / 2.2.4.2.4.17	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-17.83	17.83
2.2.4 / 2.2.4.2.4.18	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-17.83	17.83
2.2.4 / 2.2.4.2.4.19	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-17.83	17.83
2.2.4 / 2.2.4.2.4.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-17.39	17.39
2.2.4 / 2.2.4.2.4.20	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-17.83	17.83
2.2.4 / 2.2.4.2.4.21	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-17.83	17.83
2.2.4 / 2.2.4.2.4.22	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-17.83	17.83

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
		6-19-00 0							
2.2.4 / 2.2.4.2.4.23	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-17.83	17.83
		6-19-00 0							
2.2.4 / 2.2.4.2.4.24	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-17.83	17.83
		6-19-00 0							
2.2.4 / 2.2.4.2.4.25	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-17.83	17.83
		6-19-00 0							
2.2.4 / 2.2.4.2.4.26	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-17.83	17.83
		6-19-00 0							
2.2.4 / 2.2.4.2.4.27	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-17.83	17.83
		6-19-00 0							
2.2.4 / 2.2.4.2.4.28	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-17.83	17.83
		6-19-00 0							
2.2.4 / 2.2.4.2.4.29	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-17.83	17.83
		6-19-00 0							
2.2.4 / 2.2.4.2.4.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-17.39	17.39
		6-19-00 0							
2.2.4 / 2.2.4.2.4.30	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-17.83	17.83
		6-19-00 0							
2.2.4 / 2.2.4.2.4.4	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-17.39	17.39
		6-19-00 0							
2.2.4 / 2.2.4.2.4.5	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-17.39	17.39
		6-19-00 0							
2.2.4 / 2.2.4.2.4.6	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-17.39	17.39
		6-19-00							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			0								
2.2.4 / 2.2.4.2.4.7	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-17.39	17.39
			0								
2.2.4 / 2.2.4.2.4.8	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-17.39	17.39
			0								
2.2.4 / 2.2.4.2.4.9	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-17.39	17.39
			0								
2.2.4 / 2.2.4.3.1	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-232.85	232.85
			0								
2.2.4 / 2.2.4.3.2	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-433.00	433.00
			0								
2.2.4 / 2.2.4.3.3.1	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-158.50	158.50
			0								
2.2.4 / 2.2.4.3.3.10	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-320.99	320.99
			0								
2.2.4 / 2.2.4.3.3.11	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-320.99	320.99
			0								
2.2.4 / 2.2.4.3.3.12	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-320.99	320.99
			0								
2.2.4 / 2.2.4.3.3.13	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-162.48	162.48
			0								
2.2.4 / 2.2.4.3.3.14	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-162.48	162.48
			0								
2.2.4 / 2.2.4.3.3.15	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-162.48	162.48
			0								

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.2.4 / 2.2.4.3.3.16	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-162.48	162.48
2.2.4 / 2.2.4.3.3.17	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-162.48	162.48
2.2.4 / 2.2.4.3.3.18	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-162.48	162.48
2.2.4 / 2.2.4.3.3.19	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-162.48	162.48
2.2.4 / 2.2.4.3.3.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-158.50	158.50
2.2.4 / 2.2.4.3.3.20	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-162.48	162.48
2.2.4 / 2.2.4.3.3.21	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-162.48	162.48
2.2.4 / 2.2.4.3.3.22	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-162.48	162.48
2.2.4 / 2.2.4.3.3.23	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-162.48	162.48
2.2.4 / 2.2.4.3.3.24	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-162.48	162.48
2.2.4 / 2.2.4.3.3.25	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-162.48	162.48
2.2.4 / 2.2.4.3.3.26	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-162.48	162.48
2.2.4 / 2.2.4.3.3.27	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-162.48	162.48

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
		6-19-00 0							
2.2.4 / 2.2.4.3.3.28	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-162.48	162.48
		6-19-00 0							
2.2.4 / 2.2.4.3.3.29	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-328.28	328.28
		6-19-00 0							
2.2.4 / 2.2.4.3.3.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-158.50	158.50
		6-19-00 0							
2.2.4 / 2.2.4.3.3.30	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-328.28	328.28
		6-19-00 0							
2.2.4 / 2.2.4.3.3.4	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-158.50	158.50
		6-19-00 0							
2.2.4 / 2.2.4.3.3.5	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-158.50	158.50
		6-19-00 0							
2.2.4 / 2.2.4.3.3.6	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-158.50	158.50
		6-19-00 0							
2.2.4 / 2.2.4.3.3.7	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-158.50	158.50
		6-19-00 0							
2.2.4 / 2.2.4.3.3.8	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-158.50	158.50
		6-19-00 0							
2.2.4 / 2.2.4.3.3.9	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-158.50	158.50
		6-19-00 0							
2.2.4 / 2.2.4.3.4.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-330.44	330.44
		6-19-00 0							
2.2.4 / 2.2.4.3.4.10	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-676.47	676.47
		6-19-00							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.2.4 / 2.2.4.3.4.11	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-676.47	676.47
2.2.4 / 2.2.4.3.4.12	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-676.47	676.47
2.2.4 / 2.2.4.3.4.13	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-346.02	346.02
2.2.4 / 2.2.4.3.4.14	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-346.02	346.02
2.2.4 / 2.2.4.3.4.15	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-346.02	346.02
2.2.4 / 2.2.4.3.4.16	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-346.02	346.02
2.2.4 / 2.2.4.3.4.17	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-346.02	346.02
2.2.4 / 2.2.4.3.4.18	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-346.02	346.02
2.2.4 / 2.2.4.3.4.19	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-346.02	346.02
2.2.4 / 2.2.4.3.4.2	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-330.44	330.44
2.2.4 / 2.2.4.3.4.20	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-346.02	346.02
2.2.4 / 2.2.4.3.4.21	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-346.02	346.02

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.2.4 / 2.2.4.3.4.22	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-346.02	346.02
2.2.4 / 2.2.4.3.4.23	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-346.02	346.02
2.2.4 / 2.2.4.3.4.24	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-346.02	346.02
2.2.4 / 2.2.4.3.4.25	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-346.02	346.02
2.2.4 / 2.2.4.3.4.26	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-346.02	346.02
2.2.4 / 2.2.4.3.4.27	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-346.02	346.02
2.2.4 / 2.2.4.3.4.28	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-346.02	346.02
2.2.4 / 2.2.4.3.4.29	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-708.08	708.08
2.2.4 / 2.2.4.3.4.3	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-330.44	330.44
2.2.4 / 2.2.4.3.4.30	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-708.08	708.08
2.2.4 / 2.2.4.3.4.4	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-330.44	330.44
2.2.4 / 2.2.4.3.4.5	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-330.44	330.44
2.2.4 / 2.2.4.3.4.6	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-330.44	330.44

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
		6-19-00 0							
2.2.4 / 2.2.4.3.4.7	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-330.44	330.44
		6-19-00 0							
2.2.4 / 2.2.4.3.4.8	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-330.44	330.44
		6-19-00 0							
2.2.4 / 2.2.4.3.4.9	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-330.44	330.44
		6-19-00 0							
2.2.5 / 2.2.5.3.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-1224.88	1224.88
		6-19-00 0							
2.2.5 / 2.2.5.3.10	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-2485.33	2485.33
		6-19-00 0							
2.2.5 / 2.2.5.3.11	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-2485.33	2485.33
		6-19-00 0							
2.2.5 / 2.2.5.3.12	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-1770.81	1770.81
		6-19-00 0							
2.2.5 / 2.2.5.3.13	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-1260.45	1260.45
		6-19-00 0							
2.2.5 / 2.2.5.3.14	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-1199.54	1199.54
		6-19-00 0							
2.2.5 / 2.2.5.3.15	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-1120.47	1120.47
		6-19-00 0							
2.2.5 / 2.2.5.3.16	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-1120.47	1120.47
		6-19-00 0							
2.2.5 / 2.2.5.3.17	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-1120.47	1120.47
		6-19-00							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			0								
2.2.5 / 2.2.5.3.18	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-1120.47	1120.47
			0								
2.2.5 / 2.2.5.3.19	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-1120.47	1120.47
			0								
2.2.5 / 2.2.5.3.2	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-1224.88	1224.88
			0								
2.2.5 / 2.2.5.3.20	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-1120.47	1120.47
			0								
2.2.5 / 2.2.5.3.21	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-1120.47	1120.47
			0								
2.2.5 / 2.2.5.3.22	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-1120.47	1120.47
			0								
2.2.5 / 2.2.5.3.23	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-1120.47	1120.47
			0								
2.2.5 / 2.2.5.3.24	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-1120.47	1120.47
			0								
2.2.5 / 2.2.5.3.25	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-1120.47	1120.47
			0								
2.2.5 / 2.2.5.3.26	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-1120.47	1120.47
			0								
2.2.5 / 2.2.5.3.27	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-1120.47	1120.47
			0								
2.2.5 / 2.2.5.3.28	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-2269.76	2269.76
			0								

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.2.5 / 2.2.5.3.29	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-2269.76	2269.76
2.2.5 / 2.2.5.3.3	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-1224.88	1224.88
2.2.5 / 2.2.5.3.30	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-2176.39	2176.39
2.2.5 / 2.2.5.3.4	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-1224.88	1224.88
2.2.5 / 2.2.5.3.5	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-1224.88	1224.88
2.2.5 / 2.2.5.3.6	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-1224.88	1224.88
2.2.5 / 2.2.5.3.7	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-1224.88	1224.88
2.2.5 / 2.2.5.3.8	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-1224.88	1224.88
2.2.5 / 2.2.5.3.9	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-2275.25	2275.25
2.2.6 / 2.2.6.2.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.2.6 / 2.2.6.4.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.2.6 / 2.2.6.4.4	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.2.6 / 2.2.6.5.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
		6-19-00 0							
2.2.6 / 2.2.6.5.4	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
		6-19-00 0							
2.2.6 / 2.2.6.6.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
		6-19-00 0							
2.2.6 / 2.2.6.6.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-17156.62	17156.62
		6-19-00 0							
2.2.6 / 2.2.6.6.4	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-3936.93	3936.93
		6-19-00 0							
2.3.1 / 2.3.1.4	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-23.28	23.28
		6-19-00 0							
2.3.2 / 2.3.2.1.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-7683.20	7683.20
		6-19-00 0							
2.3.2 / 2.3.2.1.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-68040.00	68040.00
		6-19-00 0							
2.3.2 / 2.3.2.1.4	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-72596.25	72596.25
		6-19-00 0							
2.3.2 / 2.3.2.12.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-6861.69	6861.69
		6-19-00 0							
2.3.2 / 2.3.2.12.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-12630.94	12630.94
		6-19-00 0							
2.3.2 / 2.3.2.12.4	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-54850.94	54850.94
		6-19-00 0							
2.3.2 / 2.3.2.13.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-68.05	68.05
		6-19-00							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.3.2 / 2.3.2.13.2	06/19/2008	1919	0 2008-06-19-00 0	CR035	0.00	0.00	0.00	0.00	0.00	-72.39	72.39
2.3.2 / 2.3.2.13.3	06/19/2008	1919	0 2008-06-19-00 0	CR035	0.00	0.00	0.00	0.00	0.00	-72.39	72.39
2.3.2 / 2.3.2.13.4	06/19/2008	1919	0 2008-06-19-00 0	CR035	0.00	0.00	0.00	0.00	0.00	-72.39	72.39
2.3.2 / 2.3.2.13.5	06/19/2008	1919	0 2008-06-19-00 0	CR035	0.00	0.00	0.00	0.00	0.00	-74.50	74.50
2.3.2 / 2.3.2.13.6	06/19/2008	1919	0 2008-06-19-00 0	CR035	0.00	0.00	0.00	0.00	0.00	-74.50	74.50
2.3.2 / 2.3.2.14	06/19/2008	1919	0 2008-06-19-00 0	CR035	0.00	0.00	0.00	0.00	0.00	-438.00	438.00
2.3.3 / 2.3.3.3.1	06/19/2008	1919	0 2008-06-19-00 0	CR035	0.00	0.00	0.00	0.00	0.00	2022.61	-2022.61
2.3.3 / 2.3.3.3.4	06/19/2008	1919	0 2008-06-19-00 0	CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.3.3 / 2.3.3.4.1	06/19/2008	1919	0 2008-06-19-00 0	CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.3.3 / 2.3.3.4.2	06/19/2008	1919	0 2008-06-19-00 0	CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.3.3 / 2.3.3.4.4	06/19/2008	1919	0 2008-06-19-00 0	CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.3.3 / 2.3.3.5.1	06/19/2008	1919	0 2008-06-19-00 0	CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.3.3 / 2.3.3.6.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-7162.90	7162.90
2.3.3 / 2.3.3.6.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-2779.25	2779.25
2.3.3 / 2.3.3.6.4	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-555.85	555.85
2.4.1 / 2.4.1.1.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-362.50	362.50
2.4.1 / 2.4.1.1.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-100.56	100.56
2.4.1 / 2.4.1.1.3	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-44.44	44.44
2.4.1 / 2.4.1.1.4	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-144.56	144.56
2.4.1 / 2.4.1.2.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-251.41	251.41
2.4.1 / 2.4.1.2.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-100.56	100.56
2.4.1 / 2.4.1.2.3.3	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-495.77	495.77
2.4.1 / 2.4.1.2.3.4	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-996.76	996.76
2.4.1 / 2.4.1.2.3.5	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-220.99	220.99
2.4.1 / 2.4.1.2.3.6	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-235.94	235.94

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
		6-19-00 0							
2.4.1 / 2.4.1.2.4	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-105.36	105.36
		6-19-00 0							
2.4.1 / 2.4.1.3.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-147.01	147.01
		6-19-00 0							
2.4.1 / 2.4.1.3.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-795.25	795.25
		6-19-00 0							
2.4.1 / 2.4.1.3.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-846.47	846.47
		6-19-00 0							
2.4.1 / 2.4.1.3.4	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-473.67	473.67
		6-19-00 0							
2.4.2 / 2.4.2.1.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-7533.97	7533.97
		6-19-00 0							
2.4.2 / 2.4.2.1.10	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-294.02	294.02
		6-19-00 0							
2.4.2 / 2.4.2.1.15	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-153.99	153.99
		6-19-00 0							
2.4.2 / 2.4.2.1.16	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-76.99	76.99
		6-19-00 0							
2.4.2 / 2.4.2.1.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-1486.81	1486.81
		6-19-00 0							
2.4.2 / 2.4.2.1.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-279.25	279.25
		6-19-00 0							
2.4.2 / 2.4.2.1.5	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-588.05	588.05
		6-19-00							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.4.2 / 2.4.2.1.6	06/19/2008	1919	0 2008-06-19-00 0	CR035	0.00	0.00	0.00	0.00	0.00	-294.02	294.02
2.4.2 / 2.4.2.1.8	06/19/2008	1919	0 2008-06-19-00 0	CR035	0.00	0.00	0.00	0.00	0.00	-279.25	279.25
2.4.2 / 2.4.2.1.9	06/19/2008	1919	0 2008-06-19-00 0	CR035	0.00	0.00	0.00	0.00	0.00	-588.05	588.05
2.4.2 / 2.4.2.2.1	06/19/2008	1919	0 2008-06-19-00 0	CR035	0.00	0.00	0.00	0.00	0.00	-7533.97	7533.97
2.4.2 / 2.4.2.2.10	06/19/2008	1919	0 2008-06-19-00 0	CR035	0.00	0.00	0.00	0.00	0.00	-294.02	294.02
2.4.2 / 2.4.2.2.14.1	06/19/2008	1919	0 2008-06-19-00 0	CR035	0.00	0.00	0.00	0.00	0.00	-999.69	999.69
2.4.2 / 2.4.2.2.14.2	06/19/2008	1919	0 2008-06-19-00 0	CR035	0.00	0.00	0.00	0.00	0.00	-28.36	28.36
2.4.2 / 2.4.2.2.15	06/19/2008	1919	0 2008-06-19-00 0	CR035	0.00	0.00	0.00	0.00	0.00	-615.94	615.94
2.4.2 / 2.4.2.2.16	06/19/2008	1919	0 2008-06-19-00 0	CR035	0.00	0.00	0.00	0.00	0.00	-307.97	307.97
2.4.2 / 2.4.2.2.2	06/19/2008	1919	0 2008-06-19-00 0	CR035	0.00	0.00	0.00	0.00	0.00	-2063.53	2063.53
2.4.2 / 2.4.2.2.3	06/19/2008	1919	0 2008-06-19-00 0	CR035	0.00	0.00	0.00	0.00	0.00	-390.95	390.95
2.4.2 / 2.4.2.2.5	06/19/2008	1919	0 2008-06-19-00 0	CR035	0.00	0.00	0.00	0.00	0.00	-588.05	588.05

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.4.2 / 2.4.2.2.6	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-294.02	294.02
2.4.2 / 2.4.2.2.8	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-390.95	390.95
2.4.2 / 2.4.2.2.9	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-588.05	588.05
2.4.3 / 2.4.3.1.1.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-317.03	317.03
2.4.3 / 2.4.3.1.1.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-280.76	280.76
2.4.3 / 2.4.3.1.1.3	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-33.69	33.69
2.4.3 / 2.4.3.1.1.4	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-58.01	58.01
2.4.3 / 2.4.3.1.2.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-462.52	462.52
2.4.3 / 2.4.3.1.2.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-409.63	409.63
2.4.3 / 2.4.3.1.2.3	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-33.69	33.69
2.4.3 / 2.4.3.1.2.4	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-61.95	61.95
2.4.3 / 2.4.3.2.1.1.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-3425.35	3425.35
2.4.3 / 2.4.3.2.1.1.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-3033.62	3033.62

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
		6-19-00 0							
2.4.3 / 2.4.3.2.1.1.4	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-101.06	101.06
		6-19-00 0							
2.4.3 / 2.4.3.2.1.1.5	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-277.02	277.02
		6-19-00 0							
2.4.3 / 2.4.3.2.1.2.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-5139.91	5139.91
		6-19-00 0							
2.4.3 / 2.4.3.2.1.2.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-4552.10	4552.10
		6-19-00 0							
2.4.3 / 2.4.3.2.1.2.4	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-117.90	117.90
		6-19-00 0							
2.4.3 / 2.4.3.2.1.2.5	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-382.50	382.50
		6-19-00 0							
2.4.3 / 2.4.3.2.10.1.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-2802.39	2802.39
		6-19-00 0							
2.4.3 / 2.4.3.2.10.1.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-107.82	107.82
		6-19-00 0							
2.4.3 / 2.4.3.2.10.1.4	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-292.00	292.00
		6-19-00 0							
2.4.3 / 2.4.3.2.10.2.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-4748.14	4748.14
		6-19-00 0							
2.4.3 / 2.4.3.2.10.2.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-4205.13	4205.13
		6-19-00 0							
2.4.3 / 2.4.3.2.10.2.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-125.79	125.79
		6-19-00							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			0								
2.4.3 / 2.4.3.2.10.2.4	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-403.36	403.36
			0								
2.4.3 / 2.4.3.2.11.1.1	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-3164.26	3164.26
			0								
2.4.3 / 2.4.3.2.11.1.2	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-2802.39	2802.39
			0								
2.4.3 / 2.4.3.2.11.1.3	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-107.82	107.82
			0								
2.4.3 / 2.4.3.2.11.1.4	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-292.00	292.00
			0								
2.4.3 / 2.4.3.2.11.2.1	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-4748.14	4748.14
			0								
2.4.3 / 2.4.3.2.11.2.2	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-4205.13	4205.13
			0								
2.4.3 / 2.4.3.2.11.2.3	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-125.79	125.79
			0								
2.4.3 / 2.4.3.2.11.2.4	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-403.36	403.36
			0								
2.4.3 / 2.4.3.2.12.1.1	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-3370.64	3370.64
			0								
2.4.3 / 2.4.3.2.12.1.2	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-2985.16	2985.16
			0								
2.4.3 / 2.4.3.2.12.1.3	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-125.79	125.79
			0								

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.4.3 / 2.4.3.2.12.1.4	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-297.53	297.53
2.4.3 / 2.4.3.2.12.2.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-4457.42	4457.42
2.4.3 / 2.4.3.2.12.2.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-3947.66	3947.66
2.4.3 / 2.4.3.2.12.2.3	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-107.82	107.82
2.4.3 / 2.4.3.2.12.2.4	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-395.59	395.59
2.4.3 / 2.4.3.2.13.1.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-3164.26	3164.26
2.4.3 / 2.4.3.2.13.1.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-2802.39	2802.39
2.4.3 / 2.4.3.2.13.1.3	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-107.82	107.82
2.4.3 / 2.4.3.2.13.1.4	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-292.00	292.00
2.4.3 / 2.4.3.2.13.2.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-4748.14	4748.14
2.4.3 / 2.4.3.2.13.2.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-4205.13	4205.13
2.4.3 / 2.4.3.2.13.2.3	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-125.79	125.79
2.4.3 / 2.4.3.2.13.2.4	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-403.36	403.36

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
		6-19-00 0							
2.4.3 / 2.4.3.2.14.1.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-3370.64	3370.64
		6-19-00 0							
2.4.3 / 2.4.3.2.14.1.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-2985.16	2985.16
		6-19-00 0							
2.4.3 / 2.4.3.2.14.1.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-125.79	125.79
		6-19-00 0							
2.4.3 / 2.4.3.2.14.1.4	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-297.53	297.53
		6-19-00 0							
2.4.3 / 2.4.3.2.14.2.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-4457.42	4457.42
		6-19-00 0							
2.4.3 / 2.4.3.2.14.2.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-3947.66	3947.66
		6-19-00 0							
2.4.3 / 2.4.3.2.14.2.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-107.82	107.82
		6-19-00 0							
2.4.3 / 2.4.3.2.14.2.4	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-395.59	395.59
		6-19-00 0							
2.4.3 / 2.4.3.2.15.1.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-3164.26	3164.26
		6-19-00 0							
2.4.3 / 2.4.3.2.15.1.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-2802.39	2802.39
		6-19-00 0							
2.4.3 / 2.4.3.2.15.1.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-107.82	107.82
		6-19-00 0							
2.4.3 / 2.4.3.2.15.1.4	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-292.00	292.00
		6-19-00							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.4.3 / 2.4.3.2.15.2.1	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-4748.14	4748.14
2.4.3 / 2.4.3.2.15.2.2	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-4205.13	4205.13
2.4.3 / 2.4.3.2.15.2.3	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-125.79	125.79
2.4.3 / 2.4.3.2.15.2.4	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-403.36	403.36
2.4.3 / 2.4.3.2.16.1.1	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-3164.26	3164.26
2.4.3 / 2.4.3.2.16.1.2	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-2802.39	2802.39
2.4.3 / 2.4.3.2.16.1.3	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-107.82	107.82
2.4.3 / 2.4.3.2.16.1.4	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-292.00	292.00
2.4.3 / 2.4.3.2.16.2.1	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-4457.42	4457.42
2.4.3 / 2.4.3.2.16.2.2	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-4205.13	4205.13
2.4.3 / 2.4.3.2.16.2.3	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-125.79	125.79
2.4.3 / 2.4.3.2.16.2.4	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-403.36	403.36

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.4.3 / 2.4.3.2.17.1.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-3370.64	3370.64
2.4.3 / 2.4.3.2.17.1.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-2985.16	2985.16
2.4.3 / 2.4.3.2.17.1.3	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-125.79	125.79
2.4.3 / 2.4.3.2.17.1.4	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-297.53	297.53
2.4.3 / 2.4.3.2.17.2.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-4457.42	4457.42
2.4.3 / 2.4.3.2.17.2.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-3947.66	3947.66
2.4.3 / 2.4.3.2.17.2.3	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-107.82	107.82
2.4.3 / 2.4.3.2.17.2.4	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-395.59	395.59
2.4.3 / 2.4.3.2.18.1.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-3164.26	3164.26
2.4.3 / 2.4.3.2.18.1.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-2802.39	2802.39
2.4.3 / 2.4.3.2.18.1.3	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-107.82	107.82
2.4.3 / 2.4.3.2.18.1.4	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-292.00	292.00
2.4.3 / 2.4.3.2.18.2.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-4748.14	4748.14

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
		6-19-00 0							
2.4.3 / 2.4.3.2.18.2.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-4205.13	4205.13
		6-19-00 0							
2.4.3 / 2.4.3.2.18.2.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-125.79	125.79
		6-19-00 0							
2.4.3 / 2.4.3.2.18.2.4	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-403.36	403.36
		6-19-00 0							
2.4.3 / 2.4.3.2.19.1.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-3370.64	3370.64
		6-19-00 0							
2.4.3 / 2.4.3.2.19.1.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-2985.16	2985.16
		6-19-00 0							
2.4.3 / 2.4.3.2.19.1.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-125.79	125.79
		6-19-00 0							
2.4.3 / 2.4.3.2.19.1.4	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-297.53	297.53
		6-19-00 0							
2.4.3 / 2.4.3.2.19.2.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-4457.42	4457.42
		6-19-00 0							
2.4.3 / 2.4.3.2.19.2.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-3947.66	3947.66
		6-19-00 0							
2.4.3 / 2.4.3.2.19.2.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-107.82	107.82
		6-19-00 0							
2.4.3 / 2.4.3.2.19.2.4	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-395.59	395.59
		6-19-00 0							
2.4.3 / 2.4.3.2.2.1.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-3442.02	3442.02
		6-19-00							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.4.3 / 2.4.3.2.2.1.2	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-3101.83	3101.83
2.4.3 / 2.4.3.2.2.1.3	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-117.90	117.90
2.4.3 / 2.4.3.2.2.1.4	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-282.20	282.20
2.4.3 / 2.4.3.2.2.2.1	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-4177.67	4177.67
2.4.3 / 2.4.3.2.2.2.2	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-3699.90	3699.90
2.4.3 / 2.4.3.2.2.2.3	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-101.06	101.06
2.4.3 / 2.4.3.2.2.2.4	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-375.22	375.22
2.4.3 / 2.4.3.2.20.1.1	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-3164.26	3164.26
2.4.3 / 2.4.3.2.20.1.2	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-2802.39	2802.39
2.4.3 / 2.4.3.2.20.1.3	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-107.82	107.82
2.4.3 / 2.4.3.2.20.1.4	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-292.00	292.00
2.4.3 / 2.4.3.2.20.2.1	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-4748.14	4748.14

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.4.3 / 2.4.3.2.20.2.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-4205.13	4205.13
2.4.3 / 2.4.3.2.20.2.3	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-125.79	125.79
2.4.3 / 2.4.3.2.20.2.4	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-403.36	403.36
2.4.3 / 2.4.3.2.21.1.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-3164.26	3164.26
2.4.3 / 2.4.3.2.21.1.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-2802.39	2802.39
2.4.3 / 2.4.3.2.21.1.3	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-107.82	107.82
2.4.3 / 2.4.3.2.21.1.4	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-292.00	292.00
2.4.3 / 2.4.3.2.21.2.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-4748.14	4748.14
2.4.3 / 2.4.3.2.21.2.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-4205.13	4205.13
2.4.3 / 2.4.3.2.21.2.3	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-125.79	125.79
2.4.3 / 2.4.3.2.21.2.4	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-403.36	403.36
2.4.3 / 2.4.3.2.22.1.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-3370.64	3370.64
2.4.3 / 2.4.3.2.22.1.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-2985.16	2985.16

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
		6-19-00 0							
2.4.3 / 2.4.3.2.22.1.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-35.78	35.78
		6-19-00 0							
2.4.3 / 2.4.3.2.22.1.4	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-297.53	297.53
		6-19-00 0							
2.4.3 / 2.4.3.2.22.2.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-4457.42	4457.42
		6-19-00 0							
2.4.3 / 2.4.3.2.22.2.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-3947.66	3947.66
		6-19-00 0							
2.4.3 / 2.4.3.2.22.2.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-30.67	30.67
		6-19-00 0							
2.4.3 / 2.4.3.2.22.2.4	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-395.59	395.59
		6-19-00 0							
2.4.3 / 2.4.3.2.23.1.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-3164.26	3164.26
		6-19-00 0							
2.4.3 / 2.4.3.2.23.1.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-262.46	262.46
		6-19-00 0							
2.4.3 / 2.4.3.2.23.1.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-86.85	86.85
		6-19-00 0							
2.4.3 / 2.4.3.2.23.1.4	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-27.35	27.35
		6-19-00 0							
2.4.3 / 2.4.3.2.23.2.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-2394.83	2394.83
		6-19-00 0							
2.4.3 / 2.4.3.2.23.2.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-101.32	101.32
		6-19-00							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			0								
2.4.3 / 2.4.3.2.23.2.4	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-233.29	233.29
			0								
2.4.3 / 2.4.3.2.24.1.1	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-2132.45	2132.45
			0								
2.4.3 / 2.4.3.2.24.1.3	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-128.95	128.95
			0								
2.4.3 / 2.4.3.2.24.1.4	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								
2.4.3 / 2.4.3.2.24.2.2	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-4046.76	4046.76
			0								
2.4.3 / 2.4.3.2.24.2.3	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-110.53	110.53
			0								
2.4.3 / 2.4.3.2.24.2.4	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-411.95	411.95
			0								
2.4.3 / 2.4.3.2.25.1.1	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-3243.70	3243.70
			0								
2.4.3 / 2.4.3.2.25.1.2	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-2872.75	2872.75
			0								
2.4.3 / 2.4.3.2.25.1.3	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-110.53	110.53
			0								
2.4.3 / 2.4.3.2.25.1.4	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-304.16	304.16
			0								
2.4.3 / 2.4.3.2.25.2.1	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-4867.34	4867.34
			0								

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.4.3 / 2.4.3.2.25.2.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-4310.70	4310.70
2.4.3 / 2.4.3.2.25.2.3	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-128.95	128.95
2.4.3 / 2.4.3.2.25.2.4	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-419.92	419.92
2.4.3 / 2.4.3.2.26.1.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-3243.70	3243.70
2.4.3 / 2.4.3.2.26.1.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-2872.75	2872.75
2.4.3 / 2.4.3.2.26.1.3	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-110.53	110.53
2.4.3 / 2.4.3.2.26.1.4	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-304.16	304.16
2.4.3 / 2.4.3.2.26.2.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-4867.34	4867.34
2.4.3 / 2.4.3.2.26.2.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-4310.70	4310.70
2.4.3 / 2.4.3.2.26.2.3	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-128.95	128.95
2.4.3 / 2.4.3.2.26.2.4	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-419.92	419.92
2.4.3 / 2.4.3.2.27.1.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-3455.26	3455.26
2.4.3 / 2.4.3.2.27.1.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-3060.10	3060.10

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
		6-19-00 0							
2.4.3 / 2.4.3.2.27.1.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-128.95	128.95
		6-19-00 0							
2.4.3 / 2.4.3.2.27.1.4	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-309.82	309.82
		6-19-00 0							
2.4.3 / 2.4.3.2.27.2.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-4569.32	4569.32
		6-19-00 0							
2.4.3 / 2.4.3.2.27.2.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-4046.76	4046.76
		6-19-00 0							
2.4.3 / 2.4.3.2.27.2.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-110.53	110.53
		6-19-00 0							
2.4.3 / 2.4.3.2.27.2.4	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-411.95	411.95
		6-19-00 0							
2.4.3 / 2.4.3.2.28.1.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-3243.70	3243.70
		6-19-00 0							
2.4.3 / 2.4.3.2.28.1.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-2872.75	2872.75
		6-19-00 0							
2.4.3 / 2.4.3.2.28.1.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-110.53	110.53
		6-19-00 0							
2.4.3 / 2.4.3.2.28.1.4	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-304.16	304.16
		6-19-00 0							
2.4.3 / 2.4.3.2.28.2.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-4867.34	4867.34
		6-19-00 0							
2.4.3 / 2.4.3.2.28.2.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-4310.70	4310.70
		6-19-00							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.4.3 / 2.4.3.2.28.2.3	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-128.95	128.95
2.4.3 / 2.4.3.2.28.2.4	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-419.92	419.92
2.4.3 / 2.4.3.2.29.1.1	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-3455.26	3455.26
2.4.3 / 2.4.3.2.29.1.2	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-3060.10	3060.10
2.4.3 / 2.4.3.2.29.1.3	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-128.95	128.95
2.4.3 / 2.4.3.2.29.1.4	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-309.82	309.82
2.4.3 / 2.4.3.2.29.2.1	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-4569.32	4569.32
2.4.3 / 2.4.3.2.29.2.2	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-4046.76	4046.76
2.4.3 / 2.4.3.2.29.2.3	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-110.53	110.53
2.4.3 / 2.4.3.2.29.2.4	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-411.95	411.95
2.4.3 / 2.4.3.2.3.1.1	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-2965.67	2965.67
2.4.3 / 2.4.3.2.3.1.2	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-2626.51	2626.51

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.4.3 / 2.4.3.2.3.1.3	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-101.06	101.06
2.4.3 / 2.4.3.2.3.1.4	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-277.02	277.02
2.4.3 / 2.4.3.2.3.2.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-4450.14	4450.14
2.4.3 / 2.4.3.2.3.2.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-3941.21	3941.21
2.4.3 / 2.4.3.2.3.2.3	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-117.90	117.90
2.4.3 / 2.4.3.2.3.2.4	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-382.50	382.50
2.4.3 / 2.4.3.2.30.1.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-3243.70	3243.70
2.4.3 / 2.4.3.2.30.1.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-2872.75	2872.75
2.4.3 / 2.4.3.2.30.1.3	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-110.53	110.53
2.4.3 / 2.4.3.2.30.1.4	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-304.16	304.16
2.4.3 / 2.4.3.2.30.2.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-4867.34	4867.34
2.4.3 / 2.4.3.2.30.2.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-4310.70	4310.70
2.4.3 / 2.4.3.2.30.2.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-128.95	128.95

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
		6-19-00 0							
2.4.3 / 2.4.3.2.30.2.4	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-419.92	419.92
		6-19-00 0							
2.4.3 / 2.4.3.2.4.1.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-3159.09	3159.09
		6-19-00 0							
2.4.3 / 2.4.3.2.4.1.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-2797.80	2797.80
		6-19-00 0							
2.4.3 / 2.4.3.2.4.1.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-117.90	117.90
		6-19-00 0							
2.4.3 / 2.4.3.2.4.1.4	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-282.20	282.20
		6-19-00 0							
2.4.3 / 2.4.3.2.4.2.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-4177.67	4177.67
		6-19-00 0							
2.4.3 / 2.4.3.2.4.2.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-3699.90	3699.90
		6-19-00 0							
2.4.3 / 2.4.3.2.4.2.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-101.06	101.06
		6-19-00 0							
2.4.3 / 2.4.3.2.4.2.4	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-375.22	375.22
		6-19-00 0							
2.4.3 / 2.4.3.2.5.1.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-2965.67	2965.67
		6-19-00 0							
2.4.3 / 2.4.3.2.5.1.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-2626.51	2626.51
		6-19-00 0							
2.4.3 / 2.4.3.2.5.1.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-101.06	101.06
		6-19-00							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			0								
2.4.3 / 2.4.3.2.5.1.4	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-277.02	277.02
			0								
2.4.3 / 2.4.3.2.5.2.1	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-4450.14	4450.14
			0								
2.4.3 / 2.4.3.2.5.2.2	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-3941.21	3941.21
			0								
2.4.3 / 2.4.3.2.5.2.3	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-117.90	117.90
			0								
2.4.3 / 2.4.3.2.5.2.4	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-382.50	382.50
			0								
2.4.3 / 2.4.3.2.6.1.1	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-2965.67	2965.67
			0								
2.4.3 / 2.4.3.2.6.1.2	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-2626.51	2626.51
			0								
2.4.3 / 2.4.3.2.6.1.3	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-101.06	101.06
			0								
2.4.3 / 2.4.3.2.6.1.4	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-277.02	277.02
			0								
2.4.3 / 2.4.3.2.6.2.1	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-4450.14	4450.14
			0								
2.4.3 / 2.4.3.2.6.2.2	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-3941.21	3941.21
			0								
2.4.3 / 2.4.3.2.6.2.3	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-117.90	117.90
			0								

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.4.3 / 2.4.3.2.6.2.4	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-382.50	382.50
2.4.3 / 2.4.3.2.7.1.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-3159.09	3159.09
2.4.3 / 2.4.3.2.7.1.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-2797.80	2797.80
2.4.3 / 2.4.3.2.7.1.3	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-42.15	42.15
2.4.3 / 2.4.3.2.7.1.4	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-282.20	282.20
2.4.3 / 2.4.3.2.7.2.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-4177.67	4177.67
2.4.3 / 2.4.3.2.7.2.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-2305.46	2305.46
2.4.3 / 2.4.3.2.7.2.3	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-36.13	36.13
2.4.3 / 2.4.3.2.7.2.4	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-233.81	233.81
2.4.3 / 2.4.3.2.8.1.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-2965.67	2965.67
2.4.3 / 2.4.3.2.8.1.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-2626.51	2626.51
2.4.3 / 2.4.3.2.8.1.3	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-23.10	23.10
2.4.3 / 2.4.3.2.8.1.4	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-277.02	277.02

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
		6-19-00 0							
2.4.3 / 2.4.3.2.8.2.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-4450.14	4450.14
		6-19-00 0							
2.4.3 / 2.4.3.2.8.2.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-26.96	26.96
		6-19-00 0							
2.4.3 / 2.4.3.2.8.2.4	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
		6-19-00 0							
2.4.3 / 2.4.3.2.9.1.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-125.79	125.79
		6-19-00 0							
2.4.3 / 2.4.3.2.9.2.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-1671.53	1671.53
		6-19-00 0							
2.4.3 / 2.4.3.2.9.2.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-3947.66	3947.66
		6-19-00 0							
2.4.3 / 2.4.3.2.9.2.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-107.82	107.82
		6-19-00 0							
2.4.3 / 2.4.3.2.9.2.4	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-395.59	395.59
		6-19-00 0							
2.4.4 / 2.4.4.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-1681.97	1681.97
		6-19-00 0							
2.4.4 / 2.4.4.10	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-489.54	489.54
		6-19-00 0							
2.4.4 / 2.4.4.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-1174.48	1174.48
		6-19-00 0							
2.4.4 / 2.4.4.4	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-5302.28	5302.28
		6-19-00							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			0								
2.4.4 / 2.4.4.5	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-9556.84	9556.84
			0								
2.4.4 / 2.4.4.6	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-6689.19	6689.19
			0								
2.4.4 / 2.4.4.8	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-387.04	387.04
			0								
2.4.4 / 2.4.4.9	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-698.41	698.41
			0								
2.4.5 / 2.4.5.1	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								
2.4.5 / 2.4.5.2.1	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-240.41	240.41
			0								
2.4.5 / 2.4.5.2.2	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-175.29	175.29
			0								
2.4.5 / 2.4.5.2.3	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-3299.55	3299.55
			0								
2.4.5 / 2.4.5.3.1.1	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								
2.4.5 / 2.4.5.3.1.2	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-36.17	36.17
			0								
2.4.5 / 2.4.5.3.3.1	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								
2.4.5 / 2.4.5.3.3.2	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-144.68	144.68
			0								

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.4.5 / 2.4.5.3.4.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.4.5 / 2.4.5.3.4.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-144.68	144.68
2.4.5 / 2.4.5.4.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-970.20	970.20
2.4.5 / 2.4.5.4.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-1656.27	1656.27
2.4.5 / 2.4.5.4.3	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-1061.16	1061.16
2.4.5 / 2.4.5.5.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-576.22	576.22
2.4.5 / 2.4.5.5.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-1552.62	1552.62
2.4.5 / 2.4.5.5.3	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-294.02	294.02
2.4.6 / 2.4.6.3.1.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	4902.11	-4902.11
2.4.6 / 2.4.6.3.1.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	751.32	-751.32
2.4.6 / 2.4.6.3.2.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	25675.53	-25675.53
2.4.6 / 2.4.6.3.2.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	4528.10	-4528.10
2.4.6 / 2.4.6.4.1.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
		6-19-00 0							
2.4.6 / 2.4.6.4.1.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
		6-19-00 0							
2.4.6 / 2.4.6.4.2.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	33243.96	-33243.96
		6-19-00 0							
2.4.6 / 2.4.6.4.2.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	12772.97	-12772.97
		6-19-00 0							
2.4.6 / 2.4.6.5.1.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
		6-19-00 0							
2.4.6 / 2.4.6.5.1.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
		6-19-00 0							
2.4.6 / 2.4.6.5.2.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	61478.46	-61478.46
		6-19-00 0							
2.4.6 / 2.4.6.5.2.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-263.85	263.85
		6-19-00 0							
2.4.6 / 2.4.6.6.1.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
		6-19-00 0							
2.4.6 / 2.4.6.6.1.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-800.42	800.42
		6-19-00 0							
2.4.6 / 2.4.6.6.2.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-64429.55	64429.55
		6-19-00 0							
2.4.6 / 2.4.6.6.2.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-12172.45	12172.45
		6-19-00 0							
2.4.6 / 2.4.6.7.1.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-18478.31	18478.31
		6-19-00							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			0								
2.4.6 / 2.4.6.7.1.2	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-1636.13	1636.13
			0								
2.4.6 / 2.4.6.7.2.1	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-135046.69	135046.69
			0								
2.4.6 / 2.4.6.7.2.2	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-13385.57	13385.57
			0								
2.5.1.1 / 2.5.1.1.1	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-2166.18	2166.18
			0								
2.5.1.1 / 2.5.1.1.2	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-212.68	212.68
			0								
2.5.1.1 / 2.5.1.1.3	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-221.76	221.76
			0								
2.5.1.1 / 2.5.1.1.4	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-221.76	221.76
			0								
2.5.1.1 / 2.5.1.1.6	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-9341.24	9341.24
			0								
2.5.1.1 / 2.5.1.1.7	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-113.45	113.45
			0								
2.5.1.1 / 2.5.1.1.8	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-16853.33	16853.33
			0								
2.5.1.1 / 2.5.1.1.9	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-158.47	158.47
			0								
2.5.1.2 / 2.5.1.2.1	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-541.55	541.55
			0								

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.5.1.2 / 2.5.1.2.10	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-74.73	74.73
2.5.1.2 / 2.5.1.2.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-106.34	106.34
2.5.1.2 / 2.5.1.2.3	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-110.88	110.88
2.5.1.2 / 2.5.1.2.4	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-110.88	110.88
2.5.1.2 / 2.5.1.2.6	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-167.19	167.19
2.5.1.2 / 2.5.1.2.7	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-2140.96	2140.96
2.5.1.2 / 2.5.1.2.8	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-56.72	56.72
2.5.1.2 / 2.5.1.2.9	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-6900.68	6900.68
2.5.2 / 2.5.2.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-541.55	541.55
2.5.2 / 2.5.2.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-212.68	212.68
2.5.2 / 2.5.2.3	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-221.76	221.76
2.5.2 / 2.5.2.4	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-110.88	110.88
2.5.2 / 2.5.2.6	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-1526.45	1526.45

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
		6-19-00 0							
2.5.2 / 2.5.2.7	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-113.45	113.45
		6-19-00 0							
2.5.2 / 2.5.2.8	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-482.95	482.95
		6-19-00 0							
2.5.3.1 / 2.5.3.1.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-2225.16	2225.16
		6-19-00 0							
2.5.3.1 / 2.5.3.1.10	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-944.70	944.70
		6-19-00 0							
2.5.3.1 / 2.5.3.1.11	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-1788.53	1788.53
		6-19-00 0							
2.5.3.1 / 2.5.3.1.12	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-170.17	170.17
		6-19-00 0							
2.5.3.1 / 2.5.3.1.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-3350.76	3350.76
		6-19-00 0							
2.5.3.1 / 2.5.3.1.4	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-6059.20	6059.20
		6-19-00 0							
2.5.3.1 / 2.5.3.1.5.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-2907.82	2907.82
		6-19-00 0							
2.5.3.1 / 2.5.3.1.5.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-449.79	449.79
		6-19-00 0							
2.5.3.1 / 2.5.3.1.5.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-2172.81	2172.81
		6-19-00 0							
2.5.3.1 / 2.5.3.1.5.4	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-1376.22	1376.22
		6-19-00							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			0								
2.5.3.1 / 2.5.3.1.6.4	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-13442.78	13442.78
			0								
2.5.3.1 / 2.5.3.1.7	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-3153.04	3153.04
			0								
2.5.3.1 / 2.5.3.1.8	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-851.02	851.02
			0								
2.5.3.1 / 2.5.3.1.9.4	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-1847.37	1847.37
			0								
2.5.3.2.1 / 2.5.3.2.1.2	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-1219.83	1219.83
			0								
2.5.3.2.1 / 2.5.3.2.1.3.1	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-6862.24	6862.24
			0								
2.5.3.2.1 / 2.5.3.2.1.3.2	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-7987.38	7987.38
			0								
2.5.3.2.1 / 2.5.3.2.1.3.3	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-8163.54	8163.54
			0								
2.5.3.2.3 / 2.5.3.2.3.1.4	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-8212.50	8212.50
			0								
2.5.3.2.3 / 2.5.3.2.3.1.5	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-778.39	778.39
			0								
2.5.3.2.3 / 2.5.3.2.3.2.4	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-3649.18	3649.18
			0								
2.5.3.2.3 / 2.5.3.2.3.2.5	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-778.39	778.39
			0								

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.5.3.2.4 / 2.5.3.2.4.1.4	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-3890.89	3890.89
2.5.3.2.4 / 2.5.3.2.4.1.5	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-62.65	62.65
2.5.3.2.4 / 2.5.3.2.4.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-1404.20	1404.20
2.5.3.2.5 / 2.5.3.2.5.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-2809.65	2809.65
2.5.3.2.5 / 2.5.3.2.5.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-2997.80	2997.80
2.5.3.2.5 / 2.5.3.2.5.3	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-3063.92	3063.92
2.5.3.2.6 / 2.5.3.2.6.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-32.75	32.75
2.5.3.2.6 / 2.5.3.2.6.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-719.40	719.40
2.5.3.2.6 / 2.5.3.2.6.3	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-46.20	46.20
2.5.3.2.6 / 2.5.3.2.6.4	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-101.44	101.44
2.5.3.2.6 / 2.5.3.2.6.5	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-418.40	418.40
2.5.3.2.6 / 2.5.3.2.6.6	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-51.00	51.00
2.5.3.2.6 / 2.5.3.2.6.7	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-123.19	123.19

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
		6-19-00 0							
2.5.3.2.6 / 2.5.3.2.6.8	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-189.90	189.90
		6-19-00 0							
2.5.3.2.6 / 2.5.3.2.6.9	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-307.97	307.97
		6-19-00 0							
2.5.3.2.7 / 2.5.3.2.7	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-170.17	170.17
		6-19-00 0							
2.5.3.2.8 / 2.5.3.2.8	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-635.31	635.31
		6-19-00 0							
2.5.3.3 / 2.5.3.3.2.1.1.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-7379.22	7379.22
		6-19-00 0							
2.5.3.3 / 2.5.3.3.2.1.1.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-727.28	727.28
		6-19-00 0							
2.5.3.3 / 2.5.3.3.2.1.2.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-7870.88	7870.88
		6-19-00 0							
2.5.3.3 / 2.5.3.3.2.1.2.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-775.77	775.77
		6-19-00 0							
2.5.3.3 / 2.5.3.3.2.1.7	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-178.49	178.49
		6-19-00 0							
2.5.3.3 / 2.5.3.3.2.10.1.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-1839.24	1839.24
		6-19-00 0							
2.5.3.3 / 2.5.3.3.2.10.1.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-91.06	91.06
		6-19-00 0							
2.5.3.3 / 2.5.3.3.2.10.2.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-1966.92	1966.92
		6-19-00							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.5.3.3 / 2.5.3.3.2.10.2.2	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-97.13	97.13
2.5.3.3 / 2.5.3.3.2.10.2.3	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-23.26	23.26
2.5.3.3 / 2.5.3.3.2.11.1.1	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-1839.24	1839.24
2.5.3.3 / 2.5.3.3.2.11.1.2	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-91.06	91.06
2.5.3.3 / 2.5.3.3.2.11.2.1	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-1966.92	1966.92
2.5.3.3 / 2.5.3.3.2.11.2.2	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-97.13	97.13
2.5.3.3 / 2.5.3.3.2.12.1.1	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-1966.92	1966.92
2.5.3.3 / 2.5.3.3.2.12.1.2	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-97.13	97.13
2.5.3.3 / 2.5.3.3.2.12.2.1	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-1839.24	1839.24
2.5.3.3 / 2.5.3.3.2.12.2.2	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-91.06	91.06
2.5.3.3 / 2.5.3.3.2.12.2.3	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-23.26	23.26
2.5.3.3 / 2.5.3.3.2.13.1.1	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-1839.24	1839.24

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.5.3.3 / 2.5.3.3.2.13.1.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-91.06	91.06
2.5.3.3 / 2.5.3.3.2.13.2.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-1966.92	1966.92
2.5.3.3 / 2.5.3.3.2.13.2.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-97.13	97.13
2.5.3.3 / 2.5.3.3.2.14.1.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-1966.92	1966.92
2.5.3.3 / 2.5.3.3.2.14.1.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-189.04	189.04
2.5.3.3 / 2.5.3.3.2.14.2.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-1839.24	1839.24
2.5.3.3 / 2.5.3.3.2.14.2.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-177.22	177.22
2.5.3.3 / 2.5.3.3.2.14.2.3	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-47.37	47.37
2.5.3.3 / 2.5.3.3.2.15.1.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-3172.21	3172.21
2.5.3.3 / 2.5.3.3.2.15.1.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-184.40	184.40
2.5.3.3 / 2.5.3.3.2.15.2.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-3392.42	3392.42
2.5.3.3 / 2.5.3.3.2.15.2.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-196.70	196.70
2.5.3.3 / 2.5.3.3.2.16.1.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-3764.65	3764.65

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
		6-19-00 0							
2.5.3.3 / 2.5.3.3.2.16.1.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-184.40	184.40
		6-19-00 0							
2.5.3.3 / 2.5.3.3.2.16.2.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-4025.98	4025.98
		6-19-00 0							
2.5.3.3 / 2.5.3.3.2.16.2.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-196.70	196.70
		6-19-00 0							
2.5.3.3 / 2.5.3.3.2.16.2.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-47.37	47.37
		6-19-00 0							
2.5.3.3 / 2.5.3.3.2.17.1.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-4025.98	4025.98
		6-19-00 0							
2.5.3.3 / 2.5.3.3.2.17.1.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-123.00	123.00
		6-19-00 0							
2.5.3.3 / 2.5.3.3.2.17.2.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-3764.65	3764.65
		6-19-00 0							
2.5.3.3 / 2.5.3.3.2.17.2.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-115.31	115.31
		6-19-00 0							
2.5.3.3 / 2.5.3.3.2.18.1.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-2811.67	2811.67
		6-19-00 0							
2.5.3.3 / 2.5.3.3.2.18.1.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-93.35	93.35
		6-19-00 0							
2.5.3.3 / 2.5.3.3.2.18.2.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-3006.85	3006.85
		6-19-00 0							
2.5.3.3 / 2.5.3.3.2.18.2.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-99.57	99.57
		6-19-00							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			0								
2.5.3.3 / 2.5.3.3.2.18.2.3	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-24.11	24.11
			0								
2.5.3.3 / 2.5.3.3.2.19.1.1	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-2059.06	2059.06
			0								
2.5.3.3 / 2.5.3.3.2.19.1.2	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-99.57	99.57
			0								
2.5.3.3 / 2.5.3.3.2.19.2.1	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-1925.40	1925.40
			0								
2.5.3.3 / 2.5.3.3.2.19.2.2	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-93.35	93.35
			0								
2.5.3.3 / 2.5.3.3.2.2.1.1	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-3902.46	3902.46
			0								
2.5.3.3 / 2.5.3.3.2.2.1.2	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-534.43	534.43
			0								
2.5.3.3 / 2.5.3.3.2.2.2.1	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-3658.99	3658.99
			0								
2.5.3.3 / 2.5.3.3.2.2.2.2	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-501.03	501.03
			0								
2.5.3.3 / 2.5.3.3.2.2.2.3	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-23.26	23.26
			0								
2.5.3.3 / 2.5.3.3.2.20.1.1	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-1925.40	1925.40
			0								
2.5.3.3 / 2.5.3.3.2.20.1.2	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-93.35	93.35
			0								

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.5.3.3 / 2.5.3.3.2.20.2.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-2059.06	2059.06
2.5.3.3 / 2.5.3.3.2.20.2.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-99.57	99.57
2.5.3.3 / 2.5.3.3.2.20.2.3	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-24.11	24.11
2.5.3.3 / 2.5.3.3.2.21.1.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-1925.40	1925.40
2.5.3.3 / 2.5.3.3.2.21.1.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-93.35	93.35
2.5.3.3 / 2.5.3.3.2.21.2.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-2059.06	2059.06
2.5.3.3 / 2.5.3.3.2.21.2.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-99.57	99.57
2.5.3.3 / 2.5.3.3.2.22.1.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-2059.06	2059.06
2.5.3.3 / 2.5.3.3.2.22.1.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-99.57	99.57
2.5.3.3 / 2.5.3.3.2.22.2.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-1925.40	1925.40
2.5.3.3 / 2.5.3.3.2.22.2.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-93.35	93.35
2.5.3.3 / 2.5.3.3.2.22.2.3	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-24.11	24.11
2.5.3.3 / 2.5.3.3.2.23.1.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-1925.40	1925.40

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
		6-19-00 0							
2.5.3.3 / 2.5.3.3.2.23.1.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-93.35	93.35
		6-19-00 0							
2.5.3.3 / 2.5.3.3.2.23.2.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-2059.06	2059.06
		6-19-00 0							
2.5.3.3 / 2.5.3.3.2.23.2.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-99.57	99.57
		6-19-00 0							
2.5.3.3 / 2.5.3.3.2.24.1.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-2059.06	2059.06
		6-19-00 0							
2.5.3.3 / 2.5.3.3.2.24.1.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-99.57	99.57
		6-19-00 0							
2.5.3.3 / 2.5.3.3.2.24.2.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-1925.40	1925.40
		6-19-00 0							
2.5.3.3 / 2.5.3.3.2.24.2.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-93.35	93.35
		6-19-00 0							
2.5.3.3 / 2.5.3.3.2.24.2.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-24.11	24.11
		6-19-00 0							
2.5.3.3 / 2.5.3.3.2.25.1.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-1925.40	1925.40
		6-19-00 0							
2.5.3.3 / 2.5.3.3.2.25.1.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-93.35	93.35
		6-19-00 0							
2.5.3.3 / 2.5.3.3.2.25.2.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-2059.06	2059.06
		6-19-00 0							
2.5.3.3 / 2.5.3.3.2.25.2.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-99.57	99.57
		6-19-00							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			0								
2.5.3.3 / 2.5.3.3.2.26.1.1	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-1925.40	1925.40
			0								
2.5.3.3 / 2.5.3.3.2.26.1.2	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-93.35	93.35
			0								
2.5.3.3 / 2.5.3.3.2.26.2.1	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-2059.06	2059.06
			0								
2.5.3.3 / 2.5.3.3.2.26.2.2	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-99.57	99.57
			0								
2.5.3.3 / 2.5.3.3.2.26.2.3	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-24.11	24.11
			0								
2.5.3.3 / 2.5.3.3.2.27.1.1	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-2059.06	2059.06
			0								
2.5.3.3 / 2.5.3.3.2.27.1.2	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-99.57	99.57
			0								
2.5.3.3 / 2.5.3.3.2.27.2.1	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-1925.40	1925.40
			0								
2.5.3.3 / 2.5.3.3.2.27.2.2	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-93.35	93.35
			0								
2.5.3.3 / 2.5.3.3.2.28.1.1	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-1925.40	1925.40
			0								
2.5.3.3 / 2.5.3.3.2.28.1.2	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-93.35	93.35
			0								
2.5.3.3 / 2.5.3.3.2.28.2.1	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-2059.06	2059.06
			0								

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.5.3.3 / 2.5.3.3.2.28.2.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-99.57	99.57
2.5.3.3 / 2.5.3.3.2.28.2.3	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-24.11	24.11
2.5.3.3 / 2.5.3.3.2.29.1.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-2059.06	2059.06
2.5.3.3 / 2.5.3.3.2.29.1.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-99.57	99.57
2.5.3.3 / 2.5.3.3.2.29.2.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-1925.40	1925.40
2.5.3.3 / 2.5.3.3.2.29.2.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-93.35	93.35
2.5.3.3 / 2.5.3.3.2.3.1.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-2312.54	2312.54
2.5.3.3 / 2.5.3.3.2.3.1.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-501.03	501.03
2.5.3.3 / 2.5.3.3.2.3.2.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-2481.96	2481.96
2.5.3.3 / 2.5.3.3.2.3.2.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-179.11	179.11
2.5.3.3 / 2.5.3.3.2.30.1.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-1925.40	1925.40
2.5.3.3 / 2.5.3.3.2.30.1.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-93.35	93.35
2.5.3.3 / 2.5.3.3.2.30.2.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-2059.06	2059.06

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
		6-19-00 0							
2.5.3.3 / 2.5.3.3.2.30.2.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-99.57	99.57
		6-19-00 0							
2.5.3.3 / 2.5.3.3.2.30.2.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-24.11	24.11
		6-19-00 0							
2.5.3.3 / 2.5.3.3.2.4.1.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-1966.92	1966.92
		6-19-00 0							
2.5.3.3 / 2.5.3.3.2.4.1.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-97.13	97.13
		6-19-00 0							
2.5.3.3 / 2.5.3.3.2.4.2.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-1839.24	1839.24
		6-19-00 0							
2.5.3.3 / 2.5.3.3.2.4.2.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-91.06	91.06
		6-19-00 0							
2.5.3.3 / 2.5.3.3.2.4.2.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-23.26	23.26
		6-19-00 0							
2.5.3.3 / 2.5.3.3.2.5.1.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-1839.24	1839.24
		6-19-00 0							
2.5.3.3 / 2.5.3.3.2.5.1.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-91.06	91.06
		6-19-00 0							
2.5.3.3 / 2.5.3.3.2.5.2.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-1966.92	1966.92
		6-19-00 0							
2.5.3.3 / 2.5.3.3.2.5.2.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-97.13	97.13
		6-19-00 0							
2.5.3.3 / 2.5.3.3.2.6.1.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-1839.24	1839.24
		6-19-00							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			0								
2.5.3.3 / 2.5.3.3.2.6.1.2	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-91.06	91.06
			0								
2.5.3.3 / 2.5.3.3.2.6.2.1	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-1966.92	1966.92
			0								
2.5.3.3 / 2.5.3.3.2.6.2.2	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-97.13	97.13
			0								
2.5.3.3 / 2.5.3.3.2.6.2.3	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-23.26	23.26
			0								
2.5.3.3 / 2.5.3.3.2.7.1.1	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-1966.92	1966.92
			0								
2.5.3.3 / 2.5.3.3.2.7.1.2	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-97.13	97.13
			0								
2.5.3.3 / 2.5.3.3.2.7.2.1	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-1839.24	1839.24
			0								
2.5.3.3 / 2.5.3.3.2.7.2.2	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-91.06	91.06
			0								
2.5.3.3 / 2.5.3.3.2.8.1.1	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-1839.24	1839.24
			0								
2.5.3.3 / 2.5.3.3.2.8.1.2	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-91.06	91.06
			0								
2.5.3.3 / 2.5.3.3.2.8.2.1	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-1966.92	1966.92
			0								
2.5.3.3 / 2.5.3.3.2.8.2.2	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-97.13	97.13
			0								

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.5.3.3 / 2.5.3.3.2.8.2.3	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-23.26	23.26
2.5.3.3 / 2.5.3.3.2.9.1.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-1966.92	1966.92
2.5.3.3 / 2.5.3.3.2.9.1.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-97.13	97.13
2.5.3.3 / 2.5.3.3.2.9.2.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-1839.24	1839.24
2.5.3.3 / 2.5.3.3.2.9.2.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-91.06	91.06
2.5.3.3 / 2.5.3.3.3.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-204.67	204.67
2.5.3.3 / 2.5.3.3.3.3	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-3483.69	3483.69
2.5.3.3 / 2.5.3.3.3.4	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-194.04	194.04
2.5.3.3 / 2.5.3.3.3.5	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-269.10	269.10
2.5.4 / 2.5.4.3.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.5.4 / 2.5.4.3.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.5.4 / 2.5.4.4.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.5.4 / 2.5.4.5.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
		6-19-00 0							
2.5.4 / 2.5.4.6.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
		6-19-00 0							
2.5.4 / 2.5.4.7.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-159647.51	159647.51
		6-19-00 0							
2.6.1.1 / 2.6.1.1.1.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-189.10	189.10
		6-19-00 0							
2.6.1.1 / 2.6.1.1.1.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-4971.70	4971.70
		6-19-00 0							
2.6.1.1 / 2.6.1.1.2.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-3232.32	3232.32
		6-19-00 0							
2.6.1.1 / 2.6.1.1.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-7674.17	7674.17
		6-19-00 0							
2.6.1.2 / 2.6.1.2.3.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-4241.69	4241.69
		6-19-00 0							
2.6.1.2 / 2.6.1.2.3.10	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-3672.46	3672.46
		6-19-00 0							
2.6.1.2 / 2.6.1.2.3.11	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-3672.46	3672.46
		6-19-00 0							
2.6.1.2 / 2.6.1.2.3.12	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-3672.46	3672.46
		6-19-00 0							
2.6.1.2 / 2.6.1.2.3.13	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-3672.46	3672.46
		6-19-00 0							
2.6.1.2 / 2.6.1.2.3.14	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-3672.46	3672.46
		6-19-00							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			0								
2.6.1.2 / 2.6.1.2.3.15	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-3672.46	3672.46
			0								
2.6.1.2 / 2.6.1.2.3.16	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-3672.46	3672.46
			0								
2.6.1.2 / 2.6.1.2.3.17	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-3672.46	3672.46
			0								
2.6.1.2 / 2.6.1.2.3.18	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-7199.00	7199.00
			0								
2.6.1.2 / 2.6.1.2.3.19	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-7590.84	7590.84
			0								
2.6.1.2 / 2.6.1.2.3.2	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-4241.69	4241.69
			0								
2.6.1.2 / 2.6.1.2.3.20	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-7590.84	7590.84
			0								
2.6.1.2 / 2.6.1.2.3.21	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-7590.84	7590.84
			0								
2.6.1.2 / 2.6.1.2.3.22	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-7590.84	7590.84
			0								
2.6.1.2 / 2.6.1.2.3.23	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-7590.84	7590.84
			0								
2.6.1.2 / 2.6.1.2.3.24	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-4188.80	4188.80
			0								
2.6.1.2 / 2.6.1.2.3.25	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-3918.38	3918.38
			0								

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.6.1.2 / 2.6.1.2.3.26	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-3918.38	3918.38
2.6.1.2 / 2.6.1.2.3.27	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-3918.38	3918.38
2.6.1.2 / 2.6.1.2.3.28	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-3918.38	3918.38
2.6.1.2 / 2.6.1.2.3.29	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-3918.38	3918.38
2.6.1.2 / 2.6.1.2.3.3	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-4241.69	4241.69
2.6.1.2 / 2.6.1.2.3.30	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-3918.38	3918.38
2.6.1.2 / 2.6.1.2.3.39	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-1904.00	1904.00
2.6.1.2 / 2.6.1.2.3.4	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-3700.76	3700.76
2.6.1.2 / 2.6.1.2.3.5	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-3672.46	3672.46
2.6.1.2 / 2.6.1.2.3.6	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-3672.46	3672.46
2.6.1.2 / 2.6.1.2.3.7	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-3672.46	3672.46
2.6.1.2 / 2.6.1.2.3.8	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-3672.46	3672.46
2.6.1.2 / 2.6.1.2.3.9	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-3672.46	3672.46

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
		6-19-00 0							
2.6.1.3 / 2.6.1.3.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-231.28	231.28
		6-19-00 0							
2.6.1.3 / 2.6.1.3.10	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-242.59	242.59
		6-19-00 0							
2.6.1.3 / 2.6.1.3.11	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-242.59	242.59
		6-19-00 0							
2.6.1.3 / 2.6.1.3.12	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-242.59	242.59
		6-19-00 0							
2.6.1.3 / 2.6.1.3.13	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-242.59	242.59
		6-19-00 0							
2.6.1.3 / 2.6.1.3.14	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-242.59	242.59
		6-19-00 0							
2.6.1.3 / 2.6.1.3.15	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-242.59	242.59
		6-19-00 0							
2.6.1.3 / 2.6.1.3.16	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-242.59	242.59
		6-19-00 0							
2.6.1.3 / 2.6.1.3.17	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-242.59	242.59
		6-19-00 0							
2.6.1.3 / 2.6.1.3.18	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-242.59	242.59
		6-19-00 0							
2.6.1.3 / 2.6.1.3.19	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-242.59	242.59
		6-19-00 0							
2.6.1.3 / 2.6.1.3.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-231.28	231.28
		6-19-00							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.6.1.3 / 2.6.1.3.20	06/19/2008	1919	0 2008-06-19-00 0	CR035	0.00	0.00	0.00	0.00	0.00	-242.59	242.59
2.6.1.3 / 2.6.1.3.21	06/19/2008	1919	0 2008-06-19-00 0	CR035	0.00	0.00	0.00	0.00	0.00	-242.59	242.59
2.6.1.3 / 2.6.1.3.22	06/19/2008	1919	0 2008-06-19-00 0	CR035	0.00	0.00	0.00	0.00	0.00	-242.59	242.59
2.6.1.3 / 2.6.1.3.23	06/19/2008	1919	0 2008-06-19-00 0	CR035	0.00	0.00	0.00	0.00	0.00	-242.59	242.59
2.6.1.3 / 2.6.1.3.24	06/19/2008	1919	0 2008-06-19-00 0	CR035	0.00	0.00	0.00	0.00	0.00	-242.59	242.59
2.6.1.3 / 2.6.1.3.25	06/19/2008	1919	0 2008-06-19-00 0	CR035	0.00	0.00	0.00	0.00	0.00	-242.59	242.59
2.6.1.3 / 2.6.1.3.26	06/19/2008	1919	0 2008-06-19-00 0	CR035	0.00	0.00	0.00	0.00	0.00	-242.59	242.59
2.6.1.3 / 2.6.1.3.27	06/19/2008	1919	0 2008-06-19-00 0	CR035	0.00	0.00	0.00	0.00	0.00	-242.59	242.59
2.6.1.3 / 2.6.1.3.28	06/19/2008	1919	0 2008-06-19-00 0	CR035	0.00	0.00	0.00	0.00	0.00	-242.59	242.59
2.6.1.3 / 2.6.1.3.29	06/19/2008	1919	0 2008-06-19-00 0	CR035	0.00	0.00	0.00	0.00	0.00	-288.83	288.83
2.6.1.3 / 2.6.1.3.3	06/19/2008	1919	0 2008-06-19-00 0	CR035	0.00	0.00	0.00	0.00	0.00	-231.28	231.28
2.6.1.3 / 2.6.1.3.30	06/19/2008	1919	0 2008-06-19-00 0	CR035	0.00	0.00	0.00	0.00	0.00	-254.32	254.32

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.6.1.3 / 2.6.1.3.4	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-231.28	231.28
2.6.1.3 / 2.6.1.3.5	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-231.28	231.28
2.6.1.3 / 2.6.1.3.6	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-231.28	231.28
2.6.1.3 / 2.6.1.3.7	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-241.56	241.56
2.6.1.3 / 2.6.1.3.8	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-242.59	242.59
2.6.1.3 / 2.6.1.3.9	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-242.59	242.59
2.6.1.4 / 2.6.1.4.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-4.10	4.10
2.6.1.4 / 2.6.1.4.10	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-8.34	8.34
2.6.1.4 / 2.6.1.4.11	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-6.62	6.62
2.6.1.4 / 2.6.1.4.12	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-6.62	6.62
2.6.1.4 / 2.6.1.4.13	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-4.24	4.24
2.6.1.4 / 2.6.1.4.14	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-4.24	4.24
2.6.1.4 / 2.6.1.4.15	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-4.24	4.24

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
		6-19-00 0							
2.6.1.4 / 2.6.1.4.16	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-4.24	4.24
		6-19-00 0							
2.6.1.4 / 2.6.1.4.17	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-4.24	4.24
		6-19-00 0							
2.6.1.4 / 2.6.1.4.18	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-4.24	4.24
		6-19-00 0							
2.6.1.4 / 2.6.1.4.19	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-4.24	4.24
		6-19-00 0							
2.6.1.4 / 2.6.1.4.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-4.10	4.10
		6-19-00 0							
2.6.1.4 / 2.6.1.4.20	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-4.24	4.24
		6-19-00 0							
2.6.1.4 / 2.6.1.4.21	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-4.24	4.24
		6-19-00 0							
2.6.1.4 / 2.6.1.4.22	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-4.24	4.24
		6-19-00 0							
2.6.1.4 / 2.6.1.4.23	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-4.24	4.24
		6-19-00 0							
2.6.1.4 / 2.6.1.4.24	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-4.24	4.24
		6-19-00 0							
2.6.1.4 / 2.6.1.4.25	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-4.24	4.24
		6-19-00 0							
2.6.1.4 / 2.6.1.4.26	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-4.24	4.24
		6-19-00							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			0								
2.6.1.4 / 2.6.1.4.27	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-4.24	4.24
			0								
2.6.1.4 / 2.6.1.4.28	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-4.24	4.24
			0								
2.6.1.4 / 2.6.1.4.29	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-8.62	8.62
			0								
2.6.1.4 / 2.6.1.4.3	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-4.10	4.10
			0								
2.6.1.4 / 2.6.1.4.30	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-8.62	8.62
			0								
2.6.1.4 / 2.6.1.4.39	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-3.87	3.87
			0								
2.6.1.4 / 2.6.1.4.4	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-4.10	4.10
			0								
2.6.1.4 / 2.6.1.4.5	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-4.10	4.10
			0								
2.6.1.4 / 2.6.1.4.6	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-4.10	4.10
			0								
2.6.1.4 / 2.6.1.4.7	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-4.10	4.10
			0								
2.6.1.4 / 2.6.1.4.8	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-4.10	4.10
			0								
2.6.1.4 / 2.6.1.4.9	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-8.34	8.34
			0								

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.6.2.1.1 / 2.6.2.1.1.1	06/19/2008	1919	2008-06-19-000	CR035	0.00	0.00	0.00	0.00	0.00	-9648.62	9648.62
2.6.2.1.1 / 2.6.2.1.1.3.1.1.1	06/19/2008	1919	2008-06-19-000	CR035	0.00	0.00	0.00	0.00	0.00	-2239.39	2239.39
2.6.2.1.1 / 2.6.2.1.1.3.1.1.2	06/19/2008	1919	2008-06-19-000	CR035	0.00	0.00	0.00	0.00	0.00	-565.44	565.44
2.6.2.1.1 / 2.6.2.1.1.3.1.1.3	06/19/2008	1919	2008-06-19-000	CR035	0.00	0.00	0.00	0.00	0.00	-335.83	335.83
2.6.2.1.1 / 2.6.2.1.1.3.1.1.4	06/19/2008	1919	2008-06-19-000	CR035	0.00	0.00	0.00	0.00	0.00	-447.88	447.88
2.6.2.1.1 / 2.6.2.1.1.3.1.2.1	06/19/2008	1919	2008-06-19-000	CR035	0.00	0.00	0.00	0.00	0.00	-447.88	447.88
2.6.2.1.1 / 2.6.2.1.1.3.1.2.2	06/19/2008	1919	2008-06-19-000	CR035	0.00	0.00	0.00	0.00	0.00	-297.89	297.89
2.6.2.1.1 / 2.6.2.1.1.3.1.2.3	06/19/2008	1919	2008-06-19-000	CR035	0.00	0.00	0.00	0.00	0.00	-1791.51	1791.51
2.6.2.1.1 / 2.6.2.1.1.3.2.1	06/19/2008	1919	2008-06-19-000	CR035	0.00	0.00	0.00	0.00	0.00	-895.76	895.76
2.6.2.1.1 / 2.6.2.1.1.3.2.2	06/19/2008	1919	2008-06-19-000	CR035	0.00	0.00	0.00	0.00	0.00	-2870.50	2870.50
2.6.2.1.1 / 2.6.2.1.1.3.2.3	06/19/2008	1919	2008-06-19-000	CR035	0.00	0.00	0.00	0.00	0.00	-873.55	873.55
2.6.2.1.1 / 2.6.2.1.1.3.3	06/19/2008	1919	2008-06-19-000	CR035	0.00	0.00	0.00	0.00	0.00	-1834.00	1834.00
2.6.2.1.3 / 2.6.2.1.3	06/19/2008	1919	2008-0	CR035	0.00	0.00	0.00	0.00	0.00	-2626.92	2626.92

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
		6-19-00 0							
2.6.2.1.4 / 2.6.2.1.4	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-17483.52	17483.52
		6-19-00 0							
2.6.2.1.5 / 2.6.2.1.5	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-3930.72	3930.72
		6-19-00 0							
2.6.2.1.6 / 2.6.2.1.6	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-4210.34	4210.34
		6-19-00 0							
2.6.2.1.7 / 2.6.2.1.7.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-5358.98	5358.98
		6-19-00 0							
2.6.2.1.7 / 2.6.2.1.7.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-1144.13	1144.13
		6-19-00 0							
2.6.2.1.7 / 2.6.2.1.7.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-3435.54	3435.54
		6-19-00 0							
2.6.2.2 / 2.6.2.2.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-4670.44	4670.44
		6-19-00 0							
2.6.2.2 / 2.6.2.2.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-1135.05	1135.05
		6-19-00 0							
2.6.2.3 / 2.6.2.3.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-403.20	403.20
		6-19-00 0							
2.6.2.3 / 2.6.2.3.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-394.36	394.36
		6-19-00 0							
2.6.2.3 / 2.6.2.3.4	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-490.73	490.73
		6-19-00 0							
2.6.2.4 / 2.6.2.4	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-1463.75	1463.75
		6-19-00							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			0								
2.6.2.5 / 2.6.2.5.1.1	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-1446.87	1446.87
			0								
2.6.2.5 / 2.6.2.5.1.2.1	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-525.65	525.65
			0								
2.6.2.5 / 2.6.2.5.1.2.2	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-140.18	140.18
			0								
2.6.2.5 / 2.6.2.5.2	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-1170.89	1170.89
			0								
2.6.2.6 / 2.6.2.6	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-771.02	771.02
			0								
2.6.2.7 / 2.6.2.7.1	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-17.40	17.40
			0								
2.6.2.7 / 2.6.2.7.10	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-17.91	17.91
			0								
2.6.2.7 / 2.6.2.7.11	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-17.91	17.91
			0								
2.6.2.7 / 2.6.2.7.12	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-17.91	17.91
			0								
2.6.2.7 / 2.6.2.7.13	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-17.91	17.91
			0								
2.6.2.7 / 2.6.2.7.14	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-17.91	17.91
			0								
2.6.2.7 / 2.6.2.7.15	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-36.27	36.27
			0								

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.6.2.7 / 2.6.2.7.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-17.40	17.40
2.6.2.7 / 2.6.2.7.3	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-17.40	17.40
2.6.2.7 / 2.6.2.7.4	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-17.40	17.40
2.6.2.7 / 2.6.2.7.5	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-35.31	35.31
2.6.2.7 / 2.6.2.7.6	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-27.99	27.99
2.6.2.7 / 2.6.2.7.7	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-17.91	17.91
2.6.2.7 / 2.6.2.7.8	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-17.91	17.91
2.6.2.7 / 2.6.2.7.9	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-17.91	17.91
2.6.3.1 / 2.6.3.1.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-608.65	608.65
2.6.3.1 / 2.6.3.1.3	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-11539.58	11539.58
2.6.3.1 / 2.6.3.1.4	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-324.33	324.33
2.6.3.2 / 2.6.3.2.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-2331.68	2331.68
2.6.3.2 / 2.6.3.2.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-36.04	36.04

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
		6-19-00 0							
2.6.3.3 / 2.6.3.3.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-4272.31	4272.31
		6-19-00 0							
2.6.3.3 / 2.6.3.3.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-982.40	982.40
		6-19-00 0							
2.6.3.3 / 2.6.3.3.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-136.80	136.80
		6-19-00 0							
2.6.3.3 / 2.6.3.3.4	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-389.02	389.02
		6-19-00 0							
2.6.3.3 / 2.6.3.3.5	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-80.06	80.06
		6-19-00 0							
2.6.3.3 / 2.6.3.3.6	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-104.61	104.61
		6-19-00 0							
2.6.3.3 / 2.6.3.3.7	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-90.09	90.09
		6-19-00 0							
2.6.3.3 / 2.6.3.3.8	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-1267.46	1267.46
		6-19-00 0							
2.6.3.4 / 2.6.3.4.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-8367.83	8367.83
		6-19-00 0							
2.6.3.4 / 2.6.3.4.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-3902.76	3902.76
		6-19-00 0							
2.6.3.5 / 2.6.3.5.1.1.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-666.36	666.36
		6-19-00 0							
2.6.3.5 / 2.6.3.5.1.1.10	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-666.36	666.36
		6-19-00							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			0								
2.6.3.5 / 2.6.3.5.1.1.11	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-666.36	666.36
			0								
2.6.3.5 / 2.6.3.5.1.1.12	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-871.28	871.28
			0								
2.6.3.5 / 2.6.3.5.1.1.13	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-1315.29	1315.29
			0								
2.6.3.5 / 2.6.3.5.1.1.14	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-1349.44	1349.44
			0								
2.6.3.5 / 2.6.3.5.1.1.15	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-1233.62	1233.62
			0								
2.6.3.5 / 2.6.3.5.1.1.16	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-780.99	780.99
			0								
2.6.3.5 / 2.6.3.5.1.1.17	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-683.08	683.08
			0								
2.6.3.5 / 2.6.3.5.1.1.18	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-683.08	683.08
			0								
2.6.3.5 / 2.6.3.5.1.1.19	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-683.08	683.08
			0								
2.6.3.5 / 2.6.3.5.1.1.2	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-666.36	666.36
			0								
2.6.3.5 / 2.6.3.5.1.1.20	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-683.08	683.08
			0								
2.6.3.5 / 2.6.3.5.1.1.21	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-683.08	683.08
			0								

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.6.3.5 / 2.6.3.5.1.1.22	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-683.08	683.08
2.6.3.5 / 2.6.3.5.1.1.23	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-683.08	683.08
2.6.3.5 / 2.6.3.5.1.1.24	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-683.08	683.08
2.6.3.5 / 2.6.3.5.1.1.25	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-683.08	683.08
2.6.3.5 / 2.6.3.5.1.1.26	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-683.08	683.08
2.6.3.5 / 2.6.3.5.1.1.27	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-683.08	683.08
2.6.3.5 / 2.6.3.5.1.1.28	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-683.08	683.08
2.6.3.5 / 2.6.3.5.1.1.29	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-683.08	683.08
2.6.3.5 / 2.6.3.5.1.1.3	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-666.36	666.36
2.6.3.5 / 2.6.3.5.1.1.30	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-683.08	683.08
2.6.3.5 / 2.6.3.5.1.1.4	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-666.36	666.36
2.6.3.5 / 2.6.3.5.1.1.5	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-666.36	666.36
2.6.3.5 / 2.6.3.5.1.1.6	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-666.36	666.36

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
		6-19-00 0							
2.6.3.5 / 2.6.3.5.1.1.7	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-666.36	666.36
		6-19-00 0							
2.6.3.5 / 2.6.3.5.1.1.8	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-666.36	666.36
		6-19-00 0							
2.6.3.5 / 2.6.3.5.1.1.9	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-666.36	666.36
		6-19-00 0							
2.6.3.5 / 2.6.3.5.1.2.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-45.36	45.36
		6-19-00 0							
2.6.3.5 / 2.6.3.5.1.2.10	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-45.36	45.36
		6-19-00 0							
2.6.3.5 / 2.6.3.5.1.2.11	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-59.31	59.31
		6-19-00 0							
2.6.3.5 / 2.6.3.5.1.2.12	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-91.86	91.86
		6-19-00 0							
2.6.3.5 / 2.6.3.5.1.2.13	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-91.86	91.86
		6-19-00 0							
2.6.3.5 / 2.6.3.5.1.2.14	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-91.86	91.86
		6-19-00 0							
2.6.3.5 / 2.6.3.5.1.2.15	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-46.50	46.50
		6-19-00 0							
2.6.3.5 / 2.6.3.5.1.2.16	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-46.50	46.50
		6-19-00 0							
2.6.3.5 / 2.6.3.5.1.2.17	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-46.50	46.50
		6-19-00							

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
		0							
2.6.3.5 / 2.6.3.5.1.2.18	06/19/2008	1919 2008-06-19-00 CR035 0	0.00	0.00	0.00	0.00	0.00	-46.50	46.50
2.6.3.5 / 2.6.3.5.1.2.19	06/19/2008	1919 2008-06-19-00 CR035 0	0.00	0.00	0.00	0.00	0.00	-46.50	46.50
2.6.3.5 / 2.6.3.5.1.2.2	06/19/2008	1919 2008-06-19-00 CR035 0	0.00	0.00	0.00	0.00	0.00	-45.36	45.36
2.6.3.5 / 2.6.3.5.1.2.20	06/19/2008	1919 2008-06-19-00 CR035 0	0.00	0.00	0.00	0.00	0.00	-46.50	46.50
2.6.3.5 / 2.6.3.5.1.2.21	06/19/2008	1919 2008-06-19-00 CR035 0	0.00	0.00	0.00	0.00	0.00	-46.50	46.50
2.6.3.5 / 2.6.3.5.1.2.22	06/19/2008	1919 2008-06-19-00 CR035 0	0.00	0.00	0.00	0.00	0.00	-46.50	46.50
2.6.3.5 / 2.6.3.5.1.2.23	06/19/2008	1919 2008-06-19-00 CR035 0	0.00	0.00	0.00	0.00	0.00	-46.50	46.50
2.6.3.5 / 2.6.3.5.1.2.24	06/19/2008	1919 2008-06-19-00 CR035 0	0.00	0.00	0.00	0.00	0.00	-46.50	46.50
2.6.3.5 / 2.6.3.5.1.2.25	06/19/2008	1919 2008-06-19-00 CR035 0	0.00	0.00	0.00	0.00	0.00	-46.50	46.50
2.6.3.5 / 2.6.3.5.1.2.26	06/19/2008	1919 2008-06-19-00 CR035 0	0.00	0.00	0.00	0.00	0.00	-46.50	46.50
2.6.3.5 / 2.6.3.5.1.2.27	06/19/2008	1919 2008-06-19-00 CR035 0	0.00	0.00	0.00	0.00	0.00	-46.50	46.50
2.6.3.5 / 2.6.3.5.1.2.28	06/19/2008	1919 2008-06-19-00 CR035 0	0.00	0.00	0.00	0.00	0.00	-46.50	46.50

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.6.3.5 / 2.6.3.5.1.2.29	06/19/2008	1919	2008-06-19-000	CR035	0.00	0.00	0.00	0.00	0.00	-46.50	46.50
2.6.3.5 / 2.6.3.5.1.2.3	06/19/2008	1919	2008-06-19-000	CR035	0.00	0.00	0.00	0.00	0.00	-45.36	45.36
2.6.3.5 / 2.6.3.5.1.2.30	06/19/2008	1919	2008-06-19-000	CR035	0.00	0.00	0.00	0.00	0.00	-46.50	46.50
2.6.3.5 / 2.6.3.5.1.2.4	06/19/2008	1919	2008-06-19-000	CR035	0.00	0.00	0.00	0.00	0.00	-45.36	45.36
2.6.3.5 / 2.6.3.5.1.2.5	06/19/2008	1919	2008-06-19-000	CR035	0.00	0.00	0.00	0.00	0.00	-45.36	45.36
2.6.3.5 / 2.6.3.5.1.2.6	06/19/2008	1919	2008-06-19-000	CR035	0.00	0.00	0.00	0.00	0.00	-45.36	45.36
2.6.3.5 / 2.6.3.5.1.2.7	06/19/2008	1919	2008-06-19-000	CR035	0.00	0.00	0.00	0.00	0.00	-45.36	45.36
2.6.3.5 / 2.6.3.5.1.2.8	06/19/2008	1919	2008-06-19-000	CR035	0.00	0.00	0.00	0.00	0.00	-45.36	45.36
2.6.3.5 / 2.6.3.5.1.2.9	06/19/2008	1919	2008-06-19-000	CR035	0.00	0.00	0.00	0.00	0.00	-45.36	45.36
2.6.3.5 / 2.6.3.5.2	06/19/2008	1919	2008-06-19-000	CR035	0.00	0.00	0.00	0.00	0.00	-8966.16	8966.16
2.6.3.5 / 2.6.3.5.4.1	06/19/2008	1919	2008-06-19-000	CR035	0.00	0.00	0.00	0.00	0.00	-120.62	120.62
2.6.3.5 / 2.6.3.5.4.2	06/19/2008	1919	2008-06-19-000	CR035	0.00	0.00	0.00	0.00	0.00	-300.45	300.45
2.6.3.5 / 2.6.3.5.4.3	06/19/2008	1919	2008-0	CR035	0.00	0.00	0.00	0.00	0.00	-241.25	241.25

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
		6-19-00 0							
2.6.3.5 / 2.6.3.5.5.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-120.62	120.62
		6-19-00 0							
2.6.3.5 / 2.6.3.5.5.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-309.83	309.83
		6-19-00 0							
2.6.3.6 / 2.6.3.6.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-201.42	201.42
		6-19-00 0							
2.6.3.6 / 2.6.3.6.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-207.56	207.56
		6-19-00 0							
2.6.3.6 / 2.6.3.6.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-207.56	207.56
		6-19-00 0							
2.6.3.6 / 2.6.3.6.4	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-79.94	79.94
		6-19-00 0							
2.6.4 / 2.6.4.3.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	3005.28	-3005.28
		6-19-00 0							
2.6.4 / 2.6.4.5.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
		6-19-00 0							
2.6.4 / 2.6.4.6.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-6670.20	6670.20
		6-19-00 0							
2.6.4 / 2.6.4.7.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
		6-19-00 0							
2.6.4 / 2.6.4.7.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-3408.60	3408.60
		6-19-00 0							
2.7.1 / 2.7.1.1.1.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-518.52	518.52
		6-19-00							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			0								
2.7.1 / 2.7.1.1.1.2	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-259.26	259.26
			0								
2.7.1 / 2.7.1.1.1.3	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-259.26	259.26
			0								
2.7.1 / 2.7.1.1.1.4	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-103.70	103.70
			0								
2.7.1 / 2.7.1.1.1.5	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-207.41	207.41
			0								
2.7.1 / 2.7.1.1.2.1	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-543.11	543.11
			0								
2.7.1 / 2.7.1.1.2.2	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-271.56	271.56
			0								
2.7.1 / 2.7.1.1.2.3	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-271.56	271.56
			0								
2.7.1 / 2.7.1.1.2.4	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-108.62	108.62
			0								
2.7.1 / 2.7.1.1.2.5	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-217.25	217.25
			0								
2.7.1 / 2.7.1.10.1.1	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	21612.39	-21612.39
			0								
2.7.1 / 2.7.1.10.1.2	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	21612.39	-21612.39
			0								
2.7.1 / 2.7.1.10.1.3	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.7.1 / 2.7.1.10.1.4	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.1 / 2.7.1.10.1.5	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.1 / 2.7.1.10.1.6	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-26069.46	26069.46
2.7.1 / 2.7.1.10.2.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-259.26	259.26
2.7.1 / 2.7.1.10.2.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-129.63	129.63
2.7.1 / 2.7.1.10.3.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-259.26	259.26
2.7.1 / 2.7.1.10.3.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-129.63	129.63
2.7.1 / 2.7.1.10.4.2.1.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-518.52	518.52
2.7.1 / 2.7.1.10.4.2.1.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-207.41	207.41
2.7.1 / 2.7.1.10.4.2.1.3	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-207.41	207.41
2.7.1 / 2.7.1.10.4.3.1.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-518.52	518.52
2.7.1 / 2.7.1.10.4.3.1.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-207.41	207.41
2.7.1 / 2.7.1.10.4.3.1.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-207.41	207.41

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
		6-19-00 0							
2.7.1 / 2.7.1.10.4.3.2.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-518.52	518.52
		6-19-00 0							
2.7.1 / 2.7.1.10.4.3.2.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-207.41	207.41
		6-19-00 0							
2.7.1 / 2.7.1.10.4.3.2.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-207.41	207.41
		6-19-00 0							
2.7.1 / 2.7.1.10.4.3.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-1037.03	1037.03
		6-19-00 0							
2.7.1 / 2.7.1.10.4.3.4	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-518.52	518.52
		6-19-00 0							
2.7.1 / 2.7.1.10.4.3.5	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-1304.71	1304.71
		6-19-00 0							
2.7.1 / 2.7.1.10.4.3.6	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-1086.23	1086.23
		6-19-00 0							
2.7.1 / 2.7.1.2.1.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-1037.03	1037.03
		6-19-00 0							
2.7.1 / 2.7.1.2.1.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-259.26	259.26
		6-19-00 0							
2.7.1 / 2.7.1.2.1.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-259.26	259.26
		6-19-00 0							
2.7.1 / 2.7.1.2.1.4	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-103.70	103.70
		6-19-00 0							
2.7.1 / 2.7.1.2.1.5	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-207.41	207.41
		6-19-00							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.7.1 / 2.7.1.3.1.1	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-1037.03	1037.03
2.7.1 / 2.7.1.3.1.2	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-259.26	259.26
2.7.1 / 2.7.1.3.1.3	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-1037.03	1037.03
2.7.1 / 2.7.1.3.1.4	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-518.52	518.52
2.7.1 / 2.7.1.3.1.5	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-259.26	259.26
2.7.1 / 2.7.1.3.1.6	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-518.52	518.52
2.7.1 / 2.7.1.3.1.7	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-129.63	129.63
2.7.1 / 2.7.1.3.1.8	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-103.70	103.70
2.7.1 / 2.7.1.3.1.9	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-207.41	207.41
2.7.1 / 2.7.1.3.2.1	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-1031.70	1031.70
2.7.1 / 2.7.1.3.2.2	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-543.11	543.11
2.7.1 / 2.7.1.3.2.3	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-271.56	271.56

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.7.1 / 2.7.1.3.2.4	06/19/2008	1919 2008-06-19-00 0 CR035	0.00	0.00	0.00	0.00	0.00	-108.62	108.62
2.7.1 / 2.7.1.3.2.5	06/19/2008	1919 2008-06-19-00 0 CR035	0.00	0.00	0.00	0.00	0.00	-217.25	217.25
2.7.1 / 2.7.1.4.1.1	06/19/2008	1919 2008-06-19-00 0 CR035	0.00	0.00	0.00	0.00	0.00	-1037.03	1037.03
2.7.1 / 2.7.1.4.1.2	06/19/2008	1919 2008-06-19-00 0 CR035	0.00	0.00	0.00	0.00	0.00	-259.26	259.26
2.7.1 / 2.7.1.4.1.3	06/19/2008	1919 2008-06-19-00 0 CR035	0.00	0.00	0.00	0.00	0.00	-129.63	129.63
2.7.1 / 2.7.1.4.1.4	06/19/2008	1919 2008-06-19-00 0 CR035	0.00	0.00	0.00	0.00	0.00	-103.70	103.70
2.7.1 / 2.7.1.4.1.5	06/19/2008	1919 2008-06-19-00 0 CR035	0.00	0.00	0.00	0.00	0.00	-207.41	207.41
2.7.1 / 2.7.1.4.2.1	06/19/2008	1919 2008-06-19-00 0 CR035	0.00	0.00	0.00	0.00	0.00	-518.52	518.52
2.7.1 / 2.7.1.4.2.2	06/19/2008	1919 2008-06-19-00 0 CR035	0.00	0.00	0.00	0.00	0.00	-259.26	259.26
2.7.1 / 2.7.1.4.2.3	06/19/2008	1919 2008-06-19-00 0 CR035	0.00	0.00	0.00	0.00	0.00	-129.63	129.63
2.7.1 / 2.7.1.4.2.4	06/19/2008	1919 2008-06-19-00 0 CR035	0.00	0.00	0.00	0.00	0.00	-103.70	103.70
2.7.1 / 2.7.1.4.2.5	06/19/2008	1919 2008-06-19-00 0 CR035	0.00	0.00	0.00	0.00	0.00	-207.41	207.41
2.7.1 / 2.7.1.4.3.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-543.11	543.11

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
		6-19-00 0							
2.7.1 / 2.7.1.4.3.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-271.56	271.56
		6-19-00 0							
2.7.1 / 2.7.1.4.3.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-271.56	271.56
		6-19-00 0							
2.7.1 / 2.7.1.4.3.4	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-108.62	108.62
		6-19-00 0							
2.7.1 / 2.7.1.4.3.5	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-217.25	217.25
		6-19-00 0							
2.7.1 / 2.7.1.6.1.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-518.52	518.52
		6-19-00 0							
2.7.1 / 2.7.1.6.1.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-207.41	207.41
		6-19-00 0							
2.7.1 / 2.7.1.6.1.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-207.41	207.41
		6-19-00 0							
2.7.1 / 2.7.1.6.10	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-217.25	217.25
		6-19-00 0							
2.7.1 / 2.7.1.6.2.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-518.52	518.52
		6-19-00 0							
2.7.1 / 2.7.1.6.2.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-207.41	207.41
		6-19-00 0							
2.7.1 / 2.7.1.6.2.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-207.41	207.41
		6-19-00 0							
2.7.1 / 2.7.1.6.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-264.52	264.52
		6-19-00							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			0								
2.7.1 / 2.7.1.6.4	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-271.56	271.56
			0								
2.7.1 / 2.7.1.6.5	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-271.56	271.56
			0								
2.7.1 / 2.7.1.6.6	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-271.56	271.56
			0								
2.7.1 / 2.7.1.6.7	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-271.56	271.56
			0								
2.7.1 / 2.7.1.6.8	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-271.56	271.56
			0								
2.7.1 / 2.7.1.6.9	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-108.62	108.62
			0								
2.7.1 / 2.7.1.7.1	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-1037.03	1037.03
			0								
2.7.1 / 2.7.1.7.10	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-207.41	207.41
			0								
2.7.1 / 2.7.1.7.2	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-259.26	259.26
			0								
2.7.1 / 2.7.1.7.3	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-129.63	129.63
			0								
2.7.1 / 2.7.1.7.4	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-1037.03	1037.03
			0								
2.7.1 / 2.7.1.7.5	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-518.52	518.52
			0								

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.7.1 / 2.7.1.7.6	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-518.52	518.52
2.7.1 / 2.7.1.7.7	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-518.52	518.52
2.7.1 / 2.7.1.7.8	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-259.26	259.26
2.7.1 / 2.7.1.7.9	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-103.70	103.70
2.7.2.1 / 2.7.2.1.1.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-1003.86	1003.86
2.7.2.1 / 2.7.2.1.1.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-518.52	518.52
2.7.2.1 / 2.7.2.1.2.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-210.72	210.72
2.7.2.1 / 2.7.2.1.2.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-210.72	210.72
2.7.2.1 / 2.7.2.1.2.3	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-50.19	50.19
2.7.2.1 / 2.7.2.1.2.4.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-100.39	100.39
2.7.2.1 / 2.7.2.1.2.4.3	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-150.58	150.58
2.7.2.1 / 2.7.2.1.2.4.4	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-100.39	100.39
2.7.2.1 / 2.7.2.1.2.4.5	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-50.19	50.19

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
		6-19-00 0							
2.7.2.1 / 2.7.2.1.2.4.6	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-50.19	50.19
		6-19-00 0							
2.7.2.1 / 2.7.2.1.2.4.8	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-12776.63	12776.63
		6-19-00 0							
2.7.2.1 / 2.7.2.1.2.6.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-510.22	510.22
		6-19-00 0							
2.7.2.1 / 2.7.2.1.2.6.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-510.22	510.22
		6-19-00 0							
2.7.2.1 / 2.7.2.1.2.9.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-1264.34	1264.34
		6-19-00 0							
2.7.2.1 / 2.7.2.1.2.9.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-842.89	842.89
		6-19-00 0							
2.7.2.1 / 2.7.2.1.3.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-1003.86	1003.86
		6-19-00 0							
2.7.2.1 / 2.7.2.1.3.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-501.93	501.93
		6-19-00 0							
2.7.2.2 / 2.7.2.2.1.1.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-100.39	100.39
		6-19-00 0							
2.7.2.2 / 2.7.2.2.1.2.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-250.97	250.97
		6-19-00 0							
2.7.2.2 / 2.7.2.2.1.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-421.45	421.45
		6-19-00 0							
2.7.2.2 / 2.7.2.2.1.4	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-752.90	752.90
		6-19-00							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.7.2.2 / 2.7.2.2.2.1.1	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-100.39	100.39
2.7.2.2 / 2.7.2.2.2.1.2	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-50.19	50.19
2.7.2.2 / 2.7.2.2.2.1.3	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-184.68	184.68
2.7.2.2 / 2.7.2.2.2.1.4	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-391.33	391.33
2.7.2.2 / 2.7.2.2.2.3	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-1264.34	1264.34
2.7.2.2 / 2.7.2.2.3.1	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-1636.03	1636.03
2.7.2.2 / 2.7.2.2.3.2	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-923.38	923.38
2.7.2.2 / 2.7.2.2.5.1	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-501.93	501.93
2.7.2.2 / 2.7.2.2.6.1	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-210.72	210.72
2.7.2.2 / 2.7.2.2.6.2.1	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-100.39	100.39
2.7.2.2 / 2.7.2.2.6.2.3	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-150.58	150.58
2.7.2.2 / 2.7.2.2.6.2.4	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-100.39	100.39

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.7.2.2 / 2.7.2.2.6.2.5	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-50.19	50.19
2.7.2.2 / 2.7.2.2.6.2.7	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-1549.05	1549.05
2.7.2.2 / 2.7.2.2.6.4	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-1264.34	1264.34
2.7.2.2 / 2.7.2.2.6.5.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-421.45	421.45
2.7.2.2 / 2.7.2.2.6.5.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-210.72	210.72
2.7.2.2 / 2.7.2.2.7.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-501.93	501.93
2.7.2.2 / 2.7.2.2.7.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-250.97	250.97
2.7.2.3 / 2.7.2.3.10	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-421.45	421.45
2.7.2.3 / 2.7.2.3.11.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-501.93	501.93
2.7.2.3 / 2.7.2.3.11.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-250.97	250.97
2.7.2.3 / 2.7.2.3.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-100.39	100.39
2.7.2.3 / 2.7.2.3.4	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-150.58	150.58
2.7.2.3 / 2.7.2.3.5	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-100.39	100.39

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
		6-19-00 0							
2.7.2.3 / 2.7.2.3.6	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-50.19	50.19
		6-19-00 0							
2.7.2.3 / 2.7.2.3.8	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-2202.76	2202.76
		6-19-00 0							
2.7.2.4 / 2.7.2.4.10	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-1264.34	1264.34
		6-19-00 0							
2.7.2.4 / 2.7.2.4.11	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-923.38	923.38
		6-19-00 0							
2.7.2.4 / 2.7.2.4.12.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-501.93	501.93
		6-19-00 0							
2.7.2.4 / 2.7.2.4.12.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-250.97	250.97
		6-19-00 0							
2.7.2.4 / 2.7.2.4.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-100.39	100.39
		6-19-00 0							
2.7.2.4 / 2.7.2.4.4	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-150.58	150.58
		6-19-00 0							
2.7.2.4 / 2.7.2.4.5	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-100.39	100.39
		6-19-00 0							
2.7.2.4 / 2.7.2.4.6	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-50.19	50.19
		6-19-00 0							
2.7.2.4 / 2.7.2.4.8	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-731.30	731.30
		6-19-00 0							
2.7.2.5 / 2.7.2.5.11	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-842.89	842.89
		6-19-00							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			0								
2.7.2.5 / 2.7.2.5.12.1	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-501.93	501.93
			0								
2.7.2.5 / 2.7.2.5.12.2	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-250.97	250.97
			0								
2.7.2.5 / 2.7.2.5.2	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-100.39	100.39
			0								
2.7.2.5 / 2.7.2.5.4	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-150.58	150.58
			0								
2.7.2.5 / 2.7.2.5.5	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-100.39	100.39
			0								
2.7.2.5 / 2.7.2.5.6	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-50.19	50.19
			0								
2.7.2.5 / 2.7.2.5.7	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-50.19	50.19
			0								
2.7.2.5 / 2.7.2.5.9	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-10486.55	10486.55
			0								
2.7.2.6 / 2.7.2.6.10	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-210.72	210.72
			0								
2.7.2.6 / 2.7.2.6.11.1	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-501.93	501.93
			0								
2.7.2.6 / 2.7.2.6.11.2	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-250.97	250.97
			0								
2.7.2.6 / 2.7.2.6.2	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-100.39	100.39
			0								

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.7.2.6 / 2.7.2.6.4	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-150.58	150.58
2.7.2.6 / 2.7.2.6.5	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-100.39	100.39
2.7.2.6 / 2.7.2.6.6	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-50.19	50.19
2.7.2.6 / 2.7.2.6.8	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-721.08	721.08
2.7.2.7 / 2.7.2.7.10	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-842.89	842.89
2.7.2.7 / 2.7.2.7.11.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-501.93	501.93
2.7.2.7 / 2.7.2.7.11.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-250.97	250.97
2.7.2.7 / 2.7.2.7.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-100.39	100.39
2.7.2.7 / 2.7.2.7.4	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-150.58	150.58
2.7.2.7 / 2.7.2.7.5	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-100.39	100.39
2.7.2.7 / 2.7.2.7.6	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-50.19	50.19
2.7.2.7 / 2.7.2.7.8	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-2332.11	2332.11
2.7.2.8 / 2.7.2.8.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-193.65	193.65

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
		6-19-00 0							
2.7.3 / 2.7.3.1.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-184.68	184.68
		6-19-00 0							
2.7.3 / 2.7.3.1.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-1846.76	1846.76
		6-19-00 0							
2.7.3 / 2.7.3.1.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-1385.07	1385.07
		6-19-00 0							
2.7.3 / 2.7.3.2.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-2074.06	2074.06
		6-19-00 0							
2.7.3 / 2.7.3.2.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-814.67	814.67
		6-19-00 0							
2.7.3 / 2.7.3.2.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-2172.46	2172.46
		6-19-00 0							
2.7.3 / 2.7.3.3.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	40856.16	-40856.16
		6-19-00 0							
2.7.3 / 2.7.3.3.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	11813.42	-11813.42
		6-19-00 0							
2.7.3 / 2.7.3.3.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
		6-19-00 0							
2.7.3 / 2.7.3.3.4	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
		6-19-00 0							
2.7.3 / 2.7.3.3.5	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
		6-19-00 0							
2.7.3 / 2.7.3.3.6	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-49281.83	49281.83
		6-19-00							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.7.4 / 2.7.4.1.1.1	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-124.43	124.43
2.7.4 / 2.7.4.1.1.10	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-99.37	99.37
2.7.4 / 2.7.4.1.1.11	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-120.42	120.42
2.7.4 / 2.7.4.1.1.12	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-105.86	105.86
2.7.4 / 2.7.4.1.1.13	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-119.62	119.62
2.7.4 / 2.7.4.1.1.14	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-15.46	15.46
2.7.4 / 2.7.4.1.1.15	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-27.64	27.64
2.7.4 / 2.7.4.1.1.2	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-529.67	529.67
2.7.4 / 2.7.4.1.1.3	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-135.05	135.05
2.7.4 / 2.7.4.1.1.4	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-291.16	291.16
2.7.4 / 2.7.4.1.1.5	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-38.93	38.93
2.7.4 / 2.7.4.1.1.6	06/19/2008	1919	0 2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-8.49	8.49

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.7.4 / 2.7.4.1.1.7	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-6.18	6.18
2.7.4 / 2.7.4.1.1.8	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-15.05	15.05
2.7.4 / 2.7.4.1.1.9	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-154.40	154.40
2.7.4 / 2.7.4.1.2.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-1567.28	1567.28
2.7.4 / 2.7.4.1.2.3	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-860.16	860.16
2.7.5 / 2.7.5.3.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.5 / 2.7.5.4.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.5 / 2.7.5.5.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.5 / 2.7.5.6.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-1926.02	1926.02
2.7.5 / 2.7.5.7.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.8.1 / 2.8.1.1.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-1241.63	1241.63
2.8.1 / 2.8.1.1.3	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-661.46	661.46
2.8.1 / 2.8.1.1.4	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-89.73	89.73

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
		6-19-00 0							
2.8.1 / 2.8.1.2.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-266.76	266.76
		6-19-00 0							
2.8.1 / 2.8.1.2.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-66.64	66.64
		6-19-00 0							
2.8.1 / 2.8.1.2.4.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-111.97	111.97
		6-19-00 0							
2.8.1 / 2.8.1.2.4.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-1066.18	1066.18
		6-19-00 0							
2.8.1 / 2.8.1.2.5	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-533.09	533.09
		6-19-00 0							
2.8.1 / 2.8.1.3.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-279.19	279.19
		6-19-00 0							
2.8.1 / 2.8.1.3.10	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-523.88	523.88
		6-19-00 0							
2.8.1 / 2.8.1.3.11	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-1148.59	1148.59
		6-19-00 0							
2.8.1 / 2.8.1.3.12	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-2980.08	2980.08
		6-19-00 0							
2.8.1 / 2.8.1.3.14	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-334.61	334.61
		6-19-00 0							
2.8.1 / 2.8.1.3.16	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-344.38	344.38
		6-19-00 0							
2.8.1 / 2.8.1.3.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-279.19	279.19
		6-19-00							

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
		0							
2.8.1 / 2.8.1.3.6	06/19/2008	1919 2008-06-19-00 CR035 0	0.00	0.00	0.00	0.00	0.00	-2080.00	2080.00
2.8.1 / 2.8.1.3.9	06/19/2008	1919 2008-06-19-00 CR035 0	0.00	0.00	0.00	0.00	0.00	-625.30	625.30
2.8.1 / 2.8.1.4.1	06/19/2008	1919 2008-06-19-00 CR035 0	0.00	0.00	0.00	0.00	0.00	-418.79	418.79
2.8.1 / 2.8.1.4.3	06/19/2008	1919 2008-06-19-00 CR035 0	0.00	0.00	0.00	0.00	0.00	-279.19	279.19
2.8.1 / 2.8.1.4.5	06/19/2008	1919 2008-06-19-00 CR035 0	0.00	0.00	0.00	0.00	0.00	-27760.03	27760.03
2.8.1 / 2.8.1.4.6	06/19/2008	1919 2008-06-19-00 CR035 0	0.00	0.00	0.00	0.00	0.00	-8403.88	8403.88
2.8.1 / 2.8.1.5	06/19/2008	1919 2008-06-19-00 CR035 0	0.00	0.00	0.00	0.00	0.00	-414.29	414.29
2.8.2 / 2.8.2.1.2	06/19/2008	1919 2008-06-19-00 CR035 0	0.00	0.00	0.00	0.00	0.00	-414.07	414.07
2.8.2 / 2.8.2.1.3	06/19/2008	1919 2008-06-19-00 CR035 0	0.00	0.00	0.00	0.00	0.00	-207.03	207.03
2.8.2 / 2.8.2.1.4	06/19/2008	1919 2008-06-19-00 CR035 0	0.00	0.00	0.00	0.00	0.00	-70.74	70.74
2.8.2 / 2.8.2.1.5	06/19/2008	1919 2008-06-19-00 CR035 0	0.00	0.00	0.00	0.00	0.00	-55.21	55.21
2.8.2 / 2.8.2.2.1.2	06/19/2008	1919 2008-06-19-00 CR035 0	0.00	0.00	0.00	0.00	0.00	-414.07	414.07

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.8.2 / 2.8.2.2.1.3	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-690.11	690.11
2.8.2 / 2.8.2.2.1.5	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.8.2 / 2.8.2.2.2.1.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-193.82	193.82
2.8.2 / 2.8.2.2.2.1.3	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-3036.50	3036.50
2.8.2 / 2.8.2.2.2.1.4	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-287.91	287.91
2.8.2 / 2.8.2.3.1.3	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.8.2 / 2.8.2.3.1.5	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.8.2 / 2.8.2.3.1.6	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.8.2 / 2.8.2.3.2.1.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-331.25	331.25
2.8.2 / 2.8.2.3.2.1.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-441.67	441.67
2.8.2 / 2.8.2.3.2.1.3	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-139.55	139.55
2.8.2 / 2.8.2.3.2.2.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-889.51	889.51
2.8.2 / 2.8.2.3.2.2.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-3740.40	3740.40

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
		6-19-00 0							
2.8.2 / 2.8.2.3.2.2.5	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-98.68	98.68
		6-19-00 0							
2.8.2 / 2.8.2.3.2.2.6	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-361.58	361.58
		6-19-00 0							
2.8.2 / 2.8.2.3.2.2.8	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-45.29	45.29
		6-19-00 0							
2.8.2 / 2.8.2.3.2.2.9	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-45.29	45.29
		6-19-00 0							
2.8.2 / 2.8.2.4.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-72.47	72.47
		6-19-00 0							
2.8.2 / 2.8.2.4.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-72.47	72.47
		6-19-00 0							
2.8.3 / 2.8.3.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-511.51	511.51
		6-19-00 0							
2.8.3 / 2.8.3.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-21.08	21.08
		6-19-00 0							
2.8.3 / 2.8.3.3.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-89.86	89.86
		6-19-00 0							
2.8.3 / 2.8.3.4	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-36.23	36.23
		6-19-00 0							
2.8.3 / 2.8.3.6.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-54.14	54.14
		6-19-00 0							
2.8.4 / 2.8.4.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-103.17	103.17
		6-19-00							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			0								
2.8.4 / 2.8.4.3.3	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-135.88	135.88
			0								
2.8.4 / 2.8.4.4.2	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-724.68	724.68
			0								
2.8.4 / 2.8.4.5.1	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-36.23	36.23
			0								
2.8.4 / 2.8.4.5.2	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-119.45	119.45
			0								
2.8.4 / 2.8.4.6.1.1	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-206.35	206.35
			0								
2.8.4 / 2.8.4.6.2	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-298.61	298.61
			0								
2.8.5 / 2.8.5.2.1	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	6530.09	-6530.09
			0								
2.8.5 / 2.8.5.4.1	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								
2.8.5 / 2.8.5.5.1	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-11562.89	11562.89
			0								
2.8.5 / 2.8.5.6.1	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-12118.12	12118.12
			0								
2.9.1.1 / 2.9.1.1.1	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-894.09	894.09
			0								
2.9.1.1 / 2.9.1.1.10	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-93.76	93.76
			0								

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.9.1.1 / 2.9.1.1.4	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-1068.72	1068.72
2.9.1.1 / 2.9.1.1.5	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-718.58	718.58
2.9.1.1 / 2.9.1.1.6	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-359.29	359.29
2.9.1.1 / 2.9.1.1.7	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-117.61	117.61
2.9.1.2 / 2.9.1.2.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-894.09	894.09
2.9.1.2 / 2.9.1.2.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-4905.60	4905.60
2.9.1.2 / 2.9.1.2.3	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-538.93	538.93
2.9.1.2 / 2.9.1.2.4	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-849.88	849.88
2.9.1.2 / 2.9.1.2.5	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-117.61	117.61
2.9.1.2 / 2.9.1.2.8	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-289.14	289.14
2.9.1.3 / 2.9.1.3.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-368.08	368.08
2.9.1.3 / 2.9.1.3.3	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-328.50	328.50
2.9.1.3 / 2.9.1.3.4	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-107.79	107.79

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
		6-19-00 0							
2.9.1.3 / 2.9.1.3.5	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-107.79	107.79
		6-19-00 0							
2.9.1.3 / 2.9.1.3.6	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-58.80	58.80
		6-19-00 0							
2.9.1.3 / 2.9.1.3.9	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-39.86	39.86
		6-19-00 0							
2.9.1.4 / 2.9.1.4.11	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-3331.07	3331.07
		6-19-00 0							
2.9.1.4 / 2.9.1.4.12	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-97.53	97.53
		6-19-00 0							
2.9.1.4 / 2.9.1.4.15	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-1432.73	1432.73
		6-19-00 0							
2.9.1.4 / 2.9.1.4.4	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-1840.35	1840.35
		6-19-00 0							
2.9.1.4 / 2.9.1.4.5	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-10324.65	10324.65
		6-19-00 0							
2.9.1.4 / 2.9.1.4.6	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-5004.89	5004.89
		6-19-00 0							
2.9.1.4 / 2.9.1.4.7	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-1876.24	1876.24
		6-19-00 0							
2.9.1.4 / 2.9.1.4.8	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-392.97	392.97
		6-19-00 0							
2.9.1.4 / 2.9.1.4.9	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-527.21	527.21
		6-19-00							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			0								
2.9.1.5 / 2.9.1.5.2	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								
2.9.2.1 / 2.9.2.1.1	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-145.87	145.87
			0								
2.9.2.1 / 2.9.2.1.2	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-861.73	861.73
			0								
2.9.2.1 / 2.9.2.1.3	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-286.72	286.72
			0								
2.9.2.1 / 2.9.2.1.4	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-3682.20	3682.20
			0								
2.9.2.1 / 2.9.2.1.5	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-286.72	286.72
			0								
2.9.2.2 / 2.9.2.2.21.1	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-772.66	772.66
			0								
2.9.2.2 / 2.9.2.2.21.4	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-236.27	236.27
			0								
2.9.2.2 / 2.9.2.2.22.1	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-1158.99	1158.99
			0								
2.9.2.2 / 2.9.2.2.22.4	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-393.19	393.19
			0								
2.9.2.2 / 2.9.2.2.22.5	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								
2.9.2.2 / 2.9.2.2.22.6	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-56.60	56.60
			0								

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.9.2.2 / 2.9.2.2.22.7	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-141.49	141.49
2.9.2.2 / 2.9.2.2.22.8	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-106.18	106.18
2.9.2.3 / 2.9.2.3.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-1117.34	1117.34
2.9.2.3 / 2.9.2.3.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-306.36	306.36
2.9.2.3 / 2.9.2.3.3	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-129.56	129.56
2.9.2.3 / 2.9.2.3.4	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-579.47	579.47
2.9.2.3 / 2.9.2.3.5	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-163.13	163.13
2.9.3.1 / 2.9.3.1.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-732.45	732.45
2.9.3.1 / 2.9.3.1.4	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-1644.12	1644.12
2.9.3.1 / 2.9.3.1.5.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-285.71	285.71
2.9.3.1 / 2.9.3.1.5.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-191.85	191.85
2.9.3.1 / 2.9.3.1.5.3	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-133.61	133.61
2.9.3.1 / 2.9.3.1.5.4	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-76.74	76.74

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
		6-19-00 0							
2.9.3.1 / 2.9.3.1.5.5	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-42.65	42.65
		6-19-00 0							
2.9.3.1 / 2.9.3.1.6.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-22.40	22.40
		6-19-00 0							
2.9.3.1 / 2.9.3.1.6.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-699.72	699.72
		6-19-00 0							
2.9.3.1 / 2.9.3.1.6.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-699.72	699.72
		6-19-00 0							
2.9.3.1 / 2.9.3.1.6.4	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-40.19	40.19
		6-19-00 0							
2.9.3.1 / 2.9.3.1.6.5	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-20.10	20.10
		6-19-00 0							
2.9.3.2 / 2.9.3.2.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-1464.90	1464.90
		6-19-00 0							
2.9.3.2 / 2.9.3.2.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-848.58	848.58
		6-19-00 0							
2.9.3.2 / 2.9.3.2.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-1090.89	1090.89
		6-19-00 0							
2.9.3.3 / 2.9.3.3.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-91.56	91.56
		6-19-00 0							
2.9.3.3 / 2.9.3.3.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-1760.89	1760.89
		6-19-00 0							
2.9.3.4 / 2.9.3.4.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-109.87	109.87
		6-19-00							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			0								
2.9.3.4 / 2.9.3.4.2	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								
2.9.3.4 / 2.9.3.4.3	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-1661.34	1661.34
			0								
2.9.3.4 / 2.9.3.4.4	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-965.58	965.58
			0								
2.9.3.5 / 2.9.3.5.1	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-205.23	205.23
			0								
2.9.3.5 / 2.9.3.5.2	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-99.81	99.81
			0								
2.9.3.5 / 2.9.3.5.3	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-20.10	20.10
			0								
2.9.4.1 / 2.9.4.1.1	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-631.13	631.13
			0								
2.9.4.1 / 2.9.4.1.10.1.2	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-4.48	4.48
			0								
2.9.4.1 / 2.9.4.1.10.1.3	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-2384.89	2384.89
			0								
2.9.4.1 / 2.9.4.1.10.1.4	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-5.00	5.00
			0								
2.9.4.1 / 2.9.4.1.2	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-897.59	897.59
			0								
2.9.4.1 / 2.9.4.1.3	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-22.40	22.40
			0								

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.9.4.1 / 2.9.4.1.4	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-22.40	22.40
2.9.4.1 / 2.9.4.1.5	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-22.40	22.40
2.9.4.1 / 2.9.4.1.6	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-160.93	160.93
2.9.4.1 / 2.9.4.1.7.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-22.40	22.40
2.9.4.1 / 2.9.4.1.7.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-387.22	387.22
2.9.4.1 / 2.9.4.1.7.3	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-112.34	112.34
2.9.4.1 / 2.9.4.1.7.4	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-224.69	224.69
2.9.4.1 / 2.9.4.1.8.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-776.16	776.16
2.9.4.1 / 2.9.4.1.8.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-1018.77	1018.77
2.9.4.1 / 2.9.4.1.8.3	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-1680.00	1680.00
2.9.4.1 / 2.9.4.1.8.4	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-44.80	44.80
2.9.4.1 / 2.9.4.1.8.5	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-4075.08	4075.08
2.9.4.1 / 2.9.4.1.9.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-407.23	407.23

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
		6-19-00 0							
2.9.4.1 / 2.9.4.1.9.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-48.77	48.77
		6-19-00 0							
2.9.4.2.1 / 2.9.4.2.1.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-97.53	97.53
		6-19-00 0							
2.9.4.2.1 / 2.9.4.2.1.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-1554.69	1554.69
		6-19-00 0							
2.9.4.2.1 / 2.9.4.2.1.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-1654.74	1654.74
		6-19-00 0							
2.9.4.2.1 / 2.9.4.2.1.4	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-1654.74	1654.74
		6-19-00 0							
2.9.4.2.1 / 2.9.4.2.1.5	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-3356.50	3356.50
		6-19-00 0							
2.9.4.2.1 / 2.9.4.2.1.6	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-1701.76	1701.76
		6-19-00 0							
2.9.4.2.1 / 2.9.4.2.1.7	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-1701.76	1701.76
		6-19-00 0							
2.9.4.2.2 / 2.9.4.2.2.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-123.19	123.19
		6-19-00 0							
2.9.4.2.2 / 2.9.4.2.2.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-6835.87	6835.87
		6-19-00 0							
2.9.4.2.2 / 2.9.4.2.2.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-7289.57	7289.57
		6-19-00 0							
2.9.4.2.2 / 2.9.4.2.2.4	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-7289.57	7289.57
		6-19-00							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			0								
2.9.4.2.2 / 2.9.4.2.2.5	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-14767.62	14767.62
			0								
2.9.4.2.2 / 2.9.4.2.2.6	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-7478.05	7478.05
			0								
2.9.4.2.2 / 2.9.4.2.2.7	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-7478.05	7478.05
			0								
2.9.4.2.3 / 2.9.4.2.3.1	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-97.53	97.53
			0								
2.9.4.2.3 / 2.9.4.2.3.2	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-876.53	876.53
			0								
2.9.4.2.3 / 2.9.4.2.3.3	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-397.85	397.85
			0								
2.9.4.2.3 / 2.9.4.2.3.4	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-397.85	397.85
			0								
2.9.4.2.3 / 2.9.4.2.3.5	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-811.17	811.17
			0								
2.9.4.2.3 / 2.9.4.2.3.6	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-413.32	413.32
			0								
2.9.4.2.3 / 2.9.4.2.3.7	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-413.32	413.32
			0								
2.9.4.2.4 / 2.9.4.2.4.1	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-97.53	97.53
			0								
2.9.4.2.4 / 2.9.4.2.4.2	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-1018.05	1018.05
			0								

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.9.4.2.4 / 2.9.4.2.4.3	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-1082.17	1082.17
2.9.4.2.4 / 2.9.4.2.4.4	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-1082.17	1082.17
2.9.4.2.4 / 2.9.4.2.4.5	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-2196.98	2196.98
2.9.4.2.4 / 2.9.4.2.4.6	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-1114.81	1114.81
2.9.4.2.4 / 2.9.4.2.4.7	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-1114.81	1114.81
2.9.4.2.5 / 2.9.4.2.5.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-97.53	97.53
2.9.4.2.5 / 2.9.4.2.5.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-254.59	254.59
2.9.4.2.5 / 2.9.4.2.5.3	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-267.58	267.58
2.9.4.2.5 / 2.9.4.2.5.4	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-267.58	267.58
2.9.4.2.5 / 2.9.4.2.5.5	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-547.36	547.36
2.9.4.2.5 / 2.9.4.2.5.6	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-279.78	279.78
2.9.4.2.5 / 2.9.4.2.5.7	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-279.78	279.78
2.9.4.3 / 2.9.4.3.10	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-4298.41	4298.41

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
		6-19-00 0							
2.9.4.3 / 2.9.4.3.11	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-3573.83	3573.83
		6-19-00 0							
2.9.4.3 / 2.9.4.3.12	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-3573.83	3573.83
		6-19-00 0							
2.9.4.3 / 2.9.4.3.13	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-3573.83	3573.83
		6-19-00 0							
2.9.4.3 / 2.9.4.3.15	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-3573.83	3573.83
		6-19-00 0							
2.9.4.3 / 2.9.4.3.16	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-3573.83	3573.83
		6-19-00 0							
2.9.4.3 / 2.9.4.3.17	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-3573.83	3573.83
		6-19-00 0							
2.9.4.3 / 2.9.4.3.18	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-7026.99	7026.99
		6-19-00 0							
2.9.4.3 / 2.9.4.3.19	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-7314.76	7314.76
		6-19-00 0							
2.9.4.3 / 2.9.4.3.21	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-7314.76	7314.76
		6-19-00 0							
2.9.4.3 / 2.9.4.3.22	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-4603.10	4603.10
		6-19-00 0							
2.9.4.3 / 2.9.4.3.23	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-3740.93	3740.93
		6-19-00 0							
2.9.4.3 / 2.9.4.3.24	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-3740.93	3740.93
		6-19-00							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			0								
2.9.4.3 / 2.9.4.3.25	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-3740.93	3740.93
			0								
2.9.4.3 / 2.9.4.3.27	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-3740.93	3740.93
			0								
2.9.4.3 / 2.9.4.3.28	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-3740.93	3740.93
			0								
2.9.4.3 / 2.9.4.3.29	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-3740.93	3740.93
			0								
2.9.4.3 / 2.9.4.3.3	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-8066.12	8066.12
			0								
2.9.4.3 / 2.9.4.3.30	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-3740.93	3740.93
			0								
2.9.4.3 / 2.9.4.3.31	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-3740.93	3740.93
			0								
2.9.4.3 / 2.9.4.3.33	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-3740.93	3740.93
			0								
2.9.4.3 / 2.9.4.3.34	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-3740.93	3740.93
			0								
2.9.4.3 / 2.9.4.3.35	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-3740.93	3740.93
			0								
2.9.4.3 / 2.9.4.3.36	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-3740.93	3740.93
			0								
2.9.4.3 / 2.9.4.3.37	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-3740.93	3740.93
			0								

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.9.4.3 / 2.9.4.3.4	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-7062.16	7062.16
2.9.4.3 / 2.9.4.3.48	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-179.98	179.98
2.9.4.3 / 2.9.4.3.49	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-179.98	179.98
2.9.4.3 / 2.9.4.3.5	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-9137.76	9137.76
2.9.4.3 / 2.9.4.3.50	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-364.48	364.48
2.9.4.3 / 2.9.4.3.51	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-184.50	184.50
2.9.4.3 / 2.9.4.3.52	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-184.50	184.50
2.9.4.3 / 2.9.4.3.53	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-184.50	184.50
2.9.4.3 / 2.9.4.3.6	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-4869.80	4869.80
2.9.4.3 / 2.9.4.3.7	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-4869.80	4869.80
2.9.4.3 / 2.9.4.3.9	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-4298.41	4298.41
2.9.4.4 / 2.9.4.4.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-1412.30	1412.30
2.9.4.4 / 2.9.4.4.10	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-571.39	571.39

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
		6-19-00 0							
2.9.4.4 / 2.9.4.4.11	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-1124.33	1124.33
		6-19-00 0							
2.9.4.4 / 2.9.4.4.12	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-1170.41	1170.41
		6-19-00 0							
2.9.4.4 / 2.9.4.4.14	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-1170.41	1170.41
		6-19-00 0							
2.9.4.4 / 2.9.4.4.15	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-736.87	736.87
		6-19-00 0							
2.9.4.4 / 2.9.4.4.16	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-599.02	599.02
		6-19-00 0							
2.9.4.4 / 2.9.4.4.17	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-599.02	599.02
		6-19-00 0							
2.9.4.4 / 2.9.4.4.18	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-599.02	599.02
		6-19-00 0							
2.9.4.4 / 2.9.4.4.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-571.39	571.39
		6-19-00 0							
2.9.4.4 / 2.9.4.4.20	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-599.02	599.02
		6-19-00 0							
2.9.4.4 / 2.9.4.4.21	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-599.02	599.02
		6-19-00 0							
2.9.4.4 / 2.9.4.4.22	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-599.02	599.02
		6-19-00 0							
2.9.4.4 / 2.9.4.4.23	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-599.02	599.02
		6-19-00							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			0								
2.9.4.4 / 2.9.4.4.24	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-599.02	599.02
			0								
2.9.4.4 / 2.9.4.4.26	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-599.02	599.02
			0								
2.9.4.4 / 2.9.4.4.27	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-599.02	599.02
			0								
2.9.4.4 / 2.9.4.4.28	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-599.02	599.02
			0								
2.9.4.4 / 2.9.4.4.29	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-599.02	599.02
			0								
2.9.4.4 / 2.9.4.4.3	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-571.39	571.39
			0								
2.9.4.4 / 2.9.4.4.30	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-599.02	599.02
			0								
2.9.4.4 / 2.9.4.4.32	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-599.02	599.02
			0								
2.9.4.4 / 2.9.4.4.33	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-599.02	599.02
			0								
2.9.4.4 / 2.9.4.4.34	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-1226.66	1226.66
			0								
2.9.4.4 / 2.9.4.4.35	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-1226.66	1226.66
			0								
2.9.4.4 / 2.9.4.4.36	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-1030.18	1030.18
			0								

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.9.4.4 / 2.9.4.4.4	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-571.39	571.39
2.9.4.4 / 2.9.4.4.5	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-571.39	571.39
2.9.4.4 / 2.9.4.4.55	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	8556.27	-8556.27
2.9.4.4 / 2.9.4.4.6	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-571.39	571.39
2.9.4.4 / 2.9.4.4.8	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-571.39	571.39
2.9.4.4 / 2.9.4.4.9	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-571.39	571.39
2.9.4.5 / 2.9.4.5.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-1449.16	1449.16
2.9.4.5 / 2.9.4.5.10	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-1519.24	1519.24
2.9.4.5 / 2.9.4.5.11	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-1519.24	1519.24
2.9.4.5 / 2.9.4.5.12	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-1519.24	1519.24
2.9.4.5 / 2.9.4.5.13	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-2009.03	2009.03
2.9.4.5 / 2.9.4.5.14	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-2878.11	2878.11
2.9.4.5 / 2.9.4.5.15	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-1591.82	1591.82

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
		6-19-00 0							
2.9.4.5 / 2.9.4.5.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-1449.16	1449.16
		6-19-00 0							
2.9.4.5 / 2.9.4.5.3	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-1449.16	1449.16
		6-19-00 0							
2.9.4.5 / 2.9.4.5.4	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-2909.96	2909.96
		6-19-00 0							
2.9.4.5 / 2.9.4.5.5	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-2456.00	2456.00
		6-19-00 0							
2.9.4.5 / 2.9.4.5.6	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-1519.24	1519.24
		6-19-00 0							
2.9.4.5 / 2.9.4.5.7	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-1519.24	1519.24
		6-19-00 0							
2.9.4.5 / 2.9.4.5.8	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-1519.24	1519.24
		6-19-00 0							
2.9.4.5 / 2.9.4.5.9	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-1519.24	1519.24
		6-19-00 0							
2.9.4.6 / 2.9.4.6.1	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-58.83	58.83
		6-19-00 0							
2.9.4.6 / 2.9.4.6.10	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
		6-19-00 0							
2.9.4.6 / 2.9.4.6.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-48.13	48.13
		6-19-00 0							
2.9.4.6 / 2.9.4.6.21	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
		6-19-00							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			0								
2.9.4.6 / 2.9.4.6.22	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								
2.9.4.6 / 2.9.4.6.23	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								
2.9.4.6 / 2.9.4.6.24	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								
2.9.4.6 / 2.9.4.6.25	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								
2.9.4.6 / 2.9.4.6.26	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								
2.9.4.6 / 2.9.4.6.5	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								
2.9.4.6 / 2.9.4.6.6	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								
2.9.4.6 / 2.9.4.6.7	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								
2.9.4.6 / 2.9.4.6.8	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								
2.9.4.6 / 2.9.4.6.9	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								
2.9.4.7 / 2.9.4.7.1	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	7669.39	-7669.39
			0								
2.9.4.7 / 2.9.4.7.2	06/19/2008	1919	2008-06-19-00	CR035	0.00	0.00	0.00	0.00	0.00	-7860.68	7860.68
			0								

Work Package	Date	Ref # Chg # Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.9.4.7 / 2.9.4.7.3	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-8274.96	8274.96
2.9.4.7 / 2.9.4.7.4	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-25881.51	25881.51
2.9.5 / 2.9.5.2.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.9.5 / 2.9.5.2.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.9.5 / 2.9.5.3.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	47562.29	-47562.29
2.9.5 / 2.9.5.3.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.9.5 / 2.9.5.4.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	63347.74	-63347.74
2.9.5 / 2.9.5.5.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.9.5 / 2.9.5.5.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.9.5 / 2.9.5.6.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-144663.28	144663.28
2.9.5 / 2.9.5.6.2	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.9.5 / 2.9.5.7.1	06/19/2008	1919 2008-06-19-000 CR035	0.00	0.00	0.00	0.00	0.00	-130236.86	130236.86
2.9.5 / 2.9.5.7.2	06/19/2008	1919 2008-0 CR035	0.00	0.00	0.00	0.00	0.00	-3483.60	3483.60

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			6-19-00 0								
	06/19/2008	1920	2008-0 6-19-00 0	ALLOCATE MR FOR CR035	0.00	0.00	0.00	-6783801.96	6783801.96	6783801.96	0.00
1.9.1 / 1.9.1.1	06/20/2008	1928	2008-0 6-20-00 0	CR035 RECLASSIFY FUND SOURCE DX	0.00	0.00	0.00	0.00	0.00	6974264.00	-6974264.00
1.9.1 / 1.9.1.2	06/20/2008	1928	2008-0 6-20-00 0	CR035 RECLASSIFY FUND SOURCE DX	0.00	0.00	0.00	0.00	0.00	312736.00	-312736.00
1.9.1 / 1.9.1.1	06/20/2008	1932	2008-0 6-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	-8685697.40	8685697.40
1.9.1 / 1.9.1.2	06/20/2008	1932	2008-0 6-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	-312736.00	312736.00
1.9.1 / 1.9.1.2	06/20/2008	1933	2008-0 6-20-00 0	CORRECT CD0 TO CD1 COSTS	0.00	0.00	0.00	0.00	0.00	197559.00	-197559.00
1.0.1.1 / 1.0.1.1.2.1.1.4.1	06/20/2008	1936	2008-0 6-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.1.1 / 1.0.1.1.2.1.1.4.2	06/20/2008	1936	2008-0 6-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.1.1 / 1.0.1.1.2.1.1.4.3	06/20/2008	1936	2008-0 6-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.1.1 / 1.0.1.1.2.1.1.4.4	06/20/2008	1936	2008-0 6-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.1.1 / 1.0.1.1.2.1.1.4.5	06/20/2008	1936	2008-0 6-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.1.1 / 1.0.1.1.2.1.10.1	06/20/2008	1936	2008-0 6-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			0								
1.0.1.1 / 1.0.1.1.2.1.10.2	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								
1.0.1.1 / 1.0.1.1.2.1.2.1	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								
1.0.1.1 / 1.0.1.1.2.1.2.2	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								
1.0.1.1 / 1.0.1.1.2.1.3.1	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								
1.0.1.1 / 1.0.1.1.2.1.4.2	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								
1.0.1.1 / 1.0.1.1.2.1.4.3	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								
1.0.1.1 / 1.0.1.1.2.1.4.4	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								
1.0.1.1 / 1.0.1.1.2.1.5.1	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								
1.0.1.1 / 1.0.1.1.2.1.6.1	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								
1.0.1.1 / 1.0.1.1.2.1.8.1	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								
1.0.1.1 / 1.0.1.1.2.1.8.2	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								
1.0.1.1 / 1.0.1.1.2.1.9.1	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
1.0.1.1 / 1.0.1.1.2.2.2.1	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.1.1 / 1.0.1.1.3.1.2	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.1.1 / 1.0.1.1.4.1	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.1.1 / 1.0.1.1.4.2.1	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.1.1 / 1.0.1.1.4.2.2	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.1.1 / 1.0.1.1.4.2.3	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.1.1 / 1.0.1.1.4.2.4	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.1.1 / 1.0.1.1.4.3.1	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.1.1 / 1.0.1.1.4.3.2	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.1.1 / 1.0.1.1.4.3.3	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.1.1 / 1.0.1.1.4.4.1	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.1.1 / 1.0.1.1.4.4.2	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.1.1 / 1.0.1.1.4.4.3	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			6-20-00	COSTS							
			0								
1.0.1.1 / 1.0.1.1.4.5.1	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
1.0.1.1 / 1.0.1.1.4.5.2	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
1.0.1.1 / 1.0.1.1.4.5.3	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
1.0.1.1 / 1.0.1.1.4.6.1	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
1.0.1.1 / 1.0.1.1.4.6.3	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
1.0.1.1 / 1.0.1.1.4.6.4	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
1.0.1.1 / 1.0.1.1.4.6.5	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
1.0.1.1 / 1.0.1.1.4.6.6	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
1.0.1.1 / 1.0.1.1.4.7	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
1.0.1.1 / 1.0.1.1.5.1	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
1.0.1.1 / 1.0.1.1.5.3	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
1.0.1.1 / 1.0.1.1.5.4	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
1.0.1.1 / 1.0.1.1.5.5	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.1.1 / 1.0.1.1.5.6	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.1.1 / 1.0.1.2.1.1.11	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.1.1 / 1.0.1.2.1.1.5	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.1.1 / 1.0.1.2.1.2.2	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.1.1 / 1.0.1.2.1.2.5	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.1.1 / 1.0.1.2.1.2.6	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.1.1 / 1.0.1.2.1.2.7	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.1.1 / 1.0.1.2.2.2.10	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.1.1 / 1.0.1.2.2.2.11	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.1.1 / 1.0.1.2.2.2.13	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.1.1 / 1.0.1.2.2.2.14	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
1.0.1.1 / 1.0.1.2.2.2.15	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.1.1 / 1.0.1.2.2.2.17	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.1.1 / 1.0.1.2.2.2.7	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.1.1 / 1.0.1.2.2.2.8	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.1.1 / 1.0.1.2.2.3.13	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.1.1 / 1.0.1.2.2.3.14	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.1.1 / 1.0.1.2.2.3.4	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.1.1 / 1.0.1.2.2.3.5	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.1.1 / 1.0.1.2.2.3.6	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.1.1 / 1.0.1.2.2.3.7	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.1.1 / 1.0.1.2.2.3.9	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.1.1 / 1.0.1.2.4.1.1	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.1.1 / 1.0.1.2.4.1.3	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			6-20-00	COSTS							
			0								
1.0.1.1 / 1.0.1.2.4.2.1.1	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
1.0.1.1 / 1.0.1.2.4.2.1.2	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
1.0.1.1 / 1.0.1.2.4.2.2.1	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
1.0.1.1 / 1.0.1.2.4.2.2.2	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
1.0.1.1 / 1.0.1.2.4.2.2.4	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
1.0.1.1 / 1.0.1.2.4.2.2.5	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
1.0.1.1 / 1.0.1.2.4.2.2.7	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
1.0.1.1 / 1.0.1.2.4.2.2.8	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
1.0.1.1 / 1.0.1.2.4.2.3.2	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
1.0.1.1 / 1.0.1.2.4.2.3.3	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
1.0.1.1 / 1.0.1.2.4.2.3.4	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
1.0.1.1 / 1.0.1.2.4.2.3.5	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
1.0.1.1 / 1.0.1.2.4.2.3.7	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.1.1 / 1.0.1.2.4.2.3.8	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.1.1 / 1.0.1.2.5.1.1	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.1.1 / 1.0.1.2.5.2.1	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.1.1 / 1.0.1.2.5.2.10	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.1.1 / 1.0.1.2.5.2.11	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.1.1 / 1.0.1.2.5.2.12	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.1.1 / 1.0.1.2.5.2.13	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.1.1 / 1.0.1.2.5.2.2	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.1.1 / 1.0.1.2.5.2.3	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.1.1 / 1.0.1.2.5.2.4	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.1.1 / 1.0.1.2.5.2.5	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
1.0.1.1 / 1.0.1.2.5.2.7	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.1.1 / 1.0.1.2.5.2.9	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.1.1 / 1.0.1.2.5.3.1	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.1.1 / 1.0.1.2.5.3.2	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.1.1 / 1.0.1.2.5.3.3	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.1.1 / 1.0.1.2.5.3.5	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.1.1 / 1.0.1.2.6.4	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.1.1 / 1.0.1.2.6.6	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.1.1 / 1.0.1.2.6.7	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.1.1 / 1.0.1.3.1.2	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.1.1 / 1.0.1.3.3.1	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.1.2 / 1.0.1.1.1.1.1	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.1.2 / 1.0.1.1.1.1.2	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			6-20-00	COSTS							
			0								
1.0.1.2 / 1.0.1.1.1.1.3	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
1.0.1.2 / 1.0.1.1.1.2	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
1.0.1.2 / 1.0.1.1.1.3.2	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
1.0.1.2 / 1.0.1.1.1.3.3	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
1.0.1.2 / 1.0.1.1.1.4.2	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
1.0.1.2 / 1.0.1.1.1.4.3	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
1.0.1.2 / 1.0.1.1.2.2.6.2	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
1.0.1.2 / 1.0.1.1.2.2.6.3	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
1.0.1.2 / 1.0.1.1.3.2.1	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
1.0.1.2 / 1.0.1.1.3.2.2	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
1.0.1.2 / 1.0.1.1.3.2.3	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
1.0.1.2 / 1.0.1.4.1	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			0								
1.0.1.2 / 1.0.1.4.4	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								
1.0.2.1 / 1.0.2.1.1.1.2	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								
1.0.2.1 / 1.0.2.1.1.1.3	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								
1.0.2.1 / 1.0.2.1.1.1.4	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								
1.0.2.1 / 1.0.2.1.1.1.5	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								
1.0.2.1 / 1.0.2.1.1.2.2	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								
1.0.2.1 / 1.0.2.1.1.2.3	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								
1.0.2.1 / 1.0.2.1.1.2.4	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								
1.0.2.1 / 1.0.2.1.1.2.5	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								
1.0.2.1 / 1.0.2.1.1.3	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								
1.0.2.1 / 1.0.2.1.1.4	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								
1.0.2.1 / 1.0.2.1.4.1	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
1.0.2.1 / 1.0.2.1.4.2	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.2.1 / 1.0.2.1.5.2	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.2.1 / 1.0.2.2.1.3.1	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.2.1 / 1.0.2.2.1.3.4	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.2.1 / 1.0.2.2.3.1	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.2.1 / 1.0.2.2.3.2	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.2.2 / 1.0.2.1.1.5.1	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.2.2 / 1.0.2.1.1.5.2	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.2.2 / 1.0.2.1.1.5.3	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.2.2 / 1.0.2.1.1.6.2	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.2.2 / 1.0.2.1.1.6.3	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.2.2 / 1.0.2.1.1.6.4	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.2.2 / 1.0.2.1.2.1	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			6-20-00	COSTS							
			0								
1.0.2.2 / 1.0.2.1.2.2	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
1.0.2.2 / 1.0.2.1.2.4	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
1.0.2.2 / 1.0.2.1.3.1	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
1.0.2.2 / 1.0.2.1.3.3	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
1.0.3.1 / 1.0.3.1.2.1	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
1.0.3.1 / 1.0.3.1.4.1	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
1.0.3.1 / 1.0.3.1.4.2	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
1.0.3.1 / 1.0.3.2.1.1.1	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
1.0.3.1 / 1.0.3.2.1.1.2	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
1.0.3.1 / 1.0.3.2.1.1.3	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
1.0.3.1 / 1.0.3.2.1.1.4	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
1.0.3.1 / 1.0.3.2.1.1.5	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
1.0.3.1 / 1.0.3.2.1.2.1	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.3.1 / 1.0.3.2.1.2.2	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.3.1 / 1.0.3.2.1.3.1	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.3.1 / 1.0.3.2.1.3.2	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.3.1 / 1.0.3.2.3	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.3.1 / 1.0.3.2.4.1	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.3.1 / 1.0.3.2.4.2	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.3.1 / 1.0.3.3.1.1.1	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.3.1 / 1.0.3.3.2.1.1	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.3.1 / 1.0.3.3.2.1.2	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.3.1 / 1.0.3.3.2.1.3	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.3.1 / 1.0.3.3.2.2.2	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
1.0.3.1 / 1.0.3.3.2.2.3	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.3.1 / 1.0.3.3.2.2.4	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.3.1 / 1.0.3.3.2.3.1	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.3.1 / 1.0.3.3.3.1.3	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.3.1 / 1.0.3.3.3.1.4	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.3.1 / 1.0.3.3.3.2.1	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.3.1 / 1.0.3.3.3.2.2	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.3.1 / 1.0.3.3.3.2.3	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.3.1 / 1.0.3.3.4.2	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.3.1 / 1.0.3.3.4.5	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.3.1 / 1.0.3.3.4.6	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.3.1 / 1.0.3.4.1.1.1	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.3.1 / 1.0.3.4.1.2.1	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			6-20-00	COSTS							
			0								
1.0.3.1 / 1.0.3.4.1.2.2	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
1.0.3.1 / 1.0.3.4.1.2.3	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
1.0.3.1 / 1.0.3.4.1.3.1	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
1.0.3.1 / 1.0.3.4.1.4.1	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
1.0.3.1 / 1.0.3.4.1.5.1	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
1.0.3.1 / 1.0.3.4.1.5.2	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
1.0.3.1 / 1.0.3.4.1.5.3	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
1.0.3.1 / 1.0.3.4.2.1.1	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
1.0.3.1 / 1.0.3.4.2.1.2	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
1.0.3.1 / 1.0.3.4.2.1.3	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
1.0.3.1 / 1.0.3.4.2.2.1	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
1.0.3.1 / 1.0.3.4.2.2.2	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
1.0.3.1 / 1.0.3.4.2.2.3	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.3.1 / 1.0.3.4.2.3.1	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.3.1 / 1.0.3.4.2.3.2	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.3.1 / 1.0.3.4.2.3.3	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.3.1 / 1.0.3.4.2.4.1	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.3.1 / 1.0.3.4.2.4.2	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.3.1 / 1.0.3.4.2.4.3	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.3.1 / 1.0.3.4.3.1	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.3.1 / 1.0.3.4.3.2	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.3.1 / 1.0.3.4.4.1	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.3.1 / 1.0.3.4.4.3	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.3.2 / 1.0.3.1.2.2.1	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
1.0.3.2 / 1.0.3.1.2.2.6	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.3.2 / 1.0.3.3.1.2.1	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.3.2 / 1.0.3.3.1.2.2	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.3.2 / 1.0.3.3.2.3.2	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.4 / 1.0.4.1.2	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.4 / 1.0.4.1.4	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.4 / 1.0.4.2.15	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.4 / 1.0.4.2.16	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.4 / 1.0.4.2.5	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.0.4 / 1.0.4.2.6	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.2.10.5 / 1.2.11.3.2	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.2.10.5 / 1.2.9.1.4	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.2.10.5 / 1.2.9.2.5	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			6-20-00	COSTS							
			0								
1.2.10.5 / 1.2.9.2.7	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
1.2.10.5 / 1.2.9.3.10	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
1.2.10.5 / 1.2.9.3.13	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
1.2.10.5 / 1.2.9.6.10	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
1.2.10.5 / 1.2.9.6.3	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
1.2.10.5 / 1.2.9.6.4	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
1.2.10.5 / 1.2.9.6.7	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
1.2.10.5 / 1.2.9.6.8	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
1.2.10.5 / 1.2.9.6.9	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
1.2.10.5 / 1.2.9.7.1	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
1.2.10.5 / 1.2.9.7.2	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
1.2.10.5 / 1.2.9.7.3	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
1.3.7.5 / 1.3.2.11	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.3.7.5 / 1.3.3.3.1.4.3	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.3.7.5 / 1.3.3.4.13	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.3.7.5 / 1.3.7.3.1	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.3.7.5 / 1.3.7.3.2	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.3.7.5 / 1.3.7.3.4	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.4.6.5 / 1.4.1.2.3.5	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.4.6.5 / 1.4.1.2.4.4	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.4.6.5 / 1.4.1.2.4.5	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.4.6.5 / 1.4.1.3.1	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.4.6.5 / 1.4.1.3.11	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.4.6.5 / 1.4.1.3.13	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
1.4.6.5 / 1.4.1.3.14	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.4.6.5 / 1.4.1.3.15	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.4.6.5 / 1.4.1.3.16	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.4.6.5 / 1.4.1.3.17	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.4.6.5 / 1.4.1.3.18	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.4.6.5 / 1.4.1.3.2	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.4.6.5 / 1.4.1.3.5	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.4.6.5 / 1.4.1.3.8	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.4.6.5 / 1.4.3.4.5.10	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.4.6.5 / 1.4.3.6.2	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.4.6.5 / 1.4.3.6.3	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.4.6.5 / 1.4.3.7.2	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.4.6.5 / 1.4.3.7.3	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			6-20-00	COSTS							
			0								
1.4.6.5 / 1.4.4.12	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
1.4.6.5 / 1.4.4.13	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
1.4.6.5 / 1.4.4.14	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
1.4.6.5 / 1.4.4.15	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
1.4.6.5 / 1.4.4.16	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
1.4.6.5 / 1.4.4.8	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
1.4.6.5 / 1.4.6.3.1	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
1.5.10.5 / 1.5.11	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
1.5.10.5 / 1.5.2.1.1.13	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
1.5.10.5 / 1.5.2.3.10	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
1.5.10.5 / 1.5.2.3.6	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
1.5.10.5 / 1.5.2.3.7	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
1.5.10.5 / 1.5.2.3.9	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.5.10.5 / 1.5.5.1	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.5.10.5 / 1.5.5.10	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.5.10.5 / 1.5.5.14	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.5.10.5 / 1.5.5.6	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.5.10.5 / 1.5.5.8	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.5.10.5 / 1.5.5.9	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.5.10.5 / 1.5.7.1.3	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.5.10.5 / 1.5.7.1.5	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.5.10.5 / 1.5.7.3.1.1	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.5.10.5 / 1.5.7.3.1.2	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.5.10.5 / 1.5.7.3.1.5	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
1.5.10.5 / 1.5.7.3.3.2	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.6.4.5 / 1.6.1.1.3.8	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.6.4.5 / 1.6.1.2.7	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.6.4.5 / 1.6.1.6.1.2	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.6.4.5 / 1.6.2.1.2.3	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.6.4.5 / 1.6.2.1.2.6	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.6.4.5 / 1.6.2.1.2.7	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.6.4.5 / 1.6.2.1.4.1	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.6.4.5 / 1.6.2.1.4.2	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.6.4.5 / 1.6.2.4.11	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.6.4.5 / 1.6.2.4.8	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.6.4.5 / 1.6.2.5.11	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.6.4.5 / 1.6.2.5.12	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			6-20-00	COSTS							
			0								
1.6.4.5 / 1.6.2.5.9	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
1.6.4.5 / 1.6.2.6.1	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
1.6.4.5 / 1.6.2.6.10	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
1.6.4.5 / 1.6.2.6.7	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
1.6.4.5 / 1.6.2.6.8	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
1.6.4.5 / 1.6.3.3.8	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
1.6.4.5 / 1.6.3.4.6	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
1.6.4.5 / 1.6.3.5.1.3	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
1.6.4.5 / 1.6.3.5.1.6	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
1.6.4.5 / 1.6.3.5.2.1	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
1.6.4.5 / 1.6.3.5.2.4	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
1.6.4.5 / 1.6.3.5.3.1	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			0								
1.6.4.5 / 1.6.3.5.3.10	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								
1.6.4.5 / 1.6.3.5.3.2	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								
1.6.4.5 / 1.6.3.5.3.5	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								
1.6.4.5 / 1.6.3.5.3.6	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								
1.6.4.5 / 1.6.3.5.4.4	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								
1.6.4.5 / 1.6.5.2.4	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								
1.6.4.5 / 1.6.5.2.7	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								
1.7.5.5 / 1.7.1.4.4.1	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								
1.7.5.5 / 1.7.1.4.4.2	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								
1.7.5.5 / 1.7.1.4.4.3	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								
1.7.5.5 / 1.7.1.4.4.6	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								
1.7.5.5 / 1.7.1.4.4.8	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
1.7.5.5 / 1.7.1.6.3.1.15	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.7.5.5 / 1.7.1.6.3.1.8	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.7.5.5 / 1.7.1.6.3.1.9	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.7.5.5 / 1.7.1.6.4.1.1	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.7.5.5 / 1.7.1.6.4.1.2	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.7.5.5 / 1.7.1.6.4.1.3	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.7.5.5 / 1.7.1.6.4.1.4	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.7.5.5 / 1.7.1.6.4.1.7	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.7.5.5 / 1.7.1.9.1.2	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.7.5.5 / 1.7.1.9.1.3	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.7.5.5 / 1.7.1.9.2.1	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.7.5.5 / 1.7.1.9.2.2	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.7.5.5 / 1.7.1.9.2.3	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			6-20-00	COSTS							
			0								
1.7.5.5 / 1.7.1.9.3.3	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
1.7.5.5 / 1.7.2.1.5.2.1	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
1.7.5.5 / 1.7.2.1.5.2.2	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
1.7.5.5 / 1.7.2.1.5.3	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
1.7.5.5 / 1.7.2.1.5.4	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
1.7.5.5 / 1.7.2.1.5.5	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
1.7.5.5 / 1.7.2.1.5.6	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
1.7.5.5 / 1.7.2.1.6.1.2	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
1.7.5.5 / 1.7.2.1.6.1.3	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
1.7.5.5 / 1.7.2.1.6.3	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
1.7.5.5 / 1.7.2.1.7.2	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
1.7.5.5 / 1.7.2.2.2.3.2	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			0								
1.7.5.5 / 1.7.2.2.2.3.5	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								
1.7.5.5 / 1.7.2.2.2.4.1	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								
1.7.5.5 / 1.7.2.2.2.4.2	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								
1.7.5.5 / 1.7.2.2.2.5	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								
1.7.5.5 / 1.7.2.2.2.6	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								
1.7.5.5 / 1.7.2.2.2.7	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								
1.7.5.5 / 1.7.2.2.2.8	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								
1.7.5.5 / 1.7.2.2.3.1	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								
1.7.5.5 / 1.7.2.2.3.2	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								
1.7.5.5 / 1.7.2.2.3.4.2	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								
1.7.5.5 / 1.7.2.2.3.4.4	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								
1.7.5.5 / 1.7.2.2.3.6	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
1.7.5.5 / 1.7.2.2.4.1	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.7.5.5 / 1.7.2.2.4.2	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.7.5.5 / 1.7.2.2.4.3	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.7.5.5 / 1.7.2.3.1.2	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.7.5.5 / 1.7.2.3.2	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.7.5.5 / 1.7.2.3.3	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.7.5.5 / 1.7.2.4.1.1	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.7.5.5 / 1.7.2.4.2	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.7.5.5 / 1.7.2.4.4	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.7.5.5 / 1.7.2.5.1.2	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.7.5.5 / 1.7.2.5.2	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.7.5.5 / 1.7.2.5.4	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.7.5.5 / 1.7.2.6.1.1	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			6-20-00	COSTS							
			0								
1.7.5.5 / 1.7.2.6.1.2	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
1.7.5.5 / 1.7.2.6.2	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
1.7.5.5 / 1.7.2.6.4	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
1.7.5.5 / 1.7.2.7.1.1	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
1.7.5.5 / 1.7.2.7.1.2	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
1.7.5.5 / 1.7.2.7.2	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
1.7.5.5 / 1.7.3.1	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
1.7.5.5 / 1.7.3.2.1	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
1.7.5.5 / 1.7.3.2.3	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
1.7.5.5 / 1.7.3.3.1	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
1.7.5.5 / 1.7.3.3.2	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
1.7.5.5 / 1.7.3.3.3	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
1.7.5.5 / 1.7.3.4.2	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.7.5.5 / 1.7.3.5	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.7.5.5 / 1.7.4.12.1	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.7.5.5 / 1.7.4.12.2	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.7.5.5 / 1.7.5.3.2	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.8.9.5 / 1.8.2.12	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.8.9.5 / 1.8.2.3.2.9	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.8.9.5 / 1.8.2.6	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.8.9.5 / 1.8.3.7	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.8.9.5 / 1.8.5.2.10.1	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.8.9.5 / 1.8.5.2.10.2	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.8.9.5 / 1.8.5.2.10.3	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
1.8.9.5 / 1.8.5.2.10.4	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.8.9.5 / 1.8.5.2.10.5	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.8.9.5 / 1.8.5.2.10.6	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.8.9.5 / 1.8.5.2.10.7	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.8.9.5 / 1.8.5.2.10.8	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.8.9.5 / 1.8.5.2.11	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.8.9.5 / 1.8.5.3.4.1	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.8.9.5 / 1.8.5.3.4.2	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.8.9.5 / 1.8.5.3.6	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.8.9.5 / 1.8.5.4.3	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.8.9.5 / 1.8.5.5.4	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.8.9.5 / 1.8.5.5.5	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.8.9.5 / 1.8.5.5.6	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			6-20-00	COSTS							
			0								
1.8.9.5 / 1.8.5.6.1.5	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
1.8.9.5 / 1.8.5.6.1.8	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
1.8.9.5 / 1.8.5.6.2.1	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
1.8.9.5 / 1.8.5.6.2.3	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
1.8.9.5 / 1.8.5.6.2.5	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
1.8.9.5 / 1.8.5.6.3.2	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
1.8.9.5 / 1.8.5.7.1	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
1.8.9.5 / 1.8.5.7.2	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
1.8.9.5 / 1.8.5.7.3	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
1.8.9.5 / 1.8.5.7.4	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
1.8.9.5 / 1.8.5.7.5	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
1.8.9.5 / 1.8.5.7.6	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
1.8.9.5 / 1.8.5.7.7	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.8.9.5 / 1.8.6.1.11	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.8.9.5 / 1.8.6.1.13	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.8.9.5 / 1.8.6.1.15	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.8.9.5 / 1.8.6.2.10	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.8.9.5 / 1.8.6.2.12	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.8.9.5 / 1.8.6.2.17	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.8.9.5 / 1.8.6.2.3	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.8.9.5 / 1.8.8.1.15	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.8.9.5 / 1.8.8.1.9	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.8.9.5 / 1.8.8.2.11	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.8.9.5 / 1.8.8.2.12	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
1.8.9.5 / 1.8.8.2.14	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.8.9.5 / 1.8.8.2.16	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.8.9.5 / 1.8.8.2.18	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.8.9.5 / 1.8.8.2.19	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.8.9.5 / 1.8.8.2.21	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.8.9.5 / 1.8.8.2.4	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.8.9.5 / 1.8.8.2.7	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.8.9.5 / 1.8.8.2.8	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.8.9.5 / 1.8.8.2.9	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.8.9.5 / 1.8.9.3.1	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
1.8.9.5 / 1.8.9.3.2	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.1.1.1 / 2.0.1.1.1.1.2	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.1.1.1 / 2.0.1.1.1.1.3	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			6-20-00	COSTS							
			0								
2.0.1.1.1.10 / 2.0.1.1.1.10.1	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.0.1.1.1.10 / 2.0.1.1.1.10.2	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.0.1.1.1.10 / 2.0.1.1.1.10.3	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.0.1.1.1.10 / 2.0.1.1.1.10.4	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.0.1.1.1.11 / 2.0.1.1.1.11.3	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.0.1.1.1.13 / 2.0.1.1.1.13.1	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.0.1.1.1.14 / 2.0.1.1.1.14.10	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.0.1.1.1.14 / 2.0.1.1.1.14.11	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.0.1.1.1.14 / 2.0.1.1.1.14.13	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.0.1.1.1.14 / 2.0.1.1.1.14.14	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.0.1.1.1.14 / 2.0.1.1.1.14.15	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.0.1.1.1.14 / 2.0.1.1.1.14.16	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.0.1.1.1.14 / 2.0.1.1.1.14.17	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.1.1.14 / 2.0.1.1.1.14.18	06/20/2008	1936	2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.1.1.14 / 2.0.1.1.1.14.19	06/20/2008	1936	2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.1.1.14 / 2.0.1.1.1.14.2	06/20/2008	1936	2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.1.1.14 / 2.0.1.1.1.14.21	06/20/2008	1936	2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.1.1.14 / 2.0.1.1.1.14.22	06/20/2008	1936	2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.1.1.14 / 2.0.1.1.1.14.24	06/20/2008	1936	2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.1.1.14 / 2.0.1.1.1.14.25	06/20/2008	1936	2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.1.1.14 / 2.0.1.1.1.14.3	06/20/2008	1936	2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.1.1.14 / 2.0.1.1.1.14.4	06/20/2008	1936	2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.1.1.14 / 2.0.1.1.1.14.7	06/20/2008	1936	2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.1.1.14 / 2.0.1.1.1.14.8	06/20/2008	1936	2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.0.1.1.1.14 / 2.0.1.1.1.14.9	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.1.1.2 / 2.0.1.1.1.2.1	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.1.1.2 / 2.0.1.1.1.2.10	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.1.1.2 / 2.0.1.1.1.2.11	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.1.1.2 / 2.0.1.1.1.2.12	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.1.1.2 / 2.0.1.1.1.2.13	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.1.1.2 / 2.0.1.1.1.2.14	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.1.1.2 / 2.0.1.1.1.2.2	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.1.1.2 / 2.0.1.1.1.2.3	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.1.1.2 / 2.0.1.1.1.2.4	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.1.1.2 / 2.0.1.1.1.2.5	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.1.1.2 / 2.0.1.1.1.2.6	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.1.1.2 / 2.0.1.1.1.2.7	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			6-20-00 0	COSTS							
2.0.1.1.1.2 / 2.0.1.1.1.2.8	06/20/2008	1936	2008-0 6-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.1.1.2 / 2.0.1.1.1.2.9	06/20/2008	1936	2008-0 6-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.1.1.3 / 2.0.1.1.1.3.1	06/20/2008	1936	2008-0 6-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.1.1.3 / 2.0.1.1.1.3.2	06/20/2008	1936	2008-0 6-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.1.1.3 / 2.0.1.1.1.3.4	06/20/2008	1936	2008-0 6-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.1.1.3 / 2.0.1.1.1.3.5.10	06/20/2008	1936	2008-0 6-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.1.1.3 / 2.0.1.1.1.3.5.11	06/20/2008	1936	2008-0 6-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.1.1.3 / 2.0.1.1.1.3.5.2	06/20/2008	1936	2008-0 6-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.1.1.3 / 2.0.1.1.1.3.5.3	06/20/2008	1936	2008-0 6-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.1.1.3 / 2.0.1.1.1.3.5.4	06/20/2008	1936	2008-0 6-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.1.1.3 / 2.0.1.1.1.3.5.5	06/20/2008	1936	2008-0 6-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.1.1.3 / 2.0.1.1.1.3.5.6	06/20/2008	1936	2008-0 6-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			0								
2.0.1.1.1.3 / 2.0.1.1.1.3.5.7	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								
2.0.1.1.1.3 / 2.0.1.1.1.3.5.8	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								
2.0.1.1.1.3 / 2.0.1.1.1.3.5.9	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								
2.0.1.1.1.4 / 2.0.1.1.1.4.1	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								
2.0.1.1.1.4 / 2.0.1.1.1.4.2	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								
2.0.1.1.1.4 / 2.0.1.1.1.4.3	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								
2.0.1.1.1.4 / 2.0.1.1.1.4.5	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								
2.0.1.1.1.4 / 2.0.1.1.1.4.6	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								
2.0.1.1.1.4 / 2.0.1.1.1.4.7	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								
2.0.1.1.1.5 / 2.0.1.1.1.5.1	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								
2.0.1.1.1.5 / 2.0.1.1.1.5.2	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								
2.0.1.1.1.5 / 2.0.1.1.1.5.3	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.0.1.1.1.5 / 2.0.1.1.1.5.4	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.1.1.6 / 2.0.1.1.1.6.2	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.1.1.6 / 2.0.1.1.1.6.3	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.1.1.6 / 2.0.1.1.1.6.4	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.1.1.7 / 2.0.1.1.1.7.1	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.1.1.8 / 2.0.1.1.1.8.1	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.1.1.8 / 2.0.1.1.1.8.2	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.1.1.8 / 2.0.1.1.1.8.3	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.1.1.9 / 2.0.1.1.1.9.1	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.1.1.9 / 2.0.1.1.1.9.2	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.1.1.9 / 2.0.1.1.1.9.3	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.1.2 / 2.0.1.1.2.1	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.1.2 / 2.0.1.1.2.3	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			6-20-00	COSTS							
			0								
2.0.1.1.2 / 2.0.1.1.2.4	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.0.1.1.2 / 2.0.1.1.2.6	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.0.1.1.2 / 2.0.1.1.2.7	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.0.1.1.2 / 2.0.1.1.2.8	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.0.1.1.2 / 2.0.1.1.2.9	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.0.1.1.3 / 2.0.1.1.3.1	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.0.1.1.3 / 2.0.1.1.3.2	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.0.1.1.3 / 2.0.1.1.3.3	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.0.1.1.4.1 / 2.0.1.1.4.1.1	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.0.1.1.4.1 / 2.0.1.1.4.1.2	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.0.1.1.4.1 / 2.0.1.1.4.1.3	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.0.1.1.4.1 / 2.0.1.1.4.1.4	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.0.1.1.4.2 / 2.0.1.1.4.2.1	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.1.4.2 / 2.0.1.1.4.2.2	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.1.4.2 / 2.0.1.1.4.2.3	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.1.4.2 / 2.0.1.1.4.2.5	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.1.4.3 / 2.0.1.1.4.3.1	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.1.4.3 / 2.0.1.1.4.3.2	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.1.4.3 / 2.0.1.1.4.3.3	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.1.4.3 / 2.0.1.1.4.3.5	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.1.4.3 / 2.0.1.1.4.3.6	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.1.4.4 / 2.0.1.1.4.4.1	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.1.4.4 / 2.0.1.1.4.4.2	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.1.4.4 / 2.0.1.1.4.4.3	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.0.1.1.4.4 / 2.0.1.1.4.4.4	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.1.4.4 / 2.0.1.1.4.4.5	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.1.4.4 / 2.0.1.1.4.4.6	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.1.4.5 / 2.0.1.1.4.5.1	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.1.4.5 / 2.0.1.1.4.5.10	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.1.4.5 / 2.0.1.1.4.5.12	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.1.4.5 / 2.0.1.1.4.5.13	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.1.4.5 / 2.0.1.1.4.5.14	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.1.4.5 / 2.0.1.1.4.5.15	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.1.4.5 / 2.0.1.1.4.5.16	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.1.4.5 / 2.0.1.1.4.5.17	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.1.4.5 / 2.0.1.1.4.5.18	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.1.4.5 / 2.0.1.1.4.5.2	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			6-20-00	COSTS							
			0								
2.0.1.1.4.5 / 2.0.1.1.4.5.3	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.0.1.1.4.5 / 2.0.1.1.4.5.4	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.0.1.1.4.5 / 2.0.1.1.4.5.5	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.0.1.1.4.5 / 2.0.1.1.4.5.6	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.0.1.1.4.5 / 2.0.1.1.4.5.7	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.0.1.1.4.5 / 2.0.1.1.4.5.9	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.0.1.2.1 / 2.0.1.2.1.1.1	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.0.1.2.1 / 2.0.1.2.1.1.10	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.0.1.2.1 / 2.0.1.2.1.1.11	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.0.1.2.1 / 2.0.1.2.1.1.15	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.0.1.2.1 / 2.0.1.2.1.1.16	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.0.1.2.1 / 2.0.1.2.1.1.2	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.0.1.2.1 / 2.0.1.2.1.1.3	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.2.1 / 2.0.1.2.1.1.4	06/20/2008	1936	2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.2.1 / 2.0.1.2.1.1.5	06/20/2008	1936	2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.2.1 / 2.0.1.2.1.1.6	06/20/2008	1936	2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.2.1 / 2.0.1.2.1.1.8	06/20/2008	1936	2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.2.1 / 2.0.1.2.1.1.9	06/20/2008	1936	2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.2.1 / 2.0.1.2.1.2.2	06/20/2008	1936	2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.2.1 / 2.0.1.2.1.2.4	06/20/2008	1936	2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.2.1 / 2.0.1.2.1.2.5	06/20/2008	1936	2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.2.1 / 2.0.1.2.1.2.6	06/20/2008	1936	2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.2.1 / 2.0.1.2.1.2.7	06/20/2008	1936	2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.2.2 / 2.0.1.2.2.1.1	06/20/2008	1936	2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.0.1.2.2 / 2.0.1.2.2.1.10	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.2.2 / 2.0.1.2.2.1.11	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.2.2 / 2.0.1.2.2.1.12	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.2.2 / 2.0.1.2.2.1.2	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.2.2 / 2.0.1.2.2.1.7	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.2.2 / 2.0.1.2.2.1.8	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.2.2 / 2.0.1.2.2.1.9	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.2.2 / 2.0.1.2.2.2.2	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.2.2 / 2.0.1.2.2.2.3	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.2.2 / 2.0.1.2.2.2.4	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.2.2 / 2.0.1.2.2.2.5	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.2.2 / 2.0.1.2.2.3	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.2.2 / 2.0.1.2.2.4	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			6-20-00	COSTS							
			0								
2.0.1.2.2 / 2.0.1.2.2.5	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.0.1.2.3 / 2.0.1.2.3.2.1	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.0.1.2.3 / 2.0.1.2.3.2.11	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.0.1.2.3 / 2.0.1.2.3.2.12	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.0.1.2.3 / 2.0.1.2.3.2.16	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.0.1.2.3 / 2.0.1.2.3.2.2	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.0.1.2.3 / 2.0.1.2.3.2.3	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.0.1.2.3 / 2.0.1.2.3.2.4	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.0.1.2.3 / 2.0.1.2.3.2.5	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.0.1.2.3 / 2.0.1.2.3.2.6	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.0.1.2.3 / 2.0.1.2.3.2.7	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.0.1.2.3 / 2.0.1.2.3.2.8	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.0.1.2.3 / 2.0.1.2.3.3.10	06/20/2008	1936	0 2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.2.3 / 2.0.1.2.3.3.11	06/20/2008	1936	0 2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.2.3 / 2.0.1.2.3.3.3	06/20/2008	1936	0 2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.2.3 / 2.0.1.2.3.3.4	06/20/2008	1936	0 2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.2.3 / 2.0.1.2.3.3.5	06/20/2008	1936	0 2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.2.3 / 2.0.1.2.3.3.6	06/20/2008	1936	0 2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.2.3 / 2.0.1.2.3.3.7	06/20/2008	1936	0 2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.2.3 / 2.0.1.2.3.3.8	06/20/2008	1936	0 2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.2.3 / 2.0.1.2.3.3.9	06/20/2008	1936	0 2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.2.3 / 2.0.1.2.3.4	06/20/2008	1936	0 2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.2.4 / 2.0.1.2.4.1.11	06/20/2008	1936	0 2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.2.4 / 2.0.1.2.4.1.13	06/20/2008	1936	0 2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.0.1.2.4 / 2.0.1.2.4.1.14	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.2.4 / 2.0.1.2.4.1.15	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.2.4 / 2.0.1.2.4.1.19	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.2.4 / 2.0.1.2.4.1.2	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.2.4 / 2.0.1.2.4.1.5	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.2.4 / 2.0.1.2.4.1.6	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.2.4 / 2.0.1.2.4.2.3	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.2.4 / 2.0.1.2.4.2.4	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.2.4 / 2.0.1.2.4.2.5	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.2.5 / 2.0.1.2.5.1.1	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.2.5 / 2.0.1.2.5.1.10	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.2.5 / 2.0.1.2.5.1.2	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.2.5 / 2.0.1.2.5.1.3	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			6-20-00	COSTS							
			0								
2.0.1.2.5 / 2.0.1.2.5.1.4	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.0.1.2.5 / 2.0.1.2.5.1.5	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.0.1.2.5 / 2.0.1.2.5.1.6	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.0.1.2.5 / 2.0.1.2.5.1.7	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.0.1.2.5 / 2.0.1.2.5.1.8	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.0.1.2.5 / 2.0.1.2.5.2.1	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.0.1.2.5 / 2.0.1.2.5.2.10	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.0.1.2.5 / 2.0.1.2.5.2.11	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.0.1.2.5 / 2.0.1.2.5.2.12	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.0.1.2.5 / 2.0.1.2.5.2.2	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.0.1.2.5 / 2.0.1.2.5.2.3	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.0.1.2.5 / 2.0.1.2.5.2.4	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.0.1.2.5 / 2.0.1.2.5.2.5	06/20/2008	1936	0 2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.2.5 / 2.0.1.2.5.2.6	06/20/2008	1936	0 2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.2.5 / 2.0.1.2.5.2.7	06/20/2008	1936	0 2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.2.5 / 2.0.1.2.5.2.8	06/20/2008	1936	0 2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.2.5 / 2.0.1.2.5.2.9	06/20/2008	1936	0 2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.2.6 / 2.0.1.2.6.1	06/20/2008	1936	0 2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.2.6 / 2.0.1.2.6.2	06/20/2008	1936	0 2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.2.6 / 2.0.1.2.6.3	06/20/2008	1936	0 2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.2.6 / 2.0.1.2.6.4	06/20/2008	1936	0 2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.2.6 / 2.0.1.2.6.5	06/20/2008	1936	0 2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.2.6 / 2.0.1.2.6.6	06/20/2008	1936	0 2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.2.6 / 2.0.1.2.6.7	06/20/2008	1936	0 2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.0.1.2.7 / 2.0.1.2.7.1	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.2.7 / 2.0.1.2.7.2	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.2.7 / 2.0.1.2.7.3	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.3.1 / 2.0.1.3.1.1	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.3.1 / 2.0.1.3.1.2	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.3.1 / 2.0.1.3.1.3	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.3.1 / 2.0.1.3.1.4	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.3.2 / 2.0.1.3.2.1.1	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.3.2 / 2.0.1.3.2.1.2	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.3.2 / 2.0.1.3.2.2	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.3.3 / 2.0.1.3.3.1.1	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.3.3 / 2.0.1.3.3.1.3	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.3.3 / 2.0.1.3.3.2.1	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			6-20-00	COSTS							
			0								
2.0.1.3.3 / 2.0.1.3.3.2.2	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.0.1.3.3 / 2.0.1.3.3.2.3	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.0.2.1.1 / 2.0.2.1.1.1	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.0.2.1.1 / 2.0.2.1.1.2	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.0.2.1.1 / 2.0.2.1.1.3	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.0.2.1.1 / 2.0.2.1.1.4	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.0.2.1.1 / 2.0.2.1.1.5	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.0.2.1.2 / 2.0.2.1.2.1	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.0.2.1.2 / 2.0.2.1.2.2	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.0.2.1.2 / 2.0.2.1.2.5	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.0.2.1.2 / 2.0.2.1.2.6	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.0.2.1.3 / 2.0.2.1.3.1	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			0								
2.0.2.1.3 / 2.0.2.1.3.2	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								
2.0.2.1.3 / 2.0.2.1.3.5	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								
2.0.2.1.3 / 2.0.2.1.3.6	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								
2.0.2.2.1 / 2.0.2.2.1.2	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								
2.0.2.2.2 / 2.0.2.2.2.1.1.1	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								
2.0.2.2.2 / 2.0.2.2.2.1.1.2	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								
2.0.2.2.2 / 2.0.2.2.2.1.1.3	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								
2.0.2.2.2 / 2.0.2.2.2.1.1.4	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								
2.0.2.2.2 / 2.0.2.2.2.1.2.1	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								
2.0.2.2.2 / 2.0.2.2.2.1.2.2	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								
2.0.2.2.2 / 2.0.2.2.2.1.2.3	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								
2.0.2.2.2 / 2.0.2.2.2.1.2.4	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.0.2.2.2 / 2.0.2.2.2.1.3.1	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.2.2.2 / 2.0.2.2.2.1.3.2	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.2.2.2 / 2.0.2.2.2.1.3.3	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.2.2.2 / 2.0.2.2.2.1.3.4	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.2.2.2 / 2.0.2.2.2.1.4.1	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.2.2.2 / 2.0.2.2.2.1.4.2	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.2.2.2 / 2.0.2.2.2.1.4.3	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.2.2.2 / 2.0.2.2.2.1.4.4	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.2.2.2 / 2.0.2.2.2.1.5	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.2.2.2 / 2.0.2.2.2.1.6.1	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.2.2.2 / 2.0.2.2.2.1.6.2	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.2.2.2 / 2.0.2.2.2.1.6.3	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.2.2.2 / 2.0.2.2.2.1.6.4	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			6-20-00	COSTS							
			0								
2.0.2.2.3 / 2.0.2.2.3.1	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.0.2.2.3 / 2.0.2.2.3.2	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.0.2.2.3 / 2.0.2.2.3.3	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.0.2.2.3 / 2.0.2.2.3.5	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.0.2.2.4 / 2.0.2.2.4.1	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.0.2.2.4 / 2.0.2.2.4.2	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.0.2.2.4 / 2.0.2.2.4.3	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.0.2.2.4 / 2.0.2.2.4.4	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.0.2.2.4 / 2.0.2.2.4.5	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.0.2.2.4 / 2.0.2.2.4.6	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.0.3.1.1 / 2.0.3.1.1.1.2	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.0.3.1.1 / 2.0.3.1.1.1.3	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.0.3.1.1 / 2.0.3.1.1.1.4	06/20/2008	1936	0 2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.3.1.1 / 2.0.3.1.1.2.1	06/20/2008	1936	0 2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.3.1.1 / 2.0.3.1.1.2.2	06/20/2008	1936	0 2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.3.1.1 / 2.0.3.1.1.2.3	06/20/2008	1936	0 2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.3.1.2 / 2.0.3.1.2.1	06/20/2008	1936	0 2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.3.1.2 / 2.0.3.1.2.2	06/20/2008	1936	0 2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.3.1.2 / 2.0.3.1.2.3	06/20/2008	1936	0 2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.3.1.3 / 2.0.3.1.3.1	06/20/2008	1936	0 2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.3.1.3 / 2.0.3.1.3.10	06/20/2008	1936	0 2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.3.1.3 / 2.0.3.1.3.11	06/20/2008	1936	0 2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.3.1.3 / 2.0.3.1.3.2	06/20/2008	1936	0 2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.3.1.3 / 2.0.3.1.3.4	06/20/2008	1936	0 2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.0.3.1.3 / 2.0.3.1.3.5	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.3.1.3 / 2.0.3.1.3.9	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.3.1.4 / 2.0.3.1.4.1	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.3.1.4 / 2.0.3.1.4.13	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.3.1.4 / 2.0.3.1.4.14	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.3.1.4 / 2.0.3.1.4.15	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.3.1.4 / 2.0.3.1.4.16	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.3.1.4 / 2.0.3.1.4.18	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.3.1.4 / 2.0.3.1.4.19	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.3.1.4 / 2.0.3.1.4.20	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.3.1.4 / 2.0.3.1.4.21	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.3.1.4 / 2.0.3.1.4.22	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.3.1.4 / 2.0.3.1.4.24	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			6-20-00	COSTS							
			0								
2.0.3.1.4 / 2.0.3.1.4.25	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.0.3.1.4 / 2.0.3.1.4.3	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.0.3.2.1 / 2.0.3.2.1.1.1	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.0.3.2.1 / 2.0.3.2.1.1.2	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.0.3.2.1 / 2.0.3.2.1.1.3	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.0.3.2.1 / 2.0.3.2.1.1.4	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.0.3.2.1 / 2.0.3.2.1.2.1	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.0.3.2.1 / 2.0.3.2.1.2.2	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.0.3.2.1 / 2.0.3.2.1.2.3	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.0.3.2.1 / 2.0.3.2.1.2.4	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.0.3.2.1 / 2.0.3.2.1.3.2	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.0.3.2.1 / 2.0.3.2.1.3.3	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.0.3.2.1 / 2.0.3.2.1.3.4	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.3.2.1 / 2.0.3.2.1.4	06/20/2008	1936	2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.3.2.1 / 2.0.3.2.1.5	06/20/2008	1936	2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.3.2.2 / 2.0.3.2.2.1	06/20/2008	1936	2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.3.2.2 / 2.0.3.2.2.2	06/20/2008	1936	2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.3.2.2 / 2.0.3.2.2.3	06/20/2008	1936	2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.3.2.3 / 2.0.3.2.3.1	06/20/2008	1936	2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.3.2.3 / 2.0.3.2.3.3	06/20/2008	1936	2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.3.2.3 / 2.0.3.2.3.4	06/20/2008	1936	2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.3.3.1 / 2.0.3.3.1.1	06/20/2008	1936	2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.3.3.1 / 2.0.3.3.1.3	06/20/2008	1936	2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.3.3.2.1 / 2.0.3.3.2.1.1	06/20/2008	1936	2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.0.3.3.2.1 / 2.0.3.3.2.1.2	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.3.3.2.1 / 2.0.3.3.2.1.3	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.3.3.2.1 / 2.0.3.3.2.1.4	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.3.3.2.1 / 2.0.3.3.2.1.5	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.3.3.2.2 / 2.0.3.3.2.2.1	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.3.3.2.2 / 2.0.3.3.2.2.2	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.3.3.2.2 / 2.0.3.3.2.2.3	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.3.3.2.2 / 2.0.3.3.2.2.4	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.3.3.2.2 / 2.0.3.3.2.2.5	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.3.3.2.2 / 2.0.3.3.2.2.6	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.3.3.2.2 / 2.0.3.3.2.2.7	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.3.3.2.2 / 2.0.3.3.2.2.8	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.3.3.3.1 / 2.0.3.3.3.1.1	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			6-20-00	COSTS							
			0								
2.0.3.3.3.1 / 2.0.3.3.3.1.3	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.0.3.3.3.1 / 2.0.3.3.3.1.4	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.0.3.3.3.2 / 2.0.3.3.3.2.1	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.0.3.3.3.2 / 2.0.3.3.3.2.2	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.0.3.3.3.2 / 2.0.3.3.3.2.4	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.0.3.3.3.3 / 2.0.3.3.3.3.1	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.0.3.3.3.3 / 2.0.3.3.3.3.2	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.0.3.4.1.1 / 2.0.3.4.1.1.1	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.0.3.4.1.1 / 2.0.3.4.1.1.2	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.0.3.4.1.1 / 2.0.3.4.1.1.3	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.0.3.4.1.2 / 2.0.3.4.1.2.1	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.0.3.4.1.2 / 2.0.3.4.1.2.2	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.0.3.4.1.2 / 2.0.3.4.1.2.3	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.3.4.1.2 / 2.0.3.4.1.2.4	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.3.4.1.2 / 2.0.3.4.1.2.5	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.3.4.1.2 / 2.0.3.4.1.2.6	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.3.4.1.2 / 2.0.3.4.1.2.7	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.3.4.1.3 / 2.0.3.4.1.3.1	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.3.4.1.3 / 2.0.3.4.1.3.2	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.3.4.1.3 / 2.0.3.4.1.3.3	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.3.4.1.4 / 2.0.3.4.1.4.1	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.3.4.1.4 / 2.0.3.4.1.4.2	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.3.4.1.4 / 2.0.3.4.1.4.3	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.3.4.1.4 / 2.0.3.4.1.4.4	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.0.3.4.1.5 / 2.0.3.4.1.5.1	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.3.4.1.5 / 2.0.3.4.1.5.2	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.3.4.1.5 / 2.0.3.4.1.5.3	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.3.4.1.5 / 2.0.3.4.1.5.4	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.3.4.2.1 / 2.0.3.4.2.1.2	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.3.4.2.1 / 2.0.3.4.2.1.3	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.3.4.2.1 / 2.0.3.4.2.1.4	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.3.4.2.2 / 2.0.3.4.2.2.2	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.3.4.2.2 / 2.0.3.4.2.2.3	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.3.4.2.2 / 2.0.3.4.2.2.4	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.3.4.2.3 / 2.0.3.4.2.3.1	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.3.4.2.3 / 2.0.3.4.2.3.2	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.3.4.2.3 / 2.0.3.4.2.3.3	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			6-20-00	COSTS							
			0								
2.0.3.4.2.3 / 2.0.3.4.2.3.4	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.0.3.4.2.4 / 2.0.3.4.2.4.2	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.0.3.4.2.4 / 2.0.3.4.2.4.3	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.0.3.4.2.4 / 2.0.3.4.2.4.4	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.0.3.4.3 / 2.0.3.4.3.1	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.0.3.4.3 / 2.0.3.4.3.2	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.0.3.4.3 / 2.0.3.4.3.3	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.0.3.4.3 / 2.0.3.4.3.6	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.0.4 / 2.0.4.2.1	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.0.4 / 2.0.4.2.2	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.0.4 / 2.0.4.2.3	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.0.4 / 2.0.4.2.4	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.0.4 / 2.0.4.2.7	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.4 / 2.0.4.2.8	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.4 / 2.0.4.2.9	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.1.1.4 / 2.1.1.4.3	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.1.1.4 / 2.1.1.4.5	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.1.1.5.1.1 / 2.1.1.5.1.1	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.1.1.5.1.2 / 2.1.1.5.1.2	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.1.1.5.1.3 / 2.1.1.5.1.3.1	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.1.1.5.1.3 / 2.1.1.5.1.3.2	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.1.1.5.2.1 / 2.1.1.5.2.1.1	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.1.1.5.2.1 / 2.1.1.5.2.1.3.1	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.1.1.5.2.2 / 2.1.1.5.2.2.1	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.1.2.1 / 2.1.2.1.9	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.1.2.3 / 2.1.2.3.1.2	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.1.2.3 / 2.1.2.3.1.9	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.1.2.3 / 2.1.2.3.2.10.1	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.1.2.3 / 2.1.2.3.2.12.1	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.1.2.3 / 2.1.2.3.2.12.3	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.1.2.3 / 2.1.2.3.2.12.5	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.1.2.3 / 2.1.2.3.2.12.7	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.1.2.4.1.1 / 2.1.2.4.1.1	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.1.2.4.1.3 / 2.1.2.4.1.3.1	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.1.2.4.1.3 / 2.1.2.4.1.3.2	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.1.2.4.2.1 / 2.1.2.4.2.1.1	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.1.2.4.2.1 / 2.1.2.4.2.1.2	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			6-20-00	COSTS							
			0								
2.1.2.4.2.1 / 2.1.2.4.2.1.3.1	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.1.2.4.2.1 / 2.1.2.4.2.1.3.2	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.1.2.4.2.2 / 2.1.2.4.2.2.1	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.1.2.4.2.2 / 2.1.2.4.2.2.2	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.1.4.4 / 2.1.4.4.1	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.10 / 2.10.11.1.1	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.10 / 2.10.11.1.4	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.10 / 2.10.2.1.1	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.10 / 2.10.2.1.2	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.10 / 2.10.2.1.3	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.10 / 2.10.2.1.4	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.10 / 2.10.3.1.1	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.10 / 2.10.3.1.2	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.10 / 2.10.3.1.3	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.10 / 2.10.3.1.4	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.10 / 2.10.3.2.1	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.10 / 2.10.4.1.1	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.10 / 2.10.4.1.2	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.10 / 2.10.4.1.3	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.10 / 2.10.4.1.4	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.10 / 2.10.4.2.1	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.10 / 2.10.5.1.1	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.10 / 2.10.5.1.2	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.10 / 2.10.5.1.3	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.10 / 2.10.5.1.4	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.10 / 2.10.5.2.1	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.10 / 2.10.6.1.1	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.10 / 2.10.6.1.3	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.10 / 2.10.6.1.4	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.10 / 2.10.7.1.2	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.10 / 2.10.7.1.3	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.10 / 2.10.7.1.4	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.10 / 2.10.7.2.1	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.2.1 / 2.2.1.5.2.1	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.2.1 / 2.2.1.5.3.1	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.2.1 / 2.2.1.5.3.2	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.2.1 / 2.2.1.5.3.3	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			6-20-00	COSTS							
			0								
2.2.1 / 2.2.1.5.4.1	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.2.1 / 2.2.1.5.4.3	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.2.1 / 2.2.1.6.2	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.2.1 / 2.2.1.6.3	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.2.1 / 2.2.1.6.4	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.2.2 / 2.2.2.5.2.1	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.2.2 / 2.2.2.5.3.1	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.2.2 / 2.2.2.5.3.2	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.2.2 / 2.2.2.5.4.1	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.2.2 / 2.2.2.5.4.2	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.2.2 / 2.2.2.6.2	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.2.2 / 2.2.2.6.3	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.2.3 / 2.2.3.5.2	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.2.3 / 2.2.3.5.3	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.2.3 / 2.2.3.6.1	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.2.3 / 2.2.3.6.2	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.2.4 / 2.2.4.3.4.1	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.2.4 / 2.2.4.3.4.2	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.2.4 / 2.2.4.3.4.29	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.2.4 / 2.2.4.3.4.3	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.2.4 / 2.2.4.3.4.30	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.2.4 / 2.2.4.3.4.4	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.2.4 / 2.2.4.3.4.5	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.2.4 / 2.2.4.3.4.6	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.2.4 / 2.2.4.3.4.7	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.2.4 / 2.2.4.3.4.8	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.2.4 / 2.2.4.3.4.9	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.2.4 / 2.2.4.4.2	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.2.4 / 2.2.4.4.3	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.2.4 / 2.2.4.4.4	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.2.5 / 2.2.5.3.1	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.2.5 / 2.2.5.3.10	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.2.5 / 2.2.5.3.11	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.2.5 / 2.2.5.3.12	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.2.5 / 2.2.5.3.14	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.2.5 / 2.2.5.3.15	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.2.5 / 2.2.5.3.16	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			6-20-00	COSTS							
			0								
2.2.5 / 2.2.5.3.17	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.2.5 / 2.2.5.3.18	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.2.5 / 2.2.5.3.19	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.2.5 / 2.2.5.3.2	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.2.5 / 2.2.5.3.20	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.2.5 / 2.2.5.3.21	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.2.5 / 2.2.5.3.22	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.2.5 / 2.2.5.3.24	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.2.5 / 2.2.5.3.25	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.2.5 / 2.2.5.3.26	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.2.5 / 2.2.5.3.27	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.2.5 / 2.2.5.3.28	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.2.5 / 2.2.5.3.3	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.2.5 / 2.2.5.3.30	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.2.5 / 2.2.5.3.31	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.2.5 / 2.2.5.3.32	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.2.5 / 2.2.5.3.33	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.2.5 / 2.2.5.3.4	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.2.5 / 2.2.5.3.5	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.2.5 / 2.2.5.3.6	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.2.5 / 2.2.5.3.7	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.2.5 / 2.2.5.3.8	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.2.5 / 2.2.5.3.9	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.2.6 / 2.2.6.5.4	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.2.6 / 2.2.6.6.4	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.3.2 / 2.3.2.1.5	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.3.2 / 2.3.2.12.1	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.3.2 / 2.3.2.12.2	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.3.2 / 2.3.2.12.3	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.3.2 / 2.3.2.12.4	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.3.2 / 2.3.2.12.5	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.3.3 / 2.3.3.3.1	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.3.3 / 2.3.3.4.1	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.3.3 / 2.3.3.5.1	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.3.3 / 2.3.3.6.1	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.4.1 / 2.4.1.1.1	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.4.1 / 2.4.1.1.2	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			6-20-00	COSTS							
			0								
2.4.1 / 2.4.1.1.3	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.4.1 / 2.4.1.1.4	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.4.1 / 2.4.1.2.1	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.4.1 / 2.4.1.2.2	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.4.1 / 2.4.1.2.3.6	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.4.1 / 2.4.1.2.4	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.4.2 / 2.4.2.1.1	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.4.2 / 2.4.2.2.1	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.4.3 / 2.4.3.2.1.1.2	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.4.3 / 2.4.3.2.1.1.3	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.4.3 / 2.4.3.2.1.2.5	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.4.3 / 2.4.3.2.10.1.4	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.4.3 / 2.4.3.2.10.2.3	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.4.3 / 2.4.3.2.10.2.4	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.4.3 / 2.4.3.2.11.1.4	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.4.3 / 2.4.3.2.11.2.3	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.4.3 / 2.4.3.2.11.2.4	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.4.3 / 2.4.3.2.12.1.3	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.4.3 / 2.4.3.2.12.1.4	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.4.3 / 2.4.3.2.12.2.3	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.4.3 / 2.4.3.2.12.2.4	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.4.3 / 2.4.3.2.13.1.3	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.4.3 / 2.4.3.2.13.1.4	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.4.3 / 2.4.3.2.13.2.3	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.4.3 / 2.4.3.2.13.2.4	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.4.3 / 2.4.3.2.14.1.3	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.4.3 / 2.4.3.2.14.1.4	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.4.3 / 2.4.3.2.14.2.3	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.4.3 / 2.4.3.2.14.2.4	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.4.3 / 2.4.3.2.15.1.4	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.4.3 / 2.4.3.2.15.2.4	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.4.3 / 2.4.3.2.16.1.4	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.4.3 / 2.4.3.2.16.2.3	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.4.3 / 2.4.3.2.16.2.4	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.4.3 / 2.4.3.2.17.1.3	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.4.3 / 2.4.3.2.17.1.4	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.4.3 / 2.4.3.2.17.2.4	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			6-20-00	COSTS							
			0								
2.4.3 / 2.4.3.2.18.1.3	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.4.3 / 2.4.3.2.18.1.4	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.4.3 / 2.4.3.2.18.2.4	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.4.3 / 2.4.3.2.19.1.4	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.4.3 / 2.4.3.2.19.2.4	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.4.3 / 2.4.3.2.2.1.3	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.4.3 / 2.4.3.2.2.2.4	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.4.3 / 2.4.3.2.20.1.4	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.4.3 / 2.4.3.2.20.2.3	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.4.3 / 2.4.3.2.20.2.4	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.4.3 / 2.4.3.2.21.1.4	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.4.3 / 2.4.3.2.21.2.3	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.4.3 / 2.4.3.2.21.2.4	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.4.3 / 2.4.3.2.22.1.3	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.4.3 / 2.4.3.2.22.1.4	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.4.3 / 2.4.3.2.22.2.3	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.4.3 / 2.4.3.2.22.2.4	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.4.3 / 2.4.3.2.23.1.3	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.4.3 / 2.4.3.2.23.1.4	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.4.3 / 2.4.3.2.23.2.4	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.4.3 / 2.4.3.2.24.1.4	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.4.3 / 2.4.3.2.25.1.4	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.4.3 / 2.4.3.2.26.1.4	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.4.3 / 2.4.3.2.26.2.4	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.4.3 / 2.4.3.2.27.1.4	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.4.3 / 2.4.3.2.28.2.1	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.4.3 / 2.4.3.2.28.2.3	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.4.3 / 2.4.3.2.29.1.3	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.4.3 / 2.4.3.2.29.1.4	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.4.3 / 2.4.3.2.29.2.4	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.4.3 / 2.4.3.2.3.1.3	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.4.3 / 2.4.3.2.3.1.4	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.4.3 / 2.4.3.2.3.2.3	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.4.3 / 2.4.3.2.3.2.4	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.4.3 / 2.4.3.2.30.1.4	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.4.3 / 2.4.3.2.4.2.4	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.4.3 / 2.4.3.2.5.2.4	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			6-20-00	COSTS							
			0								
2.4.3 / 2.4.3.2.6.2.3	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.4.3 / 2.4.3.2.6.2.4	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.4.3 / 2.4.3.2.7.1.3	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.4.3 / 2.4.3.2.7.2.4	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.4.3 / 2.4.3.2.8.1.3	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.4.3 / 2.4.3.2.8.2.4	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.4.3 / 2.4.3.2.9.2.4	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.4.4 / 2.4.4.4	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.4.4 / 2.4.4.5	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.4.4 / 2.4.4.6	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.4.4 / 2.4.4.8	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.4.4 / 2.4.4.9	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.4.5 / 2.4.5.1	06/20/2008	1936	0 2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.4.5 / 2.4.5.2.1	06/20/2008	1936	0 2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.4.5 / 2.4.5.2.2	06/20/2008	1936	0 2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.4.5 / 2.4.5.2.3	06/20/2008	1936	0 2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.4.5 / 2.4.5.3.1.1	06/20/2008	1936	0 2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.4.5 / 2.4.5.3.1.2	06/20/2008	1936	0 2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.4.5 / 2.4.5.3.3.1	06/20/2008	1936	0 2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.4.5 / 2.4.5.3.3.2	06/20/2008	1936	0 2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.4.5 / 2.4.5.3.4.1	06/20/2008	1936	0 2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.4.5 / 2.4.5.4.1	06/20/2008	1936	0 2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.4.6 / 2.4.6.3.1.1	06/20/2008	1936	0 2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.4.6 / 2.4.6.3.1.2	06/20/2008	1936	0 2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.4.6 / 2.4.6.3.2.1	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.4.6 / 2.4.6.3.2.2	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.4.6 / 2.4.6.4.1.1	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.4.6 / 2.4.6.4.1.2	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.4.6 / 2.4.6.4.2.1	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.4.6 / 2.4.6.4.2.2	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.4.6 / 2.4.6.5.1.1	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.4.6 / 2.4.6.5.2.1	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.4.6 / 2.4.6.5.2.2	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.4.6 / 2.4.6.6.1.2	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.4.6 / 2.4.6.6.2.1	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.4.6 / 2.4.6.6.2.2	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.4.6 / 2.4.6.7.1.1	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			6-20-00	COSTS							
			0								
2.4.6 / 2.4.6.7.1.2	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.4.6 / 2.4.6.7.2.1	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.4.6 / 2.4.6.7.2.2	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.5.1.1 / 2.5.1.1.1	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.5.1.1 / 2.5.1.1.8	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.5.2 / 2.5.2.8	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.5.3.1 / 2.5.3.1.1	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.5.3.1 / 2.5.3.1.11	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.5.3.1 / 2.5.3.1.4	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.5.3.1 / 2.5.3.1.7	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.5.3.1 / 2.5.3.1.8	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.5.3.1 / 2.5.3.1.9.4	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.5.3.2.1 / 2.5.3.2.1.3.3	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.5.3.2.3 / 2.5.3.2.3.1.5	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.5.3.2.3 / 2.5.3.2.3.2.5	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.5.3.2.4 / 2.5.3.2.4.2	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.5.3.2.5 / 2.5.3.2.5.1	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.5.3.2.5 / 2.5.3.2.5.2	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.5.3.2.6 / 2.5.3.2.6.2	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.5.3.3 / 2.5.3.3.2.1.1.1	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.5.3.3 / 2.5.3.3.2.1.1.2	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.5.3.3 / 2.5.3.3.2.10.1.1	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.5.3.3 / 2.5.3.3.2.10.2.1	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.5.3.3 / 2.5.3.3.2.13.2.1	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.5.3.3 / 2.5.3.3.2.14.1.2	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.5.3.3 / 2.5.3.3.2.14.2.2	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.5.3.3 / 2.5.3.3.2.15.1.1	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.5.3.3 / 2.5.3.3.2.15.2.1	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.5.3.3 / 2.5.3.3.2.18.1.1	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.5.3.3 / 2.5.3.3.2.2.2.1	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.5.3.3 / 2.5.3.3.2.2.2.2	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.5.3.3 / 2.5.3.3.2.21.1.1	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.5.3.3 / 2.5.3.3.2.23.2.1	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.5.3.3 / 2.5.3.3.2.26.1.1	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.5.3.3 / 2.5.3.3.2.28.2.1	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.5.3.3 / 2.5.3.3.2.5.1.1	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.5.3.3 / 2.5.3.3.2.5.2.1	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			6-20-00	COSTS							
			0								
2.5.3.3 / 2.5.3.3.2.7.1.1	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.5.3.3 / 2.5.3.3.2.8.2.1	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.5.4 / 2.5.4.3.1	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.5.4 / 2.5.4.4.1	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.5.4 / 2.5.4.5.1	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.5.4 / 2.5.4.7.1	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.6.1.1 / 2.6.1.1.1.3	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.6.1.1 / 2.6.1.1.2.3	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.6.1.1 / 2.6.1.1.3	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.6.1.3 / 2.6.1.3.1	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.6.1.3 / 2.6.1.3.10	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.6.1.3 / 2.6.1.3.11	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.6.1.3 / 2.6.1.3.12	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.6.1.3 / 2.6.1.3.13	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.6.1.3 / 2.6.1.3.15	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.6.1.3 / 2.6.1.3.16	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.6.1.3 / 2.6.1.3.17	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.6.1.3 / 2.6.1.3.18	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.6.1.3 / 2.6.1.3.19	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.6.1.3 / 2.6.1.3.20	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.6.1.3 / 2.6.1.3.21	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.6.1.3 / 2.6.1.3.22	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.6.1.3 / 2.6.1.3.23	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.6.1.3 / 2.6.1.3.24	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.6.1.3 / 2.6.1.3.25	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.6.1.3 / 2.6.1.3.26	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.6.1.3 / 2.6.1.3.27	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.6.1.3 / 2.6.1.3.28	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.6.1.3 / 2.6.1.3.29	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.6.1.3 / 2.6.1.3.30	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.6.1.3 / 2.6.1.3.31	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.6.1.3 / 2.6.1.3.32	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.6.1.3 / 2.6.1.3.33	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.6.1.3 / 2.6.1.3.8	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.6.1.3 / 2.6.1.3.9	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.6.1.4 / 2.6.1.4.1	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.6.1.4 / 2.6.1.4.10	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			6-20-00	COSTS							
			0								
2.6.1.4 / 2.6.1.4.11	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.6.1.4 / 2.6.1.4.12	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.6.1.4 / 2.6.1.4.13	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.6.1.4 / 2.6.1.4.14	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.6.1.4 / 2.6.1.4.15	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.6.1.4 / 2.6.1.4.16	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.6.1.4 / 2.6.1.4.17	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.6.1.4 / 2.6.1.4.18	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.6.1.4 / 2.6.1.4.19	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.6.1.4 / 2.6.1.4.2	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.6.1.4 / 2.6.1.4.20	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.6.1.4 / 2.6.1.4.21	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.6.1.4 / 2.6.1.4.22	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.6.1.4 / 2.6.1.4.23	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.6.1.4 / 2.6.1.4.24	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.6.1.4 / 2.6.1.4.25	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.6.1.4 / 2.6.1.4.26	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.6.1.4 / 2.6.1.4.27	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.6.1.4 / 2.6.1.4.28	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.6.1.4 / 2.6.1.4.29	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.6.1.4 / 2.6.1.4.30	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.6.1.4 / 2.6.1.4.5	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.6.1.4 / 2.6.1.4.6	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.6.1.4 / 2.6.1.4.7	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.6.1.4 / 2.6.1.4.8	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.6.1.4 / 2.6.1.4.9	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.6.2.1.1 / 2.6.2.1.1.1	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.6.2.1.1 / 2.6.2.1.1.3.1.1.1	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.6.2.1.1 / 2.6.2.1.1.3.1.2.1	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.6.2.1.1 / 2.6.2.1.1.3.1.2.2	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.6.2.1.1 / 2.6.2.1.1.3.1.2.3	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.6.2.1.1 / 2.6.2.1.1.3.2.1	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.6.2.1.1 / 2.6.2.1.1.3.2.2	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.6.2.1.1 / 2.6.2.1.1.3.3	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.6.2.1.3 / 2.6.2.1.3	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.6.2.1.4 / 2.6.2.1.4	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.6.2.1.7 / 2.6.2.1.7.3	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			6-20-00	COSTS							
			0								
2.6.2.2 / 2.6.2.2.1	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.6.2.2 / 2.6.2.2.2	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.6.2.5 / 2.6.2.5.2	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.6.3.1 / 2.6.3.1.3	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.6.3.1 / 2.6.3.1.4	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.6.3.2 / 2.6.3.2.2	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.6.3.3 / 2.6.3.3.1	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.6.3.3 / 2.6.3.3.8	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.6.3.4 / 2.6.3.4.2	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.6.3.5 / 2.6.3.5.1.1.1	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.6.3.5 / 2.6.3.5.1.1.13	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.6.3.5 / 2.6.3.5.1.1.2	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.6.3.5 / 2.6.3.5.1.1.8	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.6.3.5 / 2.6.3.5.1.1.9	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.6.3.6 / 2.6.3.6.2	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.1 / 2.7.1.1.1.2	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.1 / 2.7.1.1.1.3	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.1 / 2.7.1.1.1.4	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.1 / 2.7.1.1.1.5	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.1 / 2.7.1.1.2.2	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.1 / 2.7.1.1.2.3	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.1 / 2.7.1.1.2.4	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.1 / 2.7.1.1.2.5	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.1 / 2.7.1.10.1.3	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.7.1 / 2.7.1.10.1.4	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.1 / 2.7.1.10.1.5	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.1 / 2.7.1.10.1.6	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.1 / 2.7.1.10.2.1	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.1 / 2.7.1.10.4.2.1.2	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.1 / 2.7.1.10.4.2.1.3	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.1 / 2.7.1.10.4.3.1.1	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.1 / 2.7.1.10.4.3.1.2	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.1 / 2.7.1.10.4.3.1.3	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.1 / 2.7.1.10.4.3.2.2	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.1 / 2.7.1.10.4.3.2.3	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.1 / 2.7.1.10.4.3.5	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.1 / 2.7.1.10.4.3.6	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			6-20-00	COSTS							
			0								
2.7.1 / 2.7.1.2.1.1	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.7.1 / 2.7.1.2.1.2	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.7.1 / 2.7.1.2.1.3	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.7.1 / 2.7.1.2.1.4	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.7.1 / 2.7.1.2.1.5	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.7.1 / 2.7.1.3.1.1	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.7.1 / 2.7.1.3.1.2	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.7.1 / 2.7.1.3.1.3	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.7.1 / 2.7.1.3.1.5	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.7.1 / 2.7.1.3.1.6	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.7.1 / 2.7.1.3.1.8	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.7.1 / 2.7.1.3.1.9	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			0								
2.7.1 / 2.7.1.3.2.3	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								
2.7.1 / 2.7.1.3.2.4	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								
2.7.1 / 2.7.1.3.2.5	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								
2.7.1 / 2.7.1.4.1.1	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								
2.7.1 / 2.7.1.4.1.2	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								
2.7.1 / 2.7.1.4.1.4	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								
2.7.1 / 2.7.1.4.1.5	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								
2.7.1 / 2.7.1.4.2.1	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								
2.7.1 / 2.7.1.4.2.2	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								
2.7.1 / 2.7.1.4.2.3	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								
2.7.1 / 2.7.1.4.2.4	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								
2.7.1 / 2.7.1.4.2.5	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.7.1 / 2.7.1.4.3.2	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.1 / 2.7.1.4.3.3	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.1 / 2.7.1.4.3.4	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.1 / 2.7.1.4.3.5	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.1 / 2.7.1.6.1.2	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.1 / 2.7.1.6.1.3	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.1 / 2.7.1.6.10	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.1 / 2.7.1.6.2.2	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.1 / 2.7.1.6.2.3	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.1 / 2.7.1.6.3	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.1 / 2.7.1.6.4	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.1 / 2.7.1.6.5	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.1 / 2.7.1.6.6	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			6-20-00	COSTS							
			0								
2.7.1 / 2.7.1.6.7	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.7.1 / 2.7.1.6.8	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.7.1 / 2.7.1.6.9	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.7.1 / 2.7.1.7.1	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.7.1 / 2.7.1.7.10	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.7.1 / 2.7.1.7.2	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.7.1 / 2.7.1.7.4	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.7.1 / 2.7.1.7.5	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.7.1 / 2.7.1.7.6	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.7.1 / 2.7.1.7.7	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.7.1 / 2.7.1.7.9	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.7.2.1 / 2.7.2.1.2.3	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.7.2.1 / 2.7.2.1.2.4.1	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.2.1 / 2.7.2.1.2.4.3	06/20/2008	1936	2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.2.1 / 2.7.2.1.2.4.4	06/20/2008	1936	2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.2.1 / 2.7.2.1.2.4.5	06/20/2008	1936	2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.2.1 / 2.7.2.1.2.4.6	06/20/2008	1936	2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.2.1 / 2.7.2.1.2.4.8	06/20/2008	1936	2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.2.1 / 2.7.2.1.2.6.1	06/20/2008	1936	2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.2.1 / 2.7.2.1.2.6.2	06/20/2008	1936	2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.2.1 / 2.7.2.1.2.9.1	06/20/2008	1936	2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.2.1 / 2.7.2.1.2.9.2	06/20/2008	1936	2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.2.1 / 2.7.2.1.3.2	06/20/2008	1936	2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.2.2 / 2.7.2.2.1.1.1	06/20/2008	1936	2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.7.2.2 / 2.7.2.2.1.2.1	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.2.2 / 2.7.2.2.1.4	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.2.2 / 2.7.2.2.2.1.1	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.2.2 / 2.7.2.2.2.1.2	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.2.2 / 2.7.2.2.2.1.3	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.2.2 / 2.7.2.2.2.3	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.2.2 / 2.7.2.2.3.2	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.2.2 / 2.7.2.2.6.1	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.2.2 / 2.7.2.2.6.2.1	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.2.2 / 2.7.2.2.6.2.3	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.2.2 / 2.7.2.2.6.2.4	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.2.2 / 2.7.2.2.6.2.5	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.2.2 / 2.7.2.2.6.2.7	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			6-20-00	COSTS							
			0								
2.7.2.2 / 2.7.2.2.6.5.1	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.7.2.2 / 2.7.2.2.7.2	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.7.2.3 / 2.7.2.3.11.1	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.7.2.3 / 2.7.2.3.11.2	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.7.2.3 / 2.7.2.3.2	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.7.2.3 / 2.7.2.3.4	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.7.2.3 / 2.7.2.3.6	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.7.2.3 / 2.7.2.3.8	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.7.2.4 / 2.7.2.4.11	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.7.2.4 / 2.7.2.4.12.2	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.7.2.4 / 2.7.2.4.2	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.7.2.4 / 2.7.2.4.4	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.7.2.4 / 2.7.2.4.6	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.2.4 / 2.7.2.4.8	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.2.5 / 2.7.2.5.11	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.2.5 / 2.7.2.5.12.2	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.2.5 / 2.7.2.5.2	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.2.5 / 2.7.2.5.4	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.2.5 / 2.7.2.5.6	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.2.5 / 2.7.2.5.7	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.2.5 / 2.7.2.5.9	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.2.6 / 2.7.2.6.10	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.2.6 / 2.7.2.6.11.1	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.2.6 / 2.7.2.6.11.2	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.7.2.6 / 2.7.2.6.2	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.2.6 / 2.7.2.6.4	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.2.6 / 2.7.2.6.6	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.2.6 / 2.7.2.6.8	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.2.7 / 2.7.2.7.10	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.2.7 / 2.7.2.7.11.2	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.2.7 / 2.7.2.7.2	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.2.7 / 2.7.2.7.4	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.2.7 / 2.7.2.7.6	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.2.7 / 2.7.2.7.8	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.3 / 2.7.3.1.1	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.3 / 2.7.3.1.2	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.7.3 / 2.7.3.1.3	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			6-20-00	COSTS							
			0								
2.7.3 / 2.7.3.2.1	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.7.3 / 2.7.3.2.2	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.7.3 / 2.7.3.2.3	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.7.3 / 2.7.3.3.3	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.7.3 / 2.7.3.3.4	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.7.3 / 2.7.3.3.5	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.7.3 / 2.7.3.3.6	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.7.5 / 2.7.5.3.2	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.7.5 / 2.7.5.4.2	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.7.5 / 2.7.5.5.2	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.7.5 / 2.7.5.6.2	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.8.1 / 2.8.1.1.3	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.8.1 / 2.8.1.1.4	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.8.1 / 2.8.1.2.1	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.8.1 / 2.8.1.2.4.1	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.8.1 / 2.8.1.3.10	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.8.1 / 2.8.1.3.12	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.8.1 / 2.8.1.3.9	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.8.1 / 2.8.1.4.5	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.8.1 / 2.8.1.5	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.8.2 / 2.8.2.2.1.5	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.8.2 / 2.8.2.3.1.3	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.8.2 / 2.8.2.3.1.4	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.8.2 / 2.8.2.3.1.5	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.8.2 / 2.8.2.3.1.6	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.8.2 / 2.8.2.3.2.2.6	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.8.2 / 2.8.2.4.1	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.8.2 / 2.8.2.4.2	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.8.3 / 2.8.3.1	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.8.4 / 2.8.4.1	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.8.4 / 2.8.4.3.3	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.8.4 / 2.8.4.4.2	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.8.4 / 2.8.4.6.1.1	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.8.4 / 2.8.4.6.2	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.8.5 / 2.8.5.2.1	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.8.5 / 2.8.5.3.1	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.8.5 / 2.8.5.4.1	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			6-20-00	COSTS							
			0								
2.8.5 / 2.8.5.5.1	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.8.5 / 2.8.5.6.1	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.9.1.4 / 2.9.1.4.1	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.9.1.4 / 2.9.1.4.11	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.9.1.4 / 2.9.1.4.12	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.9.1.4 / 2.9.1.4.15	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.9.1.4 / 2.9.1.4.17	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.9.1.4 / 2.9.1.4.4	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.9.1.4 / 2.9.1.4.5	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.9.1.4 / 2.9.1.4.6	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.9.1.4 / 2.9.1.4.7	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.9.1.4 / 2.9.1.4.8	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			0								
2.9.1.4 / 2.9.1.4.9	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								
2.9.1.5 / 2.9.1.5.2	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								
2.9.2.2 / 2.9.2.2.21.4	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								
2.9.2.2 / 2.9.2.2.22.4	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								
2.9.2.2 / 2.9.2.2.22.5	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								
2.9.2.2 / 2.9.2.2.22.8	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								
2.9.3.1 / 2.9.3.1.5.2	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								
2.9.3.1 / 2.9.3.1.5.3	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								
2.9.3.3 / 2.9.3.3.2	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								
2.9.4.1 / 2.9.4.1.10.1.3	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								
2.9.4.2.1 / 2.9.4.2.1.1	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								
2.9.4.2.2 / 2.9.4.2.2.1	06/20/2008	1936	2008-06-20-00	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			0								

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.9.4.2.3 / 2.9.4.2.3.1	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.9.4.2.3 / 2.9.4.2.3.2	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.9.4.2.3 / 2.9.4.2.3.3	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.9.4.2.3 / 2.9.4.2.3.4	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.9.4.2.4 / 2.9.4.2.4.1	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.9.4.2.5 / 2.9.4.2.5.1	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.9.4.3 / 2.9.4.3.18	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.9.4.3 / 2.9.4.3.19	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.9.4.3 / 2.9.4.3.27	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.9.4.3 / 2.9.4.3.29	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.9.4.3 / 2.9.4.3.33	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.9.4.3 / 2.9.4.3.35	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.9.4.3 / 2.9.4.3.37	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			6-20-00	COSTS							
			0								
2.9.4.3 / 2.9.4.3.7	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.9.4.4 / 2.9.4.4.1	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.9.4.4 / 2.9.4.4.10	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.9.4.4 / 2.9.4.4.12	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.9.4.4 / 2.9.4.4.2	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.9.4.4 / 2.9.4.4.20	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.9.4.4 / 2.9.4.4.22	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.9.4.4 / 2.9.4.4.26	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.9.4.4 / 2.9.4.4.28	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.9.4.4 / 2.9.4.4.3	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.9.4.4 / 2.9.4.4.30	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							
			0								
2.9.4.4 / 2.9.4.4.32	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			6-20-00	COSTS							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.9.4.4 / 2.9.4.4.34	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.9.4.4 / 2.9.4.4.35	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.9.4.4 / 2.9.4.4.4	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.9.4.4 / 2.9.4.4.5	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.9.4.4 / 2.9.4.4.8	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.9.4.4 / 2.9.4.4.9	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.9.4.5 / 2.9.4.5.1	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.9.4.5 / 2.9.4.5.10	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.9.4.5 / 2.9.4.5.12	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.9.4.5 / 2.9.4.5.14	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.9.4.5 / 2.9.4.5.15	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.9.4.5 / 2.9.4.5.2	06/20/2008	1936	0 2008-06-20-00 0	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.9.4.5 / 2.9.4.5.4	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.9.4.5 / 2.9.4.5.5	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.9.4.6 / 2.9.4.6.1	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.9.4.7 / 2.9.4.7.1	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.9.4.7 / 2.9.4.7.2	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.9.4.7 / 2.9.4.7.3	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.9.4.7 / 2.9.4.7.4	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.9.5 / 2.9.5.3.1	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.9.5 / 2.9.5.4.1	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.9.5 / 2.9.5.5.1	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.9.5 / 2.9.5.6.1	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.9.5 / 2.9.5.6.2	06/20/2008	1936	2008-06-20-000	CORRECT CD-0 TO CD-1 COSTS	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.9.5 / 2.9.5.7.1	06/20/2008	1936	2008-0	CORRECT CD-0 TO CD-1	0.00	0.00	0.00	0.00	0.00	0.00	0.00

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			6-20-00 0	COSTS							
	06/23/2008	1940	2008-0 6-20-00 0	ALLOCATE MR FOR CORRECTION TO CD0 TO CD1 COSTS	0.00	0.00	0.00	1513874.42	-1513874.42	-1513874.42	0.00
	06/23/2008	1941	2008-0 6-20-00 0	ALLOCATE MR FOR CORRECTION TO CD0 TO CD1 COSTS	0.00	0.00	0.00	-3027748.84	3027748.84	3027748.84	0.00
1.0.3.1 / 1.0.3.3.2.2.3	06/24/2008	1949	2008-0 6-24-00 0	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	1267.50	-1267.50
1.2.10.5 / 1.2.9.2.1.2	06/24/2008	1949	2008-0 6-24-00 0	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	1037.35	-1037.35
1.2.10.5 / 1.2.9.2.2.3	06/24/2008	1949	2008-0 6-24-00 0	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	652.29	-652.29
1.2.10.5 / 1.2.9.2.5	06/24/2008	1949	2008-0 6-24-00 0	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	108.71	-108.71
1.2.10.5 / 1.2.9.2.7	06/24/2008	1949	2008-0 6-24-00 0	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	227.86	-227.86
1.2.10.5 / 1.2.9.3.10	06/24/2008	1949	2008-0 6-24-00 0	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	113.93	-113.93
1.2.10.5 / 1.2.9.3.13	06/24/2008	1949	2008-0 6-24-00 0	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	113.93	-113.93
1.2.10.5 / 1.2.9.3.7	06/24/2008	1949	2008-0 6-24-00 0	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	103.74	-103.74
1.2.10.5 / 1.2.9.6.1	06/24/2008	1949	2008-0 6-24-00 0	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	217.43	-217.43
1.2.10.5 / 1.2.9.6.10	06/24/2008	1949	2008-0 6-24-00	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	113.93	-113.93

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			0								
1.2.10.5 / 1.2.9.6.2	06/24/2008	1949	2008-06-24-00	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	108.71	-108.71
			0								
1.2.10.5 / 1.2.9.6.3	06/24/2008	1949	2008-06-24-00	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	227.86	-227.86
			0								
1.2.10.5 / 1.2.9.6.4	06/24/2008	1949	2008-06-24-00	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	113.93	-113.93
			0								
1.2.10.5 / 1.2.9.6.5	06/24/2008	1949	2008-06-24-00	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	217.43	-217.43
			0								
1.2.10.5 / 1.2.9.6.6	06/24/2008	1949	2008-06-24-00	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	108.71	-108.71
			0								
1.2.10.5 / 1.2.9.6.7	06/24/2008	1949	2008-06-24-00	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	227.86	-227.86
			0								
1.2.10.5 / 1.2.9.6.8	06/24/2008	1949	2008-06-24-00	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	113.93	-113.93
			0								
1.2.10.5 / 1.2.9.6.9	06/24/2008	1949	2008-06-24-00	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	227.86	-227.86
			0								
1.2.10.5 / 1.2.9.7.1	06/24/2008	1949	2008-06-24-00	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	56.97	-56.97
			0								
1.2.10.5 / 1.2.9.7.2	06/24/2008	1949	2008-06-24-00	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	56.97	-56.97
			0								
1.2.10.5 / 1.2.9.7.3	06/24/2008	1949	2008-06-24-00	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	28.48	-28.48
			0								
1.3.7.5 / 1.3.2.9	06/24/2008	1949	2008-06-24-00	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	414.94	-414.94
			0								

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
1.4.6.5 / 1.4.1.1.2.4	06/24/2008	1949	2008-06-24-000	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	881.75	-881.75
1.4.6.5 / 1.4.1.1.2.5.3	06/24/2008	1949	2008-06-24-000	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	3475.13	-3475.13
1.4.6.5 / 1.4.1.2.2.1.4	06/24/2008	1949	2008-06-24-000	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	440.88	-440.88
1.4.6.5 / 1.4.1.2.4.3	06/24/2008	1949	2008-06-24-000	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	207.47	-207.47
1.4.6.5 / 1.4.1.2.4.4	06/24/2008	1949	2008-06-24-000	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	65.23	-65.23
1.4.6.5 / 1.4.1.2.4.5	06/24/2008	1949	2008-06-24-000	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	217.57	-217.57
1.4.6.5 / 1.4.1.3.11	06/24/2008	1949	2008-06-24-000	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	-19.99	19.99
1.4.6.5 / 1.4.1.3.15	06/24/2008	1949	2008-06-24-000	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	3190.11	-3190.11
1.4.6.5 / 1.4.1.3.18	06/24/2008	1949	2008-06-24-000	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	1156.78	-1156.78
1.4.6.5 / 1.4.1.3.7	06/24/2008	1949	2008-06-24-000	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	4149.41	-4149.41
1.4.6.5 / 1.4.1.3.8	06/24/2008	1949	2008-06-24-000	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	1275.98	-1275.98
1.4.6.5 / 1.4.4.12	06/24/2008	1949	2008-06-24-000	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	263.89	-263.89
1.4.6.5 / 1.4.4.16	06/24/2008	1949	2008-0	CORRECT RATE ON	0.00	0.00	0.00	0.00	0.00	284.83	-284.83

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			6-24-00 0	L.FNAL.PPD.TECH.MT_W							
1.4.6.5 / 1.4.4.4	06/24/2008	1949	2008-0 6-24-00 0	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	842.85	-842.85
1.4.6.5 / 1.4.4.6	06/24/2008	1949	2008-0 6-24-00 0	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	842.85	-842.85
1.5.10.5 / 1.5.2.3.6	06/24/2008	1949	2008-0 6-24-00 0	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	738.88	-738.88
1.5.10.5 / 1.5.2.3.9	06/24/2008	1949	2008-0 6-24-00 0	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	1488.94	-1488.94
1.8.9.5 / 1.8.5.3.6	06/24/2008	1949	2008-0 6-24-00 0	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	113.93	-113.93
1.8.9.5 / 1.8.5.6.3.2	06/24/2008	1949	2008-0 6-24-00 0	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	85.45	-85.45
1.8.9.5 / 1.8.5.7.2	06/24/2008	1949	2008-0 6-24-00 0	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	1432.79	-1432.79
1.8.9.5 / 1.8.5.7.4	06/24/2008	1949	2008-0 6-24-00 0	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	179.10	-179.10
1.8.9.5 / 1.8.5.7.5	06/24/2008	1949	2008-0 6-24-00 0	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	597.00	-597.00
1.8.9.5 / 1.8.5.7.6	06/24/2008	1949	2008-0 6-24-00 0	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	1193.99	-1193.99
1.8.9.5 / 1.8.5.7.7	06/24/2008	1949	2008-0 6-24-00 0	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	597.00	-597.00
1.8.9.5 / 1.8.8.2.12	06/24/2008	1949	2008-0 6-24-00	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	1139.32	-1139.32

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			0								
1.8.9.5 / 1.8.8.2.14	06/24/2008	1949	2008-06-24-00	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	1193.99	-1193.99
			0								
1.8.9.5 / 1.8.8.2.16	06/24/2008	1949	2008-06-24-00	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	597.00	-597.00
			0								
1.8.9.5 / 1.8.8.2.18	06/24/2008	1949	2008-06-24-00	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	3581.98	-3581.98
			0								
1.8.9.5 / 1.8.8.2.7	06/24/2008	1949	2008-06-24-00	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	3417.97	-3417.97
			0								
2.0.3.1.4 / 2.0.3.1.4.16	06/24/2008	1949	2008-06-24-00	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	4775.97	-4775.97
			0								
2.2.1 / 2.2.1.6.2	06/24/2008	1949	2008-06-24-00	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	7147.80	-7147.80
			0								
2.2.1 / 2.2.1.6.3	06/24/2008	1949	2008-06-24-00	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	2901.29	-2901.29
			0								
2.2.1 / 2.2.1.6.4	06/24/2008	1949	2008-06-24-00	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	7730.35	-7730.35
			0								
2.2.3 / 2.2.3.6.1	06/24/2008	1949	2008-06-24-00	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	911.46	-911.46
			0								
2.2.3 / 2.2.3.6.2	06/24/2008	1949	2008-06-24-00	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	1193.99	-1193.99
			0								
2.2.4 / 2.2.4.3.2	06/24/2008	1949	2008-06-24-00	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	1251.26	-1251.26
			0								
2.2.4 / 2.2.4.3.4.1	06/24/2008	1949	2008-06-24-00	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	950.71	-950.71
			0								

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.2.4 / 2.2.4.3.4.10	06/24/2008	1949	2008-06-24-000	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	996.36	-996.36
2.2.4 / 2.2.4.3.4.11	06/24/2008	1949	2008-06-24-000	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	996.36	-996.36
2.2.4 / 2.2.4.3.4.12	06/24/2008	1949	2008-06-24-000	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	996.36	-996.36
2.2.4 / 2.2.4.3.4.13	06/24/2008	1949	2008-06-24-000	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	996.36	-996.36
2.2.4 / 2.2.4.3.4.14	06/24/2008	1949	2008-06-24-000	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	996.36	-996.36
2.2.4 / 2.2.4.3.4.15	06/24/2008	1949	2008-06-24-000	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	996.36	-996.36
2.2.4 / 2.2.4.3.4.16	06/24/2008	1949	2008-06-24-000	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	996.36	-996.36
2.2.4 / 2.2.4.3.4.17	06/24/2008	1949	2008-06-24-000	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	996.36	-996.36
2.2.4 / 2.2.4.3.4.18	06/24/2008	1949	2008-06-24-000	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	996.36	-996.36
2.2.4 / 2.2.4.3.4.19	06/24/2008	1949	2008-06-24-000	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	996.36	-996.36
2.2.4 / 2.2.4.3.4.2	06/24/2008	1949	2008-06-24-000	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	950.71	-950.71
2.2.4 / 2.2.4.3.4.20	06/24/2008	1949	2008-06-24-000	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	996.36	-996.36
2.2.4 / 2.2.4.3.4.21	06/24/2008	1949	2008-0	CORRECT RATE ON	0.00	0.00	0.00	0.00	0.00	996.36	-996.36

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			6-24-00 0	L.FNAL.PPD.TECH.MT_W							
2.2.4 / 2.2.4.3.4.22	06/24/2008	1949	2008-0 6-24-00 0	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	996.36	-996.36
2.2.4 / 2.2.4.3.4.23	06/24/2008	1949	2008-0 6-24-00 0	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	996.36	-996.36
2.2.4 / 2.2.4.3.4.24	06/24/2008	1949	2008-0 6-24-00 0	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	996.36	-996.36
2.2.4 / 2.2.4.3.4.25	06/24/2008	1949	2008-0 6-24-00 0	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	996.36	-996.36
2.2.4 / 2.2.4.3.4.26	06/24/2008	1949	2008-0 6-24-00 0	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	996.36	-996.36
2.2.4 / 2.2.4.3.4.27	06/24/2008	1949	2008-0 6-24-00 0	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	996.36	-996.36
2.2.4 / 2.2.4.3.4.28	06/24/2008	1949	2008-0 6-24-00 0	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	996.36	-996.36
2.2.4 / 2.2.4.3.4.29	06/24/2008	1949	2008-0 6-24-00 0	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	1044.19	-1044.19
2.2.4 / 2.2.4.3.4.3	06/24/2008	1949	2008-0 6-24-00 0	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	950.71	-950.71
2.2.4 / 2.2.4.3.4.30	06/24/2008	1949	2008-0 6-24-00 0	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	1044.19	-1044.19
2.2.4 / 2.2.4.3.4.31	06/24/2008	1949	2008-0 6-24-00 0	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	996.36	-996.36
2.2.4 / 2.2.4.3.4.32	06/24/2008	1949	2008-0 6-24-00	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	996.36	-996.36

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			0								
2.2.4 / 2.2.4.3.4.33	06/24/2008	1949	2008-06-24-00	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	996.36	-996.36
			0								
2.2.4 / 2.2.4.3.4.4	06/24/2008	1949	2008-06-24-00	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	950.71	-950.71
			0								
2.2.4 / 2.2.4.3.4.5	06/24/2008	1949	2008-06-24-00	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	950.71	-950.71
			0								
2.2.4 / 2.2.4.3.4.6	06/24/2008	1949	2008-06-24-00	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	950.71	-950.71
			0								
2.2.4 / 2.2.4.3.4.7	06/24/2008	1949	2008-06-24-00	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	950.71	-950.71
			0								
2.2.4 / 2.2.4.3.4.8	06/24/2008	1949	2008-06-24-00	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	950.71	-950.71
			0								
2.2.4 / 2.2.4.3.4.9	06/24/2008	1949	2008-06-24-00	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	950.71	-950.71
			0								
2.2.5 / 2.2.5.3.1	06/24/2008	1949	2008-06-24-00	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	786.79	-786.79
			0								
2.2.5 / 2.2.5.3.10	06/24/2008	1949	2008-06-24-00	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	824.57	-824.57
			0								
2.2.5 / 2.2.5.3.11	06/24/2008	1949	2008-06-24-00	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	824.57	-824.57
			0								
2.2.5 / 2.2.5.3.12	06/24/2008	1949	2008-06-24-00	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	824.57	-824.57
			0								
2.2.5 / 2.2.5.3.13	06/24/2008	1949	2008-06-24-00	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	824.57	-824.57
			0								

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.2.5 / 2.2.5.3.14	06/24/2008	1949	2008-06-24-000	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	824.57	-824.57
2.2.5 / 2.2.5.3.15	06/24/2008	1949	2008-06-24-000	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	824.57	-824.57
2.2.5 / 2.2.5.3.16	06/24/2008	1949	2008-06-24-000	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	824.57	-824.57
2.2.5 / 2.2.5.3.17	06/24/2008	1949	2008-06-24-000	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	824.57	-824.57
2.2.5 / 2.2.5.3.18	06/24/2008	1949	2008-06-24-000	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	824.57	-824.57
2.2.5 / 2.2.5.3.19	06/24/2008	1949	2008-06-24-000	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	824.57	-824.57
2.2.5 / 2.2.5.3.2	06/24/2008	1949	2008-06-24-000	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	786.79	-786.79
2.2.5 / 2.2.5.3.20	06/24/2008	1949	2008-06-24-000	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	824.57	-824.57
2.2.5 / 2.2.5.3.21	06/24/2008	1949	2008-06-24-000	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	824.57	-824.57
2.2.5 / 2.2.5.3.22	06/24/2008	1949	2008-06-24-000	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	824.57	-824.57
2.2.5 / 2.2.5.3.23	06/24/2008	1949	2008-06-24-000	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	824.57	-824.57
2.2.5 / 2.2.5.3.24	06/24/2008	1949	2008-06-24-000	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	824.57	-824.57
2.2.5 / 2.2.5.3.25	06/24/2008	1949	2008-0	CORRECT RATE ON	0.00	0.00	0.00	0.00	0.00	824.57	-824.57

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			6-24-00 0	L.FNAL.PPD.TECH.MT_W							
2.2.5 / 2.2.5.3.26	06/24/2008	1949	2008-0 6-24-00 0	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	824.57	-824.57
2.2.5 / 2.2.5.3.27	06/24/2008	1949	2008-0 6-24-00 0	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	824.57	-824.57
2.2.5 / 2.2.5.3.28	06/24/2008	1949	2008-0 6-24-00 0	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	864.16	-864.16
2.2.5 / 2.2.5.3.29	06/24/2008	1949	2008-0 6-24-00 0	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	864.16	-864.16
2.2.5 / 2.2.5.3.3	06/24/2008	1949	2008-0 6-24-00 0	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	786.79	-786.79
2.2.5 / 2.2.5.3.30	06/24/2008	1949	2008-0 6-24-00 0	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	864.16	-864.16
2.2.5 / 2.2.5.3.31	06/24/2008	1949	2008-0 6-24-00 0	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	824.57	-824.57
2.2.5 / 2.2.5.3.32	06/24/2008	1949	2008-0 6-24-00 0	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	824.57	-824.57
2.2.5 / 2.2.5.3.33	06/24/2008	1949	2008-0 6-24-00 0	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	824.57	-824.57
2.2.5 / 2.2.5.3.4	06/24/2008	1949	2008-0 6-24-00 0	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	786.79	-786.79
2.2.5 / 2.2.5.3.5	06/24/2008	1949	2008-0 6-24-00 0	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	786.79	-786.79
2.2.5 / 2.2.5.3.6	06/24/2008	1949	2008-0 6-24-00	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	786.79	-786.79

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			0								
2.2.5 / 2.2.5.3.7	06/24/2008	1949	2008-06-24-00	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	786.79	-786.79
			0								
2.2.5 / 2.2.5.3.8	06/24/2008	1949	2008-06-24-00	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	786.79	-786.79
			0								
2.2.5 / 2.2.5.3.9	06/24/2008	1949	2008-06-24-00	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	818.27	-818.27
			0								
2.4.1 / 2.4.1.2.3.6	06/24/2008	1949	2008-06-24-00	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	895.49	-895.49
			0								
2.4.3 / 2.4.3.1.1.4	06/24/2008	1949	2008-06-24-00	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	187.69	-187.69
			0								
2.4.3 / 2.4.3.1.2.4	06/24/2008	1949	2008-06-24-00	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	187.69	-187.69
			0								
2.4.3 / 2.4.3.2.1.1.5	06/24/2008	1949	2008-06-24-00	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	750.75	-750.75
			0								
2.4.3 / 2.4.3.2.1.2.5	06/24/2008	1949	2008-06-24-00	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	1001.00	-1001.00
			0								
2.4.3 / 2.4.3.2.10.1.4	06/24/2008	1949	2008-06-24-00	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	786.79	-786.79
			0								
2.4.3 / 2.4.3.2.10.2.4	06/24/2008	1949	2008-06-24-00	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	1049.05	-1049.05
			0								
2.4.3 / 2.4.3.2.11.1.4	06/24/2008	1949	2008-06-24-00	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	786.79	-786.79
			0								
2.4.3 / 2.4.3.2.11.2.4	06/24/2008	1949	2008-06-24-00	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	1049.05	-1049.05
			0								

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.4.3 / 2.4.3.2.12.1.4	06/24/2008	1949	2008-06-24-000	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	786.79	-786.79
2.4.3 / 2.4.3.2.12.2.4	06/24/2008	1949	2008-06-24-000	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	1049.05	-1049.05
2.4.3 / 2.4.3.2.13.1.4	06/24/2008	1949	2008-06-24-000	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	786.79	-786.79
2.4.3 / 2.4.3.2.13.2.4	06/24/2008	1949	2008-06-24-000	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	1049.05	-1049.05
2.4.3 / 2.4.3.2.14.1.4	06/24/2008	1949	2008-06-24-000	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	786.79	-786.79
2.4.3 / 2.4.3.2.14.2.4	06/24/2008	1949	2008-06-24-000	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	1049.05	-1049.05
2.4.3 / 2.4.3.2.15.1.4	06/24/2008	1949	2008-06-24-000	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	786.79	-786.79
2.4.3 / 2.4.3.2.15.2.4	06/24/2008	1949	2008-06-24-000	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	1049.05	-1049.05
2.4.3 / 2.4.3.2.16.1.4	06/24/2008	1949	2008-06-24-000	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	786.79	-786.79
2.4.3 / 2.4.3.2.16.2.4	06/24/2008	1949	2008-06-24-000	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	1049.05	-1049.05
2.4.3 / 2.4.3.2.17.1.4	06/24/2008	1949	2008-06-24-000	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	786.79	-786.79
2.4.3 / 2.4.3.2.17.2.4	06/24/2008	1949	2008-06-24-000	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	1049.05	-1049.05
2.4.3 / 2.4.3.2.18.1.4	06/24/2008	1949	2008-0	CORRECT RATE ON	0.00	0.00	0.00	0.00	0.00	786.79	-786.79

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			6-24-00 0	L.FNAL.PPD.TECH.MT_W							
2.4.3 / 2.4.3.2.18.2.4	06/24/2008	1949	2008-0 6-24-00 0	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	1049.05	-1049.05
2.4.3 / 2.4.3.2.19.1.4	06/24/2008	1949	2008-0 6-24-00 0	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	786.79	-786.79
2.4.3 / 2.4.3.2.19.2.4	06/24/2008	1949	2008-0 6-24-00 0	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	1049.05	-1049.05
2.4.3 / 2.4.3.2.2.1.4	06/24/2008	1949	2008-0 6-24-00 0	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	750.75	-750.75
2.4.3 / 2.4.3.2.2.2.4	06/24/2008	1949	2008-0 6-24-00 0	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	1001.00	-1001.00
2.4.3 / 2.4.3.2.20.1.4	06/24/2008	1949	2008-0 6-24-00 0	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	786.79	-786.79
2.4.3 / 2.4.3.2.20.2.4	06/24/2008	1949	2008-0 6-24-00 0	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	1049.05	-1049.05
2.4.3 / 2.4.3.2.21.1.4	06/24/2008	1949	2008-0 6-24-00 0	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	786.79	-786.79
2.4.3 / 2.4.3.2.21.2.4	06/24/2008	1949	2008-0 6-24-00 0	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	1049.05	-1049.05
2.4.3 / 2.4.3.2.22.1.4	06/24/2008	1949	2008-0 6-24-00 0	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	786.79	-786.79
2.4.3 / 2.4.3.2.22.2.4	06/24/2008	1949	2008-0 6-24-00 0	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	1049.05	-1049.05
2.4.3 / 2.4.3.2.23.1.4	06/24/2008	1949	2008-0 6-24-00	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	786.79	-786.79

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			0								
2.4.3 / 2.4.3.2.23.2.4	06/24/2008	1949	2008-06-24-00	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	1077.04	-1077.04
			0								
2.4.3 / 2.4.3.2.24.1.4	06/24/2008	1949	2008-06-24-00	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	786.79	-786.79
			0								
2.4.3 / 2.4.3.2.24.2.4	06/24/2008	1949	2008-06-24-00	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	1099.43	-1099.43
			0								
2.4.3 / 2.4.3.2.25.1.4	06/24/2008	1949	2008-06-24-00	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	824.57	-824.57
			0								
2.4.3 / 2.4.3.2.25.2.4	06/24/2008	1949	2008-06-24-00	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	1099.43	-1099.43
			0								
2.4.3 / 2.4.3.2.26.1.4	06/24/2008	1949	2008-06-24-00	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	824.57	-824.57
			0								
2.4.3 / 2.4.3.2.26.2.4	06/24/2008	1949	2008-06-24-00	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	1099.43	-1099.43
			0								
2.4.3 / 2.4.3.2.27.1.4	06/24/2008	1949	2008-06-24-00	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	824.57	-824.57
			0								
2.4.3 / 2.4.3.2.27.2.4	06/24/2008	1949	2008-06-24-00	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	1099.43	-1099.43
			0								
2.4.3 / 2.4.3.2.28.1.4	06/24/2008	1949	2008-06-24-00	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	824.57	-824.57
			0								
2.4.3 / 2.4.3.2.28.2.4	06/24/2008	1949	2008-06-24-00	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	1099.43	-1099.43
			0								
2.4.3 / 2.4.3.2.29.1.4	06/24/2008	1949	2008-06-24-00	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	824.57	-824.57
			0								

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.4.3 / 2.4.3.2.29.2.4	06/24/2008	1949	2008-06-24-000	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	1099.43	-1099.43
2.4.3 / 2.4.3.2.3.1.4	06/24/2008	1949	2008-06-24-000	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	750.75	-750.75
2.4.3 / 2.4.3.2.3.2.4	06/24/2008	1949	2008-06-24-000	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	1001.00	-1001.00
2.4.3 / 2.4.3.2.30.1.4	06/24/2008	1949	2008-06-24-000	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	824.57	-824.57
2.4.3 / 2.4.3.2.30.2.4	06/24/2008	1949	2008-06-24-000	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	1099.43	-1099.43
2.4.3 / 2.4.3.2.31.1.4	06/24/2008	1949	2008-06-24-000	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	786.79	-786.79
2.4.3 / 2.4.3.2.31.2.4	06/24/2008	1949	2008-06-24-000	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	1049.05	-1049.05
2.4.3 / 2.4.3.2.32.1.4	06/24/2008	1949	2008-06-24-000	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	786.79	-786.79
2.4.3 / 2.4.3.2.32.2.4	06/24/2008	1949	2008-06-24-000	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	1049.05	-1049.05
2.4.3 / 2.4.3.2.33.1.4	06/24/2008	1949	2008-06-24-000	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	262.26	-262.26
2.4.3 / 2.4.3.2.33.2.4	06/24/2008	1949	2008-06-24-000	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	344.22	-344.22
2.4.3 / 2.4.3.2.4.1.4	06/24/2008	1949	2008-06-24-000	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	750.75	-750.75
2.4.3 / 2.4.3.2.4.2.4	06/24/2008	1949	2008-0	CORRECT RATE ON	0.00	0.00	0.00	0.00	0.00	1001.00	-1001.00

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			6-24-00 0	L.FNAL.PPD.TECH.MT_W							
2.4.3 / 2.4.3.2.5.1.4	06/24/2008	1949	2008-0 6-24-00 0	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	750.75	-750.75
2.4.3 / 2.4.3.2.5.2.4	06/24/2008	1949	2008-0 6-24-00 0	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	1001.00	-1001.00
2.4.3 / 2.4.3.2.6.1.4	06/24/2008	1949	2008-0 6-24-00 0	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	750.75	-750.75
2.4.3 / 2.4.3.2.6.2.4	06/24/2008	1949	2008-0 6-24-00 0	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	1001.00	-1001.00
2.4.3 / 2.4.3.2.7.1.4	06/24/2008	1949	2008-0 6-24-00 0	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	750.75	-750.75
2.4.3 / 2.4.3.2.7.2.4	06/24/2008	1949	2008-0 6-24-00 0	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	1001.00	-1001.00
2.4.3 / 2.4.3.2.8.1.4	06/24/2008	1949	2008-0 6-24-00 0	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	750.75	-750.75
2.4.3 / 2.4.3.2.8.2.4	06/24/2008	1949	2008-0 6-24-00 0	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	1001.00	-1001.00
2.4.3 / 2.4.3.2.9.1.4	06/24/2008	1949	2008-0 6-24-00 0	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	750.75	-750.75
2.4.3 / 2.4.3.2.9.2.4	06/24/2008	1949	2008-0 6-24-00 0	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	1049.05	-1049.05
2.4.4 / 2.4.4.4	06/24/2008	1949	2008-0 6-24-00 0	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	16141.19	-16141.19
2.4.4 / 2.4.4.5	06/24/2008	1949	2008-0 6-24-00	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	28980.13	-28980.13

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			0								
2.4.4 / 2.4.4.6	06/24/2008	1949	2008-06-24-00	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	20270.71	-20270.71
			0								
2.4.5 / 2.4.5.3.1.2	06/24/2008	1949	2008-06-24-00	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	241.66	-241.66
			0								
2.4.5 / 2.4.5.3.3.2	06/24/2008	1949	2008-06-24-00	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	250.25	-250.25
			0								
2.4.5 / 2.4.5.3.4.2	06/24/2008	1949	2008-06-24-00	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	250.25	-250.25
			0								
2.8.2 / 2.8.2.2.1.4	06/24/2008	1949	2008-06-24-00	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	262.26	-262.26
			0								
2.8.2 / 2.8.2.2.1.5	06/24/2008	1949	2008-06-24-00	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	524.53	-524.53
			0								
2.8.2 / 2.8.2.2.2.2	06/24/2008	1949	2008-06-24-00	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	1639.15	-1639.15
			0								
2.8.2 / 2.8.2.3.1.3	06/24/2008	1949	2008-06-24-00	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	5245.27	-5245.27
			0								
2.8.2 / 2.8.2.3.1.4	06/24/2008	1949	2008-06-24-00	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	2622.64	-2622.64
			0								
2.8.2 / 2.8.2.3.1.5	06/24/2008	1949	2008-06-24-00	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	344.22	-344.22
			0								
2.8.2 / 2.8.2.3.1.6	06/24/2008	1949	2008-06-24-00	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	704.83	-704.83
			0								
2.8.2 / 2.8.2.3.2.1.3	06/24/2008	1949	2008-06-24-00	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	131.13	-131.13
			0								

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.8.2 / 2.8.2.3.2.2.8	06/24/2008	1949	2008-06-24-000	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	171.79	-171.79
2.8.2 / 2.8.2.3.2.2.9	06/24/2008	1949	2008-06-24-000	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	171.79	-171.79
2.8.2 / 2.8.2.4.1	06/24/2008	1949	2008-06-24-000	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	274.86	-274.86
2.8.2 / 2.8.2.4.2	06/24/2008	1949	2008-06-24-000	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	274.86	-274.86
2.8.3 / 2.8.3.3.3	06/24/2008	1949	2008-06-24-000	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	137.43	-137.43
2.8.3 / 2.8.3.4	06/24/2008	1949	2008-06-24-000	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	137.43	-137.43
2.8.4 / 2.8.4.3.3	06/24/2008	1949	2008-06-24-000	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	515.36	-515.36
2.8.4 / 2.8.4.4.2	06/24/2008	1949	2008-06-24-000	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	2748.57	-2748.57
2.8.4 / 2.8.4.5.1	06/24/2008	1949	2008-06-24-000	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	137.43	-137.43
2.9.1.4 / 2.9.1.4.11	06/24/2008	1949	2008-06-24-000	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	6006.02	-6006.02
2.9.1.4 / 2.9.1.4.15	06/24/2008	1949	2008-06-24-000	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	2002.01	-2002.01
2.9.1.4 / 2.9.1.4.4	06/24/2008	1949	2008-06-24-000	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	6006.02	-6006.02
2.9.1.4 / 2.9.1.4.6	06/24/2008	1949	2008-0	CORRECT RATE ON	0.00	0.00	0.00	0.00	0.00	12012.05	-12012.05

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			6-24-00 0	L.FNAL.PPD.TECH.MT_W							
2.9.1.4 / 2.9.1.4.7	06/24/2008	1949	2008-0 6-24-00 0	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	6006.02	-6006.02
2.9.1.4 / 2.9.1.4.8	06/24/2008	1949	2008-0 6-24-00 0	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	1001.00	-1001.00
2.9.1.4 / 2.9.1.4.9	06/24/2008	1949	2008-0 6-24-00 0	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	2002.01	-2002.01
2.9.2.2 / 2.9.2.2.22.5	06/24/2008	1949	2008-0 6-24-00 0	CORRECT RATE ON L.FNAL.PPD.TECH.MT_W	0.00	0.00	0.00	0.00	0.00	2278.65	-2278.65
	06/24/2008	1950	2008-0 6-24-00 0	ALLOCATE MR FOR RATE CHANGE	0.00	0.00	0.00	305004.65	-305004.65	-305004.65	0.00
2.2.4 / 2.2.4.2.3.31	06/24/2008	1952	2008-0 6-24-00 1	DELETE DX -15TH Kton ACTIVITIES FROM COBRA	0.00	0.00	0.00	0.00	0.00	4468.37	-4468.37
2.2.4 / 2.2.4.2.3.32	06/24/2008	1952	2008-0 6-24-00 1	DELETE DX -15TH Kton ACTIVITIES FROM COBRA	0.00	0.00	0.00	0.00	0.00	4468.37	-4468.37
2.2.4 / 2.2.4.2.3.33	06/24/2008	1952	2008-0 6-24-00 1	DELETE DX -15TH Kton ACTIVITIES FROM COBRA	0.00	0.00	0.00	0.00	0.00	4468.37	-4468.37
2.2.4 / 2.2.4.2.4.31	06/24/2008	1952	2008-0 6-24-00 1	DELETE DX -15TH Kton ACTIVITIES FROM COBRA	0.00	0.00	0.00	0.00	0.00	808.93	-808.93
2.2.4 / 2.2.4.2.4.32	06/24/2008	1952	2008-0 6-24-00 1	DELETE DX -15TH Kton ACTIVITIES FROM COBRA	0.00	0.00	0.00	0.00	0.00	808.93	-808.93
2.2.4 / 2.2.4.2.4.33	06/24/2008	1952	2008-0 6-24-00 1	DELETE DX -15TH Kton ACTIVITIES FROM COBRA	0.00	0.00	0.00	0.00	0.00	808.93	-808.93
2.2.4 / 2.2.4.3.3.31	06/24/2008	1952	2008-0 6-24-00	DELETE DX -15TH Kton ACTIVITIES FROM COBRA	0.00	0.00	0.00	0.00	0.00	7372.79	-7372.79

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			1								
2.2.4 / 2.2.4.3.3.32	06/24/2008	1952	2008-0	DELETE DX -15TH Kton	0.00	0.00	0.00	0.00	0.00	7535.28	-7535.28
			6-24-00	ACTIVITIES FROM COBRA							
			1								
2.2.4 / 2.2.4.3.3.33	06/24/2008	1952	2008-0	DELETE DX -15TH Kton	0.00	0.00	0.00	0.00	0.00	7535.28	-7535.28
			6-24-00	ACTIVITIES FROM COBRA							
			1								
2.2.4 / 2.2.4.3.4.31	06/24/2008	1952	2008-0	DELETE DX -15TH Kton	0.00	0.00	0.00	0.00	0.00	6993.33	-6993.33
			6-24-00	ACTIVITIES FROM COBRA							
			1								
2.2.4 / 2.2.4.3.4.32	06/24/2008	1952	2008-0	DELETE DX -15TH Kton	0.00	0.00	0.00	0.00	0.00	6993.33	-6993.33
			6-24-00	ACTIVITIES FROM COBRA							
			1								
2.2.4 / 2.2.4.3.4.33	06/24/2008	1952	2008-0	DELETE DX -15TH Kton	0.00	0.00	0.00	0.00	0.00	6993.33	-6993.33
			6-24-00	ACTIVITIES FROM COBRA							
			1								
2.2.5 / 2.2.5.3.31	06/24/2008	1952	2008-0	DELETE DX -15TH Kton	0.00	0.00	0.00	0.00	0.00	45800.66	-45800.66
			6-24-00	ACTIVITIES FROM COBRA							
			1								
2.2.5 / 2.2.5.3.32	06/24/2008	1952	2008-0	DELETE DX -15TH Kton	0.00	0.00	0.00	0.00	0.00	45800.66	-45800.66
			6-24-00	ACTIVITIES FROM COBRA							
			1								
2.2.5 / 2.2.5.3.33	06/24/2008	1952	2008-0	DELETE DX -15TH Kton	0.00	0.00	0.00	0.00	0.00	16486.70	-16486.70
			6-24-00	ACTIVITIES FROM COBRA							
			1								
2.3.2 / 2.3.2.13.8	06/24/2008	1952	2008-0	DELETE DX -15TH Kton	0.00	0.00	0.00	0.00	0.00	3055.23	-3055.23
			6-24-00	ACTIVITIES FROM COBRA							
			1								
2.4.3 / 2.4.3.2.31.1.1	06/24/2008	1952	2008-0	DELETE DX -15TH Kton	0.00	0.00	0.00	0.00	0.00	147184.63	-147184.63
			6-24-00	ACTIVITIES FROM COBRA							
			1								
2.4.3 / 2.4.3.2.31.1.2	06/24/2008	1952	2008-0	DELETE DX -15TH Kton	0.00	0.00	0.00	0.00	0.00	130352.38	-130352.38
			6-24-00	ACTIVITIES FROM COBRA							
			1								
2.4.3 / 2.4.3.2.31.1.3	06/24/2008	1952	2008-0	DELETE DX -15TH Kton	0.00	0.00	0.00	0.00	0.00	5015.36	-5015.36
			6-24-00	ACTIVITIES FROM COBRA							
			1								

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.4.3 / 2.4.3.2.31.1.4	06/24/2008	1952	2008-06-24-001	DELETE DX -15TH Kton ACTIVITIES FROM COBRA	0.00	0.00	0.00	0.00	0.00	7677.24	-7677.24
2.4.3 / 2.4.3.2.31.2.1	06/24/2008	1952	2008-06-24-001	DELETE DX -15TH Kton ACTIVITIES FROM COBRA	0.00	0.00	0.00	0.00	0.00	220858.10	-220858.10
2.4.3 / 2.4.3.2.31.2.2	06/24/2008	1952	2008-06-24-001	DELETE DX -15TH Kton ACTIVITIES FROM COBRA	0.00	0.00	0.00	0.00	0.00	195600.28	-195600.28
2.4.3 / 2.4.3.2.31.2.3	06/24/2008	1952	2008-06-24-001	DELETE DX -15TH Kton ACTIVITIES FROM COBRA	0.00	0.00	0.00	0.00	0.00	5851.25	-5851.25
2.4.3 / 2.4.3.2.31.2.4	06/24/2008	1952	2008-06-24-001	DELETE DX -15TH Kton ACTIVITIES FROM COBRA	0.00	0.00	0.00	0.00	0.00	10888.51	-10888.51
2.4.3 / 2.4.3.2.32.1.1	06/24/2008	1952	2008-06-24-001	DELETE DX -15TH Kton ACTIVITIES FROM COBRA	0.00	0.00	0.00	0.00	0.00	156784.16	-156784.16
2.4.3 / 2.4.3.2.32.1.2	06/24/2008	1952	2008-06-24-001	DELETE DX -15TH Kton ACTIVITIES FROM COBRA	0.00	0.00	0.00	0.00	0.00	138853.55	-138853.55
2.4.3 / 2.4.3.2.32.1.3	06/24/2008	1952	2008-06-24-001	DELETE DX -15TH Kton ACTIVITIES FROM COBRA	0.00	0.00	0.00	0.00	0.00	5851.25	-5851.25
2.4.3 / 2.4.3.2.32.1.4	06/24/2008	1952	2008-06-24-001	DELETE DX -15TH Kton ACTIVITIES FROM COBRA	0.00	0.00	0.00	0.00	0.00	7934.04	-7934.04
2.4.3 / 2.4.3.2.32.2.1	06/24/2008	1952	2008-06-24-001	DELETE DX -15TH Kton ACTIVITIES FROM COBRA	0.00	0.00	0.00	0.00	0.00	207335.39	-207335.39
2.4.3 / 2.4.3.2.32.2.2	06/24/2008	1952	2008-06-24-001	DELETE DX -15TH Kton ACTIVITIES FROM COBRA	0.00	0.00	0.00	0.00	0.00	183623.94	-183623.94
2.4.3 / 2.4.3.2.32.2.3	06/24/2008	1952	2008-06-24-001	DELETE DX -15TH Kton ACTIVITIES FROM COBRA	0.00	0.00	0.00	0.00	0.00	5015.36	-5015.36
2.4.3 / 2.4.3.2.32.2.4	06/24/2008	1952	2008-0	DELETE DX -15TH Kton	0.00	0.00	0.00	0.00	0.00	10527.21	-10527.21

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			6-24-00 1	ACTIVITIES FROM COBRA							
2.4.3 / 2.4.3.2.33.1.1	06/24/2008	1952	2008-0 6-24-00 1	DELETE DX -15TH Kton ACTIVITIES FROM COBRA	0.00	0.00	0.00	0.00	0.00	48954.82	-48954.82
2.4.3 / 2.4.3.2.33.1.2	06/24/2008	1952	2008-0 6-24-00 1	DELETE DX -15TH Kton ACTIVITIES FROM COBRA	0.00	0.00	0.00	0.00	0.00	43356.30	-43356.30
2.4.3 / 2.4.3.2.33.1.3	06/24/2008	1952	2008-0 6-24-00 1	DELETE DX -15TH Kton ACTIVITIES FROM COBRA	0.00	0.00	0.00	0.00	0.00	2507.68	-2507.68
2.4.3 / 2.4.3.2.33.1.4	06/24/2008	1952	2008-0 6-24-00 1	DELETE DX -15TH Kton ACTIVITIES FROM COBRA	0.00	0.00	0.00	0.00	0.00	2556.48	-2556.48
2.4.3 / 2.4.3.2.33.2.1	06/24/2008	1952	2008-0 6-24-00 1	DELETE DX -15TH Kton ACTIVITIES FROM COBRA	0.00	0.00	0.00	0.00	0.00	82753.84	-82753.84
2.4.3 / 2.4.3.2.33.2.2	06/24/2008	1952	2008-0 6-24-00 1	DELETE DX -15TH Kton ACTIVITIES FROM COBRA	0.00	0.00	0.00	0.00	0.00	73289.93	-73289.93
2.4.3 / 2.4.3.2.33.2.3	06/24/2008	1952	2008-0 6-24-00 1	DELETE DX -15TH Kton ACTIVITIES FROM COBRA	0.00	0.00	0.00	0.00	0.00	2507.68	-2507.68
2.4.3 / 2.4.3.2.33.2.4	06/24/2008	1952	2008-0 6-24-00 1	DELETE DX -15TH Kton ACTIVITIES FROM COBRA	0.00	0.00	0.00	0.00	0.00	3847.73	-3847.73
2.5.3.3 / 2.5.3.3.2.31.1.1	06/24/2008	1952	2008-0 6-24-00 1	DELETE DX -15TH Kton ACTIVITIES FROM COBRA	0.00	0.00	0.00	0.00	0.00	43114.80	-43114.80
2.5.3.3 / 2.5.3.3.2.31.1.2	06/24/2008	1952	2008-0 6-24-00 1	DELETE DX -15TH Kton ACTIVITIES FROM COBRA	0.00	0.00	0.00	0.00	0.00	4235.58	-4235.58
2.5.3.3 / 2.5.3.3.2.31.2.1	06/24/2008	1952	2008-0 6-24-00 1	DELETE DX -15TH Kton ACTIVITIES FROM COBRA	0.00	0.00	0.00	0.00	0.00	46099.83	-46099.83
2.5.3.3 / 2.5.3.3.2.31.2.2	06/24/2008	1952	2008-0 6-24-00	DELETE DX -15TH Kton ACTIVITIES FROM COBRA	0.00	0.00	0.00	0.00	0.00	4517.95	-4517.95

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			1								
2.5.3.3 / 2.5.3.3.2.31.2.3	06/24/2008	1952	2008-0	DELETE DX -15TH Kton	0.00	0.00	0.00	0.00	0.00	807.55	-807.55
			6-24-00	ACTIVITIES FROM COBRA							
			1								
2.5.3.3 / 2.5.3.3.2.32.1.1	06/24/2008	1952	2008-0	DELETE DX -15TH Kton	0.00	0.00	0.00	0.00	0.00	46099.83	-46099.83
			6-24-00	ACTIVITIES FROM COBRA							
			1								
2.5.3.3 / 2.5.3.3.2.32.1.2	06/24/2008	1952	2008-0	DELETE DX -15TH Kton	0.00	0.00	0.00	0.00	0.00	4517.95	-4517.95
			6-24-00	ACTIVITIES FROM COBRA							
			1								
2.5.3.3 / 2.5.3.3.2.32.2.1	06/24/2008	1952	2008-0	DELETE DX -15TH Kton	0.00	0.00	0.00	0.00	0.00	43114.80	-43114.80
			6-24-00	ACTIVITIES FROM COBRA							
			1								
2.5.3.3 / 2.5.3.3.2.32.2.2	06/24/2008	1952	2008-0	DELETE DX -15TH Kton	0.00	0.00	0.00	0.00	0.00	4235.58	-4235.58
			6-24-00	ACTIVITIES FROM COBRA							
			1								
2.5.3.3 / 2.5.3.3.2.33.1.1	06/24/2008	1952	2008-0	DELETE DX -15TH Kton	0.00	0.00	0.00	0.00	0.00	14371.23	-14371.23
			6-24-00	ACTIVITIES FROM COBRA							
			1								
2.5.3.3 / 2.5.3.3.2.33.1.2	06/24/2008	1952	2008-0	DELETE DX -15TH Kton	0.00	0.00	0.00	0.00	0.00	1324.03	-1324.03
			6-24-00	ACTIVITIES FROM COBRA							
			1								
2.5.3.3 / 2.5.3.3.2.33.2.1	06/24/2008	1952	2008-0	DELETE DX -15TH Kton	0.00	0.00	0.00	0.00	0.00	15378.81	-15378.81
			6-24-00	ACTIVITIES FROM COBRA							
			1								
2.5.3.3 / 2.5.3.3.2.33.2.2	06/24/2008	1952	2008-0	DELETE DX -15TH Kton	0.00	0.00	0.00	0.00	0.00	1411.86	-1411.86
			6-24-00	ACTIVITIES FROM COBRA							
			1								
2.5.3.3 / 2.5.3.3.2.33.2.3	06/24/2008	1952	2008-0	DELETE DX -15TH Kton	0.00	0.00	0.00	0.00	0.00	807.55	-807.55
			6-24-00	ACTIVITIES FROM COBRA							
			1								
2.6.1.2 / 2.6.1.2.3.31	06/24/2008	1952	2008-0	DELETE DX -15TH Kton	0.00	0.00	0.00	0.00	0.00	178343.72	-178343.72
			6-24-00	ACTIVITIES FROM COBRA							
			1								
2.6.1.2 / 2.6.1.2.3.32	06/24/2008	1952	2008-0	DELETE DX -15TH Kton	0.00	0.00	0.00	0.00	0.00	178343.72	-178343.72
			6-24-00	ACTIVITIES FROM COBRA							
			1								

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.6.1.2 / 2.6.1.2.3.33	06/24/2008	1952	2008-06-24-001	DELETE DX -15TH Kton ACTIVITIES FROM COBRA	0.00	0.00	0.00	0.00	0.00	63301.26	-63301.26
2.6.1.3 / 2.6.1.3.31	06/24/2008	1952	2008-06-24-001	DELETE DX -15TH Kton ACTIVITIES FROM COBRA	0.00	0.00	0.00	0.00	0.00	5296.32	-5296.32
2.6.1.3 / 2.6.1.3.32	06/24/2008	1952	2008-06-24-001	DELETE DX -15TH Kton ACTIVITIES FROM COBRA	0.00	0.00	0.00	0.00	0.00	5296.32	-5296.32
2.6.1.3 / 2.6.1.3.33	06/24/2008	1952	2008-06-24-001	DELETE DX -15TH Kton ACTIVITIES FROM COBRA	0.00	0.00	0.00	0.00	0.00	5296.32	-5296.32
2.6.1.4 / 2.6.1.4.31	06/24/2008	1952	2008-06-24-001	DELETE DX -15TH Kton ACTIVITIES FROM COBRA	0.00	0.00	0.00	0.00	0.00	153.64	-153.64
2.6.1.4 / 2.6.1.4.32	06/24/2008	1952	2008-06-24-001	DELETE DX -15TH Kton ACTIVITIES FROM COBRA	0.00	0.00	0.00	0.00	0.00	153.64	-153.64
2.6.1.4 / 2.6.1.4.33	06/24/2008	1952	2008-06-24-001	DELETE DX -15TH Kton ACTIVITIES FROM COBRA	0.00	0.00	0.00	0.00	0.00	153.64	-153.64
2.6.2.7 / 2.6.2.7.16	06/24/2008	1952	2008-06-24-001	DELETE DX -15TH Kton ACTIVITIES FROM COBRA	0.00	0.00	0.00	0.00	0.00	751.75	-751.75
2.6.2.7 / 2.6.2.7.17	06/24/2008	1952	2008-06-24-001	DELETE DX -15TH Kton ACTIVITIES FROM COBRA	0.00	0.00	0.00	0.00	0.00	410.89	-410.89
2.6.3.5 / 2.6.3.5.1.1.31	06/24/2008	1952	2008-06-24-001	DELETE DX -15TH Kton ACTIVITIES FROM COBRA	0.00	0.00	0.00	0.00	0.00	30995.31	-30995.31
2.6.3.5 / 2.6.3.5.1.1.32	06/24/2008	1952	2008-06-24-001	DELETE DX -15TH Kton ACTIVITIES FROM COBRA	0.00	0.00	0.00	0.00	0.00	30995.31	-30995.31
2.6.3.5 / 2.6.3.5.1.1.33	06/24/2008	1952	2008-06-24-001	DELETE DX -15TH Kton ACTIVITIES FROM COBRA	0.00	0.00	0.00	0.00	0.00	61990.62	-61990.62
2.6.3.5 / 2.6.3.5.1.2.31	06/24/2008	1952	2008-0	DELETE DX -15TH Kton	0.00	0.00	0.00	0.00	0.00	2110.01	-2110.01

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			6-24-00 1	ACTIVITIES FROM COBRA							
2.6.3.5 / 2.6.3.5.1.2.32	06/24/2008	1952	2008-0	DELETE DX -15TH Kton	0.00	0.00	0.00	0.00	0.00	2110.01	-2110.01
			6-24-00 1	ACTIVITIES FROM COBRA							
2.6.3.5 / 2.6.3.5.1.2.33	06/24/2008	1952	2008-0	DELETE DX -15TH Kton	0.00	0.00	0.00	0.00	0.00	2138.36	-2138.36
			6-24-00 1	ACTIVITIES FROM COBRA							
2.9.4.2.1 / 2.9.4.2.1.9	06/24/2008	1952	2008-0	DELETE DX -15TH Kton	0.00	0.00	0.00	0.00	0.00	42691.55	-42691.55
			6-24-00 1	ACTIVITIES FROM COBRA							
2.9.4.2.2 / 2.9.4.2.2.9	06/24/2008	1952	2008-0	DELETE DX -15TH Kton	0.00	0.00	0.00	0.00	0.00	155506.33	-155506.33
			6-24-00 1	ACTIVITIES FROM COBRA							
2.9.4.2.3 / 2.9.4.2.3.9	06/24/2008	1952	2008-0	DELETE DX -15TH Kton	0.00	0.00	0.00	0.00	0.00	7507.16	-7507.16
			6-24-00 1	ACTIVITIES FROM COBRA							
2.9.4.2.4 / 2.9.4.2.4.9	06/24/2008	1952	2008-0	DELETE DX -15TH Kton	0.00	0.00	0.00	0.00	0.00	20786.08	-20786.08
			6-24-00 1	ACTIVITIES FROM COBRA							
2.9.4.2.5 / 2.9.4.2.5.9	06/24/2008	1952	2008-0	DELETE DX -15TH Kton	0.00	0.00	0.00	0.00	0.00	3104.49	-3104.49
			6-24-00 1	ACTIVITIES FROM COBRA							
2.9.4.3 / 2.9.4.3.45	06/24/2008	1952	2008-0	DELETE DX -15TH Kton	0.00	0.00	0.00	0.00	0.00	84101.47	-84101.47
			6-24-00 1	ACTIVITIES FROM COBRA							
2.9.4.3 / 2.9.4.3.46	06/24/2008	1952	2008-0	DELETE DX -15TH Kton	0.00	0.00	0.00	0.00	0.00	66964.73	-66964.73
			6-24-00 1	ACTIVITIES FROM COBRA							
2.9.4.3 / 2.9.4.3.47	06/24/2008	1952	2008-0	DELETE DX -15TH Kton	0.00	0.00	0.00	0.00	0.00	22307.10	-22307.10
			6-24-00 1	ACTIVITIES FROM COBRA							
2.9.4.3 / 2.9.4.3.55	06/24/2008	1952	2008-0	DELETE DX -15TH Kton	0.00	0.00	0.00	0.00	0.00	8371.77	-8371.77
			6-24-00 1	ACTIVITIES FROM COBRA							
2.9.4.4 / 2.9.4.4.44	06/24/2008	1952	2008-0	DELETE DX -15TH Kton	0.00	0.00	0.00	0.00	0.00	13073.87	-13073.87
			6-24-00	ACTIVITIES FROM COBRA							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			1								
2.9.4.4 / 2.9.4.4.45	06/24/2008	1952	2008-06-24-001	DELETE DX -15TH Kton ACTIVITIES FROM COBRA	0.00	0.00	0.00	0.00	0.00	13073.87	-13073.87
2.9.4.4 / 2.9.4.4.46	06/24/2008	1952	2008-06-24-001	DELETE DX -15TH Kton ACTIVITIES FROM COBRA	0.00	0.00	0.00	0.00	0.00	4366.16	-4366.16
2.9.4.5 / 2.9.4.5.18	06/24/2008	1952	2008-06-24-001	DELETE DX -15TH Kton ACTIVITIES FROM COBRA	0.00	0.00	0.00	0.00	0.00	33157.94	-33157.94
2.9.4.5 / 2.9.4.5.19	06/24/2008	1952	2008-06-24-001	DELETE DX -15TH Kton ACTIVITIES FROM COBRA	0.00	0.00	0.00	0.00	0.00	22008.12	-22008.12
	06/24/2008	1953	2008-06-24-001	ALLOCATE MR FOR DELETION OF DX -15TH Kton	0.00	0.00	0.00	3164424.42	-3164424.42	-3164424.42	0.00
1.0.1.1 / 1.0.1.1.2.1.1.4.1	06/26/2008	1966	2008-06-25-001	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	1524.72	-1524.72
1.0.1.1 / 1.0.1.1.2.1.1.4.2	06/26/2008	1966	2008-06-25-001	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	869.23	-869.23
1.0.1.1 / 1.0.1.1.2.1.1.4.3	06/26/2008	1966	2008-06-25-001	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	2508.86	-2508.86
1.0.1.1 / 1.0.1.1.2.1.1.4.4	06/26/2008	1966	2008-06-25-001	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	1299.23	-1299.23
1.0.1.1 / 1.0.1.1.2.1.1.4.5	06/26/2008	1966	2008-06-25-001	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	1672.57	-1672.57
1.0.1.1 / 1.0.1.1.2.1.2.1	06/26/2008	1966	2008-06-25-001	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	3901.85	-3901.85
1.0.1.1 / 1.0.1.1.2.1.2.2	06/26/2008	1966	2008-06-25-001	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	2583.53	-2583.53

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
1.0.1.1 / 1.0.1.1.2.2.2.1	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	705.23	-705.23
1.0.1.1 / 1.0.1.1.3.1.2	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	10397.42	-10397.42
1.0.1.1 / 1.0.1.1.4.1	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	840.73	-840.73
1.0.1.1 / 1.0.1.1.4.2.1	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	554.19	-554.19
1.0.1.1 / 1.0.1.1.4.2.2	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	3340.99	-3340.99
1.0.1.1 / 1.0.1.1.4.2.3	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	1108.38	-1108.38
1.0.1.1 / 1.0.1.1.4.2.4	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	554.19	-554.19
1.0.1.1 / 1.0.1.1.4.3.1	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	554.19	-554.19
1.0.1.1 / 1.0.1.1.4.3.2	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	617.53	-617.53
1.0.1.1 / 1.0.1.1.4.3.3	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	554.19	-554.19
1.0.1.1 / 1.0.1.1.4.4.1	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	554.19	-554.19
1.0.1.1 / 1.0.1.1.4.4.2	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	1108.38	-1108.38
1.0.1.1 / 1.0.1.1.4.4.3	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	554.19	-554.19

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			6-25-00 1	INSTR. ENGINEER RATES & TD MACH & WELD							
1.0.1.1 / 1.0.1.1.4.5.1	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	554.19	-554.19
1.0.1.1 / 1.0.1.1.4.5.2	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	1108.38	-1108.38
1.0.1.1 / 1.0.1.1.4.5.3	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	1108.38	-1108.38
1.0.1.1 / 1.0.1.1.4.6.1	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	1108.38	-1108.38
1.0.1.1 / 1.0.1.1.4.6.2	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	554.19	-554.19
1.0.1.1 / 1.0.1.1.4.6.3	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	554.19	-554.19
1.0.1.1 / 1.0.1.1.4.6.4	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	2216.77	-2216.77
1.0.1.1 / 1.0.1.1.4.6.5	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	253.34	-253.34
1.0.1.1 / 1.0.1.1.4.6.6	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	554.19	-554.19
1.0.1.1 / 1.0.1.1.4.7	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	5150.48	-5150.48
1.0.1.1 / 1.0.1.1.5.1	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	470.97	-470.97
1.0.1.1 / 1.0.1.1.5.3	06/26/2008	1966	2008-0 6-25-00	CORRECT AD RF, ME, INSTR. ENGINEER RATES	0.00	0.00	0.00	0.00	0.00	358.41	-358.41

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			1	& TD MACH & WELD							
1.0.1.1 / 1.0.1.1.5.4	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	1690.23	-1690.23
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							
1.0.1.1 / 1.0.1.1.5.5	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	3542.57	-3542.57
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							
1.0.1.1 / 1.0.1.2.1.1.11	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	352.37	-352.37
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							
1.0.1.1 / 1.0.1.2.1.1.3	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	1835.57	-1835.57
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							
1.0.1.1 / 1.0.1.2.1.1.5	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	290.54	-290.54
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							
1.0.1.1 / 1.0.1.2.1.1.7	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	988.54	-988.54
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							
1.0.1.1 / 1.0.1.2.1.2.10	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	3904.43	-3904.43
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							
1.0.1.1 / 1.0.1.2.1.2.2	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	304.35	-304.35
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							
1.0.1.1 / 1.0.1.2.1.2.4	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	258.34	-258.34
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							
1.0.1.1 / 1.0.1.2.1.2.6	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	2051.96	-2051.96
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							
1.0.1.1 / 1.0.1.2.1.2.7	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	1952.22	-1952.22
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							
1.0.1.1 / 1.0.1.2.2.2.1	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	1468.49	-1468.49
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
1.0.1.1 / 1.0.1.2.2.2	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	516.69	-516.69
1.0.1.1 / 1.0.1.2.3.4	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	231.15	-231.15
1.0.1.1 / 1.0.1.2.3.6	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	-37.56	37.56
1.0.1.1 / 1.0.1.2.4.1.1	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	1612.84	-1612.84
1.0.1.1 / 1.0.1.2.4.1.3	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	4330.77	-4330.77
1.0.1.1 / 1.0.1.2.4.2.1.1	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	5376.12	-5376.12
1.0.1.1 / 1.0.1.2.4.2.1.2	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	2253.64	-2253.64
1.0.1.1 / 1.0.1.2.4.2.2.1	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	373.34	-373.34
1.0.1.1 / 1.0.1.2.4.2.2.2	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	950.67	-950.67
1.0.1.1 / 1.0.1.2.4.2.2.4	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	1075.22	-1075.22
1.0.1.1 / 1.0.1.2.4.2.2.5	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	1075.22	-1075.22
1.0.1.1 / 1.0.1.2.4.2.2.7	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	1075.22	-1075.22
1.0.1.1 / 1.0.1.2.4.2.2.8	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	1120.03	-1120.03

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			6-25-00 1	INSTR. ENGINEER RATES & TD MACH & WELD							
1.0.1.1 / 1.0.1.2.4.2.3.2	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	2253.64	-2253.64
			6-25-00 1	INSTR. ENGINEER RATES & TD MACH & WELD							
1.0.1.1 / 1.0.1.2.4.2.3.3	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	1667.01	-1667.01
			6-25-00 1	INSTR. ENGINEER RATES & TD MACH & WELD							
1.0.1.1 / 1.0.1.2.5.1.1	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	1075.22	-1075.22
			6-25-00 1	INSTR. ENGINEER RATES & TD MACH & WELD							
1.0.1.1 / 1.0.1.2.5.1.2	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	988.77	-988.77
			6-25-00 1	INSTR. ENGINEER RATES & TD MACH & WELD							
1.0.1.1 / 1.0.1.2.5.2.10	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	1194.69	-1194.69
			6-25-00 1	INSTR. ENGINEER RATES & TD MACH & WELD							
1.0.1.1 / 1.0.1.2.5.2.11	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	1202.58	-1202.58
			6-25-00 1	INSTR. ENGINEER RATES & TD MACH & WELD							
1.0.1.1 / 1.0.1.2.5.2.2	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	1194.69	-1194.69
			6-25-00 1	INSTR. ENGINEER RATES & TD MACH & WELD							
1.0.1.1 / 1.0.1.2.5.2.3	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	627.21	-627.21
			6-25-00 1	INSTR. ENGINEER RATES & TD MACH & WELD							
1.0.1.1 / 1.0.1.2.5.2.4	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	1088.12	-1088.12
			6-25-00 1	INSTR. ENGINEER RATES & TD MACH & WELD							
1.0.1.1 / 1.0.1.2.5.3.5	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	375.61	-375.61
			6-25-00 1	INSTR. ENGINEER RATES & TD MACH & WELD							
1.0.1.1 / 1.0.1.2.6.4	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	119.47	-119.47
			6-25-00 1	INSTR. ENGINEER RATES & TD MACH & WELD							
1.0.1.1 / 1.0.1.2.6.6	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	119.47	-119.47
			6-25-00	INSTR. ENGINEER RATES							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			1	& TD MACH & WELD							
1.0.1.1 / 1.0.1.2.6.7	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	119.47	-119.47
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							
1.0.1.1 / 1.0.1.2.6.8	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	119.47	-119.47
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							
1.0.1.1 / 1.0.1.3.3.1	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	130.52	-130.52
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							
1.0.1.2 / 1.0.1.1.1.1.2	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	164.01	-164.01
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							
1.0.1.2 / 1.0.1.1.1.3.1	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	82.00	-82.00
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							
1.0.1.2 / 1.0.1.1.1.3.2	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	-23.79	23.79
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							
1.0.1.2 / 1.0.1.1.1.3.3	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	524.83	-524.83
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							
1.0.1.2 / 1.0.1.1.1.4.1	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	82.00	-82.00
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							
1.0.1.2 / 1.0.1.1.1.4.2	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	-23.79	23.79
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							
1.0.1.2 / 1.0.1.1.1.4.3	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	524.83	-524.83
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							
1.0.1.2 / 1.0.1.1.3.2.1	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	609.07	-609.07
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							
1.0.1.2 / 1.0.1.1.3.2.2	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	603.13	-603.13
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
1.0.1.2 / 1.0.1.1.3.2.3	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	5287.56	-5287.56
1.0.2.1 / 1.0.2.1.4.1	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	555.74	-555.74
1.0.2.1 / 1.0.2.1.4.2	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	3359.57	-3359.57
1.0.2.1 / 1.0.2.1.5.1	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	1126.82	-1126.82
1.0.2.1 / 1.0.2.2.1.1.2	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	224.46	-224.46
1.0.2.1 / 1.0.2.2.1.3.1	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	284.99	-284.99
1.0.2.1 / 1.0.2.2.1.3.2	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	551.51	-551.51
1.0.2.1 / 1.0.2.2.1.3.3	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	551.51	-551.51
1.0.2.1 / 1.0.2.2.1.3.4	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	1679.91	-1679.91
1.0.2.1 / 1.0.2.2.3.1	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	1690.23	-1690.23
1.0.2.1 / 1.0.2.2.3.2	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	3542.57	-3542.57
1.0.2.2 / 1.0.2.1.2.1	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	131.21	-131.21
1.0.2.2 / 1.0.2.2.2.1	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	1769.21	-1769.21

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
				6-25-00 INSTR. ENGINEER RATES 1 & TD MACH & WELD							
1.0.3.1 / 1.0.3.1.4.1	06/26/2008	1966	2008-0	CORRECT AD RF, ME, 6-25-00 INSTR. ENGINEER RATES 1 & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	597.35	-597.35
1.0.3.1 / 1.0.3.1.4.2	06/26/2008	1966	2008-0	CORRECT AD RF, ME, 6-25-00 INSTR. ENGINEER RATES 1 & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	119.47	-119.47
1.0.3.1 / 1.0.3.2.1.1.1	06/26/2008	1966	2008-0	CORRECT AD RF, ME, 6-25-00 INSTR. ENGINEER RATES 1 & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	1508.30	-1508.30
1.0.3.1 / 1.0.3.2.1.1.2	06/26/2008	1966	2008-0	CORRECT AD RF, ME, 6-25-00 INSTR. ENGINEER RATES 1 & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	1345.58	-1345.58
1.0.3.1 / 1.0.3.2.1.1.3	06/26/2008	1966	2008-0	CORRECT AD RF, ME, 6-25-00 INSTR. ENGINEER RATES 1 & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	1345.92	-1345.92
1.0.3.1 / 1.0.3.2.1.1.5	06/26/2008	1966	2008-0	CORRECT AD RF, ME, 6-25-00 INSTR. ENGINEER RATES 1 & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	1236.37	-1236.37
1.0.3.1 / 1.0.3.2.1.2.1	06/26/2008	1966	2008-0	CORRECT AD RF, ME, 6-25-00 INSTR. ENGINEER RATES 1 & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	2583.53	-2583.53
1.0.3.1 / 1.0.3.2.1.2.2	06/26/2008	1966	2008-0	CORRECT AD RF, ME, 6-25-00 INSTR. ENGINEER RATES 1 & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	3380.45	-3380.45
1.0.3.1 / 1.0.3.2.1.3.1	06/26/2008	1966	2008-0	CORRECT AD RF, ME, 6-25-00 INSTR. ENGINEER RATES 1 & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	746.68	-746.68
1.0.3.1 / 1.0.3.2.1.3.2	06/26/2008	1966	2008-0	CORRECT AD RF, ME, 6-25-00 INSTR. ENGINEER RATES 1 & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	500.81	-500.81
1.0.3.1 / 1.0.3.2.2.1	06/26/2008	1966	2008-0	CORRECT AD RF, ME, 6-25-00 INSTR. ENGINEER RATES 1 & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	2150.45	-2150.45
1.0.3.1 / 1.0.3.2.4.1	06/26/2008	1966	2008-0	CORRECT AD RF, ME, 6-25-00 INSTR. ENGINEER RATES	0.00	0.00	0.00	0.00	0.00	563.41	-563.41

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			1	& TD MACH & WELD							
1.0.3.1 / 1.0.3.2.4.2	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	1771.29	-1771.29
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							
1.0.3.1 / 1.0.3.2.4.3	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	1075.22	-1075.22
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							
1.0.3.1 / 1.0.3.3.1.1.1	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	4450.24	-4450.24
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							
1.0.3.1 / 1.0.3.3.2.1.1	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	268.81	-268.81
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							
1.0.3.1 / 1.0.3.3.2.1.2	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	11114.96	-11114.96
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							
1.0.3.1 / 1.0.3.3.2.1.3	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	1408.52	-1408.52
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							
1.0.3.1 / 1.0.3.3.2.2.1	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	854.35	-854.35
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							
1.0.3.1 / 1.0.3.3.2.2.2	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	3389.95	-3389.95
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							
1.0.3.1 / 1.0.3.3.2.2.3	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	1507.98	-1507.98
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							
1.0.3.1 / 1.0.3.3.2.2.4	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	3613.95	-3613.95
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							
1.0.3.1 / 1.0.3.3.2.3.1	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	196.81	-196.81
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							
1.0.3.1 / 1.0.3.3.3.1.2	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	4667.90	-4667.90
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
1.0.3.1 / 1.0.3.3.3.1.3	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	2105.65	-2105.65
1.0.3.1 / 1.0.3.3.3.1.4	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	268.81	-268.81
1.0.3.1 / 1.0.3.3.3.2.1	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	5809.20	-5809.20
1.0.3.1 / 1.0.3.3.3.2.2	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	3994.64	-3994.64
1.0.3.1 / 1.0.3.3.3.2.3	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	2535.34	-2535.34
1.0.3.1 / 1.0.3.3.3.3.1	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	3077.94	-3077.94
1.0.3.1 / 1.0.3.3.3.3.2	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	2045.91	-2045.91
1.0.3.1 / 1.0.3.3.4.2	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	1075.22	-1075.22
1.0.3.1 / 1.0.3.3.4.4	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	1126.82	-1126.82
1.0.3.1 / 1.0.3.3.4.5	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	1690.23	-1690.23
1.0.3.1 / 1.0.3.3.4.6	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	1690.23	-1690.23
1.0.3.1 / 1.0.3.4.1.1.1	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	431.31	-431.31
1.0.3.1 / 1.0.3.4.1.2.1	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	1045.36	-1045.36

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
				6-25-00 INSTR. ENGINEER RATES 1 & TD MACH & WELD							
1.0.3.1 / 1.0.3.4.1.2.2	06/26/2008	1966	2008-0	CORRECT AD RF, ME, 6-25-00 INSTR. ENGINEER RATES 1 & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	1646.82	-1646.82
1.0.3.1 / 1.0.3.4.1.2.3	06/26/2008	1966	2008-0	CORRECT AD RF, ME, 6-25-00 INSTR. ENGINEER RATES 1 & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	1646.82	-1646.82
1.0.3.1 / 1.0.3.4.1.3.1	06/26/2008	1966	2008-0	CORRECT AD RF, ME, 6-25-00 INSTR. ENGINEER RATES 1 & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	1491.68	-1491.68
1.0.3.1 / 1.0.3.4.1.4.1	06/26/2008	1966	2008-0	CORRECT AD RF, ME, 6-25-00 INSTR. ENGINEER RATES 1 & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	2343.55	-2343.55
1.0.3.1 / 1.0.3.4.1.5.1	06/26/2008	1966	2008-0	CORRECT AD RF, ME, 6-25-00 INSTR. ENGINEER RATES 1 & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	746.68	-746.68
1.0.3.1 / 1.0.3.4.1.5.2	06/26/2008	1966	2008-0	CORRECT AD RF, ME, 6-25-00 INSTR. ENGINEER RATES 1 & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	1403.77	-1403.77
1.0.3.1 / 1.0.3.4.1.5.3	06/26/2008	1966	2008-0	CORRECT AD RF, ME, 6-25-00 INSTR. ENGINEER RATES 1 & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	3341.14	-3341.14
1.0.3.1 / 1.0.3.4.2.1.1	06/26/2008	1966	2008-0	CORRECT AD RF, ME, 6-25-00 INSTR. ENGINEER RATES 1 & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	256.50	-256.50
1.0.3.1 / 1.0.3.4.2.1.2	06/26/2008	1966	2008-0	CORRECT AD RF, ME, 6-25-00 INSTR. ENGINEER RATES 1 & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	878.99	-878.99
1.0.3.1 / 1.0.3.4.2.1.3	06/26/2008	1966	2008-0	CORRECT AD RF, ME, 6-25-00 INSTR. ENGINEER RATES 1 & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	1542.11	-1542.11
1.0.3.1 / 1.0.3.4.2.2.1	06/26/2008	1966	2008-0	CORRECT AD RF, ME, 6-25-00 INSTR. ENGINEER RATES 1 & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	284.99	-284.99
1.0.3.1 / 1.0.3.4.2.2.2	06/26/2008	1966	2008-0	CORRECT AD RF, ME, 6-25-00 INSTR. ENGINEER RATES	0.00	0.00	0.00	0.00	0.00	894.68	-894.68

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			1	& TD MACH & WELD							
1.0.3.1 / 1.0.3.4.2.2.3	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	1679.52	-1679.52
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							
1.0.3.1 / 1.0.3.4.2.3.1	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	284.99	-284.99
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							
1.0.3.1 / 1.0.3.4.2.3.2	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	1773.67	-1773.67
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							
1.0.3.1 / 1.0.3.4.2.3.3	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	1679.52	-1679.52
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							
1.0.3.1 / 1.0.3.4.2.4.1	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	284.99	-284.99
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							
1.0.3.1 / 1.0.3.4.2.4.2	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	894.68	-894.68
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							
1.0.3.1 / 1.0.3.4.2.4.3	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	1679.52	-1679.52
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							
1.0.3.1 / 1.0.3.4.3.1	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	262.41	-262.41
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							
1.0.3.1 / 1.0.3.4.3.2	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	262.41	-262.41
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							
1.0.3.1 / 1.0.3.4.4.1	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	537.61	-537.61
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							
1.0.3.1 / 1.0.3.4.4.2	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	1126.82	-1126.82
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							
1.0.3.1 / 1.0.3.4.4.3	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	3542.57	-3542.57
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
1.0.3.2 / 1.0.3.3.1.2.1	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	2587.24	-2587.24
1.0.3.2 / 1.0.3.3.1.2.2	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	4196.36	-4196.36
1.0.3.2 / 1.0.3.3.2.3.2	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	65.60	-65.60
1.0.4 / 1.0.4.1.2	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	548.79	-548.79
1.0.4 / 1.0.4.1.4	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	548.79	-548.79
1.0.4 / 1.0.4.2.16	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	1687.51	-1687.51
1.0.4 / 1.0.4.2.6	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	1272.86	-1272.86
1.0.5 / 1.0.5.1.2	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	6286.29	-6286.29
2.0.1.1.1.10 / 2.0.1.1.1.10.4	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	-5255.13	5255.13
2.0.1.1.1.14 / 2.0.1.1.1.14.11	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	-4.53	4.53
2.0.1.1.1.14 / 2.0.1.1.1.14.13	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	4712.54	-4712.54
2.0.1.1.1.14 / 2.0.1.1.1.14.14	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	3224.85	-3224.85
2.0.1.1.1.14 / 2.0.1.1.1.14.15	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	1856.31	-1856.31

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
				6-25-00 INSTR. ENGINEER RATES 1 & TD MACH & WELD							
2.0.1.1.1.14 / 2.0.1.1.1.14.16	06/26/2008	1966	2008-0	CORRECT AD RF, ME, 6-25-00 INSTR. ENGINEER RATES 1 & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	2.08	-2.08
2.0.1.1.1.14 / 2.0.1.1.1.14.17	06/26/2008	1966	2008-0	CORRECT AD RF, ME, 6-25-00 INSTR. ENGINEER RATES 1 & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	34.38	-34.38
2.0.1.1.1.14 / 2.0.1.1.1.14.18	06/26/2008	1966	2008-0	CORRECT AD RF, ME, 6-25-00 INSTR. ENGINEER RATES 1 & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	1312.06	-1312.06
2.0.1.1.1.14 / 2.0.1.1.1.14.19	06/26/2008	1966	2008-0	CORRECT AD RF, ME, 6-25-00 INSTR. ENGINEER RATES 1 & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	1375.05	-1375.05
2.0.1.1.1.14 / 2.0.1.1.1.14.2	06/26/2008	1966	2008-0	CORRECT AD RF, ME, 6-25-00 INSTR. ENGINEER RATES 1 & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	6608.71	-6608.71
2.0.1.1.1.14 / 2.0.1.1.1.14.20	06/26/2008	1966	2008-0	CORRECT AD RF, ME, 6-25-00 INSTR. ENGINEER RATES 1 & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	-583.24	583.24
2.0.1.1.1.14 / 2.0.1.1.1.14.21	06/26/2008	1966	2008-0	CORRECT AD RF, ME, 6-25-00 INSTR. ENGINEER RATES 1 & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	-429.50	429.50
2.0.1.1.1.14 / 2.0.1.1.1.14.22	06/26/2008	1966	2008-0	CORRECT AD RF, ME, 6-25-00 INSTR. ENGINEER RATES 1 & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	-346.77	346.77
2.0.1.1.1.14 / 2.0.1.1.1.14.24	06/26/2008	1966	2008-0	CORRECT AD RF, ME, 6-25-00 INSTR. ENGINEER RATES 1 & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	-75.55	75.55
2.0.1.1.1.14 / 2.0.1.1.1.14.3	06/26/2008	1966	2008-0	CORRECT AD RF, ME, 6-25-00 INSTR. ENGINEER RATES 1 & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	3644.42	-3644.42
2.0.1.1.1.14 / 2.0.1.1.1.14.4	06/26/2008	1966	2008-0	CORRECT AD RF, ME, 6-25-00 INSTR. ENGINEER RATES 1 & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	2337.58	-2337.58
2.0.1.1.1.14 / 2.0.1.1.1.14.5	06/26/2008	1966	2008-0	CORRECT AD RF, ME, 6-25-00 INSTR. ENGINEER RATES	0.00	0.00	0.00	0.00	0.00	-4.53	4.53

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			1	& TD MACH & WELD							
2.0.1.1.1.14 / 2.0.1.1.1.14.7	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	5434.66	-5434.66
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							
2.0.1.1.1.14 / 2.0.1.1.1.14.8	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	2776.61	-2776.61
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							
2.0.1.1.1.14 / 2.0.1.1.1.14.9	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	2114.13	-2114.13
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							
2.0.1.1.1.2 / 2.0.1.1.1.2.1	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	3004.85	-3004.85
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							
2.0.1.1.1.2 / 2.0.1.1.1.2.10	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	243.52	-243.52
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							
2.0.1.1.1.2 / 2.0.1.1.1.2.11	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	125.20	-125.20
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							
2.0.1.1.1.2 / 2.0.1.1.1.2.12	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	238.94	-238.94
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							
2.0.1.1.1.2 / 2.0.1.1.1.2.13	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	104.54	-104.54
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							
2.0.1.1.1.2 / 2.0.1.1.1.2.14	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	243.52	-243.52
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							
2.0.1.1.1.2 / 2.0.1.1.1.2.15	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	62.60	-62.60
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							
2.0.1.1.1.2 / 2.0.1.1.1.2.2	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	2939.50	-2939.50
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							
2.0.1.1.1.2 / 2.0.1.1.1.2.3	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	1612.84	-1612.84
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.0.1.1.1.2 / 2.0.1.1.1.2.4	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	1224.56	-1224.56
2.0.1.1.1.2 / 2.0.1.1.1.2.5	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	1612.84	-1612.84
2.0.1.1.1.2 / 2.0.1.1.1.2.6	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	250.40	-250.40
2.0.1.1.1.2 / 2.0.1.1.1.2.7	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	125.20	-125.20
2.0.1.1.1.2 / 2.0.1.1.1.2.8	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	250.40	-250.40
2.0.1.1.1.2 / 2.0.1.1.1.2.9	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	125.20	-125.20
2.0.1.1.1.3 / 2.0.1.1.1.3.4	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	-205.47	205.47
2.0.1.1.1.9 / 2.0.1.1.1.9.1	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	710.31	-710.31
2.0.1.1.1.9 / 2.0.1.1.1.9.2	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	710.31	-710.31
2.0.1.1.1.9 / 2.0.1.1.1.9.3	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	707.49	-707.49
2.0.1.1.1.9 / 2.0.1.1.1.9.4	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	705.23	-705.23
2.0.1.1.2 / 2.0.1.1.2.1	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	4709.66	-4709.66
2.0.1.1.2 / 2.0.1.1.2.2	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	3415.86	-3415.86

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
				6-25-00 INSTR. ENGINEER RATES 1 & TD MACH & WELD							
2.0.1.1.2 / 2.0.1.1.2.3	06/26/2008	1966	2008-0	CORRECT AD RF, ME, 6-25-00 INSTR. ENGINEER RATES 1 & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	1110.52	-1110.52
2.0.1.1.2 / 2.0.1.1.2.4	06/26/2008	1966	2008-0	CORRECT AD RF, ME, 6-25-00 INSTR. ENGINEER RATES 1 & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	552.66	-552.66
2.0.1.1.2 / 2.0.1.1.2.5	06/26/2008	1966	2008-0	CORRECT AD RF, ME, 6-25-00 INSTR. ENGINEER RATES 1 & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	552.66	-552.66
2.0.1.1.2 / 2.0.1.1.2.6	06/26/2008	1966	2008-0	CORRECT AD RF, ME, 6-25-00 INSTR. ENGINEER RATES 1 & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	530.05	-530.05
2.0.1.1.2 / 2.0.1.1.2.7	06/26/2008	1966	2008-0	CORRECT AD RF, ME, 6-25-00 INSTR. ENGINEER RATES 1 & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	530.05	-530.05
2.0.1.1.2 / 2.0.1.1.2.8	06/26/2008	1966	2008-0	CORRECT AD RF, ME, 6-25-00 INSTR. ENGINEER RATES 1 & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	9995.89	-9995.89
2.0.1.1.2 / 2.0.1.1.2.9	06/26/2008	1966	2008-0	CORRECT AD RF, ME, 6-25-00 INSTR. ENGINEER RATES 1 & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	1576.34	-1576.34
2.0.1.1.3 / 2.0.1.1.3.1	06/26/2008	1966	2008-0	CORRECT AD RF, ME, 6-25-00 INSTR. ENGINEER RATES 1 & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	910.95	-910.95
2.0.1.1.3 / 2.0.1.1.3.2	06/26/2008	1966	2008-0	CORRECT AD RF, ME, 6-25-00 INSTR. ENGINEER RATES 1 & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	845.11	-845.11
2.0.1.1.3 / 2.0.1.1.3.3	06/26/2008	1966	2008-0	CORRECT AD RF, ME, 6-25-00 INSTR. ENGINEER RATES 1 & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	1068.61	-1068.61
2.0.1.1.4.1 / 2.0.1.1.4.1.1	06/26/2008	1966	2008-0	CORRECT AD RF, ME, 6-25-00 INSTR. ENGINEER RATES 1 & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	787.24	-787.24
2.0.1.1.4.1 / 2.0.1.1.4.1.2	06/26/2008	1966	2008-0	CORRECT AD RF, ME, 6-25-00 INSTR. ENGINEER RATES	0.00	0.00	0.00	0.00	0.00	754.44	-754.44

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			1	& TD MACH & WELD							
2.0.1.1.4.1 / 2.0.1.1.4.1.3	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	447.82	-447.82
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							
2.0.1.1.4.1 / 2.0.1.1.4.1.4	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	98.40	-98.40
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							
2.0.1.1.4.1 / 2.0.1.1.4.1.5	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	98.40	-98.40
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							
2.0.1.1.4.1 / 2.0.1.1.4.1.6	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	110.00	-110.00
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							
2.0.1.1.4.2 / 2.0.1.1.4.2.1	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	262.41	-262.41
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							
2.0.1.1.4.2 / 2.0.1.1.4.2.2	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	754.44	-754.44
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							
2.0.1.1.4.2 / 2.0.1.1.4.2.3	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	232.20	-232.20
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							
2.0.1.1.4.2 / 2.0.1.1.4.2.4	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	98.40	-98.40
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							
2.0.1.1.4.2 / 2.0.1.1.4.2.5	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	103.13	-103.13
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							
2.0.1.1.4.3 / 2.0.1.1.4.3.1	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	262.41	-262.41
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							
2.0.1.1.4.3 / 2.0.1.1.4.3.2	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	754.44	-754.44
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							
2.0.1.1.4.3 / 2.0.1.1.4.3.3	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	232.20	-232.20
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.0.1.1.4.3 / 2.0.1.1.4.3.4	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	98.40	-98.40
2.0.1.1.4.3 / 2.0.1.1.4.3.5	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	98.40	-98.40
2.0.1.1.4.3 / 2.0.1.1.4.3.6	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	103.13	-103.13
2.0.1.1.4.4 / 2.0.1.1.4.4.1	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	524.83	-524.83
2.0.1.1.4.4 / 2.0.1.1.4.4.2	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	754.44	-754.44
2.0.1.1.4.4 / 2.0.1.1.4.4.3	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	499.48	-499.48
2.0.1.1.4.4 / 2.0.1.1.4.4.4	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	249.74	-249.74
2.0.1.1.4.4 / 2.0.1.1.4.4.5	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	249.74	-249.74
2.0.1.1.4.4 / 2.0.1.1.4.4.6	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	240.63	-240.63
2.0.1.1.4.5 / 2.0.1.1.4.5.1	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	262.41	-262.41
2.0.1.1.4.5 / 2.0.1.1.4.5.10	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	459.22	-459.22
2.0.1.1.4.5 / 2.0.1.1.4.5.11	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	1541.68	-1541.68
2.0.1.1.4.5 / 2.0.1.1.4.5.12	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	1541.68	-1541.68

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			6-25-00 1	INSTR. ENGINEER RATES & TD MACH & WELD							
2.0.1.1.4.5 / 2.0.1.1.4.5.13	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	648.73	-648.73
			6-25-00 1	INSTR. ENGINEER RATES & TD MACH & WELD							
2.0.1.1.4.5 / 2.0.1.1.4.5.14	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	639.63	-639.63
			6-25-00 1	INSTR. ENGINEER RATES & TD MACH & WELD							
2.0.1.1.4.5 / 2.0.1.1.4.5.15	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	378.14	-378.14
			6-25-00 1	INSTR. ENGINEER RATES & TD MACH & WELD							
2.0.1.1.4.5 / 2.0.1.1.4.5.16	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	229.61	-229.61
			6-25-00 1	INSTR. ENGINEER RATES & TD MACH & WELD							
2.0.1.1.4.5 / 2.0.1.1.4.5.17	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	238.69	-238.69
			6-25-00 1	INSTR. ENGINEER RATES & TD MACH & WELD							
2.0.1.1.4.5 / 2.0.1.1.4.5.18	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	309.39	-309.39
			6-25-00 1	INSTR. ENGINEER RATES & TD MACH & WELD							
2.0.1.1.4.5 / 2.0.1.1.4.5.2	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	311.62	-311.62
			6-25-00 1	INSTR. ENGINEER RATES & TD MACH & WELD							
2.0.1.1.4.5 / 2.0.1.1.4.5.3	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	951.25	-951.25
			6-25-00 1	INSTR. ENGINEER RATES & TD MACH & WELD							
2.0.1.1.4.5 / 2.0.1.1.4.5.4	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	459.22	-459.22
			6-25-00 1	INSTR. ENGINEER RATES & TD MACH & WELD							
2.0.1.1.4.5 / 2.0.1.1.4.5.5	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	1574.48	-1574.48
			6-25-00 1	INSTR. ENGINEER RATES & TD MACH & WELD							
2.0.1.1.4.5 / 2.0.1.1.4.5.6	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	1555.34	-1555.34
			6-25-00 1	INSTR. ENGINEER RATES & TD MACH & WELD							
2.0.1.1.4.5 / 2.0.1.1.4.5.7	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	951.25	-951.25
			6-25-00	INSTR. ENGINEER RATES							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			1	& TD MACH & WELD							
2.0.1.1.4.5 / 2.0.1.1.4.5.8	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	459.22	-459.22
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							
2.0.1.1.4.5 / 2.0.1.1.4.5.9	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	951.25	-951.25
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							
2.0.1.2.1 / 2.0.1.2.1.1.3	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	907.71	-907.71
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							
2.0.1.2.1 / 2.0.1.2.1.1.5	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	119.47	-119.47
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							
2.0.1.2.1 / 2.0.1.2.1.1.6	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	119.47	-119.47
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							
2.0.1.2.1 / 2.0.1.2.1.1.9	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	500.81	-500.81
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							
2.0.1.2.1 / 2.0.1.2.1.2.1	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	-1543.83	1543.83
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							
2.0.1.2.1 / 2.0.1.2.1.2.2	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	532.11	-532.11
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							
2.0.1.2.2 / 2.0.1.2.2.1.11	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	1138.98	-1138.98
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							
2.0.1.2.2 / 2.0.1.2.2.1.12	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	547.76	-547.76
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							
2.0.1.2.2 / 2.0.1.2.2.1.7	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	1138.98	-1138.98
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							
2.0.1.2.2 / 2.0.1.2.2.1.8	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	574.03	-574.03
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.0.1.2.2 / 2.0.1.2.2.2.3	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	557.63	-557.63
2.0.1.2.2 / 2.0.1.2.2.4	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	656.03	-656.03
2.0.1.2.2 / 2.0.1.2.2.5	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	5637.69	-5637.69
2.0.1.2.3 / 2.0.1.2.3.2.1	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	119.47	-119.47
2.0.1.2.3 / 2.0.1.2.3.2.11	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	1126.82	-1126.82
2.0.1.2.3 / 2.0.1.2.3.2.12	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	1126.82	-1126.82
2.0.1.2.3 / 2.0.1.2.3.2.2	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	119.47	-119.47
2.0.1.2.3 / 2.0.1.2.3.2.7	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	1075.22	-1075.22
2.0.1.2.3 / 2.0.1.2.3.2.8	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	567.48	-567.48
2.0.1.2.3 / 2.0.1.2.3.3.11	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	391.22	-391.22
2.0.1.2.3 / 2.0.1.2.3.3.3	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	-511.80	511.80
2.0.1.2.3 / 2.0.1.2.3.3.7	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	1088.12	-1088.12
2.0.1.2.3 / 2.0.1.2.3.5	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	1237.54	-1237.54

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			6-25-00 1	INSTR. ENGINEER RATES & TD MACH & WELD							
2.0.1.2.4 / 2.0.1.2.4.1.5	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	1194.69	-1194.69
2.0.1.2.4 / 2.0.1.2.4.1.6	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	1045.36	-1045.36
2.0.1.2.5 / 2.0.1.2.5.1.1	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	119.47	-119.47
2.0.1.2.5 / 2.0.1.2.5.1.4	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	500.81	-500.81
2.0.1.2.5 / 2.0.1.2.5.1.6	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	1075.22	-1075.22
2.0.1.2.5 / 2.0.1.2.5.1.7	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	567.48	-567.48
2.0.1.2.5 / 2.0.1.2.5.2.12	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	1237.54	-1237.54
2.0.1.2.5 / 2.0.1.2.5.2.3	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	149.34	-149.34
2.0.1.2.5 / 2.0.1.2.5.2.5	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	-255.90	255.90
2.0.1.2.5 / 2.0.1.2.5.2.7	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	1099.73	-1099.73
2.0.1.2.6 / 2.0.1.2.6.1	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	1075.22	-1075.22
2.0.1.2.6 / 2.0.1.2.6.2	06/26/2008	1966	2008-0 6-25-00	CORRECT AD RF, ME, INSTR. ENGINEER RATES	0.00	0.00	0.00	0.00	0.00	537.61	-537.61

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			1	& TD MACH & WELD							
2.0.1.2.6 / 2.0.1.2.6.3	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	477.88	-477.88
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							
2.0.1.2.7 / 2.0.1.2.7.1	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	910.95	-910.95
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							
2.0.1.2.7 / 2.0.1.2.7.2	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	845.11	-845.11
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							
2.0.1.2.7 / 2.0.1.2.7.3	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	968.43	-968.43
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							
2.0.2.2.1 / 2.0.2.2.1.1	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	232.03	-232.03
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							
2.0.2.2.1 / 2.0.2.2.1.2	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	609.07	-609.07
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							
2.0.2.2.2 / 2.0.2.2.2.1.1.1	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	464.05	-464.05
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							
2.0.2.2.2 / 2.0.2.2.2.1.1.3	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	2291.27	-2291.27
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							
2.0.2.2.2 / 2.0.2.2.2.1.1.4	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	116.01	-116.01
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							
2.0.2.2.2 / 2.0.2.2.2.1.2.1	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	580.07	-580.07
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							
2.0.2.2.2 / 2.0.2.2.2.1.2.3	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	1160.14	-1160.14
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							
2.0.2.2.2 / 2.0.2.2.2.1.2.4	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	116.01	-116.01
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.0.2.2.2 / 2.0.2.2.2.1.3.1	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	116.01	-116.01
2.0.2.2.2 / 2.0.2.2.2.1.3.4	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	116.01	-116.01
2.0.2.2.2 / 2.0.2.2.2.1.4.1	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	464.05	-464.05
2.0.2.2.2 / 2.0.2.2.2.1.4.4	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	116.01	-116.01
2.0.2.2.2 / 2.0.2.2.2.1.6.1	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	580.07	-580.07
2.0.2.2.2 / 2.0.2.2.2.1.6.3	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	3647.41	-3647.41
2.0.2.2.2 / 2.0.2.2.2.1.6.4	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	121.58	-121.58
2.0.2.2.3 / 2.0.2.2.3.2	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	127.41	-127.41
2.0.2.2.3 / 2.0.2.2.3.3	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	127.41	-127.41
2.0.2.2.3 / 2.0.2.2.3.5	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	1528.93	-1528.93
2.0.2.2.4 / 2.0.2.2.4.1	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	524.83	-524.83
2.0.2.2.4 / 2.0.2.2.4.2	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	754.44	-754.44
2.0.2.2.4 / 2.0.2.2.4.3	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	164.01	-164.01

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			6-25-00 1	INSTR. ENGINEER RATES & TD MACH & WELD							
2.0.2.2.4 / 2.0.2.2.4.4	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	754.44	-754.44
2.0.2.2.4 / 2.0.2.2.4.5	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	164.01	-164.01
2.0.3.1.1 / 2.0.3.1.1.2.2	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	375.61	-375.61
2.0.3.1.1 / 2.0.3.1.1.2.3	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	131.21	-131.21
2.0.3.1.4 / 2.0.3.1.4.1	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	1433.63	-1433.63
2.0.3.1.4 / 2.0.3.1.4.3	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	246.10	-246.10
2.0.3.2.1 / 2.0.3.2.1.1.1	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	2513.05	-2513.05
2.0.3.2.1 / 2.0.3.2.1.1.2	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	876.41	-876.41
2.0.3.2.1 / 2.0.3.2.1.1.3	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	4449.48	-4449.48
2.0.3.2.1 / 2.0.3.2.1.1.4	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	1221.95	-1221.95
2.0.3.2.1 / 2.0.3.2.1.2.1	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	2504.04	-2504.04
2.0.3.2.1 / 2.0.3.2.1.2.2	06/26/2008	1966	2008-0 6-25-00	CORRECT AD RF, ME, INSTR. ENGINEER RATES	0.00	0.00	0.00	0.00	0.00	1164.46	-1164.46

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			1	& TD MACH & WELD							
2.0.3.2.1 / 2.0.3.2.1.2.3	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	21126.98	-21126.98
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							
2.0.3.2.1 / 2.0.3.2.1.2.4	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	1478.17	-1478.17
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							
2.0.3.2.1 / 2.0.3.2.1.3.2	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	156.50	-156.50
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							
2.0.3.2.1 / 2.0.3.2.1.3.3	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	1246.46	-1246.46
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							
2.0.3.2.1 / 2.0.3.2.1.3.4	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	1206.37	-1206.37
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							
2.0.3.2.1 / 2.0.3.2.1.4	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	974.01	-974.01
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							
2.0.3.2.1 / 2.0.3.2.1.5	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	1549.15	-1549.15
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							
2.0.3.2.2 / 2.0.3.2.2.1	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	672.96	-672.96
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							
2.0.3.2.2 / 2.0.3.2.2.2	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	2163.04	-2163.04
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							
2.0.3.2.2 / 2.0.3.2.2.3	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	972.72	-972.72
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							
2.0.3.3.1 / 2.0.3.3.1.1	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	314.81	-314.81
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							
2.0.3.3.1 / 2.0.3.3.1.2	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	590.43	-590.43
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.0.3.3.1 / 2.0.3.3.1.3	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	559.97	-559.97
2.0.3.3.2.1 / 2.0.3.3.2.1.1	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	2504.04	-2504.04
2.0.3.3.2.1 / 2.0.3.3.2.1.2	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	2909.96	-2909.96
2.0.3.3.2.1 / 2.0.3.3.2.1.3	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	492.02	-492.02
2.0.3.3.2.1 / 2.0.3.3.2.1.4	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	223.85	-223.85
2.0.3.3.2.1 / 2.0.3.3.2.1.5	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	79.90	-79.90
2.0.3.3.2.2 / 2.0.3.3.2.2.1	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	2389.39	-2389.39
2.0.3.3.2.2 / 2.0.3.3.2.2.2	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	730.70	-730.70
2.0.3.3.2.2 / 2.0.3.3.2.2.3	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	984.05	-984.05
2.0.3.3.2.2 / 2.0.3.3.2.2.4	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	564.01	-564.01
2.0.3.3.2.2 / 2.0.3.3.2.2.5	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	131.21	-131.21
2.0.3.3.2.2 / 2.0.3.3.2.2.6	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	752.01	-752.01
2.0.3.3.2.2 / 2.0.3.3.2.2.7	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	328.02	-328.02

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
				6-25-00 INSTR. ENGINEER RATES							
				1 & TD MACH & WELD							
2.0.3.3.2.2 / 2.0.3.3.2.2.8	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	4092.74	-4092.74
				6-25-00 INSTR. ENGINEER RATES							
				1 & TD MACH & WELD							
2.0.3.3.3.1 / 2.0.3.3.3.1.1	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	500.81	-500.81
				6-25-00 INSTR. ENGINEER RATES							
				1 & TD MACH & WELD							
2.0.3.3.3.1 / 2.0.3.3.3.1.4	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	343.76	-343.76
				6-25-00 INSTR. ENGINEER RATES							
				1 & TD MACH & WELD							
2.0.3.3.3.1 / 2.0.3.3.3.1.6	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	82.50	-82.50
				6-25-00 INSTR. ENGINEER RATES							
				1 & TD MACH & WELD							
2.0.3.3.3.2 / 2.0.3.3.3.2.1	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	2504.04	-2504.04
				6-25-00 INSTR. ENGINEER RATES							
				1 & TD MACH & WELD							
2.0.3.3.3.2 / 2.0.3.3.3.2.2	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	766.86	-766.86
				6-25-00 INSTR. ENGINEER RATES							
				1 & TD MACH & WELD							
2.0.3.3.3.2 / 2.0.3.3.3.2.3	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	635.41	-635.41
				6-25-00 INSTR. ENGINEER RATES							
				1 & TD MACH & WELD							
2.0.3.3.3.2 / 2.0.3.3.3.2.4	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	803.64	-803.64
				6-25-00 INSTR. ENGINEER RATES							
				1 & TD MACH & WELD							
2.0.3.3.3.3 / 2.0.3.3.3.3.1	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	375.91	-375.91
				6-25-00 INSTR. ENGINEER RATES							
				1 & TD MACH & WELD							
2.0.3.3.3.3 / 2.0.3.3.3.3.2	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	820.04	-820.04
				6-25-00 INSTR. ENGINEER RATES							
				1 & TD MACH & WELD							
2.0.3.4.1.1 / 2.0.3.4.1.1.1	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	787.24	-787.24
				6-25-00 INSTR. ENGINEER RATES							
				1 & TD MACH & WELD							
2.0.3.4.1.1 / 2.0.3.4.1.1.2	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	180.41	-180.41
				6-25-00 INSTR. ENGINEER RATES							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			1	& TD MACH & WELD							
2.0.3.4.1.1 / 2.0.3.4.1.1.3	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	85.94	-85.94
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							
2.0.3.4.1.2 / 2.0.3.4.1.2.1	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	1312.06	-1312.06
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							
2.0.3.4.1.2 / 2.0.3.4.1.2.2	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	820.04	-820.04
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							
2.0.3.4.1.2 / 2.0.3.4.1.2.3	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	374.43	-374.43
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							
2.0.3.4.1.2 / 2.0.3.4.1.2.4	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	137.50	-137.50
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							
2.0.3.4.1.2 / 2.0.3.4.1.2.5	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	820.04	-820.04
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							
2.0.3.4.1.2 / 2.0.3.4.1.2.6	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	374.43	-374.43
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							
2.0.3.4.1.2 / 2.0.3.4.1.2.7	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	137.50	-137.50
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							
2.0.3.4.1.3 / 2.0.3.4.1.3.1	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	787.24	-787.24
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							
2.0.3.4.1.3 / 2.0.3.4.1.3.2	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	324.24	-324.24
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							
2.0.3.4.1.3 / 2.0.3.4.1.3.3	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	108.08	-108.08
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							
2.0.3.4.1.4 / 2.0.3.4.1.4.1	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	885.64	-885.64
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.0.3.4.1.4 / 2.0.3.4.1.4.2	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	787.24	-787.24
2.0.3.4.1.4 / 2.0.3.4.1.4.3	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	481.27	-481.27
2.0.3.4.1.4 / 2.0.3.4.1.4.4	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	481.27	-481.27
2.0.3.4.1.4 / 2.0.3.4.1.4.5	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	171.88	-171.88
2.0.3.4.1.5 / 2.0.3.4.1.5.1	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	1262.86	-1262.86
2.0.3.4.1.5 / 2.0.3.4.1.5.2	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	787.24	-787.24
2.0.3.4.1.5 / 2.0.3.4.1.5.3	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	481.27	-481.27
2.0.3.4.1.5 / 2.0.3.4.1.5.4	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	275.01	-275.01
2.0.3.4.2.1 / 2.0.3.4.2.1.1	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	426.42	-426.42
2.0.3.4.2.1 / 2.0.3.4.2.1.2	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	787.24	-787.24
2.0.3.4.2.1 / 2.0.3.4.2.1.3	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	470.24	-470.24
2.0.3.4.2.1 / 2.0.3.4.2.1.4	06/26/2008	1966	2008-0 6-25-00 1	CORRECT AD RF, ME, INSTR. ENGINEER RATES & TD MACH & WELD	0.00	0.00	0.00	0.00	0.00	189.07	-189.07
2.0.3.4.2.2 / 2.0.3.4.2.2.1	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	426.42	-426.42

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			6-25-00 1	INSTR. ENGINEER RATES & TD MACH & WELD							
2.0.3.4.2.2 / 2.0.3.4.2.2.2	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	787.24	-787.24
			6-25-00 1	INSTR. ENGINEER RATES & TD MACH & WELD							
2.0.3.4.2.2 / 2.0.3.4.2.2.3	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	470.24	-470.24
			6-25-00 1	INSTR. ENGINEER RATES & TD MACH & WELD							
2.0.3.4.2.2 / 2.0.3.4.2.2.4	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	189.07	-189.07
			6-25-00 1	INSTR. ENGINEER RATES & TD MACH & WELD							
2.0.3.4.2.3 / 2.0.3.4.2.3.1	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	836.44	-836.44
			6-25-00 1	INSTR. ENGINEER RATES & TD MACH & WELD							
2.0.3.4.2.3 / 2.0.3.4.2.3.2	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	787.24	-787.24
			6-25-00 1	INSTR. ENGINEER RATES & TD MACH & WELD							
2.0.3.4.2.3 / 2.0.3.4.2.3.3	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	859.40	-859.40
			6-25-00 1	INSTR. ENGINEER RATES & TD MACH & WELD							
2.0.3.4.2.3 / 2.0.3.4.2.3.4	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	189.07	-189.07
			6-25-00 1	INSTR. ENGINEER RATES & TD MACH & WELD							
2.0.3.4.2.4 / 2.0.3.4.2.4.1	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	426.42	-426.42
			6-25-00 1	INSTR. ENGINEER RATES & TD MACH & WELD							
2.0.3.4.2.4 / 2.0.3.4.2.4.2	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	787.24	-787.24
			6-25-00 1	INSTR. ENGINEER RATES & TD MACH & WELD							
2.0.3.4.2.4 / 2.0.3.4.2.4.3	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	481.27	-481.27
			6-25-00 1	INSTR. ENGINEER RATES & TD MACH & WELD							
2.0.3.4.2.4 / 2.0.3.4.2.4.4	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	189.07	-189.07
			6-25-00 1	INSTR. ENGINEER RATES & TD MACH & WELD							
2.0.4 / 2.0.4.2.1	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	3916.16	-3916.16
			6-25-00	INSTR. ENGINEER RATES							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			1	& TD MACH & WELD							
2.0.4 / 2.0.4.2.2	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	10934.66	-10934.66
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							
2.0.4 / 2.0.4.2.3	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	17203.76	-17203.76
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							
2.0.4 / 2.0.4.2.4	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	18028.82	-18028.82
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							
2.0.4 / 2.0.4.2.5	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	18894.24	-18894.24
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							
2.0.4 / 2.0.4.2.7	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	9446.54	-9446.54
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							
2.0.4 / 2.0.4.2.8	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	19801.51	-19801.51
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							
2.0.4 / 2.0.4.2.9	06/26/2008	1966	2008-0	CORRECT AD RF, ME,	0.00	0.00	0.00	0.00	0.00	6911.45	-6911.45
			6-25-00	INSTR. ENGINEER RATES							
			1	& TD MACH & WELD							
	06/26/2008	1967	2008-0	ALLOCATE MR FOR	0.00	0.00	0.00	-579434.95	579434.95	579434.95	0.00
			6-25-00	AD/TD RATE							
			1	CORRECTIONS							
	06/26/2008	1968	2008-0	ALLOCATE MR FOR	0.00	0.00	0.00	1158869.90	-1158869.90	-1158869.90	0.00
			6-25-00	AD/TD RATE							
			1	CORRECTIONS							
1.0.1.1 / 1.0.1.2.1.1.5	06/26/2008	1977	2008-0	RECALC AFTER	0.00	0.00	0.00	0.00	0.00	-502.17	502.17
			6-25-00	CORRECTING TD MACH							
			3	RATE CALC							
2.0.1.1.2 / 2.0.1.1.2.8	06/26/2008	1977	2008-0	RECALC AFTER	0.00	0.00	0.00	0.00	0.00	-253219.69	253219.69
			6-25-00	CORRECTING TD MACH							
			3	RATE CALC							
2.0.1.1.4.5 / 2.0.1.1.4.5.2	06/26/2008	1977	2008-0	RECALC AFTER	0.00	0.00	0.00	0.00	0.00	-8572.07	8572.07
			6-25-00	CORRECTING TD MACH							
			3	RATE CALC							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
	06/26/2008	1978	2008-06-25-003	ALLOCATE MR FOR CORR TO TD.MACH RATE CALC	0.00	0.00	0.00	-262293.93	262293.93	262293.93	0.00
1.0.1.1 / 1.0.1.2.3.6	06/26/2008	1983	2008-06-25-004	RECALC FOR CORR TO TD WELD PGS BE CALC	0.00	0.00	0.00	0.00	0.00	-107.07	107.07
1.0.1.2 / 1.0.1.1.1.3.2	06/26/2008	1983	2008-06-25-004	RECALC FOR CORR TO TD WELD PGS BE CALC	0.00	0.00	0.00	0.00	0.00	-254.82	254.82
1.0.1.2 / 1.0.1.1.1.4.2	06/26/2008	1983	2008-06-25-004	RECALC FOR CORR TO TD WELD PGS BE CALC	0.00	0.00	0.00	0.00	0.00	-254.82	254.82
1.0.3.1 / 1.0.3.3.2.2.3	06/26/2008	1983	2008-06-25-004	RECALC FOR CORR TO TD WELD PGS BE CALC	0.00	0.00	0.00	0.00	0.00	-1363.13	1363.13
2.0.1.1.1.10 / 2.0.1.1.1.10.4	06/26/2008	1983	2008-06-25-004	RECALC FOR CORR TO TD WELD PGS BE CALC	0.00	0.00	0.00	0.00	0.00	-14980.15	14980.15
2.0.1.1.1.14 / 2.0.1.1.1.14.11	06/26/2008	1983	2008-06-25-004	RECALC FOR CORR TO TD WELD PGS BE CALC	0.00	0.00	0.00	0.00	0.00	-600.86	600.86
2.0.1.1.1.14 / 2.0.1.1.1.14.14	06/26/2008	1983	2008-06-25-004	RECALC FOR CORR TO TD WELD PGS BE CALC	0.00	0.00	0.00	0.00	0.00	-2261.50	2261.50
2.0.1.1.1.14 / 2.0.1.1.1.14.16	06/26/2008	1983	2008-06-25-004	RECALC FOR CORR TO TD WELD PGS BE CALC	0.00	0.00	0.00	0.00	0.00	-484.03	484.03
2.0.1.1.1.14 / 2.0.1.1.1.14.20	06/26/2008	1983	2008-06-25-004	RECALC FOR CORR TO TD WELD PGS BE CALC	0.00	0.00	0.00	0.00	0.00	-2887.47	2887.47
2.0.1.1.1.14 / 2.0.1.1.1.14.21	06/26/2008	1983	2008-06-25-004	RECALC FOR CORR TO TD WELD PGS BE CALC	0.00	0.00	0.00	0.00	0.00	-2253.23	2253.23
2.0.1.1.1.14 / 2.0.1.1.1.14.22	06/26/2008	1983	2008-06-25-004	RECALC FOR CORR TO TD WELD PGS BE CALC	0.00	0.00	0.00	0.00	0.00	-1919.42	1919.42
2.0.1.1.1.14 / 2.0.1.1.1.14.24	06/26/2008	1983	2008-0	RECALC FOR CORR TO	0.00	0.00	0.00	0.00	0.00	-901.29	901.29

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			6-25-00 4	TD WELD PGS BE CALC							
2.0.1.1.1.14 / 2.0.1.1.1.14.3	06/26/2008	1983	2008-0 6-25-00 4	RECALC FOR CORR TO TD WELD PGS BE CALC	0.00	0.00	0.00	0.00	0.00	-1720.02	1720.02
2.0.1.1.1.14 / 2.0.1.1.1.14.5	06/26/2008	1983	2008-0 6-25-00 4	RECALC FOR CORR TO TD WELD PGS BE CALC	0.00	0.00	0.00	0.00	0.00	-600.86	600.86
2.0.1.1.1.14 / 2.0.1.1.1.14.8	06/26/2008	1983	2008-0 6-25-00 4	RECALC FOR CORR TO TD WELD PGS BE CALC	0.00	0.00	0.00	0.00	0.00	-1528.90	1528.90
2.0.1.1.1.3 / 2.0.1.1.1.3.4	06/26/2008	1983	2008-0 6-25-00 4	RECALC FOR CORR TO TD WELD PGS BE CALC	0.00	0.00	0.00	0.00	0.00	-585.71	585.71
2.0.1.1.2 / 2.0.1.1.2.8	06/26/2008	1983	2008-0 6-25-00 4	RECALC FOR CORR TO TD WELD PGS BE CALC	0.00	0.00	0.00	0.00	0.00	-33872.99	33872.99
2.0.1.2.1 / 2.0.1.2.1.2.1	06/26/2008	1983	2008-0 6-25-00 4	RECALC FOR CORR TO TD WELD PGS BE CALC	0.00	0.00	0.00	0.00	0.00	-4400.80	4400.80
2.0.1.2.3 / 2.0.1.2.3.3.3	06/26/2008	1983	2008-0 6-25-00 4	RECALC FOR CORR TO TD WELD PGS BE CALC	0.00	0.00	0.00	0.00	0.00	-1458.94	1458.94
2.0.1.2.5 / 2.0.1.2.5.2.5	06/26/2008	1983	2008-0 6-25-00 4	RECALC FOR CORR TO TD WELD PGS BE CALC	0.00	0.00	0.00	0.00	0.00	-729.47	729.47
2.0.3.3.1 / 2.0.3.3.1.3	06/26/2008	1983	2008-0 6-25-00 4	RECALC FOR CORR TO TD WELD PGS BE CALC	0.00	0.00	0.00	0.00	0.00	-414.08	414.08
2.0.3.3.2.1 / 2.0.3.3.2.1.4	06/26/2008	1983	2008-0 6-25-00 4	RECALC FOR CORR TO TD WELD PGS BE CALC	0.00	0.00	0.00	0.00	0.00	-764.45	764.45
2.0.3.3.2.1 / 2.0.3.3.2.1.5	06/26/2008	1983	2008-0 6-25-00 4	RECALC FOR CORR TO TD WELD PGS BE CALC	0.00	0.00	0.00	0.00	0.00	-801.15	801.15
2.0.3.3.2.2 / 2.0.3.3.2.2.8	06/26/2008	1983	2008-0 6-25-00	RECALC FOR CORR TO TD WELD PGS BE CALC	0.00	0.00	0.00	0.00	0.00	-1506.51	1506.51

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			4								
	06/26/2008	1984	2008-06-25-004	ALLOCATE MR FOR CORR TO BE CALC PGS ON TD MACH	0.00	0.00	0.00	-76651.66	76651.66	76651.66	0.00
1.0.1.1 / 1.0.1.1.2.1.1.4.1	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	353.56	-353.56
1.0.1.1 / 1.0.1.1.2.1.1.4.2	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	201.56	-201.56
1.0.1.1 / 1.0.1.1.2.1.1.4.3	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	581.77	-581.77
1.0.1.1 / 1.0.1.1.2.1.1.4.4	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	301.27	-301.27
1.0.1.1 / 1.0.1.1.2.1.1.4.5	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	387.85	-387.85
1.0.1.1 / 1.0.1.1.2.1.2.1	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	904.79	-904.79
1.0.1.1 / 1.0.1.1.2.1.2.2	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	599.09	-599.09
1.0.1.1 / 1.0.1.1.2.2.2.1	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	163.53	-163.53
1.0.1.1 / 1.0.1.1.3.1.2	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	1160.08	-1160.08
1.0.1.1 / 1.0.1.1.4.1	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	194.96	-194.96
1.0.1.1 / 1.0.1.1.4.2.1	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	128.51	-128.51

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
1.0.1.1 / 1.0.1.1.4.2.2	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	774.73	-774.73
1.0.1.1 / 1.0.1.1.4.2.3	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	257.02	-257.02
1.0.1.1 / 1.0.1.1.4.2.4	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	128.51	-128.51
1.0.1.1 / 1.0.1.1.4.3.1	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	128.51	-128.51
1.0.1.1 / 1.0.1.1.4.3.2	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	143.20	-143.20
1.0.1.1 / 1.0.1.1.4.3.3	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	128.51	-128.51
1.0.1.1 / 1.0.1.1.4.4.1	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	128.51	-128.51
1.0.1.1 / 1.0.1.1.4.4.2	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	257.02	-257.02
1.0.1.1 / 1.0.1.1.4.4.3	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	128.51	-128.51
1.0.1.1 / 1.0.1.1.4.5.1	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	128.51	-128.51
1.0.1.1 / 1.0.1.1.4.5.2	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	257.02	-257.02
1.0.1.1 / 1.0.1.1.4.5.3	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	257.02	-257.02
1.0.1.1 / 1.0.1.1.4.6.1	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	257.02	-257.02

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			6-25-00 5	VAC/OPTO RATES ON AD.ME							
1.0.1.1 / 1.0.1.1.4.6.2	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	128.51	-128.51
			6-25-00 5	VAC/OPTO RATES ON AD.ME							
1.0.1.1 / 1.0.1.1.4.6.3	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	128.51	-128.51
			6-25-00 5	VAC/OPTO RATES ON AD.ME							
1.0.1.1 / 1.0.1.1.4.6.4	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	514.04	-514.04
			6-25-00 5	VAC/OPTO RATES ON AD.ME							
1.0.1.1 / 1.0.1.1.4.6.5	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	58.75	-58.75
			6-25-00 5	VAC/OPTO RATES ON AD.ME							
1.0.1.1 / 1.0.1.1.4.6.6	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	128.51	-128.51
			6-25-00 5	VAC/OPTO RATES ON AD.ME							
1.0.1.1 / 1.0.1.1.4.7	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	1194.33	-1194.33
			6-25-00 5	VAC/OPTO RATES ON AD.ME							
1.0.1.1 / 1.0.1.1.5.1	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	55.41	-55.41
			6-25-00 5	VAC/OPTO RATES ON AD.ME							
1.0.1.1 / 1.0.1.1.5.3	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	83.11	-83.11
			6-25-00 5	VAC/OPTO RATES ON AD.ME							
1.0.1.1 / 1.0.1.1.5.4	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	391.94	-391.94
			6-25-00 5	VAC/OPTO RATES ON AD.ME							
1.0.1.1 / 1.0.1.1.5.5	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	821.48	-821.48
			6-25-00 5	VAC/OPTO RATES ON AD.ME							
1.0.1.1 / 1.0.1.2.1.1.11	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	81.71	-81.71
			6-25-00 5	VAC/OPTO RATES ON AD.ME							
1.0.1.1 / 1.0.1.2.1.1.3	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	425.64	-425.64
			6-25-00	VAC/OPTO RATES ON							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			5	AD.ME							
1.0.1.1 / 1.0.1.2.1.1.5	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	67.37	-67.37
			6-25-00	VAC/OPTO RATES ON							
			5	AD.ME							
1.0.1.1 / 1.0.1.2.1.1.7	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	229.23	-229.23
			6-25-00	VAC/OPTO RATES ON							
			5	AD.ME							
1.0.1.1 / 1.0.1.2.1.2.10	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	905.39	-905.39
			6-25-00	VAC/OPTO RATES ON							
			5	AD.ME							
1.0.1.1 / 1.0.1.2.1.2.2	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	70.57	-70.57
			6-25-00	VAC/OPTO RATES ON							
			5	AD.ME							
1.0.1.1 / 1.0.1.2.1.2.4	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	59.91	-59.91
			6-25-00	VAC/OPTO RATES ON							
			5	AD.ME							
1.0.1.1 / 1.0.1.2.1.2.6	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	475.82	-475.82
			6-25-00	VAC/OPTO RATES ON							
			5	AD.ME							
1.0.1.1 / 1.0.1.2.1.2.7	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	452.69	-452.69
			6-25-00	VAC/OPTO RATES ON							
			5	AD.ME							
1.0.1.1 / 1.0.1.2.2.2.1	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	340.52	-340.52
			6-25-00	VAC/OPTO RATES ON							
			5	AD.ME							
1.0.1.1 / 1.0.1.2.2.2.2	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	119.81	-119.81
			6-25-00	VAC/OPTO RATES ON							
			5	AD.ME							
1.0.1.1 / 1.0.1.2.3.4	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	53.60	-53.60
			6-25-00	VAC/OPTO RATES ON							
			5	AD.ME							
1.0.1.1 / 1.0.1.2.4.1.1	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	374.00	-374.00
			6-25-00	VAC/OPTO RATES ON							
			5	AD.ME							
1.0.1.1 / 1.0.1.2.4.1.3	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	1004.25	-1004.25
			6-25-00	VAC/OPTO RATES ON							
			5	AD.ME							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
1.0.1.1 / 1.0.1.2.4.2.1.1	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	1246.65	-1246.65
1.0.1.1 / 1.0.1.2.4.2.1.2	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	522.59	-522.59
1.0.1.1 / 1.0.1.2.4.2.2.1	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	86.57	-86.57
1.0.1.1 / 1.0.1.2.4.2.2.2	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	220.45	-220.45
1.0.1.1 / 1.0.1.2.4.2.2.4	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	249.33	-249.33
1.0.1.1 / 1.0.1.2.4.2.2.5	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	249.33	-249.33
1.0.1.1 / 1.0.1.2.4.2.2.7	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	249.33	-249.33
1.0.1.1 / 1.0.1.2.4.2.2.8	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	259.72	-259.72
1.0.1.1 / 1.0.1.2.4.2.3.2	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	522.59	-522.59
1.0.1.1 / 1.0.1.2.4.2.3.3	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	386.56	-386.56
1.0.1.1 / 1.0.1.2.5.1.1	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	249.33	-249.33
1.0.1.1 / 1.0.1.2.5.1.2	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	229.28	-229.28
1.0.1.1 / 1.0.1.2.5.2.10	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	277.03	-277.03

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			6-25-00 5	VAC/OPTO RATES ON AD.ME							
1.0.1.1 / 1.0.1.2.5.2.11	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	278.86	-278.86
			6-25-00 5	VAC/OPTO RATES ON AD.ME							
1.0.1.1 / 1.0.1.2.5.2.2	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	277.03	-277.03
			6-25-00 5	VAC/OPTO RATES ON AD.ME							
1.0.1.1 / 1.0.1.2.5.2.3	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	145.44	-145.44
			6-25-00 5	VAC/OPTO RATES ON AD.ME							
1.0.1.1 / 1.0.1.2.5.2.4	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	252.32	-252.32
			6-25-00 5	VAC/OPTO RATES ON AD.ME							
1.0.1.1 / 1.0.1.2.5.3.5	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	87.10	-87.10
			6-25-00 5	VAC/OPTO RATES ON AD.ME							
1.0.1.1 / 1.0.1.2.6.4	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	27.70	-27.70
			6-25-00 5	VAC/OPTO RATES ON AD.ME							
1.0.1.1 / 1.0.1.2.6.6	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	27.70	-27.70
			6-25-00 5	VAC/OPTO RATES ON AD.ME							
1.0.1.1 / 1.0.1.2.6.7	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	27.70	-27.70
			6-25-00 5	VAC/OPTO RATES ON AD.ME							
1.0.1.1 / 1.0.1.2.6.8	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	27.70	-27.70
			6-25-00 5	VAC/OPTO RATES ON AD.ME							
1.0.1.2 / 1.0.1.1.1.1.2	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	38.03	-38.03
			6-25-00 5	VAC/OPTO RATES ON AD.ME							
1.0.1.2 / 1.0.1.1.1.3.1	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	19.02	-19.02
			6-25-00 5	VAC/OPTO RATES ON AD.ME							
1.0.1.2 / 1.0.1.1.1.3.2	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	15.21	-15.21
			6-25-00	VAC/OPTO RATES ON							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			5	AD.ME							
1.0.1.2 / 1.0.1.1.1.3.3	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	121.70	-121.70
			6-25-00	VAC/OPTO RATES ON							
			5	AD.ME							
1.0.1.2 / 1.0.1.1.1.4.1	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	19.02	-19.02
			6-25-00	VAC/OPTO RATES ON							
			5	AD.ME							
1.0.1.2 / 1.0.1.1.1.4.2	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	15.21	-15.21
			6-25-00	VAC/OPTO RATES ON							
			5	AD.ME							
1.0.1.2 / 1.0.1.1.1.4.3	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	121.70	-121.70
			6-25-00	VAC/OPTO RATES ON							
			5	AD.ME							
1.0.2.1 / 1.0.2.1.4.1	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	128.87	-128.87
			6-25-00	VAC/OPTO RATES ON							
			5	AD.ME							
1.0.2.1 / 1.0.2.1.4.2	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	779.04	-779.04
			6-25-00	VAC/OPTO RATES ON							
			5	AD.ME							
1.0.2.1 / 1.0.2.1.5.1	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	261.29	-261.29
			6-25-00	VAC/OPTO RATES ON							
			5	AD.ME							
1.0.2.1 / 1.0.2.2.1.3.1	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	66.09	-66.09
			6-25-00	VAC/OPTO RATES ON							
			5	AD.ME							
1.0.2.1 / 1.0.2.2.1.3.2	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	127.89	-127.89
			6-25-00	VAC/OPTO RATES ON							
			5	AD.ME							
1.0.2.1 / 1.0.2.2.1.3.3	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	127.89	-127.89
			6-25-00	VAC/OPTO RATES ON							
			5	AD.ME							
1.0.2.1 / 1.0.2.2.1.3.4	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	389.55	-389.55
			6-25-00	VAC/OPTO RATES ON							
			5	AD.ME							
1.0.2.1 / 1.0.2.2.3.1	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	391.94	-391.94
			6-25-00	VAC/OPTO RATES ON							
			5	AD.ME							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
1.0.2.1 / 1.0.2.2.3.2	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	821.48	-821.48
1.0.2.2 / 1.0.2.1.2.1	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	30.43	-30.43
1.0.3.1 / 1.0.3.1.4.1	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	138.52	-138.52
1.0.3.1 / 1.0.3.1.4.2	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	27.70	-27.70
1.0.3.1 / 1.0.3.2.1.1.1	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	349.76	-349.76
1.0.3.1 / 1.0.3.2.1.1.2	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	312.02	-312.02
1.0.3.1 / 1.0.3.2.1.1.3	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	312.10	-312.10
1.0.3.1 / 1.0.3.2.1.1.5	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	286.70	-286.70
1.0.3.1 / 1.0.3.2.1.2.1	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	599.09	-599.09
1.0.3.1 / 1.0.3.2.1.2.2	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	783.88	-783.88
1.0.3.1 / 1.0.3.2.1.3.1	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	173.15	-173.15
1.0.3.1 / 1.0.3.2.1.3.2	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	116.13	-116.13
1.0.3.1 / 1.0.3.2.2.1	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	498.66	-498.66

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			6-25-00 5	VAC/OPTO RATES ON AD.ME							
1.0.3.1 / 1.0.3.2.4.1	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	130.65	-130.65
			6-25-00 5	VAC/OPTO RATES ON AD.ME							
1.0.3.1 / 1.0.3.2.4.2	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	410.74	-410.74
			6-25-00 5	VAC/OPTO RATES ON AD.ME							
1.0.3.1 / 1.0.3.2.4.3	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	249.33	-249.33
			6-25-00 5	VAC/OPTO RATES ON AD.ME							
1.0.3.1 / 1.0.3.3.1.1.1	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	1031.95	-1031.95
			6-25-00 5	VAC/OPTO RATES ON AD.ME							
1.0.3.1 / 1.0.3.3.2.1.1	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	62.33	-62.33
			6-25-00 5	VAC/OPTO RATES ON AD.ME							
1.0.3.1 / 1.0.3.3.2.1.2	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	2577.41	-2577.41
			6-25-00 5	VAC/OPTO RATES ON AD.ME							
1.0.3.1 / 1.0.3.3.2.1.3	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	326.62	-326.62
			6-25-00 5	VAC/OPTO RATES ON AD.ME							
1.0.3.1 / 1.0.3.3.2.2.1	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	198.11	-198.11
			6-25-00 5	VAC/OPTO RATES ON AD.ME							
1.0.3.1 / 1.0.3.3.2.2.2	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	786.08	-786.08
			6-25-00 5	VAC/OPTO RATES ON AD.ME							
1.0.3.1 / 1.0.3.3.2.2.3	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	460.57	-460.57
			6-25-00 5	VAC/OPTO RATES ON AD.ME							
1.0.3.1 / 1.0.3.3.2.2.4	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	838.03	-838.03
			6-25-00 5	VAC/OPTO RATES ON AD.ME							
1.0.3.1 / 1.0.3.3.2.3.1	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	45.64	-45.64
			6-25-00	VAC/OPTO RATES ON							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			5	AD.ME							
1.0.3.1 / 1.0.3.3.3.1.2	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	1082.43	-1082.43
			6-25-00	VAC/OPTO RATES ON							
			5	AD.ME							
1.0.3.1 / 1.0.3.3.3.1.3	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	488.27	-488.27
			6-25-00	VAC/OPTO RATES ON							
			5	AD.ME							
1.0.3.1 / 1.0.3.3.3.1.4	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	62.33	-62.33
			6-25-00	VAC/OPTO RATES ON							
			5	AD.ME							
1.0.3.1 / 1.0.3.3.3.2.1	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	1347.08	-1347.08
			6-25-00	VAC/OPTO RATES ON							
			5	AD.ME							
1.0.3.1 / 1.0.3.3.3.2.2	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	926.31	-926.31
			6-25-00	VAC/OPTO RATES ON							
			5	AD.ME							
1.0.3.1 / 1.0.3.3.3.2.3	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	587.91	-587.91
			6-25-00	VAC/OPTO RATES ON							
			5	AD.ME							
1.0.3.1 / 1.0.3.3.3.3.1	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	713.74	-713.74
			6-25-00	VAC/OPTO RATES ON							
			5	AD.ME							
1.0.3.1 / 1.0.3.3.3.3.2	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	474.42	-474.42
			6-25-00	VAC/OPTO RATES ON							
			5	AD.ME							
1.0.3.1 / 1.0.3.3.4.2	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	249.33	-249.33
			6-25-00	VAC/OPTO RATES ON							
			5	AD.ME							
1.0.3.1 / 1.0.3.3.4.4	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	261.29	-261.29
			6-25-00	VAC/OPTO RATES ON							
			5	AD.ME							
1.0.3.1 / 1.0.3.3.4.5	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	391.94	-391.94
			6-25-00	VAC/OPTO RATES ON							
			5	AD.ME							
1.0.3.1 / 1.0.3.3.4.6	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	391.94	-391.94
			6-25-00	VAC/OPTO RATES ON							
			5	AD.ME							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
1.0.3.1 / 1.0.3.4.1.1.1	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	100.02	-100.02
1.0.3.1 / 1.0.3.4.1.2.1	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	242.40	-242.40
1.0.3.1 / 1.0.3.4.1.2.2	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	381.88	-381.88
1.0.3.1 / 1.0.3.4.1.2.3	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	381.88	-381.88
1.0.3.1 / 1.0.3.4.1.3.1	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	345.90	-345.90
1.0.3.1 / 1.0.3.4.1.4.1	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	543.44	-543.44
1.0.3.1 / 1.0.3.4.1.5.1	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	173.15	-173.15
1.0.3.1 / 1.0.3.4.1.5.2	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	325.52	-325.52
1.0.3.1 / 1.0.3.4.1.5.3	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	774.77	-774.77
1.0.3.1 / 1.0.3.4.2.1.1	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	59.48	-59.48
1.0.3.1 / 1.0.3.4.2.1.2	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	203.83	-203.83
1.0.3.1 / 1.0.3.4.2.1.3	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	357.59	-357.59
1.0.3.1 / 1.0.3.4.2.2.1	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	66.09	-66.09

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			6-25-00 5	VAC/OPTO RATES ON AD.ME							
1.0.3.1 / 1.0.3.4.2.2.2	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	207.47	-207.47
			6-25-00 5	VAC/OPTO RATES ON AD.ME							
1.0.3.1 / 1.0.3.4.2.2.3	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	389.46	-389.46
			6-25-00 5	VAC/OPTO RATES ON AD.ME							
1.0.3.1 / 1.0.3.4.2.3.1	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	66.09	-66.09
			6-25-00 5	VAC/OPTO RATES ON AD.ME							
1.0.3.1 / 1.0.3.4.2.3.2	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	411.29	-411.29
			6-25-00 5	VAC/OPTO RATES ON AD.ME							
1.0.3.1 / 1.0.3.4.2.3.3	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	389.46	-389.46
			6-25-00 5	VAC/OPTO RATES ON AD.ME							
1.0.3.1 / 1.0.3.4.2.4.1	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	66.09	-66.09
			6-25-00 5	VAC/OPTO RATES ON AD.ME							
1.0.3.1 / 1.0.3.4.2.4.2	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	207.47	-207.47
			6-25-00 5	VAC/OPTO RATES ON AD.ME							
1.0.3.1 / 1.0.3.4.2.4.3	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	389.46	-389.46
			6-25-00 5	VAC/OPTO RATES ON AD.ME							
1.0.3.1 / 1.0.3.4.3.1	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	60.85	-60.85
			6-25-00 5	VAC/OPTO RATES ON AD.ME							
1.0.3.1 / 1.0.3.4.3.2	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	60.85	-60.85
			6-25-00 5	VAC/OPTO RATES ON AD.ME							
1.0.3.1 / 1.0.3.4.4.1	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	124.67	-124.67
			6-25-00 5	VAC/OPTO RATES ON AD.ME							
1.0.3.1 / 1.0.3.4.4.2	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	261.29	-261.29
			6-25-00	VAC/OPTO RATES ON							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			5	AD.ME							
1.0.3.1 / 1.0.3.4.4.3	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	821.48	-821.48
			6-25-00	VAC/OPTO RATES ON							
			5	AD.ME							
1.0.3.2 / 1.0.3.3.1.2.1	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	599.95	-599.95
			6-25-00	VAC/OPTO RATES ON							
			5	AD.ME							
1.0.3.2 / 1.0.3.3.1.2.2	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	973.08	-973.08
			6-25-00	VAC/OPTO RATES ON							
			5	AD.ME							
1.0.3.2 / 1.0.3.3.2.3.2	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	15.21	-15.21
			6-25-00	VAC/OPTO RATES ON							
			5	AD.ME							
1.0.4 / 1.0.4.1.2	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	127.26	-127.26
			6-25-00	VAC/OPTO RATES ON							
			5	AD.ME							
1.0.4 / 1.0.4.1.4	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	127.26	-127.26
			6-25-00	VAC/OPTO RATES ON							
			5	AD.ME							
1.0.4 / 1.0.4.2.16	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	391.31	-391.31
			6-25-00	VAC/OPTO RATES ON							
			5	AD.ME							
1.0.4 / 1.0.4.2.6	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	295.16	-295.16
			6-25-00	VAC/OPTO RATES ON							
			5	AD.ME							
1.0.5 / 1.0.5.1.2	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	1068.86	-1068.86
			6-25-00	VAC/OPTO RATES ON							
			5	AD.ME							
2.0.1.1.1.14 / 2.0.1.1.1.14.11	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	47.83	-47.83
			6-25-00	VAC/OPTO RATES ON							
			5	AD.ME							
2.0.1.1.1.14 / 2.0.1.1.1.14.13	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	1092.78	-1092.78
			6-25-00	VAC/OPTO RATES ON							
			5	AD.ME							
2.0.1.1.1.14 / 2.0.1.1.1.14.14	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	931.77	-931.77
			6-25-00	VAC/OPTO RATES ON							
			5	AD.ME							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.0.1.1.1.14 / 2.0.1.1.1.14.15	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	430.45	-430.45
2.0.1.1.1.14 / 2.0.1.1.1.14.16	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	39.86	-39.86
2.0.1.1.1.14 / 2.0.1.1.1.14.17	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	7.97	-7.97
2.0.1.1.1.14 / 2.0.1.1.1.14.18	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	304.25	-304.25
2.0.1.1.1.14 / 2.0.1.1.1.14.19	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	318.86	-318.86
2.0.1.1.1.14 / 2.0.1.1.1.14.2	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	1532.47	-1532.47
2.0.1.1.1.14 / 2.0.1.1.1.14.20	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	99.64	-99.64
2.0.1.1.1.14 / 2.0.1.1.1.14.21	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	83.70	-83.70
2.0.1.1.1.14 / 2.0.1.1.1.14.22	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	75.73	-75.73
2.0.1.1.1.14 / 2.0.1.1.1.14.24	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	55.80	-55.80
2.0.1.1.1.14 / 2.0.1.1.1.14.3	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	985.01	-985.01
2.0.1.1.1.14 / 2.0.1.1.1.14.4	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	542.05	-542.05
2.0.1.1.1.14 / 2.0.1.1.1.14.5	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	47.83	-47.83

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			6-25-00 5	VAC/OPTO RATES ON AD.ME							
2.0.1.1.1.14 / 2.0.1.1.1.14.7	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	1260.23	-1260.23
			6-25-00 5	VAC/OPTO RATES ON AD.ME							
2.0.1.1.1.14 / 2.0.1.1.1.14.8	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	768.23	-768.23
			6-25-00 5	VAC/OPTO RATES ON AD.ME							
2.0.1.1.1.14 / 2.0.1.1.1.14.9	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	490.24	-490.24
			6-25-00 5	VAC/OPTO RATES ON AD.ME							
2.0.1.1.1.2 / 2.0.1.1.1.2.1	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	696.79	-696.79
			6-25-00 5	VAC/OPTO RATES ON AD.ME							
2.0.1.1.1.2 / 2.0.1.1.1.2.10	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	56.47	-56.47
			6-25-00 5	VAC/OPTO RATES ON AD.ME							
2.0.1.1.1.2 / 2.0.1.1.1.2.11	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	29.03	-29.03
			6-25-00 5	VAC/OPTO RATES ON AD.ME							
2.0.1.1.1.2 / 2.0.1.1.1.2.12	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	55.41	-55.41
			6-25-00 5	VAC/OPTO RATES ON AD.ME							
2.0.1.1.1.2 / 2.0.1.1.1.2.13	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	24.24	-24.24
			6-25-00 5	VAC/OPTO RATES ON AD.ME							
2.0.1.1.1.2 / 2.0.1.1.1.2.14	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	56.47	-56.47
			6-25-00 5	VAC/OPTO RATES ON AD.ME							
2.0.1.1.1.2 / 2.0.1.1.1.2.15	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	14.52	-14.52
			6-25-00 5	VAC/OPTO RATES ON AD.ME							
2.0.1.1.1.2 / 2.0.1.1.1.2.2	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	681.63	-681.63
			6-25-00 5	VAC/OPTO RATES ON AD.ME							
2.0.1.1.1.2 / 2.0.1.1.1.2.3	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	374.00	-374.00
			6-25-00	VAC/OPTO RATES ON							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			5	AD.ME							
2.0.1.1.1.2 / 2.0.1.1.1.2.4	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	283.96	-283.96
			6-25-00	VAC/OPTO RATES ON							
			5	AD.ME							
2.0.1.1.1.2 / 2.0.1.1.1.2.5	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	374.00	-374.00
			6-25-00	VAC/OPTO RATES ON							
			5	AD.ME							
2.0.1.1.1.2 / 2.0.1.1.1.2.6	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	58.07	-58.07
			6-25-00	VAC/OPTO RATES ON							
			5	AD.ME							
2.0.1.1.1.2 / 2.0.1.1.1.2.7	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	29.03	-29.03
			6-25-00	VAC/OPTO RATES ON							
			5	AD.ME							
2.0.1.1.1.2 / 2.0.1.1.1.2.8	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	58.07	-58.07
			6-25-00	VAC/OPTO RATES ON							
			5	AD.ME							
2.0.1.1.1.2 / 2.0.1.1.1.2.9	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	29.03	-29.03
			6-25-00	VAC/OPTO RATES ON							
			5	AD.ME							
2.0.1.1.1.9 / 2.0.1.1.1.9.1	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	164.71	-164.71
			6-25-00	VAC/OPTO RATES ON							
			5	AD.ME							
2.0.1.1.1.9 / 2.0.1.1.1.9.2	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	164.71	-164.71
			6-25-00	VAC/OPTO RATES ON							
			5	AD.ME							
2.0.1.1.1.9 / 2.0.1.1.1.9.3	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	164.06	-164.06
			6-25-00	VAC/OPTO RATES ON							
			5	AD.ME							
2.0.1.1.1.9 / 2.0.1.1.1.9.4	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	163.53	-163.53
			6-25-00	VAC/OPTO RATES ON							
			5	AD.ME							
2.0.1.1.2 / 2.0.1.1.2.1	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	554.07	-554.07
			6-25-00	VAC/OPTO RATES ON							
			5	AD.ME							
2.0.1.1.2 / 2.0.1.1.2.2	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	250.83	-250.83
			6-25-00	VAC/OPTO RATES ON							
			5	AD.ME							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.0.1.1.2 / 2.0.1.1.2.3	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	130.65	-130.65
2.0.1.1.2 / 2.0.1.1.2.4	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	49.38	-49.38
2.0.1.1.2 / 2.0.1.1.2.5	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	49.38	-49.38
2.0.1.1.2 / 2.0.1.1.2.6	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	42.96	-42.96
2.0.1.1.2 / 2.0.1.1.2.7	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	42.96	-42.96
2.0.1.1.2 / 2.0.1.1.2.8	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	2440.72	-2440.72
2.0.1.1.3 / 2.0.1.1.3.1	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	211.24	-211.24
2.0.1.1.3 / 2.0.1.1.3.2	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	195.97	-195.97
2.0.1.1.3 / 2.0.1.1.3.3	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	247.80	-247.80
2.0.1.1.4.1 / 2.0.1.1.4.1.1	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	182.55	-182.55
2.0.1.1.4.1 / 2.0.1.1.4.1.2	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	174.94	-174.94
2.0.1.1.4.1 / 2.0.1.1.4.1.3	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	103.84	-103.84
2.0.1.1.4.1 / 2.0.1.1.4.1.4	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	22.82	-22.82

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			6-25-00 5	VAC/OPTO RATES ON AD.ME							
2.0.1.1.4.1 / 2.0.1.1.4.1.5	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	22.82	-22.82
			6-25-00 5	VAC/OPTO RATES ON AD.ME							
2.0.1.1.4.1 / 2.0.1.1.4.1.6	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	25.51	-25.51
			6-25-00 5	VAC/OPTO RATES ON AD.ME							
2.0.1.1.4.2 / 2.0.1.1.4.2.1	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	60.85	-60.85
			6-25-00 5	VAC/OPTO RATES ON AD.ME							
2.0.1.1.4.2 / 2.0.1.1.4.2.2	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	174.94	-174.94
			6-25-00 5	VAC/OPTO RATES ON AD.ME							
2.0.1.1.4.2 / 2.0.1.1.4.2.3	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	53.85	-53.85
			6-25-00 5	VAC/OPTO RATES ON AD.ME							
2.0.1.1.4.2 / 2.0.1.1.4.2.4	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	22.82	-22.82
			6-25-00 5	VAC/OPTO RATES ON AD.ME							
2.0.1.1.4.2 / 2.0.1.1.4.2.5	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	23.91	-23.91
			6-25-00 5	VAC/OPTO RATES ON AD.ME							
2.0.1.1.4.3 / 2.0.1.1.4.3.1	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	60.85	-60.85
			6-25-00 5	VAC/OPTO RATES ON AD.ME							
2.0.1.1.4.3 / 2.0.1.1.4.3.2	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	174.94	-174.94
			6-25-00 5	VAC/OPTO RATES ON AD.ME							
2.0.1.1.4.3 / 2.0.1.1.4.3.3	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	53.85	-53.85
			6-25-00 5	VAC/OPTO RATES ON AD.ME							
2.0.1.1.4.3 / 2.0.1.1.4.3.4	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	22.82	-22.82
			6-25-00 5	VAC/OPTO RATES ON AD.ME							
2.0.1.1.4.3 / 2.0.1.1.4.3.5	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	22.82	-22.82
			6-25-00	VAC/OPTO RATES ON							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			5	AD.ME							
2.0.1.1.4.3 / 2.0.1.1.4.3.6	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	23.91	-23.91
			6-25-00	VAC/OPTO RATES ON							
			5	AD.ME							
2.0.1.1.4.4 / 2.0.1.1.4.4.1	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	121.70	-121.70
			6-25-00	VAC/OPTO RATES ON							
			5	AD.ME							
2.0.1.1.4.4 / 2.0.1.1.4.4.2	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	174.94	-174.94
			6-25-00	VAC/OPTO RATES ON							
			5	AD.ME							
2.0.1.1.4.4 / 2.0.1.1.4.4.3	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	115.82	-115.82
			6-25-00	VAC/OPTO RATES ON							
			5	AD.ME							
2.0.1.1.4.4 / 2.0.1.1.4.4.4	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	57.91	-57.91
			6-25-00	VAC/OPTO RATES ON							
			5	AD.ME							
2.0.1.1.4.4 / 2.0.1.1.4.4.5	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	57.91	-57.91
			6-25-00	VAC/OPTO RATES ON							
			5	AD.ME							
2.0.1.1.4.4 / 2.0.1.1.4.4.6	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	55.80	-55.80
			6-25-00	VAC/OPTO RATES ON							
			5	AD.ME							
2.0.1.1.4.5 / 2.0.1.1.4.5.1	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	60.85	-60.85
			6-25-00	VAC/OPTO RATES ON							
			5	AD.ME							
2.0.1.1.4.5 / 2.0.1.1.4.5.10	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	106.49	-106.49
			6-25-00	VAC/OPTO RATES ON							
			5	AD.ME							
2.0.1.1.4.5 / 2.0.1.1.4.5.11	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	357.49	-357.49
			6-25-00	VAC/OPTO RATES ON							
			5	AD.ME							
2.0.1.1.4.5 / 2.0.1.1.4.5.12	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	357.49	-357.49
			6-25-00	VAC/OPTO RATES ON							
			5	AD.ME							
2.0.1.1.4.5 / 2.0.1.1.4.5.13	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	150.43	-150.43
			6-25-00	VAC/OPTO RATES ON							
			5	AD.ME							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.0.1.1.4.5 / 2.0.1.1.4.5.14	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	148.32	-148.32
2.0.1.1.4.5 / 2.0.1.1.4.5.15	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	87.69	-87.69
2.0.1.1.4.5 / 2.0.1.1.4.5.16	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	53.24	-53.24
2.0.1.1.4.5 / 2.0.1.1.4.5.17	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	55.35	-55.35
2.0.1.1.4.5 / 2.0.1.1.4.5.18	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	71.74	-71.74
2.0.1.1.4.5 / 2.0.1.1.4.5.2	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	72.26	-72.26
2.0.1.1.4.5 / 2.0.1.1.4.5.3	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	220.58	-220.58
2.0.1.1.4.5 / 2.0.1.1.4.5.4	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	106.49	-106.49
2.0.1.1.4.5 / 2.0.1.1.4.5.5	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	365.10	-365.10
2.0.1.1.4.5 / 2.0.1.1.4.5.6	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	360.66	-360.66
2.0.1.1.4.5 / 2.0.1.1.4.5.7	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	220.58	-220.58
2.0.1.1.4.5 / 2.0.1.1.4.5.8	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	106.49	-106.49
2.0.1.1.4.5 / 2.0.1.1.4.5.9	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	220.58	-220.58

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			6-25-00 5	VAC/OPTO RATES ON AD.ME							
2.0.1.2.1 / 2.0.1.2.1.1.3	06/26/2008	1988	2008-0 6-25-00 5	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	210.49	-210.49
2.0.1.2.1 / 2.0.1.2.1.1.5	06/26/2008	1988	2008-0 6-25-00 5	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	27.70	-27.70
2.0.1.2.1 / 2.0.1.2.1.1.6	06/26/2008	1988	2008-0 6-25-00 5	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	27.70	-27.70
2.0.1.2.1 / 2.0.1.2.1.1.9	06/26/2008	1988	2008-0 6-25-00 5	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	116.13	-116.13
2.0.1.2.1 / 2.0.1.2.1.2.2	06/26/2008	1988	2008-0 6-25-00 5	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	123.39	-123.39
2.0.1.2.2 / 2.0.1.2.2.1.11	06/26/2008	1988	2008-0 6-25-00 5	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	264.11	-264.11
2.0.1.2.2 / 2.0.1.2.2.1.12	06/26/2008	1988	2008-0 6-25-00 5	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	127.02	-127.02
2.0.1.2.2 / 2.0.1.2.2.1.7	06/26/2008	1988	2008-0 6-25-00 5	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	264.11	-264.11
2.0.1.2.2 / 2.0.1.2.2.1.8	06/26/2008	1988	2008-0 6-25-00 5	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	133.11	-133.11
2.0.1.2.2 / 2.0.1.2.2.2.3	06/26/2008	1988	2008-0 6-25-00 5	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	129.31	-129.31
2.0.1.2.2 / 2.0.1.2.2.4	06/26/2008	1988	2008-0 6-25-00 5	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	152.13	-152.13
2.0.1.2.2 / 2.0.1.2.2.5	06/26/2008	1988	2008-0 6-25-00	RECALC TO CORR VAC/OPTO RATES ON	0.00	0.00	0.00	0.00	0.00	1307.31	-1307.31

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			5	AD.ME							
2.0.1.2.3 / 2.0.1.2.3.2.1	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	27.70	-27.70
			6-25-00	VAC/OPTO RATES ON							
			5	AD.ME							
2.0.1.2.3 / 2.0.1.2.3.2.11	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	261.29	-261.29
			6-25-00	VAC/OPTO RATES ON							
			5	AD.ME							
2.0.1.2.3 / 2.0.1.2.3.2.12	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	261.29	-261.29
			6-25-00	VAC/OPTO RATES ON							
			5	AD.ME							
2.0.1.2.3 / 2.0.1.2.3.2.2	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	27.70	-27.70
			6-25-00	VAC/OPTO RATES ON							
			5	AD.ME							
2.0.1.2.3 / 2.0.1.2.3.2.7	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	249.33	-249.33
			6-25-00	VAC/OPTO RATES ON							
			5	AD.ME							
2.0.1.2.3 / 2.0.1.2.3.2.8	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	131.59	-131.59
			6-25-00	VAC/OPTO RATES ON							
			5	AD.ME							
2.0.1.2.3 / 2.0.1.2.3.3.11	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	90.72	-90.72
			6-25-00	VAC/OPTO RATES ON							
			5	AD.ME							
2.0.1.2.3 / 2.0.1.2.3.3.7	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	252.32	-252.32
			6-25-00	VAC/OPTO RATES ON							
			5	AD.ME							
2.0.1.2.3 / 2.0.1.2.3.5	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	286.97	-286.97
			6-25-00	VAC/OPTO RATES ON							
			5	AD.ME							
2.0.1.2.4 / 2.0.1.2.4.1.5	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	277.03	-277.03
			6-25-00	VAC/OPTO RATES ON							
			5	AD.ME							
2.0.1.2.4 / 2.0.1.2.4.1.6	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	242.40	-242.40
			6-25-00	VAC/OPTO RATES ON							
			5	AD.ME							
2.0.1.2.5 / 2.0.1.2.5.1.1	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	27.70	-27.70
			6-25-00	VAC/OPTO RATES ON							
			5	AD.ME							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.0.1.2.5 / 2.0.1.2.5.1.4	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	116.13	-116.13
2.0.1.2.5 / 2.0.1.2.5.1.6	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	249.33	-249.33
2.0.1.2.5 / 2.0.1.2.5.1.7	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	131.59	-131.59
2.0.1.2.5 / 2.0.1.2.5.2.12	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	286.97	-286.97
2.0.1.2.5 / 2.0.1.2.5.2.3	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	34.63	-34.63
2.0.1.2.5 / 2.0.1.2.5.2.7	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	255.01	-255.01
2.0.1.2.6 / 2.0.1.2.6.1	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	249.33	-249.33
2.0.1.2.6 / 2.0.1.2.6.2	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	124.67	-124.67
2.0.1.2.6 / 2.0.1.2.6.3	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	110.81	-110.81
2.0.1.2.7 / 2.0.1.2.7.1	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	211.24	-211.24
2.0.1.2.7 / 2.0.1.2.7.2	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	195.97	-195.97
2.0.1.2.7 / 2.0.1.2.7.3	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	224.57	-224.57
2.0.2.2.4 / 2.0.2.2.4.1	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	121.70	-121.70

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			6-25-00 5	VAC/OPTO RATES ON AD.ME							
2.0.2.2.4 / 2.0.2.2.4.2	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	174.94	-174.94
			6-25-00 5	VAC/OPTO RATES ON AD.ME							
2.0.2.2.4 / 2.0.2.2.4.3	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	38.03	-38.03
			6-25-00 5	VAC/OPTO RATES ON AD.ME							
2.0.2.2.4 / 2.0.2.2.4.4	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	174.94	-174.94
			6-25-00 5	VAC/OPTO RATES ON AD.ME							
2.0.2.2.4 / 2.0.2.2.4.5	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	38.03	-38.03
			6-25-00 5	VAC/OPTO RATES ON AD.ME							
2.0.3.1.1 / 2.0.3.1.1.2.2	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	87.10	-87.10
			6-25-00 5	VAC/OPTO RATES ON AD.ME							
2.0.3.1.1 / 2.0.3.1.1.2.3	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	30.43	-30.43
			6-25-00 5	VAC/OPTO RATES ON AD.ME							
2.0.3.1.4 / 2.0.3.1.4.1	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	332.44	-332.44
			6-25-00 5	VAC/OPTO RATES ON AD.ME							
2.0.3.1.4 / 2.0.3.1.4.3	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	57.07	-57.07
			6-25-00 5	VAC/OPTO RATES ON AD.ME							
2.0.3.2.1 / 2.0.3.2.1.1.1	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	582.74	-582.74
			6-25-00 5	VAC/OPTO RATES ON AD.ME							
2.0.3.2.1 / 2.0.3.2.1.1.2	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	203.23	-203.23
			6-25-00 5	VAC/OPTO RATES ON AD.ME							
2.0.3.2.1 / 2.0.3.2.1.1.3	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	1031.78	-1031.78
			6-25-00 5	VAC/OPTO RATES ON AD.ME							
2.0.3.2.1 / 2.0.3.2.1.1.4	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	283.36	-283.36
			6-25-00	VAC/OPTO RATES ON							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			5	AD.ME							
2.0.3.2.1 / 2.0.3.2.1.2.1	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	580.65	-580.65
			6-25-00	VAC/OPTO RATES ON							
			5	AD.ME							
2.0.3.2.1 / 2.0.3.2.1.2.2	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	270.02	-270.02
			6-25-00	VAC/OPTO RATES ON							
			5	AD.ME							
2.0.3.2.1 / 2.0.3.2.1.2.3	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	4899.07	-4899.07
			6-25-00	VAC/OPTO RATES ON							
			5	AD.ME							
2.0.3.2.1 / 2.0.3.2.1.2.4	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	342.77	-342.77
			6-25-00	VAC/OPTO RATES ON							
			5	AD.ME							
2.0.3.2.1 / 2.0.3.2.1.3.2	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	36.29	-36.29
			6-25-00	VAC/OPTO RATES ON							
			5	AD.ME							
2.0.3.2.1 / 2.0.3.2.1.3.3	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	289.04	-289.04
			6-25-00	VAC/OPTO RATES ON							
			5	AD.ME							
2.0.3.2.1 / 2.0.3.2.1.3.4	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	279.74	-279.74
			6-25-00	VAC/OPTO RATES ON							
			5	AD.ME							
2.0.3.2.1 / 2.0.3.2.1.4	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	225.86	-225.86
			6-25-00	VAC/OPTO RATES ON							
			5	AD.ME							
2.0.3.2.1 / 2.0.3.2.1.5	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	359.23	-359.23
			6-25-00	VAC/OPTO RATES ON							
			5	AD.ME							
2.0.3.2.2 / 2.0.3.2.2.1	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	156.05	-156.05
			6-25-00	VAC/OPTO RATES ON							
			5	AD.ME							
2.0.3.2.2 / 2.0.3.2.2.2	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	501.58	-501.58
			6-25-00	VAC/OPTO RATES ON							
			5	AD.ME							
2.0.3.2.2 / 2.0.3.2.2.3	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	225.56	-225.56
			6-25-00	VAC/OPTO RATES ON							
			5	AD.ME							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.0.3.3.1 / 2.0.3.3.1.1	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	73.00	-73.00
2.0.3.3.1 / 2.0.3.3.1.2	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	136.91	-136.91
2.0.3.3.1 / 2.0.3.3.1.3	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	163.53	-163.53
2.0.3.3.2.1 / 2.0.3.3.2.1.1	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	580.65	-580.65
2.0.3.3.2.1 / 2.0.3.3.2.1.2	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	674.78	-674.78
2.0.3.3.2.1 / 2.0.3.3.2.1.3	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	114.09	-114.09
2.0.3.3.2.1 / 2.0.3.3.2.1.4	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	114.09	-114.09
2.0.3.3.2.1 / 2.0.3.3.2.1.5	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	83.70	-83.70
2.0.3.3.2.2 / 2.0.3.3.2.2.1	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	554.07	-554.07
2.0.3.3.2.2 / 2.0.3.3.2.2.2	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	169.44	-169.44
2.0.3.3.2.2 / 2.0.3.3.2.2.3	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	228.19	-228.19
2.0.3.3.2.2 / 2.0.3.3.2.2.4	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	130.79	-130.79
2.0.3.3.2.2 / 2.0.3.3.2.2.5	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	30.43	-30.43

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			6-25-00 5	VAC/OPTO RATES ON AD.ME							
2.0.3.3.2.2 / 2.0.3.3.2.2.6	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	174.38	-174.38
			6-25-00 5	VAC/OPTO RATES ON AD.ME							
2.0.3.3.2.2 / 2.0.3.3.2.2.7	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	76.06	-76.06
			6-25-00 5	VAC/OPTO RATES ON AD.ME							
2.0.3.3.2.2 / 2.0.3.3.2.2.8	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	1071.60	-1071.60
			6-25-00 5	VAC/OPTO RATES ON AD.ME							
2.0.3.3.3.1 / 2.0.3.3.3.1.1	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	116.13	-116.13
			6-25-00 5	VAC/OPTO RATES ON AD.ME							
2.0.3.3.3.1 / 2.0.3.3.3.1.4	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	79.71	-79.71
			6-25-00 5	VAC/OPTO RATES ON AD.ME							
2.0.3.3.3.1 / 2.0.3.3.3.1.6	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	19.13	-19.13
			6-25-00 5	VAC/OPTO RATES ON AD.ME							
2.0.3.3.3.2 / 2.0.3.3.3.2.1	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	580.65	-580.65
			6-25-00 5	VAC/OPTO RATES ON AD.ME							
2.0.3.3.3.2 / 2.0.3.3.3.2.2	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	177.83	-177.83
			6-25-00 5	VAC/OPTO RATES ON AD.ME							
2.0.3.3.3.2 / 2.0.3.3.3.2.3	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	147.34	-147.34
			6-25-00 5	VAC/OPTO RATES ON AD.ME							
2.0.3.3.3.2 / 2.0.3.3.3.2.4	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	186.35	-186.35
			6-25-00 5	VAC/OPTO RATES ON AD.ME							
2.0.3.3.3.3 / 2.0.3.3.3.3.1	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	87.17	-87.17
			6-25-00 5	VAC/OPTO RATES ON AD.ME							
2.0.3.3.3.3 / 2.0.3.3.3.3.2	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	190.16	-190.16
			6-25-00	VAC/OPTO RATES ON							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			5	AD.ME							
2.0.3.4.1.1 / 2.0.3.4.1.1.1	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	182.55	-182.55
			6-25-00	VAC/OPTO RATES ON							
			5	AD.ME							
2.0.3.4.1.1 / 2.0.3.4.1.1.2	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	41.83	-41.83
			6-25-00	VAC/OPTO RATES ON							
			5	AD.ME							
2.0.3.4.1.1 / 2.0.3.4.1.1.3	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	19.93	-19.93
			6-25-00	VAC/OPTO RATES ON							
			5	AD.ME							
2.0.3.4.1.2 / 2.0.3.4.1.2.1	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	304.25	-304.25
			6-25-00	VAC/OPTO RATES ON							
			5	AD.ME							
2.0.3.4.1.2 / 2.0.3.4.1.2.2	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	190.16	-190.16
			6-25-00	VAC/OPTO RATES ON							
			5	AD.ME							
2.0.3.4.1.2 / 2.0.3.4.1.2.3	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	86.82	-86.82
			6-25-00	VAC/OPTO RATES ON							
			5	AD.ME							
2.0.3.4.1.2 / 2.0.3.4.1.2.4	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	31.89	-31.89
			6-25-00	VAC/OPTO RATES ON							
			5	AD.ME							
2.0.3.4.1.2 / 2.0.3.4.1.2.5	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	190.16	-190.16
			6-25-00	VAC/OPTO RATES ON							
			5	AD.ME							
2.0.3.4.1.2 / 2.0.3.4.1.2.6	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	86.82	-86.82
			6-25-00	VAC/OPTO RATES ON							
			5	AD.ME							
2.0.3.4.1.2 / 2.0.3.4.1.2.7	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	31.89	-31.89
			6-25-00	VAC/OPTO RATES ON							
			5	AD.ME							
2.0.3.4.1.3 / 2.0.3.4.1.3.1	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	182.55	-182.55
			6-25-00	VAC/OPTO RATES ON							
			5	AD.ME							
2.0.3.4.1.3 / 2.0.3.4.1.3.2	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	75.19	-75.19
			6-25-00	VAC/OPTO RATES ON							
			5	AD.ME							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.0.3.4.1.3 / 2.0.3.4.1.3.3	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	25.06	-25.06
2.0.3.4.1.4 / 2.0.3.4.1.4.1	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	205.37	-205.37
2.0.3.4.1.4 / 2.0.3.4.1.4.2	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	182.55	-182.55
2.0.3.4.1.4 / 2.0.3.4.1.4.3	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	111.60	-111.60
2.0.3.4.1.4 / 2.0.3.4.1.4.4	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	111.60	-111.60
2.0.3.4.1.4 / 2.0.3.4.1.4.5	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	39.86	-39.86
2.0.3.4.1.5 / 2.0.3.4.1.5.1	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	292.84	-292.84
2.0.3.4.1.5 / 2.0.3.4.1.5.2	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	182.55	-182.55
2.0.3.4.1.5 / 2.0.3.4.1.5.3	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	111.60	-111.60
2.0.3.4.1.5 / 2.0.3.4.1.5.4	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	63.77	-63.77
2.0.3.4.2.1 / 2.0.3.4.2.1.1	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	98.88	-98.88
2.0.3.4.2.1 / 2.0.3.4.2.1.2	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	182.55	-182.55
2.0.3.4.2.1 / 2.0.3.4.2.1.3	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	109.04	-109.04

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			6-25-00 5	VAC/OPTO RATES ON AD.ME							
2.0.3.4.2.1 / 2.0.3.4.2.1.4	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	43.84	-43.84
			6-25-00 5	VAC/OPTO RATES ON AD.ME							
2.0.3.4.2.2 / 2.0.3.4.2.2.1	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	98.88	-98.88
			6-25-00 5	VAC/OPTO RATES ON AD.ME							
2.0.3.4.2.2 / 2.0.3.4.2.2.2	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	182.55	-182.55
			6-25-00 5	VAC/OPTO RATES ON AD.ME							
2.0.3.4.2.2 / 2.0.3.4.2.2.3	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	109.04	-109.04
			6-25-00 5	VAC/OPTO RATES ON AD.ME							
2.0.3.4.2.2 / 2.0.3.4.2.2.4	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	43.84	-43.84
			6-25-00 5	VAC/OPTO RATES ON AD.ME							
2.0.3.4.2.3 / 2.0.3.4.2.3.1	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	193.96	-193.96
			6-25-00 5	VAC/OPTO RATES ON AD.ME							
2.0.3.4.2.3 / 2.0.3.4.2.3.2	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	182.55	-182.55
			6-25-00 5	VAC/OPTO RATES ON AD.ME							
2.0.3.4.2.3 / 2.0.3.4.2.3.3	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	199.28	-199.28
			6-25-00 5	VAC/OPTO RATES ON AD.ME							
2.0.3.4.2.3 / 2.0.3.4.2.3.4	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	43.84	-43.84
			6-25-00 5	VAC/OPTO RATES ON AD.ME							
2.0.3.4.2.4 / 2.0.3.4.2.4.1	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	98.88	-98.88
			6-25-00 5	VAC/OPTO RATES ON AD.ME							
2.0.3.4.2.4 / 2.0.3.4.2.4.2	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	182.55	-182.55
			6-25-00 5	VAC/OPTO RATES ON AD.ME							
2.0.3.4.2.4 / 2.0.3.4.2.4.3	06/26/2008	1988	2008-0	RECALC TO CORR	0.00	0.00	0.00	0.00	0.00	111.60	-111.60
			6-25-00	VAC/OPTO RATES ON							

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			5	AD.ME							
2.0.3.4.2.4 / 2.0.3.4.2.4.4	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	43.84	-43.84
2.0.4 / 2.0.4.2.1	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	665.84	-665.84
2.0.4 / 2.0.4.2.2	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	1863.05	-1863.05
2.0.4 / 2.0.4.2.3	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	2925.05	-2925.05
2.0.4 / 2.0.4.2.4	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	3065.33	-3065.33
2.0.4 / 2.0.4.2.5	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	3212.47	-3212.47
2.0.4 / 2.0.4.2.7	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	2190.53	-2190.53
2.0.4 / 2.0.4.2.8	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	3366.73	-3366.73
2.0.4 / 2.0.4.2.9	06/26/2008	1988	2008-06-25-005	RECALC TO CORR VAC/OPTO RATES ON AD.ME	0.00	0.00	0.00	0.00	0.00	1177.58	-1177.58
	06/26/2008	1989	2008-06-25-005	ALLOCATE ME FOR CORR TO AD.ME VAC/OPTO RATES	0.00	0.00	0.00	123568.55	-123568.55	-123568.55	0.00
1.4.6.5 / 1.4.1.1.3.2.3	06/30/2008	1994	2008-06-30-001	RECALC CORRECTED CALTECH OH RATES	0.00	0.00	0.00	0.00	0.00	318.78	-318.78
1.6.4.5 / 1.6.1.1.3.5	06/30/2008	1994	2008-06-30-001	RECALC CORRECTED CALTECH OH RATES	0.00	0.00	0.00	0.00	0.00	36.40	-36.40

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
1.6.4.5 / 1.6.1.1.3.6	06/30/2008	1994	2008-06-30-001	RECALC CORRECTED CALTECH OH RATES	0.00	0.00	0.00	0.00	0.00	47.19	-47.19
1.6.4.5 / 1.6.4.2.2.2	06/30/2008	1994	2008-06-30-001	RECALC CORRECTED CALTECH OH RATES	0.00	0.00	0.00	0.00	0.00	56.62	-56.62
1.6.4.5 / 1.6.5.1.2	06/30/2008	1994	2008-06-30-001	RECALC CORRECTED CALTECH OH RATES	0.00	0.00	0.00	0.00	0.00	303.31	-303.31
1.6.4.5 / 1.6.5.2.1	06/30/2008	1994	2008-06-30-001	RECALC CORRECTED CALTECH OH RATES	0.00	0.00	0.00	0.00	0.00	757.26	-757.26
1.6.4.5 / 1.6.5.2.2	06/30/2008	1994	2008-06-30-001	RECALC CORRECTED CALTECH OH RATES	0.00	0.00	0.00	0.00	0.00	242.65	-242.65
1.6.4.5 / 1.6.5.2.4	06/30/2008	1994	2008-06-30-001	RECALC CORRECTED CALTECH OH RATES	0.00	0.00	0.00	0.00	0.00	1135.25	-1135.25
1.6.4.5 / 1.6.5.2.5	06/30/2008	1994	2008-06-30-001	RECALC CORRECTED CALTECH OH RATES	0.00	0.00	0.00	0.00	0.00	242.65	-242.65
1.6.4.5 / 1.6.5.2.6	06/30/2008	1994	2008-06-30-001	RECALC CORRECTED CALTECH OH RATES	0.00	0.00	0.00	0.00	0.00	84.93	-84.93
1.6.4.5 / 1.6.5.2.7	06/30/2008	1994	2008-06-30-001	RECALC CORRECTED CALTECH OH RATES	0.00	0.00	0.00	0.00	0.00	567.62	-567.62
2.6.1.3 / 2.6.1.3.1	06/30/2008	1994	2008-06-30-001	RECALC CORRECTED CALTECH OH RATES	0.00	0.00	0.00	0.00	0.00	218.78	-218.78
2.6.1.3 / 2.6.1.3.10	06/30/2008	1994	2008-06-30-001	RECALC CORRECTED CALTECH OH RATES	0.00	0.00	0.00	0.00	0.00	229.28	-229.28
2.6.1.3 / 2.6.1.3.11	06/30/2008	1994	2008-06-30-001	RECALC CORRECTED CALTECH OH RATES	0.00	0.00	0.00	0.00	0.00	229.28	-229.28
2.6.1.3 / 2.6.1.3.12	06/30/2008	1994	2008-0	RECALC CORRECTED	0.00	0.00	0.00	0.00	0.00	229.28	-229.28

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			6-30-00 1	CALTECH OH RATES							
2.6.1.3 / 2.6.1.3.13	06/30/2008	1994	2008-0 6-30-00 1	RECALC CORRECTED CALTECH OH RATES	0.00	0.00	0.00	0.00	0.00	229.28	-229.28
2.6.1.3 / 2.6.1.3.14	06/30/2008	1994	2008-0 6-30-00 1	RECALC CORRECTED CALTECH OH RATES	0.00	0.00	0.00	0.00	0.00	229.28	-229.28
2.6.1.3 / 2.6.1.3.15	06/30/2008	1994	2008-0 6-30-00 1	RECALC CORRECTED CALTECH OH RATES	0.00	0.00	0.00	0.00	0.00	229.28	-229.28
2.6.1.3 / 2.6.1.3.16	06/30/2008	1994	2008-0 6-30-00 1	RECALC CORRECTED CALTECH OH RATES	0.00	0.00	0.00	0.00	0.00	229.28	-229.28
2.6.1.3 / 2.6.1.3.17	06/30/2008	1994	2008-0 6-30-00 1	RECALC CORRECTED CALTECH OH RATES	0.00	0.00	0.00	0.00	0.00	229.28	-229.28
2.6.1.3 / 2.6.1.3.18	06/30/2008	1994	2008-0 6-30-00 1	RECALC CORRECTED CALTECH OH RATES	0.00	0.00	0.00	0.00	0.00	229.28	-229.28
2.6.1.3 / 2.6.1.3.19	06/30/2008	1994	2008-0 6-30-00 1	RECALC CORRECTED CALTECH OH RATES	0.00	0.00	0.00	0.00	0.00	229.28	-229.28
2.6.1.3 / 2.6.1.3.2	06/30/2008	1994	2008-0 6-30-00 1	RECALC CORRECTED CALTECH OH RATES	0.00	0.00	0.00	0.00	0.00	218.78	-218.78
2.6.1.3 / 2.6.1.3.20	06/30/2008	1994	2008-0 6-30-00 1	RECALC CORRECTED CALTECH OH RATES	0.00	0.00	0.00	0.00	0.00	229.28	-229.28
2.6.1.3 / 2.6.1.3.21	06/30/2008	1994	2008-0 6-30-00 1	RECALC CORRECTED CALTECH OH RATES	0.00	0.00	0.00	0.00	0.00	229.28	-229.28
2.6.1.3 / 2.6.1.3.22	06/30/2008	1994	2008-0 6-30-00 1	RECALC CORRECTED CALTECH OH RATES	0.00	0.00	0.00	0.00	0.00	229.28	-229.28
2.6.1.3 / 2.6.1.3.23	06/30/2008	1994	2008-0 6-30-00	RECALC CORRECTED CALTECH OH RATES	0.00	0.00	0.00	0.00	0.00	229.28	-229.28

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			1								
2.6.1.3 / 2.6.1.3.24	06/30/2008	1994	2008-06-30-00	RECALC CORRECTED CALTECH OH RATES	0.00	0.00	0.00	0.00	0.00	229.28	-229.28
			1								
2.6.1.3 / 2.6.1.3.25	06/30/2008	1994	2008-06-30-00	RECALC CORRECTED CALTECH OH RATES	0.00	0.00	0.00	0.00	0.00	229.28	-229.28
			1								
2.6.1.3 / 2.6.1.3.26	06/30/2008	1994	2008-06-30-00	RECALC CORRECTED CALTECH OH RATES	0.00	0.00	0.00	0.00	0.00	229.28	-229.28
			1								
2.6.1.3 / 2.6.1.3.27	06/30/2008	1994	2008-06-30-00	RECALC CORRECTED CALTECH OH RATES	0.00	0.00	0.00	0.00	0.00	229.28	-229.28
			1								
2.6.1.3 / 2.6.1.3.28	06/30/2008	1994	2008-06-30-00	RECALC CORRECTED CALTECH OH RATES	0.00	0.00	0.00	0.00	0.00	229.28	-229.28
			1								
2.6.1.3 / 2.6.1.3.29	06/30/2008	1994	2008-06-30-00	RECALC CORRECTED CALTECH OH RATES	0.00	0.00	0.00	0.00	0.00	231.28	-231.28
			1								
2.6.1.3 / 2.6.1.3.3	06/30/2008	1994	2008-06-30-00	RECALC CORRECTED CALTECH OH RATES	0.00	0.00	0.00	0.00	0.00	218.78	-218.78
			1								
2.6.1.3 / 2.6.1.3.30	06/30/2008	1994	2008-06-30-00	RECALC CORRECTED CALTECH OH RATES	0.00	0.00	0.00	0.00	0.00	240.29	-240.29
			1								
2.6.1.3 / 2.6.1.3.4	06/30/2008	1994	2008-06-30-00	RECALC CORRECTED CALTECH OH RATES	0.00	0.00	0.00	0.00	0.00	218.78	-218.78
			1								
2.6.1.3 / 2.6.1.3.5	06/30/2008	1994	2008-06-30-00	RECALC CORRECTED CALTECH OH RATES	0.00	0.00	0.00	0.00	0.00	218.78	-218.78
			1								
2.6.1.3 / 2.6.1.3.6	06/30/2008	1994	2008-06-30-00	RECALC CORRECTED CALTECH OH RATES	0.00	0.00	0.00	0.00	0.00	218.78	-218.78
			1								
2.6.1.3 / 2.6.1.3.7	06/30/2008	1994	2008-06-30-00	RECALC CORRECTED CALTECH OH RATES	0.00	0.00	0.00	0.00	0.00	228.32	-228.32
			1								

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.6.1.3 / 2.6.1.3.8	06/30/2008	1994	2008-06-30-001	RECALC CORRECTED CALTECH OH RATES	0.00	0.00	0.00	0.00	0.00	229.28	-229.28
2.6.1.3 / 2.6.1.3.9	06/30/2008	1994	2008-06-30-001	RECALC CORRECTED CALTECH OH RATES	0.00	0.00	0.00	0.00	0.00	229.28	-229.28
2.6.1.4 / 2.6.1.4.1	06/30/2008	1994	2008-06-30-001	RECALC CORRECTED CALTECH OH RATES	0.00	0.00	0.00	0.00	0.00	1.58	-1.58
2.6.1.4 / 2.6.1.4.10	06/30/2008	1994	2008-06-30-001	RECALC CORRECTED CALTECH OH RATES	0.00	0.00	0.00	0.00	0.00	1.66	-1.66
2.6.1.4 / 2.6.1.4.11	06/30/2008	1994	2008-06-30-001	RECALC CORRECTED CALTECH OH RATES	0.00	0.00	0.00	0.00	0.00	1.66	-1.66
2.6.1.4 / 2.6.1.4.12	06/30/2008	1994	2008-06-30-001	RECALC CORRECTED CALTECH OH RATES	0.00	0.00	0.00	0.00	0.00	1.66	-1.66
2.6.1.4 / 2.6.1.4.13	06/30/2008	1994	2008-06-30-001	RECALC CORRECTED CALTECH OH RATES	0.00	0.00	0.00	0.00	0.00	1.66	-1.66
2.6.1.4 / 2.6.1.4.14	06/30/2008	1994	2008-06-30-001	RECALC CORRECTED CALTECH OH RATES	0.00	0.00	0.00	0.00	0.00	1.66	-1.66
2.6.1.4 / 2.6.1.4.15	06/30/2008	1994	2008-06-30-001	RECALC CORRECTED CALTECH OH RATES	0.00	0.00	0.00	0.00	0.00	1.66	-1.66
2.6.1.4 / 2.6.1.4.16	06/30/2008	1994	2008-06-30-001	RECALC CORRECTED CALTECH OH RATES	0.00	0.00	0.00	0.00	0.00	1.66	-1.66
2.6.1.4 / 2.6.1.4.17	06/30/2008	1994	2008-06-30-001	RECALC CORRECTED CALTECH OH RATES	0.00	0.00	0.00	0.00	0.00	1.66	-1.66
2.6.1.4 / 2.6.1.4.18	06/30/2008	1994	2008-06-30-001	RECALC CORRECTED CALTECH OH RATES	0.00	0.00	0.00	0.00	0.00	1.66	-1.66
2.6.1.4 / 2.6.1.4.19	06/30/2008	1994	2008-0	RECALC CORRECTED	0.00	0.00	0.00	0.00	0.00	1.66	-1.66

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			6-30-00 1	CALTECH OH RATES							
2.6.1.4 / 2.6.1.4.2	06/30/2008	1994	2008-0 6-30-00 1	RECALC CORRECTED CALTECH OH RATES	0.00	0.00	0.00	0.00	0.00	1.58	-1.58
2.6.1.4 / 2.6.1.4.20	06/30/2008	1994	2008-0 6-30-00 1	RECALC CORRECTED CALTECH OH RATES	0.00	0.00	0.00	0.00	0.00	1.66	-1.66
2.6.1.4 / 2.6.1.4.21	06/30/2008	1994	2008-0 6-30-00 1	RECALC CORRECTED CALTECH OH RATES	0.00	0.00	0.00	0.00	0.00	1.66	-1.66
2.6.1.4 / 2.6.1.4.22	06/30/2008	1994	2008-0 6-30-00 1	RECALC CORRECTED CALTECH OH RATES	0.00	0.00	0.00	0.00	0.00	1.66	-1.66
2.6.1.4 / 2.6.1.4.23	06/30/2008	1994	2008-0 6-30-00 1	RECALC CORRECTED CALTECH OH RATES	0.00	0.00	0.00	0.00	0.00	1.66	-1.66
2.6.1.4 / 2.6.1.4.24	06/30/2008	1994	2008-0 6-30-00 1	RECALC CORRECTED CALTECH OH RATES	0.00	0.00	0.00	0.00	0.00	1.66	-1.66
2.6.1.4 / 2.6.1.4.25	06/30/2008	1994	2008-0 6-30-00 1	RECALC CORRECTED CALTECH OH RATES	0.00	0.00	0.00	0.00	0.00	1.66	-1.66
2.6.1.4 / 2.6.1.4.26	06/30/2008	1994	2008-0 6-30-00 1	RECALC CORRECTED CALTECH OH RATES	0.00	0.00	0.00	0.00	0.00	1.66	-1.66
2.6.1.4 / 2.6.1.4.27	06/30/2008	1994	2008-0 6-30-00 1	RECALC CORRECTED CALTECH OH RATES	0.00	0.00	0.00	0.00	0.00	1.66	-1.66
2.6.1.4 / 2.6.1.4.28	06/30/2008	1994	2008-0 6-30-00 1	RECALC CORRECTED CALTECH OH RATES	0.00	0.00	0.00	0.00	0.00	1.66	-1.66
2.6.1.4 / 2.6.1.4.29	06/30/2008	1994	2008-0 6-30-00 1	RECALC CORRECTED CALTECH OH RATES	0.00	0.00	0.00	0.00	0.00	1.74	-1.74
2.6.1.4 / 2.6.1.4.3	06/30/2008	1994	2008-0 6-30-00	RECALC CORRECTED CALTECH OH RATES	0.00	0.00	0.00	0.00	0.00	1.58	-1.58

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.6.1.4 / 2.6.1.4.30	06/30/2008	1994	1 2008-06-30-001	RECALC CORRECTED CALTECH OH RATES	0.00	0.00	0.00	0.00	0.00	1.74	-1.74
2.6.1.4 / 2.6.1.4.39	06/30/2008	1994	1 2008-06-30-001	RECALC CORRECTED CALTECH OH RATES	0.00	0.00	0.00	0.00	0.00	1.51	-1.51
2.6.1.4 / 2.6.1.4.4	06/30/2008	1994	1 2008-06-30-001	RECALC CORRECTED CALTECH OH RATES	0.00	0.00	0.00	0.00	0.00	1.58	-1.58
2.6.1.4 / 2.6.1.4.5	06/30/2008	1994	1 2008-06-30-001	RECALC CORRECTED CALTECH OH RATES	0.00	0.00	0.00	0.00	0.00	1.58	-1.58
2.6.1.4 / 2.6.1.4.6	06/30/2008	1994	1 2008-06-30-001	RECALC CORRECTED CALTECH OH RATES	0.00	0.00	0.00	0.00	0.00	1.58	-1.58
2.6.1.4 / 2.6.1.4.7	06/30/2008	1994	1 2008-06-30-001	RECALC CORRECTED CALTECH OH RATES	0.00	0.00	0.00	0.00	0.00	1.58	-1.58
2.6.1.4 / 2.6.1.4.8	06/30/2008	1994	1 2008-06-30-001	RECALC CORRECTED CALTECH OH RATES	0.00	0.00	0.00	0.00	0.00	1.58	-1.58
2.6.1.4 / 2.6.1.4.9	06/30/2008	1994	1 2008-06-30-001	RECALC CORRECTED CALTECH OH RATES	0.00	0.00	0.00	0.00	0.00	1.66	-1.66
	06/30/2008	1995	1 2008-06-30	ALLOCATE MR FOR CALTECH O/H CORRECTION	0.00	0.00	0.00	10670.85	-10670.85	-10670.85	0.00
	06/30/2008			Current Balances:	278000000.0	0.00	278000000.0	69950457.60	208049542.40	0.00	208049542.4
2.6.1.3 / 2.6.1.3.1	07/01/2008	1998	2008-07-01-001	TESTING RECALC OF ZERO BE'S	0.00	0.00	0.00	0.00	0.00	4375.53	-4375.53
1.4.6.5 / 1.4.1.1.3.2.3	07/01/2008	2002	1 2008-07-01-002	RECALC FOR CORR TO CALTECH GANDA	0.00	0.00	0.00	0.00	0.00	956.34	-956.34
1.6.4.5 / 1.6.1.1.3.5	07/01/2008	2002	2 2008-0	RECALC FOR CORR TO	0.00	0.00	0.00	0.00	0.00	109.19	-109.19

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			7-01-00 2	CALTECH GANDA							
1.6.4.5 / 1.6.1.1.3.6	07/01/2008	2002	2008-0 7-01-00 2	RECALC FOR CORR TO CALTECH GANDA	0.00	0.00	0.00	0.00	0.00	141.57	-141.57
1.6.4.5 / 1.6.4.2.2.2	07/01/2008	2002	2008-0 7-01-00 2	RECALC FOR CORR TO CALTECH GANDA	0.00	0.00	0.00	0.00	0.00	169.85	-169.85
1.6.4.5 / 1.6.5.1.2	07/01/2008	2002	2008-0 7-01-00 2	RECALC FOR CORR TO CALTECH GANDA	0.00	0.00	0.00	0.00	0.00	909.93	-909.93
1.6.4.5 / 1.6.5.2.1	07/01/2008	2002	2008-0 7-01-00 2	RECALC FOR CORR TO CALTECH GANDA	0.00	0.00	0.00	0.00	0.00	2271.77	-2271.77
1.6.4.5 / 1.6.5.2.2	07/01/2008	2002	2008-0 7-01-00 2	RECALC FOR CORR TO CALTECH GANDA	0.00	0.00	0.00	0.00	0.00	727.94	-727.94
1.6.4.5 / 1.6.5.2.4	07/01/2008	2002	2008-0 7-01-00 2	RECALC FOR CORR TO CALTECH GANDA	0.00	0.00	0.00	0.00	0.00	2384.02	-2384.02
1.6.4.5 / 1.6.5.2.5	07/01/2008	2002	2008-0 7-01-00 2	RECALC FOR CORR TO CALTECH GANDA	0.00	0.00	0.00	0.00	0.00	727.94	-727.94
1.6.4.5 / 1.6.5.2.6	07/01/2008	2002	2008-0 7-01-00 2	RECALC FOR CORR TO CALTECH GANDA	0.00	0.00	0.00	0.00	0.00	254.78	-254.78
1.6.4.5 / 1.6.5.2.7	07/01/2008	2002	2008-0 7-01-00 2	RECALC FOR CORR TO CALTECH GANDA	0.00	0.00	0.00	0.00	0.00	1192.01	-1192.01
2.6.1.3 / 2.6.1.3.1	07/01/2008	2002	2008-0 7-01-00 2	RECALC FOR CORR TO CALTECH GANDA	0.00	0.00	0.00	0.00	0.00	459.43	-459.43
2.6.1.3 / 2.6.1.3.10	07/01/2008	2002	2008-0 7-01-00 2	RECALC FOR CORR TO CALTECH GANDA	0.00	0.00	0.00	0.00	0.00	481.48	-481.48
2.6.1.3 / 2.6.1.3.11	07/01/2008	2002	2008-0 7-01-00	RECALC FOR CORR TO CALTECH GANDA	0.00	0.00	0.00	0.00	0.00	481.48	-481.48

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			2								
2.6.1.3 / 2.6.1.3.12	07/01/2008	2002	2008-07-01-00 2	RECALC FOR CORR TO CALTECH GANDA	0.00	0.00	0.00	0.00	0.00	481.48	-481.48
2.6.1.3 / 2.6.1.3.13	07/01/2008	2002	2008-07-01-00 2	RECALC FOR CORR TO CALTECH GANDA	0.00	0.00	0.00	0.00	0.00	481.48	-481.48
2.6.1.3 / 2.6.1.3.14	07/01/2008	2002	2008-07-01-00 2	RECALC FOR CORR TO CALTECH GANDA	0.00	0.00	0.00	0.00	0.00	481.48	-481.48
2.6.1.3 / 2.6.1.3.15	07/01/2008	2002	2008-07-01-00 2	RECALC FOR CORR TO CALTECH GANDA	0.00	0.00	0.00	0.00	0.00	481.48	-481.48
2.6.1.3 / 2.6.1.3.16	07/01/2008	2002	2008-07-01-00 2	RECALC FOR CORR TO CALTECH GANDA	0.00	0.00	0.00	0.00	0.00	481.48	-481.48
2.6.1.3 / 2.6.1.3.17	07/01/2008	2002	2008-07-01-00 2	RECALC FOR CORR TO CALTECH GANDA	0.00	0.00	0.00	0.00	0.00	481.48	-481.48
2.6.1.3 / 2.6.1.3.18	07/01/2008	2002	2008-07-01-00 2	RECALC FOR CORR TO CALTECH GANDA	0.00	0.00	0.00	0.00	0.00	481.48	-481.48
2.6.1.3 / 2.6.1.3.19	07/01/2008	2002	2008-07-01-00 2	RECALC FOR CORR TO CALTECH GANDA	0.00	0.00	0.00	0.00	0.00	481.48	-481.48
2.6.1.3 / 2.6.1.3.2	07/01/2008	2002	2008-07-01-00 2	RECALC FOR CORR TO CALTECH GANDA	0.00	0.00	0.00	0.00	0.00	459.43	-459.43
2.6.1.3 / 2.6.1.3.20	07/01/2008	2002	2008-07-01-00 2	RECALC FOR CORR TO CALTECH GANDA	0.00	0.00	0.00	0.00	0.00	481.48	-481.48
2.6.1.3 / 2.6.1.3.21	07/01/2008	2002	2008-07-01-00 2	RECALC FOR CORR TO CALTECH GANDA	0.00	0.00	0.00	0.00	0.00	481.48	-481.48
2.6.1.3 / 2.6.1.3.22	07/01/2008	2002	2008-07-01-00 2	RECALC FOR CORR TO CALTECH GANDA	0.00	0.00	0.00	0.00	0.00	481.48	-481.48

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.6.1.3 / 2.6.1.3.23	07/01/2008	2002	2008-07-01-002	RECALC FOR CORR TO CALTECH GANDA	0.00	0.00	0.00	0.00	0.00	481.48	-481.48
2.6.1.3 / 2.6.1.3.24	07/01/2008	2002	2008-07-01-002	RECALC FOR CORR TO CALTECH GANDA	0.00	0.00	0.00	0.00	0.00	481.48	-481.48
2.6.1.3 / 2.6.1.3.25	07/01/2008	2002	2008-07-01-002	RECALC FOR CORR TO CALTECH GANDA	0.00	0.00	0.00	0.00	0.00	481.48	-481.48
2.6.1.3 / 2.6.1.3.26	07/01/2008	2002	2008-07-01-002	RECALC FOR CORR TO CALTECH GANDA	0.00	0.00	0.00	0.00	0.00	481.48	-481.48
2.6.1.3 / 2.6.1.3.27	07/01/2008	2002	2008-07-01-002	RECALC FOR CORR TO CALTECH GANDA	0.00	0.00	0.00	0.00	0.00	481.48	-481.48
2.6.1.3 / 2.6.1.3.28	07/01/2008	2002	2008-07-01-002	RECALC FOR CORR TO CALTECH GANDA	0.00	0.00	0.00	0.00	0.00	481.48	-481.48
2.6.1.3 / 2.6.1.3.29	07/01/2008	2002	2008-07-01-002	RECALC FOR CORR TO CALTECH GANDA	0.00	0.00	0.00	0.00	0.00	485.69	-485.69
2.6.1.3 / 2.6.1.3.3	07/01/2008	2002	2008-07-01-002	RECALC FOR CORR TO CALTECH GANDA	0.00	0.00	0.00	0.00	0.00	459.43	-459.43
2.6.1.3 / 2.6.1.3.30	07/01/2008	2002	2008-07-01-002	RECALC FOR CORR TO CALTECH GANDA	0.00	0.00	0.00	0.00	0.00	504.60	-504.60
2.6.1.3 / 2.6.1.3.4	07/01/2008	2002	2008-07-01-002	RECALC FOR CORR TO CALTECH GANDA	0.00	0.00	0.00	0.00	0.00	459.43	-459.43
2.6.1.3 / 2.6.1.3.5	07/01/2008	2002	2008-07-01-002	RECALC FOR CORR TO CALTECH GANDA	0.00	0.00	0.00	0.00	0.00	459.43	-459.43
2.6.1.3 / 2.6.1.3.6	07/01/2008	2002	2008-07-01-002	RECALC FOR CORR TO CALTECH GANDA	0.00	0.00	0.00	0.00	0.00	459.43	-459.43
2.6.1.3 / 2.6.1.3.7	07/01/2008	2002	2008-0	RECALC FOR CORR TO	0.00	0.00	0.00	0.00	0.00	479.48	-479.48

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			7-01-00 2	CALTECH GANDA							
2.6.1.3 / 2.6.1.3.8	07/01/2008	2002	2008-0 7-01-00 2	RECALC FOR CORR TO CALTECH GANDA	0.00	0.00	0.00	0.00	0.00	481.48	-481.48
2.6.1.3 / 2.6.1.3.9	07/01/2008	2002	2008-0 7-01-00 2	RECALC FOR CORR TO CALTECH GANDA	0.00	0.00	0.00	0.00	0.00	481.48	-481.48
2.6.1.4 / 2.6.1.4.1	07/01/2008	2002	2008-0 7-01-00 2	RECALC FOR CORR TO CALTECH GANDA	0.00	0.00	0.00	0.00	0.00	3.32	-3.32
2.6.1.4 / 2.6.1.4.10	07/01/2008	2002	2008-0 7-01-00 2	RECALC FOR CORR TO CALTECH GANDA	0.00	0.00	0.00	0.00	0.00	3.48	-3.48
2.6.1.4 / 2.6.1.4.11	07/01/2008	2002	2008-0 7-01-00 2	RECALC FOR CORR TO CALTECH GANDA	0.00	0.00	0.00	0.00	0.00	3.48	-3.48
2.6.1.4 / 2.6.1.4.12	07/01/2008	2002	2008-0 7-01-00 2	RECALC FOR CORR TO CALTECH GANDA	0.00	0.00	0.00	0.00	0.00	3.48	-3.48
2.6.1.4 / 2.6.1.4.13	07/01/2008	2002	2008-0 7-01-00 2	RECALC FOR CORR TO CALTECH GANDA	0.00	0.00	0.00	0.00	0.00	3.48	-3.48
2.6.1.4 / 2.6.1.4.14	07/01/2008	2002	2008-0 7-01-00 2	RECALC FOR CORR TO CALTECH GANDA	0.00	0.00	0.00	0.00	0.00	3.48	-3.48
2.6.1.4 / 2.6.1.4.15	07/01/2008	2002	2008-0 7-01-00 2	RECALC FOR CORR TO CALTECH GANDA	0.00	0.00	0.00	0.00	0.00	3.48	-3.48
2.6.1.4 / 2.6.1.4.16	07/01/2008	2002	2008-0 7-01-00 2	RECALC FOR CORR TO CALTECH GANDA	0.00	0.00	0.00	0.00	0.00	3.48	-3.48
2.6.1.4 / 2.6.1.4.17	07/01/2008	2002	2008-0 7-01-00 2	RECALC FOR CORR TO CALTECH GANDA	0.00	0.00	0.00	0.00	0.00	3.48	-3.48
2.6.1.4 / 2.6.1.4.18	07/01/2008	2002	2008-0 7-01-00 2	RECALC FOR CORR TO CALTECH GANDA	0.00	0.00	0.00	0.00	0.00	3.48	-3.48

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			2								
2.6.1.4 / 2.6.1.4.19	07/01/2008	2002	2008-07-01-00 2	RECALC FOR CORR TO CALTECH GANDA	0.00	0.00	0.00	0.00	0.00	3.48	-3.48
2.6.1.4 / 2.6.1.4.2	07/01/2008	2002	2008-07-01-00 2	RECALC FOR CORR TO CALTECH GANDA	0.00	0.00	0.00	0.00	0.00	3.32	-3.32
2.6.1.4 / 2.6.1.4.20	07/01/2008	2002	2008-07-01-00 2	RECALC FOR CORR TO CALTECH GANDA	0.00	0.00	0.00	0.00	0.00	3.48	-3.48
2.6.1.4 / 2.6.1.4.21	07/01/2008	2002	2008-07-01-00 2	RECALC FOR CORR TO CALTECH GANDA	0.00	0.00	0.00	0.00	0.00	3.48	-3.48
2.6.1.4 / 2.6.1.4.22	07/01/2008	2002	2008-07-01-00 2	RECALC FOR CORR TO CALTECH GANDA	0.00	0.00	0.00	0.00	0.00	3.48	-3.48
2.6.1.4 / 2.6.1.4.23	07/01/2008	2002	2008-07-01-00 2	RECALC FOR CORR TO CALTECH GANDA	0.00	0.00	0.00	0.00	0.00	3.48	-3.48
2.6.1.4 / 2.6.1.4.24	07/01/2008	2002	2008-07-01-00 2	RECALC FOR CORR TO CALTECH GANDA	0.00	0.00	0.00	0.00	0.00	3.48	-3.48
2.6.1.4 / 2.6.1.4.25	07/01/2008	2002	2008-07-01-00 2	RECALC FOR CORR TO CALTECH GANDA	0.00	0.00	0.00	0.00	0.00	3.48	-3.48
2.6.1.4 / 2.6.1.4.26	07/01/2008	2002	2008-07-01-00 2	RECALC FOR CORR TO CALTECH GANDA	0.00	0.00	0.00	0.00	0.00	3.48	-3.48
2.6.1.4 / 2.6.1.4.27	07/01/2008	2002	2008-07-01-00 2	RECALC FOR CORR TO CALTECH GANDA	0.00	0.00	0.00	0.00	0.00	3.48	-3.48
2.6.1.4 / 2.6.1.4.28	07/01/2008	2002	2008-07-01-00 2	RECALC FOR CORR TO CALTECH GANDA	0.00	0.00	0.00	0.00	0.00	3.48	-3.48
2.6.1.4 / 2.6.1.4.29	07/01/2008	2002	2008-07-01-00 2	RECALC FOR CORR TO CALTECH GANDA	0.00	0.00	0.00	0.00	0.00	3.65	-3.65

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.6.1.4 / 2.6.1.4.3	07/01/2008	2002	2008-07-01-002	RECALC FOR CORR TO CALTECH GANDA	0.00	0.00	0.00	0.00	0.00	3.32	-3.32
2.6.1.4 / 2.6.1.4.30	07/01/2008	2002	2008-07-01-002	RECALC FOR CORR TO CALTECH GANDA	0.00	0.00	0.00	0.00	0.00	3.65	-3.65
2.6.1.4 / 2.6.1.4.39	07/01/2008	2002	2008-07-01-002	RECALC FOR CORR TO CALTECH GANDA	0.00	0.00	0.00	0.00	0.00	3.17	-3.17
2.6.1.4 / 2.6.1.4.4	07/01/2008	2002	2008-07-01-002	RECALC FOR CORR TO CALTECH GANDA	0.00	0.00	0.00	0.00	0.00	3.32	-3.32
2.6.1.4 / 2.6.1.4.5	07/01/2008	2002	2008-07-01-002	RECALC FOR CORR TO CALTECH GANDA	0.00	0.00	0.00	0.00	0.00	3.32	-3.32
2.6.1.4 / 2.6.1.4.6	07/01/2008	2002	2008-07-01-002	RECALC FOR CORR TO CALTECH GANDA	0.00	0.00	0.00	0.00	0.00	3.32	-3.32
2.6.1.4 / 2.6.1.4.7	07/01/2008	2002	2008-07-01-002	RECALC FOR CORR TO CALTECH GANDA	0.00	0.00	0.00	0.00	0.00	3.32	-3.32
2.6.1.4 / 2.6.1.4.8	07/01/2008	2002	2008-07-01-002	RECALC FOR CORR TO CALTECH GANDA	0.00	0.00	0.00	0.00	0.00	3.32	-3.32
2.6.1.4 / 2.6.1.4.9	07/01/2008	2002	2008-07-01-002	RECALC FOR CORR TO CALTECH GANDA	0.00	0.00	0.00	0.00	0.00	3.48	-3.48
2.6.1.3 / 2.6.1.3.1	07/01/2008	2003	2008-07-01-002	TESTING RECACL OF GANDA ON CALTECH RESOURCES	0.00	0.00	0.00	0.00	0.00	-4375.53	4375.53
1.8.9.5 / 1.8.6.2.12	07/30/2008	2033	2008-07-30-001	ADJUSTMENTS FOR RECONCILIATION BETWEEN OPENPLAN AND COBRA	0.00	0.00	0.00	0.00	0.00	46.72	-46.72
	07/30/2008			Current Balances:	278000000.0	0.00	278000000.0	69950457.60	208049542.40	24336.30	208025206.1
1.8.9.5 / 1.8.6.2.14	08/04/2008	2035	2008-0	RECONCILE PROGRAM	0.00	0.00	0.00	0.00	0.00	47.04	-47.04

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			8-04-00 0	LOG							
	08/04/2008	2036	2008-07-01-002	ALLOCATE MR FOR CORR TO CALTECH GANDA	0.00	0.00	0.00	24289.58	-24289.58	-24289.58	0.00
	08/04/2008	2037	2008-08-04-000	ALLOCATE MR FOR LOG RECONCILIATION	0.00	0.00	0.00	93.76	-93.76	-93.76	0.00
1.8.9.5 / 1.8.6.2.19	08/21/2008	2063	2008-08-21-000	CR042	0.00	0.00	0.00	0.00	0.00	-3270.40	3270.40
	08/21/2008	2065	2008-08-21-000	ALLOCATE MR FOR CR042	0.00	0.00	0.00	-3270.40	3270.40	3270.40	0.00
	08/21/2008			Current Balances:	278000000.0	0.00	278000000.0	69971570.54	208028429.46	0.00	208028429.5
1.6.4.5 / 1.6.1.3.6	09/09/2008	2086	2008-09-09-000	CR036	0.00	0.00	0.00	0.00	0.00	-5826.60	5826.60
1.8.9.5 / 1.8.6.1.14	09/13/2008	2091	2008-09-13-001	RECLASSIFY CR039	0.00	0.00	0.00	0.00	0.00	-36143.06	36143.06
	09/13/2008	2092	2008-09-09-000	ALLOCATE MR FOR CR036	0.00	0.00	0.00	-5826.60	5826.60	5826.60	0.00
	09/13/2008	2093	2008-09-13-001	ALLOCATE MR FOR CR039	0.00	0.00	0.00	-36143.06	36143.06	36143.06	0.00
1.8.9.5 / 1.8.6.1.14	09/13/2008	2096	2008-09-13-001	CORRECT SPREAD ON CR039	0.00	0.00	0.00	0.00	0.00	249.60	-249.60
	09/13/2008	2097	2008-09-13-001	ALLOCATE MR FOR CR039 AFTER CORRECTION TO TPHASE	0.00	0.00	0.00	249.60	-249.60	-249.60	0.00
1.8.9.5 / 1.8.2.12	09/13/2008	2097	2008-09-13-00	RECLASSIFY CR040	0.00	0.00	0.00	0.00	0.00	-104693.78	104693.78

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
	09/13/2008	2098	2008-09-13-002	ALLOCATE MR FOR CR040	0.00	0.00	0.00	-104693.78	104693.78	104693.78	0.00
1.0.3.1 / 1.0.3.3.2.2.4	09/13/2008	2105	2008-09-13-002	RECLASSIFY CR037	0.00	0.00	0.00	0.00	0.00	-13520.13	13520.13
1.0.3.2 / 1.0.3.3.1.2.2	09/13/2008	2105	2008-09-13-003	RECLASSIFY CR037	0.00	0.00	0.00	0.00	0.00	-20889.26	20889.26
	09/13/2008	2106	2008-09-13-003	ALLOCATE MR FOR CR037	0.00	0.00	0.00	-34409.39	34409.39	34409.39	0.00
1.6.4.5 / 1.6.2.4.2	09/13/2008	2108	2008-09-13-003	RECLASSIFY CR045	0.00	0.00	0.00	0.00	0.00	-3130.50	3130.50
	09/13/2008	2109	2008-09-13-004	ALLOCATE MR FOR CR045	0.00	0.00	0.00	-3130.50	3130.50	3130.50	0.00
	09/13/2008			Current Balances:	278000000.0	0.00	278000000.0	69787616.81	208212383.19	0.00	208212383.2
1.1.4.7 / 1.1.4.7.1	10/10/2008	2126	2008-10-10-000	CR043	0.00	0.00	0.00	0.00	0.00	-799771.66	799771.66
1.1.4.7 / 1.1.4.7.2	10/10/2008	2126	2008-10-10-000	CR043	0.00	0.00	0.00	0.00	0.00	-41525.90	41525.90
1.1.4.7 / 1.1.4.7.3	10/10/2008	2126	2008-10-10-000	CR043	0.00	0.00	0.00	0.00	0.00	-41525.90	41525.90
1.1.4.7 / 1.1.4.7.4	10/10/2008	2126	2008-10-10-000	CR043	0.00	0.00	0.00	0.00	0.00	-8479.48	8479.48
1.1.4.7 / 1.1.4.7.6	10/10/2008	2126	2008-10-10-000	CR043	0.00	0.00	0.00	0.00	0.00	-106672.83	106672.83
2.1.2.1 / 2.1.2.1.9	10/10/2008	2127	2008-1	CR043	0.00	0.00	0.00	0.00	0.00	805580.96	-805580.96

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			0-10-00 0								
2.1.2.1 / 2.1.2.1.10	10/10/2008	2127	2008-1 0-10-00 0	CR043	0.00	0.00	0.00	0.00	0.00	42399.49	-42399.49
2.1.2.1 / 2.1.2.1.11	10/10/2008	2127	2008-1 0-10-00 0	CR043	0.00	0.00	0.00	0.00	0.00	42399.49	-42399.49
2.1.2.1 / 2.1.2.1.12	10/10/2008	2127	2008-1 0-10-00 0	CR043	0.00	0.00	0.00	0.00	0.00	8479.48	-8479.48
2.1.2.1 / 2.1.2.1.14	10/10/2008	2127	2008-1 0-10-00 0	CR043	0.00	0.00	0.00	0.00	0.00	106672.83	-106672.83
	10/10/2008	2130	2008-1 0-10-00 0	ALLOCATE MR FOR CR043	0.00	0.00	0.00	7556.47	-7556.47	-7556.47	0.00
1.6.4.5 / 1.6.1.2.11.1	10/10/2008	2133	2008-1 0-10-00 1	CR041	0.00	0.00	0.00	0.00	0.00	-2243.50	2243.50
1.6.4.5 / 1.6.1.2.11.2	10/10/2008	2133	2008-1 0-10-00 1	CR041	0.00	0.00	0.00	0.00	0.00	-2095.78	2095.78
1.6.4.5 / 1.6.1.2.11.3	10/10/2008	2133	2008-1 0-10-00 1	CR041	0.00	0.00	0.00	0.00	0.00	0.00	0.00
	10/10/2008	2134	2008-1 0-10-00 1	ALLOCATE MR FOR CR041	0.00	0.00	0.00	-4339.28	4339.28	4339.28	0.00
1.2.10.5 / 1.2.4.8	10/10/2008	2138	2008-1 0-10-00 2	CR047	0.00	0.00	0.00	0.00	0.00	-2827.08	2827.08
1.2.10.5 / 1.2.4.9	10/10/2008	2138	2008-1 0-10-00 2	CR047	0.00	0.00	0.00	0.00	0.00	-17068.60	17068.60
2.2.4 / 2.2.4.4.4	10/10/2008	2138	2008-1 0-10-00	CR047	0.00	0.00	0.00	0.00	0.00	21708.23	-21708.23

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			2								
	10/10/2008	2140	2008-10-10-00	ALLOCATE MR FOR CR047	0.00	0.00	0.00	1812.54	-1812.54	-1812.54	0.00
			3								
1.0.1.1 / 1.0.1.1.2.1.5.1	10/10/2008	2141	2008-10-10-00	CR038	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			4								
1.0.1.1 / 1.0.1.1.2.1.8.2	10/10/2008	2143	2008-10-10-00	CR038	0.00	0.00	0.00	0.00	0.00	34126.98	-34126.98
			4								
1.0.1.1 / 1.0.1.1.2.1.8.3	10/10/2008	2143	2008-10-10-00	CR038	0.00	0.00	0.00	0.00	0.00	-5685.02	5685.02
			4								
1.0.1.1 / 1.0.1.1.2.1.8.4	10/10/2008	2143	2008-10-10-00	CR038	0.00	0.00	0.00	0.00	0.00	-6181.81	6181.81
			4								
1.0.1.1 / 1.0.1.1.2.1.8.5	10/10/2008	2143	2008-10-10-00	CR038	0.00	0.00	0.00	0.00	0.00	-5685.02	5685.02
			4								
1.0.1.1 / 1.0.1.1.2.1.8.6	10/10/2008	2143	2008-10-10-00	CR038	0.00	0.00	0.00	0.00	0.00	-8292.07	8292.07
			4								
1.0.1.1 / 1.0.1.1.2.1.8.7	10/10/2008	2143	2008-10-10-00	CR038	0.00	0.00	0.00	0.00	0.00	-26621.26	26621.26
			4								
1.0.1.1 / 1.0.1.1.5.6	10/10/2008	2143	2008-10-10-00	CR038	0.00	0.00	0.00	0.00	0.00	-38.73	38.73
			4								
2.0.1.1.1.5 / 2.0.1.1.1.5.1	10/10/2008	2143	2008-10-10-00	CR038	0.00	0.00	0.00	0.00	0.00	0.00	0.00
			4								
2.0.1.1.1.5 / 2.0.1.1.1.5.2	10/10/2008	2143	2008-10-10-00	CR038	0.00	0.00	0.00	0.00	0.00	46.37	-46.37
			4								
2.0.1.1.1.5 / 2.0.1.1.1.5.3	10/10/2008	2143	2008-10-10-00	CR038	0.00	0.00	0.00	0.00	0.00	-25556.90	25556.90
			4								

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.0.1.1.1.5 / 2.0.1.1.1.5.4	10/10/2008	2143	2008-10-00-4	CR038	0.00	0.00	0.00	0.00	0.00	-17971.51	17971.51
2.0.1.1.1.8 / 2.0.1.1.1.8.1	10/10/2008	2143	2008-10-00-4	CR038	0.00	0.00	0.00	0.00	0.00	-2229.81	2229.81
2.0.1.1.1.8 / 2.0.1.1.1.8.3	10/10/2008	2143	2008-10-00-4	CR038	0.00	0.00	0.00	0.00	0.00	67581.77	-67581.77
2.0.1.1.1.8 / 2.0.1.1.1.8.4	10/10/2008	2143	2008-10-00-4	CR038	0.00	0.00	0.00	0.00	0.00	-5957.81	5957.81
2.0.1.1.1.8 / 2.0.1.1.1.8.5	10/10/2008	2143	2008-10-00-4	CR038	0.00	0.00	0.00	0.00	0.00	-92253.14	92253.14
2.0.1.1.1.8 / 2.0.1.1.1.8.2	10/10/2008	2143	2008-10-00-4	CR038	0.00	0.00	0.00	0.00	0.00	202709.91	-202709.91
	10/10/2008	2145	2008-10-00-4	ALLOCATE MR FOR CR038	0.00	0.00	0.00	107991.95	-107991.95	-107991.95	0.00
1.0.1.1 / 1.0.1.1.3.1.2	10/10/2008	2148	2008-10-00-5	CR046	0.00	0.00	0.00	0.00	0.00	-48209.70	48209.70
2.0.1.1.2 / 2.0.1.1.2.7	10/10/2008	2148	2008-10-00-5	CR046	0.00	0.00	0.00	0.00	0.00	48921.38	-48921.38
	10/10/2008	2149	2008-10-00-5	ALLOCATE CR046	0.00	0.00	0.00	711.68	-711.68	-711.68	0.00
1.3.7.5 / 1.3.4.6	10/14/2008	2163	2008-14-00-0	CR044	0.00	0.00	0.00	0.00	0.00	-66642.98	66642.98
1.3.7.5 / 1.3.5.2	10/14/2008	2163	2008-14-00-0	CR044	0.00	0.00	0.00	0.00	0.00	-65734.55	65734.55
1.3.7.5 / 1.3.5.3	10/14/2008	2163	2008-1	CR044	0.00	0.00	0.00	0.00	0.00	-368.02	368.02

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			0-14-00 0								
2.3.1 / 2.3.1.6	10/14/2008	2163	2008-1 0-14-00 0	CR044	0.00	0.00	0.00	0.00	0.00	-83851.72	83851.72
	10/14/2008	2164	2008-1 0-14-00 0	ALLOCATE MR FOR CR044	0.00	0.00	0.00	-216597.28	216597.28	216597.28	0.00
1.0.3.1 / 1.0.3.3.1.1.1	10/23/2008	2189	2008-1 0-23-00 0	CR049	0.00	0.00	0.00	0.00	0.00	62074.49	-62074.49
2.0.3.3.1 / 2.0.3.3.1.2	10/23/2008	2189	2008-1 0-23-00 0	CR049	0.00	0.00	0.00	0.00	0.00	47696.53	-47696.53
2.0.3.3.1 / 2.0.3.3.1.3	10/23/2008	2189	2008-1 0-23-00 0	CR049	0.00	0.00	0.00	0.00	0.00	29018.68	-29018.68
2.0.3.3.2.2 / 2.0.3.3.2.2.2	10/23/2008	2189	2008-1 0-23-00 0	CR049	0.00	0.00	0.00	0.00	0.00	7494.70	-7494.70
2.0.3.3.2.2 / 2.0.3.3.2.2.3	10/23/2008	2189	2008-1 0-23-00 0	CR049	0.00	0.00	0.00	0.00	0.00	238383.29	-238383.29
	10/23/2008	2190	2008-1 0-23-00 0	ALLOCATE MR FOR CR049	0.00	0.00	0.00	384667.69	-384667.69	-384667.69	0.00
1.0.1.1 / 1.0.1.1.2.1.3.10	10/31/2008	2196	2008-1 0-31-00 0	CR048	0.00	0.00	0.00	0.00	0.00	-21290.52	21290.52
1.0.1.1 / 1.0.1.1.2.1.3.5	10/31/2008	2196	2008-1 0-31-00 0	CR048	0.00	0.00	0.00	0.00	0.00	-6050.99	6050.99
1.0.1.1 / 1.0.1.1.2.1.3.6	10/31/2008	2196	2008-1 0-31-00 0	CR048	0.00	0.00	0.00	0.00	0.00	-19786.72	19786.72
1.0.1.1 / 1.0.1.1.2.1.3.7	10/31/2008	2196	2008-1 0-31-00	CR048	0.00	0.00	0.00	0.00	0.00	-2842.51	2842.51

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			0								
1.0.1.1 / 1.0.1.1.2.1.3.8	10/31/2008	2196	2008-10-31-00	CR048	0.00	0.00	0.00	0.00	0.00	-10211.73	10211.73
			0								
1.0.1.1 / 1.0.1.1.2.1.3.9	10/31/2008	2196	2008-10-31-00	CR048	0.00	0.00	0.00	0.00	0.00	-52999.36	52999.36
			0								
2.0.1.1.1.3 / 2.0.1.1.1.3.2	10/31/2008	2196	2008-10-31-00	CR048	0.00	0.00	0.00	0.00	0.00	4548.02	-4548.02
			0								
2.0.1.1.1.3 / 2.0.1.1.1.3.3	10/31/2008	2196	2008-10-31-00	CR048	0.00	0.00	0.00	0.00	0.00	9081.79	-9081.79
			0								
2.0.1.1.1.3 / 2.0.1.1.1.3.4	10/31/2008	2196	2008-10-31-00	CR048	0.00	0.00	0.00	0.00	0.00	10058.95	-10058.95
			0								
2.0.1.1.1.3 / 2.0.1.1.1.3.1	10/31/2008	2199	2008-10-31-00	CR048	0.00	0.00	0.00	0.00	0.00	12588.52	-12588.52
			0								
	10/31/2008	2201	2008-10-31-00	ALLOCATE MR FOR CR048	0.00	0.00	0.00	76904.56	-76904.56	-76904.56	0.00
			0								
	10/31/2008	2202	2008-10-31-00	ALLOCATE MR FOR CR048	0.00	0.00	0.00	-153809.12	153809.12	153809.12	0.00
			0								
	10/31/2008			Current Balances:	278000000.0	0.00	278000000.0	69992516.02	208007483.98	0.00	208007484.0
1.0.1.1 / 1.0.1.1.2.1.4.3	12/09/2008	2231	2008-12-09-00	CR050 Nov2008	0.00	0.00	0.00	0.00	0.00	29008.70	-29008.70
			0								
1.0.1.1 / 1.0.1.1.2.1.4.4	12/09/2008	2231	2008-12-09-00	CR050 Nov2008	0.00	0.00	0.00	0.00	0.00	10801.84	-10801.84
			0								
1.0.1.1 / 1.0.1.1.2.1.4.5	12/09/2008	2231	2008-12-09-00	CR050 Nov2008	0.00	0.00	0.00	0.00	0.00	-3836.48	3836.48
			0								
1.0.1.1 / 1.0.1.1.2.1.5.2	12/09/2008	2231	2008-1	CR050 Nov2008	0.00	0.00	0.00	0.00	0.00	-11077.87	11077.87

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			2-09-00 0								
1.0.1.1 / 1.0.1.1.2.1.5.3	12/09/2008	2231	2008-12-09-00 0	CR050 Nov2008	0.00	0.00	0.00	0.00	0.00	-29008.70	29008.70
2.0.1.1.1.4 / 2.0.1.1.1.4.4	12/09/2008	2231	2008-12-09-00 0	CR050 Nov2008	0.00	0.00	0.00	0.00	0.00	2585.87	-2585.87
	12/09/2008	2233	2008-12-09-00 0	ALLOCATE MR FOR CR050	0.00	0.00	0.00	-1526.64	1526.64	1526.64	0.00
1.8.9.5 / 1.8.5.3.5	12/22/2008	2239	2008-12-22-00 0	CR051	0.00	0.00	0.00	0.00	0.00	-9391.50	9391.50
1.8.9.5 / 1.8.5.3.6	12/22/2008	2239	2008-12-22-00 0	CR051	0.00	0.00	0.00	0.00	0.00	-4012.26	4012.26
	12/22/2008	2240	2008-12-22-00 0	ALLOCATE MR FOR CR051	0.00	0.00	0.00	-13403.75	13403.75	13403.75	0.00
1.8.9.5 / 1.8.8.1.17	12/22/2008	2243	2008-12-22-00 1	CR052	0.00	0.00	0.00	0.00	0.00	-100484.68	100484.68
	12/22/2008	2244	2008-12-22-00 1	ALLOCATE MR FOR CR052	0.00	0.00	0.00	-100484.69	100484.69	100484.69	0.00
	12/22/2008			Current Balances:	278000000.0	0.00	278000000.0	69877100.94	208122899.06	0.00	208122899.1
1.0.1.1 / 1.0.1.2.2.2.15	02/05/2009	2271	2009-02-05-00 1	CR053	0.00	0.00	0.00	0.00	0.00	-52.79	52.79
1.0.1.1 / 1.0.1.2.2.2.16	02/05/2009	2271	2009-02-05-00 1	CR053	0.00	0.00	0.00	0.00	0.00	-20433.53	20433.53
1.0.1.1 / 1.0.1.2.2.2.8	02/05/2009	2271	2009-02-05-00 1	CR053	0.00	0.00	0.00	0.00	0.00	-47211.80	47211.80

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
2.0.1.2.4 / 2.0.1.2.4.1.11	02/05/2009	2271	2009-02-05-001	CR053	0.00	0.00	0.00	0.00	0.00	-244.22	244.22
2.0.1.2.4 / 2.0.1.2.4.1.12	02/05/2009	2271	2009-02-05-001	CR053	0.00	0.00	0.00	0.00	0.00	-34906.57	34906.57
2.0.1.2.4 / 2.0.1.2.4.1.13	02/05/2009	2271	2009-02-05-001	CR053	0.00	0.00	0.00	0.00	0.00	-5736.35	5736.35
2.0.1.2.5 / 2.0.1.2.5.1.10	02/05/2009	2271	2009-02-05-001	CR053	0.00	0.00	0.00	0.00	0.00	-5544.12	5544.12
2.0.1.2.5 / 2.0.1.2.5.1.8	02/05/2009	2271	2009-02-05-001	CR053	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.2.5 / 2.0.1.2.5.1.9	02/05/2009	2271	2009-02-05-001	CR053	0.00	0.00	0.00	0.00	0.00	-33264.69	33264.69
	02/05/2009	2272	2009-02-05-001	ALLOCATE MR FOR CR053	0.00	0.00	0.00	-147394.08	147394.08	147394.08	0.00
2.0.1.2.1 / 2.0.1.2.1.1.8	02/05/2009	2275	2009-02-05-002	CR054	0.00	0.00	0.00	0.00	0.00	-67508.49	67508.49
2.0.1.2.3 / 2.0.1.2.3.2.16	02/05/2009	2275	2009-02-05-002	CR054	0.00	0.00	0.00	0.00	0.00	-55819.52	55819.52
2.0.1.2.3 / 2.0.1.2.3.2.3	02/05/2009	2275	2009-02-05-002	CR054	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.2.3 / 2.0.1.2.3.2.4	02/05/2009	2275	2009-02-05-002	CR054	0.00	0.00	0.00	0.00	0.00	-26319.80	26319.80
2.0.1.2.3 / 2.0.1.2.3.2.5	02/05/2009	2275	2009-02-05-002	CR054	0.00	0.00	0.00	0.00	0.00	0.00	0.00
2.0.1.2.3 / 2.0.1.2.3.2.6	02/05/2009	2275	2009-02-05-002	CR054	0.00	0.00	0.00	0.00	0.00	-44800.74	44800.74

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			2-05-00 2								
2.0.1.2.3 / 2.0.1.2.3.3.4	02/05/2009	2275	2009-0 2-05-00 2	CR054	0.00	0.00	0.00	0.00	0.00	-78895.39	78895.39
2.0.1.2.5 / 2.0.1.2.5.2.4	02/05/2009	2275	2009-0 2-05-00 2	CR054	0.00	0.00	0.00	0.00	0.00	-23654.74	23654.74
	02/05/2009	2276	2009-0 2-05-00 2	ALLOCATE MR FOR CR054	0.00	0.00	0.00	-296998.66	296998.66	296998.66	0.00
1.5.10.5 / 1.5.5.15	02/05/2009	2279	2009-0 2-05-00 3	CR055	0.00	0.00	0.00	0.00	0.00	-31694.16	31694.16
	02/05/2009	2280	2009-0 2-05-00 3	ALLOCATE MR FOR CR055	0.00	0.00	0.00	-31694.16	31694.16	31694.16	0.00
1.5.10.5 / 1.5.4.2.13	02/05/2009	2283	2009-0 2-05-00 4	CR056	0.00	0.00	0.00	0.00	0.00	-46923.32	46923.32
1.5.10.5 / 1.5.5.16	02/05/2009	2283	2009-0 2-05-00 4	CR056	0.00	0.00	0.00	0.00	0.00	-19058.56	19058.56
1.5.10.5 / 1.5.5.17	02/05/2009	2283	2009-0 2-05-00 4	CR056	0.00	0.00	0.00	0.00	0.00	-10469.78	10469.78
1.5.10.5 / 1.5.7.1.6	02/05/2009	2283	2009-0 2-05-00 4	CR056	0.00	0.00	0.00	0.00	0.00	-54179.06	54179.06
1.5.10.5 / 1.5.7.3.6	02/05/2009	2283	2009-0 2-05-00 4	CR056	0.00	0.00	0.00	0.00	0.00	-5538.60	5538.60
	02/05/2009	2284	2009-0 2-05-00 4	ALLOCATE MR FOR CR056	0.00	0.00	0.00	-136169.32	136169.32	136169.32	0.00
1.3.7.5 / 1.3.5.2	02/20/2009	2300	2009-0 2-20-00	CR058	0.00	0.00	0.00	0.00	0.00	-42305.02	42305.02

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
	02/20/2009	2301	1 2009-02-20-001	ALLOCATE MR FOR CR058	0.00	0.00	0.00	-42305.02	42305.02	42305.02	0.00
2.0.1.3.2 / 2.0.1.3.2.1.1	02/25/2009	2305	1 2009-02-25-001	CR059 ADJUST WP DATES PENDING CR059	0.00	0.00	0.00	0.00	0.00	0.00	0.00
	02/25/2009			Current Balances:	278000000.0	0.00	278000000.0	69222539.70	208777460.30	0.00	208777460.3
2.0.2.2.2 / 2.0.2.2.2.1.1.1	03/03/2009	2311	1 2009-03-03-001	CR060	0.00	0.00	0.00	0.00	0.00	-208.55	208.55
2.0.2.2.2 / 2.0.2.2.2.1.1.2	03/03/2009	2311	1 2009-03-03-001	CR060	0.00	0.00	0.00	0.00	0.00	-5480.87	5480.87
2.0.2.2.2 / 2.0.2.2.2.1.1.3	03/03/2009	2311	1 2009-03-03-001	CR060	0.00	0.00	0.00	0.00	0.00	-4526.05	4526.05
2.0.2.2.2 / 2.0.2.2.2.1.1.4	03/03/2009	2311	1 2009-03-03-001	CR060	0.00	0.00	0.00	0.00	0.00	-104.72	104.72
2.0.2.2.2 / 2.0.2.2.2.1.2.1	03/03/2009	2311	1 2009-03-03-001	CR060	0.00	0.00	0.00	0.00	0.00	-373.37	373.37
2.0.2.2.2 / 2.0.2.2.2.1.2.2	03/03/2009	2311	1 2009-03-03-001	CR060	0.00	0.00	0.00	0.00	0.00	-3094.14	3094.14
2.0.2.2.2 / 2.0.2.2.2.1.2.3	03/03/2009	2311	1 2009-03-03-001	CR060	0.00	0.00	0.00	0.00	0.00	-2400.91	2400.91
2.0.2.2.2 / 2.0.2.2.2.1.2.4	03/03/2009	2311	1 2009-03-03-001	CR060	0.00	0.00	0.00	0.00	0.00	-104.72	104.72
2.0.2.2.2 / 2.0.2.2.2.1.3.1	03/03/2009	2311	1 2009-03-03-001	CR060	0.00	0.00	0.00	0.00	0.00	-164.82	164.82
2.0.2.2.2 / 2.0.2.2.2.1.3.2	03/03/2009	2311	1 2009-0	CR060	0.00	0.00	0.00	0.00	0.00	-1083.14	1083.14

Work Package	Date	Ref #	Chg #	Description	Contract Target Cost	Authorized Unpriced Work	Contract Budget Base	Management Reserve	Performance Measurement Baseline	Undistributed Budget	Distributed Budget
			3-03-00 1								
2.0.2.2.2 / 2.0.2.2.2.1.3.3	03/03/2009	2311	2009-0 3-03-00 1	CR060	0.00	0.00	0.00	0.00	0.00	-1328.39	1328.39
2.0.2.2.2 / 2.0.2.2.2.1.3.4	03/03/2009	2311	2009-0 3-03-00 1	CR060	0.00	0.00	0.00	0.00	0.00	-104.72	104.72
2.0.2.2.2 / 2.0.2.2.2.1.4.1	03/03/2009	2311	2009-0 3-03-00 1	CR060	0.00	0.00	0.00	0.00	0.00	-208.55	208.55
2.0.2.2.2 / 2.0.2.2.2.1.4.2	03/03/2009	2311	2009-0 3-03-00 1	CR060	0.00	0.00	0.00	0.00	0.00	-1083.14	1083.14
2.0.2.2.2 / 2.0.2.2.2.1.4.3	03/03/2009	2311	2009-0 3-03-00 1	CR060	0.00	0.00	0.00	0.00	0.00	-1707.81	1707.81
2.0.2.2.2 / 2.0.2.2.2.1.4.4	03/03/2009	2311	2009-0 3-03-00 1	CR060	0.00	0.00	0.00	0.00	0.00	-104.72	104.72
	03/03/2009	2313	2008-0 3-03-00 1	ALLOCATE MR FOR CR060	0.00	0.00	0.00	-22078.65	22078.65	22078.65	0.00
	03/03/2009			Current Balances:	278000000.0	0.00	278000000.0	69200461.05	208799538.95	0.00	208799539.0

Data agrees with program header information