Upcoming Project Reviews

Richard Marcum
Office of Project Support Services
28-May-2020

Project Review Schedule

			2020					2021						
			Q3		Q4			Q1			Q2			Q3
			May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr
LBNF/DUNE	DOE	IPR			14 Jul-> 16 Jul									
	DOE	CD-2/3												
PIP-II	DOE	CD-2/3a Schedule Validation	05 May-> 05 May											
	DOE	IPR (Projected)												
US HL-LHC-AUP	Director's	CD-3c				28 Jul-> 30 Jul								
	DOE	CD-3c						28 Oct-> 30 Oct						
Mu2e	DOE	Prelim Ops Plan (Internal Project)	05 May-> 06 May											
	DOE	IPR (Projected)												
SLI-IERC	DOE	CD-2/3				27 Jul-> 30 Jul								
Other	Director's	MAGIS-100: Detailed Cost/Schedule												
	Internal	EVMS Surveillance												
	Director's	SBN: SBND Schedule Progress Assessment												

Reviews since last POG
- PIP-II: CD-2/3a Schedule Validation
- Mu2e Ops: Prelim Ops Plan (internal)

Status	
Complete	◆
Planned	◆
Tentative	◇
Updated / Planned	◆
Updated / Tentative	◇

Project Review Schedule – Six Month Focus

	2020				2021	
	Q3	Q4			Q1	
	Jun	Jul	Aug	Sep	Oct	Nov
LBNF/DUNE: DOE -IPR		14 Jul-> 16 Jul				
SLI-IERC: DOE -CD-2/3		27 Jul-> 30 Jul				
US HL-LHC-AUP: Director's -CD-3c		28 Jul-> 30 Jul				
SBN: SBND Schedule Progress Assessment - Director's						
MAGIS-100: Detailed Cost/Schedule - Director's						
EVMS Surveillance -Internal						
LBNF/DUNE: DOE -CD-2/3						
US HL-LHC-AUP: DOE -CD-3c			28 Oct-> 30 Oct			
Utilities Infrastructure Project: DOE -CD-1						

Status
planned
tentative

9 - reviews in Next 6 Months