
Program:NOVA Batch Report:CAP-RMHR  Filter:NOVA-CA-1.0.2-HRS

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
11/12/2009 9/30/2009

Control AccC WP BE NOV07     DEC07     FEB09     MAR09     APR09     MAY09     JUN09     JUL09     
1.0.2 MI Upgrades

1.0.2.1 ANU MI Upgrades R&D
1.0.2.1.4.1 Analyze MI LCW & Pond Cooling System Capacities-1

L.FNAL.AD.SCI.PHY AD Physicist BCWS 8 14 0 0 0 0 0 0
1.0.2.1.4.2 Analyze MI LCW & Pond Cooling System Capacities-2

L.FNAL.AD.SCI.PHY AD Physicist BCWS 0 0 8 8 8 8 8 8
1.0.2.1.5.1 MI LCW & Pond Cooling System Design Review

L.FNAL.AD.SCI.PHY AD Physicist BCWS 0 0 0 0 0 0 0 0
1.0.2.2.3.1 MI RF Cavity Cooling System InitialDesign Review

L.FNAL.AD.SCI.PHY AD Physicist BCWS 0 0 0 0 0 0 0 0
1.0.2.2.3.2 MI RF Cavity Cooling System Engineering Design Review

L.FNAL.AD.SCI.PHY AD Physicist BCWS 0 0 0 0 0 0 0 0
CTC[21] Totals: BCWS 8 14 8 8 8 8 8 8
1.0.2.2 ANU MI Upgrades Op

1.0.2.3.1 MI Review & Revise Shielding Assessment
L.FNAL.AD.SCI.PHY AD Physicist BCWS 0 0 0 0 11 16 18 18

CTC[21] Totals: BCWS 0 0 0 0 11 16 18 18
Control Acct[10] Totals: BCWS 8 14 8 8 20 24 26 26
Grand Totals:

BCWS 8 14 8 8 20 24 26 26
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AUG09     SEP09     OCT09     NOV09     DEC09     JAN10     FEB10     MAR10     

0 0 0 0 0 0 0 0

8 8 8 7 8 7 8 9

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0
8 8 8 7 8 7 8 9

17 17 18 15 16 15 12 0
17 17 18 15 16 15 12 0
25 25 26 22 24 22 20 9

25 25 26 22 24 22 20 9
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APR10     MAY10     DEC10     JAN11     JUL11     AUG11     Cumulative

0 0 0 0 0 0 22

8 2 0 0 0 0 122

0 0 62 18 0 0 80

0 0 60 60 0 0 120

0 0 0 0 8 112 120
8 2 122 78 8 112 464

0 0 0 0 0 0 172
0 0 0 0 0 0 172
8 2 122 78 8 112 636

8 2 122 78 8 112 636
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