
Program:NOVA Batch Report:CAP-RMHR  Filter:NOVA-CA-1.4-HRS
Program: Description:
NOVA NOvA Project
Run Date: Status Date:
11/12/2009 9/30/2009

Control AccCTWP BE MAY07     JUN07     JUL07     AUG07     SEP07     OCT07     NOV07     DEC07     
1.4 PVC Extrusion R&D

1.4.6.5 PVC Extrusion R&D
1.4.1.1.4 Document extrusion optical properties

L.ANL.PD2.SCI.PHY ANL Physicist BCWS 0 0 0 0 0 0 0 0
1.4.1.2.2.1.4 Perform long-term creep tests - 2HFY07

L.FNAL.PPD.SCI.PHY PPD BCWS 14 14 14 15 12 0 0 0
1.4.1.3.16 Investigate additional QA equipment - Part 2

L.ANL.PD2.SCI.PHY ANL Physicist BCWS 0 0 0 0 0 0 0 0
1.4.1.3.9 Investigate additional QA equipment

L.ANL.PD2.SCI.PHY ANL Physicist BCWS 0 3 3 3 3 3 3 3
1.4.2.2.2.1.8 Evaluate PVC compound studies - 2HFY07

L.ANL.PD2.SCI.PHY ANL Physicist BCWS 2 2 2 2 1 0 0 0
1.4.3.4.5.8 Finalize resin compound for horizontal extrusion prototype

L.ANL.PD2.SCI.PHY ANL Physicist BCWS 8 0 0 0 0 0 0 0
1.4.3.5.11 Fabricate remaining extrusions

L.ANL.PD2.SCI.PHY ANL Physicist BCWS 0 0 0 0 0 38 2 0
1.4.3.5.9 Finalize resin compound for vertical extrusion prototypes

L.ANL.PD2.SCI.PHY ANL Physicist BCWS 0 0 0 0 0 8 0 0
1.4.3.6.3 Fabricate additional horizontal test extrusions

L.ANL.PD2.SCI.PHY ANL Physicist BCWS 0 0 0 0 0 0 0 0
1.4.3.7.2 Fabricate test extrusions to adjust die

L.ANL.PD2.SCI.PHY ANL Physicist BCWS 0 0 0 0 0 0 0 0
1.4.3.7.3 Fabricate additional vertical test extrusions

L.ANL.PD2.SCI.PHY ANL Physicist BCWS 0 0 0 0 0 0 0 0
1.4.5.1 Adapt QA hardware for preproduction

L.ANL.PD2.SCI.PHY ANL Physicist BCWS 0 0 0 0 0 0 0 0
1.4.5.2 Purchase new QA hardware for preproduction

L.ANL.PD2.SCI.PHY ANL Physicist BCWS 0 0 0 0 0 0 0 0
1.4.6.2.2.1 Labor

L.ANL.PD2.SCI.PHY ANL Physicist BCWS 65 62 62 68 53 0 0 0
1.4.6.3.1 Labor

L.ANL.PD2.SCI.PHY ANL Physicist BCWS 0 0 0 0 0 127 111 100
CTC[21] Totals: BCWS 90 81 81 88 68 177 115 102

Control Acct[10] Totals: BCWS 90 81 81 88 68 177 115 102
Grand Totals:

BCWS 90 81 81 88 68 177 115 102
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FEB09     MAR09     APR09     MAY09     JUN09     JUL09     Cumulative

80 0 0 0 0 0 80

0 0 0 0 0 0 68

3 3 3 3 3 3 18

0 0 0 0 0 0 22

0 0 0 0 0 0 8

0 0 0 0 0 0 8

0 0 0 0 0 0 40

0 0 0 0 0 0 8

0 0 0 24 0 0 24

0 0 0 2 9 6 16

0 0 0 0 0 24 24

20 22 22 16 0 0 80

20 22 22 16 0 0 80

0 0 0 0 0 0 311
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