
Program:NOVA Batch Report:CAP-RMHR  Filter:NOVA-CA-2.3.1-HRS

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
11/12/2009 9/30/2009

Control AccCT WP BE SEP09     OCT09     
2.3.1 Procurement - WLS Fiber

2.3.1 Procurement - WLS Fiber
2.3.1.1 Negotiate final price and specifications

L.FNAL.PPD.SCI.PHY PPD Physicist BCWS 2 14 16
2.3.1.2 Prepare WLS fiber PO

L.MSU.PD.SCI.PHY MSU Physicist BCWS 1 7 8
2.3.1.3 Submit duty waiver

L.MSU.PD.SCI.PHY MSU Physicist BCWS 0 4 4
2.3.1.4 Conduct production readiness review

L.MSU.PD.SCI.PHY MSU Physicist BCWS 0 4 4
CTC[21] Totals: BCWS 4 28 32

Control Acct[10] Totals: BCWS 4 28 32
Grand Totals:

BCWS 4 28 32
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