
Program:NOVA Batch Report:CAP-RMHR  Filter:NOVA-CA-2.5.1-HRS

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
11/12/2009 9/30/2009

Control AccCTCWP BE FEB10     MAR10     APR10     MAY10     JUN10     JUL10     
2.5.1 End Seals

2.5.1.1 Fiber Manifold Production
2.5.1.1.1 Prepare fiber manifold final design and specifications

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 10 12 11 10 11 11
2.5.1.1.2 Prepare and issue bid package for fabrication

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0
2.5.1.1.4 Prepare purchase order

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0
2.5.1.1.7 Evaluate preproduction articles

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0
2.5.1.1.9 Evaluate samples from full production run

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0
CTC[21] Totals: BCWS 10 12 11 10 11 11
2.5.1.2 End Plate and Seal Production

2.5.1.2.1 Prepare end plate and seal final design and specifications
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 1 3 3 3 3 3

2.5.1.2.10 Evaluate samples from full production run
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0

2.5.1.2.2 Prepare and issue bid packages for fabrication
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0

2.5.1.2.4 Prepare purchase orders
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0

2.5.1.2.6 Procure edge stiffeners
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0

2.5.1.2.8 Evaluate preproduction plates and seals
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0

CTC[21] Totals: BCWS 1 3 3 3 3 3
Control Acct[10] Totals: BCWS 11 15 14 13 14 14
Grand Totals:

BCWS 11 15 14 13 14 14
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AUG10     SEP10     OCT10     NOV10     DEC10     JAN11     

11 3 0 0 0 0

0 1 7 1 0 0

0 0 0 0 15 1

0 0 0 0 0 0

0 0 0 0 0 0
11 3 7 1 15 1

3 3 0 0 0 0

0 0 0 0 0 0

0 1 7 1 0 0

0 0 0 0 8 0

0 0 0 0 0 1

0 0 0 0 0 0
3 3 7 1 8 2

14 6 13 1 23 2

14 6 13 1 23 2
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FEB11     MAR11     APR11     MAY11     JUN11     Cumulative

0 0 0 0 0 80

0 0 0 0 0 8

0 0 0 0 0 16

0 0 17 7 0 24

0 0 0 17 7 24
0 0 17 24 7 152

0 0 0 0 0 20

0 0 0 12 4 16

0 0 0 0 0 8

0 0 0 0 0 8

1 1 0 0 0 4

0 0 11 5 0 16
1 1 11 16 4 72
1 1 28 41 11 224

1 1 28 41 11 224
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