
Program:NOVA Batch Report:CAP-RMHR  Filter:NOVA-CA-2.7.4-HRS

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
11/12/2009 9/30/2009

Control AccCTC[2WP BE MAY11     JUN11     JUL11     JUN12     JUL12     AUG12     SEP12     NOV12     
2.7.4 Detector Control System

2.7.4 Detector Control System - DAQ
2.7.4.10 Conduct DCS full production system review

L.UVA.PD.SCI.PD UVA Post-Doc BCWS 0 0 0 0 0 0 0 0
2.7.4.2.1 Configure and test master control server

L.UVA.PD.SCI.PD UVA Post-Doc BCWS 16 16 0 0 0 0 0 0
2.7.4.2.2 Configure and test readout IOC nodes

L.UVA.PD.SCI.PD UVA Post-Doc BCWS 0 120 0 0 0 0 0 0
2.7.4.2.3 Configure and test data logging server

L.UVA.PD.SCI.PD UVA Post-Doc BCWS 0 32 0 0 0 0 0 0
2.7.4.2.4 Install servers and switches in far site eletronics room

L.UVA.PD.SCI.PD UVA Post-Doc BCWS 0 8 8 0 0 0 0 0
2.7.4.2.5 Install control room displays and monitoring facilities

L.UVA.PD.SCI.PD UVA Post-Doc BCWS 0 0 16 0 0 0 0 0
2.7.4.2.6 Install DCSNet network infrastructure and switches

L.UVA.PD.SCI.PD UVA Post-Doc BCWS 0 0 32 0 0 0 0 0
2.7.4.2.7 Verify network and cluster stablity at far site

L.UVA.PD.SCI.PD UVA Post-Doc BCWS 0 0 32 0 0 0 0 0
2.7.4.2.8 Perform security audit of far detector computer systems

L.UVA.PD.SCI.PD UVA Post-Doc BCWS 0 0 16 0 0 0 0 0
2.7.4.3.1 Install field point stations for block 1

L.UVA.PD.SCI.PD UVA Post-Doc BCWS 0 0 0 32 0 0 0 0
2.7.4.3.2 Install sensor packs for block 1

L.UVA.PD.SCI.PD UVA Post-Doc BCWS 0 0 0 32 0 0 0 0
2.7.4.3.3 Install readout connections to misc. devices for block 1

L.UVA.PD.SCI.PD UVA Post-Doc BCWS 0 0 0 32 0 0 0 0
2.7.4.4.1 Test DCS subsystem readout

L.UVA.PD.SCI.PD UVA Post-Doc BCWS 0 0 0 64 0 0 0 0
2.7.4.4.2 Test DCS subsystem alarm notification

L.UVA.PD.SCI.PD UVA Post-Doc BCWS 0 0 0 13 51 0 0 0
2.7.4.4.3 Test DCS subsystem controls

L.UVA.PD.SCI.PD UVA Post-Doc BCWS 0 0 0 0 64 0 0 0
2.7.4.4.4 Test DCS remote operations

L.UVA.PD.SCI.PD UVA Post-Doc BCWS 0 0 0 0 19 13 0 0
2.7.4.4.5 Test DCS full-scale integration

L.UVA.PD.SCI.PD UVA Post-Doc BCWS 0 0 0 0 0 112 0 0
2.7.4.5 DCS production operations certification - stage 1

L.UVA.PD.SCI.PD UVA Post-Doc BCWS 0 0 0 0 0 112 0 0
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Program:NOVA Batch Report:CAP-RMHR  Filter:NOVA-CA-2.7.4-HRS

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
11/12/2009 9/30/2009

Control AccCTC[2WP BE
2.7.4 Detector Control System

2.7.4 Detector Control System - DAQ
2.7.4.10 Conduct DCS full production system review

L.UVA.PD.SCI.PD UVA Post-Doc BCWS
2.7.4.2.1 Configure and test master control server

L.UVA.PD.SCI.PD UVA Post-Doc BCWS
2.7.4.2.2 Configure and test readout IOC nodes

L.UVA.PD.SCI.PD UVA Post-Doc BCWS
2.7.4.2.3 Configure and test data logging server

L.UVA.PD.SCI.PD UVA Post-Doc BCWS
2.7.4.2.4 Install servers and switches in far site eletronics 

L.UVA.PD.SCI.PD UVA Post-Doc BCWS
2.7.4.2.5 Install control room displays and monitoring facil

L.UVA.PD.SCI.PD UVA Post-Doc BCWS
2.7.4.2.6 Install DCSNet network infrastructure and switch

L.UVA.PD.SCI.PD UVA Post-Doc BCWS
2.7.4.2.7 Verify network and cluster stablity at far site

L.UVA.PD.SCI.PD UVA Post-Doc BCWS
2.7.4.2.8 Perform security audit of far detector computer s

L.UVA.PD.SCI.PD UVA Post-Doc BCWS
2.7.4.3.1 Install field point stations for block 1

L.UVA.PD.SCI.PD UVA Post-Doc BCWS
2.7.4.3.2 Install sensor packs for block 1

L.UVA.PD.SCI.PD UVA Post-Doc BCWS
2.7.4.3.3 Install readout connections to misc. devices for b

L.UVA.PD.SCI.PD UVA Post-Doc BCWS
2.7.4.4.1 Test DCS subsystem readout

L.UVA.PD.SCI.PD UVA Post-Doc BCWS
2.7.4.4.2 Test DCS subsystem alarm notification

L.UVA.PD.SCI.PD UVA Post-Doc BCWS
2.7.4.4.3 Test DCS subsystem controls

L.UVA.PD.SCI.PD UVA Post-Doc BCWS
2.7.4.4.4 Test DCS remote operations

L.UVA.PD.SCI.PD UVA Post-Doc BCWS
2.7.4.4.5 Test DCS full-scale integration

L.UVA.PD.SCI.PD UVA Post-Doc BCWS
2.7.4.5 DCS production operations certification - stage 1

L.UVA.PD.SCI.PD UVA Post-Doc BCWS

FEB13     MAR13     MAY13     AUG13     NOV13     Cumulativ

0 0 0 0 64 64

0 0 0 0 0 32

0 0 0 0 0 120

0 0 0 0 0 32

0 0 0 0 0 16

0 0 0 0 0 16

0 0 0 0 0 32

0 0 0 0 0 32

0 0 0 0 0 16

0 0 0 0 0 32

0 0 0 0 0 32

0 0 0 0 0 32

0 0 0 0 0 64

0 0 0 0 0 64

0 0 0 0 0 64

0 0 0 0 0 32

0 0 0 0 0 112

0 0 0 0 0 112
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Program:NOVA Batch Report:CAP-RMHR  Filter:NOVA-CA-2.7.4-HRS

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
11/12/2009 9/30/2009

Control AccCTC[2WP BE MAY11     JUN11     JUL11     JUN12     JUL12     AUG12     SEP12     NOV12     
2.7.4.6.1 Install full scale far site readout systems - superblock 1

L.UVA.PD.SCI.PD UVA Post-Doc BCWS 0 0 0 0 0 8 72 0
2.7.4.6.2 Install full scale far site readout systems - superblock 2

L.UVA.PD.SCI.PD UVA Post-Doc BCWS 0 0 0 0 0 0 80 0
2.7.4.6.3 Install full scale far site readout systems - superblock 3

L.UVA.PD.SCI.PD UVA Post-Doc BCWS 0 0 0 0 0 0 0 80
2.7.4.6.4 Install full scale far site readout systems - superblock 4

L.UVA.PD.SCI.PD UVA Post-Doc BCWS 0 0 0 0 0 0 0 0
2.7.4.7 Conduct DCS load scaling and performance review

L.UVA.PD.SCI.PD UVA Post-Doc BCWS 0 0 0 0 0 0 0 0
2.7.4.9.1 Install full scale far site readout systems - superblock 5

L.UVA.PD.SCI.PD UVA Post-Doc BCWS 0 0 0 0 0 0 0 0
2.7.4.9.2 Install full scale far site readout systems - superblock 6

L.UVA.PD.SCI.PD UVA Post-Doc BCWS 0 0 0 0 0 0 0 0
CTC[21] Totals: BCWS 16 176 104 173 134 245 152 80

Control Acct[10] Totals: BCWS 16 176 104 173 134 245 152 80
Grand Totals:

BCWS 16 176 104 173 134 245 152 80
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Program:NOVA Batch Report:CAP-RMHR  Filter:NOVA-CA-2.7.4-HRS

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
11/12/2009 9/30/2009

Control AccCTC[2WP BE
2.7.4.6.1 Install full scale far site readout systems - superb

L.UVA.PD.SCI.PD UVA Post-Doc BCWS
2.7.4.6.2 Install full scale far site readout systems - superb

L.UVA.PD.SCI.PD UVA Post-Doc BCWS
2.7.4.6.3 Install full scale far site readout systems - superb

L.UVA.PD.SCI.PD UVA Post-Doc BCWS
2.7.4.6.4 Install full scale far site readout systems - superb

L.UVA.PD.SCI.PD UVA Post-Doc BCWS
2.7.4.7 Conduct DCS load scaling and performance review

L.UVA.PD.SCI.PD UVA Post-Doc BCWS
2.7.4.9.1 Install full scale far site readout systems - superb

L.UVA.PD.SCI.PD UVA Post-Doc BCWS
2.7.4.9.2 Install full scale far site readout systems - superb

L.UVA.PD.SCI.PD UVA Post-Doc BCWS
CTC[21] Totals: BCWS

Control Acct[10] Totals: BCWS
Grand Totals:

BCWS

FEB13     MAR13     MAY13     AUG13     NOV13     Cumulativ

0 0 0 0 0 80

0 0 0 0 0 80

0 0 0 0 0 80

80 0 0 0 0 80

13 51 0 0 0 64

0 0 80 0 0 80

0 0 0 80 0 80
93 51 80 80 64 1,448
93 51 80 80 64 1,448

93 51 80 80 64 1,448
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