Program:NOVA Batch Report:CAP-RMHR Filter:NOVA-CA-2.8.2-HRS

Program: Description:
NOVA NOVA Project
Run Date: Status Date:
11/12/2009 9/30/2009
Control ActCTC WP BE DEC11 JAN12 FEB12 AUG12 Cumulative
2.8.2 Mechanical Construction and Installation - Near Detector Ass
2.8.2 Mechanical Construction and Installation - Near Detector
2.8.2.1.1 Design review: containment scheme for full ND scintillator v
L.ANL.PD2.SCI.PHY ANL Physicist BCWS 8 0 0 0 8
L.FNAL.PPD.SCI.PHY PPD Physicist BCWS 8 0 0 0 8
2.8.2.2.1.1 Design review: muon catcher support stand
L.ANL.PD2.SCI.PHY ANL Physicist BCWS 0 8 0 0 8
L.FNAL.PPD.SCI.PHY PPD Physicist BCWS 0 8 0 0 8
2.8.2.2.2.1.2 Design review: muon catcher steel pieces size and shape
L.ANL.PD2.SCI.PHY ANL Physicist BCWS 0 0 16 0 16
L.FNAL.PPD.SCI.PHY PPD Physicist BCWS 0 0 16 0 16
2.8.2.2.2.5 Maintain module view of database
L.FNAL.PPD.SCI.PHY PPD Physicist BCWS 0 0 0 4 4
2.8.2.3.1.1 Design review: suitability of cradles for descending in sh
L.ANL.PD2.SCI.PHY ANL Physicist BCWS 0 4 0 0 4
L.FNAL.PPD.SCI.PHY PPD Physicist BCWS 0 4 0 0 4
CTC[21] Totals: BCWS 16 24 32 4 76
Control Acct[10] Totals: BCWS 16 24 32 4 76
Grand Totals:
BCWS 16 24 32 4 76
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