
Program:NOVA Batch Report:CAP-RMHR  Filter:NOVA-CA-2.8.5-HRS

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
11/12/2009 9/30/2009

Control AccCTC[2WP BE FEB09     MAR09     APR09     MAY09     JUN09     JUL09     AUG09     
2.8.5 Management - Near Detector Assembly - Construction

2.8.5 Management - Near Detector Assembly - Construction
2.8.5.2.1 Labor

L.FNAL.PPD.SCI.PHY PPD Physicist BCWS 6 7 7 6 7 7 7
2.8.5.3.1 Labor

L.FNAL.PPD.SCI.PHY PPD Physicist BCWS 0 0 0 0 0 0 0
2.8.5.4.1 Labor

L.FNAL.PPD.SCI.PHY PPD Physicist BCWS 0 0 0 0 0 0 0
2.8.5.5.1 Labor

L.FNAL.PPD.SCI.PHY PPD Physicist BCWS 0 0 0 0 0 0 0
2.8.5.6.1 Labor

L.FNAL.PPD.SCI.PHY PPD Physicist BCWS 0 0 0 0 0 0 0
CTC[21] Totals: BCWS 6 7 7 6 7 7 7

Control Acct[10] Totals: BCWS 6 7 7 6 7 7 7
Grand Totals:

BCWS 6 7 7 6 7 7 7
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Control AccCTC[2WP BE
2.8.5 Management - Near Detector Assembly - Construction

2.8.5 Management - Near Detector Assembly - Construction
2.8.5.2.1 Labor

L.FNAL.PPD.SCI.PHY PPD Physicist BCWS
2.8.5.3.1 Labor

L.FNAL.PPD.SCI.PHY PPD Physicist BCWS
2.8.5.4.1 Labor

L.FNAL.PPD.SCI.PHY PPD Physicist BCWS
2.8.5.5.1 Labor

L.FNAL.PPD.SCI.PHY PPD Physicist BCWS
2.8.5.6.1 Labor

L.FNAL.PPD.SCI.PHY PPD Physicist BCWS
CTC[21] Totals: BCWS

Control Acct[10] Totals: BCWS
Grand Totals:

BCWS

SEP09     OCT09     NOV09     DEC09     JAN10     FEB10     MAR10     

7 0 0 0 0 0 0

0 11 9 10 9 10 11

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0
7 11 9 10 9 10 11
7 11 9 10 9 10 11

7 11 9 10 9 10 11
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NOVA NOvA Project
Run Date: Status Date:
11/12/2009 9/30/2009

Control AccCTC[2WP BE
2.8.5 Management - Near Detector Assembly - Construction

2.8.5 Management - Near Detector Assembly - Construction
2.8.5.2.1 Labor

L.FNAL.PPD.SCI.PHY PPD Physicist BCWS
2.8.5.3.1 Labor

L.FNAL.PPD.SCI.PHY PPD Physicist BCWS
2.8.5.4.1 Labor

L.FNAL.PPD.SCI.PHY PPD Physicist BCWS
2.8.5.5.1 Labor

L.FNAL.PPD.SCI.PHY PPD Physicist BCWS
2.8.5.6.1 Labor

L.FNAL.PPD.SCI.PHY PPD Physicist BCWS
CTC[21] Totals: BCWS

Control Acct[10] Totals: BCWS
Grand Totals:

BCWS

APR10     MAY10     JUN10     JUL10     AUG10     SEP10     OCT10     

0 0 0 0 0 0 0

11 10 11 10 11 10 0

0 0 0 0 0 0 10

0 0 0 0 0 0 0

0 0 0 0 0 0 0
11 10 11 10 11 10 10
11 10 11 10 11 10 10

11 10 11 10 11 10 10
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Program: Description:
NOVA NOvA Project
Run Date: Status Date:
11/12/2009 9/30/2009

Control AccCTC[2WP BE
2.8.5 Management - Near Detector Assembly - Construction

2.8.5 Management - Near Detector Assembly - Construction
2.8.5.2.1 Labor

L.FNAL.PPD.SCI.PHY PPD Physicist BCWS
2.8.5.3.1 Labor

L.FNAL.PPD.SCI.PHY PPD Physicist BCWS
2.8.5.4.1 Labor

L.FNAL.PPD.SCI.PHY PPD Physicist BCWS
2.8.5.5.1 Labor
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2.8.5.6.1 Labor

L.FNAL.PPD.SCI.PHY PPD Physicist BCWS
CTC[21] Totals: BCWS

Control Acct[10] Totals: BCWS
Grand Totals:

BCWS

NOV10     DEC10     JAN11     FEB11     MAR11     APR11     MAY11     

0 0 0 0 0 0 0

0 0 0 0 0 0 0

10 10 9 10 11 10 10

0 0 0 0 0 0 0

0 0 0 0 0 0 0
10 10 9 10 11 10 10
10 10 9 10 11 10 10

10 10 9 10 11 10 10
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Control AccCTC[2WP BE
2.8.5 Management - Near Detector Assembly - Construction

2.8.5 Management - Near Detector Assembly - Construction
2.8.5.2.1 Labor

L.FNAL.PPD.SCI.PHY PPD Physicist BCWS
2.8.5.3.1 Labor

L.FNAL.PPD.SCI.PHY PPD Physicist BCWS
2.8.5.4.1 Labor

L.FNAL.PPD.SCI.PHY PPD Physicist BCWS
2.8.5.5.1 Labor

L.FNAL.PPD.SCI.PHY PPD Physicist BCWS
2.8.5.6.1 Labor

L.FNAL.PPD.SCI.PHY PPD Physicist BCWS
CTC[21] Totals: BCWS

Control Acct[10] Totals: BCWS
Grand Totals:

BCWS

JUN11     JUL11     AUG11     SEP11     OCT11     NOV11     DEC11     

0 0 0 0 0 0 0

0 0 0 0 0 0 0

11 10 11 10 0 0 0

0 0 0 0 28 27 25

0 0 0 0 0 0 0
11 10 11 10 28 27 25
11 10 11 10 28 27 25

11 10 11 10 28 27 25
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Control AccCTC[2WP BE
2.8.5 Management - Near Detector Assembly - Construction

2.8.5 Management - Near Detector Assembly - Construction
2.8.5.2.1 Labor

L.FNAL.PPD.SCI.PHY PPD Physicist BCWS
2.8.5.3.1 Labor

L.FNAL.PPD.SCI.PHY PPD Physicist BCWS
2.8.5.4.1 Labor
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2.8.5.5.1 Labor
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CTC[21] Totals: BCWS

Control Acct[10] Totals: BCWS
Grand Totals:

BCWS

OCT12     NOV12     DEC12     Cumulative

0 0 0 54

0 0 0 120

0 0 0 120

0 0 0 80

6 5 5 16
6 5 5 390
6 5 5 390

6 5 5 390
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