Program:NOVA Batch Report:CAP-RMHR Filter:NOVA-CA-2.9.3-HRS

Program: Description:
NOVA NOVA Project
Run Date: Status Date:
11/12/2009 9/30/2009
Control AccCTCWP BE JUL11 AUG11 Cumulativ
2.9.3 Scintillator Filling Equipment - Far Detector Assembly
2.9.3.1 Scintillator Transfer Facility - Far Detector
2.9.3.1.2 Design review: scintillator transfer facility
L.ANL.PD2.SCI.PHY ANL Physicist BCWS 0 0 8
L.FNAL.PPD.SCI.PHY PPD Physicist BCWS 0 0 8
L.IU.PD.SCI.PHY IU Physicist BCWS 0 0 8
2.9.3.1.5.1 Assemble parts, control system
L.IU.PD.SCI.PHY IU Physicist BCWS 0 0 8
2.9.3.1.5.3 Test scintillator transfer control scheme
L.IU.PD.SCI.PHY IU Physicist BCWS 0 0 8
2.9.3.1.6.5 Operations review: scintillator transfer facility
L.ANL.PD2.SCI.PHY ANL Physicist BCWS 4 0 4
L.FNAL.PPD.SCI.PHY PPD Physicist BCWS 4 0 4
L.IU.PD.SCI.PHY IU Physicist BCWS 4 0 4
L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 4 0 4
CTC[21] Totals: BCWS 16 0 56
2.9.3.3 Scintillator Filling Machines
2.9.3.3.1 Finalize design of filling machines
L.IU.PD.SCI.PHY IU Physicist BCWS 0 0 10
CTC[21] Totals: BCWS 0 0 10
2.9.3.5 Scintillator Filling System Commissioning
2.9.3.5.3 Operations review: scintillator filling system
L.FNAL.PPD.SCI.PHY PPD Physicist BCWS 0 4 4
L.IU.PD.SCI.PHY IU Physicist BCWS 0 4 4
L.UMNTC.FD.SCI.PHY UMNTC FD Physicist BCWS 0 4 4
CTC[21] Totals: BCWS 0 12 12
Control Acct[10] Totals: BCWS 16 12 78
Grand Totals:
BCWS 16 12 78
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