
Report Period: Dec-08
Cur. Period Cumulative

Control Account BCWS (AY$) BCWP (AY$) ACWP (AY$) SV (AY$) SV (%) CV (AY$) CV (%) SPI CPI BCWS (AY$) BCWP (AY$) ACWP (AY$) SV (AY$) SV (%) CV (AY$) CV (%) SPI CPI BAC (AY$)
1.0.0 ANU CDR COSTS 0 0 0 0 0% 0 0% 1.00 1.00 0 0 18,630 0 0% -18,630 -100% 1.00 0.00 0
1.0.1 RR Upgrades 11,282 8,716 4,469 -2,566 -23% 4,247 49% 0.77 1.95 856,827 1,033,145 1,003,951 176,319 21% 29,195 3% 1.21 1.03 5,180,968
1.0.2 MI Upgrades 0 5,623 6,623 5,623 100% -1,000 -18% N/A 0.85 65,510 79,054 124,006 13,545 21% -44,952 -57% 1.21 0.64 1,037,303
1.0.3 NUMI Upgrades 0 132,576 22,868 132,576 100% 109,708 83% N/A 5.80 173,092 750,490 357,545 577,398 334% 392,945 52% 4.34 2.10 2,118,285
1.0.4 ANU Beam Physics 0 1,765 0 1,765 100% 1,765 100% N/A N/A 29,373 32,360 0 2,987 10% 32,360 100% 1.10 N/A 82,092
1.0.5 ANU Project Management 0 0 184 0 0% -184 -100% 1.00 0.00 344,698 344,698 259,793 0 0% 84,905 25% 1.00 1.33 344,698
1.1 Site and Building R&D 35,558 16,001 265,893 -19,557 -55% -249,892 -1562% 0.45 0.06 2,203,404 2,274,519 1,493,436 71,115 3% 781,083 34% 1.03 1.52 2,274,519
1.2 Liquid Scintillator R&D 8,436 8,436 2,441 0 0% 5,994 71% 1.00 3.46 243,482 243,507 200,578 25 0% 42,929 18% 1.00 1.21 271,245
1.3 WLS Fiber R&D 12,635 11,149 28,816 -1,486 -12% -17,667 -158% 0.88 0.39 146,905 143,189 159,848 -3,716 -3% -16,659 -12% 0.97 0.90 298,604
1.4 PVC Extrusion R&D 0 6,198 12,405 6,198 100% -6,207 -100% N/A 0.50 925,639 931,837 948,616 6,198 1% -16,780 -2% 1.01 0.98 1,348,394
1.5 PVC Module R&D 0 3,239 128,231 3,239 100% -124,992 -3859% N/A 0.03 540,108 512,507 1,020,264 -27,600 -5% -507,757 -99% 0.95 0.50 1,421,686
1.6 Electronics R&D 0 2,748 17,600 2,748 100% -14,852 -540% N/A 0.16 273,209 286,484 523,098 13,275 5% -236,614 -83% 1.05 0.55 1,473,437
1.7 DAQ R&D 0 2,053 1,593 2,053 100% 460 22% N/A 1.29 214,243 216,297 778,955 2,053 1% -562,658 -260% 1.01 0.28 1,383,728
1.8 Detector Assembly R&D 50,788 21,031 81,415 -29,757 -59% -60,384 -287% 0.41 0.26 919,841 865,571 1,628,883 -54,270 -6% -763,312 -88% 0.94 0.53 2,850,906
1.9 Project Management R&D 0 0 0 0 0% 0 0% 1.00 1.00 9,184,127 9,184,127 9,359,813 0 0% -175,686 -2% 1.00 0.98 9,184,127
2.0.1.1 Recycler Ring Modifications 0 0 12,394 0 0% -12,394 -100% 1.00 0.00 0 0 12,394 0 0% -12,394 -100% 1.00 0.00 7,916,804
2.0.1.2 Recycler Kicker System 0 0 0 0 0% 0 0% 1.00 1.00 0 0 0 0 0% 0 0% 1.00 1.00 7,534,019
2.0.1.3 Recycler Instrumentation 0 0 0 0 0% 0 0% 1.00 1.00 0 0 0 0 0% 0 0% 1.00 1.00 1,421,492
2.0.2.1 MI Modifications 0 0 0 0 0% 0 0% 1.00 1.00 0 0 0 0 0% 0 0% 1.00 1.00 373,332
2.0.2.2 MI RF Cavities 0 1,167 0 1,167 100% 1,167 100% N/A N/A 0 1,167 0 1,167 100% 1,167 100% N/A N/A 1,411,013
2.0.3.1 NuMI Primary Proton Beam 0 0 0 0 0% 0 0% 1.00 1.00 0 13,636 0 13,636 100% 13,636 100% N/A N/A 1,450,655
2.0.3.2 NuMI Target Hall Technical Components 0 0 0 0 0% 0 0% 1.00 1.00 0 0 0 0 0% 0 0% 1.00 1.00 1,634,201
2.0.3.3 NuMI Target Hall Infrastructure 0 0 0 0 0% 0 0% 1.00 1.00 0 0 0 0 0% 0 0% 1.00 1.00 1,716,959
2.0.3.4 NuMI Decay Pipe/Hadron Absorber/Utilities 0 0 0 0 0% 0 0% 1.00 1.00 0 0 0 0 0% 0 0% 1.00 1.00 928,793
2.0.4 Project Management - ANU - Construction 0 0 18,277 0 0% -18,277 -100% 1.00 0.00 206,551 206,551 202,076 0 0% 4,475 2% 1.00 1.02 5,159,684
2.1.1 Site Preparation Package 13,820 13,820 23,000 0 0% -9,180 -66% 1.00 0.60 356,366 295,126 235,707 -61,239 -17% 59,419 20% 0.83 1.25 11,530,402
2.1.2 Far Detector Building 0 460,583 23,000 460,583 100% 437,583 95% N/A 20.03 12,457 473,041 629,909 460,583 3697% -156,869 -33% 37.97 0.75 36,637,247
2.1.3 Site and Building Security 0 0 0 0 0% 0 0% 1.00 1.00 0 0 0 0 0% 0 0% 1.00 1.00 195,804
2.1.4 Management - Site and Building - Construction 0 0 0 0 0% 0 0% 1.00 1.00 0 0 0 0 0% 0 0% 1.00 1.00 171,599
2.10 Project Management - Nova Project - Construction 61,975 61,975 39,585 0 0% 22,390 36% 1.00 1.57 606,278 606,278 491,909 0 0% 114,369 19% 1.00 1.23 5,561,928
2.2.1 Mineral Oil 0 0 0 0 0% 0 0% 1.00 1.00 0 0 0 0 0% 0 0% 1.00 1.00 12,687,277
2.2.2 Pseudocumene 0 0 0 0 0% 0 0% 1.00 1.00 0 0 0 0 0% 0 0% 1.00 1.00 1,289,109
2.2.3 Waveshifters and Stadis 425 0 0 0 0 0% 0 0% 1.00 1.00 0 0 0 0 0% 0 0% 1.00 1.00 2,242,996
2.2.4 Blending 0 0 0 0 0% 0 0% 1.00 1.00 0 0 0 0 0% 0 0% 1.00 1.00 747,442
2.2.5 Transport - Liquid Scintillator 0 0 0 0 0% 0 0% 1.00 1.00 0 0 0 0 0% 0 0% 1.00 1.00 1,455,419
2.2.6 Management - Liquid Scintillator - Construction 0 0 0 0 0% 0 0% 1.00 1.00 0 0 0 0 0% 0 0% 1.00 1.00 93,772
2.3.1 Procurement - WLS Fiber 0 0 0 0 0% 0 0% 1.00 1.00 0 0 0 0 0% 0 0% 1.00 1.00 84,360
2.3.2 Production - WLS Fiber 0 0 0 0 0% 0 0% 1.00 1.00 0 0 0 0 0% 0 0% 1.00 1.00 9,958,779
2.3.3 Management - WLS Fiber - Construction 0 0 0 0 0% 0 0% 1.00 1.00 0 0 0 0 0% 0 0% 1.00 1.00 37,646
2.4.1 Procurement - PVC Extrusions 0 0 0 0 0% 0 0% 1.00 1.00 0 0 0 0 0% 0 0% 1.00 1.00 177,691
2.4.2 Extrusion Pre-Production 0 0 0 0 0% 0 0% 1.00 1.00 0 0 0 0 0% 0 0% 1.00 1.00 1,172,758
2.4.3 Extrusion Production 0 0 0 0 0% 0 0% 1.00 1.00 0 0 0 0 0% 0 0% 1.00 1.00 21,776,474
2.4.4 Production Quality Assurance and Extrusion Evaluation 0 0 0 0 0% 0 0% 1.00 1.00 0 0 0 0 0% 0 0% 1.00 1.00 605,199
2.4.5 Shipping & Handling - PVC Extrusions 0 0 0 0 0% 0 0% 1.00 1.00 0 0 0 0 0% 0 0% 1.00 1.00 782,062
2.4.6 Management - PVC Extrusions - Construction 0 0 0 0 0% 0 0% 1.00 1.00 0 0 0 0 0% 0 0% 1.00 1.00 761,816
2.5.1 End Seals 0 0 0 0 0% 0 0% 1.00 1.00 0 0 0 0 0% 0 0% 1.00 1.00 1,798,372
2.5.2 Optical Connector Production 0 0 0 0 0% 0 0% 1.00 1.00 0 0 0 0 0% 0 0% 1.00 1.00 118,077
2.5.3 Module Production 0 0 0 0 0% 0 0% 1.00 1.00 0 0 0 0 0% 0 0% 1.00 1.00 7,603,656
2.5.4 Management - PVC Modules - Construction 12,092 12,092 0 0 0% 12,092 100% 1.00 N/A 36,882 36,882 0 0 0% 36,882 100% 1.00 N/A 785,531
2.6.1 APD Module Production 0 0 0 0 0% 0 0% 1.00 1.00 0 0 0 0 0% 0 0% 1.00 1.00 6,288,235
2.6.2 Readout - FEB 0 0 0 0 0% 0 0% 1.00 1.00 0 0 0 0 0% 0 0% 1.00 1.00 2,610,747
2.6.3 Readout Infrastructure 0 0 0 0 0% 0 0% 1.00 1.00 0 0 0 0 0% 0 0% 1.00 1.00 2,905,067
2.6.4 Management - Electronics - Construction 0 0 0 0 0% 0 0% 1.00 1.00 0 0 0 0 0% 0 0% 1.00 1.00 39,179
2.7.1 DAQ Software 0 0 0 0 0% 0 0% 1.00 1.00 0 0 0 0 0% 0 0% 1.00 1.00 778,265
2.7.2 DAQ Hardware 0 0 0 0 0% 0 0% 1.00 1.00 0 0 0 0 0% 0 0% 1.00 1.00 2,100,306
2.7.3 Integration - DAQ 0 0 0 0 0% 0 0% 1.00 1.00 0 0 0 0 0% 0 0% 1.00 1.00 441,042
2.7.4 Detector Control System 0 0 0 0 0% 0 0% 1.00 1.00 0 0 0 0 0% 0 0% 1.00 1.00 204,894
2.7.5 Management - DAQ - Construction 0 0 0 0 0% 0 0% 1.00 1.00 0 0 0 0 0% 0 0% 1.00 1.00 7,464
2.8.1 Near Detector Site Preparation 0 0 0 0 0% 0 0% 1.00 1.00 0 61,242 0 61,242 100% 61,242 100% N/A N/A 3,578,374
2.8.2 Mechanical Construction and Installation - Near Detector Ass 0 0 0 0 0% 0 0% 1.00 1.00 0 0 0 0 0% 0 0% 1.00 1.00 492,573
2.8.3 Liquid Scintillator Filling Equipment - Near Detector Assemb 0 0 0 0 0% 0 0% 1.00 1.00 0 0 0 0 0% 0 0% 1.00 1.00 54,128
2.8.4 Installation Coordination - Near Detector Assembly 0 0 0 0 0% 0 0% 1.00 1.00 0 0 0 0 0% 0 0% 1.00 1.00 32,051
2.8.5 Management - Near Detector Assembly - Construction 0 0 0 0 0% 0 0% 1.00 1.00 0 0 0 0 0% 0 0% 1.00 1.00 91,930



2.9.1 Mechanical Systems - Far Detector Assembly 0 0 0 0 0% 0 0% 1.00 1.00 2,028 2,028 4,692 0 0% -2,664 -131% 1.00 0.43 1,790,369
2.9.2 Detector Infrastructure - Far Detector Assembly 0 0 0 0 0% 0 0% 1.00 1.00 0 0 0 0 0% 0 0% 1.00 1.00 475,003
2.9.3 Scintillator Filling Equipment - Far Detector Assembly 0 0 0 0 0% 0 0% 1.00 1.00 0 0 0 0 0% 0 0% 1.00 1.00 468,394
2.9.4 Block Assembly and Installation - Far Detector Assembly 0 0 0 0 0% 0 0% 1.00 1.00 0 0 0 0 0% 0 0% 1.00 1.00 7,705,179
2.9.5 Management - Far Detector Assembly - Construction 8,492 8,492 0 0 0% 8,492 100% 1.00 N/A 25,902 25,902 0 0 0% 25,902 100% 1.00 N/A 967,339


