NOVA CHARGEABLE TASK CODES (PREVIOUSLY CALLED COST ACCOUNTS) FROM OPEN PLAN

Code ID Code Description Account Manager [Account Flag [Code File Notes
1|Nova R&D Nova_Cost_Accounts
1]ANU R&D Nova_Cost_Accounts
1.0.1 RR Upgrades Nova_Cost_Accounts |Control account
1.0.1.1 ANU RR Upgrades R&D DERWENT Y Nova_Cost_Accounts
1.0.1.2 ANU RR Upgrades Op DERWENT Y Nova_Cost_Accounts
1.0.2 MI Upgrades Nova_Cost_Accounts |Control account
1.0.2.1 ANU MI Upgrades R&D KOURBANIS Y Nova_Cost_Accounts
1.0.2.2 ANU MI Upgrades Op KOURBANIS Y Nova_Cost_Accounts
1.0.3 NUMI Upgrades Nova_Cost_Accounts [Control account
1.0.3.1 ANU NUMI Upgrades R&D MARTENS Y Nova_Cost_Accounts
1.0.3.2 ANU NUMI Upgrades Op MARTENS Y Nova_Cost_Accounts
1.0.4 ANU Beam Physics ZWASKA Y Nova_Cost_Accounts |Control account
1.05 ANU Project Management GROSSMAN Y Nova_Cost_Accounts [Control account
1.1|Site and Building R&D Nova_Cost_Accounts |Control account
1.1.4 Site and Building R&D Nova_Cost_Accounts
1.1.4.6 Site and Building R&D DIXON Y Nova_Cost_Accounts
1.1.4.7 Advanced Technical Design - Far Detector Building DIXON Y Nova_Cost_Accounts
1.2|Liguid Scintillator R&D Nova_Cost_Accounts |Control account
1.2.10 Liquid Scintillator R&D Nova_Cost_Accounts
1.2.10.5 Liguid Scintillator R&D MUFSON Y Nova_Cost_Accounts
1.3|WLS Fiber R&D Nova_Cost_Accounts |Control account
1.3.7 WLS Fiber R&D Nova_Cost_Accounts
1.3.7.5 WLS Fiber R&D BROMBERG Y Nova_Cost_Accounts
1.4|PVC Extrusion R&D Nova_Cost_Accounts |Control account
1.4.6 PVC Extrusion R&D Nova_Cost_Accounts
1.4.6.5 PVC Extrusion R&D TALAGA Y Nova_Cost_Accounts
1.5|PVC Module R&D Nova_Cost_Accounts |Control account
1.5.10 PVC Module R&D Nova_Cost_Accounts
1.5.10.5 PVC Module R&D HELLER Y Nova_Cost_Accounts
1.6|Electronics R&D Nova_Cost_Accounts |Control account
1.6.4 Electronics R&D Nova_Cost_Accounts
1.6.4.5 Electronics R&D MUALEM Y Nova_Cost_Accounts
1.7|DAQ R&D Nova_Cost_Accounts |Control account
1.7.5 DAQ R&D Nova_Cost_Accounts
1.7.5.5 DAQ R&D MUALEM Y Nova_Cost_Accounts
1.8|Detector Assembly R&D Nova_Cost_Accounts |Control account
1.8.9 Detector Assembly R&D Nova_Cost_Accounts
1.8.9.5 Detector Assembly R&D LUKENS Y Nova_Cost_Accounts
1.9|Project Management R&D Nova_Cost_Accounts |Control account
1.9.0 CDR Costs - Detector COOPER Y Nova_Cost_Accounts
1.9.2 Project Management R&D Nova_Cost_Accounts
1.9.2.1 Project Management R&D COOPER Y Nova_Cost_Accounts
1.9.3 Project Management R&D - old Nova_Cost_Accounts
1.9.3.1 Project Management R&D - old COOPER Y Nova_Cost_Accounts
2[Nova Construction Nova_Cost_Accounts
2|ANU Construction Nova_Cost_Accounts
2.0.1 Recycler Upgrades Nova_Cost_Accounts
2.0.1.1 Recycler Ring Modifications Nova_Cost_Accounts |Control account
2.0.1.1.1 Beam Lines (Transfer, Abort & RR 30 Straight) Nova_Cost_Accounts
2.0.1.1.1.1 |Common Tooling for Permanent Magnet Assembly DERWENT Y Nova_Cost_Accounts
2.0.1.1.1.2 |RR Magnet & Instrumentation Stands DERWENT Y Nova_Cost_Accounts
2.0.1.1.1.3 |[Vertical Dipole Magnets DERWENT Y Nova_Cost_Accounts
2.0.1.1.1.4 |RR Permanent Quadrupoles DERWENT Y Nova_Cost_Accounts
2.0.1.1.1.5 |[IL PDD Magnets DERWENT Y Nova_Cost_Accounts
2.0.1.1.1.6 |[IL PDDW Magnets DERWENT Y Nova_Cost_Accounts
2.0.1.1.1.7 |[Trim Magnets DERWENT Y Nova_Cost_Accounts
2.0.1.1.1.8 [PDS Magnets DERWENT Y Nova_Cost_Accounts
2.0.1.1.1.9 [Vacuum System DERWENT Y Nova_Cost_Accounts
2.0.1.1.1.10 |Lambertson, 8GEV DERWENT Y Nova_Cost_Accounts
2.0.1.1.1.11 |Controls/Timing DERWENT Y Nova_Cost_Accounts
2.0.1.1.1.12 |[MGS Mirror Magnets DERWENT Y Nova_Cost_Accounts
2.0.1.1.1.13 |Instrumentation & Cables DERWENT Y Nova_Cost_Accounts
2.0.1.1.1.14 |Installation DERWENT Y Nova_Cost_Accounts
2.0.1.1.2 RR 53 Mhz System DERWENT Y Nova_Cost_Accounts
2.0.1.1.3 Ovesight to TD Magnet Modifications DERWENT Y Nova_Cost_Accounts
2.0.1.1.4 Recycler Ring Cooling System Modifications Nova_Cost_Accounts
2.0.1.1.4.1 |Injection Line Water System Mods Installation DERWENT Y Nova_Cost_Accounts
2.0.1.1.4.2 |Extraction Line Water System Mods Installation DERWENT Y Nova_Cost_Accounts
2.0.1.1.4.3 |Abort Line Water System Mods Installation DERWENT Y Nova_Cost_Accounts




NOVA CHARGEABLE TASK CODES (PREVIOUSLY CALLED COST ACCOUNTS) FROM OPEN PLAN

2.0.1.1.4.4 [Install RF Cavity Water System Mods DERWENT Y Nova_Cost_Accounts

2.0.1.1.4.5 |Install MI-8 Pump Room LCW System DERWENT Y Nova_Cost_Accounts

2.0.1.2 Recycler Kicker System Nova_Cost_Accounts |Control account

2.0.1.2.1 RR Injection Production Kicker Magnets DERWENT Y Nova_Cost_Accounts

2.0.1.2.2 RR Injection Production Kicker Power Supply DERWENT Y Nova_Cost_Accounts

2.0.1.2.3 RR Ext/MI Inj Kicker Magnets DERWENT Y Nova_Cost_Accounts

2.0.1.2.4 RR Ext/MI Inj Kicker Power Supply System DERWENT Y Nova_Cost_Accounts

2.0.1.25 Beam Abort Kicker Magnet DERWENT Y Nova_Cost_Accounts

2.0.1.2.6 Beam Abort Kicker Power Supplies DERWENT Y Nova_Cost_Accounts

2.0.1.2.7 Oversight of TD Kicker Magnet Construction DERWENT Y Nova_Cost_Accounts

2.0.1.3 Recycler Instrumentation Nova_Cost_Accounts |Control account

2.0.1.3.1 BPMs DERWENT Y Nova_Cost_Accounts

2.0.1.3.2 DCCT/Toroids DERWENT Y Nova_Cost_Accounts

2.0.1.3.3 Dampers DERWENT Y Nova_Cost_Accounts

2.0.2 Main Injector Upgrades Nova_Cost_Accounts

2.0.2.1 MI Modifications Nova_Cost_Accounts |Control account

2.0.2.1.1 Upgrade V Quad Bus w/New Transformer KOURBANIS Y Nova_Cost_Accounts

2.0.2.1.2 MI-14 Communications Infrastructure KOURBANIS Y Nova_Cost_Accounts

2.0.2.1.3 MI-39 Communications Infrastructure KOURBANIS Y Nova_Cost_Accounts

2.0.2.2 MI RF Cavities Nova_Cost_Accounts |Control account

2.0.2.2.1 MI RF Cavities Bus Bar KOURBANIS Y Nova_Cost_Accounts

2.0.2.2.2 MI RF Cavities Equip Gallery Install/Modification KOURBANIS Y Nova_Cost_Accounts

2.0.2.2.3 MI RF Cavities Cavity Installation KOURBANIS Y Nova_Cost_Accounts

2.0.2.2.4 MI RF Cavity Cooling System Mods Installation KOURBANIS Y Nova_Cost_Accounts

2.0.3 NuMI Upgrades Nova_Cost_Accounts

2.0.3.1 NuMI Primary Proton Beam Nova_Cost_Accounts |Control account

2.0.3.1.1 NuMI Extraction Kicker MARTENS Y Nova_Cost_Accounts

2.0.3.1.2 NuMI Dipole Power Supply MARTENS Y Nova_Cost_Accounts

2.0.3.1.3 3Q120 Quadrupoles MARTENS Y Nova_Cost_Accounts

2.03.1.4 Upgrade Primary Beam Transport Profile Monitors MARTENS Y Nova_Cost_Accounts

2.0.3.2 NuMI Target Hall Technical Components Nova_Cost_Accounts |Control account

2.0.3.2.1 ME Target, Carrier & Baffle MARTENS Y Nova_Cost_Accounts

2.0.3.2.2 Hadron Monitor MARTENS Y Nova_Cost_Accounts

2.0.3.2.3 Hadron Monitor Beam Abort MARTENS Y Nova_Cost_Accounts

2.0.3.3 NuMI Target Hall Infrastructure Nova_Cost_Accounts |Control account

2.0.3.3.1 Target Hall Operations Space Planning MARTENS Y Nova_Cost_Accounts

2.0.3.3.2 Horn2 Re-location to Medium Energy Nova_Cost_Accounts

2.0.3.3.2.1 |Stripline Extension MARTENS Y Nova_Cost_Accounts

2.0.3.3.2.2 |Shielding Reconfiguration MARTENS Y Nova_Cost_Accounts

2.0.3.3.3 Target Chase Upgrades Nova_Cost_Accounts

2.0.3.3.3.1 [Target Chase Air Cooling MARTENS Y Nova_Cost_Accounts

2.0.3.3.3.2 |Horn 1 Stripline Block MARTENS Y Nova_Cost_Accounts

2.0.3.3.3.3 |Radiant Heat Loads MARTENS Y Nova_Cost_Accounts

2.0.3.4 NuMI Decay Pipe/Hadron Absorber/Utilities Nova_Cost_Accounts |Control account

2.0.3.4.1 NuMI RAW Systems Nova_Cost_Accounts

2.0.3.4.1.1 [Target RAW MARTENS Y Nova_Cost_Accounts

2.0.3.4.1.2 [Horns RAW MARTENS Y Nova_Cost_Accounts

2.0.3.4.1.3 |Horn 2 RAW Piping MARTENS Y Nova_Cost_Accounts

2.0.3.4.1.4 |Decay Pipe RAW MARTENS Y Nova_Cost_Accounts

2.0.3.4.1.5 [Hadron Absorber RAW & Intermediate MARTENS Y Nova_Cost_Accounts

2.0.3.4.2 NuMI Cooling Water (Non RAW) Nova_Cost_Accounts

2.0.3.4.2.1 [NuMILCW MARTENS Y Nova_Cost_Accounts

2.0.3.4.2.2 |CUB Chilled Water System MARTENS Y Nova_Cost_Accounts

2.0.3.4.2.3 |NuMI Sump Cooling Water Syst MARTENS Y Nova_Cost_Accounts

2.0.3.4.2.4 |MI-65 Secondary Chilled Water System MARTENS Y Nova_Cost_Accounts

2.0.3.4.3 NuMI Electrical Infrastructure MARTENS Y Nova_Cost_Accounts

2.0.4 Project Management - ANU - Construction GROSSMAN Y Nova_Cost_Accounts |Control account
2.1Site and Building Nova_Cost_Accounts

2.1.1 Site Preparation Package Nova_Cost_Accounts |Control account

2.1.1.1 Title 2 (Design) Phase DIXON Y Nova_Cost_Accounts

2.1.1.2 Wetland Mitigation DIXON Y Nova_Cost_Accounts

2.1.1.3 Procurement Phase - Site Prep Pkg DIXON Y Nova_Cost_Accounts

2.1.1.4 Build Phase - Site Prep Pkg DIXON Y Nova_Cost_Accounts

2.1.1.5 EDIA Nova_Cost_Accounts

2.1.15.1 Title 2/Procurement Phase Support Nova_Cost_Accounts

2.1.1.5.1.1 |PM Fee (Hines) - Title 2/Procurement - Site Prep Pkg DIXON Y Nova_Cost_Accounts

2.1.1.5.1.2 |UMN Fee - Title 2/Procurement - Site Prep Pkg DIXON Y Nova_Cost_Accounts

2.1.1.5.1.3 |Fermilab - Title 2/Procurement - Site Prep Pkg DIXON Y Nova_Cost_Accounts

2.1.1.5.2 Title 3 Phase Support Nova_Cost_Accounts

2.1.1.5.2.1 |Cooperative Agreement Recepient - Title 3 - Site Prep Pkg DIXON Y Nova_Cost_Accounts
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2.1.1.5.2.2 [Fermilab - Title 3 - Site Prep Pkg DIXON Nova_Cost_Accounts
2.1.2 Far Detector Building Nova_Cost_Accounts |Control account
2.1.2.1 Design Phase - FD Bldg Pkg DIXON Y Nova_Cost_Accounts
2.1.2.2 Procurement Phase - FD Bldg Pkg DIXON Y Nova_Cost_Accounts
2.1.2.3 Build Phase - FD Bldg Pkg DIXON Y Nova_Cost_Accounts
2.1.2.4 EDIA Nova_Cost_Accounts
2.1.24.1 Title 2/Procurement Phase Support Nova_Cost_Accounts
2.1.2.4.1.1 |PM Fee (Hines) - Title 2/Procurement - FD Bldg Pkg DIXON Y Nova_Cost_Accounts
2.1.2.4.1.2 |UMN Fee - Title 2/Procurement - FD Bldg Pkg DIXON Y Nova_Cost_Accounts
2.1.2.4.1.3 |Fermilab - Title 2/Procurement - FD Bldg Pkg DIXON Y Nova_Cost_Accounts
2.1.2.4.2 Title 3 Phase Support Nova_Cost_Accounts
2.1.2.4.2.1 |Cooperative Agreement Recepient - Title 3 - FD Bldg Pkg DIXON Y Nova_Cost_Accounts
2.1.2.4.2.2 |Fermilab - Title 3 - FD Bldg Pkg DIXON Y Nova_Cost_Accounts
2.1.3 Site and Building Security DIXON Y Nova_Cost_Accounts [Control account
2.1.4 Management - Site and Building - Construction Nova_Cost_Accounts |Control account
2.14.1 Permits DIXON Y Nova_Cost_Accounts
2.1.4.4 Quality Control - Site and Building DIXON Y Nova_Cost_Accounts
.2|Liquid Scintillator Nova_Cost_Accounts
2.2.1 Mineral Oil MUFSON Y Nova_Cost_Accounts |Control account
2.2.2 Pseudocumene MUFSON Y Nova_Cost_Accounts |Control account
2.2.3 Waveshifters and Stadis 425 MUFSON Y Nova_Cost_Accounts |Control account
2.2.4 Blending MUFSON Y Nova_Cost_Accounts |Control account
2.2.5 Transport - Liquid Scintillator MUFSON Y Nova_Cost_Accounts |Control account
2.2.6 Management - Liquid Scintillator - Construction MUFSON Y Nova_Cost_Accounts |Control account
.3|WLS Fiber Nova_Cost_Accounts
2.3.1 Procurement - WLS Fiber BROMBERG Y Nova_Cost_Accounts |Control account
2.3.2 Production - WLS Fiber BROMBERG Y Nova_Cost_Accounts |Control account
2.3.3 Management - WLS Fiber - Construction BROMBERG Y Nova_Cost_Accounts |Control account
PVC Extrusions Nova_Cost_Accounts
2.4.1 Procurement - PVC Extrusions TALAGA Y Nova_Cost_Accounts |Control account
2.4.2 Extrusion Pre-Production TALAGA Y Nova_Cost_Accounts |Control account
2.4.3 Extrusion Production TALAGA Y Nova_Cost_Accounts |Control account
2.4.4 Production Quality Assurance and Extrusion Evaluation TALAGA Y Nova_Cost_Accounts |Control account
2.4.5 Shipping & Handling - PVC Extrusions TALAGA Y Nova_Cost_Accounts [Control account
2.4.6 Management - PVC Extrusions - Construction TALAGA Y Nova_Cost_Accounts |Control account
.5[PVC Modules Nova_Cost_Accounts
2.5.1 End Seals Nova_Cost_Accounts |Control account
2.5.1.1 Fiber Manifold Production HELLER Y Nova_Cost_Accounts
25.1.2 End Plate and Seal Production HELLER Y Nova_Cost_Accounts
2.5.2 Optical Connector Production HELLER Y Nova_Cost_Accounts |Control account
2.5.3 Module Production Nova_Cost_Accounts |Control account
253.1 Factory Machines, Tooling, & Fixtures - PVC Modules HELLER Y Nova_Cost_Accounts
2.5.3.2 Factory Setup and Operation Nova_Cost_Accounts
2.5.3.2.1 Factory Lease - PVC Modules HELLER Y Nova_Cost_Accounts
2.5.3.2.3 Additional Factory HVAC - PVC Modules HELLER Y Nova_Cost_Accounts
25324 Additional Factory Utilities and Preparation - PVC Modules HELLER Y Nova_Cost_Accounts
2.5.3.25 Factory Space Operation - PVC Modules HELLER Y Nova_Cost_Accounts
2.5.3.2.6 Module Assembly Infrastructure Setup HELLER Y Nova_Cost_Accounts
2.5.3.2.7 Review factory setup and operation for full production readines|HELLER Y Nova_Cost_Accounts
253.2.8 Closeout factory space - PVC Modules HELLER Y Nova_Cost_Accounts
2.5.3.3 Module Assembly HELLER Y Nova_Cost_Accounts
2.5.4 Management - PVC Modules - Construction HELLER Y Nova_Cost_Accounts |Control account
.6|Electronics Nova_Cost_Accounts
2.6.1 APD Module Production Nova_Cost_Accounts |Control account
2.6.1.1 APD Housing MUALEM Y Nova_Cost_Accounts
2.6.1.2 APD Arrays MUALEM Y Nova_Cost_Accounts
2.6.1.3 APD Module Testing MUALEM Y Nova_Cost_Accounts
2.6.1.4 APD Module Shipping MUALEM Y Nova_Cost_Accounts
2.6.2 Readout - FEB Nova_Cost_Accounts |Control account
2.6.2.1 Procurements Nova_Cost_Accounts
2.6.2.1.1 Far Detector ASIC Production MUALEM Y Nova_Cost_Accounts
2.6.2.1.3 ADCs MUALEM Y Nova_Cost_Accounts
2.6.2.1.4 Commercial off-the-shelf items (COTSs) - FEBs MUALEM Y Nova_Cost_Accounts
2.6.2.1.5 PC boards MUALEM Y Nova_Cost_Accounts
2.6.2.1.6 Procure electronics box MUALEM Y Nova_Cost_Accounts
2.6.2.1.7 TEC Controller Modules MUALEM Y Nova_Cost_Accounts
2.6.2.2 Far Detector FEB Fabrication and Assembly MUALEM Y Nova_Cost_Accounts
2.6.2.3 Near Detector Fabrication and Assembly - FEBs MUALEM Y Nova_Cost_Accounts
2.6.2.4 Firmware maintenance - FEBs MUALEM Y Nova_Cost_Accounts
2.6.2.5 QA/QC - FEBs MUALEM Y Nova_Cost_Accounts
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2.6.2.6 FEB production oversight MUALEM Y Nova_Cost_Accounts

2.6.2.7 FEB Shipping MUALEM Y Nova_Cost_Accounts

2.6.3 Readout Infrastructure Nova_Cost_Accounts |Control account

2.6.3.1 Low Voltage Power Supplies MUALEM Y Nova_Cost_Accounts

2.6.3.2 High Voltage Power Supplies MUALEM Y Nova_Cost_Accounts

2.6.3.3 Power Cables - Readout Infrastructure MUALEM Y Nova_Cost_Accounts

2.6.3.4 Power Distribution Boxes MUALEM Y Nova_Cost_Accounts

2.6.3.5 Cooling - Readout Infrastructure MUALEM Y Nova_Cost_Accounts

2.6.3.6 Power Distribution System Shipping MUALEM Y Nova_Cost_Accounts

2.6.4 Management - Electronics - Construction MUALEM Y Nova_Cost_Accounts |Control account
2.7|DAQ Nova_Cost_Accounts

2.7.1 DAQ Software MUALEM Y Nova_Cost_Accounts |Control account

2.7.2 DAQ Hardware Nova_Cost_Accounts |Control account

2.7.2.1 Data Concentrator MUALEM Y Nova_Cost_Accounts

2.7.2.2 Control and Timing System MUALEM Y Nova_Cost_Accounts

2.7.2.3 Network MUALEM Y Nova_Cost_Accounts

2.7.2.4 Control Room Equipment and Infrastucture - DAQ MUALEM Y Nova_Cost_Accounts

2.7.2.5 Buffer Farm MUALEM Y Nova_Cost_Accounts

2.7.2.6 Data Storage MUALEM Y Nova_Cost_Accounts

2.7.2.7 Cabling - DAQ MUALEM Y Nova_Cost_Accounts

2.7.2.8 Databases MUALEM Y Nova_Cost_Accounts

2.7.3 Integration - DAQ MUALEM Y Nova_Cost_Accounts |Control account

2.7.4 Detector Control System - DAQ MUALEM Y Nova_Cost_Accounts |Control account

2.75 Management - DAQ - Construction MUALEM Y Nova_Cost_Accounts |Control account
2.8|Near Detector Assembly Nova_Cost_Accounts

2.8.1 Near Detector Site Preparation LUKENS Y Nova_Cost_Accounts |Control account

2.8.2 Mechanical Construction and Installation - Near Detector LUKENS Y Nova_Cost_Accounts |Control account

2.8.3 Liquid Scintillator Filling Equipment - Near Detector LUKENS Y Nova_Cost_Accounts |Control account

2.8.4 Installation Coordination - Near Detector LUKENS Y Nova_Cost_Accounts |Control account

2.85 Management - Near Detector Assembly - Construction LUKENS Y Nova_Cost_Accounts [Control account
2.9|Far Detector Assembly Nova_Cost_Accounts

2.9.1 Mechanical Systems - Far Detector Assembly Nova_Cost_Accounts |Control account

2.9.1.1 Module Lifting Fixtures LUKENS Y Nova_Cost_Accounts

2.9.1.2 Adhesive Dispenser LUKENS Y Nova_Cost_Accounts

2.9.1.3 Block Safety Constraint Beam LUKENS Y Nova_Cost_Accounts

2.9.1.4 Block Pivoter Construction and Pallet Final Design LUKENS Y Nova_Cost_Accounts

2.9.1.5 Survey Equipment LUKENS Y Nova_Cost_Accounts

2.9.2 Detector Infrastructure - Far Detector Assembly Nova_Cost_Accounts |Control account

2.9.2.1 Electrical Infrastructure - Far Detector LUKENS Y Nova_Cost_Accounts

2.9.2.2 Bookends LUKENS Y Nova_Cost_Accounts

2.9.2.3 Detector Structure Monitoring Equipment LUKENS Y Nova_Cost_Accounts

293 Scintillator Filling Equipment - Far Detector Assembly Nova_Cost_Accounts [Control account

2.9.3.1 Scintillator Transfer Facility - Far Detector LUKENS Y Nova_Cost_Accounts

2.9.3.2 Scintillator Distribution Plumbing - Far Detector LUKENS Y Nova_Cost_Accounts

2.9.3.3 Scintillator Filling Machines LUKENS Y Nova_Cost_Accounts

2.9.3.4 Vapor Recovery System - Far Detector LUKENS Y Nova_Cost_Accounts

2.9.3.5 Scintillator Filling System Commissioning LUKENS Y Nova_Cost_Accounts

2.9.4 Block Assembly and Installation - Far Detector Assembly Nova_Cost_Accounts |Control account

2.9.4.1 Assembly Infrastructure Setup - Far Detector LUKENS Y Nova_Cost_Accounts

2.9.4.2 Block Assembly Components Nova_Cost_Accounts

2.9.4.2.1 Block Pallets LUKENS Y Nova_Cost_Accounts

2.9.4.2.2 Adhesive LUKENS Y Nova_Cost_Accounts

2.9.4.2.3 Expansion Tanks LUKENS Y Nova_Cost_Accounts

2.9.4.2.4 Filler Grout LUKENS Y Nova_Cost_Accounts

2.9.4.2.5 Block Base Grout LUKENS Y Nova_Cost_Accounts

2.9.4.3 Block Assembly and Alignment LUKENS Y Nova_Cost_Accounts

2.9.4.4 Detector Block Filling LUKENS Y Nova_Cost_Accounts

2.9.4.5 Detector Block Outfitting LUKENS Y Nova_Cost_Accounts

2.9.4.6 Detector Turn-on and Checkout LUKENS Y Nova_Cost_Accounts

2.9.4.7 Assembly Crew Management - Minnesota LUKENS Y Nova_Cost_Accounts

2.9.5 Management - Far Detector Assembly - Construction LUKENS Y Nova_Cost_Accounts |Control account
2.1|Project Management - Nova Project - Construction COOPER Y Nova_Cost_Accounts [Control account




