
NOVA CONTROL ACCOUNT CODES FROM OPEN PLAN

Code ID Code Description Account Manager Account Flag Code File
1 Nova R&D Nova_Cntrl_Accounts
1 ANU R&D Nova_Cntrl_Accounts
1.0.1 RR Upgrades DERWENT Y Nova_Cntrl_Accounts
1.0.2 MI Upgrades KOURBANIS Y Nova_Cntrl_Accounts
1.0.3 NUMI Upgrades MARTENS Y Nova_Cntrl_Accounts
1.0.4 ANU Beam Physics ZWASKA Y Nova_Cntrl_Accounts
1.0.5 ANU Project Management GROSSMAN Y Nova_Cntrl_Accounts
1.1 Site and Building R&D DIXON Y Nova_Cntrl_Accounts
1.2 Liquid Scintillator R&D MUFSON Y Nova_Cntrl_Accounts
1.3 WLS Fiber R&D BROMBERG Y Nova_Cntrl_Accounts
1.4 PVC Extrusion R&D TALAGA Y Nova_Cntrl_Accounts
1.5 PVC Module R&D HELLER Y Nova_Cntrl_Accounts
1.6 Electronics R&D MUALEM Y Nova_Cntrl_Accounts
1.7 DAQ R&D MUALEM Y Nova_Cntrl_Accounts
1.8 Detector Assembly R&D LUKENS Y Nova_Cntrl_Accounts
1.9 Project Management R&D COOPER Y Nova_Cntrl_Accounts
2 Nova Construction Nova_Cntrl_Accounts
2 ANU Construction Nova_Cntrl_Accounts
2.0.1 Recycler Upgrades Nova_Cntrl_Accounts
2.0.1.1 Recycler Ring Modifications DERWENT Y Nova_Cntrl_Accounts
2.0.1.2 Recycler Kicker System DERWENT Y Nova_Cntrl_Accounts
2.0.1.3 Recycler Instrumentation DERWENT Y Nova_Cntrl_Accounts
2.0.2 Main Injector Upgrades Nova_Cntrl_Accounts
2.0.2.1 MI Modifications KOURBANIS Y Nova_Cntrl_Accounts
2.0.2.2 MI RF Cavities KOURBANIS Y Nova_Cntrl_Accounts
2.0.3 NuMI Upgrades Nova_Cntrl_Accounts
2.0.3.1 NuMI Primary Proton Beam MARTENS Y Nova_Cntrl_Accounts
2.0.3.2 NuMI Target Hall Technical Components MARTENS Y Nova_Cntrl_Accounts
2.0.3.3 NuMI Target Hall Infrastructure MARTENS Y Nova_Cntrl_Accounts
2.0.3.4 NuMI Decay Pipe/Hadron Absorber/Utilities MARTENS Y Nova_Cntrl_Accounts
2.0.4 Project Management - ANU - Construction GROSSMAN Y Nova_Cntrl_Accounts
2.1 Site and Building Nova_Cntrl_Accounts
2.1.1 Site Preparation Package DIXON Y Nova_Cntrl_Accounts
2.1.2 Far Detector Building DIXON Y Nova_Cntrl_Accounts
2.1.3 Site and Building Security DIXON Y Nova_Cntrl_Accounts
2.1.4 Management - Site and Building - Construction DIXON Y Nova_Cntrl_Accounts
2.2 Liquid Scintillator Nova_Cntrl_Accounts
2.2.1 Mineral Oil MUFSON Y Nova_Cntrl_Accounts
2.2.2 Pseudocumene MUFSON Y Nova_Cntrl_Accounts
2.2.3 Waveshifters and Stadis 425 MUFSON Y Nova_Cntrl_Accounts
2.2.4 Blending MUFSON Y Nova_Cntrl_Accounts
2.2.5 Transport - Liquid Scintillator MUFSON Y Nova_Cntrl_Accounts
2.2.6 Management - Liquid Scintillator - Construction MUFSON Y Nova_Cntrl_Accounts
2.3 WLS Fiber Nova_Cntrl_Accounts
2.3.1 Procurement - WLS Fiber BROMBERG Y Nova_Cntrl_Accounts
2.3.2 Production - WLS Fiber BROMBERG Y Nova_Cntrl_Accounts
2.3.3 Management - WLS Fiber - Construction BROMBERG Y Nova_Cntrl_Accounts
2.4 PVC Extrusions Nova_Cntrl_Accounts
2.4.1 Procurement - PVC Extrusions TALAGA Y Nova_Cntrl_Accounts
2.4.2 Extrusion Pre-Production TALAGA Y Nova_Cntrl_Accounts
2.4.3 Extrusion Production TALAGA Y Nova_Cntrl_Accounts
2.4.4 Production Quality Assurance and Extrusion Evaluation TALAGA Y Nova_Cntrl_Accounts
2.4.5 Shipping & Handling - PVC Extrusions TALAGA Y Nova_Cntrl_Accounts
2.4.6 Management - PVC Extrusions - Construction TALAGA Y Nova_Cntrl_Accounts
2.5 PVC Modules Nova_Cntrl_Accounts
2.5.1 End Seals HELLER Y Nova_Cntrl_Accounts
2.5.2 Optical Connector Production HELLER Y Nova_Cntrl_Accounts
2.5.3 Module Production HELLER Y Nova_Cntrl_Accounts
2.5.4 Management - PVC Modules - Construction HELLER Y Nova_Cntrl_Accounts
2.6 Electronics Nova_Cntrl_Accounts
2.6.1 APD Module Production MUALEM Y Nova_Cntrl_Accounts
2.6.2 Readout - FEB MUALEM Y Nova_Cntrl_Accounts
2.6.3 Readout Infrastructure MUALEM Y Nova_Cntrl_Accounts
2.6.4 Management - Electronics - Construction MUALEM Y Nova_Cntrl_Accounts
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2.7 DAQ Nova_Cntrl_Accounts
2.7.1 DAQ Software MUALEM Y Nova_Cntrl_Accounts
2.7.2 DAQ Hardware MUALEM Y Nova_Cntrl_Accounts
2.7.3 Integration - DAQ MUALEM Y Nova_Cntrl_Accounts
2.7.4 Detector Control System MUALEM Y Nova_Cntrl_Accounts
2.7.5 Management - DAQ - Construction MUALEM Y Nova_Cntrl_Accounts
2.8 Near Detector Assembly Nova_Cntrl_Accounts
2.8.1 Near Detector Site Preparation LUKENS Y Nova_Cntrl_Accounts
2.8.2 Mechanical Construction and Installation - Near Detector Assembly LUKENS Y Nova_Cntrl_Accounts
2.8.3 Liquid Scintillator Filling Equipment - Near Detector Assembly LUKENS Y Nova_Cntrl_Accounts
2.8.4 Installation Coordination - Near Detector Assembly LUKENS Y Nova_Cntrl_Accounts
2.8.5 Management - Near Detector Assembly - Construction LUKENS Y Nova_Cntrl_Accounts
2.9 Far Detector Assembly Nova_Cntrl_Accounts
2.9.1 Mechanical Systems - Far Detector Assembly LUKENS Y Nova_Cntrl_Accounts
2.9.2 Detector Infrastructure - Far Detector Assembly LUKENS Y Nova_Cntrl_Accounts
2.9.3 Scintillator Filling Equipment - Far Detector Assembly LUKENS Y Nova_Cntrl_Accounts
2.9.4 Block Assembly and Installation - Far Detector Assembly LUKENS Y Nova_Cntrl_Accounts
2.9.5 Management - Far Detector Assembly - Construction LUKENS Y Nova_Cntrl_Accounts
2.10 Project Management - Nova Project - Construction COOPER Y Nova_Cntrl_Accounts


