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1.0.0 ANU CDR costs
   Direct AY$ 0 0 0 0 0 0 0 10,502 0 (10,502) 0 10,502 (10,502)
   Indirect $ 0 0 0 0 0 0 0 8,128 0 (8,128) 0 8,128 (8,128)
Cost AccountTotals: 0 0 0 0 0 0 0 18,630 0 (18,630) 0 18,630 (18,630)
1.0.1.1 ANU RR Upgrades R&D
   Direct AY$ 7,254 3,800 3,514 (3,454) 286 568,713 668,424 623,982 99,711 44,442 3,059,775 3,007,653 52,122
   Indirect $ 4,028 2,861 955 (1,167) 1,907 265,879 340,433 375,574 74,554 (35,141) 1,573,543 1,602,934 (29,390)
Cost AccountTotals: 11,282 6,662 4,469 (4,620) 2,193 834,592 1,008,857 999,556 174,265 9,301 4,633,319 4,610,587 22,732
1.0.1.2 Recycler Upgrades Operating
   Direct AY$ 0 1,169 0 1,169 1,169 14,785 15,955 2,442 1,169 13,513 347,079 330,562 16,517
   Indirect $ 0 885 0 885 885 7,449 8,334 1,952 885 6,381 200,570 192,302 8,268
Cost AccountTotals: 0 2,054 0 2,054 2,054 22,234 24,288 4,394 2,054 19,894 547,649 522,864 24,785
1.0.2.1 Main Injector Upgrades R&D
   Direct AY$ 0 1,440 0 1,440 1,440 38,712 41,112 60,850 2,401 (19,738) 406,225 429,117 (22,893)
   Indirect $ 0 1,052 0 1,052 1,052 26,798 28,552 48,969 1,753 (20,417) 258,436 280,366 (21,931)
Cost AccountTotals: 0 2,492 0 2,492 2,492 65,510 69,664 109,819 4,154 (40,155) 664,660 709,484 (44,823)
1.0.2.2 Main Injector Upgrades Operating
   Direct AY$ 0 1,965 4,499 1,965 (2,534) 0 5,895 8,762 5,895 (2,866) 230,914 234,548 (3,634)
   Indirect $ 0 1,165 2,124 1,165 (959) 0 3,495 5,426 3,495 (1,931) 141,729 143,664 (1,936)
Cost AccountTotals: 0 3,130 6,623 3,130 (3,493) 0 9,391 14,187 9,391 (4,797) 372,643 378,212 (5,569)
1.0.3.1 NuMI Upgrades R&D
   Direct AY$ 0 81,181 12,841 81,181 68,340 68,311 344,751 206,879 276,440 137,872 1,085,307 937,962 147,345
   Indirect $ 0 51,395 10,027 51,395 41,368 47,264 234,238 147,467 186,974 86,770 725,962 632,574 93,388
Cost AccountTotals: 0 132,576 22,868 132,576 109,708 115,575 578,989 354,346 463,414 224,643 1,811,269 1,570,536 240,733
1.0.3.2 NuMI Upgrades Operating
   Direct AY$ 0 0 0 0 0 33,241 99,116 1,712 65,875 97,405 192,787 95,382 97,405
   Indirect $ 0 0 0 0 0 24,276 72,385 1,487 48,109 70,897 114,229 43,331 70,897
Cost AccountTotals: 0 0 0 0 0 57,517 171,501 3,199 113,984 168,302 307,016 138,714 168,302
1.0.4 Beam Physics
   Direct AY$ 0 1,176 0 1,176 1,176 21,670 23,553 0 1,883 23,553 59,436 36,035 23,402
   Indirect $ 0 589 0 589 589 7,703 8,807 0 1,105 8,807 22,656 13,979 8,677
Cost AccountTotals: 0 1,765 0 1,765 1,765 29,373 32,360 0 2,987 32,360 82,092 50,014 32,078
1.0.5 Project Management
   Direct AY$ 0 0 100 0 (100) 199,040 199,040 145,909 0 53,131 199,040 145,909 53,131
   Indirect $ 0 0 85 0 (85) 145,658 145,658 113,885 0 31,773 145,658 113,885 31,773
Cost AccountTotals: 0 0 184 0 (184) 344,698 344,698 259,793 0 84,905 344,698 259,793 84,905
1.1.4.6 FY07 Site and Building R&D Cost Account
   Direct AY$ 0 0 15,353 0 (15,353) 1,072,179 1,072,179 477,855 0 594,324 1,072,179 477,855 594,324
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   Indirect $ 0 0 5,599 0 (5,599) 204,364 204,364 133,661 0 70,703 204,364 133,661 70,703
Cost AccountTotals: 0 0 20,951 0 (20,951) 1,276,543 1,276,543 611,516 0 665,027 1,276,543 611,516 665,027
1.1.4.7 Advanced Technical Design - Far Detector Building
   Direct AY$ 35,558 16,001 244,942 (19,557) (228,941) 926,861 997,976 881,920 71,115 116,056 997,976 881,920 116,056
Cost AccountTotals: 35,558 16,001 244,942 (19,557) (228,941) 926,861 997,976 881,920 71,115 116,056 997,976 881,920 116,056
1.2.10.5 Liquid Scintillator R&D cost account
   Direct AY$ 7,869 7,869 2,104 0 5,765 209,315 209,331 152,745 16 56,587 232,234 175,664 56,570
   Indirect $ 566 566 337 0 229 34,167 34,176 47,834 9 (13,658) 39,011 52,678 (13,667)
Cost AccountTotals: 8,436 8,436 2,441 0 5,994 243,482 243,507 200,578 25 42,929 271,245 228,341 42,904
1.3.7.5 Post CD-1 WLS Fiber R&D Cost Account
   Direct AY$ 12,635 11,149 28,390 (1,486) (17,241) 143,605 139,889 150,356 (3,716) (10,467) 286,002 296,371 (10,369)
   Indirect $ 0 0 426 0 (426) 3,300 3,300 9,492 0 (6,192) 12,602 18,794 (6,192)
Cost AccountTotals: 12,635 11,149 28,816 (1,486) (17,667) 146,905 143,189 159,848 (3,716) (16,659) 298,604 315,165 (16,561)
1.4.6.5 FY07 PVC Extrusion R&D On-Project Cost Account
   Direct AY$ 0 6,198 12,397 6,198 (6,198) 793,383 799,581 810,999 6,198 (11,417) 1,172,307 1,185,391 (13,084)
   Indirect $ 0 0 8 0 (8) 132,255 132,255 137,618 0 (5,362) 176,086 181,846 (5,759)
Cost AccountTotals: 0 6,198 12,405 6,198 (6,207) 925,639 931,837 948,616 6,198 (16,780) 1,348,394 1,367,237 (18,843)
1.5.10.5 FY07 PVC Module R&D Cost Account
   Direct AY$ 0 3,115 128,231 3,115 (125,116) 536,852 508,507 1,001,951 (28,345) (493,444) 1,412,891 1,907,884 (494,994)
   Indirect $ 0 124 0 124 124 3,256 4,000 18,313 744 (14,313) 8,795 22,955 (14,160)
Cost AccountTotals: 0 3,239 128,231 3,239 (124,992) 540,108 512,507 1,020,264 (27,600) (507,757) 1,421,686 1,930,840 (509,154)
1.6.4.5 Electronics R&D Cost Account
   Direct AY$ 0 2,748 17,532 2,748 (14,784) 257,272 268,770 457,122 11,498 (188,352) 1,389,847 1,586,365 (196,518)
   Indirect $ 0 0 68 0 (68) 15,938 17,714 65,976 1,777 (48,262) 83,590 131,994 (48,404)
Cost AccountTotals: 0 2,748 17,600 2,748 (14,852) 273,209 286,484 523,098 13,275 (236,614) 1,473,437 1,718,359 (244,922)
1.7.5.5 FY07 DAQ R&D Cost Account
   Direct AY$ 0 1,778 1,244 1,778 534 125,456 127,234 475,656 1,778 (348,422) 857,213 1,200,008 (342,795)
   Indirect $ 0 276 349 276 (74) 88,787 89,062 303,299 276 (214,236) 526,515 736,254 (209,738)
Cost AccountTotals: 0 2,053 1,593 2,053 460 214,243 216,297 778,955 2,053 (562,658) 1,383,728 1,936,262 (552,534)
1.8.9.5 Detector Assembly R&D
   Direct AY$ 40,200 17,019 71,391 (23,181) (54,372) 758,372 726,198 1,432,367 (32,174) (706,169) 2,433,576 3,134,500 (700,924)
   Indirect $ 10,588 4,012 10,024 (6,576) (6,012) 161,469 139,373 196,516 (22,097) (57,143) 417,330 477,631 (60,300)
Cost AccountTotals: 50,788 21,031 81,415 (29,757) (60,384) 919,841 865,571 1,628,883 (54,270) (763,312) 2,850,906 3,612,130 (761,224)
1.9.0 Detector CDR costs
   Direct AY$ 0 0 0 0 0 44,477 44,477 33,907 0 10,570 44,477 33,907 10,570
   Indirect $ 0 0 0 0 0 0 0 11,004 0 (11,004) 0 11,004 (11,004)
Cost AccountTotals: 0 0 0 0 0 44,477 44,477 44,911 0 (434) 44,477 44,911 (434)
1.9.1 FY 06 & FY 07 PRE-CD-1 COSTS
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   Direct AY$ 0 0 0 0 0 8,800,874 8,800,874 8,800,874 0 0 8,800,874 8,800,874 0
Cost AccountTotals: 0 0 0 0 0 8,800,874 8,800,874 8,800,874 0 0 8,800,874 8,800,874 0
1.9.2.1 Management - 1HFY07
   Direct AY$ 0 0 0 0 0 220,931 220,931 333,730 0 (112,800) 220,931 333,730 (112,800)
   Indirect $ 0 0 0 0 0 117,845 117,845 180,297 0 (62,452) 117,845 180,297 (62,452)
Cost AccountTotals: 0 0 0 0 0 338,776 338,776 514,027 0 (175,251) 338,776 514,027 (175,251)
2.0.1.1.1.1 Common Tooling for Permanent Magnet Assembly
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 21,632 21,632 0
   Indirect $ 0 0 0 0 0 0 0 0 0 0 6,324 6,324 0
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 27,957 27,957 0
2.0.1.1.1.10 Lambertson, 8GEV
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 355,187 351,261 3,927
   Indirect $ 0 0 0 0 0 0 0 0 0 0 201,446 198,633 2,813
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 556,633 549,894 6,739
2.0.1.1.1.11 Controls/Timing
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 60,412 60,612 (200)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 17,482 17,528 (46)
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 77,894 78,141 (247)
2.0.1.1.1.12 MGS Mirror Magnets
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 24,576 24,576 0
   Indirect $ 0 0 0 0 0 0 0 0 0 0 4,481 4,481 0
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 29,057 29,057 0
2.0.1.1.1.13 Instrumentation & Cables
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 91,250 91,250 0
   Indirect $ 0 0 0 0 0 0 0 0 0 0 15,690 15,690 0
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 106,940 106,940 0
2.0.1.1.1.14 Installation
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 1,443,901 1,442,471 1,429
   Indirect $ 0 0 0 0 0 0 0 0 0 0 713,046 712,110 936
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 2,156,947 2,154,582 2,365
2.0.1.1.1.2 RR Magnet & Instrumentation Stands
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 257,759 255,857 1,902
   Indirect $ 0 0 0 0 0 0 0 0 0 0 101,219 100,106 1,113
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 358,977 355,963 3,015
2.0.1.1.1.3 Vertical Dipole Magnets
   Direct AY$ 0 0 6,703 0 (6,703) 0 0 6,703 0 (6,703) 463,049 472,654 (9,604)
   Indirect $ 0 0 5,691 0 (5,691) 0 0 5,691 0 (5,691) 183,951 191,854 (7,904)
Cost AccountTotals: 0 0 12,394 0 (12,394) 0 0 12,394 0 (12,394) 647,000 664,508 (17,508)
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2.0.1.1.1.4 RR Permanent Quadrupoles
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 75,091 74,441 650
   Indirect $ 0 0 0 0 0 0 0 0 0 0 40,927 40,762 165
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 116,019 115,203 816
2.0.1.1.1.5 IL PDD Magnets
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 184,501 188,084 (3,582)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 69,926 71,338 (1,411)
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 254,428 259,421 (4,994)
2.0.1.1.1.6 IL PDDW Magnets
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 87,729 87,062 667
   Indirect $ 0 0 0 0 0 0 0 0 0 0 37,546 37,114 432
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 125,275 124,176 1,099
2.0.1.1.1.7 Trim Magnets
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 9,414 9,414 0
   Indirect $ 0 0 0 0 0 0 0 0 0 0 3,746 3,746 0
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 13,159 13,159 0
2.0.1.1.1.8 PDS Magnets
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 140,445 138,759 1,686
   Indirect $ 0 0 0 0 0 0 0 0 0 0 37,832 37,460 371
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 178,276 176,219 2,057
2.0.1.1.1.9 Vacuum System
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 266,684 266,689 (6)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 55,474 55,476 (2)
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 322,158 322,165 (7)
2.0.1.1.2 RR 53 Mhz System
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 1,180,381 1,173,523 6,858
   Indirect $ 0 0 0 0 0 0 0 0 0 0 660,319 655,930 4,388
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 1,840,700 1,829,454 11,246
2.0.1.1.3 Ovesight to TD Magnet Modifications
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 39,523 39,510 12
   Indirect $ 0 0 0 0 0 0 0 0 0 0 28,863 28,854 9
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 68,386 68,365 21
2.0.1.1.4.1 Injection Line Water System Mods Installation
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 123,781 122,800 981
   Indirect $ 0 0 0 0 0 0 0 0 0 0 36,272 35,958 314
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 160,053 158,758 1,295
2.0.1.1.4.2 Extraction Line Water System Mods Installation
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 43,518 43,124 394
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   Indirect $ 0 0 0 0 0 0 0 0 0 0 17,183 16,989 194
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 60,701 60,113 588
2.0.1.1.4.3 Abort Line Water System Mods Installation
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 61,869 61,475 393
   Indirect $ 0 0 0 0 0 0 0 0 0 0 21,243 21,049 194
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 83,111 82,524 587
2.0.1.1.4.4 Install RF Cavity Water System Mods
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 73,919 72,846 1,072
   Indirect $ 0 0 0 0 0 0 0 0 0 0 34,185 33,605 581
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 108,104 106,451 1,653
2.0.1.1.4.5 Install MI-8 Pump Room LCW System
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 473,914 477,954 (4,040)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 151,114 152,344 (1,230)
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 625,028 630,298 (5,270)
2.0.1.2.1 RR Injection Production Kicker Magnets
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 855,011 855,285 (274)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 404,863 405,108 (246)
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 1,259,874 1,260,393 (519)
2.0.1.2.2 RR Injection Production Kicker Power Supply
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 1,733,867 1,714,720 19,147
   Indirect $ 0 0 0 0 0 0 0 0 0 0 569,171 561,749 7,422
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 2,303,038 2,276,469 26,570
2.0.1.2.3 RR Ext/MI Inj Kicker Magnets
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 1,510,809 1,520,024 (9,215)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 591,895 595,445 (3,549)
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 2,102,704 2,115,469 (12,765)
2.0.1.2.4 RR Ext/MI Inj Kicker Power Supply System
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 557,599 565,249 (7,650)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 130,413 131,920 (1,507)
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 688,012 697,169 (9,157)
2.0.1.2.5 Beam Abort Kicker Magnet
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 461,737 464,958 (3,221)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 243,043 245,401 (2,359)
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 704,780 710,359 (5,580)
2.0.1.2.6 Beam Abort Kicker Power Supplies
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 297,546 300,447 (2,901)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 108,873 111,005 (2,132)
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 406,419 411,452 (5,033)
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2.0.1.2.7 Oversight of TD Kicker Magnet Construction
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 39,988 40,191 (204)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 29,203 29,352 (149)
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 69,191 69,543 (352)
2.0.1.3.1 BPMs
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 866,577 861,241 5,336
   Indirect $ 0 0 0 0 0 0 0 0 0 0 202,212 201,253 959
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 1,068,789 1,062,494 6,295
2.0.1.3.2 DCCT/Toroids
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 64,383 64,397 (13)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 14,561 14,564 (2)
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 78,944 78,960 (16)
2.0.1.3.3 Dampers
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 230,758 231,412 (654)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 43,000 43,067 (67)
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 273,758 274,479 (721)
2.0.2.1.1 Upgrade V Quad Bus w/New Transformer
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 146,498 146,804 (306)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 33,091 33,142 (51)
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 179,588 179,946 (358)
2.0.2.1.2 MI-14 Communications Infrastructure
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 75,930 76,551 (621)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 20,942 21,038 (96)
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 96,872 97,589 (717)
2.0.2.1.3 MI-39 Communications Infrastructure
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 75,930 76,551 (621)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 20,942 21,038 (96)
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 96,872 97,589 (717)
2.0.2.2.1 MI RF Cavities Bus Bar
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 56,664 56,664 0
   Indirect $ 0 0 0 0 0 0 0 0 0 0 28,775 28,775 0
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 85,438 85,438 0
2.0.2.2.2 MI RF Cavities Equip Gallery Install/Modification
   Direct AY$ 0 675 0 675 675 0 675 0 675 675 851,685 865,765 (14,080)
   Indirect $ 0 493 0 493 493 0 493 0 493 493 290,803 295,740 (4,937)
Cost AccountTotals: 0 1,167 0 1,167 1,167 0 1,167 0 1,167 1,167 1,142,488 1,161,504 (19,016)
2.0.2.2.3 MI RF Cavities Cavity Installation
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 86,076 86,076 0
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   Indirect $ 0 0 0 0 0 0 0 0 0 0 32,502 32,502 0
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 118,579 118,579 0
2.0.2.2.4 MI RF Cavity Cooling System Mods Installation
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 45,072 46,865 (1,793)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 19,437 20,183 (747)
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 64,509 67,048 (2,540)
2.0.3.1.1 NuMI Extraction Kicker
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 148,420 147,598 822
   Indirect $ 0 0 0 0 0 0 0 0 0 0 72,395 71,815 580
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 220,815 219,413 1,402
2.0.3.1.2 NuMI Dipole Power Supply
   Direct AY$ 0 0 0 0 0 0 10,140 0 10,140 10,140 159,113 151,022 8,090
   Indirect $ 0 0 0 0 0 0 3,203 0 3,203 3,203 72,976 71,154 1,823
Cost AccountTotals: 0 0 0 0 0 0 13,342 0 13,342 13,342 232,089 222,176 9,913
2.0.3.1.3 3Q120 Quadrupoles
   Direct AY$ 0 0 0 0 0 0 170 0 170 170 526,977 525,809 1,168
   Indirect $ 0 0 0 0 0 0 124 0 124 124 118,143 117,939 204
Cost AccountTotals: 0 0 0 0 0 0 294 0 294 294 645,120 643,748 1,372
2.0.3.1.4 Upgrade Primary Beam Transport Profile Monitors
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 233,093 231,801 1,292
   Indirect $ 0 0 0 0 0 0 0 0 0 0 119,538 118,963 575
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 352,631 350,764 1,867
2.0.3.2.1 ME Target, Carrier & Baffle
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 787,003 781,708 5,294
   Indirect $ 0 0 0 0 0 0 0 0 0 0 433,505 430,116 3,389
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 1,220,508 1,211,825 8,683
2.0.3.2.2 Hadron Monitor
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 270,076 272,613 (2,536)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 70,105 70,759 (653)
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 340,182 343,371 (3,189)
2.0.3.2.3 Hadron Monitor Beam Abort
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 47,990 47,990 0
   Indirect $ 0 0 0 0 0 0 0 0 0 0 25,521 25,521 0
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 73,511 73,511 0
2.0.3.3.1 Target Hall Operations Space Planning
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 46,647 46,893 (245)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 16,647 16,730 (83)
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 63,294 63,623 (328)

NOvA-CPR-by-CTC-Dec2008-w-OH-split Page 7 of 20 6-May-2009



Program:NOVA-DEC Report:NOVA-GAV

1.  CONTRACTOR 2.  CONTRACT 3.  PROGRAM 4.  REPORT PERIOD

a.  NAME a.  NAME a.  NAME FROM  01-Dec-2008

Fermi National Accelerator Laboratory NOvA Project TO  31-Dec-2008

8.  PERFORMANCE DATA

Cost Account CURRENT PERIOD CUMULATIVE TO DATE AT COMPLETION

Results... ACTUAL ACTUAL

BUDGETED COST COST VARIANCE BUDGETED COST COST VARIANCE

WORK WORK WORK WORK WORK WORK BUDGETED ESTIMATED VARIANCE

ITEM SCHEDULEDPERFORMEDPERFORMED SCHEDULE COST SCHEDULED PERFORMED PERFORMED SCHEDULE COST

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (14) (15) (16)

CONTRACT PERFORMANCE REPORT

FORMAT 1 - WORK BREAKDOWN STRUCTURE

2.0.3.3.2.1 Stripline Extension
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 231,933 229,325 2,608
   Indirect $ 0 0 0 0 0 0 0 0 0 0 113,669 112,107 1,562
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 345,602 341,432 4,170
2.0.3.3.2.2 Shielding Reconfiguration
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 628,662 633,357 (4,695)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 190,091 191,053 (962)
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 818,753 824,409 (5,657)
2.0.3.3.3.1 Target Chase Air Cooling
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 227,757 225,535 2,222
   Indirect $ 0 0 0 0 0 0 0 0 0 0 64,643 63,941 703
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 292,400 289,475 2,925
2.0.3.3.3.2 Horn 1 Stripline Block
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 94,875 91,956 2,918
   Indirect $ 0 0 0 0 0 0 0 0 0 0 52,041 50,317 1,724
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 146,916 142,273 4,642
2.0.3.3.3.3 Radiant Heat Loads
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 32,816 32,812 4
   Indirect $ 0 0 0 0 0 0 0 0 0 0 17,177 17,176 1
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 49,993 49,988 6
2.0.3.4.1.1 Target RAW
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 29,321 29,760 (439)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 14,497 14,743 (245)
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 43,818 44,503 (684)
2.0.3.4.1.2 Horns RAW
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 121,902 121,922 (20)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 56,783 56,788 (5)
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 178,685 178,711 (25)
2.0.3.4.1.3 Horn 2 RAW Piping
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 38,212 38,354 (142)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 14,437 14,500 (63)
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 52,648 52,854 (206)
2.0.3.4.1.4 Decay Pipe RAW
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 118,962 118,406 556
   Indirect $ 0 0 0 0 0 0 0 0 0 0 55,209 54,949 259
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 174,170 173,355 815
2.0.3.4.1.5 Hadron Absorber RAW & Intermediate
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 65,249 65,249 0
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   Indirect $ 0 0 0 0 0 0 0 0 0 0 35,132 35,132 0
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 100,381 100,381 0
2.0.3.4.2.1 NuMI LCW
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 45,180 44,690 489
   Indirect $ 0 0 0 0 0 0 0 0 0 0 20,782 20,527 255
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 65,962 65,218 744
2.0.3.4.2.2 CUB Chilled Water System
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 45,180 44,810 370
   Indirect $ 0 0 0 0 0 0 0 0 0 0 20,782 20,584 198
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 65,962 65,394 568
2.0.3.4.2.3 NuMI Sump Cooling Water Syst
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 69,288 69,205 83
   Indirect $ 0 0 0 0 0 0 0 0 0 0 29,099 29,066 32
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 98,387 98,271 116
2.0.3.4.2.4 MI-65 Secondary Chilled Water System
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 44,082 44,082 (0)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 20,745 20,745 (0)
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 64,827 64,827 (0)
2.0.3.4.3 NuMI Electrical Infrastructure
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 62,796 62,796 0
   Indirect $ 0 0 0 0 0 0 0 0 0 0 21,156 21,156 0
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 83,953 83,953 0
2.0.4 Project Management
   Direct AY$ 0 0 10,213 0 (10,213) 120,732 120,732 108,808 0 11,924 3,012,491 2,996,970 15,521
   Indirect $ 0 0 8,065 0 (8,065) 85,819 85,819 93,267 0 (7,448) 2,147,193 2,152,045 (4,852)
Cost AccountTotals: 0 0 18,277 0 (18,277) 206,551 206,551 202,076 0 4,475 5,159,684 5,149,015 10,669
2.1.1.1 Title 2 (Design) Phase
   Direct AY$ 0 0 0 0 0 135,951 74,711 0 (61,239) 74,711 135,951 62,528 73,423
Cost AccountTotals: 0 0 0 0 0 135,951 74,711 0 (61,239) 74,711 135,951 62,528 73,423
2.1.1.2 Wetland Mitigation
   Direct AY$ 0 0 0 0 0 50,589 50,589 0 0 50,589 50,589 0 50,589
Cost AccountTotals: 0 0 0 0 0 50,589 50,589 0 0 50,589 50,589 0 50,589
2.1.1.4 Build Phase
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 9,900,322 9,960,394 (60,072)
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 9,900,322 9,960,394 (60,072)
2.1.1.5.1.1 PM Fee (Hines)
   Direct AY$ 5,820 5,820 23,000 0 (17,180) 72,190 72,190 196,146 0 (123,956) 91,397 215,353 (123,956)
Cost AccountTotals: 5,820 5,820 23,000 0 (17,180) 72,190 72,190 196,146 0 (123,956) 91,397 215,353 (123,956)
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2.1.1.5.1.2 UMN Fee
   Direct AY$ 1,397 1,397 0 0 1,397 17,325 17,325 39,561 0 (22,236) 21,935 44,171 (22,236)
Cost AccountTotals: 1,397 1,397 0 0 1,397 17,325 17,325 39,561 0 (22,236) 21,935 44,171 (22,236)
2.1.1.5.1.3 Fermilab
   Direct AY$ 4,961 4,961 0 0 4,961 60,339 60,339 0 0 60,339 76,710 16,371 60,339
   Indirect $ 1,642 1,642 0 0 1,642 19,972 19,972 0 0 19,972 25,391 5,419 19,972
Cost AccountTotals: 6,603 6,603 0 0 6,603 80,311 80,311 0 0 80,311 102,101 21,790 80,311
2.1.1.5.2.1 Cooperative Agreement Recepient
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 910,520 911,398 (878)
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 910,520 911,398 (878)
2.1.1.5.2.2 Fermilab
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 238,608 239,162 (554)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 78,979 79,163 (183)
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 317,587 318,324 (737)
2.1.2.1 Design Phase
   Direct AY$ 0 460,583 0 460,583 460,583 12,457 473,041 433,763 460,583 39,278 1,092,957 1,053,679 39,278
Cost AccountTotals: 0 460,583 0 460,583 460,583 12,457 473,041 433,763 460,583 39,278 1,092,957 1,053,679 39,278
2.1.2.3 Build Phase
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 29,763,022 29,746,474 16,547
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 29,763,022 29,746,474 16,547
2.1.2.4.1.1 PM Fee (Hines)
   Direct AY$ 0 0 23,000 0 (23,000) 0 0 196,146 0 (196,146) 263,239 458,490 (195,251)
Cost AccountTotals: 0 0 23,000 0 (23,000) 0 0 196,146 0 (196,146) 263,239 458,490 (195,251)
2.1.2.4.1.2 UMN Fee
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 63,178 62,963 215
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 63,178 62,963 215
2.1.2.4.1.3 Fermilab
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 397,476 394,400 3,076
   Indirect $ 0 0 0 0 0 0 0 0 0 0 131,565 130,546 1,018
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 529,040 524,946 4,095
2.1.2.4.2.1 Cooperative Agreement Recepient
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 3,578,304 3,546,859 31,445
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 3,578,304 3,546,859 31,445
2.1.2.4.2.2 Fermilab
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 1,012,402 977,993 34,409
   Indirect $ 0 0 0 0 0 0 0 0 0 0 335,105 323,716 11,389
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 1,347,507 1,301,709 45,798
2.1.3 Site and Building Security
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   Direct AY$ 0 0 0 0 0 0 0 0 0 0 195,804 195,804 0
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 195,804 195,804 0
2.1.4.1 Permits
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 31,305 31,305 0
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 31,305 31,305 0
2.1.4.4 Quality Control
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 140,294 140,306 (12)
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 140,294 140,306 (12)
2.10 Project Management - Construction
   Direct AY$ 43,090 43,090 25,006 0 18,084 402,841 402,841 313,157 0 89,684 3,820,226 3,710,509 109,717
   Indirect $ 18,885 18,885 14,579 0 4,306 203,437 203,437 178,752 0 24,685 1,741,702 1,706,763 34,939
Cost AccountTotals: 61,975 61,975 39,585 0 22,390 606,278 606,278 491,909 0 114,369 5,561,928 5,417,272 144,656
2.2.1 Mineral Oil
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 12,472,932 12,485,791 (12,858)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 214,345 214,450 (105)
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 12,687,277 12,700,240 (12,963)
2.2.2 Pseudocumene
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 1,180,807 1,179,823 984
   Indirect $ 0 0 0 0 0 0 0 0 0 0 108,302 108,239 63
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 1,289,109 1,288,062 1,047
2.2.3 Waveshifters and Stadis 425
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 2,157,967 2,155,945 2,021
   Indirect $ 0 0 0 0 0 0 0 0 0 0 85,030 84,994 36
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 2,242,996 2,240,940 2,057
2.2.4 Blending
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 666,614 656,628 9,986
   Indirect $ 0 0 0 0 0 0 0 0 0 0 80,828 78,921 1,907
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 747,442 735,548 11,893
2.2.5 Transport
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 1,327,389 1,320,799 6,590
   Indirect $ 0 0 0 0 0 0 0 0 0 0 128,030 127,091 940
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 1,455,419 1,447,889 7,530
2.2.6 Management - Construction Phase
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 92,221 92,478 (257)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 1,551 1,559 (8)
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 93,772 94,037 (266)
2.3.1 Procurement
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 84,181 84,179 2
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   Indirect $ 0 0 0 0 0 0 0 0 0 0 179 178 1
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 84,360 84,357 3
2.3.2 Production
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 9,876,210 9,893,220 (17,010)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 82,569 82,621 (52)
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 9,958,779 9,975,841 (17,062)
2.3.3 Management - Construction Phase
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 37,646 36,895 751
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 37,646 36,895 751
2.4.1 Procurement
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 161,333 161,327 6
   Indirect $ 0 0 0 0 0 0 0 0 0 0 16,359 16,357 1
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 177,691 177,684 7
2.4.2 Extrusion Pre-Production
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 1,031,198 1,031,268 (69)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 141,559 141,573 (14)
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 1,172,758 1,172,841 (83)
2.4.3 Extrusion Production
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 21,505,807 21,518,671 (12,864)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 270,667 270,848 (182)
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 21,776,474 21,789,519 (13,046)
2.4.4 Production Quality Assurance and Extrusion Evaluation
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 485,004 484,808 196
   Indirect $ 0 0 0 0 0 0 0 0 0 0 120,195 120,133 62
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 605,199 604,941 259
2.4.5 Shipping & Handling
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 684,424 680,256 4,168
   Indirect $ 0 0 0 0 0 0 0 0 0 0 97,639 97,215 424
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 782,062 777,471 4,592
2.4.6 Management - Construction Phase
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 542,930 527,890 15,039
   Indirect $ 0 0 0 0 0 0 0 0 0 0 218,886 212,303 6,583
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 761,816 740,194 21,622
2.5.1.1 Fiber Manifold Production
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 1,162,043 1,161,880 163
   Indirect $ 0 0 0 0 0 0 0 0 0 0 170,711 170,711 0
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 1,332,754 1,332,591 163
2.5.1.2 End Plate and Seal Production
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   Direct AY$ 0 0 0 0 0 0 0 0 0 0 406,693 406,644 50
   Indirect $ 0 0 0 0 0 0 0 0 0 0 58,925 58,925 0
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 465,618 465,568 50
2.5.2 Optical Connector Production
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 104,981 104,852 129
   Indirect $ 0 0 0 0 0 0 0 0 0 0 13,095 13,095 0
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 118,077 117,948 129
2.5.3.1 Factory Machines, Tooling,  & Fixtures
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 1,644,209 1,649,244 (5,035)
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 1,644,209 1,649,244 (5,035)
2.5.3.2.1 Factory Lease
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 1,143,838 1,142,869 969
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 1,143,838 1,142,869 969
2.5.3.2.3 Additional Factory HVAC
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 610,757 610,757 0
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 610,757 610,757 0
2.5.3.2.4 Additional Factory Utilities and Preparation
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 245,318 245,318 0
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 245,318 245,318 0
2.5.3.2.5 Factory Space Operation
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 418,400 418,155 245
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 418,400 418,155 245
2.5.3.2.6 Module Assembly Infrastructure Setup
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 50,969 50,969 0
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 50,969 50,969 0
2.5.3.2.7 Review factory setup and operation for full production readi
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 3,718 3,718 0
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 3,718 3,718 0
2.5.3.2.8 Closeout factory space
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 8,460 8,295 166
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 8,460 8,295 166
2.5.3.3 Module Assembly
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 3,476,384 3,464,749 11,635
   Indirect $ 0 0 0 0 0 0 0 0 0 0 1,602 1,602 0
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 3,477,986 3,466,351 11,635
2.5.4 Management - Construction Phase
   Direct AY$ 12,092 12,092 0 0 12,092 36,882 36,882 0 0 36,882 785,531 750,139 35,392
Cost AccountTotals: 12,092 12,092 0 0 12,092 36,882 36,882 0 0 36,882 785,531 750,139 35,392
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2.6.1.1 APD Housing
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 569,490 569,458 32
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 569,490 569,458 32
2.6.1.2 APD Arrays
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 5,493,322 5,494,765 (1,444)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 84,305 84,304 0
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 5,577,626 5,579,070 (1,443)
2.6.1.3 APD Module Testing
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 136,548 136,327 221
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 136,548 136,327 221
2.6.1.4 APD Module Shipping
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 4,519 4,505 14
   Indirect $ 0 0 0 0 0 0 0 0 0 0 53 52 0
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 4,572 4,558 14
2.6.2.1.1 Far Detector ASIC Production
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 366,608 365,853 754
   Indirect $ 0 0 0 0 0 0 0 0 0 0 113,347 113,081 266
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 479,955 478,934 1,021
2.6.2.1.3 ADCs
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 104,381 102,155 2,226
   Indirect $ 0 0 0 0 0 0 0 0 0 0 17,411 17,010 401
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 121,792 119,165 2,627
2.6.2.1.4 Commercial off-the-shelf items (COTs)
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 844,571 844,571 0
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 844,571 844,571 0
2.6.2.1.5 PC boards
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 185,249 185,249 0
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 185,249 185,249 0
2.6.2.1.6 Procure electronics box
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 198,852 198,852 0
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 198,852 198,852 0
2.6.2.1.7 TEC Controller Modules
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 358,220 357,984 235
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 358,220 357,984 235
2.6.2.2 Far Detector FEB Fabrication and Assembly
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 246,623 246,623 0
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 246,623 246,623 0
2.6.2.3 Near Detector Fabrication and Assembly
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   Direct AY$ 0 0 0 0 0 0 0 0 0 0 44,375 44,207 169
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 44,375 44,207 169
2.6.2.4 Firmware maintenance
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 20,599 20,319 279
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 20,599 20,319 279
2.6.2.5 QA/QC
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 82,449 82,203 246
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 82,449 82,203 246
2.6.2.6 FEB production oversight
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 16,840 16,840 0
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 16,840 16,840 0
2.6.2.7 FEB Shipping
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 11,223 11,220 3
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 11,223 11,220 3
2.6.3.1 Low Voltage Power Supplies
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 596,698 596,698 0
   Indirect $ 0 0 0 0 0 0 0 0 0 0 337 337 0
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 597,036 597,036 0
2.6.3.2 High Voltage Power Supplies
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 113,982 113,982 0
   Indirect $ 0 0 0 0 0 0 0 0 0 0 37 37 0
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 114,020 114,020 0
2.6.3.3 Power Cables
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 279,856 279,856 (0)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 2,840 2,840 0
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 282,696 282,696 (0)
2.6.3.4 Power Distribution Boxes
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 485,382 485,397 (15)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 4,170 4,170 (1)
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 489,552 489,568 (16)
2.6.3.5 Cooling
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 1,393,747 1,391,471 2,276
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 1,393,747 1,391,471 2,276
2.6.3.6 Power Distribution System Shipping
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 27,835 27,835 0
   Indirect $ 0 0 0 0 0 0 0 0 0 0 182 182 0
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 28,017 28,017 0
2.6.4 Management - Construction Phase
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   Direct AY$ 0 0 0 0 0 0 0 0 0 0 39,179 39,129 50
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 39,179 39,129 50
2.7.1 DAQ Software
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 449,786 449,013 773
   Indirect $ 0 0 0 0 0 0 0 0 0 0 328,479 327,914 564
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 778,265 776,927 1,337
2.7.2.1 Data Concentrator
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 623,302 623,302 0
   Indirect $ 0 0 0 0 0 0 0 0 0 0 149,054 149,054 0
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 772,356 772,356 0
2.7.2.2 Control and Timing System
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 198,265 198,265 0
   Indirect $ 0 0 0 0 0 0 0 0 0 0 100,012 100,012 0
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 298,278 298,278 0
2.7.2.3 Network
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 111,191 111,191 0
   Indirect $ 0 0 0 0 0 0 0 0 0 0 29,043 29,043 0
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 140,233 140,233 0
2.7.2.4 Control Room Equipment and Infrastucture
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 71,508 71,508 0
   Indirect $ 0 0 0 0 0 0 0 0 0 0 35,718 35,718 0
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 107,226 107,226 0
2.7.2.5 Buffer Farm
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 466,056 466,056 0
   Indirect $ 0 0 0 0 0 0 0 0 0 0 87,472 87,472 0
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 553,528 553,528 0
2.7.2.6 Data Storage
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 46,123 46,123 0
   Indirect $ 0 0 0 0 0 0 0 0 0 0 17,427 17,427 0
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 63,550 63,550 0
2.7.2.7 Cabling
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 121,959 121,959 0
   Indirect $ 0 0 0 0 0 0 0 0 0 0 33,772 33,772 0
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 155,731 155,731 0
2.7.2.8 Databases
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 8,142 8,142 0
   Indirect $ 0 0 0 0 0 0 0 0 0 0 1,262 1,262 0
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 9,404 9,404 0
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2.7.3 Integration
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 254,893 255,760 (867)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 186,149 186,782 (633)
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 441,042 442,542 (1,500)
2.7.4 Detector Control System
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 204,894 204,894 0
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 204,894 204,894 0
2.7.5 Management - Construction Phase
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 6,463 6,466 (4)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 1,002 1,002 (1)
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 7,464 7,469 (4)
2.8.1 Near Detector Site Preparation
   Direct AY$ 0 0 0 0 0 0 52,810 0 52,810 52,810 3,296,619 3,222,566 74,053
   Indirect $ 0 0 0 0 0 0 8,432 0 8,432 8,432 281,755 271,615 10,140
Cost AccountTotals: 0 0 0 0 0 0 61,242 0 61,242 61,242 3,578,374 3,494,181 84,193
2.8.2 Mechanical Construction and Installation
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 431,243 431,317 (74)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 61,330 61,435 (105)
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 492,573 492,751 (178)
2.8.3 Liquid Scintillator Filling Equipment
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 43,692 43,644 48
   Indirect $ 0 0 0 0 0 0 0 0 0 0 10,436 10,409 27
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 54,128 54,053 75
2.8.4 Installation Coordination
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 20,123 20,123 0
   Indirect $ 0 0 0 0 0 0 0 0 0 0 11,928 11,928 0
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 32,051 32,051 0
2.8.5 Management - Construction Phase
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 79,296 78,797 500
   Indirect $ 0 0 0 0 0 0 0 0 0 0 12,633 12,554 80
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 91,930 91,350 579
2.9.1.1 Module Lifting Fixtures
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 100,259 99,942 316
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 100,259 99,942 316
2.9.1.2 Adhesive Dispenser
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 301,498 296,744 4,754
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 301,498 296,744 4,754
2.9.1.3 Block Safety Constraint Beam
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   Direct AY$ 0 0 0 0 0 0 0 0 0 0 31,468 31,460 8
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 31,468 31,460 8
2.9.1.4 Block Pivoter Construction and Pallet Final Design
   Direct AY$ 0 0 0 0 0 1,313 1,313 3,018 (0) (1,705) 765,766 760,864 4,902
   Indirect $ 0 0 0 0 0 714 714 1,674 0 (959) 176,553 175,988 565
Cost AccountTotals: 0 0 0 0 0 2,028 2,028 4,692 (0) (2,664) 942,319 936,852 5,467
2.9.1.5 Survey Equipment
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 359,587 359,587 0
   Indirect $ 0 0 0 0 0 0 0 0 0 0 55,238 55,238 0
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 414,825 414,825 0
2.9.2.1 Electrical Infrastructure
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 255,596 255,596 0
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 255,596 255,596 0
2.9.2.2 Bookends
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 88,175 88,283 (109)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 20,980 21,046 (66)
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 109,155 109,330 (175)
2.9.2.3 Detector Structure Monitoring Equipment
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 110,252 110,252 0
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 110,252 110,252 0
2.9.3.1 Scintillator Transfer Facility
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 144,917 144,636 281
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 144,917 144,636 281
2.9.3.2 Scintillator Distribution Plumbing
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 97,106 96,866 240
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 97,106 96,866 240
2.9.3.3 Scintillator Filling Machines
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 125,580 123,520 2,060
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 125,580 123,520 2,060
2.9.3.4 Vapor Recovery System
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 93,686 92,033 1,654
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 93,686 92,033 1,654
2.9.3.5 Scintillator Filling System Commissioning
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 7,105 7,105 0
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 7,105 7,105 0
2.9.4.1 Assembly Infrastructure Setup
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 434,059 433,881 179
   Indirect $ 0 0 0 0 0 0 0 0 0 0 10,167 10,167 0
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Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 444,226 444,048 179
2.9.4.2.1 Block Pallets
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 431,746 430,455 1,291
   Indirect $ 0 0 0 0 0 0 0 0 0 0 751 751 0
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 432,497 431,206 1,291
2.9.4.2.2 Adhesive
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 2,017,365 2,010,962 6,403
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 2,017,365 2,010,962 6,403
2.9.4.2.3 Expansion Tanks
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 93,253 93,000 254
   Indirect $ 0 0 0 0 0 0 0 0 0 0 10,128 10,113 15
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 103,381 103,113 268
2.9.4.2.4 Filler Grout
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 270,760 269,806 955
   Indirect $ 0 0 0 0 0 0 0 0 0 0 751 751 0
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 271,511 270,556 955
2.9.4.2.5 Block Base Grout
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 41,729 41,490 240
   Indirect $ 0 0 0 0 0 0 0 0 0 0 751 751 0
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 42,480 42,240 240
2.9.4.3 Block Assembly and Alignment
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 2,953,616 2,934,226 19,391
   Indirect $ 0 0 0 0 0 0 0 0 0 0 6,840 6,826 14
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 2,960,456 2,941,051 19,405
2.9.4.4 Detector Block Filling
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 411,808 410,682 1,126
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 411,808 410,682 1,126
2.9.4.5 Detector Block Outfitting
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 496,426 494,769 1,658
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 496,426 494,769 1,658
2.9.4.6 Detector Turn-on and Checkout
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 1,957 2,036 (79)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 378 389 (11)
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 2,335 2,425 (90)
2.9.4.7 Assembly Crew Management - Minnesota
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 522,692 522,972 (280)
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 522,692 522,972 (280)
2.9.5 Management - Construction Phase
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   Direct AY$ 8,492 8,492 0 0 8,492 25,902 25,902 0 0 25,902 967,339 931,025 36,315
Cost AccountTotals: 8,492 8,492 0 0 8,492 25,902 25,902 0 0 25,902 967,339 931,025 36,315
 Undist. Budget 0 0 0
Sub Total 215,078 777,665 688,794 562,587 88,871 17,366,921 18,619,638 19,454,104 1,252,718 (834,465) 208,122,899 208,751,127 (628,228)
 Management Resrv. 69,877,101
Total 215,078 777,665 688,794 562,587 88,871 17,366,921 18,619,638 19,454,104 1,252,718 (834,465) 278,000,000
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