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1.0.0 ANU CDR costs
   Direct AY$ 0 0 0 0 0 0 0 10,502 0 (10,502) 0 10,502 (10,502)
   Indirect $ 0 0 0 0 0 0 0 8,128 0 (8,128) 0 8,128 (8,128)
Cost AccountTotals: 0 0 0 0 0 0 0 18,630 0 (18,630) 0 18,630 (18,630)
1.0.1.1 ANU RR Upgrades R&D
   Direct AY$ 7,190 12,576 82,224 5,385 (69,648) 575,903 681,000 706,206 105,097 (25,206) 3,118,332 3,135,737 (17,406)
   Indirect $ 2,955 8,621 26,567 5,666 (17,946) 268,834 349,054 402,141 80,220 (53,087) 1,582,685 1,630,769 (48,084)
Cost AccountTotals: 10,145 21,197 108,791 11,052 (87,594) 844,738 1,030,054 1,108,347 185,316 (78,293) 4,701,017 4,766,506 (65,489)
1.0.1.2 Recycler Upgrades Operating
   Direct AY$ 0 0 0 0 0 14,785 15,955 2,442 1,169 13,513 347,079 330,736 16,343
   Indirect $ 0 0 0 0 0 7,449 8,334 1,952 885 6,381 200,570 192,354 8,216
Cost AccountTotals: 0 0 0 0 0 22,234 24,288 4,394 2,054 19,894 547,649 523,090 24,559
1.0.2.1 Main Injector Upgrades R&D
   Direct AY$ 0 11,277 103 11,277 11,175 38,712 52,390 60,952 13,678 (8,563) 406,225 419,680 (13,455)
   Indirect $ 0 6,435 134 6,435 6,301 26,798 34,986 49,103 8,188 (14,117) 258,436 275,410 (16,975)
Cost AccountTotals: 0 17,712 237 17,712 17,475 65,510 87,376 110,056 21,866 (22,680) 664,660 695,090 (30,430)
1.0.2.2 Main Injector Upgrades Operating
   Direct AY$ 0 5,895 3,872 5,895 2,024 0 11,791 12,633 11,791 (842) 230,914 232,943 (2,029)
   Indirect $ 0 3,495 3,338 3,495 157 0 6,990 8,764 6,990 (1,774) 141,729 143,798 (2,069)
Cost AccountTotals: 0 9,391 7,210 9,391 2,180 0 18,781 21,398 18,781 (2,616) 372,643 376,740 (4,098)
1.0.3.1 NuMI Upgrades R&D
   Direct AY$ 0 0 21,901 0 (21,901) 68,311 344,751 228,780 276,440 115,972 1,085,307 960,796 124,511
   Indirect $ 0 0 15,132 0 (15,132) 47,264 234,238 162,599 186,974 71,638 725,962 648,365 77,597
Cost AccountTotals: 0 0 37,033 0 (37,033) 115,575 578,989 391,379 463,414 187,610 1,811,269 1,609,161 202,108
1.0.3.2 NuMI Upgrades Operating
   Direct AY$ 0 0 0 0 0 33,241 99,116 1,712 65,875 97,405 192,787 95,382 97,405
   Indirect $ 0 0 0 0 0 24,276 72,385 1,487 48,109 70,897 114,229 43,331 70,897
Cost AccountTotals: 0 0 0 0 0 57,517 171,501 3,199 113,984 168,302 307,016 138,714 168,302
1.0.4 Beam Physics
   Direct AY$ 0 1,120 0 1,120 1,120 21,670 24,673 0 3,003 24,673 59,436 34,919 24,518
   Indirect $ 0 629 0 629 629 7,703 9,436 0 1,734 9,436 22,656 13,353 9,303
Cost AccountTotals: 0 1,749 0 1,749 1,749 29,373 34,109 0 4,736 34,109 82,092 48,272 33,820
1.0.5 Project Management
   Direct AY$ 0 0 100 0 (100) 199,040 199,040 146,008 0 53,032 199,040 146,008 53,032
   Indirect $ 0 0 171 0 (171) 145,658 145,658 114,056 0 31,602 145,658 114,056 31,602
Cost AccountTotals: 0 0 271 0 (271) 344,698 344,698 260,064 0 84,634 344,698 260,064 84,634
1.1.4.6 FY07 Site and Building R&D Cost Account
   Direct AY$ 0 0 8,795 0 (8,795) 1,072,179 1,072,179 486,649 0 585,529 1,072,179 486,649 585,529
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   Indirect $ 0 0 5,939 0 (5,939) 204,364 204,364 139,600 0 64,765 204,364 139,600 64,765
Cost AccountTotals: 0 0 14,733 0 (14,733) 1,276,543 1,276,543 626,249 0 650,294 1,276,543 626,249 650,294
1.1.4.7 Advanced Technical Design - Far Detector Building
   Direct AY$ 71,115 0 118,080 (71,115) (118,080) 997,976 997,976 1,000,000 (0) (2,024) 997,976 1,000,000 (2,024)
Cost AccountTotals: 71,115 0 118,080 (71,115) (118,080) 997,976 997,976 1,000,000 (0) (2,024) 997,976 1,000,000 (2,024)
1.2.10.5 Liquid Scintillator R&D cost account
   Direct AY$ 7,869 7,869 7,503 0 366 217,184 217,200 160,248 16 56,953 232,234 175,298 56,937
   Indirect $ 566 566 811 0 (245) 34,734 34,742 48,645 9 (13,903) 39,011 52,923 (13,912)
Cost AccountTotals: 8,436 8,436 8,314 0 121 251,918 251,943 208,893 25 43,050 271,245 228,220 43,025
1.3.7.5 Post CD-1 WLS Fiber R&D Cost Account
   Direct AY$ 0 3,716 130 3,716 3,586 143,605 143,605 150,486 0 (6,881) 286,002 292,785 (6,783)
   Indirect $ 0 0 2 0 (2) 3,300 3,300 9,494 0 (6,194) 12,602 18,796 (6,194)
Cost AccountTotals: 0 3,716 132 3,716 3,584 146,905 146,905 159,980 0 (13,075) 298,604 311,581 (12,977)
1.4.6.5 FY07 PVC Extrusion R&D On-Project Cost Account
   Direct AY$ 0 6,374 4,323 6,374 2,051 793,383 805,956 815,322 12,572 (9,367) 1,172,307 1,183,852 (11,544)
   Indirect $ 0 0 2,147 0 (2,147) 132,255 132,255 139,765 0 (7,509) 176,086 184,085 (7,998)
Cost AccountTotals: 0 6,374 6,471 6,374 (96) 925,639 938,211 955,087 12,572 (16,876) 1,348,394 1,367,936 (19,543)
1.5.10.5 PVC Module R&D
   Direct AY$ 2,353 12,460 20,790 10,107 (8,330) 539,204 520,967 1,022,742 (18,237) (501,774) 1,580,754 2,085,546 (504,792)
   Indirect $ 0 124 0 124 124 3,256 4,124 18,313 868 (14,189) 8,795 22,831 (14,036)
Cost AccountTotals: 2,353 12,584 20,790 10,231 (8,206) 542,460 525,091 1,041,055 (17,369) (515,963) 1,589,549 2,108,377 (518,828)
1.6.4.5 Electronics R&D Cost Account
   Direct AY$ 0 7,085 12,387 7,085 (5,301) 257,272 275,855 469,508 18,583 (193,654) 1,389,847 1,591,733 (201,886)
   Indirect $ 0 18 (110) 18 128 15,938 17,732 65,867 1,795 (48,134) 83,590 131,876 (48,286)
Cost AccountTotals: 0 7,103 12,277 7,103 (5,174) 273,209 293,587 535,375 20,378 (241,788) 1,473,437 1,723,610 (250,173)
1.7.5.5 FY07 DAQ R&D Cost Account
   Direct AY$ 0 0 739 0 (739) 125,456 127,234 476,395 1,778 (349,161) 857,213 1,200,840 (343,627)
   Indirect $ 0 0 459 0 (459) 88,787 89,062 303,758 276 (214,695) 526,515 736,777 (210,262)
Cost AccountTotals: 0 0 1,199 0 (1,199) 214,243 216,297 780,153 2,053 (563,856) 1,383,728 1,937,617 (553,889)
1.8.9.5 Detector Assembly R&D
   Direct AY$ 79,998 278 58,757 (79,720) (58,479) 838,370 726,476 1,491,125 (111,894) (764,649) 2,433,576 3,194,616 (761,040)
   Indirect $ 10,805 0 9,021 (10,805) (9,021) 172,274 139,373 205,537 (32,901) (66,165) 417,330 487,294 (69,964)
Cost AccountTotals: 90,802 278 67,779 (90,525) (67,501) 1,010,644 865,849 1,696,662 (144,795) (830,813) 2,850,906 3,681,910 (831,004)
1.9.0 Detector CDR costs
   Direct AY$ 0 0 0 0 0 44,477 44,477 33,907 0 10,570 44,477 33,907 10,570
   Indirect $ 0 0 0 0 0 0 0 11,004 0 (11,004) 0 11,004 (11,004)
Cost AccountTotals: 0 0 0 0 0 44,477 44,477 44,911 0 (434) 44,477 44,911 (434)
1.9.1 FY 06 & FY 07 PRE-CD-1 COSTS
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   Direct AY$ 0 0 0 0 0 8,800,874 8,800,874 8,800,874 0 0 8,800,874 8,800,874 0
Cost AccountTotals: 0 0 0 0 0 8,800,874 8,800,874 8,800,874 0 0 8,800,874 8,800,874 0
1.9.2.1 Management - 1HFY07
   Direct AY$ 0 0 (17) 0 17 220,931 220,931 333,713 0 (112,782) 220,931 333,713 (112,782)
   Indirect $ 0 0 (10) 0 10 117,845 117,845 180,286 0 (62,441) 117,845 180,286 (62,441)
Cost AccountTotals: 0 0 (28) 0 28 338,776 338,776 513,999 0 (175,224) 338,776 513,999 (175,224)
2.0.1.1.1.1 Common Tooling for Permanent Magnet Assembly
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 21,632 21,632 0
   Indirect $ 0 0 0 0 0 0 0 0 0 0 6,324 6,324 0
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 27,957 27,957 0
2.0.1.1.1.10 Lambertson, 8GEV
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 355,187 359,437 (4,249)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 201,446 203,896 (2,450)
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 556,633 563,333 (6,700)
2.0.1.1.1.11 Controls/Timing
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 60,412 60,612 (200)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 17,482 17,528 (46)
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 77,894 78,141 (247)
2.0.1.1.1.12 MGS Mirror Magnets
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 24,576 24,576 0
   Indirect $ 0 0 0 0 0 0 0 0 0 0 4,481 4,481 0
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 29,057 29,057 0
2.0.1.1.1.13 Instrumentation & Cables
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 91,250 91,250 0
   Indirect $ 0 0 0 0 0 0 0 0 0 0 15,690 15,690 0
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 106,940 106,940 0
2.0.1.1.1.14 Installation
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 1,443,901 1,444,066 (165)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 713,046 713,252 (205)
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 2,156,947 2,157,318 (370)
2.0.1.1.1.2 RR Magnet & Instrumentation Stands
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 257,759 256,231 1,528
   Indirect $ 0 0 0 0 0 0 0 0 0 0 101,219 100,312 907
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 358,977 356,543 2,435
2.0.1.1.1.3 Vertical Dipole Magnets
   Direct AY$ 0 0 (6,703) 0 6,703 0 0 0 0 0 463,049 466,456 (3,407)
   Indirect $ 0 0 (5,691) 0 5,691 0 0 0 0 0 183,951 186,488 (2,538)
Cost AccountTotals: 0 0 (12,394) 0 12,394 0 0 0 0 0 647,000 652,944 (5,944)
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2.0.1.1.1.4 RR Permanent Quadrupoles
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 75,091 74,441 650
   Indirect $ 0 0 0 0 0 0 0 0 0 0 40,927 40,762 165
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 116,019 115,203 816
2.0.1.1.1.5 IL PDD Magnets
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 184,501 188,369 (3,867)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 69,926 71,397 (1,471)
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 254,428 259,766 (5,339)
2.0.1.1.1.6 IL PDDW Magnets
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 87,729 87,443 286
   Indirect $ 0 0 0 0 0 0 0 0 0 0 37,546 37,340 206
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 125,275 124,784 491
2.0.1.1.1.7 Trim Magnets
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 9,414 9,414 0
   Indirect $ 0 0 0 0 0 0 0 0 0 0 3,746 3,746 0
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 13,159 13,159 0
2.0.1.1.1.8 PDS Magnets
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 140,445 138,759 1,686
   Indirect $ 0 0 0 0 0 0 0 0 0 0 37,832 37,460 371
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 178,276 176,219 2,057
2.0.1.1.1.9 Vacuum System
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 266,684 265,960 724
   Indirect $ 0 0 0 0 0 0 0 0 0 0 55,474 55,300 174
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 322,158 321,260 898
2.0.1.1.2 RR 53 Mhz System
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 1,180,381 1,171,270 9,111
   Indirect $ 0 0 0 0 0 0 0 0 0 0 660,319 654,798 5,521
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 1,840,700 1,826,068 14,632
2.0.1.1.3 Ovesight to TD Magnet Modifications
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 39,523 39,626 (103)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 28,863 28,939 (75)
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 68,386 68,564 (178)
2.0.1.1.4.1 Injection Line Water System Mods Installation
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 123,781 126,443 (2,662)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 36,272 36,912 (640)
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 160,053 163,354 (3,301)
2.0.1.1.4.2 Extraction Line Water System Mods Installation
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 43,518 44,174 (656)
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   Indirect $ 0 0 0 0 0 0 0 0 0 0 17,183 17,397 (214)
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 60,701 61,570 (869)
2.0.1.1.4.3 Abort Line Water System Mods Installation
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 61,869 63,017 (1,149)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 21,243 21,575 (333)
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 83,111 84,593 (1,481)
2.0.1.1.4.4 Install RF Cavity Water System Mods
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 73,919 73,744 175
   Indirect $ 0 0 0 0 0 0 0 0 0 0 34,185 34,084 102
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 108,104 107,828 276
2.0.1.1.4.5 Install MI-8 Pump Room LCW System
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 473,914 478,230 (4,316)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 151,114 152,423 (1,309)
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 625,028 630,654 (5,625)
2.0.1.2.1 RR Injection Production Kicker Magnets
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 913,460 914,077 (616)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 413,922 414,362 (440)
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 1,327,383 1,328,439 (1,056)
2.0.1.2.2 RR Injection Production Kicker Power Supply
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 1,733,867 1,714,720 19,147
   Indirect $ 0 0 0 0 0 0 0 0 0 0 569,171 561,749 7,422
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 2,303,038 2,276,469 26,570
2.0.1.2.3 RR Ext/MI Inj Kicker Magnets
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 1,665,432 1,672,534 (7,101)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 643,107 645,776 (2,669)
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 2,308,540 2,318,310 (9,770)
2.0.1.2.4 RR Ext/MI Inj Kicker Power Supply System
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 592,782 599,374 (6,592)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 136,118 137,210 (1,092)
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 728,899 736,583 (7,684)
2.0.1.2.5 Beam Abort Kicker Magnet
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 515,642 518,843 (3,201)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 251,601 253,979 (2,378)
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 767,243 772,822 (5,578)
2.0.1.2.6 Beam Abort Kicker Power Supplies
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 297,546 300,447 (2,901)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 108,873 111,005 (2,132)
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 406,419 411,452 (5,033)
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2.0.1.2.7 Oversight of TD Kicker Magnet Construction
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 39,988 40,191 (204)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 29,203 29,352 (149)
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 69,191 69,543 (352)
2.0.1.3.1 BPMs
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 866,577 861,241 5,336
   Indirect $ 0 0 0 0 0 0 0 0 0 0 202,212 201,253 959
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 1,068,789 1,062,494 6,295
2.0.1.3.2 DCCT/Toroids
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 64,383 64,397 (13)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 14,561 14,564 (2)
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 78,944 78,960 (16)
2.0.1.3.3 Dampers
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 230,758 231,412 (654)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 43,000 43,067 (67)
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 273,758 274,479 (721)
2.0.2.1.1 Upgrade V Quad Bus w/New Transformer
   Direct AY$ 0 806 0 806 806 0 806 0 806 806 146,498 145,955 543
   Indirect $ 0 589 0 589 589 0 589 0 589 589 33,091 32,522 569
Cost AccountTotals: 0 1,395 0 1,395 1,395 0 1,395 0 1,395 1,395 179,588 178,477 1,111
2.0.2.1.2 MI-14 Communications Infrastructure
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 75,930 76,551 (621)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 20,942 21,038 (96)
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 96,872 97,589 (717)
2.0.2.1.3 MI-39 Communications Infrastructure
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 75,930 76,551 (621)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 20,942 21,038 (96)
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 96,872 97,589 (717)
2.0.2.2.1 MI RF Cavities Bus Bar
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 56,664 56,664 0
   Indirect $ 0 0 0 0 0 0 0 0 0 0 28,775 28,775 0
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 85,438 85,438 0
2.0.2.2.2 MI RF Cavities Equip Gallery Install/Modification
   Direct AY$ 0 450 0 450 450 0 1,124 0 1,124 1,124 851,685 876,766 (25,081)
   Indirect $ 0 328 0 328 328 0 821 0 821 821 290,803 302,050 (11,247)
Cost AccountTotals: 0 778 0 778 778 0 1,945 0 1,945 1,945 1,142,488 1,178,816 (36,328)
2.0.2.2.3 MI RF Cavities Cavity Installation
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 86,076 86,076 0
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   Indirect $ 0 0 0 0 0 0 0 0 0 0 32,502 32,502 0
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 118,579 118,579 0
2.0.2.2.4 MI RF Cavity Cooling System Mods Installation
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 45,072 46,865 (1,793)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 19,437 20,183 (747)
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 64,509 67,048 (2,540)
2.0.3.1.1 NuMI Extraction Kicker
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 148,420 147,598 822
   Indirect $ 0 0 0 0 0 0 0 0 0 0 72,395 71,815 580
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 220,815 219,413 1,402
2.0.3.1.2 NuMI Dipole Power Supply
   Direct AY$ 0 0 0 0 0 0 10,140 0 10,140 10,140 159,113 151,453 7,660
   Indirect $ 0 0 0 0 0 0 3,203 0 3,203 3,203 72,976 71,306 1,671
Cost AccountTotals: 0 0 0 0 0 0 13,342 0 13,342 13,342 232,089 222,759 9,330
2.0.3.1.3 3Q120 Quadrupoles
   Direct AY$ 0 0 0 0 0 0 170 0 170 170 526,977 526,194 783
   Indirect $ 0 0 0 0 0 0 124 0 124 124 118,143 118,045 98
Cost AccountTotals: 0 0 0 0 0 0 294 0 294 294 645,120 644,239 881
2.0.3.1.4 Upgrade Primary Beam Transport Profile Monitors
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 233,093 231,801 1,292
   Indirect $ 0 0 0 0 0 0 0 0 0 0 119,538 118,963 575
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 352,631 350,764 1,867
2.0.3.2.1 ME Target, Carrier & Baffle
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 787,003 782,924 4,078
   Indirect $ 0 0 0 0 0 0 0 0 0 0 433,505 430,891 2,614
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 1,220,508 1,213,815 6,693
2.0.3.2.2 Hadron Monitor
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 270,076 272,613 (2,536)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 70,105 70,759 (653)
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 340,182 343,371 (3,189)
2.0.3.2.3 Hadron Monitor Beam Abort
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 47,990 47,990 0
   Indirect $ 0 0 0 0 0 0 0 0 0 0 25,521 25,521 0
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 73,511 73,511 0
2.0.3.3.1 Target Hall Operations Space Planning
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 46,647 46,893 (245)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 16,647 16,730 (83)
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 63,294 63,623 (328)
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2.0.3.3.2.1 Stripline Extension
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 231,933 229,802 2,131
   Indirect $ 0 0 0 0 0 0 0 0 0 0 113,669 112,411 1,258
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 345,602 342,214 3,388
2.0.3.3.2.2 Shielding Reconfiguration
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 628,662 633,357 (4,695)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 190,091 191,053 (962)
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 818,753 824,409 (5,657)
2.0.3.3.3.1 Target Chase Air Cooling
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 227,757 225,376 2,381
   Indirect $ 0 0 0 0 0 0 0 0 0 0 64,643 63,897 746
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 292,400 289,273 3,127
2.0.3.3.3.2 Horn 1 Stripline Block
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 94,875 91,956 2,918
   Indirect $ 0 0 0 0 0 0 0 0 0 0 52,041 50,317 1,724
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 146,916 142,273 4,642
2.0.3.3.3.3 Radiant Heat Loads
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 32,816 32,812 4
   Indirect $ 0 0 0 0 0 0 0 0 0 0 17,177 17,176 1
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 49,993 49,988 6
2.0.3.4.1.1 Target RAW
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 29,321 29,760 (439)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 14,497 14,743 (245)
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 43,818 44,503 (684)
2.0.3.4.1.2 Horns RAW
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 121,902 121,922 (20)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 56,783 56,788 (5)
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 178,685 178,711 (25)
2.0.3.4.1.3 Horn 2 RAW Piping
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 38,212 38,354 (142)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 14,437 14,500 (63)
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 52,648 52,854 (206)
2.0.3.4.1.4 Decay Pipe RAW
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 118,962 118,406 556
   Indirect $ 0 0 0 0 0 0 0 0 0 0 55,209 54,949 259
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 174,170 173,355 815
2.0.3.4.1.5 Hadron Absorber RAW & Intermediate
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 65,249 65,249 0
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   Indirect $ 0 0 0 0 0 0 0 0 0 0 35,132 35,132 0
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 100,381 100,381 0
2.0.3.4.2.1 NuMI LCW
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 45,180 44,690 489
   Indirect $ 0 0 0 0 0 0 0 0 0 0 20,782 20,527 255
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 65,962 65,218 744
2.0.3.4.2.2 CUB Chilled Water System
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 45,180 44,810 370
   Indirect $ 0 0 0 0 0 0 0 0 0 0 20,782 20,584 198
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 65,962 65,394 568
2.0.3.4.2.3 NuMI Sump Cooling Water Syst
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 69,288 69,205 83
   Indirect $ 0 0 0 0 0 0 0 0 0 0 29,099 29,066 32
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 98,387 98,271 116
2.0.3.4.2.4 MI-65 Secondary Chilled Water System
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 44,082 44,082 (0)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 20,745 20,745 (0)
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 64,827 64,827 (0)
2.0.3.4.3 NuMI Electrical Infrastructure
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 62,796 62,796 0
   Indirect $ 0 0 0 0 0 0 0 0 0 0 21,156 21,156 0
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 83,953 83,953 0
2.0.4 Project Management
   Direct AY$ 0 0 10,515 0 (10,515) 120,732 120,732 119,324 0 1,408 3,012,491 3,012,623 (132)
   Indirect $ 0 0 13,265 0 (13,265) 85,819 85,819 106,533 0 (20,714) 2,147,193 2,169,020 (21,827)
Cost AccountTotals: 0 0 23,781 0 (23,781) 206,551 206,551 225,856 0 (19,306) 5,159,684 5,181,643 (21,959)
2.1.1.1 Title 2 (Design) Phase
   Direct AY$ 0 44,092 0 44,092 44,092 135,951 118,803 0 (17,147) 118,803 135,951 17,508 118,443
Cost AccountTotals: 0 44,092 0 44,092 44,092 135,951 118,803 0 (17,147) 118,803 135,951 17,508 118,443
2.1.1.2 Wetland Mitigation
   Direct AY$ 0 0 0 0 0 50,589 50,589 0 0 50,589 50,589 0 50,589
Cost AccountTotals: 0 0 0 0 0 50,589 50,589 0 0 50,589 50,589 0 50,589
2.1.1.4 Build Phase
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 9,900,322 10,049,037 (148,715)
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 9,900,322 10,049,037 (148,715)
2.1.1.5.1.1 PM Fee (Hines)
   Direct AY$ 5,820 5,820 23,000 0 (17,180) 78,010 78,010 219,146 0 (141,136) 91,397 232,533 (141,136)
Cost AccountTotals: 5,820 5,820 23,000 0 (17,180) 78,010 78,010 219,146 0 (141,136) 91,397 232,533 (141,136)
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2.1.1.5.1.2 UMN Fee
   Direct AY$ 1,397 1,397 0 0 1,397 18,722 18,722 39,561 0 (20,839) 21,935 42,774 (20,839)
Cost AccountTotals: 1,397 1,397 0 0 1,397 18,722 18,722 39,561 0 (20,839) 21,935 42,774 (20,839)
2.1.1.5.1.3 Fermilab
   Direct AY$ 4,961 4,961 0 0 4,961 65,300 65,300 0 0 65,300 76,710 11,410 65,300
   Indirect $ 1,642 1,642 0 0 1,642 21,614 21,614 0 0 21,614 25,391 3,777 21,614
Cost AccountTotals: 6,603 6,603 0 0 6,603 86,914 86,914 0 0 86,914 102,101 15,187 86,914
2.1.1.5.2.1 Cooperative Agreement Recepient
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 910,520 914,124 (3,604)
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 910,520 914,124 (3,604)
2.1.1.5.2.2 Fermilab
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 238,608 240,757 (2,149)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 78,979 79,691 (711)
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 317,587 320,448 (2,861)
2.1.2.1 Design Phase
   Direct AY$ 0 162,007 0 162,007 162,007 12,457 635,048 433,763 622,591 201,285 1,092,957 891,672 201,285
Cost AccountTotals: 0 162,007 0 162,007 162,007 12,457 635,048 433,763 622,591 201,285 1,092,957 891,672 201,285
2.1.2.3 Build Phase
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 29,763,022 29,798,872 (35,850)
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 29,763,022 29,798,872 (35,850)
2.1.2.4.1.1 PM Fee (Hines)
   Direct AY$ 0 0 23,000 0 (23,000) 0 0 219,146 0 (219,146) 263,239 481,490 (218,251)
Cost AccountTotals: 0 0 23,000 0 (23,000) 0 0 219,146 0 (219,146) 263,239 481,490 (218,251)
2.1.2.4.1.2 UMN Fee
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 63,178 62,963 215
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 63,178 62,963 215
2.1.2.4.1.3 Fermilab
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 397,476 394,400 3,076
   Indirect $ 0 0 0 0 0 0 0 0 0 0 131,565 130,546 1,018
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 529,040 524,946 4,095
2.1.2.4.2.1 Cooperative Agreement Recepient
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 3,578,304 3,546,859 31,445
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 3,578,304 3,546,859 31,445
2.1.2.4.2.2 Fermilab
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 1,012,402 977,993 34,409
   Indirect $ 0 0 0 0 0 0 0 0 0 0 335,105 323,716 11,389
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 1,347,507 1,301,709 45,798
2.1.3 Site and Building Security
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   Direct AY$ 0 0 0 0 0 0 0 0 0 0 195,804 195,804 0
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 195,804 195,804 0
2.1.4.1 Permits
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 31,305 31,305 0
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 31,305 31,305 0
2.1.4.4 Quality Control
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 140,294 140,306 (12)
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 140,294 140,306 (12)
2.10 Project Management - Construction
   Direct AY$ 43,090 43,090 24,415 0 18,675 445,931 445,931 337,572 0 108,359 3,820,226 3,692,589 127,637
   Indirect $ 18,885 18,885 17,374 0 1,511 222,322 222,322 196,126 0 26,196 1,741,702 1,705,668 36,033
Cost AccountTotals: 61,975 61,975 41,789 0 20,186 668,253 668,253 533,698 0 134,555 5,561,928 5,398,258 163,670
2.2.1 Mineral Oil
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 12,472,932 12,485,791 (12,858)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 214,345 214,450 (105)
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 12,687,277 12,700,240 (12,963)
2.2.2 Pseudocumene
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 1,180,807 1,179,823 984
   Indirect $ 0 0 0 0 0 0 0 0 0 0 108,302 108,239 63
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 1,289,109 1,288,062 1,047
2.2.3 Waveshifters and Stadis 425
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 2,157,967 2,158,407 (440)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 85,030 85,117 (87)
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 2,242,996 2,243,524 (528)
2.2.4 Blending
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 666,614 656,854 9,760
   Indirect $ 0 0 0 0 0 0 0 0 0 0 80,828 78,921 1,907
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 747,442 735,774 11,667
2.2.5 Transport
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 1,327,389 1,320,799 6,590
   Indirect $ 0 0 0 0 0 0 0 0 0 0 128,030 127,091 940
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 1,455,419 1,447,889 7,530
2.2.6 Management - Construction Phase
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 92,221 92,536 (315)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 1,551 1,559 (8)
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 93,772 94,095 (323)
2.3.1 Procurement
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 84,181 84,179 2
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   Indirect $ 0 0 0 0 0 0 0 0 0 0 179 178 1
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 84,360 84,357 3
2.3.2 Production
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 9,876,210 9,893,220 (17,010)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 82,569 82,621 (52)
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 9,958,779 9,975,841 (17,062)
2.3.3 Management - Construction Phase
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 37,646 36,939 706
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 37,646 36,939 706
2.4.1 Procurement
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 161,333 161,327 6
   Indirect $ 0 0 0 0 0 0 0 0 0 0 16,359 16,357 1
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 177,691 177,684 7
2.4.2 Extrusion Pre-Production
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 1,031,198 1,031,268 (69)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 141,559 141,573 (14)
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 1,172,758 1,172,841 (83)
2.4.3 Extrusion Production
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 21,505,807 21,518,671 (12,864)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 270,667 270,848 (182)
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 21,776,474 21,789,519 (13,046)
2.4.4 Production Quality Assurance and Extrusion Evaluation
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 485,004 484,808 196
   Indirect $ 0 0 0 0 0 0 0 0 0 0 120,195 120,133 62
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 605,199 604,941 259
2.4.5 Shipping & Handling
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 684,424 681,279 3,145
   Indirect $ 0 0 0 0 0 0 0 0 0 0 97,639 97,254 384
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 782,062 778,533 3,530
2.4.6 Management - Construction Phase
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 542,930 528,472 14,458
   Indirect $ 0 0 0 0 0 0 0 0 0 0 218,886 212,536 6,350
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 761,816 741,008 20,808
2.5.1.1 Fiber Manifold Production
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 1,162,043 1,161,880 163
   Indirect $ 0 0 0 0 0 0 0 0 0 0 170,711 170,711 0
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 1,332,754 1,332,591 163
2.5.1.2 End Plate and Seal Production

NOvA-CPR-by-CTC-Jan2009-w-OH-split.xls Page 12 of 20 6-May-2009



Program:NOVA-JAN Report:NOVA-GAV

1.  CONTRACTOR 2.  CONTRACT 3.  PROGRAM 4.  REPORT PERIOD

a.  NAME a.  NAME a.  NAME FROM  01-Jan-2009

Fermi National Accelerator Laboratory NOvA Project TO  31-Jan-2009

8.  PERFORMANCE DATA

Cost Account CURRENT PERIOD CUMULATIVE TO DATE AT COMPLETION

Results... ACTUAL ACTUAL

BUDGETED COST COST VARIANCE BUDGETED COST COST VARIANCE

WORK WORK WORK WORK WORK WORK BUDGETED ESTIMATED VARIANCE

ITEM SCHEDULEDPERFORMEDPERFORMED SCHEDULE COST SCHEDULED PERFORMED PERFORMED SCHEDULE COST

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (14) (15) (16)

CONTRACT PERFORMANCE REPORT

FORMAT 1 - WORK BREAKDOWN STRUCTURE

   Direct AY$ 0 0 0 0 0 0 0 0 0 0 406,693 406,644 50
   Indirect $ 0 0 0 0 0 0 0 0 0 0 58,925 58,925 0
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 465,618 465,568 50
2.5.2 Optical Connector Production
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 104,981 104,852 129
   Indirect $ 0 0 0 0 0 0 0 0 0 0 13,095 13,095 0
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 118,077 117,948 129
2.5.3.1 Factory Machines, Tooling,  & Fixtures
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 1,644,209 1,649,244 (5,035)
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 1,644,209 1,649,244 (5,035)
2.5.3.2.1 Factory Lease
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 1,143,838 1,142,869 969
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 1,143,838 1,142,869 969
2.5.3.2.3 Additional Factory HVAC
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 610,757 610,757 0
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 610,757 610,757 0
2.5.3.2.4 Additional Factory Utilities and Preparation
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 245,318 245,318 0
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 245,318 245,318 0
2.5.3.2.5 Factory Space Operation
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 418,400 418,155 245
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 418,400 418,155 245
2.5.3.2.6 Module Assembly Infrastructure Setup
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 50,969 50,969 0
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 50,969 50,969 0
2.5.3.2.7 Review factory setup and operation for full production readi
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 3,718 3,718 0
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 3,718 3,718 0
2.5.3.2.8 Closeout factory space
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 8,460 8,295 166
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 8,460 8,295 166
2.5.3.3 Module Assembly
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 3,476,384 3,464,749 11,635
   Indirect $ 0 0 0 0 0 0 0 0 0 0 1,602 1,602 0
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 3,477,986 3,466,351 11,635
2.5.4 Management - Construction Phase
   Direct AY$ 12,092 12,092 0 0 12,092 48,975 48,975 0 0 48,975 785,531 737,937 47,595
Cost AccountTotals: 12,092 12,092 0 0 12,092 48,975 48,975 0 0 48,975 785,531 737,937 47,595
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2.6.1.1 APD Housing
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 569,490 569,458 32
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 569,490 569,458 32
2.6.1.2 APD Arrays
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 5,493,322 5,494,765 (1,444)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 84,305 84,304 0
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 5,577,626 5,579,070 (1,443)
2.6.1.3 APD Module Testing
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 136,548 136,327 221
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 136,548 136,327 221
2.6.1.4 APD Module Shipping
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 4,519 4,505 14
   Indirect $ 0 0 0 0 0 0 0 0 0 0 53 52 0
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 4,572 4,558 14
2.6.2.1.1 Far Detector ASIC Production
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 366,608 367,042 (434)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 113,347 113,583 (236)
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 479,955 480,625 (670)
2.6.2.1.3 ADCs
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 104,381 102,155 2,226
   Indirect $ 0 0 0 0 0 0 0 0 0 0 17,411 17,010 401
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 121,792 119,165 2,627
2.6.2.1.4 Commercial off-the-shelf items (COTs)
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 844,571 844,571 0
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 844,571 844,571 0
2.6.2.1.5 PC boards
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 185,249 185,249 0
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 185,249 185,249 0
2.6.2.1.6 Procure electronics box
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 198,852 198,852 0
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 198,852 198,852 0
2.6.2.1.7 TEC Controller Modules
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 358,220 358,483 (263)
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 358,220 358,483 (263)
2.6.2.2 Far Detector FEB Fabrication and Assembly
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 246,623 246,623 0
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 246,623 246,623 0
2.6.2.3 Near Detector Fabrication and Assembly
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   Direct AY$ 0 0 0 0 0 0 0 0 0 0 44,375 44,307 69
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 44,375 44,307 69
2.6.2.4 Firmware maintenance
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 20,599 20,519 79
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 20,599 20,519 79
2.6.2.5 QA/QC
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 82,449 82,386 63
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 82,449 82,386 63
2.6.2.6 FEB production oversight
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 16,840 16,840 0
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 16,840 16,840 0
2.6.2.7 FEB Shipping
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 11,223 11,220 3
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 11,223 11,220 3
2.6.3.1 Low Voltage Power Supplies
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 596,698 596,698 0
   Indirect $ 0 0 0 0 0 0 0 0 0 0 337 337 0
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 597,036 597,036 0
2.6.3.2 High Voltage Power Supplies
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 113,982 113,982 0
   Indirect $ 0 0 0 0 0 0 0 0 0 0 37 37 0
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 114,020 114,020 0
2.6.3.3 Power Cables
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 279,856 279,856 (0)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 2,840 2,840 0
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 282,696 282,696 (0)
2.6.3.4 Power Distribution Boxes
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 485,382 485,397 (15)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 4,170 4,170 (1)
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 489,552 489,568 (16)
2.6.3.5 Cooling
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 1,393,747 1,391,471 2,276
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 1,393,747 1,391,471 2,276
2.6.3.6 Power Distribution System Shipping
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 27,835 27,835 0
   Indirect $ 0 0 0 0 0 0 0 0 0 0 182 182 0
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 28,017 28,017 0
2.6.4 Management - Construction Phase
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   Direct AY$ 0 0 0 0 0 0 0 0 0 0 39,179 39,156 22
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 39,179 39,156 22
2.7.1 DAQ Software
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 449,786 449,013 773
   Indirect $ 0 0 0 0 0 0 0 0 0 0 328,479 327,914 564
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 778,265 776,927 1,337
2.7.2.1 Data Concentrator
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 623,302 623,302 0
   Indirect $ 0 0 0 0 0 0 0 0 0 0 149,054 149,054 0
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 772,356 772,356 0
2.7.2.2 Control and Timing System
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 198,265 198,265 0
   Indirect $ 0 0 0 0 0 0 0 0 0 0 100,012 100,012 0
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 298,278 298,278 0
2.7.2.3 Network
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 111,191 111,191 0
   Indirect $ 0 0 0 0 0 0 0 0 0 0 29,043 29,043 0
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 140,233 140,233 0
2.7.2.4 Control Room Equipment and Infrastucture
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 71,508 71,508 0
   Indirect $ 0 0 0 0 0 0 0 0 0 0 35,718 35,718 0
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 107,226 107,226 0
2.7.2.5 Buffer Farm
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 466,056 466,056 0
   Indirect $ 0 0 0 0 0 0 0 0 0 0 87,472 87,472 0
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 553,528 553,528 0
2.7.2.6 Data Storage
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 46,123 46,123 0
   Indirect $ 0 0 0 0 0 0 0 0 0 0 17,427 17,427 0
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 63,550 63,550 0
2.7.2.7 Cabling
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 121,959 121,959 0
   Indirect $ 0 0 0 0 0 0 0 0 0 0 33,772 33,772 0
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 155,731 155,731 0
2.7.2.8 Databases
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 8,142 8,142 0
   Indirect $ 0 0 0 0 0 0 0 0 0 0 1,262 1,262 0
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 9,404 9,404 0
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2.7.3 Integration
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 254,893 255,760 (867)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 186,149 186,782 (633)
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 441,042 442,542 (1,500)
2.7.4 Detector Control System
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 204,894 204,894 0
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 204,894 204,894 0
2.7.5 Management - Construction Phase
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 6,463 6,471 (8)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 1,002 1,003 (1)
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 7,464 7,474 (9)
2.8.1 Near Detector Site Preparation
   Direct AY$ 0 0 0 0 0 0 52,810 0 52,810 52,810 3,296,619 3,222,835 73,784
   Indirect $ 0 0 0 0 0 0 8,432 0 8,432 8,432 281,755 271,670 10,085
Cost AccountTotals: 0 0 0 0 0 0 61,242 0 61,242 61,242 3,578,374 3,494,505 83,869
2.8.2 Mechanical Construction and Installation
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 431,243 431,317 (74)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 61,330 61,435 (105)
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 492,573 492,751 (178)
2.8.3 Liquid Scintillator Filling Equipment
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 43,692 43,644 48
   Indirect $ 0 0 0 0 0 0 0 0 0 0 10,436 10,409 27
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 54,128 54,053 75
2.8.4 Installation Coordination
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 20,123 20,123 0
   Indirect $ 0 0 0 0 0 0 0 0 0 0 11,928 11,928 0
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 32,051 32,051 0
2.8.5 Management - Construction Phase
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 79,296 78,914 382
   Indirect $ 0 0 0 0 0 0 0 0 0 0 12,633 12,572 61
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 91,930 91,486 443
2.9.1.1 Module Lifting Fixtures
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 100,259 100,048 211
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 100,259 100,048 211
2.9.1.2 Adhesive Dispenser
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 301,498 297,704 3,793
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 301,498 297,704 3,793
2.9.1.3 Block Safety Constraint Beam
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   Direct AY$ 0 0 0 0 0 0 0 0 0 0 31,468 31,478 (10)
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 31,468 31,478 (10)
2.9.1.4 Block Pivoter Construction and Pallet Final Design
   Direct AY$ 0 0 0 0 0 1,313 1,313 3,018 (0) (1,705) 765,766 760,936 4,830
   Indirect $ 0 0 0 0 0 714 714 1,674 0 (959) 176,553 176,027 526
Cost AccountTotals: 0 0 0 0 0 2,028 2,028 4,692 (0) (2,664) 942,319 936,963 5,356
2.9.1.5 Survey Equipment
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 359,587 359,587 0
   Indirect $ 0 0 0 0 0 0 0 0 0 0 55,238 55,238 0
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 414,825 414,825 0
2.9.2.1 Electrical Infrastructure
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 255,596 255,596 0
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 255,596 255,596 0
2.9.2.2 Bookends
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 88,175 88,639 (464)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 20,980 21,156 (176)
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 109,155 109,795 (640)
2.9.2.3 Detector Structure Monitoring Equipment
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 110,252 110,252 0
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 110,252 110,252 0
2.9.3.1 Scintillator Transfer Facility
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 144,917 144,788 129
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 144,917 144,788 129
2.9.3.2 Scintillator Distribution Plumbing
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 97,106 97,032 73
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 97,106 97,032 73
2.9.3.3 Scintillator Filling Machines
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 125,580 123,629 1,951
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 125,580 123,629 1,951
2.9.3.4 Vapor Recovery System
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 93,686 92,084 1,602
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 93,686 92,084 1,602
2.9.3.5 Scintillator Filling System Commissioning
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 7,105 7,105 0
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 7,105 7,105 0
2.9.4.1 Assembly Infrastructure Setup
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 434,059 434,211 (152)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 10,167 10,167 0
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Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 444,226 444,378 (152)
2.9.4.2.1 Block Pallets
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 431,746 430,455 1,291
   Indirect $ 0 0 0 0 0 0 0 0 0 0 751 751 0
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 432,497 431,206 1,291
2.9.4.2.2 Adhesive
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 2,017,365 2,010,962 6,403
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 2,017,365 2,010,962 6,403
2.9.4.2.3 Expansion Tanks
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 93,253 93,000 254
   Indirect $ 0 0 0 0 0 0 0 0 0 0 10,128 10,113 15
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 103,381 103,113 268
2.9.4.2.4 Filler Grout
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 270,760 269,806 955
   Indirect $ 0 0 0 0 0 0 0 0 0 0 751 751 0
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 271,511 270,556 955
2.9.4.2.5 Block Base Grout
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 41,729 41,490 240
   Indirect $ 0 0 0 0 0 0 0 0 0 0 751 751 0
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 42,480 42,240 240
2.9.4.3 Block Assembly and Alignment
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 2,953,616 2,934,226 19,391
   Indirect $ 0 0 0 0 0 0 0 0 0 0 6,840 6,826 14
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 2,960,456 2,941,051 19,405
2.9.4.4 Detector Block Filling
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 411,808 410,682 1,126
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 411,808 410,682 1,126
2.9.4.5 Detector Block Outfitting
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 496,426 494,769 1,658
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 496,426 494,769 1,658
2.9.4.6 Detector Turn-on and Checkout
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 1,957 2,036 (79)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 378 389 (11)
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 2,335 2,425 (90)
2.9.4.7 Assembly Crew Management - Minnesota
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 522,692 522,972 (280)
Cost AccountTotals: 0 0 0 0 0 0 0 0 0 0 522,692 522,972 (280)
2.9.5 Management - Construction Phase

NOvA-CPR-by-CTC-Jan2009-w-OH-split.xls Page 19 of 20 6-May-2009



Program:NOVA-JAN Report:NOVA-GAV

1.  CONTRACTOR 2.  CONTRACT 3.  PROGRAM 4.  REPORT PERIOD

a.  NAME a.  NAME a.  NAME FROM  01-Jan-2009

Fermi National Accelerator Laboratory NOvA Project TO  31-Jan-2009

8.  PERFORMANCE DATA

Cost Account CURRENT PERIOD CUMULATIVE TO DATE AT COMPLETION

Results... ACTUAL ACTUAL

BUDGETED COST COST VARIANCE BUDGETED COST COST VARIANCE

WORK WORK WORK WORK WORK WORK BUDGETED ESTIMATED VARIANCE

ITEM SCHEDULEDPERFORMEDPERFORMED SCHEDULE COST SCHEDULED PERFORMED PERFORMED SCHEDULE COST

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (14) (15) (16)

CONTRACT PERFORMANCE REPORT

FORMAT 1 - WORK BREAKDOWN STRUCTURE

   Direct AY$ 8,492 8,492 0 0 8,492 34,394 34,394 0 0 34,394 967,339 922,374 44,965
Cost AccountTotals: 8,492 8,492 0 0 8,492 34,394 34,394 0 0 34,394 967,339 922,374 44,965
 Undist. Budget 0 0 0
Sub Total 279,231 393,192 502,465 113,961 (109,273) 17,646,152 19,012,831 19,956,568 1,366,678 (943,738) 208,735,155 209,690,648 (955,493)
 Management Resrv. 69,264,845
Total 279,231 393,192 502,465 113,961 (109,273) 17,646,152 19,012,831 19,956,568 1,366,678 (943,738) 278,000,000
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