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1.0.0 ANU CDR costs
   Direct AY$ 0 0 0 0 0 0 0 10,502 0 (10,502) 0 10,502 (10,502)
   Indirect $ 0 0 0 0 0 0 0 8,128 0 (8,128) 0 8,128 (8,128)
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 18,630 0 (18,630) 0 18,630 (18,630)
1.0.1.1 ANU RR Upgrades R&D
   Direct AY$ 309,026 69,477 58,236 (239,548) 11,241 1,165,614 823,576 840,121 (342,038) (16,545) 3,118,332 3,133,405 (15,073)
   Indirect $ 160,996 40,134 25,569 (120,862) 14,565 592,054 416,297 451,529 (175,758) (35,232) 1,582,685 1,617,102 (34,417)
Chargeable Task CodeTotals: 470,022 109,611 83,805 (360,411) 25,806 1,757,669 1,239,873 1,291,650 (517,796) (51,777) 4,701,017 4,750,507 (49,490)
1.0.1.2 Recycler Upgrades Operating
   Direct AY$ 10,861 16,037 17,880 5,177 (1,842) 36,495 31,992 31,252 (4,503) 740 347,079 344,536 2,543
   Indirect $ 2,816 3,788 17,325 972 (13,537) 13,563 12,122 29,920 (1,441) (17,799) 200,570 217,146 (16,576)
Chargeable Task CodeTotals: 13,677 19,825 35,204 6,148 (15,379) 50,058 44,113 61,172 (5,945) (17,059) 547,649 561,682 (14,033)
1.0.2.1 Main Injector Upgrades R&D
   Direct AY$ 8,112 4,201 23,492 (3,911) (19,291) 54,199 67,868 94,668 13,670 (26,799) 406,225 442,120 (35,895)
   Indirect $ 5,924 3,068 9,951 (2,856) (6,883) 38,109 44,490 63,274 6,381 (18,785) 258,436 283,225 (24,789)
Chargeable Task CodeTotals: 14,037 7,270 33,443 (6,767) (26,173) 92,307 112,358 157,942 20,051 (45,584) 664,660 725,345 (60,684)
1.0.2.2 Main Injector Upgrades Operating
   Direct AY$ 19,652 3,930 8,616 (15,721) (4,686) 39,303 27,512 24,599 (11,791) 2,913 230,914 228,723 2,191
   Indirect $ 11,650 2,330 8,077 (9,320) (5,747) 23,300 16,310 19,478 (6,990) (3,168) 141,729 144,921 (3,193)
Chargeable Task CodeTotals: 31,302 6,260 16,693 (25,041) (10,432) 62,603 43,822 44,078 (18,781) (255) 372,643 373,644 (1,001)
1.0.3.1 NuMI Upgrades R&D
   Direct AY$ 118,563 19,738 17,404 (98,826) 2,334 267,031 377,296 262,798 110,266 114,498 1,085,307 966,029 119,278
   Indirect $ 82,772 7,482 15,710 (75,290) (8,228) 185,107 249,904 193,308 64,797 56,596 725,962 666,114 59,848
Chargeable Task CodeTotals: 201,336 27,220 33,114 (174,116) (5,894) 452,138 627,200 456,106 175,062 171,094 1,811,269 1,632,142 179,127
1.0.3.2 NuMI Upgrades Operating
   Direct AY$ 5,989 0 0 (5,989) 0 99,116 99,116 1,712 0 97,405 192,787 95,382 97,405
   Indirect $ 4,374 0 0 (4,374) 0 72,385 72,385 1,487 0 70,897 114,229 43,331 70,897
Chargeable Task CodeTotals: 10,362 0 0 (10,362) 0 171,501 171,501 3,199 0 168,302 307,016 138,714 168,302
1.0.4 Beam Physics
   Direct AY$ 5,415 5,667 613 251 5,054 32,009 35,584 613 3,575 34,971 59,436 24,575 34,862
   Indirect $ 2,056 2,192 513 136 1,679 11,628 13,853 513 2,226 13,340 22,656 9,416 13,240
Chargeable Task CodeTotals: 7,472 7,859 1,127 388 6,733 43,636 49,437 1,127 5,801 48,311 82,092 33,991 48,101
1.0.5 Project Management
   Direct AY$ 0 0 0 0 0 199,040 199,040 145,313 0 53,727 199,040 145,313 53,727
   Indirect $ 0 0 0 0 0 145,658 145,658 113,379 0 32,279 145,658 113,379 32,279
Chargeable Task CodeTotals: 0 0 0 0 0 344,698 344,698 258,692 0 86,006 344,698 258,692 86,006
1.1.4.6 Site and Building R&D Cost Account
   Direct AY$ 0 0 (31,787) 0 31,787 1,072,179 1,072,179 483,414 0 588,765 1,072,179 483,414 588,765
   Indirect $ 0 0 (12,839) 0 12,839 204,364 204,364 138,444 0 65,921 204,364 138,444 65,921
Chargeable Task CodeTotals: 0 0 (44,626) 0 44,626 1,276,543 1,276,543 621,857 0 654,686 1,276,543 621,857 654,686
1.1.4.7 Advanced Technical Design - Far Detector Building
   Direct AY$ 0 0 0 0 0 997,976 997,976 1,000,000 0 (2,024) 997,976 1,000,000 (2,024)
   Indirect $ 0 0 6,375 0 (6,375) 0 0 6,375 0 (6,375) 0 6,375 (6,375)
Chargeable Task CodeTotals: 0 0 6,375 0 (6,375) 997,976 997,976 1,006,375 0 (8,399) 997,976 1,006,375 (8,399)
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1.2.10.5 Liquid Scintillator R&D cost account
   Direct AY$ 4,020 4,020 7,606 0 (3,586) 229,859 224,875 169,802 (4,983) 55,074 232,234 177,177 55,058
   Indirect $ 623 623 411 0 212 38,643 35,932 49,354 (2,711) (13,422) 39,011 52,442 (13,431)
Chargeable Task CodeTotals: 4,643 4,643 8,017 0 (3,374) 268,501 260,807 219,156 (7,694) 41,652 271,245 229,618 41,627
1.3.7.5 WLS Fiber R&D
   Direct AY$ 33,394 3,916 22,003 (29,478) (18,088) 202,171 225,459 259,489 23,288 (34,030) 328,307 362,329 (34,022)
   Indirect $ 0 131 326 131 (195) 3,431 12,602 23,762 9,171 (11,160) 12,602 23,762 (11,160)
Chargeable Task CodeTotals: 33,394 4,047 22,329 (29,347) (18,283) 205,602 238,061 283,251 32,459 (45,190) 340,909 386,091 (45,182)
1.4.6.5 PVC Extrusion R&D
   Direct AY$ 80,408 11,071 11,100 (69,337) (29) 947,462 817,027 842,628 (130,436) (25,601) 1,192,155 1,221,632 (29,478)
   Indirect $ 9,417 80 2,760 (9,337) (2,680) 149,087 132,336 146,148 (16,751) (13,813) 176,086 190,662 (14,576)
Chargeable Task CodeTotals: 89,826 11,151 13,860 (78,674) (2,709) 1,096,549 949,362 988,776 (147,187) (39,414) 1,368,241 1,412,294 (44,053)
1.5.10.5 PVC Module R&D
   Direct AY$ 280,337 23,481 83,722 (256,856) (60,240) 1,106,017 569,524 1,106,463 (536,493) (536,939) 1,580,754 2,125,307 (544,553)
   Indirect $ 286 248 0 (38) 248 3,802 4,497 18,313 695 (13,817) 8,795 22,460 (13,665)
Chargeable Task CodeTotals: 280,623 23,729 83,722 (256,894) (59,992) 1,109,819 574,021 1,124,776 (535,798) (550,755) 1,589,549 2,147,768 (558,219)
1.6.4.5 Electronics R&D
   Direct AY$ 185,504 46,982 19,086 (138,522) 27,896 588,779 341,783 502,852 (246,996) (161,068) 1,569,193 1,749,143 (179,950)
   Indirect $ 10,312 526 13 (9,786) 513 36,086 18,754 66,093 (17,332) (47,339) 83,653 132,354 (48,701)
Chargeable Task CodeTotals: 195,816 47,508 19,099 (148,309) 28,409 624,865 360,537 568,945 (264,328) (208,407) 1,652,846 1,881,497 (228,651)
1.7.5.5 DAQ R&D
   Direct AY$ 91,394 3,123 18,648 (88,271) (15,525) 289,898 131,367 505,175 (158,531) (373,808) 890,745 1,259,854 (369,109)
   Indirect $ 36,545 2,280 14,450 (34,264) (12,170) 177,459 92,080 326,059 (85,379) (233,979) 494,133 724,226 (230,094)
Chargeable Task CodeTotals: 127,939 5,403 33,098 (122,535) (27,695) 467,357 223,447 831,234 (243,911) (607,787) 1,384,877 1,984,080 (599,203)
1.8.9.5 Detector Assembly R&D
   Direct AY$ 155,877 8,571 139,422 (147,306) (130,850) 1,210,754 747,235 1,665,964 (463,519) (918,729) 2,433,576 3,351,460 (917,884)
   Indirect $ 38,166 4,662 26,904 (33,503) (22,241) 254,058 144,965 233,505 (109,093) (88,540) 417,330 510,498 (93,168)
Chargeable Task CodeTotals: 194,043 13,234 166,325 (180,810) (153,091) 1,464,812 892,200 1,899,469 (572,612) (1,007,269) 2,850,906 3,861,958 (1,011,052)
1.9.0 Detector CDR costs
   Direct AY$ 0 0 0 0 0 44,477 44,477 33,907 0 10,570 44,477 33,907 10,570
   Indirect $ 0 0 0 0 0 0 0 11,004 0 (11,004) 0 11,004 (11,004)
Chargeable Task CodeTotals: 0 0 0 0 0 44,477 44,477 44,911 0 (434) 44,477 44,911 (434)
1.9.1 FY 06 & FY 07 PRE-CD-1 COSTS
   Direct AY$ 0 0 0 0 0 8,800,874 8,800,874 8,800,874 0 0 8,800,874 8,800,874 0
Chargeable Task CodeTotals: 0 0 0 0 0 8,800,874 8,800,874 8,800,874 0 0 8,800,874 8,800,874 0
1.9.2.1 Management - 1HFY07
   Direct AY$ 0 0 0 0 0 220,931 220,931 333,713 0 (112,782) 220,931 333,713 (112,782)
   Indirect $ 0 0 0 0 0 117,845 117,845 180,286 0 (62,441) 117,845 180,286 (62,441)
Chargeable Task CodeTotals: 0 0 0 0 0 338,776 338,776 513,999 0 (175,224) 338,776 513,999 (175,224)
2.0.1.1.1.1 Common Tooling for Permanent Magnet Assembly
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 21,632 21,632 0
   Indirect $ 0 0 0 0 0 0 0 0 0 0 6,324 6,324 0
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 27,957 27,957 0
2.0.1.1.1.10 Lambertson, 8GEV
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   Direct AY$ 0 0 0 0 0 0 0 0 0 0 355,187 361,244 (6,057)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 201,446 204,818 (3,372)
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 556,633 566,062 (9,429)
2.0.1.1.1.11 Controls/Timing
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 60,412 60,612 (200)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 17,482 17,528 (46)
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 77,894 78,141 (247)
2.0.1.1.1.12 MGS Mirror Magnets
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 24,576 24,576 0
   Indirect $ 0 0 0 0 0 0 0 0 0 0 4,481 4,481 0
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 29,057 29,057 0
2.0.1.1.1.13 Instrumentation & Cables
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 91,250 91,688 (438)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 15,690 15,774 (84)
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 106,940 107,462 (522)
2.0.1.1.1.14 Installation
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 1,443,901 1,445,711 (1,811)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 713,046 714,498 (1,452)
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 2,156,947 2,160,210 (3,263)
2.0.1.1.1.2 RR Magnet & Instrumentation Stands
   Direct AY$ 591 0 0 (591) 0 13,836 0 0 (13,836) 0 257,759 256,570 1,189
   Indirect $ 432 0 0 (432) 0 10,104 0 0 (10,104) 0 101,219 100,513 705
Chargeable Task CodeTotals: 1,023 0 0 (1,023) 0 23,940 0 0 (23,940) 0 358,977 357,083 1,895
2.0.1.1.1.3 Vertical Dipole Magnets
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 463,049 467,092 (4,043)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 183,951 186,783 (2,833)
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 647,000 653,876 (6,876)
2.0.1.1.1.4 RR Permanent Quadrupoles
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 75,091 74,463 629
   Indirect $ 0 0 0 0 0 0 0 0 0 0 40,927 40,779 149
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 116,019 115,241 777
2.0.1.1.1.5 IL PDD Magnets
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 184,501 188,422 (3,921)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 69,926 71,438 (1,512)
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 254,428 259,860 (5,433)
2.0.1.1.1.6 IL PDDW Magnets
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 87,729 87,729 0
   Indirect $ 0 0 0 0 0 0 0 0 0 0 37,546 37,546 0
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 125,275 125,275 0
2.0.1.1.1.7 Trim Magnets
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 9,414 9,414 0
   Indirect $ 0 0 0 0 0 0 0 0 0 0 3,746 3,746 0
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 13,159 13,159 0
2.0.1.1.1.8 PDS Magnets
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   Direct AY$ 0 0 0 0 0 0 0 0 0 0 140,445 139,438 1,007
   Indirect $ 0 0 0 0 0 0 0 0 0 0 37,832 37,611 221
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 178,276 177,048 1,228
2.0.1.1.1.9 Vacuum System
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 266,684 266,616 67
   Indirect $ 0 0 0 0 0 0 0 0 0 0 55,474 55,458 16
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 322,158 322,075 83
2.0.1.1.2 RR 53 Mhz System
   Direct AY$ 0 0 2,238 0 (2,238) 0 0 2,781 0 (2,781) 1,180,381 1,172,123 8,259
   Indirect $ 0 0 2,021 0 (2,021) 0 0 2,511 0 (2,511) 660,319 656,326 3,993
Chargeable Task CodeTotals: 0 0 4,259 0 (4,259) 0 0 5,292 0 (5,292) 1,840,700 1,828,449 12,251
2.0.1.1.3 Ovesight to TD Magnet Modifications
   Direct AY$ 1,492 1,492 0 0 1,492 2,848 2,848 0 0 2,848 39,523 36,711 2,812
   Indirect $ 1,090 1,090 0 0 1,090 2,080 2,080 0 0 2,080 28,863 26,810 2,053
Chargeable Task CodeTotals: 2,582 2,582 0 0 2,582 4,929 4,929 0 0 4,929 68,386 63,521 4,865
2.0.1.1.4.1 Injection Line Water System Mods Installation
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 123,781 127,305 (3,524)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 36,272 37,140 (868)
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 160,053 164,445 (4,392)
2.0.1.1.4.2 Extraction Line Water System Mods Installation
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 43,518 44,457 (939)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 17,183 17,500 (317)
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 60,701 61,958 (1,257)
2.0.1.1.4.3 Abort Line Water System Mods Installation
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 61,869 63,483 (1,614)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 21,243 21,723 (480)
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 83,111 85,206 (2,095)
2.0.1.1.4.4 Install RF Cavity Water System Mods
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 73,919 75,316 (1,397)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 34,185 34,804 (619)
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 108,104 110,120 (2,016)
2.0.1.1.4.5 Install MI-8 Pump Room LCW System
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 473,914 480,637 (6,722)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 151,114 153,604 (2,490)
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 625,028 634,241 (9,212)
2.0.1.2.1 RR Injection Production Kicker Magnets
   Direct AY$ 15,758 3,471 240 (12,287) 3,231 71,630 4,546 536 (67,084) 4,009 913,460 911,826 1,634
   Indirect $ 3,438 1,397 38 (2,040) 1,359 14,526 2,182 86 (12,343) 2,097 413,922 412,618 1,304
Chargeable Task CodeTotals: 19,195 4,868 278 (14,327) 4,590 86,155 6,728 622 (79,427) 6,106 1,327,383 1,324,445 2,938
2.0.1.2.2 RR Injection Production Kicker Power Supply
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 1,733,867 1,714,757 19,110
   Indirect $ 0 0 0 0 0 0 0 0 0 0 569,171 561,777 7,394
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 2,303,038 2,276,534 26,504
2.0.1.2.3 RR Ext/MI Inj Kicker Magnets
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   Direct AY$ 6,015 1,510 0 (4,504) 1,510 56,359 1,510 0 (54,848) 1,510 1,665,432 1,685,072 (19,640)
   Indirect $ 1,565 1,103 0 (462) 1,103 10,559 1,103 0 (9,456) 1,103 643,107 650,607 (7,500)
Chargeable Task CodeTotals: 7,580 2,614 0 (4,966) 2,614 66,918 2,614 0 (64,304) 2,614 2,308,540 2,335,679 (27,140)
2.0.1.2.4 RR Ext/MI Inj Kicker Power Supply System
   Direct AY$ 25,902 0 0 (25,902) 0 44,106 0 0 (44,106) 0 592,782 600,428 (7,646)
   Indirect $ 9,038 0 0 (9,038) 0 13,359 0 0 (13,359) 0 136,118 137,557 (1,439)
Chargeable Task CodeTotals: 34,940 0 0 (34,940) 0 57,465 0 0 (57,465) 0 728,899 737,985 (9,085)
2.0.1.2.5 Beam Abort Kicker Magnet
   Direct AY$ 4,290 0 0 (4,290) 0 15,341 0 0 (15,341) 0 515,642 525,860 (10,218)
   Indirect $ 1,493 0 0 (1,493) 0 3,938 0 0 (3,938) 0 251,601 257,197 (5,596)
Chargeable Task CodeTotals: 5,783 0 0 (5,783) 0 19,279 0 0 (19,279) 0 767,243 783,057 (15,814)
2.0.1.2.6 Beam Abort Kicker Power Supplies
   Direct AY$ 5,733 0 0 (5,733) 0 5,733 0 0 (5,733) 0 297,546 301,086 (3,540)
   Indirect $ 4,187 0 0 (4,187) 0 4,187 0 0 (4,187) 0 108,873 111,181 (2,308)
Chargeable Task CodeTotals: 9,920 0 0 (9,920) 0 9,920 0 0 (9,920) 0 406,419 412,267 (5,848)
2.0.1.2.7 Oversight of TD Kicker Magnet Construction
   Direct AY$ 1,492 1,492 0 0 1,492 2,848 2,848 0 0 2,848 39,988 37,294 2,694
   Indirect $ 1,090 1,090 0 0 1,090 2,080 2,080 0 0 2,080 29,203 27,236 1,967
Chargeable Task CodeTotals: 2,582 2,582 0 0 2,582 4,929 4,929 0 0 4,929 69,191 64,529 4,661
2.0.1.3.1 BPMs
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 866,577 864,329 2,248
   Indirect $ 0 0 0 0 0 0 0 0 0 0 202,212 201,808 404
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 1,068,789 1,066,137 2,652
2.0.1.3.2 DCCT/Toroids
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 64,383 64,554 (171)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 14,561 14,590 (29)
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 78,944 79,144 (200)
2.0.1.3.3 Dampers
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 230,758 231,625 (868)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 43,000 43,134 (133)
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 273,758 274,759 (1,001)
2.0.2.1.1 Upgrade V Quad Bus w/New Transformer
   Direct AY$ 1,535 103,434 1,360 101,898 102,074 1,939 104,240 1,360 102,301 102,880 146,498 43,316 103,182
   Indirect $ 476 16,596 1,227 16,120 15,369 770 17,185 1,227 16,415 15,958 33,091 17,049 16,042
Chargeable Task CodeTotals: 2,011 120,030 2,587 118,019 117,443 2,709 121,425 2,587 118,716 118,838 179,588 60,365 119,224
2.0.2.1.2 MI-14 Communications Infrastructure
   Direct AY$ 839 0 0 (839) 0 1,111 0 0 (1,111) 0 75,930 76,551 (621)
   Indirect $ 304 0 0 (304) 0 502 0 0 (502) 0 20,942 21,038 (96)
Chargeable Task CodeTotals: 1,143 0 0 (1,143) 0 1,613 0 0 (1,613) 0 96,872 97,589 (717)
2.0.2.1.3 MI-39 Communications Infrastructure
   Direct AY$ 839 0 0 (839) 0 1,111 0 0 (1,111) 0 75,930 76,551 (621)
   Indirect $ 304 0 0 (304) 0 502 0 0 (502) 0 20,942 21,038 (96)
Chargeable Task CodeTotals: 1,143 0 0 (1,143) 0 1,613 0 0 (1,613) 0 96,872 97,589 (717)
2.0.2.2.1 MI RF Cavities Bus Bar
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   Direct AY$ 0 5,249 1,800 5,249 3,449 5,249 5,249 1,800 0 3,449 56,664 53,215 3,449
   Indirect $ 0 1,432 288 1,432 1,144 1,432 1,432 288 0 1,144 28,775 27,631 1,144
Chargeable Task CodeTotals: 0 6,681 2,088 6,681 4,593 6,681 6,681 2,088 0 4,593 85,438 80,845 4,593
2.0.2.2.2 MI RF Cavities Equip Gallery Install/Modification
   Direct AY$ 2,249 1,799 7,603 (450) (5,804) 4,497 4,047 15,452 (450) (11,405) 867,765 889,103 (21,338)
   Indirect $ 1,642 1,314 4,798 (328) (3,485) 3,284 2,956 11,551 (328) (8,595) 296,801 311,325 (14,524)
Chargeable Task CodeTotals: 3,891 3,113 12,401 (778) (9,289) 7,781 7,003 27,003 (778) (20,000) 1,164,567 1,200,429 (35,862)
2.0.2.2.3 MI RF Cavities Cavity Installation
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 86,076 86,076 0
   Indirect $ 0 0 0 0 0 0 0 0 0 0 32,502 32,502 0
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 118,579 118,579 0
2.0.2.2.4 MI RF Cavity Cooling System Mods Installation
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 45,072 46,865 (1,793)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 19,437 20,183 (747)
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 64,509 67,048 (2,540)
2.0.3.1.1 NuMI Extraction Kicker
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 148,420 147,598 822
   Indirect $ 0 0 0 0 0 0 0 0 0 0 72,395 71,815 580
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 220,815 219,413 1,402
2.0.3.1.2 NuMI Dipole Power Supply
   Direct AY$ 12,750 0 9,110 (12,750) (9,110) 101,397 10,140 10,813 (91,257) (673) 159,113 162,566 (3,454)
   Indirect $ 7,310 0 2,220 (7,310) (2,220) 32,027 3,203 3,757 (28,825) (554) 72,976 75,133 (2,156)
Chargeable Task CodeTotals: 20,060 0 11,329 (20,060) (11,329) 133,424 13,342 14,570 (120,082) (1,227) 232,089 237,699 (5,610)
2.0.3.1.3 3Q120 Quadrupoles
   Direct AY$ 4,156 0 14,875 (4,156) (14,875) 5,855 170 17,107 (5,685) (16,937) 526,977 544,387 (17,410)
   Indirect $ 1,654 0 13,428 (1,654) (13,428) 2,895 124 15,443 (2,771) (15,319) 118,143 133,730 (15,587)
Chargeable Task CodeTotals: 5,810 0 28,303 (5,810) (28,303) 8,750 294 32,550 (8,456) (32,256) 645,120 678,117 (32,997)
2.0.3.1.4 Upgrade Primary Beam Transport Profile Monitors
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 233,093 232,764 329
   Indirect $ 0 0 0 0 0 0 0 0 0 0 119,538 119,394 144
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 352,631 352,158 473
2.0.3.2.1 ME Target, Carrier & Baffle
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 787,003 781,710 5,293
   Indirect $ 0 0 0 0 0 0 0 0 0 0 433,505 430,118 3,387
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 1,220,508 1,211,828 8,680
2.0.3.2.2 Hadron Monitor
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 270,076 272,613 (2,536)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 70,105 70,759 (653)
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 340,182 343,371 (3,189)
2.0.3.2.3 Hadron Monitor Beam Abort
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 47,990 47,990 0
   Indirect $ 0 0 0 0 0 0 0 0 0 0 25,521 25,521 0
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 73,511 73,511 0
2.0.3.3.1 Target Hall Operations Space Planning
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   Direct AY$ 0 0 0 0 0 0 0 0 0 0 46,647 47,384 (737)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 16,647 16,927 (280)
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 63,294 64,311 (1,017)
2.0.3.3.2.1 Stripline Extension
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 231,933 230,296 1,637
   Indirect $ 0 0 0 0 0 0 0 0 0 0 113,669 112,733 936
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 345,602 343,029 2,573
2.0.3.3.2.2 Shielding Reconfiguration
   Direct AY$ 0 7,314 872 7,314 6,443 0 20,115 5,410 20,115 14,705 628,662 618,362 10,300
   Indirect $ 0 5,342 787 5,342 4,555 0 14,690 4,884 14,690 9,806 190,091 181,035 9,056
Chargeable Task CodeTotals: 0 12,656 1,658 12,656 10,998 0 34,804 10,294 34,804 24,511 818,753 799,397 19,356
2.0.3.3.3.1 Target Chase Air Cooling
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 227,757 225,376 2,381
   Indirect $ 0 0 0 0 0 0 0 0 0 0 64,643 63,897 746
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 292,400 289,273 3,127
2.0.3.3.3.2 Horn 1 Stripline Block
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 94,875 91,956 2,918
   Indirect $ 0 0 0 0 0 0 0 0 0 0 52,041 50,317 1,724
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 146,916 142,273 4,642
2.0.3.3.3.3 Radiant Heat Loads
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 32,816 32,812 4
   Indirect $ 0 0 0 0 0 0 0 0 0 0 17,177 17,176 1
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 49,993 49,988 6
2.0.3.4.1.1 Target RAW
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 29,321 29,952 (630)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 14,497 14,852 (355)
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 43,818 44,804 (985)
2.0.3.4.1.2 Horns RAW
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 121,902 122,438 (536)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 56,783 57,074 (291)
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 178,685 179,513 (827)
2.0.3.4.1.3 Horn 2 RAW Piping
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 38,212 38,379 (168)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 14,437 14,512 (75)
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 52,648 52,891 (242)
2.0.3.4.1.4 Decay Pipe RAW
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 118,962 118,499 463
   Indirect $ 0 0 0 0 0 0 0 0 0 0 55,209 54,993 216
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 174,170 173,491 679
2.0.3.4.1.5 Hadron Absorber RAW & Intermediate
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 65,249 65,249 (0)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 35,132 35,132 (0)
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 100,381 100,381 (0)
2.0.3.4.2.1 NuMI LCW
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   Direct AY$ 0 0 0 0 0 0 0 0 0 0 45,180 45,428 (248)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 20,782 20,876 (94)
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 65,962 66,303 (341)
2.0.3.4.2.2 CUB Chilled Water System
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 45,180 45,479 (299)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 20,782 20,898 (116)
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 65,962 66,377 (415)
2.0.3.4.2.3 NuMI Sump Cooling Water Syst
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 69,288 69,223 66
   Indirect $ 0 0 0 0 0 0 0 0 0 0 29,099 29,073 25
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 98,387 98,296 91
2.0.3.4.2.4 MI-65 Secondary Chilled Water System
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 44,082 44,082 (0)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 20,745 20,745 (0)
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 64,827 64,827 (0)
2.0.3.4.3 NuMI Electrical Infrastructure
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 62,796 62,796 0
   Indirect $ 0 0 0 0 0 0 0 0 0 0 21,156 21,156 0
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 83,953 83,953 0
2.0.4 Project Management
   Direct AY$ 43,614 43,614 10,962 0 32,652 203,996 203,996 143,318 0 60,678 3,012,491 2,952,478 60,013
   Indirect $ 31,023 31,023 9,981 0 21,042 145,044 145,044 128,418 (0) 16,626 2,147,193 2,131,049 16,145
Chargeable Task CodeTotals: 74,637 74,637 20,943 0 53,694 349,040 349,040 271,736 (0) 77,304 5,159,684 5,083,527 76,158
2.1.1.1 Title 2 (Design) Phase
   Direct AY$ 0 17,147 0 17,147 17,147 135,951 135,951 0 0 135,951 135,951 0 135,951
Chargeable Task CodeTotals: 0 17,147 0 17,147 17,147 135,951 135,951 0 0 135,951 135,951 0 135,951
2.1.1.2 Wetland Mitigation
   Direct AY$ 0 0 56,173 0 (56,173) 50,589 50,589 56,173 0 (5,584) 50,589 56,173 (5,584)
Chargeable Task CodeTotals: 0 0 56,173 0 (56,173) 50,589 50,589 56,173 0 (5,584) 50,589 56,173 (5,584)
2.1.1.4 Build Phase
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 9,900,322 10,087,183 (186,861)
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 9,900,322 10,087,183 (186,861)
2.1.1.5.1.1 PM Fee (Hines)
   Direct AY$ 6,402 6,402 23,000 0 (16,598) 90,232 90,232 265,146 0 (174,914) 91,397 266,310 (174,914)
Chargeable Task CodeTotals: 6,402 6,402 23,000 0 (16,598) 90,232 90,232 265,146 0 (174,914) 91,397 266,310 (174,914)
2.1.1.5.1.2 UMN Fee
   Direct AY$ 1,537 1,537 0 0 1,537 21,656 21,656 39,561 0 (17,905) 21,935 39,840 (17,905)
Chargeable Task CodeTotals: 1,537 1,537 0 0 1,537 21,656 21,656 39,561 0 (17,905) 21,935 39,840 (17,905)
2.1.1.5.1.3 Fermilab
   Direct AY$ 5,457 5,457 28,055 0 (22,598) 75,718 75,718 28,055 0 47,663 76,710 29,047 47,663
   Indirect $ 1,806 1,806 11,710 0 (9,904) 25,063 25,063 11,710 0 13,352 25,391 12,039 13,352
Chargeable Task CodeTotals: 7,263 7,263 39,766 0 (32,502) 100,781 100,781 39,766 0 61,015 102,101 41,086 61,015
2.1.1.5.2.1 Cooperative Agreement Recepient
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 910,520 915,610 (5,090)

NOvA-CPR-by-CTC-Mar2009[1].-w-OH-split.xls Page 8 of 17 5-May-2009



Program:NOVA Report:NOVA-CPV

1.  CONTRACTOR 2.  CONTRACT 3.  PROGRAM 4.  REPORT PERIOD

a.  NAME a.  NAME a.  NAME FROM  01-Mar-2009

Fermi National Accelerator Laboratory NOvA Project TO  31-Mar-2009

8.  PERFORMANCE DATA

Chargeable Task Code CURRENT PERIOD CUMULATIVE TO DATE AT COMPLETION

Results... ACTUAL ACTUAL

BUDGETED COST COST VARIANCE BUDGETED COST COST VARIANCE

WORK WORK WORK WORK WORK WORK BUDGETED ESTIMATED VARIANCE

ITEM SCHEDULEDPERFORMEDPERFORMED SCHEDULE COST SCHEDULED PERFORMED PERFORMED SCHEDULE COST

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (14) (15) (16)

CONTRACT PERFORMANCE REPORT

FORMAT 1 - WORK BREAKDOWN STRUCTURE

Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 910,520 915,610 (5,090)
2.1.1.5.2.2 Fermilab
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 238,608 241,644 (3,036)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 78,979 79,984 (1,005)
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 317,587 321,628 (4,040)
2.1.2.1 Design Phase
   Direct AY$ 0 120,837 6,980 120,837 113,857 12,457 1,092,957 440,743 1,080,499 652,214 1,092,957 440,743 652,214
Chargeable Task CodeTotals: 0 120,837 6,980 120,837 113,857 12,457 1,092,957 440,743 1,080,499 652,214 1,092,957 440,743 652,214
2.1.2.3 Build Phase
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 29,763,022 29,931,361 (168,339)
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 29,763,022 29,931,361 (168,339)
2.1.2.4.1.1 PM Fee (Hines)
   Direct AY$ 28,431 28,431 23,000 0 5,431 54,278 54,278 265,146 0 (210,868) 263,239 473,212 (209,973)
Chargeable Task CodeTotals: 28,431 28,431 23,000 0 5,431 54,278 54,278 265,146 0 (210,868) 263,239 473,212 (209,973)
2.1.2.4.1.2 UMN Fee
   Direct AY$ 6,824 6,824 0 0 6,824 13,027 13,027 0 0 13,027 63,178 49,936 13,242
Chargeable Task CodeTotals: 6,824 6,824 0 0 6,824 13,027 13,027 0 0 13,027 63,178 49,936 13,242
2.1.2.4.1.3 Fermilab
   Direct AY$ 42,743 42,743 30,623 0 12,120 81,600 81,600 30,623 0 50,977 397,476 343,422 54,054
   Indirect $ 14,148 14,148 9,685 0 4,462 27,010 27,010 9,685 0 17,324 131,565 113,222 18,342
Chargeable Task CodeTotals: 56,891 56,891 40,308 0 16,583 108,609 108,609 40,308 0 68,301 529,040 456,644 72,396
2.1.2.4.2.1 Cooperative Agreement Recepient
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 3,578,304 3,550,100 28,204
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 3,578,304 3,550,100 28,204
2.1.2.4.2.2 Fermilab
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 1,012,402 983,283 29,119
   Indirect $ 0 0 0 0 0 0 0 0 0 0 335,105 325,467 9,638
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 1,347,507 1,308,750 38,757
2.1.3 Site and Building Security
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 195,804 195,804 0
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 195,804 195,804 0
2.1.4.1 Permits
   Direct AY$ 15,653 0 0 (15,653) 0 31,305 0 0 (31,305) 0 31,305 31,305 0
Chargeable Task CodeTotals: 15,653 0 0 (15,653) 0 31,305 0 0 (31,305) 0 31,305 31,305 0
2.1.4.4 Quality Control
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 140,294 140,366 (72)
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 140,294 140,366 (72)
2.10 Project Management - Construction
   Direct AY$ 53,258 53,258 38,324 0 14,935 542,279 542,279 411,473 0 130,805 4,159,766 4,010,876 148,890
   Indirect $ 20,774 20,774 21,174 0 (400) 261,980 261,980 236,922 0 25,059 1,741,702 1,707,975 33,726
Chargeable Task CodeTotals: 74,032 74,032 59,497 0 14,534 804,259 804,259 648,395 0 155,864 5,901,468 5,718,852 182,616
2.2.1 Mineral Oil
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 12,472,932 12,485,791 (12,858)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 214,345 214,450 (105)
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Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 12,687,277 12,700,240 (12,963)
2.2.2 Pseudocumene
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 1,180,807 1,179,823 984
   Indirect $ 0 0 0 0 0 0 0 0 0 0 108,302 108,239 63
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 1,289,109 1,288,062 1,047
2.2.3 Waveshifters and Stadis 425
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 2,157,967 2,163,468 (5,501)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 85,030 85,558 (529)
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 2,242,996 2,249,026 (6,030)
2.2.4 Blending
   Direct AY$ 3,693 3,693 0 0 3,693 7,051 7,051 0 0 7,051 666,614 651,729 14,886
   Indirect $ 0 0 0 0 0 0 0 0 0 0 80,828 79,208 1,620
Chargeable Task CodeTotals: 3,693 3,693 0 0 3,693 7,051 7,051 0 0 7,051 747,442 730,936 16,506
2.2.5 Transport
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 1,327,389 1,325,205 2,184
   Indirect $ 0 0 0 0 0 0 0 0 0 0 128,030 127,591 439
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 1,455,419 1,452,796 2,623
2.2.6 Management - Construction Phase
   Direct AY$ 2,039 2,039 0 0 2,039 3,893 3,893 0 0 3,893 92,221 88,583 3,638
   Indirect $ 0 0 0 0 0 0 0 0 0 0 1,551 1,559 (8)
Chargeable Task CodeTotals: 2,039 2,039 0 0 2,039 3,893 3,893 0 0 3,893 93,772 90,142 3,629
2.3.1 Procurement
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 84,181 84,179 2
   Indirect $ 0 0 0 0 0 0 0 0 0 0 179 178 1
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 84,360 84,357 3
2.3.2 Production
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 9,876,210 9,914,578 (38,367)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 82,569 82,676 (107)
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 9,958,779 9,997,254 (38,475)
2.3.3 Management - Construction Phase
   Direct AY$ 949 949 0 0 949 1,811 1,811 0 0 1,811 37,646 35,152 2,494
Chargeable Task CodeTotals: 949 949 0 0 949 1,811 1,811 0 0 1,811 37,646 35,152 2,494
2.4.1 Procurement
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 161,333 161,327 6
   Indirect $ 0 0 0 0 0 0 0 0 0 0 16,359 16,357 1
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 177,691 177,684 7
2.4.2 Extrusion Pre-Production
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 1,031,198 1,031,268 (69)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 141,559 141,573 (14)
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 1,172,758 1,172,841 (83)
2.4.3 Extrusion Production
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 21,505,807 21,518,671 (12,864)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 270,667 270,848 (182)
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 21,776,474 21,789,519 (13,046)
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2.4.4 Production Quality Assurance and Extrusion Evaluation
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 485,004 484,808 196
   Indirect $ 0 0 0 0 0 0 0 0 0 0 120,195 120,133 62
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 605,199 604,941 259
2.4.5 Shipping & Handling
   Direct AY$ 132,180 0 0 (132,180) 0 193,397 0 0 (193,397) 0 684,424 682,659 1,765
   Indirect $ 20,814 0 0 (20,814) 0 30,892 0 0 (30,892) 0 97,639 97,330 309
Chargeable Task CodeTotals: 152,993 0 0 (152,993) 0 224,290 0 0 (224,290) 0 782,062 779,989 2,073
2.4.6 Management - Construction Phase
   Direct AY$ 6,893 11,756 0 4,864 11,756 13,159 13,159 0 0 13,159 542,930 515,536 27,394
   Indirect $ 2,608 4,979 0 2,371 4,979 4,979 4,979 0 0 4,979 218,886 207,639 11,248
Chargeable Task CodeTotals: 9,501 16,735 0 7,235 16,735 18,138 18,138 0 0 18,138 761,816 723,175 38,641
2.5.1.1 Fiber Manifold Production
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 1,162,043 1,162,197 (154)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 170,711 170,711 0
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 1,332,754 1,332,908 (154)
2.5.1.2 End Plate and Seal Production
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 406,693 406,768 (74)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 58,925 58,925 0
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 465,618 465,693 (74)
2.5.2 Optical Connector Production
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 104,981 105,012 (31)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 13,095 13,095 0
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 118,077 118,107 (31)
2.5.3.1 Factory Machines, Tooling,  & Fixtures
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 1,644,209 1,652,380 (8,171)
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 1,644,209 1,652,380 (8,171)
2.5.3.2.1 Factory Lease
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 1,143,838 1,142,869 969
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 1,143,838 1,142,869 969
2.5.3.2.3 Additional Factory HVAC
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 610,757 610,757 0
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 610,757 610,757 0
2.5.3.2.4 Additional Factory Utilities and Preparation
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 245,318 245,318 0
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 245,318 245,318 0
2.5.3.2.5 Factory Space Operation
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 418,400 418,155 245
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 418,400 418,155 245
2.5.3.2.6 Module Assembly Infrastructure Setup
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 50,969 50,969 0
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 50,969 50,969 0
2.5.3.2.7 Review factory setup and operation for full production readi
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 3,718 3,718 0
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Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 3,718 3,718 0
2.5.3.2.8 Closeout factory space
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 8,460 8,460 0
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 8,460 8,460 0
2.5.3.3 Module Assembly
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 3,476,384 3,483,123 (6,739)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 1,602 1,602 0
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 3,477,986 3,484,725 (6,739)
2.5.4 Management - Construction Phase
   Direct AY$ 13,302 13,302 0 0 13,302 74,369 74,369 0 0 74,369 785,531 712,328 73,203
Chargeable Task CodeTotals: 13,302 13,302 0 0 13,302 74,369 74,369 0 0 74,369 785,531 712,328 73,203
2.6.1.1 APD Housing
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 569,490 569,458 32
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 569,490 569,458 32
2.6.1.2 APD Arrays
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 5,493,322 5,499,938 (6,616)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 84,305 84,304 0
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 5,577,626 5,584,242 (6,616)
2.6.1.3 APD Module Testing
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 136,548 136,327 221
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 136,548 136,327 221
2.6.1.4 APD Module Shipping
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 4,519 4,522 (3)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 53 53 (0)
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 4,572 4,575 (3)
2.6.2.1.1 Far Detector ASIC Production
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 366,608 367,325 (717)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 113,347 113,738 (390)
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 479,955 481,063 (1,108)
2.6.2.1.3 ADCs
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 104,381 102,155 2,226
   Indirect $ 0 0 0 0 0 0 0 0 0 0 17,411 17,010 401
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 121,792 119,165 2,627
2.6.2.1.4 Commercial off-the-shelf items (COTs)
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 849,438 849,438 0
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 849,438 849,438 0
2.6.2.1.5 PC boards
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 190,117 190,117 0
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 190,117 190,117 0
2.6.2.1.6 Procure electronics box
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 203,720 203,720 0
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 203,720 203,720 0
2.6.2.1.7 TEC Controller Modules
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 358,220 358,957 (738)
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Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 358,220 358,957 (738)
2.6.2.2 Far Detector FEB Fabrication and Assembly
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 275,506 275,506 0
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 275,506 275,506 0
2.6.2.3 Near Detector Fabrication and Assembly
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 52,854 53,133 (279)
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 52,854 53,133 (279)
2.6.2.4 Firmware maintenance
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 41,197 41,432 (234)
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 41,197 41,432 (234)
2.6.2.5 QA/QC
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 132,935 133,192 (256)
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 132,935 133,192 (256)
2.6.2.6 FEB production oversight
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 33,679 33,679 0
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 33,679 33,679 0
2.6.2.7 FEB Shipping
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 12,264 12,324 (61)
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 12,264 12,324 (61)
2.6.3.1 Low Voltage Power Supplies
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 596,698 596,698 0
   Indirect $ 0 0 0 0 0 0 0 0 0 0 337 337 0
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 597,036 597,036 0
2.6.3.2 High Voltage Power Supplies
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 113,982 113,982 0
   Indirect $ 0 0 0 0 0 0 0 0 0 0 37 37 0
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 114,020 114,020 0
2.6.3.3 Power Cables
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 279,856 279,856 (0)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 2,840 2,840 0
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 282,696 282,696 (0)
2.6.3.4 Power Distribution Boxes
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 485,382 485,397 (15)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 4,170 4,170 (1)
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 489,552 489,568 (16)
2.6.3.5 Cooling
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 1,393,747 1,396,151 (2,404)
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 1,393,747 1,396,151 (2,404)
2.6.3.6 Power Distribution System Shipping
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 27,835 27,835 0
   Indirect $ 0 0 0 0 0 0 0 0 0 0 182 182 0
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 28,017 28,017 0
2.6.4 Management - Construction Phase
   Direct AY$ 826 826 0 0 826 1,578 1,578 0 0 1,578 39,179 37,577 1,602
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Chargeable Task CodeTotals: 826 826 0 0 826 1,578 1,578 0 0 1,578 39,179 37,577 1,602
2.7.1 DAQ Software
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 449,786 449,013 773
   Indirect $ 0 0 0 0 0 0 0 0 0 0 328,479 327,914 564
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 778,265 776,927 1,337
2.7.2.1 Data Concentrator
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 623,302 623,302 0
   Indirect $ 0 0 0 0 0 0 0 0 0 0 149,054 149,054 0
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 772,356 772,356 0
2.7.2.2 Control and Timing System
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 198,265 198,265 0
   Indirect $ 0 0 0 0 0 0 0 0 0 0 100,012 100,012 0
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 298,278 298,278 0
2.7.2.3 Network
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 111,191 111,191 0
   Indirect $ 0 0 0 0 0 0 0 0 0 0 29,043 29,043 0
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 140,233 140,233 0
2.7.2.4 Control Room Equipment and Infrastucture
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 71,508 71,508 0
   Indirect $ 0 0 0 0 0 0 0 0 0 0 35,718 35,718 0
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 107,226 107,226 0
2.7.2.5 Buffer Farm
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 466,056 466,056 0
   Indirect $ 0 0 0 0 0 0 0 0 0 0 87,472 87,472 0
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 553,528 553,528 0
2.7.2.6 Data Storage
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 46,123 46,123 0
   Indirect $ 0 0 0 0 0 0 0 0 0 0 17,427 17,427 0
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 63,550 63,550 0
2.7.2.7 Cabling
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 121,959 121,959 0
   Indirect $ 0 0 0 0 0 0 0 0 0 0 33,772 33,772 0
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 155,731 155,731 0
2.7.2.8 Databases
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 8,142 8,142 0
   Indirect $ 0 0 0 0 0 0 0 0 0 0 1,262 1,262 0
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 9,404 9,404 0
2.7.3 Integration
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 254,893 255,760 (867)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 186,149 186,782 (633)
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 441,042 442,542 (1,500)
2.7.4 Detector Control System
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 204,894 204,894 0
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 204,894 204,894 0
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2.7.5 Management - Construction Phase
   Direct AY$ 203 203 0 0 203 387 387 0 0 387 6,463 6,080 382
   Indirect $ 31 31 0 0 31 60 60 0 0 60 1,002 942 59
Chargeable Task CodeTotals: 234 234 0 0 234 447 447 0 0 447 7,464 7,023 441
2.8.1 Near Detector Site Preparation
   Direct AY$ 23,575 3,979 0 (19,596) 3,979 45,007 60,405 40,015 15,399 20,390 3,296,619 3,272,462 24,157
   Indirect $ 4,535 1,317 0 (3,218) 1,317 8,658 10,946 6,412 2,288 4,534 281,755 276,796 4,959
Chargeable Task CodeTotals: 28,110 5,296 0 (22,815) 5,296 53,665 71,352 46,427 17,687 24,924 3,578,374 3,549,258 29,116
2.8.2 Mechanical Construction and Installation
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 431,243 432,772 (1,529)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 61,330 61,965 (635)
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 492,573 494,737 (2,164)
2.8.3 Liquid Scintillator Filling Equipment
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 43,692 43,727 (35)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 10,436 10,437 (1)
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 54,128 54,165 (37)
2.8.4 Installation Coordination
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 20,123 20,123 0
   Indirect $ 0 0 0 0 0 0 0 0 0 0 11,928 11,928 0
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 32,051 32,051 0
2.8.5 Management - Construction Phase
   Direct AY$ 1,514 1,514 0 0 1,514 2,890 2,890 0 0 2,890 79,296 76,015 3,281
   Indirect $ 241 241 0 0 241 460 460 0 0 460 12,633 12,111 523
Chargeable Task CodeTotals: 1,755 1,755 0 0 1,755 3,351 3,351 0 0 3,351 91,930 88,126 3,804
2.9.1.1 Module Lifting Fixtures
   Direct AY$ 3,254 0 0 (3,254) 0 19,523 0 0 (19,523) 0 100,259 100,178 80
Chargeable Task CodeTotals: 3,254 0 0 (3,254) 0 19,523 0 0 (19,523) 0 100,259 100,178 80
2.9.1.2 Adhesive Dispenser
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 301,498 302,435 (937)
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 301,498 302,435 (937)
2.9.1.3 Block Safety Constraint Beam
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 31,468 31,854 (386)
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 31,468 31,854 (386)
2.9.1.4 Block Pivoter Construction and Pallet Final Design
   Direct AY$ 7,654 0 0 (7,654) 0 15,926 1,313 3,018 (14,613) (1,705) 765,766 761,078 4,688
   Indirect $ 4,164 0 0 (4,164) 0 8,663 714 1,674 (7,949) (959) 176,553 176,104 449
Chargeable Task CodeTotals: 11,818 0 0 (11,818) 0 24,589 2,028 4,692 (22,561) (2,664) 942,319 937,183 5,136
2.9.1.5 Survey Equipment
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 359,587 359,587 0
   Indirect $ 0 0 0 0 0 0 0 0 0 0 55,238 55,238 0
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 414,825 414,825 0
2.9.2.1 Electrical Infrastructure
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 255,596 255,596 0
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 255,596 255,596 0
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2.9.2.2 Bookends
   Direct AY$ 16,098 0 0 (16,098) 0 43,139 0 0 (43,139) 0 88,175 88,828 (653)
   Indirect $ 4,465 0 0 (4,465) 0 12,170 0 0 (12,170) 0 20,980 21,212 (232)
Chargeable Task CodeTotals: 20,563 0 0 (20,563) 0 55,309 0 0 (55,309) 0 109,155 110,040 (885)
2.9.2.3 Detector Structure Monitoring Equipment
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 110,252 110,252 0
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 110,252 110,252 0
2.9.3.1 Scintillator Transfer Facility
   Direct AY$ 0 0 0 0 0 15,993 0 0 (15,993) 0 144,917 144,935 (18)
Chargeable Task CodeTotals: 0 0 0 0 0 15,993 0 0 (15,993) 0 144,917 144,935 (18)
2.9.3.2 Scintillator Distribution Plumbing
   Direct AY$ 0 0 0 0 0 31,986 0 0 (31,986) 0 97,106 97,100 6
Chargeable Task CodeTotals: 0 0 0 0 0 31,986 0 0 (31,986) 0 97,106 97,100 6
2.9.3.3 Scintillator Filling Machines
   Direct AY$ 0 0 0 0 0 1,999 0 0 (1,999) 0 125,580 123,956 1,624
Chargeable Task CodeTotals: 0 0 0 0 0 1,999 0 0 (1,999) 0 125,580 123,956 1,624
2.9.3.4 Vapor Recovery System
   Direct AY$ 2,559 0 0 (2,559) 0 2,559 0 0 (2,559) 0 93,686 92,208 1,478
Chargeable Task CodeTotals: 2,559 0 0 (2,559) 0 2,559 0 0 (2,559) 0 93,686 92,208 1,478
2.9.3.5 Scintillator Filling System Commissioning
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 7,105 7,105 0
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 7,105 7,105 0
2.9.4.1 Assembly Infrastructure Setup
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 434,059 434,606 (547)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 10,167 10,167 0
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 444,226 444,773 (547)
2.9.4.2.1 Block Pallets
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 431,746 431,444 303
   Indirect $ 0 0 0 0 0 0 0 0 0 0 751 751 (0)
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 432,497 432,195 303
2.9.4.2.2 Adhesive
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 2,017,365 2,015,397 1,968
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 2,017,365 2,015,397 1,968
2.9.4.2.3 Expansion Tanks
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 93,253 93,261 (8)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 10,128 10,132 (4)
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 103,381 103,393 (12)
2.9.4.2.4 Filler Grout
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 270,760 270,467 294
   Indirect $ 0 0 0 0 0 0 0 0 0 0 751 751 (0)
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 271,511 271,217 294
2.9.4.2.5 Block Base Grout
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 41,729 41,655 74
   Indirect $ 0 0 0 0 0 0 0 0 0 0 751 751 (0)
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Program:NOVA Report:NOVA-CPV

1.  CONTRACTOR 2.  CONTRACT 3.  PROGRAM 4.  REPORT PERIOD

a.  NAME a.  NAME a.  NAME FROM  01-Mar-2009

Fermi National Accelerator Laboratory NOvA Project TO  31-Mar-2009

8.  PERFORMANCE DATA

Chargeable Task Code CURRENT PERIOD CUMULATIVE TO DATE AT COMPLETION

Results... ACTUAL ACTUAL

BUDGETED COST COST VARIANCE BUDGETED COST COST VARIANCE

WORK WORK WORK WORK WORK WORK BUDGETED ESTIMATED VARIANCE

ITEM SCHEDULEDPERFORMEDPERFORMED SCHEDULE COST SCHEDULED PERFORMED PERFORMED SCHEDULE COST

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (14) (15) (16)

CONTRACT PERFORMANCE REPORT

FORMAT 1 - WORK BREAKDOWN STRUCTURE

Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 42,480 42,406 74
2.9.4.3 Block Assembly and Alignment
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 2,953,616 2,946,645 6,971
   Indirect $ 0 0 0 0 0 0 0 0 0 0 6,840 6,837 3
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 2,960,456 2,953,482 6,974
2.9.4.4 Detector Block Filling
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 411,808 414,046 (2,238)
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 411,808 414,046 (2,238)
2.9.4.5 Detector Block Outfitting
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 496,426 499,532 (3,106)
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 496,426 499,532 (3,106)
2.9.4.6 Detector Turn-on and Checkout
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 3,218 3,387 (170)
   Indirect $ 0 0 0 0 0 0 0 0 0 0 378 393 (15)
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 3,596 3,780 (184)
2.9.4.7 Assembly Crew Management - Minnesota
   Direct AY$ 0 0 0 0 0 0 0 0 0 0 522,692 525,041 (2,349)
Chargeable Task CodeTotals: 0 0 0 0 0 0 0 0 0 0 522,692 525,041 (2,349)
2.9.5 Management - Construction Phase
   Direct AY$ 9,342 9,342 0 0 9,342 52,228 52,228 0 0 52,228 967,339 904,295 63,045
Chargeable Task CodeTotals: 9,342 9,342 0 0 9,342 52,228 52,228 0 0 52,228 967,339 904,295 63,045
 Undist. Budget 0 0 0
Sub Total 2,324,760 891,056 844,156 (1,433,703) 46,901 22,471,828 20,850,456 21,409,319 (1,621,373) (558,863) 209,481,675 210,446,881 (965,205)
 Management Resrv. 68,518,325
Total 2,324,760 891,056 844,156 (1,433,703) 46,901 22,471,828 20,850,456 21,409,319 (1,621,373) (558,863) 278,000,000
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