
Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-1.0.4

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control AcCTC[ WP MAY07     JUN07     JUL07     AUG07     SEP07     OCT07     NOV07     DEC07     FEB09     MAR09     APR09     MAY09     JUN09     JUL09     
1.0.4 ANU Beam Physics

1.0.4 ANU Beam Physics
1.0.4.1.1 Evaluate Booster Performance for ANU BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.0.4.1.2 Evaluate MI-8 Collimator Performance for ANU BCWS 0 0 0 0 0 0 0 0 326 359 359 326 359 359
1.0.4.1.3 Evaluate Slip-Stacking Performance for ANU BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.0.4.1.4 Evaluate MI Collimator Performance for ANU BCWS 0 0 0 0 0 0 0 0 326 359 359 326 359 359

1.0.4.2.1 Slip-Stacking Simulation & Optimization for the Recycler-1 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.0.4.2.10 Establish Detailed ANU Loss Patterns BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1.0.4.2.11 Slip-Stacking Simulation & Optimization for the Recycler-2 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.0.4.2.12 Recycler & MI Beam Dynamics Simulation-2 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.0.4.2.13 MI Machine Measurements-2 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.0.4.2.14 MI Loss Pattern Measurement-2 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.0.4.2.15 Recycler Machine Measurements-2 BCWS 0 0 0 0 0 0 0 0 406 447 447 406 447 447
1.0.4.2.16 Electron Cloud Measurement in MI & RR-2 BCWS 0 0 0 0 0 0 0 0 5,734 6,307 6,307 5,734 6,307 6,307
1.0.4.2.17 Electron Cloud Simulation & Analysis for ANU-2 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.0.4.2.2 Recycler & MI Beam Dynamics Simulation-1 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.0.4.2.3 MI Machine Measurements-1 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.0.4.2.4 MI Loss Pattern Measurement-1 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.0.4.2.5 Recycler Machine Measurements-1 BCWS 0 0 0 0 0 56 281 253 0 0 0 0 0 0
1.0.4.2.6 Electron Cloud Measurement in MI & RR-1 BCWS 3,746 3,575 3,575 3,916 3,235 4,048 3,520 3,168 0 0 0 0 0 0
1.0.4.2.7 Electron Cloud Simulation & Analysis for ANU-1 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.0.4.2.8 Transfer Line Simulation BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.0.4.2.9 Beam Cleaning Analysis BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.0.4.3.2 Develop Beam Performance Metrics BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1.0.4.3.3 Maintain Measurements & Predictions of Performance-1 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1.0.4.3.4 Maintain Measurements & Predictions of Performance-2 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0
CTC[21] Totals: BCWS 3,746 3,575 3,575 3,916 3,235 4,104 3,801 3,421 6,792 7,472 7,472 6,792 7,472 7,472

Control Acct[10] Totals: BCWS 3,746 3,575 3,575 3,916 3,235 4,104 3,801 3,421 6,792 7,472 7,472 6,792 7,472 7,472
Grand Totals:

BCWS 3,746 3,575 3,575 3,916 3,235 4,104 3,801 3,421 6,792 7,472 7,472 6,792 7,472 7,472
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1.0.4 ANU Beam Physics

1.0.4 ANU Beam Physics
1.0.4.1.1 Evaluate Booster Performance for ANU BCWS
1.0.4.1.2 Evaluate MI-8 Collimator Performance for ANU BCWS
1.0.4.1.3 Evaluate Slip-Stacking Performance for ANU BCWS
1.0.4.1.4 Evaluate MI Collimator Performance for ANU BCWS

1.0.4.2.1 Slip-Stacking Simulation & Optimization for the Recycler-1 BCWS
1.0.4.2.10 Establish Detailed ANU Loss Patterns BCWS

1.0.4.2.11 Slip-Stacking Simulation & Optimization for the Recycler-2 BCWS
1.0.4.2.12 Recycler & MI Beam Dynamics Simulation-2 BCWS
1.0.4.2.13 MI Machine Measurements-2 BCWS
1.0.4.2.14 MI Loss Pattern Measurement-2 BCWS
1.0.4.2.15 Recycler Machine Measurements-2 BCWS
1.0.4.2.16 Electron Cloud Measurement in MI & RR-2 BCWS
1.0.4.2.17 Electron Cloud Simulation & Analysis for ANU-2 BCWS
1.0.4.2.2 Recycler & MI Beam Dynamics Simulation-1 BCWS
1.0.4.2.3 MI Machine Measurements-1 BCWS
1.0.4.2.4 MI Loss Pattern Measurement-1 BCWS
1.0.4.2.5 Recycler Machine Measurements-1 BCWS
1.0.4.2.6 Electron Cloud Measurement in MI & RR-1 BCWS
1.0.4.2.7 Electron Cloud Simulation & Analysis for ANU-1 BCWS
1.0.4.2.8 Transfer Line Simulation BCWS
1.0.4.2.9 Beam Cleaning Analysis BCWS
1.0.4.3.2 Develop Beam Performance Metrics BCWS

1.0.4.3.3 Maintain Measurements & Predictions of Performance-1 BCWS

1.0.4.3.4 Maintain Measurements & Predictions of Performance-2 BCWS
CTC[21] Totals: BCWS

Control Acct[10] Totals: BCWS
Grand Totals:

BCWS

AUG09     SEP09     OCT09     NOV09     DEC09     JAN10     FEB10     MAR10     APR10     Cumulative

0 0 0 0 0 0 0 0 0 0
342 342 376 325 342 325 342 393 120 4,992

0 0 0 0 0 0 0 0 0 0
342 342 376 325 342 325 342 393 120 4,992

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

427 427 456 394 415 394 353 0 0 5,465
573 0 0 0 0 0 0 0 0 37,271

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 590
0 0 0 0 0 0 0 0 0 28,782
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
1,685 1,111 1,208 1,043 1,098 1,043 1,036 786 239 82,092
1,685 1,111 1,208 1,043 1,098 1,043 1,036 786 239 82,092

1,685 1,111 1,208 1,043 1,098 1,043 1,036 786 239 82,092
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