
Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-1.1
Program: Description:
NOVA NOvA Project
Run Date: Status Date:

3/4/2009 2/28/2009

Control Ac CT WP MAY07     JUN07     JUL07     AUG07     SEP07     OCT07     NOV07     SEP08     OCT08     NOV08     DEC08     JAN09     Cumulative
1.1 Site and Building R&D

1.1.4.6 Site and Building R&D
1.1.1.4.1 Prepare request for proposal BCWS 3,035 0 0 0 0 0 0 0 0 0 0 0 3,035
1.1.1.4.2 Issue request for proposal BCWS 1,012 0 0 0 0 0 0 0 0 0 0 0 1,012
1.1.1.4.3 Review received proposals BCWS 0 5,058 0 0 0 0 0 0 0 0 0 0 5,058
1.1.1.4.4 Gather data BCWS 0 17,315 8,819 0 0 0 0 0 0 0 0 0 26,135
1.1.1.4.5 Revise existing EAW BCWS 0 0 12,562 0 0 0 0 0 0 0 0 0 12,562
1.1.1.4.6 NOvA project review BCWS 0 0 0 5,058 0 0 0 0 0 0 0 0 5,058
1.1.1.4.7 Finalize report BCWS 0 0 0 3,189 10,890 0 0 0 0 0 0 0 14,079
1.1.2.2.12.10 Prepare drawings BCWS 262,295 51,744 0 0 0 0 0 0 0 0 0 0 314,039
1.1.2.2.12.11 Prepare specifications BCWS 14,079 0 0 0 0 0 0 0 0 0 0 0 14,079
1.1.2.2.12.12 Prepare cost estimate BCWS 14,079 0 0 0 0 0 0 0 0 0 0 0 14,079
1.1.2.2.12.13 Assemble, print, and distribute documents BCWS 0 7,440 0 0 0 0 0 0 0 0 0 0 7,440
1.1.2.2.12.14 Comment and compliance review BCWS 0 25,289 0 0 0 0 0 0 0 0 0 0 25,289
1.1.2.2.12.15 Revise  drawings BCWS 0 0 36,848 178,725 24,607 0 0 0 0 0 0 0 240,180
1.1.2.2.12.16 Revise  specifications BCWS 0 1,994 9,971 2,114 0 0 0 0 0 0 0 0 14,079
1.1.2.2.12.17 Revise  cost estimate BCWS 0 1,994 9,971 2,114 0 0 0 0 0 0 0 0 14,079
1.1.2.2.12.18 Assemble, print and distribute documents BCWS 0 0 0 0 5,922 0 0 0 0 0 0 0 5,922
1.1.2.2.12.19 Quality assurance review BCWS 0 0 0 0 2,529 0 0 0 0 0 0 0 2,529
1.1.2.2.12.20 Finalize documents BCWS 0 0 0 0 18,806 135,343 0 0 0 0 0 0 154,150
1.1.2.2.12.21 Assemble, print and distribute documents BCWS 0 0 0 0 0 8,194 0 0 0 0 0 0 8,194
1.1.2.2.12.8 Kickoff meeting BCWS 23,514 0 0 0 0 0 0 0 0 0 0 0 23,514
1.1.2.2.12.9 Review background information BCWS 61,373 0 0 0 0 0 0 0 0 0 0 0 61,373
1.1.4.1.3.1.1 Kickoff meeting BCWS 4,152 0 0 0 0 0 0 0 0 0 0 0 4,152
1.1.4.1.3.1.2 Revise cost estimate BCWS 18,212 3,593 0 0 0 0 0 0 0 0 0 0 21,805
1.1.4.1.3.1.3 Update schedule BCWS 11,659 0 0 0 0 0 0 0 0 0 0 0 11,659
1.1.4.1.3.1.4 Internal project review BCWS 0 12,645 0 0 0 0 0 0 0 0 0 0 12,645
1.1.4.1.3.1.6 Revise cost estimate based on 17Aug07 design BCWS 0 0 0 0 18,918 0 0 0 0 0 0 0 18,918
1.1.4.1.3.1.7 Update schedule based on 17Aug07 design BCWS 0 0 0 0 3,667 1,213 0 0 0 0 0 0 4,881
1.1.4.1.3.1.8 Internal project review BCWS 0 0 0 0 0 5,301 0 0 0 0 0 0 5,301
1.1.4.1.3.2.10 Develop draft estimate BCWS 24,417 3,884 0 0 0 0 0 0 0 0 0 0 28,301
1.1.4.1.3.2.11 Develop draft schedule BCWS 11,757 0 0 0 0 0 0 0 0 0 0 0 11,757
1.1.4.1.3.2.12 Project review of draft report BCWS 0 12,645 0 0 0 0 0 0 0 0 0 0 12,645
1.1.4.1.3.2.13 Finalize documents BCWS 0 7,945 0 0 0 0 0 0 0 0 0 0 7,945
1.1.4.1.3.2.15 Revise cost estimate based on 17Aug07 design BCWS 0 0 0 0 14,991 0 0 0 0 0 0 0 14,991
1.1.4.1.3.2.16 Update schedule based on 17Aug07 design BCWS 0 0 0 0 3,667 1,213 0 0 0 0 0 0 4,881
1.1.4.1.3.2.17 Internal project review BCWS 0 0 0 0 0 5,301 0 0 0 0 0 0 5,301
1.1.4.1.3.3.10 Develop draft estimate BCWS 11,837 1,883 0 0 0 0 0 0 0 0 0 0 13,720
1.1.4.1.3.3.11 Develop draft schedule BCWS 11,295 0 0 0 0 0 0 0 0 0 0 0 11,295
1.1.4.1.3.3.12 Project review of draft report BCWS 0 12,645 0 0 0 0 0 0 0 0 0 0 12,645
1.1.4.1.3.3.13 Finalize documents BCWS 0 7,945 0 0 0 0 0 0 0 0 0 0 7,945
1.1.4.3.1 Review background information BCWS 0 0 0 0 7,039 0 0 0 0 0 0 0 7,039
1.1.4.3.2 Perform site visit BCWS 0 0 0 0 3,465 0 0 0 0 0 0 0 3,465
1.1.4.3.3 Prepare preliminary report BCWS 0 0 0 0 19,718 14,583 0 0 0 0 0 0 34,301
1.1.4.3.4 Perform internal review of report BCWS 0 0 0 0 0 5,301 0 0 0 0 0 0 5,301
1.1.4.3.5 Finalize report BCWS 0 0 0 0 0 19,806 5,561 0 0 0 0 0 25,368
1.1.4.5.6 Present preliminary results BCWS 1,138 0 0 0 0 0 0 0 0 0 0 0 1,138
1.1.4.5.7 Finalize analysis BCWS 2,740 8,108 785 0 0 0 0 0 0 0 0 0 11,633
1.1.4.5.8 Finalize risk assessment forms BCWS 0 0 11,179 453 0 0 0 0 0 0 0 0 11,633

CTC[21] Totals: BCWS 476,594 182,127 90,135 191,653 134,220 196,254 5,561 0 0 0 0 0 1,276,543
1.1.4.7 Advanced Technical Design - Far Detector Building

1.1.4.7.1 Prepare drawings BCWS 0 0 0 0 0 0 0 276,144 308,806 214,822 0 0 799,772
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Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-1.1
Program: Description:
NOVA NOvA Project
Run Date: Status Date:

3/4/2009 2/28/2009

Control Ac CT WP MAY07     JUN07     JUL07     AUG07     SEP07     OCT07     NOV07     SEP08     OCT08     NOV08     DEC08     JAN09     Cumulative
1.1.4.7.2 Prepare specifications BCWS 0 0 0 0 0 0 0 41,526 0 0 0 0 41,526
1.1.4.7.3 Prepare cost estimate/schedule BCWS 0 0 0 0 0 0 0 41,526 0 0 0 0 41,526
1.1.4.7.4 Assemble, print, and distribute documents BCWS 0 0 0 0 0 0 0 0 0 8,479 0 0 8,479
1.1.4.7.6 Revise drawings BCWS 0 0 0 0 0 0 0 0 0 0 35,558 71,115 106,673

CTC[21] Totals: BCWS 0 0 0 0 0 0 0 359,196 308,806 223,301 35,558 71,115 997,976
Control Acct[10] Totals: BCWS 476,594 182,127 90,135 191,653 134,220 196,254 5,561 359,196 308,806 223,301 35,558 71,115 2,274,519
Grand Totals:

BCWS 476,594 182,127 90,135 191,653 134,220 196,254 5,561 359,196 308,806 223,301 35,558 71,115 2,274,519
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