
Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-1.6
Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control ACTCWP MAY07     JUN07     JUL07     AUG07     SEP07     OCT07     NOV07     DEC07     JAN08     FEB08     MAR08     APR08     MAY08     JUN08     JUL08     
1.6 Electronics R&D

1.6.4.5 Electronics R&D
1.6.1.1.3.3 Fabricate second housing BCWS 15,000 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.6.1.1.3.4 Assemble housing BCWS 270 1,079 0 0 0 0 0 0 0 0 0 0 0 0 0
1.6.1.1.3.5 Assemble prototype BCWS 0 1,056 0 0 0 0 0 0 0 0 0 0 0 0 0
1.6.1.1.3.6 Test second prototype BCWS 0 849 1,868 0 0 0 0 0 0 0 0 0 0 0 0
1.6.1.1.3.8 APD module value engineering - prototype 2 BCWS 0 0 101 580 479 608 528 476 0 0 0 0 0 0 0

1.6.1.1.3.9 APD module value engineering - prototype 2 - Part 2 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.6.1.2.10.1 Design BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.6.1.2.10.2 Build BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.6.1.2.11.1 Design APD QE test procedure BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.6.1.2.11.2 Test prototype APDs BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.6.1.2.11.3 Document QE test results BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.6.1.2.3 Design - 2 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.6.1.2.4 Manufacture BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.6.1.2.5 Program BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.6.1.2.6 Qualify BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.6.1.2.7 Document BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.6.1.3.1 Model water flow BCWS 3,278 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.6.1.3.2 Design test for model BCWS 1,463 722 0 0 0 0 0 0 0 0 0 0 0 0 0
1.6.1.3.3 Procure manifolds BCWS 0 2,101 2,521 89 0 0 0 0 0 0 0 0 0 0 0
1.6.1.3.4 Procure other components BCWS 0 127 148 162 134 166 144 130 0 0 0 0 0 0 0
1.6.1.3.5 Assemble and test hardware BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.6.1.3.6 Water cooling value engineering BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.6.1.4.1 Develop preliminary design BCWS 1,209 1,000 0 0 0 0 0 0 0 0 0 0 0 0 0
1.6.1.5.2 Design electronics box - 2 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.6.1.5.3 Prototype electronics box BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.6.1.5.4 Qualify electronics box for production BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.6.1.6.1.2 APD engineering run BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.6.1.6.1.3.1 Design housing manufacturing and test stand BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.6.1.6.1.3.2 Prototype mold BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.6.1.6.1.3.3 Pilot fabrication run BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.6.1.6.1.4 Manufacture housing parts BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.6.1.6.1.5 Assemble BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.6.1.6.1.6 Test BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.6.1.6.1.8 Review BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.6.1.6.2.1 Procure manifolds BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.6.1.6.2.2 Procure other components BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.6.1.6.2.3 Assemble and test hardware BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.6.2.1.2.2 Fabricate BCWS 0 0 0 0 0 0 0 44,452 49,391 0 0 0 0 0 0
1.6.2.1.2.3 Test BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.6.2.1.2.4 Documentation BCWS 0 0 0 0 0 0 0 891 0 0 0 0 0 0 0
1.6.2.1.2.5 Administration BCWS 0 0 0 0 0 0 0 153 0 0 0 0 0 0 0
1.6.2.1.2.6 Documentation - Part 2 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.6.2.1.2.7 Administration - Part 2 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.6.2.1.4.1 Fabricate BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.6.2.1.4.2 Test BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.6.2.4.1 Design BCWS 0 0 0 0 0 0 1,643 2,957 0 0 0 0 0 0 0
1.6.2.4.11 Review FEB prototype III BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.6.2.4.13 Design - Part 2 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.6.2.4.2 Fabricate PCB BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
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Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-1.6
Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control ACTCWP
1.6 Electronics R&D

1.6.4.5 Electronics R&D
1.6.1.1.3.3 Fabricate second housing BCWS
1.6.1.1.3.4 Assemble housing BCWS
1.6.1.1.3.5 Assemble prototype BCWS
1.6.1.1.3.6 Test second prototype BCWS
1.6.1.1.3.8 APD module value engineering - prototype 2 BCWS

1.6.1.1.3.9 APD module value engineering - prototype 2 - Part 2 BCWS
1.6.1.2.10.1 Design BCWS
1.6.1.2.10.2 Build BCWS
1.6.1.2.11.1 Design APD QE test procedure BCWS
1.6.1.2.11.2 Test prototype APDs BCWS
1.6.1.2.11.3 Document QE test results BCWS
1.6.1.2.3 Design - 2 BCWS
1.6.1.2.4 Manufacture BCWS
1.6.1.2.5 Program BCWS
1.6.1.2.6 Qualify BCWS
1.6.1.2.7 Document BCWS
1.6.1.3.1 Model water flow BCWS
1.6.1.3.2 Design test for model BCWS
1.6.1.3.3 Procure manifolds BCWS
1.6.1.3.4 Procure other components BCWS
1.6.1.3.5 Assemble and test hardware BCWS
1.6.1.3.6 Water cooling value engineering BCWS
1.6.1.4.1 Develop preliminary design BCWS
1.6.1.5.2 Design electronics box - 2 BCWS
1.6.1.5.3 Prototype electronics box BCWS
1.6.1.5.4 Qualify electronics box for production BCWS
1.6.1.6.1.2 APD engineering run BCWS
1.6.1.6.1.3.1 Design housing manufacturing and test stand BCWS
1.6.1.6.1.3.2 Prototype mold BCWS
1.6.1.6.1.3.3 Pilot fabrication run BCWS
1.6.1.6.1.4 Manufacture housing parts BCWS
1.6.1.6.1.5 Assemble BCWS
1.6.1.6.1.6 Test BCWS
1.6.1.6.1.8 Review BCWS
1.6.1.6.2.1 Procure manifolds BCWS
1.6.1.6.2.2 Procure other components BCWS
1.6.1.6.2.3 Assemble and test hardware BCWS
1.6.2.1.2.2 Fabricate BCWS
1.6.2.1.2.3 Test BCWS
1.6.2.1.2.4 Documentation BCWS
1.6.2.1.2.5 Administration BCWS
1.6.2.1.2.6 Documentation - Part 2 BCWS
1.6.2.1.2.7 Administration - Part 2 BCWS
1.6.2.1.4.1 Fabricate BCWS
1.6.2.1.4.2 Test BCWS
1.6.2.4.1 Design BCWS
1.6.2.4.11 Review FEB prototype III BCWS
1.6.2.4.13 Design - Part 2 BCWS
1.6.2.4.2 Fabricate PCB BCWS

AUG08     SEP08     OCT08     FEB09     MAR09     APR09     MAY09     JUN09     JUL09     AUG09     SEP09     OCT09     NOV09     DEC09     

0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 2,963 0 0 0 0 0 0 0 0 0 0
0 0 0 4,800 4,800 0 0 0 0 0 0 0 0 0
0 0 0 0 700 7,701 5,601 0 0 0 0 0 0 0
0 0 0 2,244 0 0 0 0 0 0 0 0 0 0
0 0 0 0 2,096 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 4,080 0 0 0 0 0 0 0 0 0 0
0 0 0 1,680 36,962 3,360 0 0 0 0 0 0 0 0
0 0 0 0 0 4,800 4,800 2,400 0 0 0 0 0 0
0 0 0 0 0 0 0 2,160 2,340 0 0 0 0 0
0 0 0 0 0 0 0 720 780 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 4,800 4,800 0 0 0 0 0 0 0 0 0
0 0 0 0 5,204 5,204 1,419 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 1,999 0 0 0 0 0 0 0 0 0 0
0 0 0 1,916 1,568 0 0 0 0 0 0 0 0 0
0 0 0 0 1,928 0 0 0 0 0 0 0 0 0
0 0 0 53,934 59,328 59,328 53,934 59,328 51,237 0 0 0 0 0
0 0 0 23,990 0 0 0 0 0 0 0 0 0 0
0 0 0 0 29,656 0 0 0 0 0 0 0 0 0
0 0 0 0 566 5,090 0 0 0 0 0 0 0 0
0 0 0 7,944 3,972 0 0 0 0 0 0 0 0 0
0 0 0 0 0 390 1,952 2,147 2,147 1,659 0 0 0 0
0 0 0 0 0 0 0 0 861 2,010 2,010 1,404 0 0
0 0 0 0 0 0 0 0 0 0 0 2,366 0 0
0 0 0 0 2,397 26,366 19,175 0 0 0 0 0 0 0
0 0 0 0 913 10,040 7,302 0 0 0 0 0 0 0
0 0 0 0 0 0 4,192 16,770 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 4,667 4,667 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 1,204 1,325 1,204 0 0 0 0 0 0 0 0
0 0 0 207 228 207 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 17,467 34,934 11,115 0 0 0 0
0 0 0 0 0 0 0 0 0 3,267 4,900 1,223 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 1,215 0 0 0 0 0 0
0 0 0 4,820 0 0 0 0 0 0 0 0 0 0
0 0 0 1,109 3,326 0 0 0 0 0 0 0 0 0

cap-ramnova-ca-1.6.xls Page 2 of 9 4-Mar-2009



Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-1.6
Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control ACTCWP
1.6 Electronics R&D

1.6.4.5 Electronics R&D
1.6.1.1.3.3 Fabricate second housing BCWS
1.6.1.1.3.4 Assemble housing BCWS
1.6.1.1.3.5 Assemble prototype BCWS
1.6.1.1.3.6 Test second prototype BCWS
1.6.1.1.3.8 APD module value engineering - prototype 2 BCWS

1.6.1.1.3.9 APD module value engineering - prototype 2 - Part 2 BCWS
1.6.1.2.10.1 Design BCWS
1.6.1.2.10.2 Build BCWS
1.6.1.2.11.1 Design APD QE test procedure BCWS
1.6.1.2.11.2 Test prototype APDs BCWS
1.6.1.2.11.3 Document QE test results BCWS
1.6.1.2.3 Design - 2 BCWS
1.6.1.2.4 Manufacture BCWS
1.6.1.2.5 Program BCWS
1.6.1.2.6 Qualify BCWS
1.6.1.2.7 Document BCWS
1.6.1.3.1 Model water flow BCWS
1.6.1.3.2 Design test for model BCWS
1.6.1.3.3 Procure manifolds BCWS
1.6.1.3.4 Procure other components BCWS
1.6.1.3.5 Assemble and test hardware BCWS
1.6.1.3.6 Water cooling value engineering BCWS
1.6.1.4.1 Develop preliminary design BCWS
1.6.1.5.2 Design electronics box - 2 BCWS
1.6.1.5.3 Prototype electronics box BCWS
1.6.1.5.4 Qualify electronics box for production BCWS
1.6.1.6.1.2 APD engineering run BCWS
1.6.1.6.1.3.1 Design housing manufacturing and test stand BCWS
1.6.1.6.1.3.2 Prototype mold BCWS
1.6.1.6.1.3.3 Pilot fabrication run BCWS
1.6.1.6.1.4 Manufacture housing parts BCWS
1.6.1.6.1.5 Assemble BCWS
1.6.1.6.1.6 Test BCWS
1.6.1.6.1.8 Review BCWS
1.6.1.6.2.1 Procure manifolds BCWS
1.6.1.6.2.2 Procure other components BCWS
1.6.1.6.2.3 Assemble and test hardware BCWS
1.6.2.1.2.2 Fabricate BCWS
1.6.2.1.2.3 Test BCWS
1.6.2.1.2.4 Documentation BCWS
1.6.2.1.2.5 Administration BCWS
1.6.2.1.2.6 Documentation - Part 2 BCWS
1.6.2.1.2.7 Administration - Part 2 BCWS
1.6.2.1.4.1 Fabricate BCWS
1.6.2.1.4.2 Test BCWS
1.6.2.4.1 Design BCWS
1.6.2.4.11 Review FEB prototype III BCWS
1.6.2.4.13 Design - Part 2 BCWS
1.6.2.4.2 Fabricate PCB BCWS

JAN10     FEB10     MAR10     APR10     MAY10     JUN10     JUL10     AUG10     Cumulative

0 0 0 0 0 0 0 0 15,000
0 0 0 0 0 0 0 0 1,349
0 0 0 0 0 0 0 0 1,056
0 0 0 0 0 0 0 0 2,717
0 0 0 0 0 0 0 0 2,771

0 0 0 0 0 0 0 0 2,963
0 0 0 0 0 0 0 0 9,600
0 0 0 0 0 0 0 0 14,002
0 0 0 0 0 0 0 0 2,244
0 0 0 0 0 0 0 0 2,096
0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 4,080
0 0 0 0 0 0 0 0 42,002
0 0 0 0 0 0 0 0 12,000
0 0 0 0 0 0 0 0 4,500
0 0 0 0 0 0 0 0 1,500
0 0 0 0 0 0 0 0 3,278
0 0 0 0 0 0 0 0 2,185
0 0 0 0 0 0 0 0 4,711
0 0 0 0 0 0 0 0 1,009
0 0 0 0 0 0 0 0 9,600
0 0 0 0 0 0 0 0 11,827
0 0 0 0 0 0 0 0 2,209
0 0 0 0 0 0 0 0 1,999
0 0 0 0 0 0 0 0 3,485
0 0 0 0 0 0 0 0 1,928
0 0 0 0 0 0 0 0 337,088
0 0 0 0 0 0 0 0 23,990
0 0 0 0 0 0 0 0 29,656
0 0 0 0 0 0 0 0 5,655
0 0 0 0 0 0 0 0 11,916
0 0 0 0 0 0 0 0 8,296
0 0 0 0 0 0 0 0 6,286
0 0 0 0 0 0 0 0 2,366
0 0 0 0 0 0 0 0 47,938
0 0 0 0 0 0 0 0 18,255
0 0 0 0 0 0 0 0 20,962
0 0 0 0 0 0 0 0 93,843
0 0 0 0 0 0 0 0 9,334
0 0 0 0 0 0 0 0 891
0 0 0 0 0 0 0 0 153
0 0 0 0 0 0 0 0 3,734
0 0 0 0 0 0 0 0 643
0 0 0 0 0 0 0 0 63,516
0 0 0 0 0 0 0 0 9,390
0 0 0 0 0 0 0 0 4,599
0 0 0 0 0 0 0 0 1,215
0 0 0 0 0 0 0 0 4,820
0 0 0 0 0 0 0 0 4,435

cap-ramnova-ca-1.6.xls Page 3 of 9 4-Mar-2009



Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-1.6
Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control ACTCWP MAY07     JUN07     JUL07     AUG07     SEP07     OCT07     NOV07     DEC07     JAN08     FEB08     MAR08     APR08     MAY08     JUN08     JUL08     
1.6.2.4.3 Procure parts BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.6.2.4.4 Assemble BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.6.2.4.5 Develop firmware BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.6.2.4.6 Develop software BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.6.2.4.7 Test BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.6.2.4.8 Documentation BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.6.2.4.9 Administration BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.6.2.5.11 Documentation BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.6.2.5.12 Administration BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.6.2.5.2 Design BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.6.2.5.3 Fabricate PCB BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.6.2.5.4 Procure parts BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.6.2.5.5 Produce electronics boxes BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.6.2.5.6 Assemble BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.6.2.5.7 Develop firmware BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.6.2.5.8 Develop software BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.6.2.5.9 Test BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.6.2.6.1 Design BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.6.2.6.10 Review near detector FEB prototype BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.6.2.6.2 Fabricate PCB BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.6.2.6.3 Procure parts BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.6.2.6.4 Assemble BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.6.2.6.5 Develop firmware BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.6.2.6.6 Develop software BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.6.2.6.7 Test BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.6.2.6.8 Documentation BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.6.2.6.9 Administration BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.6.3.1.3 Procure LV power supply BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.6.3.1.4 Test LV power supply BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.6.3.2.3 Procure HV power supply BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.6.3.2.4 Test HV power supply BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.6.3.3.10 Procure PDB to DCM cable BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.6.3.3.2 Procure PDB to FEB cable BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.6.3.3.4 Procure LV supply to PDB cables BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.6.3.3.6 Procure LV supply sense cables BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.6.3.3.8 Procure HV supply to PDB cables BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.6.3.4.3 Fabricate and test first PDB prototype BCWS 0 9,808 8,542 0 0 0 0 0 0 0 0 0 0 0 0
1.6.3.4.4 Design review for first PDB prototype BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.6.3.4.5 Design second PDB prototype BCWS 0 0 0 0 0 0 645 2,320 0 0 0 0 0 0 0
1.6.3.4.6 Fabricate and test second PDB prototype BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.6.3.4.7 Design review for second PDB prototype BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.6.3.5.1.1 Specify relay racks BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.6.3.5.1.2 Procure relay racks BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.6.3.5.1.3 Procure LV power supplies BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.6.3.5.1.4 Define LV power supply test procedures BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.6.3.5.1.5 Set up LV power supply test stand BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.6.3.5.1.6 Test LV power supplies BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.6.3.5.2.1 Procure HV power supply BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.6.3.5.2.2 Define HV power supply test procedures BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.6.3.5.2.3 Set up HV power supply test stand BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.6.3.5.2.4 Test HV power supply BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.6.3.5.3.1 Procure PDB to FEB cables BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
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Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-1.6
Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control ACTCWP
1.6.2.4.3 Procure parts BCWS
1.6.2.4.4 Assemble BCWS
1.6.2.4.5 Develop firmware BCWS
1.6.2.4.6 Develop software BCWS
1.6.2.4.7 Test BCWS
1.6.2.4.8 Documentation BCWS
1.6.2.4.9 Administration BCWS
1.6.2.5.11 Documentation BCWS
1.6.2.5.12 Administration BCWS
1.6.2.5.2 Design BCWS
1.6.2.5.3 Fabricate PCB BCWS
1.6.2.5.4 Procure parts BCWS
1.6.2.5.5 Produce electronics boxes BCWS
1.6.2.5.6 Assemble BCWS
1.6.2.5.7 Develop firmware BCWS
1.6.2.5.8 Develop software BCWS
1.6.2.5.9 Test BCWS
1.6.2.6.1 Design BCWS
1.6.2.6.10 Review near detector FEB prototype BCWS
1.6.2.6.2 Fabricate PCB BCWS
1.6.2.6.3 Procure parts BCWS
1.6.2.6.4 Assemble BCWS
1.6.2.6.5 Develop firmware BCWS
1.6.2.6.6 Develop software BCWS
1.6.2.6.7 Test BCWS
1.6.2.6.8 Documentation BCWS
1.6.2.6.9 Administration BCWS
1.6.3.1.3 Procure LV power supply BCWS
1.6.3.1.4 Test LV power supply BCWS
1.6.3.2.3 Procure HV power supply BCWS
1.6.3.2.4 Test HV power supply BCWS
1.6.3.3.10 Procure PDB to DCM cable BCWS
1.6.3.3.2 Procure PDB to FEB cable BCWS
1.6.3.3.4 Procure LV supply to PDB cables BCWS
1.6.3.3.6 Procure LV supply sense cables BCWS
1.6.3.3.8 Procure HV supply to PDB cables BCWS
1.6.3.4.3 Fabricate and test first PDB prototype BCWS
1.6.3.4.4 Design review for first PDB prototype BCWS
1.6.3.4.5 Design second PDB prototype BCWS
1.6.3.4.6 Fabricate and test second PDB prototype BCWS
1.6.3.4.7 Design review for second PDB prototype BCWS
1.6.3.5.1.1 Specify relay racks BCWS
1.6.3.5.1.2 Procure relay racks BCWS
1.6.3.5.1.3 Procure LV power supplies BCWS
1.6.3.5.1.4 Define LV power supply test procedures BCWS
1.6.3.5.1.5 Set up LV power supply test stand BCWS
1.6.3.5.1.6 Test LV power supplies BCWS
1.6.3.5.2.1 Procure HV power supply BCWS
1.6.3.5.2.2 Define HV power supply test procedures BCWS
1.6.3.5.2.3 Set up HV power supply test stand BCWS
1.6.3.5.2.4 Test HV power supply BCWS
1.6.3.5.3.1 Procure PDB to FEB cables BCWS

AUG08     SEP08     OCT08     FEB09     MAR09     APR09     MAY09     JUN09     JUL09     AUG09     SEP09     OCT09     NOV09     DEC09     
0 0 0 326 978 0 0 0 0 0 0 0 0 0
0 0 0 0 232 929 0 0 0 0 0 0 0 0
0 0 0 2,809 2,668 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 8,822 6,932 0 0 0 0 0 0
0 0 0 1,395 1,534 1,534 1,395 1,395 0 0 0 0 0 0
0 0 0 1,721 1,893 1,893 1,721 1,721 0 0 0 0 0 0
0 0 0 0 0 0 0 123 1,355 1,294 1,294 1,421 1,227 1,291
0 0 0 0 0 0 0 93 1,018 971 971 1,066 921 970
0 0 0 0 0 0 0 349 3,840 3,665 873 0 0 0
0 0 0 0 0 0 0 0 0 0 10,018 8,949 0 0
0 0 0 0 0 0 0 0 0 0 79,306 20,243 0 0
0 0 0 0 0 0 0 0 0 0 8,348 2,131 0 0
0 0 0 0 0 0 0 0 0 0 0 8,555 12,833 0
0 0 0 0 0 0 0 183 2,008 1,461 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 6,542
0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 2,927 3,220 2,635 0 0 0 0 0 0 0 0
0 0 0 0 0 414 1,139 0 0 0 0 0 0 0
0 0 0 5,367 5,904 4,831 0 0 0 0 0 0 0 0
0 0 0 0 0 414 1,139 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 253 0 0 0 0 0 0 0 0 0 0
0 0 0 1,125 562 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 6,376 6,376 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 1,797 898 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 2,635 6,441 6,441 2,049 0 0 0 0
0 0 0 1,243 0 0 0 0 0 0 0 0 0 0
0 0 0 2,908 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 559 684 0 0 0
0 0 0 0 0 0 2,363 5,777 5,777 1,838 0 0 0 0
0 0 0 1,243 0 0 0 0 0 0 0 0 0 0
0 0 0 2,908 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 280 342 0 0 0
0 0 0 0 0 0 0 0 0 3,978 3,126 0 0 0
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Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-1.6
Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control ACTCWP
1.6.2.4.3 Procure parts BCWS
1.6.2.4.4 Assemble BCWS
1.6.2.4.5 Develop firmware BCWS
1.6.2.4.6 Develop software BCWS
1.6.2.4.7 Test BCWS
1.6.2.4.8 Documentation BCWS
1.6.2.4.9 Administration BCWS
1.6.2.5.11 Documentation BCWS
1.6.2.5.12 Administration BCWS
1.6.2.5.2 Design BCWS
1.6.2.5.3 Fabricate PCB BCWS
1.6.2.5.4 Procure parts BCWS
1.6.2.5.5 Produce electronics boxes BCWS
1.6.2.5.6 Assemble BCWS
1.6.2.5.7 Develop firmware BCWS
1.6.2.5.8 Develop software BCWS
1.6.2.5.9 Test BCWS
1.6.2.6.1 Design BCWS
1.6.2.6.10 Review near detector FEB prototype BCWS
1.6.2.6.2 Fabricate PCB BCWS
1.6.2.6.3 Procure parts BCWS
1.6.2.6.4 Assemble BCWS
1.6.2.6.5 Develop firmware BCWS
1.6.2.6.6 Develop software BCWS
1.6.2.6.7 Test BCWS
1.6.2.6.8 Documentation BCWS
1.6.2.6.9 Administration BCWS
1.6.3.1.3 Procure LV power supply BCWS
1.6.3.1.4 Test LV power supply BCWS
1.6.3.2.3 Procure HV power supply BCWS
1.6.3.2.4 Test HV power supply BCWS
1.6.3.3.10 Procure PDB to DCM cable BCWS
1.6.3.3.2 Procure PDB to FEB cable BCWS
1.6.3.3.4 Procure LV supply to PDB cables BCWS
1.6.3.3.6 Procure LV supply sense cables BCWS
1.6.3.3.8 Procure HV supply to PDB cables BCWS
1.6.3.4.3 Fabricate and test first PDB prototype BCWS
1.6.3.4.4 Design review for first PDB prototype BCWS
1.6.3.4.5 Design second PDB prototype BCWS
1.6.3.4.6 Fabricate and test second PDB prototype BCWS
1.6.3.4.7 Design review for second PDB prototype BCWS
1.6.3.5.1.1 Specify relay racks BCWS
1.6.3.5.1.2 Procure relay racks BCWS
1.6.3.5.1.3 Procure LV power supplies BCWS
1.6.3.5.1.4 Define LV power supply test procedures BCWS
1.6.3.5.1.5 Set up LV power supply test stand BCWS
1.6.3.5.1.6 Test LV power supplies BCWS
1.6.3.5.2.1 Procure HV power supply BCWS
1.6.3.5.2.2 Define HV power supply test procedures BCWS
1.6.3.5.2.3 Set up HV power supply test stand BCWS
1.6.3.5.2.4 Test HV power supply BCWS
1.6.3.5.3.1 Procure PDB to FEB cables BCWS

JAN10     FEB10     MAR10     APR10     MAY10     JUN10     JUL10     AUG10     Cumulative
0 0 0 0 0 0 0 0 1,304
0 0 0 0 0 0 0 0 1,161
0 0 0 0 0 0 0 0 5,477
0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 15,754
0 0 0 0 0 0 0 0 7,252
0 0 0 0 0 0 0 0 8,947

1,227 258 0 0 0 0 0 0 9,490
921 194 0 0 0 0 0 0 7,125

0 0 0 0 0 0 0 0 8,727
0 0 0 0 0 0 0 0 18,967
0 0 0 0 0 0 0 0 99,549
0 0 0 0 0 0 0 0 10,479
0 0 0 0 0 0 0 0 21,388
0 0 0 0 0 0 0 0 3,652
0 0 0 0 0 0 0 0 0

17,758 3,739 0 0 0 0 0 0 28,039
0 3,233 4,647 2,223 0 0 0 0 10,103
0 0 0 0 0 0 0 1,273 1,273
0 0 0 586 479 0 0 0 1,065
0 0 0 586 479 0 0 0 1,065
0 0 0 0 1,217 0 0 0 1,217
0 1,531 2,200 2,009 0 0 0 0 5,740
0 0 0 0 0 0 0 0 0
0 0 0 0 0 1,981 13,868 660 16,509
0 973 1,398 1,338 1,216 1,338 1,277 61 7,600
0 1,200 1,725 1,650 1,500 1,650 1,575 75 9,377
0 0 0 0 0 0 0 0 8,782
0 0 0 0 0 0 0 0 1,554
0 0 0 0 0 0 0 0 16,102
0 0 0 0 0 0 0 0 1,554
0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 253
0 0 0 0 0 0 0 0 1,687
0 0 0 0 0 0 0 0 18,350
0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 2,965
0 0 0 0 0 0 0 0 12,753
0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 2,695
0 0 0 0 0 0 0 0 17,565
0 0 0 0 0 0 0 0 1,243
0 0 0 0 0 0 0 0 2,908
0 0 0 0 0 0 0 0 1,243
0 0 0 0 0 0 0 0 15,756
0 0 0 0 0 0 0 0 1,243
0 0 0 0 0 0 0 0 2,908
0 0 0 0 0 0 0 0 621
0 0 0 0 0 0 0 0 7,104
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Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-1.6
Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control ACTCWP MAY07     JUN07     JUL07     AUG07     SEP07     OCT07     NOV07     DEC07     JAN08     FEB08     MAR08     APR08     MAY08     JUN08     JUL08     
1.6.3.5.3.10 Procure cable trays BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.6.3.5.3.2 Procure LV supply to PDB cables BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.6.3.5.3.3 Procure LV supply sense cables BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.6.3.5.3.4 Procure HV supply to PDB cables BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.6.3.5.3.5 Procure PDB to DCM cables BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.6.3.5.3.6 Procure ground cables BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.6.3.5.3.7 Define cable test procedures BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.6.3.5.3.8 Setup cable test stand BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.6.3.5.3.9 Specify cable trays BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.6.3.5.4.1 Procure PDB parts BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.6.3.5.4.2 Define test procedure for PDBs BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.6.3.5.4.3 Set up PDB test stand BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.6.3.5.4.4 Assemble and test PDBs BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.6.3.5.5 Ship PDBs, cables, and power supplies to Fermilab BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.6.4.2.2.1 Labor BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.6.4.2.2.2 Travel BCWS 2,716 2,592 2,592 2,839 2,189 0 0 0 0 0 0 0 0 0 0
1.6.4.2.2.4 Materials and supplies BCWS 525 501 501 549 423 0 0 0 0 0 0 0 0 0 0
1.6.4.3.1 Labor BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.6.4.3.2 Travel BCWS 0 0 0 0 0 831 790 679 0 0 0 0 0 0 0
1.6.5.1.2 Operate apparatus BCWS 2,576 2,459 2,459 1,911 0 0 0 0 0 0 0 0 0 0 0
1.6.5.2.1 Prepare apparatus BCWS 31,056 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.6.5.2.2 Operate apparatus - 2HFY07 BCWS 128 1,897 1,897 2,078 1,545 0 0 0 0 0 0 0 0 0 0
1.6.5.2.3 Review APD module performance BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1.6.5.2.4 Operate apparatus-FY08 BCWS 0 0 0 0 0 0 0 0 2,439 2,696 2,696 2,824 2,696 2,696 2,824
1.6.5.2.5 Prepare fiber testing apparatus BCWS 576 8,515 3,021 0 0 0 0 0 0 0 0 0 0 0 0
1.6.5.2.6 Test vertical slice fibers - 2HFY07 BCWS 0 0 615 1,044 805 0 0 0 0 0 0 0 0 0 0
1.6.5.2.7 Test vertical slice fibers BCWS 0 0 0 0 0 0 0 0 261 1,370 1,370 1,435 1,370 1,370 1,435

CTC[21] Totals: BCWS 58,797 32,706 24,266 9,252 5,575 1,604 3,750 52,056 52,091 4,066 4,066 4,259 4,066 4,066 4,259
Control Acct[10] Totals: BCWS 58,797 32,706 24,266 9,252 5,575 1,604 3,750 52,056 52,091 4,066 4,066 4,259 4,066 4,066 4,259
Grand Totals:

BCWS 58,797 32,706 24,266 9,252 5,575 1,604 3,750 52,056 52,091 4,066 4,066 4,259 4,066 4,066 4,259
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Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-1.6
Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control ACTCWP
1.6.3.5.3.10 Procure cable trays BCWS
1.6.3.5.3.2 Procure LV supply to PDB cables BCWS
1.6.3.5.3.3 Procure LV supply sense cables BCWS
1.6.3.5.3.4 Procure HV supply to PDB cables BCWS
1.6.3.5.3.5 Procure PDB to DCM cables BCWS
1.6.3.5.3.6 Procure ground cables BCWS
1.6.3.5.3.7 Define cable test procedures BCWS
1.6.3.5.3.8 Setup cable test stand BCWS
1.6.3.5.3.9 Specify cable trays BCWS
1.6.3.5.4.1 Procure PDB parts BCWS
1.6.3.5.4.2 Define test procedure for PDBs BCWS
1.6.3.5.4.3 Set up PDB test stand BCWS
1.6.3.5.4.4 Assemble and test PDBs BCWS
1.6.3.5.5 Ship PDBs, cables, and power supplies to Fermilab BCWS
1.6.4.2.2.1 Labor BCWS
1.6.4.2.2.2 Travel BCWS
1.6.4.2.2.4 Materials and supplies BCWS
1.6.4.3.1 Labor BCWS
1.6.4.3.2 Travel BCWS
1.6.5.1.2 Operate apparatus BCWS
1.6.5.2.1 Prepare apparatus BCWS
1.6.5.2.2 Operate apparatus - 2HFY07 BCWS
1.6.5.2.3 Review APD module performance BCWS
1.6.5.2.4 Operate apparatus-FY08 BCWS
1.6.5.2.5 Prepare fiber testing apparatus BCWS
1.6.5.2.6 Test vertical slice fibers - 2HFY07 BCWS
1.6.5.2.7 Test vertical slice fibers BCWS

CTC[21] Totals: BCWS
Control Acct[10] Totals: BCWS
Grand Totals:

BCWS

AUG08     SEP08     OCT08     FEB09     MAR09     APR09     MAY09     JUN09     JUL09     AUG09     SEP09     OCT09     NOV09     DEC09     
0 0 0 1,085 543 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 2,415 2,952 0 0 0 0 0 0
0 0 0 0 0 0 179 219 0 0 0 0 0 0
0 0 0 0 0 0 468 1,092 0 0 0 0 0 0
0 0 0 0 0 0 0 0 34 80 0 0 0 0
0 0 0 0 0 0 0 115 94 0 0 0 0 0
0 0 0 0 0 497 124 0 0 0 0 0 0 0
0 0 0 0 0 0 2,286 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 26,515 21,694 0 0 0 0 0 0 0
0 0 0 0 249 373 0 0 0 0 0 0 0 0
0 0 0 0 0 2,286 0 0 0 0 0 0 0 0
0 0 0 0 0 0 188 2,070 1,506 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 2,614 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 201 0 0 0 0 0 0 0 0 0 0 0

2,696 2,696 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0

1,370 1,370 0 0 0 0 0 0 0 0 0 0 0 0
4,066 4,066 201 155,840 189,493 166,011 144,945 131,666 114,373 34,227 114,485 47,358 14,981 8,803
4,066 4,066 201 155,840 189,493 166,011 144,945 131,666 114,373 34,227 114,485 47,358 14,981 8,803

4,066 4,066 201 155,840 189,493 166,011 144,945 131,666 114,373 34,227 114,485 47,358 14,981 8,803
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Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-1.6
Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control ACTCWP
1.6.3.5.3.10 Procure cable trays BCWS
1.6.3.5.3.2 Procure LV supply to PDB cables BCWS
1.6.3.5.3.3 Procure LV supply sense cables BCWS
1.6.3.5.3.4 Procure HV supply to PDB cables BCWS
1.6.3.5.3.5 Procure PDB to DCM cables BCWS
1.6.3.5.3.6 Procure ground cables BCWS
1.6.3.5.3.7 Define cable test procedures BCWS
1.6.3.5.3.8 Setup cable test stand BCWS
1.6.3.5.3.9 Specify cable trays BCWS
1.6.3.5.4.1 Procure PDB parts BCWS
1.6.3.5.4.2 Define test procedure for PDBs BCWS
1.6.3.5.4.3 Set up PDB test stand BCWS
1.6.3.5.4.4 Assemble and test PDBs BCWS
1.6.3.5.5 Ship PDBs, cables, and power supplies to Fermilab BCWS
1.6.4.2.2.1 Labor BCWS
1.6.4.2.2.2 Travel BCWS
1.6.4.2.2.4 Materials and supplies BCWS
1.6.4.3.1 Labor BCWS
1.6.4.3.2 Travel BCWS
1.6.5.1.2 Operate apparatus BCWS
1.6.5.2.1 Prepare apparatus BCWS
1.6.5.2.2 Operate apparatus - 2HFY07 BCWS
1.6.5.2.3 Review APD module performance BCWS
1.6.5.2.4 Operate apparatus-FY08 BCWS
1.6.5.2.5 Prepare fiber testing apparatus BCWS
1.6.5.2.6 Test vertical slice fibers - 2HFY07 BCWS
1.6.5.2.7 Test vertical slice fibers BCWS

CTC[21] Totals: BCWS
Control Acct[10] Totals: BCWS
Grand Totals:

BCWS

JAN10     FEB10     MAR10     APR10     MAY10     JUN10     JUL10     AUG10     Cumulative
0 0 0 0 0 0 0 0 1,628
0 0 0 0 0 0 0 0 5,367
0 0 0 0 0 0 0 0 399
0 0 0 0 0 0 0 0 1,559
0 0 0 0 0 0 0 0 114
0 0 0 0 0 0 0 0 209
0 0 0 0 0 0 0 0 621
0 0 0 0 0 0 0 0 2,286
0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 48,208
0 0 0 0 0 0 0 0 621
0 0 0 0 0 0 0 0 2,286
0 0 0 0 0 0 0 0 3,764
0 0 0 0 0 0 0 0 2,614
0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 12,929
0 0 0 0 0 0 0 0 2,500
0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 2,299
0 0 0 0 0 0 0 0 9,405
0 0 0 0 0 0 0 0 31,056
0 0 0 0 0 0 0 0 7,544
0 0 0 0 0 0 0 0 201
0 0 0 0 0 0 0 0 24,261
0 0 0 0 0 0 0 0 12,112
0 0 0 0 0 0 0 0 2,463
0 0 0 0 0 0 0 0 11,352

19,906 11,127 9,971 8,392 4,892 4,969 16,720 2,069 1,473,437
19,906 11,127 9,971 8,392 4,892 4,969 16,720 2,069 1,473,437

19,906 11,127 9,971 8,392 4,892 4,969 16,720 2,069 1,473,437
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