Program:NOVA

Batch Report:CAP-RAM Filter:NOVA-CA-1.9

Program: Description:
NOVA NOVA Project
Run Date: Status Date:
3/4/2009 2/28/2009
Control AQCTQWP MAYO07 JUNO7 JULO7 AUGO07 SEPOQ7 OCTO07 NOVO07 Cumulative
1.9 Project Management R&D
1.9.0 CDR Costs - Detector
|1.9.2.3 CDR Costs - Detector BCWS 9,343 8,918 8,918 9,767 7,531 0 0 44,477
CTC[21] Totals: BCWS 9,343 8,918 8,918 9,767 7,531 0 0 44,477
1.9.2.1 Project Management R&D
1.9.2.2.1 Labor BCWS 65,291 62,323 62,323 68,259 52,628 0 0 310,825
1.9.2.2.2 Travel BCWS 1,917 1,830 1,830 2,004 1,545 0 0 9,125
1.9.2.2.3 Equipment BCWS 1,723 1,644 1,644 1,801 1,388 0 0 8,201
1.9.2.2.4 Materials and supplies BCWS 2,232 2,131 2,131 2,334 1,799 0 0 10,626
CTC[21] Totals: BCWS 71,162 67,928 67,928 74,397 57,361 0 0 338,776
1.9.1 PRE CD-1 COSTS
1.9.1.1 FNAL Management 06 BCWS 0 0 0 0 8,685,697 0 0| 8,685,697
1.9.1.2 PRE CD-1 COSTS BCWS 0 0 0 0 0 105,122 10,055 115,177
CTC[21] Totals: BCWS 0 0 0 0 8,685697 105,122 10,055 8,800,874
Control Acct[10] Totals: BCWS 80,505 76,846 76,846 84,164 8,750,589 105,122 10,055 9,184,127
Grand Totals:
| BCWS 80,505 76,846 76,846 84,164 8,750,589 105,122 10,055 9,184,127
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