
Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.0.1.1

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control AcCTC WP FEB09     MAR09     APR09     MAY09     JUN09     JUL09     AUG09     SEP09     OCT09     NOV09     DEC09     JAN10     FEB10     
2.0.1.1 Recycler Ring Modifications

2.0.1.1.1.1 Common Tooling for Permanent Magnet Assembly
2.0.1.1.1.1.2 Receive & Inspect Tooling Parts BCWS 0 0 2,058 18,519 0 0 0 0 0 0 0 0 0
2.0.1.1.1.1.3 Assemble Tooling BCWS 0 0 0 4,059 3,321 0 0 0 0 0 0 0 0

CTC[21] Totals: BCWS 0 0 2,058 22,578 3,321 0 0 0 0 0 0 0 0
2.0.1.1.1.10 Lambertson, 8GEV

2.0.1.1.1.10.1 Final Design Wide Gap MLA Magnets BCWS 0 0 21,002 23,336 2,334 0 0 0 0 0 0 0 0
2.0.1.1.1.10.2 Prep Req & Award PO for MLA_W Parts BCWS 0 0 171 1,137 1,251 1,251 171 0 0 0 0 0 0
2.0.1.1.1.10.3 Receive & Inspect MLA_W Parts BCWS 0 0 0 14,578 24,671 24,671 23,549 23,549 12,602 0 0 0 0
2.0.1.1.1.10.4 Fabricate & Assemble MLA_W Magnets BCWS 0 0 0 0 0 0 53,322 62,210 68,259 58,951 62,054 58,951 18,616

CTC[21] Totals: BCWS 0 0 21,173 39,051 28,255 25,921 77,042 85,759 80,861 58,951 62,054 58,951 18,616
2.0.1.1.1.11 Controls/Timing

2.0.1.1.1.11.1 Install IL Controls/Timing (incl Kicker) BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.1.1.1.11.2 Install EL Controls/Timing (incl Kicker) BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.1.1.1.11.3 Install BA Mods Controls/Timing BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0

CTC[21] Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.1.1.1.12 MGS Mirror Magnets

2.0.1.1.1.12.1 MSG Mirror Magnets Identify Accceptable Spare SGD Magne BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
CTC[21] Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.1.1.1.13 Instrumentation & Cables

2.0.1.1.1.13.1 Procure IL Magnet Cables & Instrumentation Cables BCWS 0 0 0 0 0 27,713 34,233 3,260 0 0 0 0 0
2.0.1.1.1.13.2 Procure EL Magnet Cables & Instrumentation Cables BCWS 0 0 0 0 0 17,737 21,910 2,087 0 0 0 0 0

CTC[21] Totals: BCWS 0 0 0 0 0 45,450 56,144 5,347 0 0 0 0 0
2.0.1.1.1.14 Installation

2.0.1.1.1.14.10 Install & Test EL Instrumentation Cables BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.1.1.1.14.11 Install EL Instrumentation BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.1.1.1.14.13 Intermediate RR-30 SS Installation Planning BCWS 0 0 0 0 0 19,685 24,317 24,317 26,697 4,854 0 0 0
2.0.1.1.1.14.14 Pre-Shutdown RR-30 SS Installation Planning BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.1.1.1.14.15 Install RR-30 SS Magnets (incl pre-align) BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.1.1.1.14.16 Install RR-30 SS Instrumentation BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0

2.0.1.1.1.14.17 Install BA Mods Kicker Magnet w/Stands, Pull RG220 Cab BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.1.1.1.14.18 Install Temp Shielding & Remove Hot Components BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.1.1.1.14.19 Re-Install Components & Remove Temp Shielding BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.1.1.1.14.2 Intermediate IL Installation Planning BCWS 0 0 0 0 0 18,322 22,633 22,633 24,848 21,460 22,589 0 0
2.0.1.1.1.14.20 Install IL Vacuum System BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.1.1.1.14.21 Install EL Vacuum System BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.1.1.1.14.22 Install RR-30 SS Vacuum BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.1.1.1.14.24 Install BA Mods Vacuum BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.1.1.1.14.25 Install & Test IL Instrumentation Cables BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.1.1.1.14.3 Pre-Shutdown IL Installation Planning BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.1.1.1.14.4 Install IL Magnets (incl pre-align) BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.1.1.1.14.5 Install IL Instrumentation BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.1.1.1.14.7 Intermediate EL Installation Planning BCWS 0 0 0 0 0 16,793 20,744 20,744 22,775 19,669 10,352 0 0
2.0.1.1.1.14.8 Pre-Shutdown EL Installation Planning BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.1.1.1.14.9 Install EL Magnets (incl pre-align) BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0

CTC[21] Totals: BCWS 0 0 0 0 0 54,800 67,694 67,694 74,320 45,983 32,941 0 0
2.0.1.1.1.2 RR Magnet & Instrumentation Stands

2.0.1.1.1.2.1 Final Design IL Magnet Stands BCWS 0 0 0 0 0 0 0 0 11,488 19,842 10,443 0 0
2.0.1.1.1.2.10 Prep Req & Award PO for RR-30 SS Magnet Stands BCWS 0 0 0 0 0 0 140 977 780 0 0 0 0
2.0.1.1.1.2.11 Vendor Fab & Receive RR-30 Magnet Stands BCWS 0 0 0 0 0 0 0 0 3,339 10,574 11,131 10,574 3,339
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Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.0.1.1

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control AcCTC WP
2.0.1.1 Recycler Ring Modifications

2.0.1.1.1.1 Common Tooling for Permanent Magnet Assembly
2.0.1.1.1.1.2 Receive & Inspect Tooling Parts BCWS
2.0.1.1.1.1.3 Assemble Tooling BCWS

CTC[21] Totals: BCWS
2.0.1.1.1.10 Lambertson, 8GEV

2.0.1.1.1.10.1 Final Design Wide Gap MLA Magnets BCWS
2.0.1.1.1.10.2 Prep Req & Award PO for MLA_W Parts BCWS
2.0.1.1.1.10.3 Receive & Inspect MLA_W Parts BCWS
2.0.1.1.1.10.4 Fabricate & Assemble MLA_W Magnets BCWS

CTC[21] Totals: BCWS
2.0.1.1.1.11 Controls/Timing

2.0.1.1.1.11.1 Install IL Controls/Timing (incl Kicker) BCWS
2.0.1.1.1.11.2 Install EL Controls/Timing (incl Kicker) BCWS
2.0.1.1.1.11.3 Install BA Mods Controls/Timing BCWS

CTC[21] Totals: BCWS
2.0.1.1.1.12 MGS Mirror Magnets

2.0.1.1.1.12.1 MSG Mirror Magnets Identify Accceptable Spare SGD Magne BCWS
CTC[21] Totals: BCWS
2.0.1.1.1.13 Instrumentation & Cables

2.0.1.1.1.13.1 Procure IL Magnet Cables & Instrumentation Cables BCWS
2.0.1.1.1.13.2 Procure EL Magnet Cables & Instrumentation Cables BCWS

CTC[21] Totals: BCWS
2.0.1.1.1.14 Installation

2.0.1.1.1.14.10 Install & Test EL Instrumentation Cables BCWS
2.0.1.1.1.14.11 Install EL Instrumentation BCWS
2.0.1.1.1.14.13 Intermediate RR-30 SS Installation Planning BCWS
2.0.1.1.1.14.14 Pre-Shutdown RR-30 SS Installation Planning BCWS
2.0.1.1.1.14.15 Install RR-30 SS Magnets (incl pre-align) BCWS
2.0.1.1.1.14.16 Install RR-30 SS Instrumentation BCWS

2.0.1.1.1.14.17 Install BA Mods Kicker Magnet w/Stands, Pull RG220 Cab BCWS
2.0.1.1.1.14.18 Install Temp Shielding & Remove Hot Components BCWS
2.0.1.1.1.14.19 Re-Install Components & Remove Temp Shielding BCWS
2.0.1.1.1.14.2 Intermediate IL Installation Planning BCWS
2.0.1.1.1.14.20 Install IL Vacuum System BCWS
2.0.1.1.1.14.21 Install EL Vacuum System BCWS
2.0.1.1.1.14.22 Install RR-30 SS Vacuum BCWS
2.0.1.1.1.14.24 Install BA Mods Vacuum BCWS
2.0.1.1.1.14.25 Install & Test IL Instrumentation Cables BCWS
2.0.1.1.1.14.3 Pre-Shutdown IL Installation Planning BCWS
2.0.1.1.1.14.4 Install IL Magnets (incl pre-align) BCWS
2.0.1.1.1.14.5 Install IL Instrumentation BCWS
2.0.1.1.1.14.7 Intermediate EL Installation Planning BCWS
2.0.1.1.1.14.8 Pre-Shutdown EL Installation Planning BCWS
2.0.1.1.1.14.9 Install EL Magnets (incl pre-align) BCWS

CTC[21] Totals: BCWS
2.0.1.1.1.2 RR Magnet & Instrumentation Stands

2.0.1.1.1.2.1 Final Design IL Magnet Stands BCWS
2.0.1.1.1.2.10 Prep Req & Award PO for RR-30 SS Magnet Stands BCWS
2.0.1.1.1.2.11 Vendor Fab & Receive RR-30 Magnet Stands BCWS

MAR10     APR10     MAY10     JUN10     JUL10     AUG10     SEP10     OCT10     NOV10     DEC10     JAN11     FEB11     MAR11     

0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
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Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.0.1.1

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control AcCTC WP
2.0.1.1 Recycler Ring Modifications

2.0.1.1.1.1 Common Tooling for Permanent Magnet Assembly
2.0.1.1.1.1.2 Receive & Inspect Tooling Parts BCWS
2.0.1.1.1.1.3 Assemble Tooling BCWS

CTC[21] Totals: BCWS
2.0.1.1.1.10 Lambertson, 8GEV

2.0.1.1.1.10.1 Final Design Wide Gap MLA Magnets BCWS
2.0.1.1.1.10.2 Prep Req & Award PO for MLA_W Parts BCWS
2.0.1.1.1.10.3 Receive & Inspect MLA_W Parts BCWS
2.0.1.1.1.10.4 Fabricate & Assemble MLA_W Magnets BCWS

CTC[21] Totals: BCWS
2.0.1.1.1.11 Controls/Timing

2.0.1.1.1.11.1 Install IL Controls/Timing (incl Kicker) BCWS
2.0.1.1.1.11.2 Install EL Controls/Timing (incl Kicker) BCWS
2.0.1.1.1.11.3 Install BA Mods Controls/Timing BCWS

CTC[21] Totals: BCWS
2.0.1.1.1.12 MGS Mirror Magnets

2.0.1.1.1.12.1 MSG Mirror Magnets Identify Accceptable Spare SGD Magne BCWS
CTC[21] Totals: BCWS
2.0.1.1.1.13 Instrumentation & Cables

2.0.1.1.1.13.1 Procure IL Magnet Cables & Instrumentation Cables BCWS
2.0.1.1.1.13.2 Procure EL Magnet Cables & Instrumentation Cables BCWS

CTC[21] Totals: BCWS
2.0.1.1.1.14 Installation

2.0.1.1.1.14.10 Install & Test EL Instrumentation Cables BCWS
2.0.1.1.1.14.11 Install EL Instrumentation BCWS
2.0.1.1.1.14.13 Intermediate RR-30 SS Installation Planning BCWS
2.0.1.1.1.14.14 Pre-Shutdown RR-30 SS Installation Planning BCWS
2.0.1.1.1.14.15 Install RR-30 SS Magnets (incl pre-align) BCWS
2.0.1.1.1.14.16 Install RR-30 SS Instrumentation BCWS

2.0.1.1.1.14.17 Install BA Mods Kicker Magnet w/Stands, Pull RG220 Cab BCWS
2.0.1.1.1.14.18 Install Temp Shielding & Remove Hot Components BCWS
2.0.1.1.1.14.19 Re-Install Components & Remove Temp Shielding BCWS
2.0.1.1.1.14.2 Intermediate IL Installation Planning BCWS
2.0.1.1.1.14.20 Install IL Vacuum System BCWS
2.0.1.1.1.14.21 Install EL Vacuum System BCWS
2.0.1.1.1.14.22 Install RR-30 SS Vacuum BCWS
2.0.1.1.1.14.24 Install BA Mods Vacuum BCWS
2.0.1.1.1.14.25 Install & Test IL Instrumentation Cables BCWS
2.0.1.1.1.14.3 Pre-Shutdown IL Installation Planning BCWS
2.0.1.1.1.14.4 Install IL Magnets (incl pre-align) BCWS
2.0.1.1.1.14.5 Install IL Instrumentation BCWS
2.0.1.1.1.14.7 Intermediate EL Installation Planning BCWS
2.0.1.1.1.14.8 Pre-Shutdown EL Installation Planning BCWS
2.0.1.1.1.14.9 Install EL Magnets (incl pre-align) BCWS

CTC[21] Totals: BCWS
2.0.1.1.1.2 RR Magnet & Instrumentation Stands

2.0.1.1.1.2.1 Final Design IL Magnet Stands BCWS
2.0.1.1.1.2.10 Prep Req & Award PO for RR-30 SS Magnet Stands BCWS
2.0.1.1.1.2.11 Vendor Fab & Receive RR-30 Magnet Stands BCWS

APR11     MAY11     JUN11     JUL11     AUG11     SEP11     OCT11     NOV11     DEC11     JAN12     FEB12     MAR12     APR12     

0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 6,078 6,078 6,302 5,102 0 0 0 0 0
0 0 0 0 6,078 6,078 6,302 5,102 0 0 0 0 0
0 0 0 0 0 0 0 9,232 21,541 0 0 0 0
0 0 0 0 12,156 12,156 12,605 19,436 21,541 0 0 0 0

0 0 0 0 0 29,057 0 0 0 0 0 0 0
0 0 0 0 0 29,057 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 31,420 0 0
0 0 0 0 0 0 0 0 0 0 38,997 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0

8,068 33,885 35,499 27,431 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 32,024 76,057 80,060 12,009 0 0
0 0 0 0 0 0 0 0 0 0 31,278 0 0

0 0 0 0 0 0 0 49,626 0 0 0 0 0
0 0 0 196,084 49,021 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 255,236 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 26,276 31,907 0
0 0 0 0 0 0 0 0 0 0 0 42,117 10,028
0 0 0 0 0 0 0 0 0 0 11,516 27,967 0
0 0 0 0 0 0 0 0 0 0 0 27,982 0
0 0 0 0 0 0 0 0 0 0 26,183 5,237 0

5,780 24,277 25,433 23,121 25,433 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 27,044 64,230 67,611 54,089 0 0
0 0 0 0 0 0 0 0 0 0 36,397 2,600 0
0 0 0 0 0 0 0 0 0 0 0 0 0

5,283 22,188 23,245 21,132 12,679 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 29,062 69,022 72,655 36,328 0 0

19,131 80,351 84,177 267,768 87,133 0 0 137,756 209,310 220,326 304,493 393,044 10,028

0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
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Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.0.1.1

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control AcCTC WP
2.0.1.1 Recycler Ring Modifications

2.0.1.1.1.1 Common Tooling for Permanent Magnet Assembly
2.0.1.1.1.1.2 Receive & Inspect Tooling Parts BCWS
2.0.1.1.1.1.3 Assemble Tooling BCWS

CTC[21] Totals: BCWS
2.0.1.1.1.10 Lambertson, 8GEV

2.0.1.1.1.10.1 Final Design Wide Gap MLA Magnets BCWS
2.0.1.1.1.10.2 Prep Req & Award PO for MLA_W Parts BCWS
2.0.1.1.1.10.3 Receive & Inspect MLA_W Parts BCWS
2.0.1.1.1.10.4 Fabricate & Assemble MLA_W Magnets BCWS

CTC[21] Totals: BCWS
2.0.1.1.1.11 Controls/Timing

2.0.1.1.1.11.1 Install IL Controls/Timing (incl Kicker) BCWS
2.0.1.1.1.11.2 Install EL Controls/Timing (incl Kicker) BCWS
2.0.1.1.1.11.3 Install BA Mods Controls/Timing BCWS

CTC[21] Totals: BCWS
2.0.1.1.1.12 MGS Mirror Magnets

2.0.1.1.1.12.1 MSG Mirror Magnets Identify Accceptable Spare SGD Magne BCWS
CTC[21] Totals: BCWS
2.0.1.1.1.13 Instrumentation & Cables

2.0.1.1.1.13.1 Procure IL Magnet Cables & Instrumentation Cables BCWS
2.0.1.1.1.13.2 Procure EL Magnet Cables & Instrumentation Cables BCWS

CTC[21] Totals: BCWS
2.0.1.1.1.14 Installation

2.0.1.1.1.14.10 Install & Test EL Instrumentation Cables BCWS
2.0.1.1.1.14.11 Install EL Instrumentation BCWS
2.0.1.1.1.14.13 Intermediate RR-30 SS Installation Planning BCWS
2.0.1.1.1.14.14 Pre-Shutdown RR-30 SS Installation Planning BCWS
2.0.1.1.1.14.15 Install RR-30 SS Magnets (incl pre-align) BCWS
2.0.1.1.1.14.16 Install RR-30 SS Instrumentation BCWS

2.0.1.1.1.14.17 Install BA Mods Kicker Magnet w/Stands, Pull RG220 Cab BCWS
2.0.1.1.1.14.18 Install Temp Shielding & Remove Hot Components BCWS
2.0.1.1.1.14.19 Re-Install Components & Remove Temp Shielding BCWS
2.0.1.1.1.14.2 Intermediate IL Installation Planning BCWS
2.0.1.1.1.14.20 Install IL Vacuum System BCWS
2.0.1.1.1.14.21 Install EL Vacuum System BCWS
2.0.1.1.1.14.22 Install RR-30 SS Vacuum BCWS
2.0.1.1.1.14.24 Install BA Mods Vacuum BCWS
2.0.1.1.1.14.25 Install & Test IL Instrumentation Cables BCWS
2.0.1.1.1.14.3 Pre-Shutdown IL Installation Planning BCWS
2.0.1.1.1.14.4 Install IL Magnets (incl pre-align) BCWS
2.0.1.1.1.14.5 Install IL Instrumentation BCWS
2.0.1.1.1.14.7 Intermediate EL Installation Planning BCWS
2.0.1.1.1.14.8 Pre-Shutdown EL Installation Planning BCWS
2.0.1.1.1.14.9 Install EL Magnets (incl pre-align) BCWS

CTC[21] Totals: BCWS
2.0.1.1.1.2 RR Magnet & Instrumentation Stands

2.0.1.1.1.2.1 Final Design IL Magnet Stands BCWS
2.0.1.1.1.2.10 Prep Req & Award PO for RR-30 SS Magnet Stands BCWS
2.0.1.1.1.2.11 Vendor Fab & Receive RR-30 Magnet Stands BCWS

MAY12     Cumulative

0 20,577
0 7,380
0 27,957

0 46,672
0 3,980
0 123,619
0 382,363
0 556,633

0 23,560
0 23,560
0 30,773
0 77,894

0 29,057
0 29,057

0 65,206
0 41,734
0 106,940

0 31,420
0 38,997
0 99,869
0 104,883
0 200,150
0 31,278

0 49,626
0 245,105
0 255,236
0 132,483
0 58,183
0 52,145
0 39,483
0 27,982
0 31,420
0 104,045
0 212,974
0 38,997
0 111,078
0 84,527
0 207,067
0 2,156,947

0 41,774
0 1,896
0 38,957
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Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.0.1.1

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control AcCTC WP FEB09     MAR09     APR09     MAY09     JUN09     JUL09     AUG09     SEP09     OCT09     NOV09     DEC09     JAN10     FEB10     
2.0.1.1.1.2.12 Prep Req & Award PO for BA Kicker Stands BCWS 47 1,023 791 0 0 0 0 0 0 0 0 0 0
2.0.1.1.1.2.13 Vendor Fab & Receive BA Kicker Magnet Stands BCWS 0 0 240 960 1,056 624 0 0 0 0 0 0 0
2.0.1.1.1.2.14 Prep Req & Award PO for RR Instrumentation Stands BCWS 0 0 0 0 0 0 140 977 780 0 0 0 0
2.0.1.1.1.2.15 Vendor Fab & Receive RR Instrumentation Stands BCWS 0 0 0 0 0 0 0 0 2,795 8,851 9,317 2,329 0
2.0.1.1.1.2.2 Final Design EL Magnet Stands BCWS 0 0 0 0 0 0 0 18,934 21,931 0 0 0 0
2.0.1.1.1.2.3 Final Design RR-30 SS Magnet Stands BCWS 0 0 0 0 0 8,437 21,696 0 0 0 0 0 0
2.0.1.1.1.2.4 Final Design BA Kicker Stands BCWS 22,870 0 0 0 0 0 0 0 0 0 0 0 0
2.0.1.1.1.2.5 Final Design Instrumentation Stands BCWS 0 0 0 0 0 8,437 21,696 0 0 0 0 0 0
2.0.1.1.1.2.6 Prep Req & Award PO for IL Magnet Stands BCWS 0 0 0 0 0 0 0 0 0 0 487 926 536
2.0.1.1.1.2.7 Vendor Fab & Receive IL Magnet Stands BCWS 0 0 0 0 0 0 0 0 0 0 0 0 7,151
2.0.1.1.1.2.8 Prep Req & Award PO for EL Magnet Stands BCWS 0 0 0 0 0 0 0 0 49 926 975 0 0
2.0.1.1.1.2.9 Vendor Fab & Receive EL Magnet Stands BCWS 0 0 0 0 0 0 0 0 0 0 0 13,052 13,739

CTC[21] Totals: BCWS 22,917 1,023 1,031 960 1,056 17,498 43,670 20,887 41,161 40,194 32,353 26,881 24,765
2.0.1.1.1.3 Vertical Dipole Magnets

2.0.1.1.1.3.2 Prep Req & Award PO for two (2) remaining ADC_W Parts BCWS 0 0 0 853 1,251 739 0 0 0 0 0 0 0
2.0.1.1.1.3.3 Receive two (2) remaining ADC_W Parts BCWS 0 0 0 1,913 8,417 8,417 383 0 0 0 0 0 0
2.0.1.1.1.3.4 Refurbish two (2) remaining bending magnets (currently i BCWS 0 0 0 0 0 0 43,042 21,521 0 0 0 0 0
2.0.1.1.1.3.5.1 Final Design Vertical Magnet Power Supplies BCWS 0 0 0 0 0 16,741 19,531 930 0 0 0 0 0
2.0.1.1.1.3.5.10 Install Vertical Dipole Magnet PS Cables for Injectio BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.1.1.1.3.5.11 Install Vertical Dipole Magnet PS Cables for Extracti BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.1.1.1.3.5.2 Prep  Req & Award PO for Spang Power Supplies BCWS 0 0 0 0 0 0 0 0 1,072 146 0 0 0
2.0.1.1.1.3.5.3 Receive Spang Power Supplies BCWS 0 0 0 0 0 0 0 0 0 17,011 21,264 20,201 21,264
2.0.1.1.1.3.5.4 Procure Regulator Parts for Spang BCWS 0 0 0 0 0 0 0 0 14,391 1,962 0 0 0
2.0.1.1.1.3.5.5 Fabricate Regulators BCWS 0 0 0 0 0 0 0 0 0 19,688 0 0 0
2.0.1.1.1.3.5.6 Prep Req & Award PO for Switcher Parts BCWS 0 0 0 0 0 0 0 0 2,144 292 0 0 0
2.0.1.1.1.3.5.7 Receive Switcher Parts BCWS 0 0 0 0 0 0 0 0 0 19,224 24,030 22,829 24,030
2.0.1.1.1.3.5.8 Fabricate & Test Switcher Supply BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.1.1.1.3.5.9 Install Vertical Dipole Magnet Power Supplies BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0

CTC[21] Totals: BCWS 0 0 0 2,766 9,668 25,897 62,956 22,451 17,608 58,324 45,294 43,030 45,294
2.0.1.1.1.4 RR Permanent Quadrupoles

2.0.1.1.1.4.1 Final Engineering Design of RR Permanent Quads BCWS 0 0 0 0 0 13,957 11,420 0 0 0 0 0 0

2.0.1.1.1.4.2 Prep Purch Req & Award PO for RR Permanent Magnet Parts BCWS 0 0 0 0 0 227 2,388 2,388 715 0 0 0 0
2.0.1.1.1.4.3 Receive & Inspect Parts BCWS 0 0 0 0 0 0 0 0 24,304 0 0 0 0
2.0.1.1.1.4.5 Access Magnets from Storage BCWS 0 0 0 0 0 0 0 0 7,243 0 0 0 0
2.0.1.1.1.4.6 Access Magnets Removed from Tunnel BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.1.1.1.4.7 Fabricate, Assemble & Test Magnets BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0

CTC[21] Totals: BCWS 0 0 0 0 0 14,185 13,807 2,388 32,262 0 0 0 0
2.0.1.1.1.5 IL PDD Magnets

2.0.1.1.1.5.1 Final PDD Design & Tooling BCWS 0 0 0 2,643 3,230 0 0 0 0 0 0 0 0
2.0.1.1.1.5.2 Prep  Req & Award PO for IL PDD Parts BCWS 0 0 0 796 1,251 1,251 398 0 0 0 0 0 0
2.0.1.1.1.5.3 Receive IL PDD Parts BCWS 0 0 0 8,263 45,446 45,446 35,118 0 0 0 0 0 0
2.0.1.1.1.5.4 Assemble & Trim IL PDD Magnets BCWS 0 0 0 0 0 0 7,839 41,153 45,169 16,425 0 0 0

CTC[21] Totals: BCWS 0 0 0 11,702 49,927 46,697 43,354 41,153 45,169 16,425 0 0 0
2.0.1.1.1.6 IL PDDW Magnets

2.0.1.1.1.6.1 Final Design IL PDDW Magnets BCWS 0 0 0 0 0 0 0 0 13,698 13,013 685 0 0
2.0.1.1.1.6.2 Prep Req & Award PO for IL PDDW Parts BCWS 0 0 0 0 0 0 0 0 0 1,132 1,192 1,132 417
2.0.1.1.1.6.3 Receive IL PDDW Parts BCWS 0 0 0 0 0 0 0 0 0 7,743 17,207 16,346 14,626
2.0.1.1.1.6.4 Assemble & Trim IL PDDW Magnets BCWS 0 0 0 0 0 0 0 0 0 0 0 0 4,570

CTC[21] Totals: BCWS 0 0 0 0 0 0 0 0 13,698 21,888 19,083 17,478 19,613
2.0.1.1.1.7 Trim Magnets

2.0.1.1.1.7.1 Power Supply Placement BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0

cap-ramnova-ca-2.0.1.1.xls Page 5 of 16 4-Mar-2009



Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.0.1.1

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control AcCTC WP
2.0.1.1.1.2.12 Prep Req & Award PO for BA Kicker Stands BCWS
2.0.1.1.1.2.13 Vendor Fab & Receive BA Kicker Magnet Stands BCWS
2.0.1.1.1.2.14 Prep Req & Award PO for RR Instrumentation Stands BCWS
2.0.1.1.1.2.15 Vendor Fab & Receive RR Instrumentation Stands BCWS
2.0.1.1.1.2.2 Final Design EL Magnet Stands BCWS
2.0.1.1.1.2.3 Final Design RR-30 SS Magnet Stands BCWS
2.0.1.1.1.2.4 Final Design BA Kicker Stands BCWS
2.0.1.1.1.2.5 Final Design Instrumentation Stands BCWS
2.0.1.1.1.2.6 Prep Req & Award PO for IL Magnet Stands BCWS
2.0.1.1.1.2.7 Vendor Fab & Receive IL Magnet Stands BCWS
2.0.1.1.1.2.8 Prep Req & Award PO for EL Magnet Stands BCWS
2.0.1.1.1.2.9 Vendor Fab & Receive EL Magnet Stands BCWS

CTC[21] Totals: BCWS
2.0.1.1.1.3 Vertical Dipole Magnets

2.0.1.1.1.3.2 Prep Req & Award PO for two (2) remaining ADC_W Parts BCWS
2.0.1.1.1.3.3 Receive two (2) remaining ADC_W Parts BCWS
2.0.1.1.1.3.4 Refurbish two (2) remaining bending magnets (currently i BCWS
2.0.1.1.1.3.5.1 Final Design Vertical Magnet Power Supplies BCWS
2.0.1.1.1.3.5.10 Install Vertical Dipole Magnet PS Cables for Injectio BCWS
2.0.1.1.1.3.5.11 Install Vertical Dipole Magnet PS Cables for Extracti BCWS
2.0.1.1.1.3.5.2 Prep  Req & Award PO for Spang Power Supplies BCWS
2.0.1.1.1.3.5.3 Receive Spang Power Supplies BCWS
2.0.1.1.1.3.5.4 Procure Regulator Parts for Spang BCWS
2.0.1.1.1.3.5.5 Fabricate Regulators BCWS
2.0.1.1.1.3.5.6 Prep Req & Award PO for Switcher Parts BCWS
2.0.1.1.1.3.5.7 Receive Switcher Parts BCWS
2.0.1.1.1.3.5.8 Fabricate & Test Switcher Supply BCWS
2.0.1.1.1.3.5.9 Install Vertical Dipole Magnet Power Supplies BCWS

CTC[21] Totals: BCWS
2.0.1.1.1.4 RR Permanent Quadrupoles

2.0.1.1.1.4.1 Final Engineering Design of RR Permanent Quads BCWS

2.0.1.1.1.4.2 Prep Purch Req & Award PO for RR Permanent Magnet Parts BCWS
2.0.1.1.1.4.3 Receive & Inspect Parts BCWS
2.0.1.1.1.4.5 Access Magnets from Storage BCWS
2.0.1.1.1.4.6 Access Magnets Removed from Tunnel BCWS
2.0.1.1.1.4.7 Fabricate, Assemble & Test Magnets BCWS

CTC[21] Totals: BCWS
2.0.1.1.1.5 IL PDD Magnets

2.0.1.1.1.5.1 Final PDD Design & Tooling BCWS
2.0.1.1.1.5.2 Prep  Req & Award PO for IL PDD Parts BCWS
2.0.1.1.1.5.3 Receive IL PDD Parts BCWS
2.0.1.1.1.5.4 Assemble & Trim IL PDD Magnets BCWS

CTC[21] Totals: BCWS
2.0.1.1.1.6 IL PDDW Magnets

2.0.1.1.1.6.1 Final Design IL PDDW Magnets BCWS
2.0.1.1.1.6.2 Prep Req & Award PO for IL PDDW Parts BCWS
2.0.1.1.1.6.3 Receive IL PDDW Parts BCWS
2.0.1.1.1.6.4 Assemble & Trim IL PDDW Magnets BCWS

CTC[21] Totals: BCWS
2.0.1.1.1.7 Trim Magnets

2.0.1.1.1.7.1 Power Supply Placement BCWS

MAR10     APR10     MAY10     JUN10     JUL10     AUG10     SEP10     OCT10     NOV10     DEC10     JAN11     FEB11     MAR11     
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0

18,276 17,481 15,892 4,768 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0

15,799 12,365 0 0 0 0 0 0 0 0 0 0 0
34,075 29,846 15,892 4,768 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 20,820 0 0 0
0 0 0 0 0 0 0 0 0 0 38,379 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0

24,453 7,442 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0

27,635 8,411 0 0 0 0 0 0 0 0 0 0 0
0 15,993 21,323 23,456 22,390 23,456 22,390 23,463 20,111 0 0 0 0
0 0 0 0 0 0 0 0 1,646 12,344 0 0 0

52,088 31,846 21,323 23,456 22,390 23,456 22,390 23,463 21,757 33,164 38,379 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0

33,514 0 0 0 0 0 0 0 0 0 0 0 0
33,514 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0
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Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.0.1.1

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control AcCTC WP
2.0.1.1.1.2.12 Prep Req & Award PO for BA Kicker Stands BCWS
2.0.1.1.1.2.13 Vendor Fab & Receive BA Kicker Magnet Stands BCWS
2.0.1.1.1.2.14 Prep Req & Award PO for RR Instrumentation Stands BCWS
2.0.1.1.1.2.15 Vendor Fab & Receive RR Instrumentation Stands BCWS
2.0.1.1.1.2.2 Final Design EL Magnet Stands BCWS
2.0.1.1.1.2.3 Final Design RR-30 SS Magnet Stands BCWS
2.0.1.1.1.2.4 Final Design BA Kicker Stands BCWS
2.0.1.1.1.2.5 Final Design Instrumentation Stands BCWS
2.0.1.1.1.2.6 Prep Req & Award PO for IL Magnet Stands BCWS
2.0.1.1.1.2.7 Vendor Fab & Receive IL Magnet Stands BCWS
2.0.1.1.1.2.8 Prep Req & Award PO for EL Magnet Stands BCWS
2.0.1.1.1.2.9 Vendor Fab & Receive EL Magnet Stands BCWS

CTC[21] Totals: BCWS
2.0.1.1.1.3 Vertical Dipole Magnets

2.0.1.1.1.3.2 Prep Req & Award PO for two (2) remaining ADC_W Parts BCWS
2.0.1.1.1.3.3 Receive two (2) remaining ADC_W Parts BCWS
2.0.1.1.1.3.4 Refurbish two (2) remaining bending magnets (currently i BCWS
2.0.1.1.1.3.5.1 Final Design Vertical Magnet Power Supplies BCWS
2.0.1.1.1.3.5.10 Install Vertical Dipole Magnet PS Cables for Injectio BCWS
2.0.1.1.1.3.5.11 Install Vertical Dipole Magnet PS Cables for Extracti BCWS
2.0.1.1.1.3.5.2 Prep  Req & Award PO for Spang Power Supplies BCWS
2.0.1.1.1.3.5.3 Receive Spang Power Supplies BCWS
2.0.1.1.1.3.5.4 Procure Regulator Parts for Spang BCWS
2.0.1.1.1.3.5.5 Fabricate Regulators BCWS
2.0.1.1.1.3.5.6 Prep Req & Award PO for Switcher Parts BCWS
2.0.1.1.1.3.5.7 Receive Switcher Parts BCWS
2.0.1.1.1.3.5.8 Fabricate & Test Switcher Supply BCWS
2.0.1.1.1.3.5.9 Install Vertical Dipole Magnet Power Supplies BCWS

CTC[21] Totals: BCWS
2.0.1.1.1.4 RR Permanent Quadrupoles

2.0.1.1.1.4.1 Final Engineering Design of RR Permanent Quads BCWS

2.0.1.1.1.4.2 Prep Purch Req & Award PO for RR Permanent Magnet Parts BCWS
2.0.1.1.1.4.3 Receive & Inspect Parts BCWS
2.0.1.1.1.4.5 Access Magnets from Storage BCWS
2.0.1.1.1.4.6 Access Magnets Removed from Tunnel BCWS
2.0.1.1.1.4.7 Fabricate, Assemble & Test Magnets BCWS

CTC[21] Totals: BCWS
2.0.1.1.1.5 IL PDD Magnets

2.0.1.1.1.5.1 Final PDD Design & Tooling BCWS
2.0.1.1.1.5.2 Prep  Req & Award PO for IL PDD Parts BCWS
2.0.1.1.1.5.3 Receive IL PDD Parts BCWS
2.0.1.1.1.5.4 Assemble & Trim IL PDD Magnets BCWS

CTC[21] Totals: BCWS
2.0.1.1.1.6 IL PDDW Magnets

2.0.1.1.1.6.1 Final Design IL PDDW Magnets BCWS
2.0.1.1.1.6.2 Prep Req & Award PO for IL PDDW Parts BCWS
2.0.1.1.1.6.3 Receive IL PDDW Parts BCWS
2.0.1.1.1.6.4 Assemble & Trim IL PDDW Magnets BCWS

CTC[21] Totals: BCWS
2.0.1.1.1.7 Trim Magnets

2.0.1.1.1.7.1 Power Supply Placement BCWS

APR11     MAY11     JUN11     JUL11     AUG11     SEP11     OCT11     NOV11     DEC11     JAN12     FEB12     MAR12     APR12     
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 710 0 0 0 0 0 0 0 0
0 0 0 0 931 19,546 20,485 11,705 0 0 0 0 0
0 0 0 0 1,641 19,546 20,485 11,705 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 13,159 0 0 0 0 0 0 0 0
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Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.0.1.1

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control AcCTC WP
2.0.1.1.1.2.12 Prep Req & Award PO for BA Kicker Stands BCWS
2.0.1.1.1.2.13 Vendor Fab & Receive BA Kicker Magnet Stands BCWS
2.0.1.1.1.2.14 Prep Req & Award PO for RR Instrumentation Stands BCWS
2.0.1.1.1.2.15 Vendor Fab & Receive RR Instrumentation Stands BCWS
2.0.1.1.1.2.2 Final Design EL Magnet Stands BCWS
2.0.1.1.1.2.3 Final Design RR-30 SS Magnet Stands BCWS
2.0.1.1.1.2.4 Final Design BA Kicker Stands BCWS
2.0.1.1.1.2.5 Final Design Instrumentation Stands BCWS
2.0.1.1.1.2.6 Prep Req & Award PO for IL Magnet Stands BCWS
2.0.1.1.1.2.7 Vendor Fab & Receive IL Magnet Stands BCWS
2.0.1.1.1.2.8 Prep Req & Award PO for EL Magnet Stands BCWS
2.0.1.1.1.2.9 Vendor Fab & Receive EL Magnet Stands BCWS

CTC[21] Totals: BCWS
2.0.1.1.1.3 Vertical Dipole Magnets

2.0.1.1.1.3.2 Prep Req & Award PO for two (2) remaining ADC_W Parts BCWS
2.0.1.1.1.3.3 Receive two (2) remaining ADC_W Parts BCWS
2.0.1.1.1.3.4 Refurbish two (2) remaining bending magnets (currently i BCWS
2.0.1.1.1.3.5.1 Final Design Vertical Magnet Power Supplies BCWS
2.0.1.1.1.3.5.10 Install Vertical Dipole Magnet PS Cables for Injectio BCWS
2.0.1.1.1.3.5.11 Install Vertical Dipole Magnet PS Cables for Extracti BCWS
2.0.1.1.1.3.5.2 Prep  Req & Award PO for Spang Power Supplies BCWS
2.0.1.1.1.3.5.3 Receive Spang Power Supplies BCWS
2.0.1.1.1.3.5.4 Procure Regulator Parts for Spang BCWS
2.0.1.1.1.3.5.5 Fabricate Regulators BCWS
2.0.1.1.1.3.5.6 Prep Req & Award PO for Switcher Parts BCWS
2.0.1.1.1.3.5.7 Receive Switcher Parts BCWS
2.0.1.1.1.3.5.8 Fabricate & Test Switcher Supply BCWS
2.0.1.1.1.3.5.9 Install Vertical Dipole Magnet Power Supplies BCWS

CTC[21] Totals: BCWS
2.0.1.1.1.4 RR Permanent Quadrupoles

2.0.1.1.1.4.1 Final Engineering Design of RR Permanent Quads BCWS

2.0.1.1.1.4.2 Prep Purch Req & Award PO for RR Permanent Magnet Parts BCWS
2.0.1.1.1.4.3 Receive & Inspect Parts BCWS
2.0.1.1.1.4.5 Access Magnets from Storage BCWS
2.0.1.1.1.4.6 Access Magnets Removed from Tunnel BCWS
2.0.1.1.1.4.7 Fabricate, Assemble & Test Magnets BCWS

CTC[21] Totals: BCWS
2.0.1.1.1.5 IL PDD Magnets

2.0.1.1.1.5.1 Final PDD Design & Tooling BCWS
2.0.1.1.1.5.2 Prep  Req & Award PO for IL PDD Parts BCWS
2.0.1.1.1.5.3 Receive IL PDD Parts BCWS
2.0.1.1.1.5.4 Assemble & Trim IL PDD Magnets BCWS

CTC[21] Totals: BCWS
2.0.1.1.1.6 IL PDDW Magnets

2.0.1.1.1.6.1 Final Design IL PDDW Magnets BCWS
2.0.1.1.1.6.2 Prep Req & Award PO for IL PDDW Parts BCWS
2.0.1.1.1.6.3 Receive IL PDDW Parts BCWS
2.0.1.1.1.6.4 Assemble & Trim IL PDDW Magnets BCWS

CTC[21] Totals: BCWS
2.0.1.1.1.7 Trim Magnets

2.0.1.1.1.7.1 Power Supply Placement BCWS

MAY12     Cumulative
0 1,860
0 2,880
0 1,896
0 23,293
0 40,865
0 30,133
0 22,870
0 30,133
0 1,949
0 63,568
0 1,949
0 54,954
0 358,977

0 2,843
0 19,131
0 64,563
0 37,202
0 20,820
0 38,379
0 1,218
0 111,635
0 16,354
0 19,688
0 2,437
0 126,159
0 172,581
0 13,990
0 647,000

0 25,377

0 5,718
0 24,304
0 7,243
0 710
0 52,667
0 116,019

0 5,873
0 3,695
0 134,274
0 110,586
0 254,428

0 27,396
0 3,873
0 55,922
0 38,084
0 125,275

0 13,159

cap-ramnova-ca-2.0.1.1.xls Page 8 of 16 4-Mar-2009



Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.0.1.1

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control AcCTC WP FEB09     MAR09     APR09     MAY09     JUN09     JUL09     AUG09     SEP09     OCT09     NOV09     DEC09     JAN10     FEB10     
CTC[21] Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.1.1.1.8 PDS Magnets

2.0.1.1.1.8.1 Prep Req & Award PO for SmCo5 bricks BCWS 0 0 0 0 0 0 0 0 5,958 0 0 0 0
2.0.1.1.1.8.2 Receive IL PDS SmCo5 bricks BCWS 0 0 0 0 0 0 0 0 4,186 11,363 11,961 11,363 8,971
2.0.1.1.1.8.3 Test magnets BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0

2.0.1.1.1.8.4 Prep purch req and award PO for PDS magnet from industry BCWS 0 0 0 0 0 0 0 0 0 0 3,575 2,383 0
2.0.1.1.1.8.5 Receive PDS magnets from industry BCWS 0 0 0 0 0 0 0 0 0 0 0 30,751 41,001

CTC[21] Totals: BCWS 0 0 0 0 0 0 0 0 10,144 11,363 15,536 44,497 49,972
2.0.1.1.1.9 Vacuum System

2.0.1.1.1.9.1 Procure IL Misc Mechanical Equip BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.1.1.1.9.2 Procure EL Misc Mechanical Equip BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.1.1.1.9.3 Procure RR-30 SS Misc Mechanical Equipment BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.1.1.1.9.4 Procure Beam Abort Misc Mechanical Equipment BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0

CTC[21] Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.1.1.2 RR 53 Mhz System

2.0.1.1.2.1 Final Design 53 Mhz RF System BCWS 0 0 0 0 14,668 26,892 7,334 0 0 0 0 0 0
2.0.1.1.2.10 RR Reconsitute 53 Mhz RF System Vacuum BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.1.1.2.2 RR Prep  Req & Award PO for 53 Mhz RF System Copper BCWS 0 0 0 0 0 0 9,933 14,900 3,718 0 0 0 0
2.0.1.1.2.3 RR Receive 53 Mhz RF System Copper BCWS 0 0 0 0 0 0 0 0 19,090 21,335 22,458 21,335 16,844
2.0.1.1.2.4 RR Procure 53 Mhz Flanges BCWS 0 0 0 0 0 0 2,537 3,805 4,115 0 0 0 0
2.0.1.1.2.5 RR Procure 53 Mhz Tetrodes BCWS 0 0 0 0 0 0 15,858 23,787 25,487 0 0 0 0
2.0.1.1.2.6 RR Procure 53 Mhz Ceramics BCWS 0 0 0 0 0 0 9,062 13,594 14,560 12,575 13,237 12,575 1,986
2.0.1.1.2.7 RR Procure 53 Mhz Misc Material BCWS 0 0 0 0 0 0 9,292 13,938 14,929 12,893 13,572 12,893 2,036
2.0.1.1.2.8 RR Fabricate 53 Mhz RF System BCWS 0 0 0 0 0 0 0 0 0 0 0 0 20,596
2.0.1.1.2.9 RR Install 53 Mhz RF System BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0

CTC[21] Totals: BCWS 0 0 0 0 14,668 26,892 54,017 70,024 81,898 46,803 49,267 46,803 41,461
2.0.1.1.3 Ovesight to TD Magnet Modifications

2.0.1.1.3.1 FY09 Oversight of TD Magnet Construction - RR Mods Beamlin BCWS 2,347 2,582 2,582 2,347 2,582 2,582 2,464 2,464 0 0 0 0 0

2.0.1.1.3.2 FY10 Oversight of TD Magnet Construction - RR Mods Beamlin BCWS 0 0 0 0 0 0 0 0 2,021 1,745 1,837 1,745 1,837

2.0.1.1.3.3 FY11 & FY12 Oversight of TD Magnet Construction - RR Mods BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
CTC[21] Totals: BCWS 2,347 2,582 2,582 2,347 2,582 2,582 2,464 2,464 2,021 1,745 1,837 1,745 1,837
2.0.1.1.4.1 Injection Line Water System Mods Installation

2.0.1.1.4.1.1 Finial Design IL Water Systems BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.1.1.4.1.2 Procurement & Fab of Piping Components BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.1.1.4.1.3 Relocate Piping & Bus Work, Q-100 Area BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.1.1.4.1.4 Install Piping to MI-14 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.1.1.4.1.5 Connect Power Supplies & Flourinert Skids in MI-14 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.1.1.4.1.6 Test & Troubleshoot MI-14 Water System BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0

CTC[21] Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.1.1.4.2 Extraction Line Water System Mods Installation

2.0.1.1.4.2.1 Final Design EL Water Systems BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.1.1.4.2.2 Procure Piping Components BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.1.1.4.2.3 Complete Q300 Area Pipe & Bus Relocation Work BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.1.1.4.2.4 Connect Power Supplies & Flourinert Skids in MI-30 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.1.1.4.2.5 Test & Troubleshoot MI-30 Water System BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0

CTC[21] Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.1.1.4.3 Abort Line Water System Mods Installation

2.0.1.1.4.3.1 Final Design RR Abort Water System BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
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Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.0.1.1

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control AcCTC WP
CTC[21] Totals: BCWS
2.0.1.1.1.8 PDS Magnets

2.0.1.1.1.8.1 Prep Req & Award PO for SmCo5 bricks BCWS
2.0.1.1.1.8.2 Receive IL PDS SmCo5 bricks BCWS
2.0.1.1.1.8.3 Test magnets BCWS

2.0.1.1.1.8.4 Prep purch req and award PO for PDS magnet from industry BCWS
2.0.1.1.1.8.5 Receive PDS magnets from industry BCWS

CTC[21] Totals: BCWS
2.0.1.1.1.9 Vacuum System

2.0.1.1.1.9.1 Procure IL Misc Mechanical Equip BCWS
2.0.1.1.1.9.2 Procure EL Misc Mechanical Equip BCWS
2.0.1.1.1.9.3 Procure RR-30 SS Misc Mechanical Equipment BCWS
2.0.1.1.1.9.4 Procure Beam Abort Misc Mechanical Equipment BCWS

CTC[21] Totals: BCWS
2.0.1.1.2 RR 53 Mhz System

2.0.1.1.2.1 Final Design 53 Mhz RF System BCWS
2.0.1.1.2.10 RR Reconsitute 53 Mhz RF System Vacuum BCWS
2.0.1.1.2.2 RR Prep  Req & Award PO for 53 Mhz RF System Copper BCWS
2.0.1.1.2.3 RR Receive 53 Mhz RF System Copper BCWS
2.0.1.1.2.4 RR Procure 53 Mhz Flanges BCWS
2.0.1.1.2.5 RR Procure 53 Mhz Tetrodes BCWS
2.0.1.1.2.6 RR Procure 53 Mhz Ceramics BCWS
2.0.1.1.2.7 RR Procure 53 Mhz Misc Material BCWS
2.0.1.1.2.8 RR Fabricate 53 Mhz RF System BCWS
2.0.1.1.2.9 RR Install 53 Mhz RF System BCWS

CTC[21] Totals: BCWS
2.0.1.1.3 Ovesight to TD Magnet Modifications

2.0.1.1.3.1 FY09 Oversight of TD Magnet Construction - RR Mods Beamlin BCWS

2.0.1.1.3.2 FY10 Oversight of TD Magnet Construction - RR Mods Beamlin BCWS

2.0.1.1.3.3 FY11 & FY12 Oversight of TD Magnet Construction - RR Mods BCWS
CTC[21] Totals: BCWS
2.0.1.1.4.1 Injection Line Water System Mods Installation

2.0.1.1.4.1.1 Finial Design IL Water Systems BCWS
2.0.1.1.4.1.2 Procurement & Fab of Piping Components BCWS
2.0.1.1.4.1.3 Relocate Piping & Bus Work, Q-100 Area BCWS
2.0.1.1.4.1.4 Install Piping to MI-14 BCWS
2.0.1.1.4.1.5 Connect Power Supplies & Flourinert Skids in MI-14 BCWS
2.0.1.1.4.1.6 Test & Troubleshoot MI-14 Water System BCWS

CTC[21] Totals: BCWS
2.0.1.1.4.2 Extraction Line Water System Mods Installation

2.0.1.1.4.2.1 Final Design EL Water Systems BCWS
2.0.1.1.4.2.2 Procure Piping Components BCWS
2.0.1.1.4.2.3 Complete Q300 Area Pipe & Bus Relocation Work BCWS
2.0.1.1.4.2.4 Connect Power Supplies & Flourinert Skids in MI-30 BCWS
2.0.1.1.4.2.5 Test & Troubleshoot MI-30 Water System BCWS

CTC[21] Totals: BCWS
2.0.1.1.4.3 Abort Line Water System Mods Installation

2.0.1.1.4.3.1 Final Design RR Abort Water System BCWS

MAR10     APR10     MAY10     JUN10     JUL10     AUG10     SEP10     OCT10     NOV10     DEC10     JAN11     FEB11     MAR11     
0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0

17,071 9,192 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0
20,501 0 0 0 0 0 0 0 0 0 0 0 0
37,572 9,192 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 3,924 5,641
0 0 0 0 0 0 0 0 0 0 0 3,924 5,641

0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0

94,740 90,621 82,383 90,621 86,502 90,621 86,502 91,432 87,078 87,078 82,724 87,078 69,662
0 0 0 0 0 0 0 0 0 0 0 0 0

94,740 90,621 82,383 90,621 86,502 90,621 86,502 91,432 87,078 87,078 82,724 87,078 69,662

0 0 0 0 0 0 0 0 0 0 0 0 0

2,113 2,021 1,837 2,021 1,929 2,021 1,929 0 0 0 0 0 0

0 0 0 0 0 0 0 1,301 1,239 1,239 1,177 1,239 1,425
2,113 2,021 1,837 2,021 1,929 2,021 1,929 1,301 1,239 1,239 1,177 1,239 1,425

0 0 0 0 0 0 0 0 6,132 7,214 721 0 0
0 0 0 0 0 0 0 0 0 0 258 2,583 2,970
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 6,132 7,214 980 2,583 2,970

0 0 0 0 0 0 0 0 2,341 2,754 275 0 0
0 0 0 0 0 0 0 0 0 0 180 1,797 2,067
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 2,341 2,754 455 1,797 2,067

0 0 0 0 0 0 0 0 2,341 2,754 275 0 0
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Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.0.1.1

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control AcCTC WP
CTC[21] Totals: BCWS
2.0.1.1.1.8 PDS Magnets

2.0.1.1.1.8.1 Prep Req & Award PO for SmCo5 bricks BCWS
2.0.1.1.1.8.2 Receive IL PDS SmCo5 bricks BCWS
2.0.1.1.1.8.3 Test magnets BCWS

2.0.1.1.1.8.4 Prep purch req and award PO for PDS magnet from industry BCWS
2.0.1.1.1.8.5 Receive PDS magnets from industry BCWS

CTC[21] Totals: BCWS
2.0.1.1.1.9 Vacuum System

2.0.1.1.1.9.1 Procure IL Misc Mechanical Equip BCWS
2.0.1.1.1.9.2 Procure EL Misc Mechanical Equip BCWS
2.0.1.1.1.9.3 Procure RR-30 SS Misc Mechanical Equipment BCWS
2.0.1.1.1.9.4 Procure Beam Abort Misc Mechanical Equipment BCWS

CTC[21] Totals: BCWS
2.0.1.1.2 RR 53 Mhz System

2.0.1.1.2.1 Final Design 53 Mhz RF System BCWS
2.0.1.1.2.10 RR Reconsitute 53 Mhz RF System Vacuum BCWS
2.0.1.1.2.2 RR Prep  Req & Award PO for 53 Mhz RF System Copper BCWS
2.0.1.1.2.3 RR Receive 53 Mhz RF System Copper BCWS
2.0.1.1.2.4 RR Procure 53 Mhz Flanges BCWS
2.0.1.1.2.5 RR Procure 53 Mhz Tetrodes BCWS
2.0.1.1.2.6 RR Procure 53 Mhz Ceramics BCWS
2.0.1.1.2.7 RR Procure 53 Mhz Misc Material BCWS
2.0.1.1.2.8 RR Fabricate 53 Mhz RF System BCWS
2.0.1.1.2.9 RR Install 53 Mhz RF System BCWS

CTC[21] Totals: BCWS
2.0.1.1.3 Ovesight to TD Magnet Modifications

2.0.1.1.3.1 FY09 Oversight of TD Magnet Construction - RR Mods Beamlin BCWS

2.0.1.1.3.2 FY10 Oversight of TD Magnet Construction - RR Mods Beamlin BCWS

2.0.1.1.3.3 FY11 & FY12 Oversight of TD Magnet Construction - RR Mods BCWS
CTC[21] Totals: BCWS
2.0.1.1.4.1 Injection Line Water System Mods Installation

2.0.1.1.4.1.1 Finial Design IL Water Systems BCWS
2.0.1.1.4.1.2 Procurement & Fab of Piping Components BCWS
2.0.1.1.4.1.3 Relocate Piping & Bus Work, Q-100 Area BCWS
2.0.1.1.4.1.4 Install Piping to MI-14 BCWS
2.0.1.1.4.1.5 Connect Power Supplies & Flourinert Skids in MI-14 BCWS
2.0.1.1.4.1.6 Test & Troubleshoot MI-14 Water System BCWS

CTC[21] Totals: BCWS
2.0.1.1.4.2 Extraction Line Water System Mods Installation

2.0.1.1.4.2.1 Final Design EL Water Systems BCWS
2.0.1.1.4.2.2 Procure Piping Components BCWS
2.0.1.1.4.2.3 Complete Q300 Area Pipe & Bus Relocation Work BCWS
2.0.1.1.4.2.4 Connect Power Supplies & Flourinert Skids in MI-30 BCWS
2.0.1.1.4.2.5 Test & Troubleshoot MI-30 Water System BCWS

CTC[21] Totals: BCWS
2.0.1.1.4.3 Abort Line Water System Mods Installation

2.0.1.1.4.3.1 Final Design RR Abort Water System BCWS

APR11     MAY11     JUN11     JUL11     AUG11     SEP11     OCT11     NOV11     DEC11     JAN12     FEB12     MAR12     APR12     
0 0 0 0 13,159 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0

0 13,473 18,525 16,841 19,367 17,683 15,531 0 0 0 0 0 0
0 13,473 18,525 16,841 19,367 17,683 15,531 0 0 0 0 0 0

3,739 15,704 16,452 14,956 17,200 15,704 6,132 0 0 0 0 0 0
5,150 5,150 5,396 4,169 0 0 0 0 0 0 0 0 0
8,889 47,800 58,898 52,808 55,934 51,070 37,195 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 30,114 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 98,752 98,752 54,210 0 0 0 0 0 0
0 0 0 0 98,752 98,752 84,324 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0

1,301 1,301 1,363 1,239 1,425 1,301 1,358 1,293 1,229 1,293 1,358 1,423 1,358
1,301 1,301 1,363 1,239 1,425 1,301 1,358 1,293 1,229 1,293 1,358 1,423 1,358

0 0 0 0 0 0 0 0 0 0 0 0 0
2,712 2,712 2,841 2,583 2,970 1,033 0 0 0 0 0 0 0

0 0 0 0 0 66,062 21,291 0 0 0 0 0 0
0 0 0 0 0 21,255 0 0 0 0 0 0 0
0 0 0 0 0 8,811 0 0 0 0 0 0 0
0 0 0 0 0 0 7,906 0 0 0 0 0 0

2,712 2,712 2,841 2,583 2,970 97,161 29,197 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0
1,887 1,887 1,977 1,797 2,067 719 0 0 0 0 0 0 0

0 0 0 0 0 18,375 5,914 0 0 0 0 0 0
0 0 0 0 0 8,811 0 0 0 0 0 0 0
0 0 0 0 0 0 7,853 0 0 0 0 0 0

1,887 1,887 1,977 1,797 2,067 27,904 13,767 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0
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Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.0.1.1

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control AcCTC WP
CTC[21] Totals: BCWS
2.0.1.1.1.8 PDS Magnets

2.0.1.1.1.8.1 Prep Req & Award PO for SmCo5 bricks BCWS
2.0.1.1.1.8.2 Receive IL PDS SmCo5 bricks BCWS
2.0.1.1.1.8.3 Test magnets BCWS

2.0.1.1.1.8.4 Prep purch req and award PO for PDS magnet from industry BCWS
2.0.1.1.1.8.5 Receive PDS magnets from industry BCWS

CTC[21] Totals: BCWS
2.0.1.1.1.9 Vacuum System

2.0.1.1.1.9.1 Procure IL Misc Mechanical Equip BCWS
2.0.1.1.1.9.2 Procure EL Misc Mechanical Equip BCWS
2.0.1.1.1.9.3 Procure RR-30 SS Misc Mechanical Equipment BCWS
2.0.1.1.1.9.4 Procure Beam Abort Misc Mechanical Equipment BCWS

CTC[21] Totals: BCWS
2.0.1.1.2 RR 53 Mhz System

2.0.1.1.2.1 Final Design 53 Mhz RF System BCWS
2.0.1.1.2.10 RR Reconsitute 53 Mhz RF System Vacuum BCWS
2.0.1.1.2.2 RR Prep  Req & Award PO for 53 Mhz RF System Copper BCWS
2.0.1.1.2.3 RR Receive 53 Mhz RF System Copper BCWS
2.0.1.1.2.4 RR Procure 53 Mhz Flanges BCWS
2.0.1.1.2.5 RR Procure 53 Mhz Tetrodes BCWS
2.0.1.1.2.6 RR Procure 53 Mhz Ceramics BCWS
2.0.1.1.2.7 RR Procure 53 Mhz Misc Material BCWS
2.0.1.1.2.8 RR Fabricate 53 Mhz RF System BCWS
2.0.1.1.2.9 RR Install 53 Mhz RF System BCWS

CTC[21] Totals: BCWS
2.0.1.1.3 Ovesight to TD Magnet Modifications

2.0.1.1.3.1 FY09 Oversight of TD Magnet Construction - RR Mods Beamlin BCWS

2.0.1.1.3.2 FY10 Oversight of TD Magnet Construction - RR Mods Beamlin BCWS

2.0.1.1.3.3 FY11 & FY12 Oversight of TD Magnet Construction - RR Mods BCWS
CTC[21] Totals: BCWS
2.0.1.1.4.1 Injection Line Water System Mods Installation

2.0.1.1.4.1.1 Finial Design IL Water Systems BCWS
2.0.1.1.4.1.2 Procurement & Fab of Piping Components BCWS
2.0.1.1.4.1.3 Relocate Piping & Bus Work, Q-100 Area BCWS
2.0.1.1.4.1.4 Install Piping to MI-14 BCWS
2.0.1.1.4.1.5 Connect Power Supplies & Flourinert Skids in MI-14 BCWS
2.0.1.1.4.1.6 Test & Troubleshoot MI-14 Water System BCWS

CTC[21] Totals: BCWS
2.0.1.1.4.2 Extraction Line Water System Mods Installation

2.0.1.1.4.2.1 Final Design EL Water Systems BCWS
2.0.1.1.4.2.2 Procure Piping Components BCWS
2.0.1.1.4.2.3 Complete Q300 Area Pipe & Bus Relocation Work BCWS
2.0.1.1.4.2.4 Connect Power Supplies & Flourinert Skids in MI-30 BCWS
2.0.1.1.4.2.5 Test & Troubleshoot MI-30 Water System BCWS

CTC[21] Totals: BCWS
2.0.1.1.4.3 Abort Line Water System Mods Installation

2.0.1.1.4.3.1 Final Design RR Abort Water System BCWS

MAY12     Cumulative
0 13,159

0 5,958
0 47,844
0 26,263

0 5,958
0 92,253
0 178,276

0 101,420
0 101,420
0 89,888
0 29,430
0 322,158

0 48,895
0 30,114
0 28,551
0 101,062
0 10,456
0 65,131
0 77,588
0 79,554
0 1,147,634
0 251,713
0 1,840,700

0 19,949

0 23,057

517 25,380
517 68,386

0 14,067
0 20,661
0 87,353
0 21,255
0 8,811
0 7,906
0 160,053

0 5,370
0 14,379
0 24,288
0 8,811
0 7,853
0 60,701

0 5,370
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Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.0.1.1

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control AcCTC WP FEB09     MAR09     APR09     MAY09     JUN09     JUL09     AUG09     SEP09     OCT09     NOV09     DEC09     JAN10     FEB10     
2.0.1.1.4.3.2 Procure Piping Components BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.1.1.4.3.3 Complete Q403 Area Pipe & Bus Relocation Work BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.1.1.4.3.4 Connect Power Supplies & Flourinert Skids in MI-39 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.1.1.4.3.5 Install Piping to MI-39 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.1.1.4.3.6 Test & Troubleshoot MI-40 & MI-39 Water Systems BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0

CTC[21] Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.1.1.4.4 Install RF Cavity Water System Mods

2.0.1.1.4.4.1 Final Design RR RF Cavities Water Cooling BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.1.1.4.4.2 Procure Piping Components BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.1.1.4.4.3 Complete Q600 Area Cavity & Magnet Relocation Work BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.1.1.4.4.4 Install Piping Drops for RF Cavities Q600 Region BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.1.1.4.4.5 Install Piping Drops for RF Power Supplies MI-60 Gallery BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.1.1.4.4.6 Test & Troubleshoot RF Cavity Water System BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0

CTC[21] Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.1.1.4.5 Install MI-8 Pump Room LCW System

2.0.1.1.4.5.1 Final Design MI8 Pump Rm Water System Mods BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.1.1.4.5.10 Vendor Fab & Receive Filtration Components BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.1.1.4.5.11 Procure Instrumentation BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.1.1.4.5.12 Procure Piping Components & Hardware BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.1.1.4.5.13 Install Pond Pump Upgrades PV9 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.1.1.4.5.14 Upgrade Pond Pump Electrical Service PV9 & MI-62 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.1.1.4.5.15 Install MI-8 Pump Room Piping & Components BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.1.1.4.5.16 Install MI-8 Electrical Service Upgrades BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.1.1.4.5.17 Install MI-8 Instrumentation BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.1.1.4.5.18 Test & Troubleshoot MI-8 LCW Cooling System BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.1.1.4.5.2 Relocate Horn Welder Machine BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.1.1.4.5.3 Prep Req & Award PO for Pond Pumps BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.1.1.4.5.4 Vendor Fab & Receive Pond Pumps BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.1.1.4.5.5 Prep Req & Award PO for Heat Exchanger BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.1.1.4.5.6 Vendor Fab & Receive Heat Exchanger BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.1.1.4.5.7 Prep Req & Award PO for Control Valve Components BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.1.1.4.5.8 Vendor Fab & Receive Control Valve Components BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.1.1.4.5.9 Prep Req & Award PO for Filtration Components BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0

CTC[21] Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
Control Acct[10] Totals: BCWS 25,264 3,605 26,843 79,403 109,477 259,922 421,148 318,166 399,143 301,677 258,366 239,386 201,558
Grand Totals:

BCWS 25,264 3,605 26,843 79,403 109,477 259,922 421,148 318,166 399,143 301,677 258,366 239,386 201,558
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Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.0.1.1

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control AcCTC WP
2.0.1.1.4.3.2 Procure Piping Components BCWS
2.0.1.1.4.3.3 Complete Q403 Area Pipe & Bus Relocation Work BCWS
2.0.1.1.4.3.4 Connect Power Supplies & Flourinert Skids in MI-39 BCWS
2.0.1.1.4.3.5 Install Piping to MI-39 BCWS
2.0.1.1.4.3.6 Test & Troubleshoot MI-40 & MI-39 Water Systems BCWS

CTC[21] Totals: BCWS
2.0.1.1.4.4 Install RF Cavity Water System Mods

2.0.1.1.4.4.1 Final Design RR RF Cavities Water Cooling BCWS
2.0.1.1.4.4.2 Procure Piping Components BCWS
2.0.1.1.4.4.3 Complete Q600 Area Cavity & Magnet Relocation Work BCWS
2.0.1.1.4.4.4 Install Piping Drops for RF Cavities Q600 Region BCWS
2.0.1.1.4.4.5 Install Piping Drops for RF Power Supplies MI-60 Gallery BCWS
2.0.1.1.4.4.6 Test & Troubleshoot RF Cavity Water System BCWS

CTC[21] Totals: BCWS
2.0.1.1.4.5 Install MI-8 Pump Room LCW System

2.0.1.1.4.5.1 Final Design MI8 Pump Rm Water System Mods BCWS
2.0.1.1.4.5.10 Vendor Fab & Receive Filtration Components BCWS
2.0.1.1.4.5.11 Procure Instrumentation BCWS
2.0.1.1.4.5.12 Procure Piping Components & Hardware BCWS
2.0.1.1.4.5.13 Install Pond Pump Upgrades PV9 BCWS
2.0.1.1.4.5.14 Upgrade Pond Pump Electrical Service PV9 & MI-62 BCWS
2.0.1.1.4.5.15 Install MI-8 Pump Room Piping & Components BCWS
2.0.1.1.4.5.16 Install MI-8 Electrical Service Upgrades BCWS
2.0.1.1.4.5.17 Install MI-8 Instrumentation BCWS
2.0.1.1.4.5.18 Test & Troubleshoot MI-8 LCW Cooling System BCWS
2.0.1.1.4.5.2 Relocate Horn Welder Machine BCWS
2.0.1.1.4.5.3 Prep Req & Award PO for Pond Pumps BCWS
2.0.1.1.4.5.4 Vendor Fab & Receive Pond Pumps BCWS
2.0.1.1.4.5.5 Prep Req & Award PO for Heat Exchanger BCWS
2.0.1.1.4.5.6 Vendor Fab & Receive Heat Exchanger BCWS
2.0.1.1.4.5.7 Prep Req & Award PO for Control Valve Components BCWS
2.0.1.1.4.5.8 Vendor Fab & Receive Control Valve Components BCWS
2.0.1.1.4.5.9 Prep Req & Award PO for Filtration Components BCWS

CTC[21] Totals: BCWS
Control Acct[10] Totals: BCWS
Grand Totals:

BCWS

MAR10     APR10     MAY10     JUN10     JUL10     AUG10     SEP10     OCT10     NOV10     DEC10     JAN11     FEB11     MAR11     
0 0 0 0 0 0 0 0 0 0 195 1,954 2,248
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 2,341 2,754 471 1,954 2,248

0 0 0 0 0 0 0 0 3,791 4,460 446 0 0
0 0 0 0 0 0 0 0 0 0 211 2,112 2,428
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 3,791 4,460 657 2,112 2,428

0 0 0 0 0 0 0 0 3,964 4,664 466 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 1,058
0 0 0 0 0 0 0 0 0 0 0 0 971
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 547 5,471 6,292
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 429 4,294 4,938
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 256 2,557 2,941
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 256 2,557 2,941
0 0 0 0 0 0 0 0 3,964 4,664 1,954 14,880 19,140

254,102 163,525 121,435 120,865 110,820 116,097 110,820 116,196 128,642 143,326 126,797 115,566 105,581

254,102 163,525 121,435 120,865 110,820 116,097 110,820 116,196 128,642 143,326 126,797 115,566 105,581
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Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.0.1.1

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control AcCTC WP
2.0.1.1.4.3.2 Procure Piping Components BCWS
2.0.1.1.4.3.3 Complete Q403 Area Pipe & Bus Relocation Work BCWS
2.0.1.1.4.3.4 Connect Power Supplies & Flourinert Skids in MI-39 BCWS
2.0.1.1.4.3.5 Install Piping to MI-39 BCWS
2.0.1.1.4.3.6 Test & Troubleshoot MI-40 & MI-39 Water Systems BCWS

CTC[21] Totals: BCWS
2.0.1.1.4.4 Install RF Cavity Water System Mods

2.0.1.1.4.4.1 Final Design RR RF Cavities Water Cooling BCWS
2.0.1.1.4.4.2 Procure Piping Components BCWS
2.0.1.1.4.4.3 Complete Q600 Area Cavity & Magnet Relocation Work BCWS
2.0.1.1.4.4.4 Install Piping Drops for RF Cavities Q600 Region BCWS
2.0.1.1.4.4.5 Install Piping Drops for RF Power Supplies MI-60 Gallery BCWS
2.0.1.1.4.4.6 Test & Troubleshoot RF Cavity Water System BCWS

CTC[21] Totals: BCWS
2.0.1.1.4.5 Install MI-8 Pump Room LCW System

2.0.1.1.4.5.1 Final Design MI8 Pump Rm Water System Mods BCWS
2.0.1.1.4.5.10 Vendor Fab & Receive Filtration Components BCWS
2.0.1.1.4.5.11 Procure Instrumentation BCWS
2.0.1.1.4.5.12 Procure Piping Components & Hardware BCWS
2.0.1.1.4.5.13 Install Pond Pump Upgrades PV9 BCWS
2.0.1.1.4.5.14 Upgrade Pond Pump Electrical Service PV9 & MI-62 BCWS
2.0.1.1.4.5.15 Install MI-8 Pump Room Piping & Components BCWS
2.0.1.1.4.5.16 Install MI-8 Electrical Service Upgrades BCWS
2.0.1.1.4.5.17 Install MI-8 Instrumentation BCWS
2.0.1.1.4.5.18 Test & Troubleshoot MI-8 LCW Cooling System BCWS
2.0.1.1.4.5.2 Relocate Horn Welder Machine BCWS
2.0.1.1.4.5.3 Prep Req & Award PO for Pond Pumps BCWS
2.0.1.1.4.5.4 Vendor Fab & Receive Pond Pumps BCWS
2.0.1.1.4.5.5 Prep Req & Award PO for Heat Exchanger BCWS
2.0.1.1.4.5.6 Vendor Fab & Receive Heat Exchanger BCWS
2.0.1.1.4.5.7 Prep Req & Award PO for Control Valve Components BCWS
2.0.1.1.4.5.8 Vendor Fab & Receive Control Valve Components BCWS
2.0.1.1.4.5.9 Prep Req & Award PO for Filtration Components BCWS

CTC[21] Totals: BCWS
Control Acct[10] Totals: BCWS
Grand Totals:

BCWS

APR11     MAY11     JUN11     JUL11     AUG11     SEP11     OCT11     NOV11     DEC11     JAN12     FEB12     MAR12     APR12     
2,052 2,052 2,150 1,954 2,248 782 0 0 0 0 0 0 0

0 0 0 0 0 18,298 5,889 0 0 0 0 0 0
0 0 0 0 0 8,811 0 0 0 0 0 0 0
0 0 0 0 0 21,255 0 0 0 0 0 0 0
0 0 0 0 0 0 7,853 0 0 0 0 0 0

2,052 2,052 2,150 1,954 2,248 49,145 13,742 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0
2,217 2,217 2,323 2,112 2,428 845 0 0 0 0 0 0 0

0 0 0 0 0 16,272 7,855 0 0 0 0 0 0
0 0 0 0 0 14,251 6,878 0 0 0 0 0 0
0 0 0 0 0 14,251 6,878 0 0 0 0 0 0
0 0 0 0 0 0 16,131 0 0 0 0 0 0

2,217 2,217 2,323 2,112 2,428 45,619 37,741 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0
0 5,732 6,305 5,732 6,592 573 0 0 0 0 0 0 0

4,443 4,443 4,655 4,232 4,866 3,809 0 0 0 0 0 0 0
4,078 4,078 4,272 3,884 4,466 3,495 0 0 0 0 0 0 0

0 0 0 0 0 59,977 26,078 0 0 0 0 0 0
0 0 0 0 30,036 8,582 0 0 0 0 0 0 0
0 0 0 0 0 0 0 57,803 34,001 0 0 0 0
0 0 0 0 34,844 0 0 0 0 0 0 0 0
0 0 0 0 0 6,764 33,041 0 0 0 0 0 0
0 0 0 0 0 0 0 0 18,575 4,128 0 0 0

31,246 6,249 0 0 0 0 0 0 0 0 0 0 0
5,744 274 0 0 0 0 0 0 0 0 0 0 0

0 9,776 10,753 9,776 11,242 978 0 0 0 0 0 0 0
4,509 215 0 0 0 0 0 0 0 0 0 0 0

0 12,775 14,053 12,775 14,692 13,414 13,767 1,967 0 0 0 0 0
2,685 128 0 0 0 0 0 0 0 0 0 0 0

0 2,555 2,810 2,555 2,938 255 0 0 0 0 0 0 0
2,685 128 0 0 0 0 0 0 0 0 0 0 0

55,390 46,352 42,848 38,953 109,676 97,847 72,887 59,769 52,576 4,128 0 0 0
93,580 184,672 196,577 369,214 389,588 529,558 323,300 229,960 284,656 225,747 305,851 394,467 11,386

93,580 184,672 196,577 369,214 389,588 529,558 323,300 229,960 284,656 225,747 305,851 394,467 11,386
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Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.0.1.1

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control AcCTC WP
2.0.1.1.4.3.2 Procure Piping Components BCWS
2.0.1.1.4.3.3 Complete Q403 Area Pipe & Bus Relocation Work BCWS
2.0.1.1.4.3.4 Connect Power Supplies & Flourinert Skids in MI-39 BCWS
2.0.1.1.4.3.5 Install Piping to MI-39 BCWS
2.0.1.1.4.3.6 Test & Troubleshoot MI-40 & MI-39 Water Systems BCWS

CTC[21] Totals: BCWS
2.0.1.1.4.4 Install RF Cavity Water System Mods

2.0.1.1.4.4.1 Final Design RR RF Cavities Water Cooling BCWS
2.0.1.1.4.4.2 Procure Piping Components BCWS
2.0.1.1.4.4.3 Complete Q600 Area Cavity & Magnet Relocation Work BCWS
2.0.1.1.4.4.4 Install Piping Drops for RF Cavities Q600 Region BCWS
2.0.1.1.4.4.5 Install Piping Drops for RF Power Supplies MI-60 Gallery BCWS
2.0.1.1.4.4.6 Test & Troubleshoot RF Cavity Water System BCWS

CTC[21] Totals: BCWS
2.0.1.1.4.5 Install MI-8 Pump Room LCW System

2.0.1.1.4.5.1 Final Design MI8 Pump Rm Water System Mods BCWS
2.0.1.1.4.5.10 Vendor Fab & Receive Filtration Components BCWS
2.0.1.1.4.5.11 Procure Instrumentation BCWS
2.0.1.1.4.5.12 Procure Piping Components & Hardware BCWS
2.0.1.1.4.5.13 Install Pond Pump Upgrades PV9 BCWS
2.0.1.1.4.5.14 Upgrade Pond Pump Electrical Service PV9 & MI-62 BCWS
2.0.1.1.4.5.15 Install MI-8 Pump Room Piping & Components BCWS
2.0.1.1.4.5.16 Install MI-8 Electrical Service Upgrades BCWS
2.0.1.1.4.5.17 Install MI-8 Instrumentation BCWS
2.0.1.1.4.5.18 Test & Troubleshoot MI-8 LCW Cooling System BCWS
2.0.1.1.4.5.2 Relocate Horn Welder Machine BCWS
2.0.1.1.4.5.3 Prep Req & Award PO for Pond Pumps BCWS
2.0.1.1.4.5.4 Vendor Fab & Receive Pond Pumps BCWS
2.0.1.1.4.5.5 Prep Req & Award PO for Heat Exchanger BCWS
2.0.1.1.4.5.6 Vendor Fab & Receive Heat Exchanger BCWS
2.0.1.1.4.5.7 Prep Req & Award PO for Control Valve Components BCWS
2.0.1.1.4.5.8 Vendor Fab & Receive Control Valve Components BCWS
2.0.1.1.4.5.9 Prep Req & Award PO for Filtration Components BCWS

CTC[21] Totals: BCWS
Control Acct[10] Totals: BCWS
Grand Totals:

BCWS

MAY12     Cumulative
0 15,636
0 24,187
0 8,811
0 21,255
0 7,853
0 83,111

0 8,697
0 16,892
0 24,127
0 21,128
0 21,128
0 16,131
0 108,104

0 9,094
0 24,934
0 27,506
0 25,245
0 86,055
0 38,617
0 91,804
0 34,844
0 39,806
0 22,702
0 37,495
0 18,328
0 42,524
0 14,386
0 83,443
0 8,566
0 11,113
0 8,566
0 625,028

517 7,916,804

517 7,916,804
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