
Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.0.1.3

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control A CTCWP APR09     MAY09     JUN09     JUL09     AUG09     SEP09     OCT09     NOV09     DEC09     JAN10     FEB10     MAR10     APR10     MAY10     
2.0.1.3 Recycler Instrumentation

2.0.1.3.1 BPMs
2.0.1.3.1.1 Procure BPM Cables/Connectors BCWS 0 0 0 0 37,678 79,123 84,689 73,140 76,990 30,796 0 0 0 0
2.0.1.3.1.2 Procure BPM Transition Boards BCWS 0 0 0 0 12,825 26,932 28,834 24,902 26,213 24,902 26,213 30,144 28,834 26,213
2.0.1.3.1.3 Test BPM Transition Boards BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.1.3.1.4 Recycler Instrumentation - Install Cables & Boards BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0

CTC[21] Totals: BCWS 0 0 0 0 50,502 106,055 113,522 98,042 103,202 55,698 26,213 30,144 28,834 26,213
2.0.1.3.2 DCCT/Toroids

2.0.1.3.2.1.1 Procure DCCT, Cables & Connectors BCWS 11,112 10,102 11,112 11,112 10,607 8,586 0 0 0 0 0 0 0 0
2.0.1.3.2.1.2 Recycler Instrumentation - Install & Test DCCT BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.1.3.2.2 Recycler Instrumentation - Relocate Toroids to Injection L BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.1.3.2.3 Recycler Instrumentation - Relocate Toroids to Extraction BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0

CTC[21] Totals: BCWS 11,112 10,102 11,112 11,112 10,607 8,586 0 0 0 0 0 0 0 0
2.0.1.3.3 Dampers

2.0.1.3.3.1.1 Procure Longitudinal Dampers BCWS 0 0 0 0 1,914 4,019 4,328 3,738 3,935 3,738 3,148 0 0 0
2.0.1.3.3.1.2 Test Longitudinal Dampers BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.1.3.3.1.3 Recycler Instrumentation - Install Longitudinal Dampers BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.1.3.3.2.1 Procure Transverse Dampers (incl Move 240V outlet) BCWS 0 0 0 0 17,440 36,623 39,201 33,856 35,638 33,856 35,638 1,782 0 0
2.0.1.3.3.2.2 Test Transverse Dampers BCWS 0 0 0 0 0 0 0 0 0 0 0 7,370 0 0
2.0.1.3.3.2.3 Recycler Instrumentation - Install Transverse Dampers BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0

CTC[21] Totals: BCWS 0 0 0 0 19,354 40,642 43,530 37,594 39,572 37,594 38,785 9,152 0 0
Control Acct[10] Totals: BCWS 11,112 10,102 11,112 11,112 80,462 155,283 157,052 135,636 142,775 93,292 64,998 39,297 28,834 26,213
Grand Totals:

BCWS 11,112 10,102 11,112 11,112 80,462 155,283 157,052 135,636 142,775 93,292 64,998 39,297 28,834 26,213
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Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.0.1.3

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control A CTCWP
2.0.1.3 Recycler Instrumentation

2.0.1.3.1 BPMs
2.0.1.3.1.1 Procure BPM Cables/Connectors BCWS
2.0.1.3.1.2 Procure BPM Transition Boards BCWS
2.0.1.3.1.3 Test BPM Transition Boards BCWS
2.0.1.3.1.4 Recycler Instrumentation - Install Cables & Boards BCWS

CTC[21] Totals: BCWS
2.0.1.3.2 DCCT/Toroids

2.0.1.3.2.1.1 Procure DCCT, Cables & Connectors BCWS
2.0.1.3.2.1.2 Recycler Instrumentation - Install & Test DCCT BCWS
2.0.1.3.2.2 Recycler Instrumentation - Relocate Toroids to Injection L BCWS
2.0.1.3.2.3 Recycler Instrumentation - Relocate Toroids to Extraction BCWS

CTC[21] Totals: BCWS
2.0.1.3.3 Dampers

2.0.1.3.3.1.1 Procure Longitudinal Dampers BCWS
2.0.1.3.3.1.2 Test Longitudinal Dampers BCWS
2.0.1.3.3.1.3 Recycler Instrumentation - Install Longitudinal Dampers BCWS
2.0.1.3.3.2.1 Procure Transverse Dampers (incl Move 240V outlet) BCWS
2.0.1.3.3.2.2 Test Transverse Dampers BCWS
2.0.1.3.3.2.3 Recycler Instrumentation - Install Transverse Dampers BCWS

CTC[21] Totals: BCWS
Control Acct[10] Totals: BCWS
Grand Totals:

BCWS

JUN10     JUL10     AUG10     AUG11     SEP11     FEB12     MAR12     Cumulative

0 0 0 0 0 0 0 382,415
1,311 0 0 0 0 0 0 257,320

27,563 27,563 26,251 0 0 0 0 81,377
0 0 0 292,049 55,628 0 0 347,678

28,874 27,563 26,251 292,049 55,628 0 0 1,068,789

0 0 0 0 0 0 0 62,630
0 0 0 5,507 0 0 0 5,507
0 0 0 0 0 0 5,404 5,404
0 0 0 0 0 4,503 901 5,404
0 0 0 5,507 0 4,503 6,304 78,944

0 0 0 0 0 0 0 24,820
0 0 0 0 0 0 0 0
0 0 0 5,127 0 0 0 5,127
0 0 0 0 0 0 0 234,033
0 0 0 0 0 0 0 7,370
0 0 0 2,407 0 0 0 2,407
0 0 0 7,535 0 0 0 273,758

28,874 27,563 26,251 305,091 55,628 4,503 6,304 1,421,492

28,874 27,563 26,251 305,091 55,628 4,503 6,304 1,421,492
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