
Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.0.2.1

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control A CTWP FEB09     MAR09     APR09     MAY09     JUN09     JUL09     AUG09     SEP09     OCT09     NOV09     DEC09     JAN10     FEB10     MAR10     
2.0.2.1 MI Modifications

2.0.2.1.1 Upgrade V Quad Bus w/New Transformer
2.0.2.1.1.1 MI Mods Prep Req & Award PO for Transformer BCWS 698 698 0 0 0 0 0 0 0 0 0 0 0 0
2.0.2.1.1.2 MI Mods Vendor Fab & Receive Transformer BCWS 0 1,314 14,453 13,139 14,453 14,453 13,796 13,796 14,762 12,749 13,420 12,749 11,407 0
2.0.2.1.1.3 MI Mods Build New Power Supply Components BCWS 0 0 0 0 0 0 0 0 0 0 0 0 1,969 5,250
2.0.2.1.1.4 MI Mods Install New Power Supply Components BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0

2.0.2.1.1.5 MI Mods Commission New Power Supply Components BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0
CTC[21] Totals: BCWS 698 2,011 14,453 13,139 14,453 14,453 13,796 13,796 14,762 12,749 13,420 12,749 13,376 5,250
2.0.2.1.2 MI-14 Communications Infrastructure

2.0.2.1.2.1 MI-14 Prep Req & Submit PO for Equip Racks & Cable BCWS 470 470 0 0 0 0 0 0 0 0 0 0 0 0
2.0.2.1.2.2 MI-14 Receive Equip Racks & Cable BCWS 0 674 7,409 3,704 0 0 0 0 0 0 0 0 0 0

2.0.2.1.2.3 MI-14 Install Equip Racks & Connect Electrical Power BCWS 0 0 0 0 0 0 0 8,627 0 0 0 0 0 0
2.0.2.1.2.4 MI-14 Pull & Terminate Communications Cables BCWS 0 0 0 0 0 0 0 8,348 0 0 0 0 0 0
2.0.2.1.2.5 MI-14 Recover, Build & Test Controls Hardware BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.2.1.2.6 MI-14 Install & Test Controls Hardware BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0

CTC[21] Totals: BCWS 470 1,143 7,409 3,704 0 0 0 16,974 0 0 0 0 0 0
2.0.2.1.3 MI-39 Communications Infrastructure

2.0.2.1.3.1 MI-39 Prep Req & Submit PO for Equip Racks & Cable BCWS 470 470 0 0 0 0 0 0 0 0 0 0 0 0
2.0.2.1.3.2 MI-39 Receive Equip Racks & Cable BCWS 0 674 7,409 3,704 0 0 0 0 0 0 0 0 0 0

2.0.2.1.3.3 MI-39 Install Equip Racks & Connect Electrical Power BCWS 0 0 0 0 0 0 0 8,627 0 0 0 0 0 0
2.0.2.1.3.4 MI-39 Pull & Terminate Communications Cables BCWS 0 0 0 0 0 0 0 8,348 0 0 0 0 0 0
2.0.2.1.3.5 MI-39 Recover, Build & Test Controls Hardware BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.2.1.3.6 MI-39 Install & Test Controls Hardware BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0

CTC[21] Totals: BCWS 470 1,143 7,409 3,704 0 0 0 16,974 0 0 0 0 0 0
Control Acct[10] Totals: BCWS 1,637 4,298 29,271 20,548 14,453 14,453 13,796 47,745 14,762 12,749 13,420 12,749 13,376 5,250
Grand Totals:

BCWS 1,637 4,298 29,271 20,548 14,453 14,453 13,796 47,745 14,762 12,749 13,420 12,749 13,376 5,250
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Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.0.2.1

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control A CTWP
2.0.2.1 MI Modifications

2.0.2.1.1 Upgrade V Quad Bus w/New Transformer
2.0.2.1.1.1 MI Mods Prep Req & Award PO for Transformer BCWS
2.0.2.1.1.2 MI Mods Vendor Fab & Receive Transformer BCWS
2.0.2.1.1.3 MI Mods Build New Power Supply Components BCWS
2.0.2.1.1.4 MI Mods Install New Power Supply Components BCWS

2.0.2.1.1.5 MI Mods Commission New Power Supply Components BCWS
CTC[21] Totals: BCWS
2.0.2.1.2 MI-14 Communications Infrastructure

2.0.2.1.2.1 MI-14 Prep Req & Submit PO for Equip Racks & Cable BCWS
2.0.2.1.2.2 MI-14 Receive Equip Racks & Cable BCWS

2.0.2.1.2.3 MI-14 Install Equip Racks & Connect Electrical Power BCWS
2.0.2.1.2.4 MI-14 Pull & Terminate Communications Cables BCWS
2.0.2.1.2.5 MI-14 Recover, Build & Test Controls Hardware BCWS
2.0.2.1.2.6 MI-14 Install & Test Controls Hardware BCWS

CTC[21] Totals: BCWS
2.0.2.1.3 MI-39 Communications Infrastructure

2.0.2.1.3.1 MI-39 Prep Req & Submit PO for Equip Racks & Cable BCWS
2.0.2.1.3.2 MI-39 Receive Equip Racks & Cable BCWS

2.0.2.1.3.3 MI-39 Install Equip Racks & Connect Electrical Power BCWS
2.0.2.1.3.4 MI-39 Pull & Terminate Communications Cables BCWS
2.0.2.1.3.5 MI-39 Recover, Build & Test Controls Hardware BCWS
2.0.2.1.3.6 MI-39 Install & Test Controls Hardware BCWS

CTC[21] Totals: BCWS
Control Acct[10] Totals: BCWS
Grand Totals:

BCWS

AUG11     SEP11     Cumulative

0 0 1,395
0 0 150,494
0 0 7,219

7,565 0 7,565

10,763 2,153 12,916
18,328 2,153 179,588

0 0 939
0 0 11,787

0 0 8,627
0 0 8,348

55,216 0 55,216
996 10,959 11,956

56,213 10,959 96,872

0 0 939
0 0 11,787

0 0 8,627
0 0 8,348

55,216 0 55,216
996 10,959 11,956

56,213 10,959 96,872
130,753 24,071 373,332

130,753 24,071 373,332
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