
Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.0.2.2

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control AcC WP FEB09     MAR09     APR09     MAY09     JUN09     JUL09     AUG09     SEP09     OCT09     NOV09     DEC09     JAN10     FEB10     MAR10     
2.0.2.2 MI RF Cavities

2.0.2.2.1 MI RF Cavities Bus Bar
2.0.2.2.1.1 MI RF Cavities Bus Bar Raw Material Procure BCWS 6,681 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.2.2.1.2 MI RF Cavities Bus Bar Fab & Install BCWS 0 0 38,369 40,388 0 0 0 0 0 0 0 0 0 0

CTC[21] Totals: BCWS 6,681 0 38,369 40,388 0 0 0 0 0 0 0 0 0 0
2.0.2.2.2 MI RF Cavities Equip Gallery Install/Modification

2.0.2.2.2.1.1.1 Prep Req & Award PO for Parts for Series Tube Modulato BCWS 0 0 0 0 0 0 0 0 4,327 228 0 0 0 0
2.0.2.2.2.1.1.2 Receive Parts for Series Tube Modulators BCWS 0 0 0 0 0 0 0 0 0 58,973 65,526 62,250 65,526 9,829
2.0.2.2.2.1.1.3 Assemble Series Tube Modulators BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 38,601
2.0.2.2.2.1.1.4 Electrical Testing of Completed Series Tube Modulators BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.2.2.2.1.2.1 Prep Req & Award PO for Parts for MI RF Cavities Power BCWS 0 0 0 0 0 0 0 0 7,747 408 0 0 0 0
2.0.2.2.2.1.2.2 Receive Parts for MI RF Cavitities Power Amplifier BCWS 0 0 0 0 0 0 0 0 0 31,988 35,542 33,765 35,542 5,331
2.0.2.2.2.1.2.3 Assembly of MI RF Cavities Power Amplifier BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 28,253
2.0.2.2.2.1.2.4 Electrical Testing of Completed MI RF Cavities Power A BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.2.2.2.1.3.1 MI RF Cavity Prep Req & Award PO for Parts for Control BCWS 0 0 0 0 0 0 0 0 3,420 180 0 0 0 0
2.0.2.2.2.1.3.2 MI RF Cavity Receive Parts for Control Rack BCWS 0 0 0 0 0 0 0 0 0 11,426 12,695 12,060 12,695 1,904
2.0.2.2.2.1.3.3 MI RF Cavity Assemble Control Rack BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 16,202
2.0.2.2.2.1.3.4 MI RF Cavity Electrical Testing of Completed Control R BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.2.2.2.1.4.1 Prep Req & Award PO for Parts for MIF RF Cavities Soli BCWS 0 0 0 0 0 0 0 0 4,327 228 0 0 0 0
2.0.2.2.2.1.4.2 Receive Parts for MI RF Cavities Solid State Amplifier BCWS 0 0 0 0 0 0 0 0 0 11,426 12,695 12,060 12,695 1,904
2.0.2.2.2.1.4.3 Assemble MI RF Cavities Solid State Amplifiers BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 20,345
2.0.2.2.2.1.4.4 Electrical Testing of Completed MI RF Cavities Solid S BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.2.2.2.1.5 MI RF Cavities Software Programming BCWS 0 0 0 0 0 0 0 0 11,933 10,305 10,848 10,305 10,848 12,475
2.0.2.2.2.1.6.1 Prep Req & Award PO for Parts for Ferrite Bias Supply BCWS 3,891 3,891 0 0 0 0 0 0 0 0 0 0 0 0
2.0.2.2.2.1.6.2 Receive Parts for Ferrite Bias Supply BCWS 0 0 0 3,475 19,112 19,112 18,243 18,243 19,528 11,539 0 0 0 0
2.0.2.2.2.1.6.3 Assembly of Ferrite Bias Supply BCWS 0 0 0 0 0 0 0 0 0 8,929 29,764 28,276 29,764 34,229
2.0.2.2.2.1.6.4 Electrical Testing of Completed Ferrite Bias Supply BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0

CTC[21] Totals: BCWS 3,891 3,891 0 3,475 19,112 19,112 18,243 18,243 51,281 145,629 167,070 158,717 167,070 169,073
2.0.2.2.3 MI RF Cavities Cavity Installation

2.0.2.2.3.1 MI RF Cavities Cabling BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.2.2.3.2 MI RF Move Cavities 4 & 15 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.2.2.3.3 MI RF Install BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.2.2.3.4 MI RF Align Cavities BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.2.2.3.5 MI RF Cavities Final System Test BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0

CTC[21] Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.2.2.4 MI RF Cavity Cooling System Mods Installation

2.0.2.2.4.1 Final Design RF Cavity & PS Connections BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.2.2.4.2 Procure Power Supply Piping, Hoses & Ftgs MI-60 Gallery BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.2.2.4.3 Install Power Supply Connections MI-60 Gallery BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.2.2.4.4 Procure Cavity Piping, Hoses & Ftgs Q600 Area BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.2.2.4.5 Install Cavity Connections Q600 Area BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.2.2.4.6 Test & Troubleshoot Cavity Cooling Systems BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0

CTC[21] Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Control Acct[10] Totals: BCWS 10,572 3,891 38,369 43,863 19,112 19,112 18,243 18,243 51,281 145,629 167,070 158,717 167,070 169,073
Grand Totals:

BCWS 10,572 3,891 38,369 43,863 19,112 19,112 18,243 18,243 51,281 145,629 167,070 158,717 167,070 169,073
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Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.0.2.2

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control AcC WP
2.0.2.2 MI RF Cavities

2.0.2.2.1 MI RF Cavities Bus Bar
2.0.2.2.1.1 MI RF Cavities Bus Bar Raw Material Procure BCWS
2.0.2.2.1.2 MI RF Cavities Bus Bar Fab & Install BCWS

CTC[21] Totals: BCWS
2.0.2.2.2 MI RF Cavities Equip Gallery Install/Modification

2.0.2.2.2.1.1.1 Prep Req & Award PO for Parts for Series Tube Modulato BCWS
2.0.2.2.2.1.1.2 Receive Parts for Series Tube Modulators BCWS
2.0.2.2.2.1.1.3 Assemble Series Tube Modulators BCWS
2.0.2.2.2.1.1.4 Electrical Testing of Completed Series Tube Modulators BCWS
2.0.2.2.2.1.2.1 Prep Req & Award PO for Parts for MI RF Cavities Power BCWS
2.0.2.2.2.1.2.2 Receive Parts for MI RF Cavitities Power Amplifier BCWS
2.0.2.2.2.1.2.3 Assembly of MI RF Cavities Power Amplifier BCWS
2.0.2.2.2.1.2.4 Electrical Testing of Completed MI RF Cavities Power A BCWS
2.0.2.2.2.1.3.1 MI RF Cavity Prep Req & Award PO for Parts for Control BCWS
2.0.2.2.2.1.3.2 MI RF Cavity Receive Parts for Control Rack BCWS
2.0.2.2.2.1.3.3 MI RF Cavity Assemble Control Rack BCWS
2.0.2.2.2.1.3.4 MI RF Cavity Electrical Testing of Completed Control R BCWS
2.0.2.2.2.1.4.1 Prep Req & Award PO for Parts for MIF RF Cavities Soli BCWS
2.0.2.2.2.1.4.2 Receive Parts for MI RF Cavities Solid State Amplifier BCWS
2.0.2.2.2.1.4.3 Assemble MI RF Cavities Solid State Amplifiers BCWS
2.0.2.2.2.1.4.4 Electrical Testing of Completed MI RF Cavities Solid S BCWS
2.0.2.2.2.1.5 MI RF Cavities Software Programming BCWS
2.0.2.2.2.1.6.1 Prep Req & Award PO for Parts for Ferrite Bias Supply BCWS
2.0.2.2.2.1.6.2 Receive Parts for Ferrite Bias Supply BCWS
2.0.2.2.2.1.6.3 Assembly of Ferrite Bias Supply BCWS
2.0.2.2.2.1.6.4 Electrical Testing of Completed Ferrite Bias Supply BCWS

CTC[21] Totals: BCWS
2.0.2.2.3 MI RF Cavities Cavity Installation

2.0.2.2.3.1 MI RF Cavities Cabling BCWS
2.0.2.2.3.2 MI RF Move Cavities 4 & 15 BCWS
2.0.2.2.3.3 MI RF Install BCWS
2.0.2.2.3.4 MI RF Align Cavities BCWS
2.0.2.2.3.5 MI RF Cavities Final System Test BCWS

CTC[21] Totals: BCWS
2.0.2.2.4 MI RF Cavity Cooling System Mods Installation

2.0.2.2.4.1 Final Design RF Cavity & PS Connections BCWS
2.0.2.2.4.2 Procure Power Supply Piping, Hoses & Ftgs MI-60 Gallery BCWS
2.0.2.2.4.3 Install Power Supply Connections MI-60 Gallery BCWS
2.0.2.2.4.4 Procure Cavity Piping, Hoses & Ftgs Q600 Area BCWS
2.0.2.2.4.5 Install Cavity Connections Q600 Area BCWS
2.0.2.2.4.6 Test & Troubleshoot Cavity Cooling Systems BCWS

CTC[21] Totals: BCWS
Control Acct[10] Totals: BCWS
Grand Totals:

BCWS

APR10     MAY10     JUN10     OCT10     NOV10     DEC10     JAN11     FEB11     MAR11     APR11     MAY11     JUN11     JUL11     AUG11     

0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0

42,461 34,741 0 0 0 0 0 0 0 0 0 0 0 0
0 457 1,830 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0

28,253 0 0 0 0 0 0 0 0 0 0 0 0 0
457 1,830 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0

16,202 0 0 0 0 0 0 0 0 0 0 0 0 0
457 1,830 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0

22,379 8,138 0 0 0 0 0 0 0 0 0 0 0 0
0 2,287 0 0 0 0 0 0 0 0 0 0 0 0

1,085 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0

32,741 22,323 0 0 0 0 0 0 0 0 0 0 0 0
0 1,144 1,144 0 0 0 0 0 0 0 0 0 0 0

144,036 72,750 2,973 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 77,733
0 0 0 0 0 0 0 0 0 0 0 0 0 12,875
0 0 0 0 0 0 0 0 0 0 0 0 0 5,377
0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 95,985

0 0 0 1,164 3,327 2,163 0 0 0 0 0 0 0 0
0 0 0 0 0 0 607 1,012 1,164 1,063 1,063 1,113 1,012 1,063
0 0 0 0 0 0 0 0 0 0 0 0 0 5,817
0 0 0 0 0 0 607 1,012 1,164 1,063 1,063 1,113 1,012 1,063
0 0 0 0 0 0 0 0 0 0 0 0 0 5,817
0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 1,164 3,327 2,163 1,215 2,024 2,328 2,126 2,126 2,227 2,024 13,759

144,036 72,750 2,973 1,164 3,327 2,163 1,215 2,024 2,328 2,126 2,126 2,227 2,024 109,744

144,036 72,750 2,973 1,164 3,327 2,163 1,215 2,024 2,328 2,126 2,126 2,227 2,024 109,744
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Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.0.2.2

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control AcC WP
2.0.2.2 MI RF Cavities

2.0.2.2.1 MI RF Cavities Bus Bar
2.0.2.2.1.1 MI RF Cavities Bus Bar Raw Material Procure BCWS
2.0.2.2.1.2 MI RF Cavities Bus Bar Fab & Install BCWS

CTC[21] Totals: BCWS
2.0.2.2.2 MI RF Cavities Equip Gallery Install/Modification

2.0.2.2.2.1.1.1 Prep Req & Award PO for Parts for Series Tube Modulato BCWS
2.0.2.2.2.1.1.2 Receive Parts for Series Tube Modulators BCWS
2.0.2.2.2.1.1.3 Assemble Series Tube Modulators BCWS
2.0.2.2.2.1.1.4 Electrical Testing of Completed Series Tube Modulators BCWS
2.0.2.2.2.1.2.1 Prep Req & Award PO for Parts for MI RF Cavities Power BCWS
2.0.2.2.2.1.2.2 Receive Parts for MI RF Cavitities Power Amplifier BCWS
2.0.2.2.2.1.2.3 Assembly of MI RF Cavities Power Amplifier BCWS
2.0.2.2.2.1.2.4 Electrical Testing of Completed MI RF Cavities Power A BCWS
2.0.2.2.2.1.3.1 MI RF Cavity Prep Req & Award PO for Parts for Control BCWS
2.0.2.2.2.1.3.2 MI RF Cavity Receive Parts for Control Rack BCWS
2.0.2.2.2.1.3.3 MI RF Cavity Assemble Control Rack BCWS
2.0.2.2.2.1.3.4 MI RF Cavity Electrical Testing of Completed Control R BCWS
2.0.2.2.2.1.4.1 Prep Req & Award PO for Parts for MIF RF Cavities Soli BCWS
2.0.2.2.2.1.4.2 Receive Parts for MI RF Cavities Solid State Amplifier BCWS
2.0.2.2.2.1.4.3 Assemble MI RF Cavities Solid State Amplifiers BCWS
2.0.2.2.2.1.4.4 Electrical Testing of Completed MI RF Cavities Solid S BCWS
2.0.2.2.2.1.5 MI RF Cavities Software Programming BCWS
2.0.2.2.2.1.6.1 Prep Req & Award PO for Parts for Ferrite Bias Supply BCWS
2.0.2.2.2.1.6.2 Receive Parts for Ferrite Bias Supply BCWS
2.0.2.2.2.1.6.3 Assembly of Ferrite Bias Supply BCWS
2.0.2.2.2.1.6.4 Electrical Testing of Completed Ferrite Bias Supply BCWS

CTC[21] Totals: BCWS
2.0.2.2.3 MI RF Cavities Cavity Installation

2.0.2.2.3.1 MI RF Cavities Cabling BCWS
2.0.2.2.3.2 MI RF Move Cavities 4 & 15 BCWS
2.0.2.2.3.3 MI RF Install BCWS
2.0.2.2.3.4 MI RF Align Cavities BCWS
2.0.2.2.3.5 MI RF Cavities Final System Test BCWS

CTC[21] Totals: BCWS
2.0.2.2.4 MI RF Cavity Cooling System Mods Installation

2.0.2.2.4.1 Final Design RF Cavity & PS Connections BCWS
2.0.2.2.4.2 Procure Power Supply Piping, Hoses & Ftgs MI-60 Gallery BCWS
2.0.2.2.4.3 Install Power Supply Connections MI-60 Gallery BCWS
2.0.2.2.4.4 Procure Cavity Piping, Hoses & Ftgs Q600 Area BCWS
2.0.2.2.4.5 Install Cavity Connections Q600 Area BCWS
2.0.2.2.4.6 Test & Troubleshoot Cavity Cooling Systems BCWS

CTC[21] Totals: BCWS
Control Acct[10] Totals: BCWS
Grand Totals:

BCWS

SEP11     Cumulative

0 6,681
0 78,757
0 85,438

0 4,555
0 262,104
0 115,804
0 2,287
0 8,155
0 142,168
0 56,506
0 2,287
0 3,600
0 50,780
0 32,403
0 2,287
0 4,555
0 50,780
0 50,861
0 2,287
0 67,799
0 7,781
0 109,252
0 186,028
0 2,287
0 1,164,567

0 77,733
0 12,875

8,961 14,338
0 0

13,632 13,632
22,594 118,579

0 6,654
0 8,097

11,634 17,451
0 8,097

11,634 17,451
6,758 6,758

30,026 64,509
52,620 1,433,092

52,620 1,433,092
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