
Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.0.3.1

Program: Description:
NOVA NOvA Project
Run Date: Status Date:

3/4/2009 2/28/2009

Control Ac CT WP FEB09     MAR09     APR09     MAY09     JUN09     JUL09     AUG09     SEP09     OCT09     NOV09     DEC09     JAN10     FEB10     
2.0.3.1 NuMI Primary Proton Beam

2.0.3.1.1 NuMI Extraction Kicker
2.0.3.1.1.1.1 Design for Charging PS Upgrades BCWS 0 0 0 0 0 0 0 0 0 19,474 1,025 0 0
2.0.3.1.1.1.2 NuMI Extract Kicker Charging PS Upgrades Procure BCWS 0 0 0 0 0 0 0 0 0 0 10,133 10,133 10,666
2.0.3.1.1.1.3 NuMI Extract Kicker Charging PS Upgrades Installation BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.3.1.1.1.4 NuMI Extract Kicker Charging PS Upgrades Testing BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.3.1.1.2.1 Final Design Upgrade for Fluorinert to Water Heat Exchan BCWS 0 0 0 0 0 0 0 0 0 0 10,249 0 0
2.0.3.1.1.2.2 NuMI Extract Kicker Procure Upgrade for Fluorinert to Wa BCWS 0 0 0 0 0 0 0 0 0 0 1,546 3,264 3,436
2.0.3.1.1.2.3 NuMI Extract Kicker Install Upgrade for Fluorinert to Wa BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0

CTC[21] Totals: BCWS 0 0 0 0 0 0 0 0 0 19,474 22,953 13,397 14,102
2.0.3.1.2 NuMI Dipole Power Supply

2.0.3.1.2.1 NuMI Procure BuLB System BCWS 73,245 0 0 0 0 0 0 0 0 0 0 0 0
2.0.3.1.2.2 NuMI Implement & Test (BuLB) Regulation Systs for 6 Major BCWS 0 0 0 0 19,733 36,177 34,533 8,222 0 0 0 0 0
2.0.3.1.2.3 NuMI PS Changes for Improved Cycle Time BCWS 40,120 20,060 0 0 0 0 0 0 0 0 0 0 0

CTC[21] Totals: BCWS 113,364 20,060 0 0 19,733 36,177 34,533 8,222 0 0 0 0 0
2.0.3.1.3 3Q120 Quadrupoles

2.0.3.1.3.1 Prep Req & Award PO for 5 Spang 75KW Power Supplies & 
Regu BCWS 2,940 2,940 0 0 0 0 0 0 0 0 0 0 0
2.0.3.1.3.10 3Q120 Quads Hook-up & Checkout/Test for 5 New PS BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.3.1.3.11 3Q120 Quads Reconnect  Water BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0

2.0.3.1.3.2 Vendor Fab & Receive 5 Spang 75KW Power Supplies & Regulat BCWS 0 2,870 31,568 28,699 31,568 31,568 30,134 30,134 32,260 27,861 29,327 13,197 0
2.0.3.1.3.3 Fabricate Spang Regulation Units BCWS 0 0 0 0 0 0 0 0 0 0 0 15,586 23,380
2.0.3.1.3.4 Prep Req & Order 3Q120 Quad Cables BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.3.1.3.5 Receive 3Q120 Quad Cables BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.3.1.3.6 Install & Terminate 3Q120 Quad Cables BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.3.1.3.9 3Q120 Quads Install 5 Recovered Magnets BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0

CTC[21] Totals: BCWS 2,940 5,810 31,568 28,699 31,568 31,568 30,134 30,134 32,260 27,861 29,327 28,784 23,380
2.0.3.1.4 Upgrade Primary Beam Transport Profile Monitors

2.0.3.1.4.1 Iterate Profile Monitor Upgrade Final Design BCWS 0 0 0 11,248 13,024 11,248 0 0 0 0 0 0 0
2.0.3.1.4.13 Assembly of Foils on Ceramic Boards BCWS 0 0 0 0 0 0 0 0 0 0 10,856 18,751 0
2.0.3.1.4.14 Assembly of Detectors BCWS 0 0 0 0 0 0 0 0 0 0 0 0 30,964
2.0.3.1.4.15 Modify Motion Control from DC to AC BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.3.1.4.16 Vacuum Leak Check & Bake Out BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.3.1.4.17 Alignment Referencing BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.3.1.4.18 NuMI Stub profile Monitor Installation BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.3.1.4.19 Pretarget profile Monitor Installation BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.3.1.4.20 NuMI Stub Rough Alignment BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.3.1.4.21 Pretarget Rough Alignment BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.3.1.4.22 NuMI Stub Vacuum Hookup & Leak Check BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.3.1.4.23 Pretarget Vacuum Hookup & Leak Check BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.3.1.4.24 NuMI Stub Final Alignment BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.3.1.4.25 Pretarget Final Alignment BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.3.1.4.3 Procure Parts for Profile Monitors Upgrade BCWS 0 0 0 0 0 0 9,463 22,081 23,817 20,569 9,743 0 0

CTC[21] Totals: BCWS 0 0 0 11,248 13,024 11,248 9,463 22,081 23,817 20,569 20,599 18,751 30,964
Control Acct[10] Totals: BCWS 116,304 25,870 31,568 39,946 64,325 78,993 74,129 60,436 56,077 67,904 72,880 60,932 68,446
Grand Totals:

BCWS 116,304 25,870 31,568 39,946 64,325 78,993 74,129 60,436 56,077 67,904 72,880 60,932 68,446
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Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.0.3.1

Program: Description:
NOVA NOvA Project
Run Date: Status Date:

3/4/2009 2/28/2009

Control Ac CT WP
2.0.3.1 NuMI Primary Proton Beam

2.0.3.1.1 NuMI Extraction Kicker
2.0.3.1.1.1.1 Design for Charging PS Upgrades BCWS
2.0.3.1.1.1.2 NuMI Extract Kicker Charging PS Upgrades Procure BCWS
2.0.3.1.1.1.3 NuMI Extract Kicker Charging PS Upgrades Installation BCWS
2.0.3.1.1.1.4 NuMI Extract Kicker Charging PS Upgrades Testing BCWS
2.0.3.1.1.2.1 Final Design Upgrade for Fluorinert to Water Heat Exchan BCWS
2.0.3.1.1.2.2 NuMI Extract Kicker Procure Upgrade for Fluorinert to Wa BCWS
2.0.3.1.1.2.3 NuMI Extract Kicker Install Upgrade for Fluorinert to Wa BCWS

CTC[21] Totals: BCWS
2.0.3.1.2 NuMI Dipole Power Supply

2.0.3.1.2.1 NuMI Procure BuLB System BCWS
2.0.3.1.2.2 NuMI Implement & Test (BuLB) Regulation Systs for 6 Major BCWS
2.0.3.1.2.3 NuMI PS Changes for Improved Cycle Time BCWS

CTC[21] Totals: BCWS
2.0.3.1.3 3Q120 Quadrupoles

2.0.3.1.3.1 Prep Req & Award PO for 5 Spang 75KW Power Supplies & 
Regu BCWS
2.0.3.1.3.10 3Q120 Quads Hook-up & Checkout/Test for 5 New PS BCWS
2.0.3.1.3.11 3Q120 Quads Reconnect  Water BCWS

2.0.3.1.3.2 Vendor Fab & Receive 5 Spang 75KW Power Supplies & Regulat BCWS
2.0.3.1.3.3 Fabricate Spang Regulation Units BCWS
2.0.3.1.3.4 Prep Req & Order 3Q120 Quad Cables BCWS
2.0.3.1.3.5 Receive 3Q120 Quad Cables BCWS
2.0.3.1.3.6 Install & Terminate 3Q120 Quad Cables BCWS
2.0.3.1.3.9 3Q120 Quads Install 5 Recovered Magnets BCWS

CTC[21] Totals: BCWS
2.0.3.1.4 Upgrade Primary Beam Transport Profile Monitors

2.0.3.1.4.1 Iterate Profile Monitor Upgrade Final Design BCWS
2.0.3.1.4.13 Assembly of Foils on Ceramic Boards BCWS
2.0.3.1.4.14 Assembly of Detectors BCWS
2.0.3.1.4.15 Modify Motion Control from DC to AC BCWS
2.0.3.1.4.16 Vacuum Leak Check & Bake Out BCWS
2.0.3.1.4.17 Alignment Referencing BCWS
2.0.3.1.4.18 NuMI Stub profile Monitor Installation BCWS
2.0.3.1.4.19 Pretarget profile Monitor Installation BCWS
2.0.3.1.4.20 NuMI Stub Rough Alignment BCWS
2.0.3.1.4.21 Pretarget Rough Alignment BCWS
2.0.3.1.4.22 NuMI Stub Vacuum Hookup & Leak Check BCWS
2.0.3.1.4.23 Pretarget Vacuum Hookup & Leak Check BCWS
2.0.3.1.4.24 NuMI Stub Final Alignment BCWS
2.0.3.1.4.25 Pretarget Final Alignment BCWS
2.0.3.1.4.3 Procure Parts for Profile Monitors Upgrade BCWS

CTC[21] Totals: BCWS
Control Acct[10] Totals: BCWS
Grand Totals:

BCWS

MAR10     APR10     MAY10     JUN10     MAR11     APR11     MAY11     JUN11     JUL11     AUG11     SEP11     OCT11     NOV11     

0 0 0 0 0 0 0 0 0 0 0 0 0
12,266 11,733 9,066 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 22,991 30,065
0 0 0 0 0 0 0 0 0 0 0 0 5,306
0 0 0 0 0 0 0 0 0 0 0 0 0

2,061 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 9,649 0 0 0

14,328 11,733 9,066 0 0 0 0 0 0 9,649 0 22,991 35,371

0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 22,644 35,274 0
0 0 0 0 0 0 0 0 0 0 0 8,492 0

0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 857 4,497 3,212 0 0 0 0 0 0
0 0 0 0 0 0 37,946 44,270 0 0 0 0 0
0 0 0 0 0 0 0 0 0 73,660 32,226 0 0
0 0 0 0 0 0 0 0 0 0 48,009 0 0
0 0 0 0 857 4,497 41,158 44,270 0 73,660 102,879 43,766 0

0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0

15,482 0 0 0 0 0 0 0 0 0 0 0 0
10,664 1,641 0 0 0 0 0 0 0 0 0 0 0

0 15,657 15,657 0 0 0 0 0 0 0 0 0 0
0 0 0 1,231 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 20,409 3,140
0 0 0 0 0 0 0 0 0 0 0 0 22,907
0 0 0 0 0 0 0 0 0 0 0 0 7,850
0 0 0 0 0 0 0 0 0 0 0 0 2,355
0 0 0 0 0 0 0 0 0 0 0 0 13,073
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0

26,147 17,298 15,657 1,231 0 0 0 0 0 0 0 20,409 49,324
40,474 29,030 24,723 1,231 857 4,497 41,158 44,270 0 83,309 102,879 87,166 84,695

40,474 29,030 24,723 1,231 857 4,497 41,158 44,270 0 83,309 102,879 87,166 84,695
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Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.0.3.1

Program: Description:
NOVA NOvA Project
Run Date: Status Date:

3/4/2009 2/28/2009

Control Ac CT WP
2.0.3.1 NuMI Primary Proton Beam

2.0.3.1.1 NuMI Extraction Kicker
2.0.3.1.1.1.1 Design for Charging PS Upgrades BCWS
2.0.3.1.1.1.2 NuMI Extract Kicker Charging PS Upgrades Procure BCWS
2.0.3.1.1.1.3 NuMI Extract Kicker Charging PS Upgrades Installation BCWS
2.0.3.1.1.1.4 NuMI Extract Kicker Charging PS Upgrades Testing BCWS
2.0.3.1.1.2.1 Final Design Upgrade for Fluorinert to Water Heat Exchan BCWS
2.0.3.1.1.2.2 NuMI Extract Kicker Procure Upgrade for Fluorinert to Wa BCWS
2.0.3.1.1.2.3 NuMI Extract Kicker Install Upgrade for Fluorinert to Wa BCWS

CTC[21] Totals: BCWS
2.0.3.1.2 NuMI Dipole Power Supply

2.0.3.1.2.1 NuMI Procure BuLB System BCWS
2.0.3.1.2.2 NuMI Implement & Test (BuLB) Regulation Systs for 6 Major BCWS
2.0.3.1.2.3 NuMI PS Changes for Improved Cycle Time BCWS

CTC[21] Totals: BCWS
2.0.3.1.3 3Q120 Quadrupoles

2.0.3.1.3.1 Prep Req & Award PO for 5 Spang 75KW Power Supplies & 
Regu BCWS
2.0.3.1.3.10 3Q120 Quads Hook-up & Checkout/Test for 5 New PS BCWS
2.0.3.1.3.11 3Q120 Quads Reconnect  Water BCWS

2.0.3.1.3.2 Vendor Fab & Receive 5 Spang 75KW Power Supplies & Regulat BCWS
2.0.3.1.3.3 Fabricate Spang Regulation Units BCWS
2.0.3.1.3.4 Prep Req & Order 3Q120 Quad Cables BCWS
2.0.3.1.3.5 Receive 3Q120 Quad Cables BCWS
2.0.3.1.3.6 Install & Terminate 3Q120 Quad Cables BCWS
2.0.3.1.3.9 3Q120 Quads Install 5 Recovered Magnets BCWS

CTC[21] Totals: BCWS
2.0.3.1.4 Upgrade Primary Beam Transport Profile Monitors

2.0.3.1.4.1 Iterate Profile Monitor Upgrade Final Design BCWS
2.0.3.1.4.13 Assembly of Foils on Ceramic Boards BCWS
2.0.3.1.4.14 Assembly of Detectors BCWS
2.0.3.1.4.15 Modify Motion Control from DC to AC BCWS
2.0.3.1.4.16 Vacuum Leak Check & Bake Out BCWS
2.0.3.1.4.17 Alignment Referencing BCWS
2.0.3.1.4.18 NuMI Stub profile Monitor Installation BCWS
2.0.3.1.4.19 Pretarget profile Monitor Installation BCWS
2.0.3.1.4.20 NuMI Stub Rough Alignment BCWS
2.0.3.1.4.21 Pretarget Rough Alignment BCWS
2.0.3.1.4.22 NuMI Stub Vacuum Hookup & Leak Check BCWS
2.0.3.1.4.23 Pretarget Vacuum Hookup & Leak Check BCWS
2.0.3.1.4.24 NuMI Stub Final Alignment BCWS
2.0.3.1.4.25 Pretarget Final Alignment BCWS
2.0.3.1.4.3 Procure Parts for Profile Monitors Upgrade BCWS

CTC[21] Totals: BCWS
Control Acct[10] Totals: BCWS
Grand Totals:

BCWS

DEC11     JAN12     Cumulative

0 0 20,499
0 0 63,997
0 0 53,056

33,602 14,148 53,056
0 0 10,249
0 0 10,307
0 0 9,649

33,602 14,148 220,815

0 0 73,245
0 0 98,665
0 0 60,180
0 0 232,089

0 0 5,880
0 0 57,918
0 0 8,492

0 0 289,186
0 0 38,966
0 0 8,566
0 0 82,215
0 0 105,886
0 0 48,009
0 0 645,120

0 0 35,519
0 0 29,607
0 0 46,447
0 0 12,305
0 0 31,314
0 0 1,231
0 0 23,549
0 0 22,907
0 0 7,850

5,495 0 7,850
3,268 0 16,341

16,341 0 16,341
7,850 0 7,850
1,570 6,280 7,850

0 0 85,673
34,523 6,280 352,631
68,126 20,428 1,450,655

68,126 20,428 1,450,655
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