
Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.0.3.3

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control AcCTWP JUL09     AUG09     SEP09     DEC09     JAN10     FEB10     MAR10     APR10     MAY10     JUN10     JUL10     AUG10     SEP10     
2.0.3.3 NuMI Target Hall Infrastructure

2.0.3.3.1 Target Hall Operations Space Planning
2.0.3.3.1.1 Prep Req & Award PO for Target Hall Operations Space Plann BCWS 0 0 0 0 0 0 0 0 0 0 92 2,023 1,931
2.0.3.3.1.2 Vendor Fab & Receive Target hall Operations Space Planning BCWS 0 0 0 0 0 0 0 0 6,195 13,629 11,151 0 0
2.0.3.3.1.3 Install new operations equipment in Target Hall BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0

CTC[21] Totals: BCWS 0 0 0 0 0 0 0 0 6,195 13,629 11,243 2,023 1,931
2.0.3.3.2.1 Stripline Extension

2.0.3.3.2.1.1 Final Assembly Dwgs for Stripline Extension & Stands BCWS 0 0 0 19,737 19,737 2,078 0 0 0 0 0 0 0
2.0.3.3.2.1.2 Procure & fabrication of stripline extension parts BCWS 0 0 0 0 0 7,947 10,155 9,713 8,830 9,713 9,272 9,713 9,272
2.0.3.3.2.1.3 Receive, Inspection & Handling of Parts BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.3.3.2.1.4 Assembly of stripline extension BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.3.3.2.1.5 Installation of stripline extension & fence BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0

CTC[21] Totals: BCWS 0 0 0 19,737 19,737 10,025 10,155 9,713 8,830 9,713 9,272 9,713 9,272
2.0.3.3.2.2 Shielding Reconfiguration

2.0.3.3.2.2.1 Final Design Shielding Blocks & Remote Lifting Component BCWS 28,476 33,222 1,582 0 0 0 0 0 0 0 0 0 0
2.0.3.3.2.2.2 Prep Req & Award PO for Shielding Blocks BCWS 0 0 0 0 0 0 3,401 1,322 0 0 0 0 0
2.0.3.3.2.2.3 Vendor Fab & Receive Shielding Blocks BCWS 0 0 0 0 0 0 0 37,397 49,863 54,849 52,356 54,849 52,356

2.0.3.3.2.2.4 Prep  Req & Award PO for Remote Lifting System Component BCWS 0 0 0 0 0 0 0 0 0 0 184 4,046 3,862
2.0.3.3.2.2.5 Receive Remote Lifting System Components BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.3.3.2.2.6 Prep Req & Award PO for Carriage Support BCWS 0 0 0 0 0 0 0 0 0 0 284 6,253 5,969
2.0.3.3.2.2.7 Vendor Fab & Receive Carriage Support BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.3.3.2.2.8 Installation of Rails, Carriage, T-Block Supports & Shie BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0

CTC[21] Totals: BCWS 28,476 33,222 1,582 0 0 0 3,401 38,719 49,863 54,849 52,824 65,147 62,186
2.0.3.3.3.1 Target Chase Air Cooling

2.0.3.3.3.1.1 Final Design of New Chiller Coils BCWS 0 0 0 0 0 10,094 29,021 11,356 0 0 0 0 0
2.0.3.3.3.1.2 Prep Req & Award PO for Target Chase Cooling Equip BCWS 0 0 0 0 0 0 0 0 0 0 1,863 2,212 0
2.0.3.3.3.1.3 Vendor Fab & Receive Target Chase Cooling Equip BCWS 0 0 0 0 0 0 0 0 0 0 0 3,142 21,991
2.0.3.3.3.1.4 Modify Coil Box & Install Cooling Coils BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.3.3.3.1.5 Install Instrumentation & Read Backs for Cooling Coils BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.0.3.3.3.1.6 Test & Troubleshoot Cooling Equip BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0

CTC[21] Totals: BCWS 0 0 0 0 0 10,094 29,021 11,356 0 0 1,863 5,354 21,991
2.0.3.3.3.2 Horn 1 Stripline Block

2.0.3.3.3.2.1 Final Design Forced Air Cooling for Horn 1 Chase Stripli BCWS 0 0 0 0 0 0 0 7,356 18,389 11,033 0 0 0
2.0.3.3.3.2.2 Prep  Req & Award PO for New Stripline Cooling Component BCWS 0 0 0 0 0 0 0 0 0 0 4,525 6,222 1,980
2.0.3.3.3.2.3 Vendor Fab & Receive New Stripline Cooling Components BCWS 0 0 0 0 0 0 0 0 0 0 0 0 4,392
2.0.3.3.3.2.4 Horn 1 Stripline Block Assemble BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0

CTC[21] Totals: BCWS 0 0 0 0 0 0 0 7,356 18,389 11,033 4,525 6,222 6,372
2.0.3.3.3.3 Radiant Heat Loads

2.0.3.3.3.3.1 Procure & Fabricate Additional Chase Temperature Monitor BCWS 0 0 0 0 0 0 0 0 0 0 3,241 4,456 4,254
2.0.3.3.3.3.2 Install additional temp monitoring Equip & Readbacks BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0

CTC[21] Totals: BCWS 0 0 0 0 0 0 0 0 0 0 3,241 4,456 4,254
Control Acct[10] Totals: BCWS 28,476 33,222 1,582 19,737 19,737 20,119 42,576 67,144 83,277 89,224 82,967 92,915 106,005
Grand Totals:

BCWS 28,476 33,222 1,582 19,737 19,737 20,119 42,576 67,144 83,277 89,224 82,967 92,915 106,005
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Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.0.3.3

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control AcCTWP
2.0.3.3 NuMI Target Hall Infrastructure

2.0.3.3.1 Target Hall Operations Space Planning
2.0.3.3.1.1 Prep Req & Award PO for Target Hall Operations Space Plann BCWS
2.0.3.3.1.2 Vendor Fab & Receive Target hall Operations Space Planning BCWS
2.0.3.3.1.3 Install new operations equipment in Target Hall BCWS

CTC[21] Totals: BCWS
2.0.3.3.2.1 Stripline Extension

2.0.3.3.2.1.1 Final Assembly Dwgs for Stripline Extension & Stands BCWS
2.0.3.3.2.1.2 Procure & fabrication of stripline extension parts BCWS
2.0.3.3.2.1.3 Receive, Inspection & Handling of Parts BCWS
2.0.3.3.2.1.4 Assembly of stripline extension BCWS
2.0.3.3.2.1.5 Installation of stripline extension & fence BCWS

CTC[21] Totals: BCWS
2.0.3.3.2.2 Shielding Reconfiguration

2.0.3.3.2.2.1 Final Design Shielding Blocks & Remote Lifting Component BCWS
2.0.3.3.2.2.2 Prep Req & Award PO for Shielding Blocks BCWS
2.0.3.3.2.2.3 Vendor Fab & Receive Shielding Blocks BCWS

2.0.3.3.2.2.4 Prep  Req & Award PO for Remote Lifting System Component BCWS
2.0.3.3.2.2.5 Receive Remote Lifting System Components BCWS
2.0.3.3.2.2.6 Prep Req & Award PO for Carriage Support BCWS
2.0.3.3.2.2.7 Vendor Fab & Receive Carriage Support BCWS
2.0.3.3.2.2.8 Installation of Rails, Carriage, T-Block Supports & Shie BCWS

CTC[21] Totals: BCWS
2.0.3.3.3.1 Target Chase Air Cooling

2.0.3.3.3.1.1 Final Design of New Chiller Coils BCWS
2.0.3.3.3.1.2 Prep Req & Award PO for Target Chase Cooling Equip BCWS
2.0.3.3.3.1.3 Vendor Fab & Receive Target Chase Cooling Equip BCWS
2.0.3.3.3.1.4 Modify Coil Box & Install Cooling Coils BCWS
2.0.3.3.3.1.5 Install Instrumentation & Read Backs for Cooling Coils BCWS
2.0.3.3.3.1.6 Test & Troubleshoot Cooling Equip BCWS

CTC[21] Totals: BCWS
2.0.3.3.3.2 Horn 1 Stripline Block

2.0.3.3.3.2.1 Final Design Forced Air Cooling for Horn 1 Chase Stripli BCWS
2.0.3.3.3.2.2 Prep  Req & Award PO for New Stripline Cooling Component BCWS
2.0.3.3.3.2.3 Vendor Fab & Receive New Stripline Cooling Components BCWS
2.0.3.3.3.2.4 Horn 1 Stripline Block Assemble BCWS

CTC[21] Totals: BCWS
2.0.3.3.3.3 Radiant Heat Loads

2.0.3.3.3.3.1 Procure & Fabricate Additional Chase Temperature Monitor BCWS
2.0.3.3.3.3.2 Install additional temp monitoring Equip & Readbacks BCWS

CTC[21] Totals: BCWS
Control Acct[10] Totals: BCWS
Grand Totals:

BCWS

OCT10     NOV10     DEC10     JAN11     FEB11     MAR11     AUG11     SEP11     OCT11     NOV11     DEC11     JAN12     FEB12     

578 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 27,696 0 0 0 0 0 0

578 0 0 0 0 0 27,696 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0
9,638 9,179 9,179 8,720 1,836 0 0 0 0 0 0 0 0

0 0 0 0 50,627 9,492 0 0 0 0 0 0 0
0 0 0 0 0 67,557 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 63,208 0 0 0 0

9,638 9,179 9,179 8,720 52,462 77,049 0 0 63,208 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0

53,540 20,396 0 0 0 0 0 0 0 0 0 0 0

193 0 0 0 0 0 0 0 0 0 0 0 0
5,068 5,068 5,068 4,814 4,307 0 0 0 0 0 0 0 0

298 0 0 0 0 0 0 0 0 0 0 0 0
20,110 20,110 20,110 13,072 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 80,446 140,781 35,102 0 0 0 0
79,209 45,574 25,178 17,886 4,307 0 80,446 140,781 35,102 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0

22,557 12,890 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 13,985 88,569 13,985 0
0 0 0 0 0 0 0 0 0 0 0 28,413 0
0 0 0 0 0 0 0 0 0 0 0 26,937 5,387

22,557 12,890 0 0 0 0 0 0 0 13,985 88,569 69,334 5,387

0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0

6,850 6,524 6,524 6,197 652 0 0 0 0 0 0 0 0
0 0 0 0 35,085 31,187 0 0 0 0 0 0 0

6,850 6,524 6,524 6,197 35,738 31,187 0 0 0 0 0 0 0

208 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 37,835 0 0 0 0 0 0

208 0 0 0 0 0 37,835 0 0 0 0 0 0
119,040 74,166 40,880 32,803 92,508 108,236 145,978 140,781 98,310 13,985 88,569 69,334 5,387

119,040 74,166 40,880 32,803 92,508 108,236 145,978 140,781 98,310 13,985 88,569 69,334 5,387

cap-ramnova-ca-2.0.3.3.xls Page 2 of 3 4-Mar-2009



Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.0.3.3

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control AcCTWP
2.0.3.3 NuMI Target Hall Infrastructure

2.0.3.3.1 Target Hall Operations Space Planning
2.0.3.3.1.1 Prep Req & Award PO for Target Hall Operations Space Plann BCWS
2.0.3.3.1.2 Vendor Fab & Receive Target hall Operations Space Planning BCWS
2.0.3.3.1.3 Install new operations equipment in Target Hall BCWS

CTC[21] Totals: BCWS
2.0.3.3.2.1 Stripline Extension

2.0.3.3.2.1.1 Final Assembly Dwgs for Stripline Extension & Stands BCWS
2.0.3.3.2.1.2 Procure & fabrication of stripline extension parts BCWS
2.0.3.3.2.1.3 Receive, Inspection & Handling of Parts BCWS
2.0.3.3.2.1.4 Assembly of stripline extension BCWS
2.0.3.3.2.1.5 Installation of stripline extension & fence BCWS

CTC[21] Totals: BCWS
2.0.3.3.2.2 Shielding Reconfiguration

2.0.3.3.2.2.1 Final Design Shielding Blocks & Remote Lifting Component BCWS
2.0.3.3.2.2.2 Prep Req & Award PO for Shielding Blocks BCWS
2.0.3.3.2.2.3 Vendor Fab & Receive Shielding Blocks BCWS

2.0.3.3.2.2.4 Prep  Req & Award PO for Remote Lifting System Component BCWS
2.0.3.3.2.2.5 Receive Remote Lifting System Components BCWS
2.0.3.3.2.2.6 Prep Req & Award PO for Carriage Support BCWS
2.0.3.3.2.2.7 Vendor Fab & Receive Carriage Support BCWS
2.0.3.3.2.2.8 Installation of Rails, Carriage, T-Block Supports & Shie BCWS

CTC[21] Totals: BCWS
2.0.3.3.3.1 Target Chase Air Cooling

2.0.3.3.3.1.1 Final Design of New Chiller Coils BCWS
2.0.3.3.3.1.2 Prep Req & Award PO for Target Chase Cooling Equip BCWS
2.0.3.3.3.1.3 Vendor Fab & Receive Target Chase Cooling Equip BCWS
2.0.3.3.3.1.4 Modify Coil Box & Install Cooling Coils BCWS
2.0.3.3.3.1.5 Install Instrumentation & Read Backs for Cooling Coils BCWS
2.0.3.3.3.1.6 Test & Troubleshoot Cooling Equip BCWS

CTC[21] Totals: BCWS
2.0.3.3.3.2 Horn 1 Stripline Block

2.0.3.3.3.2.1 Final Design Forced Air Cooling for Horn 1 Chase Stripli BCWS
2.0.3.3.3.2.2 Prep  Req & Award PO for New Stripline Cooling Component BCWS
2.0.3.3.3.2.3 Vendor Fab & Receive New Stripline Cooling Components BCWS
2.0.3.3.3.2.4 Horn 1 Stripline Block Assemble BCWS

CTC[21] Totals: BCWS
2.0.3.3.3.3 Radiant Heat Loads

2.0.3.3.3.3.1 Procure & Fabricate Additional Chase Temperature Monitor BCWS
2.0.3.3.3.3.2 Install additional temp monitoring Equip & Readbacks BCWS

CTC[21] Totals: BCWS
Control Acct[10] Totals: BCWS
Grand Totals:

BCWS

MAR12     Cumulative

0 4,624
0 30,974
0 27,696
0 63,294

0 41,551
0 113,167
0 60,119
0 67,557
0 63,208
0 345,602

0 63,281
0 4,723
0 375,606

0 8,284
0 24,325
0 12,803
0 73,402
0 256,330
0 818,753

0 50,471
0 4,075
0 60,580
0 116,538
0 28,413
0 32,324
0 292,400

0 36,778
0 12,727
0 31,139
0 66,272
0 146,916

0 12,159
0 37,835
0 49,993
0 1,716,959

0 1,716,959
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