
Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.1.1

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control A C WP DEC07     JAN08     FEB08     MAR08     APR08     MAY08     JUN08     JUL08     AUG08     SEP08     OCT08     NOV08     DEC08     JAN09     FEB09     
2.1.1 Site Preparation Package

2.1.1.1 Title 2 (Design) Phase
2.1.1.1.10 Prepare specifications BCWS 0 2,450 3,674 0 0 0 0 0 0 0 0 0 0 0 0
2.1.1.1.11 Prepare cost estimate/schedule BCWS 0 2,450 3,674 0 0 0 0 0 0 0 0 0 0 0 0
2.1.1.1.12 Assemble, print, and distribute documents BCWS 0 0 1,224 0 0 0 0 0 0 0 0 0 0 0 0
2.1.1.1.14 Revise drawings BCWS 0 0 15,310 15,310 0 0 0 0 0 0 0 0 0 0 0
2.1.1.1.15 Revise specifications BCWS 0 0 3,062 3,062 0 0 0 0 0 0 0 0 0 0 0
2.1.1.1.16 Revise cost estimate/schedule BCWS 0 0 3,062 3,062 0 0 0 0 0 0 0 0 0 0 0
2.1.1.1.17 Assemble, print, and distribute documents BCWS 0 0 0 1,224 0 0 0 0 0 0 0 0 0 0 0
2.1.1.1.19 Finalize documents BCWS 0 0 0 15,923 0 0 0 0 0 0 0 0 0 0 0
2.1.1.1.20 Assemble, print, and distribute documents BCWS 0 0 0 1,224 0 0 0 0 0 0 0 0 0 0 0
2.1.1.1.8 Hold kickoff meeting BCWS 12,248 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.1.1.1.9 Prepare drawings BCWS 0 19,597 29,395 0 0 0 0 0 0 0 0 0 0 0 0

CTC[21] Totals: BCWS 12,248 24,496 59,402 39,805 0 0 0 0 0 0 0 0 0 0 0
2.1.1.2 Wetland Mitigation

2.1.1.2.5 Purchase wetland credits BCWS 0 0 43,001 7,588 0 0 0 0 0 0 0 0 0 0 0
CTC[21] Totals: BCWS 0 0 43,001 7,588 0 0 0 0 0 0 0 0 0 0 0
2.1.1.4 Build Phase - Site Prep Pkg

2.1.1.4.2 Mobilize BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.1.1.4.3 Build access road BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.1.1.4.4 Pavement BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.1.1.4.5 Excavate site BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.1.1.4.6 Utilities work BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

CTC[21] Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.1.1.5.1.1 PM Fee (Hines) - Title 2/Procurement - Site Prep Pkg

2.1.1.5.1.1 PM Fee (Hines) BCWS 0 5,985 5,985 5,985 6,270 5,985 5,985 6,270 5,985 5,985 6,693 5,238 5,820 5,820 5,820
CTC[21] Totals: BCWS 0 5,985 5,985 5,985 6,270 5,985 5,985 6,270 5,985 5,985 6,693 5,238 5,820 5,820 5,820
2.1.1.5.1.2 UMN Fee - Title 2/Procurement - Site Prep Pkg

2.1.1.5.1.2 UMN Fee BCWS 0 1,436 1,436 1,436 1,505 1,436 1,436 1,505 1,436 1,436 1,606 1,257 1,397 1,397 1,397
CTC[21] Totals: BCWS 0 1,436 1,436 1,436 1,505 1,436 1,436 1,505 1,436 1,436 1,606 1,257 1,397 1,397 1,397
2.1.1.5.1.3 Fermilab - Title 2/Procurement - Site Prep Pkg

2.1.1.5.1.3.1 Fermilab Management BCWS 0 2,940 2,940 2,940 3,080 2,940 2,940 3,080 2,940 2,940 3,375 2,641 2,935 2,935 2,935
2.1.1.5.1.3.2 FESS Engineering BCWS 0 3,675 3,675 3,675 3,850 3,675 3,675 3,850 3,675 3,675 4,219 3,302 3,668 3,668 3,668

CTC[21] Totals: BCWS 0 6,616 6,616 6,616 6,931 6,616 6,616 6,931 6,616 6,616 7,594 5,943 6,603 6,603 6,603
2.1.1.5.2.1 Cooperative Agreement Recepient - Title 3 - Site Prep Pkg

2.1.1.5.2.1.1 PM Fee (Hines) BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.1.1.5.2.1.2 UMN Fee BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.1.1.5.2.1.3.1 Office support BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.1.1.5.2.1.3.2 Resident engineer support BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

CTC[21] Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.1.1.5.2.2 Fermilab - Title 3 - Site Prep Pkg

2.1.1.5.2.2.1 Fermilab Management BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.1.1.5.2.2.2 FESS Engineering BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

CTC[21] Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Control Acct[10] Totals: BCWS 12,248 38,533 116,440 61,431 14,706 14,038 14,038 14,706 14,038 14,038 15,893 12,438 13,820 13,820 13,820
Grand Totals:

BCWS 12,248 38,533 116,440 61,431 14,706 14,038 14,038 14,706 14,038 14,038 15,893 12,438 13,820 13,820 13,820
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Control A C WP
2.1.1 Site Preparation Package

2.1.1.1 Title 2 (Design) Phase
2.1.1.1.10 Prepare specifications BCWS
2.1.1.1.11 Prepare cost estimate/schedule BCWS
2.1.1.1.12 Assemble, print, and distribute documents BCWS
2.1.1.1.14 Revise drawings BCWS
2.1.1.1.15 Revise specifications BCWS
2.1.1.1.16 Revise cost estimate/schedule BCWS
2.1.1.1.17 Assemble, print, and distribute documents BCWS
2.1.1.1.19 Finalize documents BCWS
2.1.1.1.20 Assemble, print, and distribute documents BCWS
2.1.1.1.8 Hold kickoff meeting BCWS
2.1.1.1.9 Prepare drawings BCWS

CTC[21] Totals: BCWS
2.1.1.2 Wetland Mitigation

2.1.1.2.5 Purchase wetland credits BCWS
CTC[21] Totals: BCWS
2.1.1.4 Build Phase - Site Prep Pkg

2.1.1.4.2 Mobilize BCWS
2.1.1.4.3 Build access road BCWS
2.1.1.4.4 Pavement BCWS
2.1.1.4.5 Excavate site BCWS
2.1.1.4.6 Utilities work BCWS

CTC[21] Totals: BCWS
2.1.1.5.1.1 PM Fee (Hines) - Title 2/Procurement - Site Prep Pkg

2.1.1.5.1.1 PM Fee (Hines) BCWS
CTC[21] Totals: BCWS
2.1.1.5.1.2 UMN Fee - Title 2/Procurement - Site Prep Pkg

2.1.1.5.1.2 UMN Fee BCWS
CTC[21] Totals: BCWS
2.1.1.5.1.3 Fermilab - Title 2/Procurement - Site Prep Pkg

2.1.1.5.1.3.1 Fermilab Management BCWS
2.1.1.5.1.3.2 FESS Engineering BCWS

CTC[21] Totals: BCWS
2.1.1.5.2.1 Cooperative Agreement Recepient - Title 3 - Site Prep Pkg

2.1.1.5.2.1.1 PM Fee (Hines) BCWS
2.1.1.5.2.1.2 UMN Fee BCWS
2.1.1.5.2.1.3.1 Office support BCWS
2.1.1.5.2.1.3.2 Resident engineer support BCWS

CTC[21] Totals: BCWS
2.1.1.5.2.2 Fermilab - Title 3 - Site Prep Pkg

2.1.1.5.2.2.1 Fermilab Management BCWS
2.1.1.5.2.2.2 FESS Engineering BCWS

CTC[21] Totals: BCWS
Control Acct[10] Totals: BCWS
Grand Totals:

BCWS

MAR09     APR09     MAY09     JUN09     JUL09     AUG09     SEP09     OCT09     NOV09     Cumulative

0 0 0 0 0 0 0 0 0 6,124
0 0 0 0 0 0 0 0 0 6,124
0 0 0 0 0 0 0 0 0 1,224
0 0 0 0 0 0 0 0 0 30,620
0 0 0 0 0 0 0 0 0 6,124
0 0 0 0 0 0 0 0 0 6,124
0 0 0 0 0 0 0 0 0 1,224
0 0 0 0 0 0 0 0 0 15,923
0 0 0 0 0 0 0 0 0 1,224
0 0 0 0 0 0 0 0 0 12,248
0 0 0 0 0 0 0 0 0 48,992
0 0 0 0 0 0 0 0 0 135,951

0 0 0 0 0 0 0 0 0 50,589
0 0 0 0 0 0 0 0 0 50,589

0 340,544 0 0 0 0 0 0 0 340,544
0 465,419 1,163,547 1,279,901 0 0 0 0 0 2,908,867
0 0 0 0 0 0 0 1,061,311 0 1,061,311
0 0 0 0 1,320,651 1,260,622 1,260,622 379,687 0 4,221,582
0 0 0 0 0 0 942,301 425,718 0 1,368,019
0 805,962 1,163,547 1,279,901 1,320,651 1,260,622 2,202,922 1,866,717 0 9,900,322

6,402 1,164 0 0 0 0 0 0 0 91,397
6,402 1,164 0 0 0 0 0 0 0 91,397

1,537 279 0 0 0 0 0 0 0 21,935
1,537 279 0 0 0 0 0 0 0 21,935

3,228 587 0 0 0 0 0 0 0 45,378
4,035 734 0 0 0 0 0 0 0 56,723
7,263 1,321 0 0 0 0 0 0 0 102,101

0 22,210 24,678 27,146 27,146 25,912 25,912 27,715 5,039 185,758
0 6,219 6,910 7,601 7,601 7,255 7,255 7,760 1,411 52,012
0 22,210 24,678 27,146 27,146 25,912 25,912 27,715 5,039 185,758
0 58,227 64,697 71,167 71,167 67,932 67,932 72,660 13,211 486,993
0 108,866 120,963 133,059 133,059 127,011 127,011 135,851 24,700 910,520

0 16,798 18,665 20,531 20,531 19,598 19,598 21,516 3,912 141,150
0 20,998 23,331 25,664 25,664 24,497 24,497 26,895 4,890 176,437
0 37,796 41,996 46,195 46,195 44,095 44,095 48,412 8,802 317,587

15,202 955,389 1,326,505 1,459,155 1,499,905 1,431,728 2,374,029 2,050,980 33,502 11,530,402

15,202 955,389 1,326,505 1,459,155 1,499,905 1,431,728 2,374,029 2,050,980 33,502 11,530,402
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