
Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.3.1

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control AcCWP OCT09  NOV09     DEC09     JAN10     FEB10     MAR10     Cumulative
2.3.1 Procurement - WLS Fiber

2.3.1 Procurement - WLS Fiber
2.3.1.1 Negotiate final price and specifications BCWS 0 0 0 0 0 0 0
2.3.1.2 Prepare PO and duty waiver BCWS 0 0 0 0 0 0 0
2.3.1.3 Submit duty waiver BCWS 0 0 0 0 0 0 0
2.3.1.4 Conduct production readiness review BCWS 508 0 0 0 0 0 508

2.3.1.6 Design and Construct Kuraray Fiber QC apparatus BCWS 0 19,915 20,963 19,915 20,963 2,096 83,852
CTC[21] Totals: BCWS 508 19,915 20,963 19,915 20,963 2,096 84,360

Control Acct[10] Totals: BCWS 508 19,915 20,963 19,915 20,963 2,096 84,360
Grand Totals:

BCWS 508 19,915 20,963 19,915 20,963 2,096 84,360
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