
Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.4.4

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control A C WP JUN10     JUL10     AUG10     SEP10     OCT10     NOV10     DEC10     JAN11     FEB11     MAR11     APR11     MAY11     JUN11     JUL11     AUG11     SEP11     OCT11     
2.4.4 Production Quality Assurance and Extrusion Evaluation

2.4.4 Production Quality Assurance and Extrusion Evaluation
2.4.4.1 Procure hardware BCWS 31,998 26,180 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.4.4.10 Ship samples for QA - FY13 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.4.4.2 Setup hardware BCWS 0 8,626 15,814 4,313 0 0 0 0 0 0 0 0 0 0 0 0 0
2.4.4.4 Data-taking and analysis - FY11 BCWS 0 0 0 0 7,128 8,910 8,910 8,465 8,910 10,247 9,356 9,356 9,801 8,910 10,247 8,465 0
2.4.4.5 Data-taking and analysis - FY12 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 16,313
2.4.4.6 Data-taking and analysis - FY13 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.4.4.8 Ship samples for QA - FY11 BCWS 0 0 0 0 0 1,372 1,830 1,738 1,830 2,104 1,921 1,921 2,013 1,830 2,104 1,738 0
2.4.4.9 Ship samples for QA - FY12 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 2,919

CTC[21] Totals: BCWS 31,998 34,806 15,814 4,313 7,128 10,283 10,740 10,203 10,740 12,351 11,277 11,277 11,814 10,740 12,351 10,203 19,232
Control Acct[10] Totals: BCWS 31,998 34,806 15,814 4,313 7,128 10,283 10,740 10,203 10,740 12,351 11,277 11,277 11,814 10,740 12,351 10,203 19,232
Grand Totals:

BCWS 31,998 34,806 15,814 4,313 7,128 10,283 10,740 10,203 10,740 12,351 11,277 11,277 11,814 10,740 12,351 10,203 19,232
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Control A C WP
2.4.4 Production Quality Assurance and Extrusion Evaluation

2.4.4 Production Quality Assurance and Extrusion Eva
2.4.4.1 Procure hardware BCWS
2.4.4.10 Ship samples for QA - FY13 BCWS
2.4.4.2 Setup hardware BCWS
2.4.4.4 Data-taking and analysis - FY11 BCWS
2.4.4.5 Data-taking and analysis - FY12 BCWS
2.4.4.6 Data-taking and analysis - FY13 BCWS
2.4.4.8 Ship samples for QA - FY11 BCWS
2.4.4.9 Ship samples for QA - FY12 BCWS

CTC[21] Totals: BCWS
Control Acct[10] Totals: BCWS
Grand Totals:

BCWS

NOV11     DEC11     JAN12     FEB12     MAR12     APR12     MAY12     JUN12     JUL12     AUG12     SEP12     OCT12     NOV12     DEC12     JAN13     FEB13     MAR13     

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 2,235 1,943 1,749 2,040 1,943 2,040
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

15,536 14,760 15,536 16,313 17,090 16,313 17,090 16,313 16,313 17,867 14,760 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 12,504 10,873 9,786 11,417 10,873 11,417
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

2,780 2,641 2,780 2,919 3,058 2,919 3,058 2,919 2,919 3,197 2,641 0 0 0 0 0 0
18,316 17,400 18,316 19,232 20,148 19,232 20,148 19,232 19,232 21,064 17,400 14,739 12,817 11,535 13,457 12,817 13,457
18,316 17,400 18,316 19,232 20,148 19,232 20,148 19,232 19,232 21,064 17,400 14,739 12,817 11,535 13,457 12,817 13,457

18,316 17,400 18,316 19,232 20,148 19,232 20,148 19,232 19,232 21,064 17,400 14,739 12,817 11,535 13,457 12,817 13,457
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Control A C WP
2.4.4 Production Quality Assurance and Extrusion Evaluation

2.4.4 Production Quality Assurance and Extrusion Eva
2.4.4.1 Procure hardware BCWS
2.4.4.10 Ship samples for QA - FY13 BCWS
2.4.4.2 Setup hardware BCWS
2.4.4.4 Data-taking and analysis - FY11 BCWS
2.4.4.5 Data-taking and analysis - FY12 BCWS
2.4.4.6 Data-taking and analysis - FY13 BCWS
2.4.4.8 Ship samples for QA - FY11 BCWS
2.4.4.9 Ship samples for QA - FY12 BCWS

CTC[21] Totals: BCWS
Control Acct[10] Totals: BCWS
Grand Totals:

BCWS

APR13     MAY13     JUN13     JUL13     AUG13     SEP13     Cumulative

0 0 0 0 0 0 58,179
2,137 2,137 1,943 2,137 2,137 1,846 24,288

0 0 0 0 0 0 28,752
0 0 0 0 0 0 108,707
0 0 0 0 0 0 194,204

11,961 11,961 10,873 11,961 11,961 10,330 135,918
0 0 0 0 0 0 20,402
0 0 0 0 0 0 34,749

14,098 14,098 12,817 14,098 14,098 12,176 605,199
14,098 14,098 12,817 14,098 14,098 12,176 605,199

14,098 14,098 12,817 14,098 14,098 12,176 605,199
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