
Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.4.6

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control AcCT WP FEB09     MAR09     APR09     MAY09     JUN09     JUL09     AUG09     SEP09     OCT09     NOV09     DEC09     JAN10     FEB10     MAR10     APR10     MAY10     JUN10     JUL10     
2.4.6 Management - PVC Extrusions - Construction

2.4.6 Management - PVC Extrusions - Construction
2.4.6.3.1.1 Labor BCWS 1,226 1,348 1,348 1,226 1,348 1,348 1,287 1,287 0 0 0 0 0 0 0 0 0 0
2.4.6.3.1.2 Travel BCWS 177 194 194 177 194 194 186 186 0 0 0 0 0 0 0 0 0 0
2.4.6.3.2.1 Labor BCWS 6,419 7,061 7,061 6,419 7,061 7,061 6,740 6,740 0 0 0 0 0 0 0 0 0 0
2.4.6.3.2.2 Travel BCWS 816 897 897 816 897 897 857 857 0 0 0 0 0 0 0 0 0 0
2.4.6.4.1.1 Labor BCWS 0 0 0 0 0 0 0 0 1,413 1,220 1,284 1,220 1,284 1,477 1,413 1,284 1,413 1,349
2.4.6.4.1.2 Travel BCWS 0 0 0 0 0 0 0 0 203 175 184 175 184 212 203 184 203 193
2.4.6.4.2.1 Labor BCWS 0 0 0 0 0 0 0 0 7,400 6,391 6,727 6,391 6,727 7,736 7,400 6,727 7,400 7,063
2.4.6.4.2.2 Travel BCWS 0 0 0 0 0 0 0 0 1,030 889 936 889 936 1,077 1,030 936 1,030 983
2.4.6.5.1.1 Labor BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.4.6.5.1.2 Travel BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.4.6.5.2.1 Labor BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.4.6.5.2.2 Travel BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.4.6.6.1.1 Labor BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.4.6.6.1.2 Travel BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.4.6.6.2.1 Labor BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.4.6.6.2.2 Travel BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.4.6.7.1.1 Labor BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.4.6.7.1.2 Travel BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.4.6.7.2.1 Labor BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.4.6.7.2.2 Travel BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

CTC[21] Totals: BCWS 8,637 9,501 9,501 8,637 9,501 9,501 9,069 9,069 10,045 8,675 9,132 8,675 9,132 10,501 10,045 9,132 10,045 9,588
Control Acct[10] Totals: BCWS 8,637 9,501 9,501 8,637 9,501 9,501 9,069 9,069 10,045 8,675 9,132 8,675 9,132 10,501 10,045 9,132 10,045 9,588
Grand Totals:

BCWS 8,637 9,501 9,501 8,637 9,501 9,501 9,069 9,069 10,045 8,675 9,132 8,675 9,132 10,501 10,045 9,132 10,045 9,588
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Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.4.6

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control AcCT WP
2.4.6 Management - PVC Extrusions - Constru

2.4.6 Management - PVC Extrusions
2.4.6.3.1.1 Labor BCWS
2.4.6.3.1.2 Travel BCWS
2.4.6.3.2.1 Labor BCWS
2.4.6.3.2.2 Travel BCWS
2.4.6.4.1.1 Labor BCWS
2.4.6.4.1.2 Travel BCWS
2.4.6.4.2.1 Labor BCWS
2.4.6.4.2.2 Travel BCWS
2.4.6.5.1.1 Labor BCWS
2.4.6.5.1.2 Travel BCWS
2.4.6.5.2.1 Labor BCWS
2.4.6.5.2.2 Travel BCWS
2.4.6.6.1.1 Labor BCWS
2.4.6.6.1.2 Travel BCWS
2.4.6.6.2.1 Labor BCWS
2.4.6.6.2.2 Travel BCWS
2.4.6.7.1.1 Labor BCWS
2.4.6.7.1.2 Travel BCWS
2.4.6.7.2.1 Labor BCWS
2.4.6.7.2.2 Travel BCWS

CTC[21] Totals: BCWS
Control Acct[10] Totals: BCWS
Grand Totals:

BCWS

AUG10     SEP10     OCT10     NOV10     DEC10     JAN11     FEB11     MAR11     APR11     MAY11     JUN11     JUL11     AUG11     SEP11     OCT11     NOV11     DEC11     JAN12     

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1,413 1,284 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
203 184 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

7,400 6,727 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1,030 936 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 1,413 1,346 1,346 1,279 1,346 1,548 1,413 1,413 1,481 1,346 1,548 1,346 0 0 0 0
0 0 197 188 188 179 188 216 197 197 207 188 216 188 0 0 0 0
0 0 10,328 9,837 9,837 9,345 9,837 11,312 10,328 10,328 10,820 9,837 11,312 9,837 0 0 0 0
0 0 2,099 1,999 1,999 1,899 1,999 2,299 2,099 2,099 2,199 1,999 2,299 1,999 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 1,481 1,411 1,340 1,411
0 0 0 0 0 0 0 0 0 0 0 0 0 0 202 192 182 192
0 0 0 0 0 0 0 0 0 0 0 0 0 0 16,236 15,463 14,690 15,463
0 0 0 0 0 0 0 0 0 0 0 0 0 0 2,123 2,022 1,920 2,022
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

10,045 9,132 14,038 13,370 13,370 12,701 13,370 15,375 14,038 14,038 14,707 13,370 15,375 13,370 20,042 19,087 18,133 19,087
10,045 9,132 14,038 13,370 13,370 12,701 13,370 15,375 14,038 14,038 14,707 13,370 15,375 13,370 20,042 19,087 18,133 19,087

10,045 9,132 14,038 13,370 13,370 12,701 13,370 15,375 14,038 14,038 14,707 13,370 15,375 13,370 20,042 19,087 18,133 19,087
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Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.4.6

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control AcCT WP
2.4.6 Management - PVC Extrusions - Constru

2.4.6 Management - PVC Extrusions
2.4.6.3.1.1 Labor BCWS
2.4.6.3.1.2 Travel BCWS
2.4.6.3.2.1 Labor BCWS
2.4.6.3.2.2 Travel BCWS
2.4.6.4.1.1 Labor BCWS
2.4.6.4.1.2 Travel BCWS
2.4.6.4.2.1 Labor BCWS
2.4.6.4.2.2 Travel BCWS
2.4.6.5.1.1 Labor BCWS
2.4.6.5.1.2 Travel BCWS
2.4.6.5.2.1 Labor BCWS
2.4.6.5.2.2 Travel BCWS
2.4.6.6.1.1 Labor BCWS
2.4.6.6.1.2 Travel BCWS
2.4.6.6.2.1 Labor BCWS
2.4.6.6.2.2 Travel BCWS
2.4.6.7.1.1 Labor BCWS
2.4.6.7.1.2 Travel BCWS
2.4.6.7.2.1 Labor BCWS
2.4.6.7.2.2 Travel BCWS

CTC[21] Totals: BCWS
Control Acct[10] Totals: BCWS
Grand Totals:

BCWS

FEB12     MAR12     APR12     MAY12     JUN12     JUL12     AUG12     SEP12     OCT12     NOV12     DEC12     JAN13     FEB13     MAR13     APR13     MAY13     JUN13     JUL13     

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

1,481 1,552 1,481 1,552 1,481 1,481 1,622 1,340 0 0 0 0 0 0 0 0 0 0
202 211 202 211 202 202 221 182 0 0 0 0 0 0 0 0 0 0

16,236 17,009 16,236 17,009 16,236 16,236 17,783 14,690 0 0 0 0 0 0 0 0 0 0
2,123 2,224 2,123 2,224 2,123 2,123 2,325 1,920 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 1,700 1,478 1,330 1,552 1,478 1,552 1,626 1,626 1,478 1,626
0 0 0 0 0 0 0 0 151 131 118 137 131 137 144 144 131 144
0 0 0 0 0 0 0 0 12,424 10,804 9,723 11,344 10,804 11,344 11,884 11,884 10,804 11,884
0 0 0 0 0 0 0 0 1,231 1,071 964 1,124 1,071 1,124 1,178 1,178 1,071 1,178

20,042 20,996 20,042 20,996 20,042 20,042 21,950 18,133 15,506 13,484 12,135 14,158 13,484 14,158 14,832 14,832 13,484 14,832
20,042 20,996 20,042 20,996 20,042 20,042 21,950 18,133 15,506 13,484 12,135 14,158 13,484 14,158 14,832 14,832 13,484 14,832

20,042 20,996 20,042 20,996 20,042 20,042 21,950 18,133 15,506 13,484 12,135 14,158 13,484 14,158 14,832 14,832 13,484 14,832
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Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.4.6

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control AcCT WP
2.4.6 Management - PVC Extrusions - Constru

2.4.6 Management - PVC Extrusions
2.4.6.3.1.1 Labor BCWS
2.4.6.3.1.2 Travel BCWS
2.4.6.3.2.1 Labor BCWS
2.4.6.3.2.2 Travel BCWS
2.4.6.4.1.1 Labor BCWS
2.4.6.4.1.2 Travel BCWS
2.4.6.4.2.1 Labor BCWS
2.4.6.4.2.2 Travel BCWS
2.4.6.5.1.1 Labor BCWS
2.4.6.5.1.2 Travel BCWS
2.4.6.5.2.1 Labor BCWS
2.4.6.5.2.2 Travel BCWS
2.4.6.6.1.1 Labor BCWS
2.4.6.6.1.2 Travel BCWS
2.4.6.6.2.1 Labor BCWS
2.4.6.6.2.2 Travel BCWS
2.4.6.7.1.1 Labor BCWS
2.4.6.7.1.2 Travel BCWS
2.4.6.7.2.1 Labor BCWS
2.4.6.7.2.2 Travel BCWS

CTC[21] Totals: BCWS
Control Acct[10] Totals: BCWS
Grand Totals:

BCWS

AUG13     SEP13     Cumulative

0 0 10,417
0 0 1,503
0 0 54,560
0 0 6,934
0 0 16,054
0 0 2,301
0 0 84,086
0 0 11,702
0 0 16,824
0 0 2,350
0 0 122,957
0 0 24,990
0 0 17,632
0 0 2,401
0 0 193,289
0 0 25,269

1,626 1,404 18,478
144 124 1,636

11,884 10,264 135,047
1,178 1,017 13,386

14,832 12,810 761,816
14,832 12,810 761,816

14,832 12,810 761,816
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