
Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.5.1

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control A CTCWP JAN10     FEB10     MAR10     APR10     MAY10     JUN10     JUL10     AUG10     SEP10     OCT10     NOV10     DEC10     JAN11     FEB11     MAR11     
2.5.1 End Seals

2.5.1.1 Fiber Manifold Production

2.5.1.1.1 Prepare fiber manifold final design and specifications BCWS 4,092 5,115 5,882 5,626 5,115 5,626 5,370 5,626 4,859 0 0 0 0 0 0
2.5.1.1.2 Prepare and issue bid package for fabrication BCWS 0 0 0 0 0 0 0 0 189 2,082 198 0 0 0 0
2.5.1.1.3 Evaluate bids and choose fabricators BCWS 0 0 0 0 0 0 0 0 0 0 1,983 496 0 0 0
2.5.1.1.4 Prepare purchase order BCWS 0 0 0 0 0 0 0 0 0 0 0 2,349 130 0 0
2.5.1.1.6 Make molds and fabricate preproduction articles BCWS 0 0 0 0 0 0 0 0 0 0 0 0 108,872 120,969 139,114
2.5.1.1.7 Evaluate preproduction articles BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.5.1.1.8 Fabricate production manifold components BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.5.1.1.9 Evaluate samples from full production run BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

CTC[21] Totals: BCWS 4,092 5,115 5,882 5,626 5,115 5,626 5,370 5,626 5,048 2,082 2,182 2,844 109,003 120,969 139,114
2.5.1.2 End Plate and Seal Production

2.5.1.2.1 Prepare end plate and seal final design and 
specifications BCWS 0 0 0 0 0 0 0 6,210 5,618 0 0 0 0 0 0
2.5.1.2.10 Evaluate samples from full production run BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.5.1.2.2 Prepare and issue bid packages for fabrication BCWS 0 0 0 0 0 0 0 0 95 1,041 99 0 0 0 0
2.5.1.2.3 Evaluate bids and choose fabricators BCWS 0 0 0 0 0 0 0 0 0 0 992 248 0 0 0
2.5.1.2.4 Prepare purchase orders BCWS 0 0 0 0 0 0 0 0 0 0 0 1,174 65 0 0
2.5.1.2.6 Procure edge stiffeners BCWS 0 0 0 0 0 0 0 0 0 0 0 0 2,436 2,706 2,977

2.5.1.2.7 Make molds, dies and fabricate preproduction articles BCWS 0 0 0 0 0 0 0 0 0 0 0 0 24,953 27,725 31,884
2.5.1.2.8 Evaluate preproduction plates and seals BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.5.1.2.9 Fabricate production end plates and seals BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

CTC[21] Totals: BCWS 0 0 0 0 0 0 0 6,210 5,713 1,041 1,091 1,422 27,454 30,432 34,861
Control Acct[10] Totals: BCWS 4,092 5,115 5,882 5,626 5,115 5,626 5,370 11,836 10,761 3,124 3,272 4,266 136,457 151,401 173,976
Grand Totals:

BCWS 4,092 5,115 5,882 5,626 5,115 5,626 5,370 11,836 10,761 3,124 3,272 4,266 136,457 151,401 173,976
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Control A CTCWP
2.5.1 End Seals

2.5.1.1 Fiber Manifold Production

2.5.1.1.1 Prepare fiber manifold final design and specifications BCWS
2.5.1.1.2 Prepare and issue bid package for fabrication BCWS
2.5.1.1.3 Evaluate bids and choose fabricators BCWS
2.5.1.1.4 Prepare purchase order BCWS
2.5.1.1.6 Make molds and fabricate preproduction articles BCWS
2.5.1.1.7 Evaluate preproduction articles BCWS
2.5.1.1.8 Fabricate production manifold components BCWS
2.5.1.1.9 Evaluate samples from full production run BCWS

CTC[21] Totals: BCWS
2.5.1.2 End Plate and Seal Production

2.5.1.2.1 Prepare end plate and seal final design and 
specifications BCWS
2.5.1.2.10 Evaluate samples from full production run BCWS
2.5.1.2.2 Prepare and issue bid packages for fabrication BCWS
2.5.1.2.3 Evaluate bids and choose fabricators BCWS
2.5.1.2.4 Prepare purchase orders BCWS
2.5.1.2.6 Procure edge stiffeners BCWS

2.5.1.2.7 Make molds, dies and fabricate preproduction articles BCWS
2.5.1.2.8 Evaluate preproduction plates and seals BCWS
2.5.1.2.9 Fabricate production end plates and seals BCWS

CTC[21] Totals: BCWS
Control Acct[10] Totals: BCWS
Grand Totals:

BCWS

APR11     MAY11     JUN11     Cumulative

0 0 0 47,311
0 0 0 2,470
0 0 0 2,479
0 0 0 2,479

84,678 0 0 453,634
1,735 744 0 2,479

0 589,277 229,163 818,440
0 2,493 970 3,463

86,414 592,514 230,133 1,332,754

0 0 0 11,828
0 1,176 457 1,633
0 0 0 1,235
0 0 0 1,239
0 0 0 1,239
0 0 0 8,119

19,408 0 0 103,970
868 372 0 1,239

0 241,282 93,832 335,114
20,275 242,830 94,289 465,618

106,689 835,344 324,422 1,798,372

106,689 835,344 324,422 1,798,372
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