
Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.5.4

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control A CTC WP OCT08     NOV08     DEC08     JAN09     FEB09     MAR09     APR09     MAY09     JUN09     JUL09     AUG09     SEP09     OCT09     NOV09     DEC09     JAN10     FEB10     MAR10     APR10     MAY10     
2.5.4 Management - PVC Modules - Construction

2.5.4 Management - PVC Modules - Construction
2.5.4.3.1 Labor BCWS 13,474 10,545 11,717 11,717 11,717 12,889 12,889 11,717 12,889 12,889 12,303 11,717 0 0 0 0 0 0 0 0
2.5.4.3.2 Travel BCWS 432 338 376 376 376 413 413 376 413 413 394 376 0 0 0 0 0 0 0 0
2.5.4.4.1 Labor BCWS 0 0 0 0 0 0 0 0 0 0 0 0 13,507 11,665 12,279 11,665 12,279 14,121 13,507 12,279
2.5.4.4.2 Travel BCWS 0 0 0 0 0 0 0 0 0 0 0 0 422 364 384 364 384 441 422 384
2.5.4.5.1 Labor BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.5.4.5.2 Travel BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.5.4.6.1 Labor BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.5.4.7.1 Labor BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

CTC[21] Totals: BCWS 13,906 10,883 12,092 12,092 12,092 13,302 13,302 12,092 13,302 13,302 12,697 12,092 13,929 12,029 12,663 12,029 12,663 14,562 13,929 12,663
Control Acct[10] Totals: BCWS 13,906 10,883 12,092 12,092 12,092 13,302 13,302 12,092 13,302 13,302 12,697 12,092 13,929 12,029 12,663 12,029 12,663 14,562 13,929 12,663
Grand Totals:

BCWS 13,906 10,883 12,092 12,092 12,092 13,302 13,302 12,092 13,302 13,302 12,697 12,092 13,929 12,029 12,663 12,029 12,663 14,562 13,929 12,663
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Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.5.4

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control A CTC WP
2.5.4 Management - PVC Modules - Const

2.5.4 Management - PVC Module
2.5.4.3.1 Labor BCWS
2.5.4.3.2 Travel BCWS
2.5.4.4.1 Labor BCWS
2.5.4.4.2 Travel BCWS
2.5.4.5.1 Labor BCWS
2.5.4.5.2 Travel BCWS
2.5.4.6.1 Labor BCWS
2.5.4.7.1 Labor BCWS

CTC[21] Totals: BCWS
Control Acct[10] Totals: BCWS
Grand Totals:

BCWS

JUN10     JUL10     AUG10     SEP10     OCT10     NOV10     DEC10     JAN11     FEB11     MAR11     APR11     MAY11     JUN11     JUL11     AUG11     SEP11     OCT11     NOV11     DEC11     JAN12     

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

13,507 12,893 13,507 12,279 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
422 403 422 384 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 13,511 12,868 12,868 12,225 12,868 14,798 13,511 13,511 14,155 12,868 14,798 12,868 0 0 0 0
0 0 0 0 274 261 261 248 261 300 274 274 287 261 300 261 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 12,796 12,187 11,577 12,187
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

13,929 13,296 13,929 12,663 13,785 13,129 13,129 12,473 13,129 15,098 13,785 13,785 14,442 13,129 15,098 13,129 12,796 12,187 11,577 12,187
13,929 13,296 13,929 12,663 13,785 13,129 13,129 12,473 13,129 15,098 13,785 13,785 14,442 13,129 15,098 13,129 12,796 12,187 11,577 12,187

13,929 13,296 13,929 12,663 13,785 13,129 13,129 12,473 13,129 15,098 13,785 13,785 14,442 13,129 15,098 13,129 12,796 12,187 11,577 12,187
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Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.5.4

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control A CTC WP
2.5.4 Management - PVC Modules - Const

2.5.4 Management - PVC Module
2.5.4.3.1 Labor BCWS
2.5.4.3.2 Travel BCWS
2.5.4.4.1 Labor BCWS
2.5.4.4.2 Travel BCWS
2.5.4.5.1 Labor BCWS
2.5.4.5.2 Travel BCWS
2.5.4.6.1 Labor BCWS
2.5.4.7.1 Labor BCWS

CTC[21] Totals: BCWS
Control Acct[10] Totals: BCWS
Grand Totals:

BCWS

FEB12     MAR12     APR12     MAY12     JUN12     JUL12     AUG12     SEP12     OCT12     NOV12     DEC12     JAN13     FEB13     MAR13     APR13     MAY13     JUN13     JUL13     AUG13     SEP13     

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

12,796 13,405 12,796 13,405 12,796 12,796 14,015 11,577 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 14,688 12,772 11,495 13,410 12,772 13,410 14,049 14,049 12,772 14,049 14,049 12,133

12,796 13,405 12,796 13,405 12,796 12,796 14,015 11,577 14,688 12,772 11,495 13,410 12,772 13,410 14,049 14,049 12,772 14,049 14,049 12,133
12,796 13,405 12,796 13,405 12,796 12,796 14,015 11,577 14,688 12,772 11,495 13,410 12,772 13,410 14,049 14,049 12,772 14,049 14,049 12,133

12,796 13,405 12,796 13,405 12,796 12,796 14,015 11,577 14,688 12,772 11,495 13,410 12,772 13,410 14,049 14,049 12,772 14,049 14,049 12,133
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Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.5.4

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control A CTC WP
2.5.4 Management - PVC Modules - Const

2.5.4 Management - PVC Module
2.5.4.3.1 Labor BCWS
2.5.4.3.2 Travel BCWS
2.5.4.4.1 Labor BCWS
2.5.4.4.2 Travel BCWS
2.5.4.5.1 Labor BCWS
2.5.4.5.2 Travel BCWS
2.5.4.6.1 Labor BCWS
2.5.4.7.1 Labor BCWS

CTC[21] Totals: BCWS
Control Acct[10] Totals: BCWS
Grand Totals:

BCWS

Cumulative

146,460
4,696

153,488
4,794

160,849
3,263

152,333
159,648
785,531
785,531

785,531
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