
Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.6.1

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control A CTCWP OCT10     NOV10     DEC10     JAN11     FEB11     MAR11     APR11     MAY11     JUN11     JUL11     AUG11     SEP11     OCT11     NOV11     DEC11     
2.6.1 APD Module Production

2.6.1.1 APD Housing
2.6.1.1.1.1 Prepare purchase orders BCWS 4,132 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.6.1.1.1.3 Manufacture parts BCWS 0 34,739 34,739 33,002 34,739 39,950 36,476 27,791 0 0 0 0 0 0 0
2.6.1.1.2.1 Prepare purchase order BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.6.1.1.2.3 Manufacture TE coolers BCWS 0 26,381 26,381 25,062 26,381 30,339 22,424 0 0 0 0 0 0 0 0
2.6.1.1.3 Assemble and test APD housings BCWS 0 0 0 0 0 0 0 4,067 17,896 16,269 18,710 17,083 17,903 17,050 16,198

CTC[21] Totals: BCWS 4,132 61,121 61,121 58,065 61,121 70,289 58,901 31,859 17,896 16,269 18,710 17,083 17,903 17,050 16,198
2.6.1.2 APD Arrays

2.6.1.2.1 Prepare purchase order BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.6.1.2.3.1 Manufacture and deliver APDs - Block 1 BCWS 0 0 0 0 205,987 0 0 0 0 0 0 0 0 0 0
2.6.1.2.3.10 Manufacture and deliver APDs - Block 10 BCWS 0 0 0 0 0 0 0 0 178,344 0 0 0 0 0 0
2.6.1.2.3.11 Manufacture and deliver APDs - Block 11 BCWS 0 0 0 0 0 0 0 0 124,841 53,503 0 0 0 0 0
2.6.1.2.3.12 Manufacture and deliver APDs - Block 12 BCWS 0 0 0 0 0 0 0 0 0 178,344 0 0 0 0 0
2.6.1.2.3.13 Manufacture and deliver APDs - Block 13 BCWS 0 0 0 0 0 0 0 0 0 124,841 53,503 0 0 0 0
2.6.1.2.3.14 Manufacture and deliver APDs - Block 14 BCWS 0 0 0 0 0 0 0 0 0 0 178,344 0 0 0 0
2.6.1.2.3.15 Manufacture and deliver APDs - Block 15 BCWS 0 0 0 0 0 0 0 0 0 0 178,344 0 0 0 0
2.6.1.2.3.16 Manufacture and deliver APDs - Block 16 BCWS 0 0 0 0 0 0 0 0 0 0 0 178,344 0 0 0
2.6.1.2.3.17 Manufacture and deliver APDs - Block 17 BCWS 0 0 0 0 0 0 0 0 0 0 0 178,344 0 0 0
2.6.1.2.3.18 Manufacture and deliver APDs - Block 18 BCWS 0 0 0 0 0 0 0 0 0 0 0 17,834 164,036 0 0
2.6.1.2.3.19 Manufacture and deliver APDs - Block 19 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 182,262 0 0
2.6.1.2.3.2 Manufacture and deliver APDs - Block 2 BCWS 0 0 0 0 205,987 0 0 0 0 0 0 0 0 0 0
2.6.1.2.3.20 Manufacture and deliver APDs - Block 20 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 36,452 145,810 0
2.6.1.2.3.21 Manufacture and deliver APDs - Block 21 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 182,262 0
2.6.1.2.3.22 Manufacture and deliver APDs - Block 22 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 36,452 145,810
2.6.1.2.3.23 Manufacture and deliver APDs - Block 23 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 182,262
2.6.1.2.3.24 Manufacture and deliver APDs - Block 24 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 18,226
2.6.1.2.3.25 Manufacture and deliver APDs - Block 25 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.6.1.2.3.26 Manufacture and deliver APDs - Block 26 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.6.1.2.3.27 Manufacture and deliver APDs - Block 27 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.6.1.2.3.28 Manufacture and deliver APDs - Block 28 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.6.1.2.3.29 Manufacture and deliver APDs - Block 29 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.6.1.2.3.3 Manufacture and deliver APDs - Block 3 BCWS 0 0 0 0 0 205,987 0 0 0 0 0 0 0 0 0
2.6.1.2.3.30 Manufacture and deliver APDs - Block 30 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

2.6.1.2.3.39 Manufacture and deliver APDs - Near Detector BCWS 0 0 0 0 0 0 92,463 0 0 0 0 0 0 0 0
2.6.1.2.3.4 Manufacture and deliver APDs - Block 4 BCWS 0 0 0 0 0 179,718 0 0 0 0 0 0 0 0 0
2.6.1.2.3.5 Manufacture and deliver APDs - Block 5 BCWS 0 0 0 0 0 53,503 124,841 0 0 0 0 0 0 0 0
2.6.1.2.3.6 Manufacture and deliver APDs - Block 6 BCWS 0 0 0 0 0 0 178,344 0 0 0 0 0 0 0 0
2.6.1.2.3.7 Manufacture and deliver APDs - Block 7 BCWS 0 0 0 0 0 0 71,337 107,006 0 0 0 0 0 0 0
2.6.1.2.3.8 Manufacture and deliver APDs - Block 8 BCWS 0 0 0 0 0 0 0 178,344 0 0 0 0 0 0 0
2.6.1.2.3.9 Manufacture and deliver APDs - Block 9 BCWS 0 0 0 0 0 0 0 89,172 89,172 0 0 0 0 0 0
2.6.1.2.4 Evaluate APDs used in IPND BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

CTC[21] Totals: BCWS 0 0 0 0 411,974 439,209 466,985 374,522 392,356 356,687 410,191 374,522 382,750 364,524 346,298
2.6.1.3 APD Module Testing

2.6.1.3.1 Assemble and test APD modules-Block 1 BCWS 0 0 0 0 0 0 0 0 2,188 2,188 0 0 0 0 0
2.6.1.3.10 Assemble and test APD modules-Block 10 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 3,752 834
2.6.1.3.11 Assemble and test APD modules-Block 11 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 4,586
2.6.1.3.12 Assemble and test APD modules-Block 12 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 2,501
2.6.1.3.13 Assemble and test APD modules-Block 13 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.6.1.3.14 Assemble and test APD modules-Block 14 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.6.1.3.15 Assemble and test APD modules-Block 15 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
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Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.6.1

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control A CTCWP
2.6.1 APD Module Production

2.6.1.1 APD Housing
2.6.1.1.1.1 Prepare purchase orders BCWS
2.6.1.1.1.3 Manufacture parts BCWS
2.6.1.1.2.1 Prepare purchase order BCWS
2.6.1.1.2.3 Manufacture TE coolers BCWS
2.6.1.1.3 Assemble and test APD housings BCWS

CTC[21] Totals: BCWS
2.6.1.2 APD Arrays

2.6.1.2.1 Prepare purchase order BCWS
2.6.1.2.3.1 Manufacture and deliver APDs - Block 1 BCWS
2.6.1.2.3.10 Manufacture and deliver APDs - Block 10 BCWS
2.6.1.2.3.11 Manufacture and deliver APDs - Block 11 BCWS
2.6.1.2.3.12 Manufacture and deliver APDs - Block 12 BCWS
2.6.1.2.3.13 Manufacture and deliver APDs - Block 13 BCWS
2.6.1.2.3.14 Manufacture and deliver APDs - Block 14 BCWS
2.6.1.2.3.15 Manufacture and deliver APDs - Block 15 BCWS
2.6.1.2.3.16 Manufacture and deliver APDs - Block 16 BCWS
2.6.1.2.3.17 Manufacture and deliver APDs - Block 17 BCWS
2.6.1.2.3.18 Manufacture and deliver APDs - Block 18 BCWS
2.6.1.2.3.19 Manufacture and deliver APDs - Block 19 BCWS
2.6.1.2.3.2 Manufacture and deliver APDs - Block 2 BCWS
2.6.1.2.3.20 Manufacture and deliver APDs - Block 20 BCWS
2.6.1.2.3.21 Manufacture and deliver APDs - Block 21 BCWS
2.6.1.2.3.22 Manufacture and deliver APDs - Block 22 BCWS
2.6.1.2.3.23 Manufacture and deliver APDs - Block 23 BCWS
2.6.1.2.3.24 Manufacture and deliver APDs - Block 24 BCWS
2.6.1.2.3.25 Manufacture and deliver APDs - Block 25 BCWS
2.6.1.2.3.26 Manufacture and deliver APDs - Block 26 BCWS
2.6.1.2.3.27 Manufacture and deliver APDs - Block 27 BCWS
2.6.1.2.3.28 Manufacture and deliver APDs - Block 28 BCWS
2.6.1.2.3.29 Manufacture and deliver APDs - Block 29 BCWS
2.6.1.2.3.3 Manufacture and deliver APDs - Block 3 BCWS
2.6.1.2.3.30 Manufacture and deliver APDs - Block 30 BCWS

2.6.1.2.3.39 Manufacture and deliver APDs - Near Detector BCWS
2.6.1.2.3.4 Manufacture and deliver APDs - Block 4 BCWS
2.6.1.2.3.5 Manufacture and deliver APDs - Block 5 BCWS
2.6.1.2.3.6 Manufacture and deliver APDs - Block 6 BCWS
2.6.1.2.3.7 Manufacture and deliver APDs - Block 7 BCWS
2.6.1.2.3.8 Manufacture and deliver APDs - Block 8 BCWS
2.6.1.2.3.9 Manufacture and deliver APDs - Block 9 BCWS
2.6.1.2.4 Evaluate APDs used in IPND BCWS

CTC[21] Totals: BCWS
2.6.1.3 APD Module Testing

2.6.1.3.1 Assemble and test APD modules-Block 1 BCWS
2.6.1.3.10 Assemble and test APD modules-Block 10 BCWS
2.6.1.3.11 Assemble and test APD modules-Block 11 BCWS
2.6.1.3.12 Assemble and test APD modules-Block 12 BCWS
2.6.1.3.13 Assemble and test APD modules-Block 13 BCWS
2.6.1.3.14 Assemble and test APD modules-Block 14 BCWS
2.6.1.3.15 Assemble and test APD modules-Block 15 BCWS

JAN12     FEB12     MAR12     APR12     MAY12     JUN12     JUL12     AUG12     SEP12     OCT12     NOV12     DEC12     JAN13     FEB13     MAR13     

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

17,050 17,903 6,820 0 0 0 0 0 0 0 0 0 0 0 0
17,050 17,903 6,820 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

164,036 0 0 0 0 0 0 0 0 0 0 0 0 0 0
182,262 0 0 0 0 0 0 0 0 0 0 0 0 0 0
18,226 164,036 0 0 0 0 0 0 0 0 0 0 0 0 0

0 182,262 0 0 0 0 0 0 0 0 0 0 0 0 0
0 36,452 145,810 0 0 0 0 0 0 0 0 0 0 0 0
0 0 182,262 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 72,905 109,357 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

364,524 382,750 400,977 109,357 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

2,084 0 0 0 0 0 0 0 0 0 0 0 0 0 0
4,586 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1,667 2,918 0 0 0 0 0 0 0 0 0 0 0 0 0

0 4,586 0 0 0 0 0 0 0 0 0 0 0 0 0
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Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.6.1

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control A CTCWP
2.6.1 APD Module Production

2.6.1.1 APD Housing
2.6.1.1.1.1 Prepare purchase orders BCWS
2.6.1.1.1.3 Manufacture parts BCWS
2.6.1.1.2.1 Prepare purchase order BCWS
2.6.1.1.2.3 Manufacture TE coolers BCWS
2.6.1.1.3 Assemble and test APD housings BCWS

CTC[21] Totals: BCWS
2.6.1.2 APD Arrays

2.6.1.2.1 Prepare purchase order BCWS
2.6.1.2.3.1 Manufacture and deliver APDs - Block 1 BCWS
2.6.1.2.3.10 Manufacture and deliver APDs - Block 10 BCWS
2.6.1.2.3.11 Manufacture and deliver APDs - Block 11 BCWS
2.6.1.2.3.12 Manufacture and deliver APDs - Block 12 BCWS
2.6.1.2.3.13 Manufacture and deliver APDs - Block 13 BCWS
2.6.1.2.3.14 Manufacture and deliver APDs - Block 14 BCWS
2.6.1.2.3.15 Manufacture and deliver APDs - Block 15 BCWS
2.6.1.2.3.16 Manufacture and deliver APDs - Block 16 BCWS
2.6.1.2.3.17 Manufacture and deliver APDs - Block 17 BCWS
2.6.1.2.3.18 Manufacture and deliver APDs - Block 18 BCWS
2.6.1.2.3.19 Manufacture and deliver APDs - Block 19 BCWS
2.6.1.2.3.2 Manufacture and deliver APDs - Block 2 BCWS
2.6.1.2.3.20 Manufacture and deliver APDs - Block 20 BCWS
2.6.1.2.3.21 Manufacture and deliver APDs - Block 21 BCWS
2.6.1.2.3.22 Manufacture and deliver APDs - Block 22 BCWS
2.6.1.2.3.23 Manufacture and deliver APDs - Block 23 BCWS
2.6.1.2.3.24 Manufacture and deliver APDs - Block 24 BCWS
2.6.1.2.3.25 Manufacture and deliver APDs - Block 25 BCWS
2.6.1.2.3.26 Manufacture and deliver APDs - Block 26 BCWS
2.6.1.2.3.27 Manufacture and deliver APDs - Block 27 BCWS
2.6.1.2.3.28 Manufacture and deliver APDs - Block 28 BCWS
2.6.1.2.3.29 Manufacture and deliver APDs - Block 29 BCWS
2.6.1.2.3.3 Manufacture and deliver APDs - Block 3 BCWS
2.6.1.2.3.30 Manufacture and deliver APDs - Block 30 BCWS

2.6.1.2.3.39 Manufacture and deliver APDs - Near Detector BCWS
2.6.1.2.3.4 Manufacture and deliver APDs - Block 4 BCWS
2.6.1.2.3.5 Manufacture and deliver APDs - Block 5 BCWS
2.6.1.2.3.6 Manufacture and deliver APDs - Block 6 BCWS
2.6.1.2.3.7 Manufacture and deliver APDs - Block 7 BCWS
2.6.1.2.3.8 Manufacture and deliver APDs - Block 8 BCWS
2.6.1.2.3.9 Manufacture and deliver APDs - Block 9 BCWS
2.6.1.2.4 Evaluate APDs used in IPND BCWS

CTC[21] Totals: BCWS
2.6.1.3 APD Module Testing

2.6.1.3.1 Assemble and test APD modules-Block 1 BCWS
2.6.1.3.10 Assemble and test APD modules-Block 10 BCWS
2.6.1.3.11 Assemble and test APD modules-Block 11 BCWS
2.6.1.3.12 Assemble and test APD modules-Block 12 BCWS
2.6.1.3.13 Assemble and test APD modules-Block 13 BCWS
2.6.1.3.14 Assemble and test APD modules-Block 14 BCWS
2.6.1.3.15 Assemble and test APD modules-Block 15 BCWS

APR13     MAY13     JUN13     JUL13     AUG13     SEP13     OCT13     NOV13     Cumulative

0 0 0 0 0 0 0 0 4,132
0 0 0 0 0 0 0 0 241,438
0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 156,970
0 0 0 0 0 0 0 0 166,950
0 0 0 0 0 0 0 0 569,490

0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 205,987
0 0 0 0 0 0 0 0 178,344
0 0 0 0 0 0 0 0 178,344
0 0 0 0 0 0 0 0 178,344
0 0 0 0 0 0 0 0 178,344
0 0 0 0 0 0 0 0 178,344
0 0 0 0 0 0 0 0 178,344
0 0 0 0 0 0 0 0 178,344
0 0 0 0 0 0 0 0 178,344
0 0 0 0 0 0 0 0 181,870
0 0 0 0 0 0 0 0 182,262
0 0 0 0 0 0 0 0 205,987
0 0 0 0 0 0 0 0 182,262
0 0 0 0 0 0 0 0 182,262
0 0 0 0 0 0 0 0 182,262
0 0 0 0 0 0 0 0 182,262
0 0 0 0 0 0 0 0 182,262
0 0 0 0 0 0 0 0 182,262
0 0 0 0 0 0 0 0 182,262
0 0 0 0 0 0 0 0 182,262
0 0 0 0 0 0 0 0 182,262
0 0 0 0 0 0 0 0 182,262
0 0 0 0 0 0 0 0 205,987
0 0 0 0 0 0 0 0 182,262

0 0 0 0 0 0 0 0 92,463
0 0 0 0 0 0 0 0 179,718
0 0 0 0 0 0 0 0 178,344
0 0 0 0 0 0 0 0 178,344
0 0 0 0 0 0 0 0 178,344
0 0 0 0 0 0 0 0 178,344
0 0 0 0 0 0 0 0 178,344
0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 5,577,626

0 0 0 0 0 0 0 0 4,376
0 0 0 0 0 0 0 0 4,586
0 0 0 0 0 0 0 0 4,586
0 0 0 0 0 0 0 0 4,586
0 0 0 0 0 0 0 0 4,586
0 0 0 0 0 0 0 0 4,586
0 0 0 0 0 0 0 0 4,586
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Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.6.1

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control A CTCWP OCT10     NOV10     DEC10     JAN11     FEB11     MAR11     APR11     MAY11     JUN11     JUL11     AUG11     SEP11     OCT11     NOV11     DEC11     
2.6.1.3.16 Assemble and test APD modules-Block 16 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.6.1.3.17 Assemble and test APD modules-Block 17 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.6.1.3.18 Assemble and test APD modules-Block 18 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.6.1.3.19 Assemble and test APD modules-Block 19 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.6.1.3.2 Assemble and test APD modules-Block 2 BCWS 0 0 0 0 0 0 0 0 0 4,376 0 0 0 0 0
2.6.1.3.20 Assemble and test APD modules-Block 20 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.6.1.3.21 Assemble and test APD modules-Block 21 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.6.1.3.22 Assemble and test APD modules-Block 22 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.6.1.3.23 Assemble and test APD modules-Block 23 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.6.1.3.24 Assemble and test APD modules-Block 24 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.6.1.3.25 Assemble and test APD modules-Block 25 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.6.1.3.26 Assemble and test APD modules-Block 26 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.6.1.3.27 Assemble and test APD modules-Block 27 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.6.1.3.28 Assemble and test APD modules-Block 28 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.6.1.3.29 Assemble and test APD modules-Block 29 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.6.1.3.3 Assemble and test APD modules-Block 3 BCWS 0 0 0 0 0 0 0 0 0 398 3,978 0 0 0 0
2.6.1.3.30 Assemble and test APD modules-Block 30 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.6.1.3.4 Assemble and test APD modules-Block 4 BCWS 0 0 0 0 0 0 0 0 0 0 4,376 0 0 0 0
2.6.1.3.5 Assemble and test APD modules-Block 5 BCWS 0 0 0 0 0 0 0 0 0 0 796 3,580 0 0 0
2.6.1.3.6 Assemble and test APD modules-Block 6 BCWS 0 0 0 0 0 0 0 0 0 0 0 4,376 0 0 0
2.6.1.3.7 Assemble and test APD modules-Block 7 BCWS 0 0 0 0 0 0 0 0 0 0 0 398 4,169 0 0
2.6.1.3.8 Assemble and test APD modules-Block 8 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 4,586 0 0
2.6.1.3.9 Assemble and test APD modules-Block 9 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 4,586 0

CTC[21] Totals: BCWS 0 0 0 0 0 0 0 0 2,188 6,961 9,149 8,353 8,754 8,337 7,921
2.6.1.4 APD Module Shipping

2.6.1.4.1 Ship APD modules-Block 1 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.6.1.4.10 Ship APD modules-Block 10 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.6.1.4.11 Ship APD modules-Block 11 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.6.1.4.12 Ship APD modules-Block 12 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.6.1.4.13 Ship APD modules-Block 13 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.6.1.4.14 Ship APD modules-Block 14 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.6.1.4.15 Ship APD modules-Block 15 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.6.1.4.16 Ship APD modules-Block 16 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.6.1.4.17 Ship APD modules-Block 17 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.6.1.4.18 Ship APD modules-Block 18 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.6.1.4.19 Ship APD modules-Block 19 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.6.1.4.2 Ship APD modules-Block 2 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.6.1.4.20 Ship APD modules-Block 20 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.6.1.4.21 Ship APD modules-Block 21 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.6.1.4.22 Ship APD modules-Block 22 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.6.1.4.23 Ship APD modules-Block 23 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.6.1.4.24 Ship APD modules-Block 24 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.6.1.4.25 Ship APD modules-Block 25 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.6.1.4.26 Ship APD modules-Block 26 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.6.1.4.27 Ship APD modules-Block 27 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.6.1.4.28 Ship APD modules-Block 28 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.6.1.4.29 Ship APD modules-Block 29 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.6.1.4.3 Ship APD modules-Block 3 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.6.1.4.30 Ship APD modules-Block 30 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.6.1.4.39 Ship APD modules-Near Detector BCWS 0 0 0 0 0 0 0 0 0 141 0 0 0 0 0
2.6.1.4.4 Ship APD modules-Block 4 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.6.1.4.5 Ship APD modules-Block 5 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
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Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.6.1

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control A CTCWP
2.6.1.3.16 Assemble and test APD modules-Block 16 BCWS
2.6.1.3.17 Assemble and test APD modules-Block 17 BCWS
2.6.1.3.18 Assemble and test APD modules-Block 18 BCWS
2.6.1.3.19 Assemble and test APD modules-Block 19 BCWS
2.6.1.3.2 Assemble and test APD modules-Block 2 BCWS
2.6.1.3.20 Assemble and test APD modules-Block 20 BCWS
2.6.1.3.21 Assemble and test APD modules-Block 21 BCWS
2.6.1.3.22 Assemble and test APD modules-Block 22 BCWS
2.6.1.3.23 Assemble and test APD modules-Block 23 BCWS
2.6.1.3.24 Assemble and test APD modules-Block 24 BCWS
2.6.1.3.25 Assemble and test APD modules-Block 25 BCWS
2.6.1.3.26 Assemble and test APD modules-Block 26 BCWS
2.6.1.3.27 Assemble and test APD modules-Block 27 BCWS
2.6.1.3.28 Assemble and test APD modules-Block 28 BCWS
2.6.1.3.29 Assemble and test APD modules-Block 29 BCWS
2.6.1.3.3 Assemble and test APD modules-Block 3 BCWS
2.6.1.3.30 Assemble and test APD modules-Block 30 BCWS
2.6.1.3.4 Assemble and test APD modules-Block 4 BCWS
2.6.1.3.5 Assemble and test APD modules-Block 5 BCWS
2.6.1.3.6 Assemble and test APD modules-Block 6 BCWS
2.6.1.3.7 Assemble and test APD modules-Block 7 BCWS
2.6.1.3.8 Assemble and test APD modules-Block 8 BCWS
2.6.1.3.9 Assemble and test APD modules-Block 9 BCWS

CTC[21] Totals: BCWS
2.6.1.4 APD Module Shipping

2.6.1.4.1 Ship APD modules-Block 1 BCWS
2.6.1.4.10 Ship APD modules-Block 10 BCWS
2.6.1.4.11 Ship APD modules-Block 11 BCWS
2.6.1.4.12 Ship APD modules-Block 12 BCWS
2.6.1.4.13 Ship APD modules-Block 13 BCWS
2.6.1.4.14 Ship APD modules-Block 14 BCWS
2.6.1.4.15 Ship APD modules-Block 15 BCWS
2.6.1.4.16 Ship APD modules-Block 16 BCWS
2.6.1.4.17 Ship APD modules-Block 17 BCWS
2.6.1.4.18 Ship APD modules-Block 18 BCWS
2.6.1.4.19 Ship APD modules-Block 19 BCWS
2.6.1.4.2 Ship APD modules-Block 2 BCWS
2.6.1.4.20 Ship APD modules-Block 20 BCWS
2.6.1.4.21 Ship APD modules-Block 21 BCWS
2.6.1.4.22 Ship APD modules-Block 22 BCWS
2.6.1.4.23 Ship APD modules-Block 23 BCWS
2.6.1.4.24 Ship APD modules-Block 24 BCWS
2.6.1.4.25 Ship APD modules-Block 25 BCWS
2.6.1.4.26 Ship APD modules-Block 26 BCWS
2.6.1.4.27 Ship APD modules-Block 27 BCWS
2.6.1.4.28 Ship APD modules-Block 28 BCWS
2.6.1.4.29 Ship APD modules-Block 29 BCWS
2.6.1.4.3 Ship APD modules-Block 3 BCWS
2.6.1.4.30 Ship APD modules-Block 30 BCWS
2.6.1.4.39 Ship APD modules-Near Detector BCWS
2.6.1.4.4 Ship APD modules-Block 4 BCWS
2.6.1.4.5 Ship APD modules-Block 5 BCWS

JAN12     FEB12     MAR12     APR12     MAY12     JUN12     JUL12     AUG12     SEP12     OCT12     NOV12     DEC12     JAN13     FEB13     MAR13     
0 1,251 3,335 0 0 0 0 0 0 0 0 0 0 0 0
0 0 4,586 0 0 0 0 0 0 0 0 0 0 0 0
0 0 1,251 3,335 0 0 0 0 0 0 0 0 0 0 0
0 0 0 4,586 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 834 3,752 0 0 0 0 0 0 0 0 0 0
0 0 0 0 4,586 0 0 0 0 0 0 0 0 0 0
0 0 0 0 834 3,752 0 0 0 0 0 0 0 0 0
0 0 0 0 0 4,586 0 0 0 0 0 0 0 0 0
0 0 0 0 0 417 4,169 0 0 0 0 0 0 0 0
0 0 0 0 0 0 4,586 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 4,586 0 0 0 0 0 0 0
0 0 0 0 0 0 0 4,586 0 0 0 0 0 0 0
0 0 0 0 0 0 0 417 4,169 0 0 0 0 0 0
0 0 0 0 0 0 0 0 3,752 874 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 4,806 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

8,337 8,754 9,171 8,754 9,171 8,754 8,754 9,588 7,921 5,680 0 0 0 0 0

0 0 0 0 144 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 148 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 148 0 0 0 0
0 0 0 0 0 0 0 0 0 0 148 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 148 0 0
0 0 0 0 0 0 0 0 0 0 0 0 148 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 148 0
0 0 0 0 0 0 0 0 0 0 0 0 0 148 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 148
0 0 0 0 0 0 0 0 0 0 0 0 0 0 148
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 144 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 87 58 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 87 58 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 144 0 0 0 0 0 0 0
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Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.6.1

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control A CTCWP
2.6.1.3.16 Assemble and test APD modules-Block 16 BCWS
2.6.1.3.17 Assemble and test APD modules-Block 17 BCWS
2.6.1.3.18 Assemble and test APD modules-Block 18 BCWS
2.6.1.3.19 Assemble and test APD modules-Block 19 BCWS
2.6.1.3.2 Assemble and test APD modules-Block 2 BCWS
2.6.1.3.20 Assemble and test APD modules-Block 20 BCWS
2.6.1.3.21 Assemble and test APD modules-Block 21 BCWS
2.6.1.3.22 Assemble and test APD modules-Block 22 BCWS
2.6.1.3.23 Assemble and test APD modules-Block 23 BCWS
2.6.1.3.24 Assemble and test APD modules-Block 24 BCWS
2.6.1.3.25 Assemble and test APD modules-Block 25 BCWS
2.6.1.3.26 Assemble and test APD modules-Block 26 BCWS
2.6.1.3.27 Assemble and test APD modules-Block 27 BCWS
2.6.1.3.28 Assemble and test APD modules-Block 28 BCWS
2.6.1.3.29 Assemble and test APD modules-Block 29 BCWS
2.6.1.3.3 Assemble and test APD modules-Block 3 BCWS
2.6.1.3.30 Assemble and test APD modules-Block 30 BCWS
2.6.1.3.4 Assemble and test APD modules-Block 4 BCWS
2.6.1.3.5 Assemble and test APD modules-Block 5 BCWS
2.6.1.3.6 Assemble and test APD modules-Block 6 BCWS
2.6.1.3.7 Assemble and test APD modules-Block 7 BCWS
2.6.1.3.8 Assemble and test APD modules-Block 8 BCWS
2.6.1.3.9 Assemble and test APD modules-Block 9 BCWS

CTC[21] Totals: BCWS
2.6.1.4 APD Module Shipping

2.6.1.4.1 Ship APD modules-Block 1 BCWS
2.6.1.4.10 Ship APD modules-Block 10 BCWS
2.6.1.4.11 Ship APD modules-Block 11 BCWS
2.6.1.4.12 Ship APD modules-Block 12 BCWS
2.6.1.4.13 Ship APD modules-Block 13 BCWS
2.6.1.4.14 Ship APD modules-Block 14 BCWS
2.6.1.4.15 Ship APD modules-Block 15 BCWS
2.6.1.4.16 Ship APD modules-Block 16 BCWS
2.6.1.4.17 Ship APD modules-Block 17 BCWS
2.6.1.4.18 Ship APD modules-Block 18 BCWS
2.6.1.4.19 Ship APD modules-Block 19 BCWS
2.6.1.4.2 Ship APD modules-Block 2 BCWS
2.6.1.4.20 Ship APD modules-Block 20 BCWS
2.6.1.4.21 Ship APD modules-Block 21 BCWS
2.6.1.4.22 Ship APD modules-Block 22 BCWS
2.6.1.4.23 Ship APD modules-Block 23 BCWS
2.6.1.4.24 Ship APD modules-Block 24 BCWS
2.6.1.4.25 Ship APD modules-Block 25 BCWS
2.6.1.4.26 Ship APD modules-Block 26 BCWS
2.6.1.4.27 Ship APD modules-Block 27 BCWS
2.6.1.4.28 Ship APD modules-Block 28 BCWS
2.6.1.4.29 Ship APD modules-Block 29 BCWS
2.6.1.4.3 Ship APD modules-Block 3 BCWS
2.6.1.4.30 Ship APD modules-Block 30 BCWS
2.6.1.4.39 Ship APD modules-Near Detector BCWS
2.6.1.4.4 Ship APD modules-Block 4 BCWS
2.6.1.4.5 Ship APD modules-Block 5 BCWS

APR13     MAY13     JUN13     JUL13     AUG13     SEP13     OCT13     NOV13     Cumulative
0 0 0 0 0 0 0 0 4,586
0 0 0 0 0 0 0 0 4,586
0 0 0 0 0 0 0 0 4,586
0 0 0 0 0 0 0 0 4,586
0 0 0 0 0 0 0 0 4,376
0 0 0 0 0 0 0 0 4,586
0 0 0 0 0 0 0 0 4,586
0 0 0 0 0 0 0 0 4,586
0 0 0 0 0 0 0 0 4,586
0 0 0 0 0 0 0 0 4,586
0 0 0 0 0 0 0 0 4,586
0 0 0 0 0 0 0 0 4,586
0 0 0 0 0 0 0 0 4,586
0 0 0 0 0 0 0 0 4,586
0 0 0 0 0 0 0 0 4,626
0 0 0 0 0 0 0 0 4,376
0 0 0 0 0 0 0 0 4,806
0 0 0 0 0 0 0 0 4,376
0 0 0 0 0 0 0 0 4,376
0 0 0 0 0 0 0 0 4,376
0 0 0 0 0 0 0 0 4,566
0 0 0 0 0 0 0 0 4,586
0 0 0 0 0 0 0 0 4,586
0 0 0 0 0 0 0 0 136,548

0 0 0 0 0 0 0 0 144
0 0 0 0 0 0 0 0 148
0 0 0 0 0 0 0 0 148
0 0 0 0 0 0 0 0 148
0 0 0 0 0 0 0 0 148
0 0 0 0 0 0 0 0 148
0 0 0 0 0 0 0 0 148
0 0 0 0 0 0 0 0 148
0 0 0 0 0 0 0 0 148
0 0 0 0 0 0 0 0 148

89 59 0 0 0 0 0 0 148
0 0 0 0 0 0 0 0 144

89 59 0 0 0 0 0 0 148
0 0 148 0 0 0 0 0 148
0 0 148 0 0 0 0 0 148
0 0 0 148 0 0 0 0 148
0 0 0 148 0 0 0 0 148
0 0 0 0 148 0 0 0 148
0 0 0 0 148 0 0 0 148
0 0 0 0 0 148 0 0 148
0 0 0 0 0 148 0 0 148
0 0 0 0 0 0 0 153 153
0 0 0 0 0 0 0 0 144
0 0 0 0 0 0 0 153 153
0 0 0 0 0 0 0 0 141
0 0 0 0 0 0 0 0 144
0 0 0 0 0 0 0 0 144
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Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.6.1

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control A CTCWP OCT10     NOV10     DEC10     JAN11     FEB11     MAR11     APR11     MAY11     JUN11     JUL11     AUG11     SEP11     OCT11     NOV11     DEC11     
2.6.1.4.6 Ship APD modules-Block 6 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.6.1.4.7 Ship APD modules-Block 7 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.6.1.4.8 Ship APD modules-Block 8 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.6.1.4.9 Ship APD modules-Block 9 BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

CTC[21] Totals: BCWS 0 0 0 0 0 0 0 0 0 141 0 0 0 0 0
Control Acct[10] Totals: BCWS 4,132 61,121 61,121 58,065 473,095 509,497 525,885 406,381 412,440 380,058 438,049 399,958 409,407 389,912 370,416
Grand Totals:

BCWS 4,132 61,121 61,121 58,065 473,095 509,497 525,885 406,381 412,440 380,058 438,049 399,958 409,407 389,912 370,416
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Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.6.1

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control A CTCWP
2.6.1.4.6 Ship APD modules-Block 6 BCWS
2.6.1.4.7 Ship APD modules-Block 7 BCWS
2.6.1.4.8 Ship APD modules-Block 8 BCWS
2.6.1.4.9 Ship APD modules-Block 9 BCWS

CTC[21] Totals: BCWS
Control Acct[10] Totals: BCWS
Grand Totals:

BCWS

JAN12     FEB12     MAR12     APR12     MAY12     JUN12     JUL12     AUG12     SEP12     OCT12     NOV12     DEC12     JAN13     FEB13     MAR13     
0 0 0 0 0 0 0 144 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 144 0 0 0 0 0 0
0 0 0 0 0 0 0 0 144 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 148 0 0 0 0 0
0 0 0 0 289 173 116 289 289 297 297 0 297 297 297

389,912 409,407 416,968 118,112 9,460 8,928 8,870 9,877 8,209 5,977 297 0 297 297 297

389,912 409,407 416,968 118,112 9,460 8,928 8,870 9,877 8,209 5,977 297 0 297 297 297
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Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.6.1

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control A CTCWP
2.6.1.4.6 Ship APD modules-Block 6 BCWS
2.6.1.4.7 Ship APD modules-Block 7 BCWS
2.6.1.4.8 Ship APD modules-Block 8 BCWS
2.6.1.4.9 Ship APD modules-Block 9 BCWS

CTC[21] Totals: BCWS
Control Acct[10] Totals: BCWS
Grand Totals:

BCWS

APR13     MAY13     JUN13     JUL13     AUG13     SEP13     OCT13     NOV13     Cumulative
0 0 0 0 0 0 0 0 144
0 0 0 0 0 0 0 0 144
0 0 0 0 0 0 0 0 144
0 0 0 0 0 0 0 0 148

178 119 297 297 297 297 0 305 4,572
178 119 297 297 297 297 0 305 6,288,235

178 119 297 297 297 297 0 305 6,288,235
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