
Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.7.4

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control A CT WP JAN11     FEB11     MAR11     APR11     MAY11     Cumulative
2.7.4 Detector Control System

2.7.4 Detector Control System - DAQ
2.7.4.1.1.1 Procure DCS Master control servers w/ video display interf BCWS 5,136 906 0 0 0 6,043
2.7.4.1.1.10 Procure DCS mobil stations BCWS 3,281 1,544 0 0 0 4,825
2.7.4.1.1.11 Procure DCS master buffered gigabit ethernet switch BCWS 4,971 877 0 0 0 5,848
2.7.4.1.1.12 Procure DCS second level 24 port gigabit switches BCWS 4,370 771 0 0 0 5,141
2.7.4.1.1.13 Procure DCS wireless access points (far hall) BCWS 4,938 871 0 0 0 5,809
2.7.4.1.1.14 Procure network cabling for DCS readouts (far hall) BCWS 751 0 0 0 0 751
2.7.4.1.1.15 Procure fiber interconnect (second level switch to master BCWS 1,342 0 0 0 0 1,342
2.7.4.1.1.2 Procure DCS readout IOC nodes BCWS 21,864 3,858 0 0 0 25,722
2.7.4.1.1.3 Procure DCS far site local logger station w/ 3TB raid BCWS 4,460 2,099 0 0 0 6,558
2.7.4.1.1.4 Procure DCS display consoles for far site and FNAL control BCWS 12,018 2,121 0 0 0 14,139
2.7.4.1.1.5 Procure DCS far site server cabinets (42U 19inch rack) BCWS 1,607 284 0 0 0 1,891
2.7.4.1.1.6 Procure DCS KVM switch for readout node cluster BCWS 350 62 0 0 0 412
2.7.4.1.1.7 Procure network cabling for DCS readout farm BCWS 300 0 0 0 0 300
2.7.4.1.1.8 Procure power protection circuits BCWS 621 110 0 0 0 731
2.7.4.1.1.9 Procure power backup device (10kVA UPS) BCWS 5,099 2,399 0 0 0 7,498
2.7.4.1.2.1 Procure water pumping/cooling and environmental readout st BCWS 14,377 16,914 19,451 17,759 7,611 76,111
2.7.4.1.2.3 Procure sensor packs for water systems, env, rack mon. BCWS 11,835 13,924 16,012 0 0 41,772
2.7.4.10 Conduct DCS full production system review BCWS 0 0 0 0 0 0
2.7.4.2.1 Configure and test master control server BCWS 0 0 0 0 0 0
2.7.4.2.2 Configure and test readout IOC nodes BCWS 0 0 0 0 0 0
2.7.4.2.3 Configure and test data logging server BCWS 0 0 0 0 0 0
2.7.4.2.4 Install servers and switches in far site eletronics room BCWS 0 0 0 0 0 0
2.7.4.2.5 Install control room displays and monitoring facilities BCWS 0 0 0 0 0 0
2.7.4.2.6 Install DCSNet network infrastructure and switches BCWS 0 0 0 0 0 0
2.7.4.2.7 Verify network and cluster stablity at far site BCWS 0 0 0 0 0 0
2.7.4.2.8 Perform security audit of far detector computer systems BCWS 0 0 0 0 0 0
2.7.4.3.1 Install field point stations for block 1 BCWS 0 0 0 0 0 0
2.7.4.3.2 Install sensor packs for block 1 BCWS 0 0 0 0 0 0
2.7.4.3.3 Install readout connections to misc. devices for block 1 BCWS 0 0 0 0 0 0
2.7.4.4.1 Test DCS subsystem readout BCWS 0 0 0 0 0 0
2.7.4.4.2 Test DCS subsystem alarm notification BCWS 0 0 0 0 0 0
2.7.4.4.3 Test DCS subsystem controls BCWS 0 0 0 0 0 0
2.7.4.4.4 Test DCS remote operations BCWS 0 0 0 0 0 0
2.7.4.4.5 Test DCS full-scale integration BCWS 0 0 0 0 0 0
2.7.4.5 DCS production operations certification - stage 1 BCWS 0 0 0 0 0 0
2.7.4.6.1 Install full scale far site readout systems - superblock 1 BCWS 0 0 0 0 0 0
2.7.4.6.2 Install full scale far site readout systems - superblock 2 BCWS 0 0 0 0 0 0
2.7.4.6.3 Install full scale far site readout systems - superblock 3 BCWS 0 0 0 0 0 0
2.7.4.6.4 Install full scale far site readout systems - superblock 4 BCWS 0 0 0 0 0 0
2.7.4.7 Conduct DCS load scaling and performance review BCWS 0 0 0 0 0 0
2.7.4.9.1 Install full scale far site readout systems - superblock 5 BCWS 0 0 0 0 0 0
2.7.4.9.2 Install full scale far site readout systems - superblock 6 BCWS 0 0 0 0 0 0

CTC[21] Totals: BCWS 97,320 46,740 35,463 17,759 7,611 204,894
Control Acct[10] Totals: BCWS 97,320 46,740 35,463 17,759 7,611 204,894
Grand Totals:

BCWS 97,320 46,740 35,463 17,759 7,611 204,894
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