
Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.7.5

Program: Description:
NOVA NOvA Project
Run Date: Status Date:

3/4/2009 2/28/2009

Control AccC WP FEB09     MAR09     APR09     MAY09     JUN09     JUL09     AUG09     SEP09     OCT09     NOV09     DEC09     JAN10     FEB10     MAR10     APR10     MAY10     JUN10     JUL10     AUG10     
2.7.5 Management - DAQ - Construction

2.7.5 Management - DAQ - Construction
2.7.5.3.1 Labor BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.7.5.3.2 Travel BCWS 213 234 234 213 234 234 223 223 0 0 0 0 0 0 0 0 0 0 0
2.7.5.4.1 Labor BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.7.5.4.2 Travel BCWS 0 0 0 0 0 0 0 0 162 140 148 140 148 170 162 148 162 155 162
2.7.5.5.1 Labor BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.7.5.5.2 Travel BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.7.5.6.1 Labor BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.7.5.6.2 Travel BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.7.5.7.1 Labor BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

CTC[21] Totals: BCWS 213 234 234 213 234 234 223 223 162 140 148 140 148 170 162 148 162 155 162
Control Acct[10] Totals: BCWS 213 234 234 213 234 234 223 223 162 140 148 140 148 170 162 148 162 155 162
Grand Totals:

BCWS 213 234 234 213 234 234 223 223 162 140 148 140 148 170 162 148 162 155 162
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Program: Description:
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3/4/2009 2/28/2009

Control AccC WP
2.7.5 Management - DAQ - Construction

2.7.5 Management - DAQ - C
2.7.5.3.1 Labor BCWS
2.7.5.3.2 Travel BCWS
2.7.5.4.1 Labor BCWS
2.7.5.4.2 Travel BCWS
2.7.5.5.1 Labor BCWS
2.7.5.5.2 Travel BCWS
2.7.5.6.1 Labor BCWS
2.7.5.6.2 Travel BCWS
2.7.5.7.1 Labor BCWS

CTC[21] Totals: BCWS
Control Acct[10] Totals: BCWS
Grand Totals:

BCWS

SEP10     OCT10     NOV10     DEC10     JAN11     FEB11     MAR11     APR11     MAY11     JUN11     JUL11     AUG11     SEP11     OCT11     NOV11     DEC11     JAN12     FEB12     MAR12     

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

148 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 158 151 151 143 151 173 158 158 166 151 173 151 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 162 154 146 154 162 169
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

148 158 151 151 143 151 173 158 158 166 151 173 151 162 154 146 154 162 169
148 158 151 151 143 151 173 158 158 166 151 173 151 162 154 146 154 162 169

148 158 151 151 143 151 173 158 158 166 151 173 151 162 154 146 154 162 169
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Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.7.5

Program: Description:
NOVA NOvA Project
Run Date: Status Date:

3/4/2009 2/28/2009

Control AccC WP
2.7.5 Management - DAQ - Construction

2.7.5 Management - DAQ - C
2.7.5.3.1 Labor BCWS
2.7.5.3.2 Travel BCWS
2.7.5.4.1 Labor BCWS
2.7.5.4.2 Travel BCWS
2.7.5.5.1 Labor BCWS
2.7.5.5.2 Travel BCWS
2.7.5.6.1 Labor BCWS
2.7.5.6.2 Travel BCWS
2.7.5.7.1 Labor BCWS

CTC[21] Totals: BCWS
Control Acct[10] Totals: BCWS
Grand Totals:

BCWS

APR12     MAY12     JUN12     JUL12     AUG12     SEP12     Cumulative

0 0 0 0 0 0 0
0 0 0 0 0 0 1,808
0 0 0 0 0 0 0
0 0 0 0 0 0 1,846
0 0 0 0 0 0 0
0 0 0 0 0 0 1,885
0 0 0 0 0 0 0

162 169 162 162 177 146 1,926
0 0 0 0 0 0 0

162 169 162 162 177 146 7,464
162 169 162 162 177 146 7,464

162 169 162 162 177 146 7,464
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