
Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.8.1

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control AcCTC[21] WP FEB09     MAR09     APR09     MAY09     OCT09     NOV09     JUL10     JAN11     FEB11     MAR11     APR11     MAY11     JUN11     
2.8.1 Near Detector Site Preparation

2.8.1 Near Detector Site Preparation
2.8.1.1.1 Finalize location of cave to be excavated BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0

2.8.1.1.2 Contract with engineering firm to specify excavation methodo BCWS 20,087 22,096 18,079 0 0 0 0 0 0 0 0 0 0
2.8.1.1.3 Provide FESS liaison for cave design BCWS 4,814 5,296 4,333 0 0 0 0 0 0 0 0 0 0
2.8.1.1.4 Finalize size of cave to be excavated BCWS 653 718 588 0 0 0 0 0 0 0 0 0 0
2.8.1.1.5 Design review: ND excavation BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.8.1.2.1 Determine new route for MINOS cables BCWS 0 0 0 0 5,826 0 0 0 0 0 0 0 0
2.8.1.2.2 Design/specify lighting for new cavern BCWS 0 0 0 0 0 0 1,455 0 0 0 0 0 0
2.8.1.2.3 Specify ventilation for new cavern BCWS 0 0 1,481 4,074 0 0 0 0 0 0 0 0 0
2.8.1.2.4.1 Specify power requirements BCWS 0 0 0 0 2,445 0 0 0 0 0 0 0 0
2.8.1.2.4.2 Engineer power sourcing and distribution BCWS 0 0 0 0 2,329 20,958 0 0 0 0 0 0 0
2.8.1.2.5 Design/engineer fire protection for Near Detector BCWS 0 0 0 0 1,164 10,479 0 0 0 0 0 0 0
2.8.1.2.6 Engineer detector access platform BCWS 0 0 0 5,555 0 0 0 0 0 0 0 0 0
2.8.1.2.7 Design review: ND cavern infrastructure BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.8.1.3.1 Prepare bid documents BCWS 0 0 0 0 0 0 0 305 5,796 0 0 0 0
2.8.1.3.10 Ventilation portion of contract BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.8.1.3.11 Electrical Power portion of contract BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.8.1.3.12 Fire Protection Systems portion of contract BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.8.1.3.14 Start detector access platform BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.8.1.3.16 Complete detector access platform BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.8.1.3.3 Select contractor BCWS 0 0 0 0 0 0 0 0 0 1,627 4,474 0 0
2.8.1.3.6 Install new MINOS infrastructure supports BCWS 0 0 0 0 0 0 0 0 0 0 64,854 32,427 0
2.8.1.3.8 Reposition MINOS infrastructure BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.8.1.3.9 Lighting portion of contract BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.8.1.4.1 Prepare bid documents BCWS 0 0 0 0 0 0 0 0 0 6,406 2,745 0 0
2.8.1.4.3 Select contractor BCWS 0 0 0 0 0 0 0 0 0 0 0 3,904 2,196
2.8.1.4.5 Perform excavation BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.8.1.4.6 Oversight of excavation work BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.8.1.5 Connect and certify FIRUS BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.8.1.6 Specify safety and training requirements for this region BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.8.1.8 Survey location for detector BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0

CTC[21] Totals: BCWS 25,555 28,110 24,481 9,629 11,765 31,436 1,455 305 5,796 8,033 72,073 36,331 2,196
Control Acct[10] Totals: BCWS 25,555 28,110 24,481 9,629 11,765 31,436 1,455 305 5,796 8,033 72,073 36,331 2,196
Grand Totals:

BCWS 25,555 28,110 24,481 9,629 11,765 31,436 1,455 305 5,796 8,033 72,073 36,331 2,196
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Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.8.1

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control AcCTC[21] WP
2.8.1 Near Detector Site Preparation

2.8.1 Near Detector Site Preparation
2.8.1.1.1 Finalize location of cave to be excavated BCWS

2.8.1.1.2 Contract with engineering firm to specify excavation methodo BCWS
2.8.1.1.3 Provide FESS liaison for cave design BCWS
2.8.1.1.4 Finalize size of cave to be excavated BCWS
2.8.1.1.5 Design review: ND excavation BCWS
2.8.1.2.1 Determine new route for MINOS cables BCWS
2.8.1.2.2 Design/specify lighting for new cavern BCWS
2.8.1.2.3 Specify ventilation for new cavern BCWS
2.8.1.2.4.1 Specify power requirements BCWS
2.8.1.2.4.2 Engineer power sourcing and distribution BCWS
2.8.1.2.5 Design/engineer fire protection for Near Detector BCWS
2.8.1.2.6 Engineer detector access platform BCWS
2.8.1.2.7 Design review: ND cavern infrastructure BCWS
2.8.1.3.1 Prepare bid documents BCWS
2.8.1.3.10 Ventilation portion of contract BCWS
2.8.1.3.11 Electrical Power portion of contract BCWS
2.8.1.3.12 Fire Protection Systems portion of contract BCWS
2.8.1.3.14 Start detector access platform BCWS
2.8.1.3.16 Complete detector access platform BCWS
2.8.1.3.3 Select contractor BCWS
2.8.1.3.6 Install new MINOS infrastructure supports BCWS
2.8.1.3.8 Reposition MINOS infrastructure BCWS
2.8.1.3.9 Lighting portion of contract BCWS
2.8.1.4.1 Prepare bid documents BCWS
2.8.1.4.3 Select contractor BCWS
2.8.1.4.5 Perform excavation BCWS
2.8.1.4.6 Oversight of excavation work BCWS
2.8.1.5 Connect and certify FIRUS BCWS
2.8.1.6 Specify safety and training requirements for this region BCWS
2.8.1.8 Survey location for detector BCWS

CTC[21] Totals: BCWS
Control Acct[10] Totals: BCWS
Grand Totals:

BCWS

JUL11     AUG11     SEP11     OCT11     NOV11     DEC11     JAN12     FEB12     MAR12     OCT12     Cumulative

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 60,262
0 0 0 0 0 0 0 0 0 0 14,443
0 0 0 0 0 0 0 0 0 0 1,959
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 5,826
0 0 0 0 0 0 0 0 0 0 1,455
0 0 0 0 0 0 0 0 0 0 5,555
0 0 0 0 0 0 0 0 0 0 2,445
0 0 0 0 0 0 0 0 0 0 23,286
0 0 0 0 0 0 0 0 0 0 11,643
0 0 0 0 0 0 0 0 0 0 5,555
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 6,101
0 0 0 0 0 8,663 12,995 0 0 0 21,658
0 0 0 0 0 27,719 18,479 0 0 0 46,198
0 0 0 0 0 0 106,557 26,639 0 0 133,197
0 0 0 0 0 0 0 11,295 2,824 0 14,119
0 0 0 0 0 0 0 0 0 14,463 14,463
0 0 0 0 0 0 0 0 0 0 6,101
0 0 0 0 0 0 0 0 0 0 97,281

22,328 5,582 0 0 0 0 0 0 0 0 27,910
0 0 0 0 0 27,279 0 0 0 0 27,279
0 0 0 0 0 0 0 0 0 0 9,151
0 0 0 0 0 0 0 0 0 0 6,101
0 530,598 530,598 542,743 516,898 180,914 0 0 0 0 2,301,751
0 167,344 167,344 171,020 162,876 57,007 0 0 0 0 725,590
0 0 0 0 0 0 0 9,045 0 0 9,045
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

22,328 703,523 697,941 713,763 679,774 301,582 138,031 46,979 2,824 14,463 3,578,374
22,328 703,523 697,941 713,763 679,774 301,582 138,031 46,979 2,824 14,463 3,578,374

22,328 703,523 697,941 713,763 679,774 301,582 138,031 46,979 2,824 14,463 3,578,374
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