
Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.8.2
Program: Description:
NOVA NOvA Project
Run Date: Status Date:

3/4/2009 2/28/2009

Control Ac CTC WP DEC11     JAN12     FEB12     MAR12     APR12     MAY12     JUN12     JUL12     AUG12     SEP12     OCT12     NOV12     Cumulative
2.8.2 Mechanical Construction and Installation - Near Detector Ass

2.8.2 Mechanical Construction and Installation - Near Detector

2.8.2.1.1 Design review: containment scheme for full ND scintillator v BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.8.2.1.2 Issue P.O. for containment of full ND volume BCWS 19,260 0 0 0 0 0 0 0 0 0 0 0 19,260
2.8.2.1.3 Install containment for full ND volume - initial phase BCWS 0 0 9,630 0 0 0 0 0 0 0 0 0 9,630
2.8.2.1.4 Install remainder of containment for full ND volume BCWS 0 0 0 0 0 0 0 0 0 0 0 3,281 3,281
2.8.2.1.5 Issue P.O. for overflow bladders BCWS 2,568 0 0 0 0 0 0 0 0 0 0 0 2,568
2.8.2.2.1.1 Design review: muon catcher support stand BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.8.2.2.1.2 Procure materials for support structure BCWS 0 0 19,260 0 0 0 0 0 0 0 0 0 19,260
2.8.2.2.1.3 Weld structure pieces BCWS 0 0 6,420 25,680 0 0 0 0 0 0 0 0 32,100
2.8.2.2.1.4 Move support structure underground BCWS 0 0 0 0 0 1,247 0 0 0 0 0 0 1,247
2.8.2.2.1.5 Precisely position support structure BCWS 0 0 0 0 0 2,494 0 0 0 0 0 0 2,494
2.8.2.2.2.1.1 Finalize design of steel pieces BCWS 0 4,232 0 0 0 0 0 0 0 0 0 0 4,232

2.8.2.2.2.1.2 Design review: muon catcher steel pieces size and shape BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.8.2.2.2.1.3 Purchase raw steel and ship to cutting shop BCWS 0 0 141,241 0 0 0 0 0 0 0 0 0 141,241
2.8.2.2.2.1.4 Cut steel pieces to appropriate shape BCWS 0 0 2,311 20,801 0 0 0 0 0 0 0 0 23,112
2.8.2.2.2.1.5 Accept steel pieces BCWS 0 0 0 705 0 0 0 0 0 0 0 0 705
2.8.2.2.2.2 Make muon catcher planes BCWS 0 0 0 0 0 0 0 0 17,893 0 0 0 17,893
2.8.2.2.2.3 Move planes underground BCWS 0 0 0 0 0 0 0 0 7,476 0 0 0 7,476
2.8.2.2.2.4 Mount planes on support structure BCWS 0 0 0 0 0 0 0 0 7,476 0 0 0 7,476
2.8.2.2.2.5 Maintain module view of database BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.8.2.3.1.1 Design review: suitability of cradles for descending in sh BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.8.2.3.1.3 Prepare four blocks to be moved BCWS 0 0 0 0 0 0 0 15,346 9,592 0 0 0 24,938
2.8.2.3.1.4 Modify cooling connections for two blocks BCWS 0 0 0 0 0 0 0 0 12,469 0 0 0 12,469
2.8.2.3.1.5 Move four blocks underground BCWS 0 0 0 0 0 0 0 0 818 818 0 0 1,637
2.8.2.3.1.6 Position blocks in ND BCWS 0 0 0 0 0 0 0 0 0 3,351 0 0 3,351
2.8.2.3.2.1.1 Procure parts for two cradles BCWS 0 0 15,408 0 0 0 0 0 0 0 0 0 15,408
2.8.2.3.2.1.2 Weld cradles BCWS 0 0 20,544 0 0 0 0 0 0 0 0 0 20,544
2.8.2.3.2.1.3 Test cradles BCWS 0 0 2,916 0 0 0 0 0 0 0 0 0 2,916
2.8.2.3.2.2.2 Modify block construction tooling for final two blocks BCWS 0 0 0 0 0 0 0 0 25,319 0 0 0 25,319
2.8.2.3.2.2.3 Construct two blocks at ANL BCWS 0 0 0 0 0 0 0 0 20,504 61,512 0 0 82,016
2.8.2.3.2.2.4 Fiducialize two blocks BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0
2.8.2.3.2.2.5 Update block view of database BCWS 0 0 0 0 0 0 0 0 634 1,521 0 0 2,155
2.8.2.3.2.2.6 Attach blocks to cradles BCWS 0 0 0 0 0 0 0 0 0 979 4,619 0 5,598
2.8.2.3.2.2.8 Move blocks underground BCWS 0 0 0 0 0 0 0 0 0 0 817 0 817
2.8.2.3.2.2.9 Place blocks in detector BCWS 0 0 0 0 0 0 0 0 0 0 817 0 817
2.8.2.4.1 Move bookend major pieces underground BCWS 0 0 0 0 0 0 0 0 0 0 1,307 0 1,307
2.8.2.4.2 Complete assembly of bookend in place BCWS 0 0 0 0 0 0 0 0 0 0 1,307 0 1,307
2.8.2.5 Survey and align muon catcher and six blocks BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0

CTC[21] Totals: BCWS 21,828 4,232 217,731 47,187 0 3,741 0 15,346 102,180 68,182 8,866 3,281 492,573
Control Acct[10] Totals: BCWS 21,828 4,232 217,731 47,187 0 3,741 0 15,346 102,180 68,182 8,866 3,281 492,573
Grand Totals:

BCWS 21,828 4,232 217,731 47,187 0 3,741 0 15,346 102,180 68,182 8,866 3,281 492,573
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