
Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.8.3

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control AcCTWP JAN12     FEB12     MAR12     APR12     MAY12     JUN12     JUL12     AUG12     SEP12     OCT12     NOV12     Cumulative
2.8.3 Liquid Scintillator Filling Equipment - Near Detector Assemb

2.8.3 Liquid Scintillator Filling Equipment - Near Detector
2.8.3.1 Design ND-specific scintillator filling equipment BCWS 11,168 0 0 0 0 0 0 0 0 0 0 11,168

2.8.3.2 Design review: ND-specific scintillator filling equipment BCWS 460 0 0 0 0 0 0 0 0 0 0 460
2.8.3.3.1 Issue P.O. for shaft pipes BCWS 0 0 0 22,342 0 0 0 0 0 0 0 22,342
2.8.3.3.2 Install shaft pipes BCWS 0 0 0 9,553 6,369 0 0 0 0 0 0 15,922
2.8.3.3.3 Pressure test shaft fill pipes BCWS 0 0 0 0 0 0 0 0 0 0 1,824 1,824
2.8.3.4 Transfer scintillator fill machine from IPND to ND BCWS 0 0 0 0 0 0 0 0 0 0 653 653

2.8.3.6.1 Design review: containment scheme at base of shaft BCWS 0 0 0 0 0 0 0 0 0 0 0 0
2.8.3.6.2 Issue P.O. for containment at base of shaft BCWS 0 0 0 0 578 0 0 0 0 0 0 578
2.8.3.6.3 Install containment at base of shaft BCWS 0 0 0 0 0 0 0 0 0 0 1,182 1,182

CTC[21] Totals: BCWS 11,628 0 0 31,895 6,947 0 0 0 0 0 3,659 54,128
Control Acct[10] Totals: BCWS 11,628 0 0 31,895 6,947 0 0 0 0 0 3,659 54,128
Grand Totals:

BCWS 11,628 0 0 31,895 6,947 0 0 0 0 0 3,659 54,128
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