Program:NOVA

Batch Report:CAP-RAM Filter:NOVA-CA-2.8.4

Program: Description:
NOVA | NOVA Project
Run Date: Status Date:
3/4/2009 2/28/2009
Control ACTC|WP NOV12 DEC12 JAN13 FEB13 MAR13 Cumulative
2.8.4 Installation Coordination - Near Detector Assembly
2.8.4 Installation Coordination - Near Detector
2.8.4.1 Design review: ND outfitting procedures BCWS 2,252 0 0 0 0 2,252
2.8.4.2 Collect detector readout outfitting electronics and DAQ comp BCWS 0 0 0 0 0 0
2.8.4.3.1 Design review: scintillator module filling procedure BCWS 0 0 0 0 0 0
2.8.4.3.2 Install scintillator supply plumbing and attach to shaft pip BCWS 0 0 0 0 0 0
2.8.4.3.3 Fill scintillator modules BCWS 0 2,450 0 0 0 2,450
2.8.4.3.4 Maintain scintillator view of database BCWS 0 0 0 0 0 0
2.8.4.4.1 Move photodetector and electronics systems underground BCWS 0 0 0 0 0 0
2.8.4.4.2 Install photodetector and electronics systems BCWS 0 0 12,414 653 0 13,068
2.8.4.4.3 Maintain photodetector and electronics view of database BCWS 0 0 0 0 0 0
2.8.4.5.1 Move DAQ system underground BCWS 0 0 653 0 0 653
2.8.4.5.2 Install DAQ system BCWS 0 0 2,607 0 0 2,607
2.8.4.6.1.1 Operations review: ND BCWS 0 0 0 4,504 0 4,504
2.8.4.6.2 Photodetector, Readout, and DAQ Systems Commissioning BCWS 0 0 0 5,866 652 6,517
CTC[21] Totals: BCWS 2,252 2,450 15,675 11,023 652 32,051
Control Acct[10] Totals: BCWS 2,252 2,450 15,675 11,023 652 32,051
Grand Totals:
| BCWS 2,252 2,450 15,675 11,023 652 32,051
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