
Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.9.1

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control A CT WP SEP07     OCT07     NOV07     DEC07     FEB09     MAR09     APR09     MAY09     JUN09     JUL09     AUG09     SEP09     OCT09     NOV09     DEC09     
2.9.1 Mechanical Systems - Far Detector Assembly

2.9.1.1 Module Lifting Fixtures
2.9.1.1.1 Complete module lifting fixture design BCWS 0 0 0 0 16,269 3,254 0 0 0 0 0 0 0 0 0
2.9.1.1.10 Disassemble and pack for shipping BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.1.1.2 Design review: module lifting fixture BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.1.1.4 Procure components BCWS 0 0 0 0 0 0 0 0 0 0 0 0 47,659 4,333 0
2.9.1.1.5 Fabricate components BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 13,340 2,354
2.9.1.1.6 Test fixture on prototype modules BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 7,847
2.9.1.1.7 Document operating procedures BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 2,248
2.9.1.1.8 Operations review: module lifting fixture BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

CTC[21] Totals: BCWS 0 0 0 0 16,269 3,254 0 0 0 0 0 0 47,659 17,673 12,449
2.9.1.2 Adhesive Dispenser

2.9.1.2.1 Complete adhesive dispenser design BCWS 0 0 0 0 0 0 0 0 0 11,714 7,809 0 0 0 0
2.9.1.2.2 Procure components BCWS 0 0 0 0 0 0 0 0 0 0 0 0 175,010 63,640 0
2.9.1.2.3 Assemble dispenser BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 4,316 7,455
2.9.1.2.4 Test dispenser on prototype modules BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 940
2.9.1.2.5 Document operating procedures BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.1.2.6 Operations review: adhesive dispenser BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.1.2.8 Disassemble and pack for shipping BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

CTC[21] Totals: BCWS 0 0 0 0 0 0 0 0 0 11,714 7,809 0 175,010 67,956 8,395
2.9.1.3 Block Safety Constraint Beam

2.9.1.3.1 Final design of safety constraint beam BCWS 0 0 0 0 0 0 0 0 0 2,009 6,028 0 0 0 0
2.9.1.3.2 Design review: safety constraint beam BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.1.3.3 Procure components BCWS 0 0 0 0 0 0 0 0 0 0 0 0 11,719 4,262 0
2.9.1.3.4 Fabricate components BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 1,079 1,275
2.9.1.3.5 Test safety constraint BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 687

2.9.1.3.6 Document installation procedures and analysis BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.1.3.7 Operations review: safety contraint beam BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.1.3.9 Disassemble and pack for shipping BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

CTC[21] Totals: BCWS 0 0 0 0 0 0 0 0 0 2,009 6,028 0 11,719 5,341 1,962
2.9.1.4 Block Pivoter Construction and Pallet Final Design

2.9.1.4.1 Finalize block pivoter design BCWS 465 589 513 461 0 0 0 0 0 0 0 0 0 0 0
2.9.1.4.10 Document and review test procedures BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.1.4.11 Assemble and test block pivoter BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.1.4.12 Document operating procedures BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.1.4.13 Operations review: block pivoter BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.1.4.15 Disassemble and pack for shipping BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.1.4.17 Finalize block pivoter design - Part 2 BCWS 0 0 0 0 10,743 11,818 11,818 6,446 0 0 0 0 0 0 0
2.9.1.4.2 Design review: block pivoter BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.1.4.4 Fabricate demonstration pallet BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.1.4.5 Procure pivoter components BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.1.4.6 Fabricate components BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.1.4.7 Assemble components BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.1.4.8 Prepare test site BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.1.4.9 Design and construct block pivoter test load BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

CTC[21] Totals: BCWS 465 589 513 461 10,743 11,818 11,818 6,446 0 0 0 0 0 0 0
2.9.1.5 Survey Equipment

2.9.1.5.1 Specify survey requirements BCWS 0 0 0 0 0 0 0 0 0 0 0 0 3,211 0 0
2.9.1.5.2 Procure survey equipment BCWS 0 0 0 0 0 0 0 0 0 0 0 0 13,720 130,345 137,205
2.9.1.5.3 Document survey procedures BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

CTC[21] Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0 0 16,931 130,345 137,205
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Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.9.1

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control A CT WP
2.9.1 Mechanical Systems - Far Detector Assembly

2.9.1.1 Module Lifting Fixtures
2.9.1.1.1 Complete module lifting fixture design BCWS
2.9.1.1.10 Disassemble and pack for shipping BCWS
2.9.1.1.2 Design review: module lifting fixture BCWS
2.9.1.1.4 Procure components BCWS
2.9.1.1.5 Fabricate components BCWS
2.9.1.1.6 Test fixture on prototype modules BCWS
2.9.1.1.7 Document operating procedures BCWS
2.9.1.1.8 Operations review: module lifting fixture BCWS

CTC[21] Totals: BCWS
2.9.1.2 Adhesive Dispenser

2.9.1.2.1 Complete adhesive dispenser design BCWS
2.9.1.2.2 Procure components BCWS
2.9.1.2.3 Assemble dispenser BCWS
2.9.1.2.4 Test dispenser on prototype modules BCWS
2.9.1.2.5 Document operating procedures BCWS
2.9.1.2.6 Operations review: adhesive dispenser BCWS
2.9.1.2.8 Disassemble and pack for shipping BCWS

CTC[21] Totals: BCWS
2.9.1.3 Block Safety Constraint Beam

2.9.1.3.1 Final design of safety constraint beam BCWS
2.9.1.3.2 Design review: safety constraint beam BCWS
2.9.1.3.3 Procure components BCWS
2.9.1.3.4 Fabricate components BCWS
2.9.1.3.5 Test safety constraint BCWS

2.9.1.3.6 Document installation procedures and analysis BCWS
2.9.1.3.7 Operations review: safety contraint beam BCWS
2.9.1.3.9 Disassemble and pack for shipping BCWS

CTC[21] Totals: BCWS
2.9.1.4 Block Pivoter Construction and Pallet Final Design

2.9.1.4.1 Finalize block pivoter design BCWS
2.9.1.4.10 Document and review test procedures BCWS
2.9.1.4.11 Assemble and test block pivoter BCWS
2.9.1.4.12 Document operating procedures BCWS
2.9.1.4.13 Operations review: block pivoter BCWS
2.9.1.4.15 Disassemble and pack for shipping BCWS
2.9.1.4.17 Finalize block pivoter design - Part 2 BCWS
2.9.1.4.2 Design review: block pivoter BCWS
2.9.1.4.4 Fabricate demonstration pallet BCWS
2.9.1.4.5 Procure pivoter components BCWS
2.9.1.4.6 Fabricate components BCWS
2.9.1.4.7 Assemble components BCWS
2.9.1.4.8 Prepare test site BCWS
2.9.1.4.9 Design and construct block pivoter test load BCWS

CTC[21] Totals: BCWS
2.9.1.5 Survey Equipment

2.9.1.5.1 Specify survey requirements BCWS
2.9.1.5.2 Procure survey equipment BCWS
2.9.1.5.3 Document survey procedures BCWS

CTC[21] Totals: BCWS

JAN10     FEB10     NOV10     DEC10     JAN11     FEB11     MAR11     APR11     MAY11     Cumulative

0 0 0 0 0 0 0 0 0 19,523
2,635 0 0 0 0 0 0 0 0 2,635

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 51,992
0 0 0 0 0 0 0 0 0 15,694
0 0 0 0 0 0 0 0 0 7,847

321 0 0 0 0 0 0 0 0 2,569
0 0 0 0 0 0 0 0 0 0

2,956 0 0 0 0 0 0 0 0 100,259

0 0 0 0 0 0 0 0 0 19,523
0 0 0 0 0 0 0 0 0 238,650
0 0 0 0 0 0 0 0 0 11,771

17,856 940 0 0 0 0 0 0 0 19,736
0 2,569 0 0 0 0 0 0 0 2,569
0 0 0 0 0 0 0 0 0 0
0 9,251 0 0 0 0 0 0 0 9,251

17,856 12,759 0 0 0 0 0 0 0 301,498

0 0 0 0 0 0 0 0 0 8,037
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 15,981
0 0 0 0 0 0 0 0 0 2,354

1,667 0 0 0 0 0 0 0 0 2,354

321 963 0 0 0 0 0 0 0 1,284
0 0 0 0 0 0 0 0 0 0
0 1,458 0 0 0 0 0 0 0 1,458

1,989 2,421 0 0 0 0 0 0 0 31,468

0 0 0 0 0 0 0 0 0 2,028
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 32,627 65,254 0 0 97,881
0 0 0 0 0 0 932 1,199 0 2,131
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 46,806 6,687 53,493
0 0 0 0 0 0 0 0 0 40,825
0 0 0 0 0 0 0 0 0 0
0 0 34,266 6,853 0 0 0 0 0 41,119
0 0 210,586 210,586 73,705 0 0 0 0 494,878
0 0 62,359 62,359 21,826 0 0 0 0 146,544
0 0 0 0 21,431 21,431 0 0 0 42,862
0 0 11,041 0 0 0 0 0 0 11,041
0 0 4,759 4,759 0 0 0 0 0 9,518
0 0 323,012 284,558 116,962 54,058 66,186 48,005 6,687 942,319

0 0 0 0 0 0 0 0 0 3,211
130,345 0 0 0 0 0 0 0 0 411,615

0 0 0 0 0 0 0 0 0 0
130,345 0 0 0 0 0 0 0 0 414,825
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Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.9.1

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control A CT WP SEP07     OCT07     NOV07     DEC07     FEB09     MAR09     APR09     MAY09     JUN09     JUL09     AUG09     SEP09     OCT09     NOV09     DEC09     
Control Acct[10] Totals: BCWS 465 589 513 461 27,012 15,072 11,818 6,446 0 13,723 13,837 0 251,319 221,314 160,010
Grand Totals:

BCWS 465 589 513 461 27,012 15,072 11,818 6,446 0 13,723 13,837 0 251,319 221,314 160,010
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Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.9.1

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control A CT WP
Control Acct[10] Totals: BCWS
Grand Totals:

BCWS

JAN10     FEB10     NOV10     DEC10     JAN11     FEB11     MAR11     APR11     MAY11     Cumulative
153,145 15,180 323,012 284,558 116,962 54,058 66,186 48,005 6,687 1,790,369

153,145 15,180 323,012 284,558 116,962 54,058 66,186 48,005 6,687 1,790,369
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