
Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.9.2

Program: Description:
NOVA NOvA Project
Run Date: Status Date:

3/4/2009 2/28/2009

Control AccCTCWP FEB09     MAR09     APR09     OCT09     MAY10     JUN10     JUL10     APR11     MAY11     JUN11     JUL11     AUG11     MAY13     JUN13     
2.9.2 Detector Infrastructure - Far Detector Assembly

2.9.2.1 Electrical Infrastructure - Far Detector
2.9.2.1.1 Install circuits from panels to glue machine area BCWS 0 0 0 0 0 0 0 708 6,375 0 0 0 0 0
2.9.2.1.2 Install circuits from panels to block pivoter area BCWS 0 0 0 0 0 0 0 0 41,848 0 0 0 0 0
2.9.2.1.3 Install circuits from panels to scintillator equipment BCWS 0 0 0 0 0 0 0 0 2,785 11,139 0 0 0 0

2.9.2.1.4 Install circuits from panels to electronics racks/refrigerat BCWS 0 0 0 0 0 0 0 0 0 65,880 94,114 18,823 0 0
2.9.2.1.5 Install machine shop and control room circuits BCWS 0 0 0 0 0 0 0 0 0 0 0 13,924 0 0

CTC[21] Totals: BCWS 0 0 0 0 0 0 0 708 51,008 77,019 94,114 32,747 0 0
2.9.2.2 Bookends

2.9.2.2.21.1 Finalize design of south bookend BCWS 16,871 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.2.2.21.2 Design review:south bookend BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.2.2.21.4 Procure  south bookend components BCWS 0 0 0 10,246 0 0 0 0 0 0 0 0 0 0
2.9.2.2.21.5 Fabricate components BCWS 1,004 2,009 0 0 0 0 0 0 0 0 0 0 0 0
2.9.2.2.22.1 Finalize design of north bookend BCWS 16,871 8,436 0 0 0 0 0 0 0 0 0 0 0 0
2.9.2.2.22.2 Design review: north bookend BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.2.2.22.4 Procure  north bookend components BCWS 0 0 0 0 0 0 0 0 0 0 0 0 6,767 10,151
2.9.2.2.22.5 Fabricate components BCWS 0 10,119 15,178 0 0 0 0 0 0 0 0 0 0 0
2.9.2.2.22.6 Prepare components for shipment to far site BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 1,050
2.9.2.2.22.7 Ship components to far site BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.2.2.22.8 Convert block pivoter to north bookend BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0

CTC[21] Totals: BCWS 34,746 20,563 15,178 10,246 0 0 0 0 0 0 0 0 6,767 11,201
2.9.2.3 Detector Structure Monitoring Equipment

2.9.2.3.1 Procure stress monitors BCWS 0 0 0 0 27,178 27,178 0 0 0 0 0 0 0 0
2.9.2.3.2 Procure pressure monitors BCWS 0 0 0 0 7,452 7,452 0 0 0 0 0 0 0 0
2.9.2.3.3 Procure gap monitors BCWS 0 0 0 0 3,151 3,151 0 0 0 0 0 0 0 0
2.9.2.3.4 Procure block movement sensors BCWS 0 0 0 0 14,095 14,095 0 0 0 0 0 0 0 0
2.9.2.3.5 Assemble and test structure monitoring equipment BCWS 0 0 0 0 0 650 5,848 0 0 0 0 0 0 0

CTC[21] Totals: BCWS 0 0 0 0 51,877 52,527 5,848 0 0 0 0 0 0 0
Control Acct[10] Totals: BCWS 34,746 20,563 15,178 10,246 51,877 52,527 5,848 708 51,008 77,019 94,114 32,747 6,767 11,201
Grand Totals:

BCWS 34,746 20,563 15,178 10,246 51,877 52,527 5,848 708 51,008 77,019 94,114 32,747 6,767 11,201
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Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.9.2

Program: Description:
NOVA NOvA Project
Run Date: Status Date:

3/4/2009 2/28/2009

Control AccCTCWP
2.9.2 Detector Infrastructure - Far Detector Assembly

2.9.2.1 Electrical Infrastructure - Far Detector
2.9.2.1.1 Install circuits from panels to glue machine area BCWS
2.9.2.1.2 Install circuits from panels to block pivoter area BCWS
2.9.2.1.3 Install circuits from panels to scintillator equipment BCWS

2.9.2.1.4 Install circuits from panels to electronics racks/refrigerat BCWS
2.9.2.1.5 Install machine shop and control room circuits BCWS

CTC[21] Totals: BCWS
2.9.2.2 Bookends

2.9.2.2.21.1 Finalize design of south bookend BCWS
2.9.2.2.21.2 Design review:south bookend BCWS
2.9.2.2.21.4 Procure  south bookend components BCWS
2.9.2.2.21.5 Fabricate components BCWS
2.9.2.2.22.1 Finalize design of north bookend BCWS
2.9.2.2.22.2 Design review: north bookend BCWS
2.9.2.2.22.4 Procure  north bookend components BCWS
2.9.2.2.22.5 Fabricate components BCWS
2.9.2.2.22.6 Prepare components for shipment to far site BCWS
2.9.2.2.22.7 Ship components to far site BCWS
2.9.2.2.22.8 Convert block pivoter to north bookend BCWS

CTC[21] Totals: BCWS
2.9.2.3 Detector Structure Monitoring Equipment

2.9.2.3.1 Procure stress monitors BCWS
2.9.2.3.2 Procure pressure monitors BCWS
2.9.2.3.3 Procure gap monitors BCWS
2.9.2.3.4 Procure block movement sensors BCWS
2.9.2.3.5 Assemble and test structure monitoring equipment BCWS

CTC[21] Totals: BCWS
Control Acct[10] Totals: BCWS
Grand Totals:

BCWS

JUL13     AUG13     Cumulative

0 0 7,084
0 0 41,848
0 0 13,924

0 0 178,817
0 0 13,924
0 0 255,596

0 0 16,871
0 0 0
0 0 10,246
0 0 3,013
0 0 25,307
0 0 0
0 0 16,918
0 0 25,296

1,575 0 2,625
4,374 2,187 6,562

0 2,317 2,317
5,949 4,505 109,155

0 0 54,357
0 0 14,904
0 0 6,303
0 0 28,190
0 0 6,498
0 0 110,252

5,949 4,505 475,003

5,949 4,505 475,003
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