
Program:NOVA Batch Report:CAP-RAM  Filter:NOVA-CA-2.9.3

Program: Description:
NOVA NOvA Project
Run Date: Status Date:
3/4/2009 2/28/2009

Control AcCTCWP FEB09     MAR09     APR09     OCT09     NOV09     DEC09     JAN10     FEB10     MAR10     APR10     MAY10     JUN10     JUL10     APR11     MAY11     JUN11     JUL11     
2.9.3 Scintillator Filling Equipment - Far Detector Assembly

2.9.3.1 Scintillator Transfer Facility - Far Detector
2.9.3.1.1 Finalize design of transfer facility BCWS 15,993 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.3.1.2 Design review: scintillator transfer facility BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.3.1.4 Procure parts BCWS 0 0 0 29,327 25,328 25,328 0 0 0 0 0 0 0 0 0 0 0
2.9.3.1.5.1 Assemble parts, control system BCWS 0 0 0 0 0 312 5,928 0 0 0 0 0 0 0 0 0 0
2.9.3.1.5.2 Develop control scheme, monitoring software BCWS 0 0 0 0 0 0 0 1,397 1,606 1,187 0 0 0 0 0 0 0
2.9.3.1.5.3 Test scintillator transfer control scheme BCWS 0 0 0 0 0 0 0 0 0 486 1,945 486 0 0 0 0 0
2.9.3.1.5.4 Document scintillator transfer control system BCWS 0 0 0 0 0 0 0 0 0 0 0 1,676 0 0 0 0 0
2.9.3.1.5.5 Disassemble parts and prepare for shipping BCWS 0 0 0 0 0 0 0 0 0 0 0 931 0 0 0 0 0

2.9.3.1.6.1 Ship distribution control system to far detector site BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 363 725 0 0
2.9.3.1.6.2 Assemble parts, control system BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 14,525 764 0
2.9.3.1.6.3 Test scintillator transfer control scheme BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 15,290 0
2.9.3.1.6.4 Document scintillator transfer control system BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 88 790
2.9.3.1.6.5 Operations review: scintillator transfer facility BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 439

CTC[21] Totals: BCWS 15,993 0 0 29,327 25,328 25,640 5,928 1,397 1,606 1,674 1,945 3,094 0 363 15,251 16,142 1,229
2.9.3.2 Scintillator Distribution Plumbing - Far Detector

2.9.3.2.1 Finalize design of distribution plumbing BCWS 31,986 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.3.2.2 Procure scintillator distribution parts BCWS 0 0 0 15,137 13,073 13,073 0 0 0 0 0 0 0 0 0 0 0
2.9.3.2.3 Install main distribution lines BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 795 16,686 6,357 0

CTC[21] Totals: BCWS 31,986 0 0 15,137 13,073 13,073 0 0 0 0 0 0 0 795 16,686 6,357 0
2.9.3.3 Scintillator Filling Machines

2.9.3.3.1 Finalize design of filling machines BCWS 1,999 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.3.3.2 Procure scintillator filling machine parts BCWS 0 0 0 30,467 26,313 26,313 0 0 0 0 0 0 0 0 0 0 0
2.9.3.3.3 Assemble and test filling machines BCWS 0 0 0 0 0 310 5,899 6,210 7,141 6,831 6,210 6,210 0 0 0 0 0
2.9.3.3.4 Document fillling machine operation BCWS 0 0 0 0 0 0 0 0 0 0 0 335 1,341 0 0 0 0

CTC[21] Totals: BCWS 1,999 0 0 30,467 26,313 26,623 5,899 6,210 7,141 6,831 6,210 6,545 1,341 0 0 0 0
2.9.3.4 Vapor Recovery System - Far Detector

2.9.3.4.1 Finalize vent design BCWS 0 2,399 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.3.4.2 Document vapor vent system BCWS 0 160 640 0 0 0 0 0 0 0 0 0 0 0 0 0 0
2.9.3.4.3 Procure vapor recovery parts BCWS 0 0 0 25,442 21,973 21,973 0 0 0 0 0 0 0 0 0 0 0
2.9.3.4.4 Install main (building level) vent lines BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 703 14,770 5,626 0

CTC[21] Totals: BCWS 0 2,559 640 25,442 21,973 21,973 0 0 0 0 0 0 0 703 14,770 5,626 0
2.9.3.5 Scintillator Filling System Commissioning

2.9.3.5.1 Connect and fill prototype modules BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 4,485
2.9.3.5.2 Document complete operating procedures BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 218
2.9.3.5.3 Operations review: scintillator filling system BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

CTC[21] Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 4,703
Control Acct[10] Totals: BCWS 49,978 2,559 640 100,374 86,687 87,309 11,827 7,607 8,748 8,504 8,155 9,639 1,341 1,860 46,706 28,125 5,932
Grand Totals:

BCWS 49,978 2,559 640 100,374 86,687 87,309 11,827 7,607 8,748 8,504 8,155 9,639 1,341 1,860 46,706 28,125 5,932
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Control AcCTCWP
2.9.3 Scintillator Filling Equipment - Far Detector Assembly

2.9.3.1 Scintillator Transfer Facility - Far Detector
2.9.3.1.1 Finalize design of transfer facility BCWS
2.9.3.1.2 Design review: scintillator transfer facility BCWS
2.9.3.1.4 Procure parts BCWS
2.9.3.1.5.1 Assemble parts, control system BCWS
2.9.3.1.5.2 Develop control scheme, monitoring software BCWS
2.9.3.1.5.3 Test scintillator transfer control scheme BCWS
2.9.3.1.5.4 Document scintillator transfer control system BCWS
2.9.3.1.5.5 Disassemble parts and prepare for shipping BCWS

2.9.3.1.6.1 Ship distribution control system to far detector site BCWS
2.9.3.1.6.2 Assemble parts, control system BCWS
2.9.3.1.6.3 Test scintillator transfer control scheme BCWS
2.9.3.1.6.4 Document scintillator transfer control system BCWS
2.9.3.1.6.5 Operations review: scintillator transfer facility BCWS

CTC[21] Totals: BCWS
2.9.3.2 Scintillator Distribution Plumbing - Far Detector

2.9.3.2.1 Finalize design of distribution plumbing BCWS
2.9.3.2.2 Procure scintillator distribution parts BCWS
2.9.3.2.3 Install main distribution lines BCWS

CTC[21] Totals: BCWS
2.9.3.3 Scintillator Filling Machines

2.9.3.3.1 Finalize design of filling machines BCWS
2.9.3.3.2 Procure scintillator filling machine parts BCWS
2.9.3.3.3 Assemble and test filling machines BCWS
2.9.3.3.4 Document fillling machine operation BCWS

CTC[21] Totals: BCWS
2.9.3.4 Vapor Recovery System - Far Detector

2.9.3.4.1 Finalize vent design BCWS
2.9.3.4.2 Document vapor vent system BCWS
2.9.3.4.3 Procure vapor recovery parts BCWS
2.9.3.4.4 Install main (building level) vent lines BCWS

CTC[21] Totals: BCWS
2.9.3.5 Scintillator Filling System Commissioning

2.9.3.5.1 Connect and fill prototype modules BCWS
2.9.3.5.2 Document complete operating procedures BCWS
2.9.3.5.3 Operations review: scintillator filling system BCWS

CTC[21] Totals: BCWS
Control Acct[10] Totals: BCWS
Grand Totals:

BCWS

AUG11     Cumulative

0 15,993
0 0
0 79,984
0 6,240
0 4,190
0 2,918
0 1,676
0 931

0 1,088
0 15,290
0 15,290
0 878
0 439
0 144,917

0 31,986
0 41,282
0 23,838
0 97,106

0 1,999
0 83,093
0 38,812
0 1,676
0 125,580

0 2,399
0 800
0 69,388
0 21,099
0 93,686

0 4,485
1,963 2,181

439 439
2,402 7,105
2,402 468,394

2,402 468,394
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